



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100128000	18H00001-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Dumaguete South Rd incl. ROW K0050+1012 - K0052 + 157, K0016 + 340 - K0017/ + 629, K0017 + 1012 - K0019 + 984, K0017 + 674 - K0017 + 979, K0020 + 000 - K0020 + 297	Construction Division	Public Bidding	11/27/2017 to 12/04/2017	18/12/2017	01/24/2018 to 01/31/2018	01/31/2018 to 03/21/2018	GOP	130,078,409.35		130,078,409.35	Road Widening
310202100008000	18H00002-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Antonio y De Pio H-way incl. ROW K0109 + 000 - K0110 + 383, K0117 + 000 - K0118 + 548, K0118 + 573 - K0119 + 731	Construction Division	Public Bidding	11/27/2017 to 12/04/2017	18/12/2017	01/24/2018 to 01/31/2018	01/31/2018 to 02/17/2018	GOP	105,091,395.00		105,091,395.00	Road Widening
300204100043000	18H00003-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lapacan Sur (Bugtong Lubi) Inabanga- Magtanggang (Danao) Road in support of the Agribusiness Industry, Danao, Bohol	Construction Division	Public Bidding	11/27/2017 to 12/04/2017	18/12/2017	01/24/2018 to 01/31/2018	01/31/2018 to 02/17/2018	GOP	70,549,093.38		70,549,093.38	Road Concreting
310203100012000	18H00004-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Bogo-Curva-Medellin- Daanbantayan-Maya Rd incl. ROW incl. ROW, K0117 + 255 - K0118 + 282, K0119 + 380 - K0121 + 622, K0124 + 000 - K0124 + 761	Construction Division	Public Bidding	12/13/2017 to 12/20/2017	04/01/2018	02/10/2018 to 02/17/2018	02/17/2018 to 03/06/2018	GOP	101,230,430.00		101,230,430.00	Road Widening

Submitted by:

[Signature]

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

[Signature]

VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:

[Signature]
EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100126000	18H00005-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Dumaguete South Rd incl. ROW - K0020 + 309 - K0020 + 616, K0020 + 631 - K0022 + 944, K0022 + 1049 - K0024 + 440	Construction Division	Public Bidding	12/15/2017 to 12/22/2017	04/01/2018	02/10/2018 to 02/17/2018	02/17/2018 to 03/06/2018	GOP	101,614,486.86		101,614,486.86	Road Widening
300204100036000	18H00006-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (LIR) Mahayag (San Miguel)-Danao Road in support of the Agribusiness Industry, San Miguel, Bohol	Construction Division	Public Bidding	12/15/2017 to 12/22/2017	04/01/2018	02/10/2018 to 02/17/2018	02/17/2018 to 03/06/2018	GOP	72,374,999.02		72,374,999.02	Road Concreting
310105100028000	18H00007-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Mandaue Causeway (Ouano Ave) - (S00378CB) Chainage 000 - Chainage 1895, K0008 + (-236) - K0007 + 657	Construction Division	Public Bidding	12/22/2017 to 12/29/2017	15/01/2018	02/21/2018 to 02/28/2018	02/28/2018 to 03/17/2018	GOP	215,877,255.00		215,877,255.00	Reconstruction from Paved to Concrete
310106100010000	18H00008-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Bogo-Curva-Medellin- Daanbantayan-Maya Rd - K0113 + 421 - K0114 + 000, K0114 + 400 - K0114 + 600, K0118 + 282 - K0118 + 313, K0118 + 385 - K0119 + 380, K0133 + 380 - K0134 + 391, K0138 + 000 - K0139 + 000, K0143 + 942 - K0144 + 355	Construction Division	Public Bidding	12/22/2017 to 12/29/2017	15/01/2018	02/21/2018 to 02/28/2018	02/28/2018 to 03/17/2018	GOP	114,780,061.38		114,780,061.38	Rehabilitation of Paved Road

Submitted by:


ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:


VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:


EDGAR B. TABACON, CESO-IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300201100013000	18H00009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Airports, Jct. Daus-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, incl. ROW, Bohol	Construction Division	Public Bidding	01/03/2018 to 01/10/2018	22/01/2018	02/28/2018 to 03/07/2018	03/07/2018 to 03/24/2018	GOP	96,500,000.00		96,500,000.00	Road Concreting including ROW Acquisition
310106100020000	18H00010-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Guihuingan-Baloc-Isabela Rd - K0124 +987.7 - K0125 + 589, K0126 + 433 - K0126 + 595, K0128 + 012.1 - K0129 + 000	Construction Division	Public Bidding	01/03/2018 to 01/10/2018	22/01/2018	03/02/2018 to 03/09/2018	03/09/2018 to 03/26/2018	GOP	54,180,092.16		54,180,092.16	Rehabilitation of Paved Road
300201100015000	18H00011-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Airports, Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol International Airport, incl. ROW, Bohol	Construction Division	Public Bidding	01/05/2018 to 01/12/2018	24/01/2018	03/04/2018 to 03/11/2018	03/11/2018 to 03/28/2018	GOP	96,500,000.00		96,500,000.00	Road Concreting including ROW Acquisition
310102100006000	18H00012-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Cebu North Hagnaya Wharf Rd - K0034 + (-066) - K0034 + 000, K0036 + 568 - K0037 + 000, K0040 + 542 - K0040 + 700, K0042 + 814 - K0043 + 000, K0045 + 695 - K0046 + 172, K0047 + 899 - K0048 + 730, K0049 + 200 - K0050 + 000, K0051 + 602 - K0051 + 808, K0051 + 844 - K0052 + 000, K0057 + 000 - K0057 + 478, K0058 + 620 - K0059 + 357, K0061 + 500 - K0062 + 700, K0062 + 900 - K0063 + 307, K0063 + 610 - K0064 + 000, K0068 + 000 - K0069 + 800, K0073 + 427 - K0073 + 675, K0075 + 000 - K0075 + 500, K0075 + 600 - K0075 + 830	Construction Division	Public Bidding	01/08/2018 to 01/15/2018	01/29/2018	03/07/2018 to 03/14/2018	03/14/2018 to 03/31/2018	GOP	140,135,360.50		140,135,360.50	Asphalt Overlay

Submitted by:

[Signature]

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

[Signature]

VICENTE R. VALLE, JR.
 BAC Chairman
 Page 3 of 14

Approved by:

[Signature]

EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100125000	18H00013-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Primary Roads, Dumaguete North Rd (Jct Bais- Kabankalan-Negros Occ Bdry) - K0058 + 507 - K0061 + 940, K0071+500 - K0073+ 200	Construction Division	Public Bidding	01/08/2018 to 01/15/2018	01/29/2018	03/07/2018 to 03/14/2018	03/14/2018 to 03/31/2018	GOP	123,638,252.03		123,638,252.03	Road Widening
310201100172000	18H00015-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program-Road Widening - Primary Roads, N Bacalso Ave (Cebu South Rd) Incl. ROW - K0027 + 429 - K0029 + 060, K0029 + 072 - K0031 + 350	Construction Division	Public Bidding	01/08/2018 to 01/15/2018	30/01/2018	03/08/2018 to 03/15/2018	03/15/2018 to 04/01/2018	GOP	112,224,675.00		112,224,675.00	Road Widening
310108100052000	18H00016-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagbilaran East Rd (Tagbilaran-Jagna) - K0214 + 200 - K0214 + 550	Construction Division	Public Bidding	01/08/2018 to 01/15/2018	31/01/2018	03/09/2018 to 03/16/2018	03/16/2018 to 04/02/2018	GOP	57,824,813.69		57,824,813.69	Construction of Road Slope Protection Structure
310201100124000	18H00017-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, Dumaguete North Rd (Jct Bais- Kabankalan- - K0051 + 790.60 - K0056 + 899, K0057 + -073 - K0058 + 507	Construction Division	Public Bidding	01/09/2018 to 01/16/2018	31/01/2018	03/09/2018 to 03/16/2018	03/16/2018 to 04/02/2018	GOP	188,175,000.00		188,175,000.00	Road Widening
310202100078000	18H00020-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program-Road Widening - Secondary Roads, Mactan Circumferential Rd incl. ROW - K0015 + 900 - K0017 + 377	Construction Division	Public Bidding	01/18/2018 to 01/25/2018	12/02/2018	03/21/2018 to 03/28/2018	03/28/2018 to 04/04/2018	GOP	59,245,967.54		59,245,967.54	Road Widening

Submitted by:

[Signature]

ROSEMARY T. GEOTE
Engineer IV, Head Procurement

Recommended by:

[Signature]

VICENTE R. VALLE, JR.
BAC Chairman

Approved by:

[Signature]
EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100080000	18H00021-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Network Development Program-Road Widening - Secondary Roads, Mactan Circumferential Rd incl. ROW - K0025 + 647 - K0026 + 551	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	12/02/2018	03/21/2018 to 03/28/2018	03/28/2018 to 04/14/2018	GOP	52,554,865.00		52,554,865.00	Road Widening
310202100081000	18H00022-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Mactan Circumferential Rd incl. ROW - K0026 + 551 - K0027 + 275	Construction Division	Public Bidding	1/23/2018 to 1/30/2018	14/02/2018	3/23/2018 to 3/30/2018	3/30/2018 to 4/16/2018	GOP	43,030,315.00		43,030,315.00	Road widening
310202100046000	18H00023-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program-Road Widening - Secondary Roads, Consolacion-Tayud-Liloan Rd incl. ROW - (S00372CB) Chainage 900 - Chainage 1920	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	14/02/2018	03/23/2018 to 03/30/2018	03/30/2018 to 04/16/2018	GOP	58,480,052.91		58,480,052.91	Road Widening
310109100028000	18H00024-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program-Tertiary Roads, Luyang-Poo-Lazi Rd - K0012 + 450 - K0012 + 715, K0013 + 040 - K0013 + 200, K0015 + 073 - K0015 + 188, K0015 + 300 - K0015 + 370, K0023 + 460 - K0023 + 550	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	15/02/2018	03/24/2018 to 03/31/2018	03/31/2018 to 04/17/2018	GOP	119,896,425.00		119,896,425.00	Construction of Road Slope Protection Structure
310201100129000	18H00025-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program-Road Widening - Primary Roads, Dumaguete South Rd incl. ROW - K0095 + 330 - K0096 + 016, K0096 + 181 - K0096 + 909, K0096 + 918 - K0096 + 990, K0097 + 987 - K0099 + 214, K0099 + 921 - K0100 + 841	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	15/02/2018	03/24/2018 to 03/31/2018	03/31/2018 to 04/17/2018	GOP	98,325,756.25		98,325,756.25	Road Widening

Submitted by:

Recommended by:

Approved by:

ROSEMARY T. GEPTÉ
Engineer IV, Head Procurement

VICENTE R. VALLE, JR.
BAC Chairman

EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100123000	18H00026-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program-Road Widening - Primary Roads, Dumaguete North Rd (Dumaguete- Jct Bais-Kabankalan) incl. ROW- K0039 + 000 - K0042+732	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	16/02/2018	03/25/2018 to 04/01/2018	04/01/2018 to 05/06/2018	GOP	107,751,900.00		107,751,900.00	Road Widening
310205100061000	18H00027-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete- Mantalongon-Badian Road, Brgy. Ablayan to Brgy. Dobdab Section, Cebu (Package 1)	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	02/16/2018	03/25/2018 to 04/01/2018	04/01/2018 to 05/06/2018	GOP	115,800,000.00		115,800,000.00	Construction of Concrete Road
310306100052000	18H00028-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Katubonan Br. along Jct (LIR) Buenavista- Carmen-Danao-Jetate Rd (Phase II)	Construction Division	Public Bidding	01/23/2018 to 01/30/2018	19/02/2018	03/28/2018 to 04/04/2018	04/04/2018 to 04/21/2018	GOP	40,000,000.00		40,000,000.00	Completion of Bridge Construction
310205100011000	18H00029-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction of Missing Links/ New Roads, Bayawan-Kabankalan Road, Package B, incl. ROW, Negros Oriental	Construction Division	Public Bidding	01/31/2018 to 02/07/2018	21/02/2018	03/30/2018 to 04/06/2018	04/06/2018 to 04/23/2018	GOP	72,375,000.00		72,375,000.00	Construction of Concrete Road
310205100010000	18H00030-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Bayawan-Kabankalan Road, Package A, incl. ROW, Negros Oriental	Construction Division	Public Bidding	01/31/2018 to 02/07/2018	21/02/2018	03/30/2018 to 04/06/2018	04/06/2018 to 04/23/2018	GOP	72,375,000.00		72,375,000.00	Construction of Concrete Road

Submitted by:

ROSEMARY T. GEPTÉ
Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100072000	18H00031-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Poblacion Tabuelan Br. (B00014CB) along Antonio y De Pio H-way incl. ROW	Construction Division	Public Bidding	02/02/2018 to 02/09/2018	22/02/2018	03/31/2018 to 04/07/2018	04/07/2018 to 04/24/2018	GOP	83,827,241.39		83,827,241.39	Widening of Bridge
310201100173000	18H00032-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, N Bacalso Ave (Cebu South Rd) incl. ROW - K0031 + 350 - K0033 + 946, K0034 + 384 - K0035 + 437	Construction Division	Public Bidding	02/02/2018 to 02/09/2018	22/02/2018	03/31/2018 to 04/07/2018	04/07/2018 to 04/24/2018	GOP	102,385,535.00		102,385,535.00	Road Widening
310302100003000	18H00033-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Bacong Br. (B00005BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Construction Division	Public Bidding	02/02/2018 to 02/09/2018	27/02/2018	04/05/2018 to 04/12/2018	04/12/2018 to 04/29/2018	GOP	164,050,000.00		164,050,000.00	Construction of Concrete Bridge incl Slope Protection
310108100017000	18H00034-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Cebu-Toledo Wharf Rd (Jct Naga-Uling) - K0012 + 590 - K0013 + 000, K0012 + 590 - K0013 + 000, K0019 + 325 - K0019 + 912, K0019 + 325 - K0019 + 912, K0021 + 120 - K0021 + 553, K0021 + 120 - K0021 + 553, K0021 + 897 - K0022 + 090	Construction Division	Public Bidding	02/02/2018 to 02/09/2018	27/02/2018	04/05/2018 to 04/12/2018	04/12/2018 to 04/29/2018	GOP	137,039,650.00		137,039,650.00	Reconstruction from Paved to Concrete
310108100029000	18H00035-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Sibonga-Dumanjug Rd - K0059 + 546 - K0059 + 706.50	Construction Division	Public Bidding	02/06/2018 to 02/13/2018	28/02/2018	04/06/2018 to 04/13/2018	04/13/2018 to 04/30/2018	GOP	123,558,600.00		123,558,600.00	Construction of Road Slope Protection Structure

Submitted by:

[Signature]

ROSEMARY T. GEOTE
 Engineer IV, Head Procurement

Recommended by:

[Signature]

VICENTE R. VALLE, JR.
 BAC Chairman
 Page 7 of 14

Approved by:

[Signature]
EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300120200016000	18H00036-LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Water Management Facilities, Water Supply, Construction of Water Supply Project, Sogod, Cebu	Construction Division	Public Bidding	02/06/2018 to 02/13/2018	28/02/2018	04/06/2018 to 04/13/2018	04/13/2018 to 04/30/2018	GOP	110,975,000.00		110,975,000.00	Construction of Water Supply Systems
310108100061000	18H00037-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Vallehermoso-Canlaon City-La Castellana Rd - K0155 + 000 - K0155 + 204, K0157 + 175 - K0157 + 315, K0159 + (-811) - K0159 + (-678)	Construction Division	Public Bidding	02/06/2018 to 02/13/2018	01/03/2018	04/07/2018 to 04/14/2018	04/14/2018 to 05/01/2018	GOP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
300203100145000	18H00038-CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Pilipog-Gabi (Rock Causeway) Coastal Road leading to Gilitongan Marine Sanctuary, Nalusuan Marine Sanctuary, Hotels & Resort, Brgy. Pilipog, Cordova, Cebu	Construction Division	Public Bidding	02/06/2018 to 02/13/2018	01/03/2018	04/07/2018 to 04/14/2018	04/14/2018 to 05/01/2018	GOP	168,875,000.00		168,875,000.00	Road Concreting
310201100174000	18H00039-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, N Bacalso Ave (Cebu South Rd) incl. ROW - K0057 + (-815) - K0057 + 793, K0057 + 799 - K0060 + 000	Construction Division	Public Bidding	02/08/2018 to 02/15/2018	06/03/2018	04/12/2018 to 04/19/2018	04/19/2018 to 05/06/2018	GOP	193,000,000.00		193,000,000.00	Road Widening

Submitted by:

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
310105100015000	18H00040-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Cebu North Hagnaya Wharf Rd - K0046 + 172 - K0046 + 918, K0047 + 668 - K0047 + 777, K0067 + 000 - K0068 + 000, K0072 + 110 - K0073 + 427, K0074 + 550 - K0075 + 000, K0075 + 830 - K0075 + 925	Construction Division	Public Bidding	02/08/2018 to 02/15/2018	06/03/2018	04/12/2018 to 04/19/2018	GOP	104,492,130.00		104,492,130.00	Rehabilitation of Paved Road
310201100037000	18H00041-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, Cebu North Hagnaya Wharf Rd incl. ROW - K0020 + 831 - K0021 + 819, K0024 + 795 - K0025 + 374, K0025 + 413 - K0025 + 928, K0028 + 090 - K0029 + 080, K0030 + 000 - K0031 + 948, K0031 + 963 - K0032 + 197, K0033 + (-469) - K0033 + 436, (S00259CB) Chainage 000 - Chainage 905	Construction Division	Public Bidding	02/08/2018 to 02/15/2018	07/03/2018	04/13/2018 to 04/20/2018	GOP	125,450,000.00		125,450,000.00	Road Widening
310202100038000	18H00042-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Cebu North Hagnaya Wharf Rd - K0034 + 648 - K0035 + 000, K0052 + 000 - K0055 + 648, K0057 + 784 - K0058 + 620, K0059 + 357 - K0060 + 685, K0060 + 913 - K0061 + 500	Construction Division	Public Bidding	02/08/2018 to 02/15/2018	07/03/2018	04/13/2018 to 04/20/2018	GOP	195,022,640.00		195,022,640.00	Road Widening
310203100031000	18H00043-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Hernan Cortes St incl. ROW - (S00367CB) Chainage 000 - Chainage 1780	Construction Division	Public Bidding	02/09/2018 to 02/16/2018	09/03/2018	04/15/2018 to 04/22/2018	GOP	144,750,000.00		144,750,000.00	Road Widening

Submitted by:

ROSEMARY T. GEPTÉ
Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
BAC Chairman
Page 9 of 14

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100079000	18H00044-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Mactan Circumferential Rd incl. ROW - K0017 + 377 - K0018 + 914	Construction Division	Public Bidding	02/09/2018 to 02/16/2018	09/03/2018	04/15/2018 to 04/22/2018	04/22/2018 to 05/09/2018	GOP	248,786,650.00		248,786,650.00	Road Widening
300116200108000	18H00045-LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Widening of Punta Engaño Road, including ROW Acquisition, Lapu- Lapu City, Cebu	Construction Division	Public Bidding	02/09/2018 to 02/16/2018	31/03/2018	04/19/2018 to 04/26/2018	04/26/2018 to 05/13/2018	GOP	386,000,000.00		386,000,000.00	Widening/Concreting of Roads
310204100198000	18H00046-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway, incl. ROW, Cebu	Construction Division	Public Bidding	02/09/2018 to 02/16/2018	13/03/2018	04/19/2018 to 04/26/2018	04/26/2018 to 05/26/2018	GOP	289,500,000.00		289,500,000.00	Construction of Concrete of Road
**310206100009000	18H00047-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Panglao- Tagbilaran City Offshore Bridge Connector, Bohol	Construction Division	Public Bidding	07/05/2018 to 07/12/2018	09/22/2018	11/06/2018 to 11/21/2018	11/21/2018 to 12/28/2018	GOP	382,500,000.00		382,500,000.00	Construction of Bridge, Roads and Slope Protection

Legend: * - new item
 ** - updated item

Submitted by:

Recommended by:

Approved by:

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

VICENTE R. VALLE, JR.
 BAC Chairman

EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
*300205100011000	18100048-Cluster a) Construction of Rainwater Collection System (RWCS), Zapatera Elementary School, Brgy. Zapatera, Cebu City; b) Construction of Rainwater Collection System (RWCS), Zapatera National High School, Brgy. Zapatera, Cebu City; c) Construction of Rainwater Collection System (RWCS), Guadalupe Elementary School, Brgy. Guadalupe, Cebu City; d) Construction of Rainwater Collection System (RWCS), Mambaling Elementary School, Brgy. Mambaling, Cebu City; e) Construction of Rainwater Collection System (RWCS), Mambaling National High School, Brgy. Mambaling, Cebu City; f) Construction of Rainwater Collection System (RWCS), Alaska Mambaling National High School, Brgy. Mambaling, Cebu City; g) Construction of Rainwater Collection System (RWCS), Tisa Elementary School, Brgy. Tisa, Cebu City; h) Construction of Rainwater Collection System (RWCS), Punta Elementary School, Punta, Cebu City; i) Construction of Rainwater Collection System (RWCS), San Nicolas Elementary School, Brgy. San Nicolas, Cebu City; j) Construction of Rainwater Collection System (RWCS), Kalunasan Elementary School, Brgy. Kalunasan, Cebu City; k) Construction of Rainwater Collection System (RWCS), Opra Elementary School, Brgy. Opra, Cebu City; l) Construction of Rainwater Collection System (RWCS), Opra National High School, Brgy. Opra, Cebu City; m) Construction of Rainwater Collection System (RWCS), Labangon Bliss Elementary School, Brgy. Labangon, Cebu City; n) Construction of Rainwater Collection System (RWCS), Don Sergio Osmena Sr. Memorial National High School, Brgy. Labangon, Cebu City; o) Construction of Rainwater Collection System (RWCS), Labangon Elementary School, Brgy. Labangon, Cebu City; p) Construction of Rainwater Collection System (RWCS), Camp Lapu-Lapu Elementary School, Brgy. Lahug, Cebu City; q) Construction of Rainwater Collection System (RWCS), Lahug Elementary School, Brgy. Lahug, Cebu City	Maintenance Division	Public Bidding	07/17/2018 to 07/24/2018	09/12/2018	11/05/2018 to 11/18/2018	11/19/2018 to 12/28/2018	GOP	3,281,000.00		3,281,000.00	Construction of Rainwater Collection System (RWCS)

Legend:
 * - new item
 ** - updated item

Submitted by:

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
*200000100163000	18H00049-JICA Technical Cooperation Project (TCP) on the Improvement of Quality Management for Highway and Bridge Construction and Maintenance, Phase III-Road Slope Stabilization Control Along Cebu-Balamban Transcentral Highway, Cebu City	JICA-TCP III	Public Bidding	07/03/2018 to 07/10/2018	08/29/2018	10/19/2018 to 11/05/2018	GOP	36,463,876.87		36,463,876.87	Road Slope Stabilization Control
*200000100019000	18H00050-Cluster 1. Repair/Maintenance/Improvement of DPWH Building Region VII Office Building; 2. Repair/Maintenance/Improvement of DPWH Building Equipment Management Div.-Main Repair Bay; 3. Repair/Maintenance/Improvement of DPWH Building Equipment Management Div.-Main Repair Bay II, South Road Properties and V. Sotto St., Cebu City	Maintenance Division	Public Bidding	07/04/2018 to 07/11/2018	08/30/2018	10/22/2018 to 11/05/2018	GOP	4,360,448.19		4,360,448.19	Repair and Maintenance of Roofing and Civil Works
*320101100208000	18H00051-Construction/Improvement of Flood Control Structure along Carcar River, Carcar City, Cebu Province	Construction Division	Public Bidding	07/06/2018 to 07/13/2018	09/17/2018	11/07/2018 to 11/22/2018	GOP	96,500,000.00		96,500,000.00	River Control (Construction of Flood Control Structure)
*300103200035000	18H00052-Construction of Evacuation Center, Brgy. Manlapay, Dumanjug, Cebu Province	Maintenance Division	Public Bidding	07/06/2018 to 07/13/2018	08/31/2018	10/23/2018 to 11/07/2018	GOP	34,740,000.00		34,740,000.00	New Construction
*300103200035000	18H00053-Construction of Evacuation Center, Brgy. Tubod Monte, Jagna, Bohol Province	Maintenance Division	Public Bidding	07/06/2018 to 07/13/2018	08/31/2018	10/23/2018 to 11/07/2018	GOP	34,740,000.00		34,740,000.00	New Construction
*	18H00054-Construction of Two (2) Storey Civil Service Commission Field Office Building, Sudlon, Lahug, Cebu City	Construction Division	Public Bidding	07/24/2018 to 07/31/2018	09/19/2018	11/09/2018 to 11/26/2018	GOP	4,950,000.00		4,950,000.00	New Building Construction

Legend: * - new item
 ** - updated item

Submitted by:

Recommended by:
VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:

ROSEMARY T. GEOTE
 Engineer IV, Head Procurement

EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
*	18H00055-Widening of Natalio Bacalso Avenue, Cebu City (Cebu South Road) including RROW Acquisition, K0004+900 - K0005+320	Construction Division	Public Bidding	08/24/2018 to 08/31/2018	10/22/2018	12/11/2018 to 12/26/2018	GOP	17,838,036.96		17,838,036.96	New Construction
*	18H00056-Construction of PDEA Provincial Office at Tagbilaran City of Government Center, Barangay Dampas, Tagbilaran City, Bohol	Construction Division	Public Bidding	08/24/2018 to 08/31/2018	10/22/2018	12/11/2018 to 12/26/2018	GOP	4,950,000.00		4,950,000.00	Building Construction
300103200002000	18H00057-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Buildings And Other Structures, Multipurpose / Facilities, Expansion of Runway and all other structures at Cang-alwang Airport to include the purchase of lot on its expansion, Siquijor	Construction Division	Public Bidding	02/27/2018 to 03/06/2018	03/29/2018	05/05/2018 to 05/15/2018	GOP	482,500,000.00		482,500,000.00	Construction / Repair / Rehabilitation / Improvement
*	18H00058-Construction of PDEA Provincial Office of Barangay Kaipilan, Siquijor, Siquijor	Construction Division	Public Bidding	02/27/2018 to 03/06/2018	10/22/2018	12/11/2018 to 12/26/2018	GOP	4,941,076.58		4,941,076.58	Building Construction
*	18H00059-Construction of Civil Service Commission Field Office Building at Pulangyuta, Siquijor, Siquijor	Construction Division	Public Bidding	09/03/2018 to 09/10/2018	10/30/2018	12/26/2018 to 01/04/2019	GOP	4,794,289.28		4,794,289.28	New Building Construction
*	18H00060- Construction of the CNU Academic Center of Arts and Sciences Building	Construction Division	Public Bidding	09/10/2018 to 09/17/2018	11/21/2018	01/11/2019 to 03/08/2019	GOP	84,559,593.00		84,559,593.00	New Building Construction
*	18H00061-Construction of Innovation Center in TESDA Technology Institutions (TTIs)	Construction Division	Public Bidding	09/17/2018 to 09/10/2018	11/06/2018	01/11/2019 to 02/21/2019	GOP	40,000,000.00		40,000,000.00	New Building Construction
*	18H00062-Construction of Multi-Storey Science and Technology Center-NORSU Main Campus	Construction Division	Public Bidding	09/17/2018 to 09/10/2018	11/21/2018	01/11/2019 to 03/08/2019	GOP	82,410,000.00		82,410,000.00	New Building Construction

Legend:
* - new item
** - updated item

Submitted by:

ROSEMARY T. GEPTÉ
Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII, SRP, Cebu City

Updating Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
*	18H000693-Repair and Improvement of Structures/Facilities and Acquisition of Equipment-Construction of Fish Hatchery for NORSU Bais Campus 1	Construction Division	Public Bidding	09/10/2018 to 09/17/2018	11/06/2018	12/28/2018 to 01/11/2019	01/11/2019 to 02/21/2019	GOP	3,500,000.00		3,500,000.00	Repair and Improvement
*	18H000694-Construction of a Two-Storey Science Building, NORSU Siaton Campus	Construction Division	Public Bidding	09/10/2018 to 09/17/2018	11/06/2018	12/28/2018 to 01/11/2019	01/11/2019 to 02/21/2019	GOP	10,000,000.00		10,000,000.00	New Building Construction
*	18H000695-Construction of DA RFO 7 Regional Office	Construction Division	Public Bidding	09/10/2018 to 09/17/2018	11/21/2018	01/11/2019 to 01/28/2019	01/28/2019 to 03/08/2019	GOP	80,000,000.00		80,000,000.00	New Building Construction

Legend:
 * - new item
 ** - updated item

Submitted by:

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

VICENTE R. VALLE, JR.
 BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
 Regional Director