

Department of Public Works and Highways
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2018

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS AND GOODS & SERVICES

APP2018 - Updated

	Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	310104100026000	18C00001 Asset Preservation - Rehabilitation/ Reconst./ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Avenue (JASA), Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Dec 20, 2017	Jan 31, 2018	Mar 1, 2018	Mar 12, 2018	2018 GAA	117,952,720.75		117,952,720.75	Concreting (PCCP)
2	31010510002000	18C00002 Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Roman Expressway, Bataan 2nd LD, Province of Bataan	Region 3	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 5, 2018	Feb 15, 2018	2018 GAA	113,244,256.67		113,244,256.67	Concreting (PCCP)
3	310107100006000	18C00003 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Primary Roads, Daang Maharlika (LZ), Nueva Ecija 2nd LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 2, 2018	Apr 11, 2018	Apr 13, 2018	Apr 23, 2018	2018 GAA	289,499,200.83		289,499,200.83	Slope Protection Works
4	310201100078000	18C00004 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) incl ROW, Bulacan 2nd LD, Province of Bulacan	Region 3	Public Bidding	Apr 18, 2018	May 9, 2018	Jun 7, 2018	Jun 18, 2018	2018 GAA	108,275,200.12		108,275,200.12	Drainage and Slope Protection Structures
5	310201100079000	18C00005 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) incl ROW, Bulacan 2nd LD, Province of Bulacan	Region 3	Public Bidding	Mar 31, 2018	Apr 24, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	119,475,991.20		119,475,991.20	Drainage and Slope Protection Structures

6	310201100080000	18C0006 Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) including ROW, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Feb 15, 2018	Mar 20, 2018	Apr 13, 2018	Apr 23, 2018	2018 GAA	164,560,491.46		164,560,491.46	PCCP (Concreting) & Drainage
7	310201100052000	18C0007 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ), Nueva Ecija 1st LD, Province of Nueva Ecija	Region 3	Public Bidding	May 4, 2018	Jun 6, 2018	Jul 6, 2018	Jul 16, 2018	2018 GAA	125,839,311.78		125,839,311.78	Drainage & Slope Protection
8	310201100060000	18C0008 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) Ecija 2nd LD, Province of Nueva Ecija	Region 3	Public Bidding	Apr 19, 2018	May 10, 2018	Jun 14, 2018	Jun 25, 2018	2018 GAA	84,633,302.31		84,633,302.31	Concreting (PCCP)
9	310201100051000	18C0009 Network Development, Road Widening, Primary Roads - Daang Maharlika (LZ), Nueva Ecija 4th LD, Province of Nueva Ecija	Region 3	Public Bidding	Jan 24, 2018	Feb 14, 2018	May 4, 2018	May 15, 2018	2018 GAA	95,627,207.38		95,627,207.38	PCCP (Concreting)
10	310201100081000	18C0010 Network Development Program - Road Widening - Primary Roads, Daang Maharlika (LZ) incl ROW, Nueva Ecija 3rd LD, Province of Nueva Ecija	Region 3	Public Bidding	Aug 9, 2018	Aug 29, 2018	Sep 20, 2018	Oct 1, 2018	2018 GAA	71,539,570.02		71,539,570.02	Drainage and Protection Structures
11	310104100031000	18C0011 Asset Preservation, Rehab./Reconst./Upgrading of Damaged Paved Roads, Primary Roads - Manila North Road, Bulacan 1st LD, Province of Bulacan	Region 3	Public Bidding	Jan 31, 2018	Feb 20, 2018	May 4, 2018	May 15, 2018	2018 GAA	96,701,251.14		96,701,251.14	Concreting (PCCP)

12	310201100137000	18C00012 Network Development Program- Road Widening - Primary Roads Jose Abad Santos Avenue. (JASA), Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Jan 20, 2018	Feb 13, 2018	Apr 18, 2018	Apr 30, 2018	2018 GAA	132,581,026.76		132,581,026.76	Concreting (PCCP)
13	310202100140000	18C00014 Network Development Program- Road Widening - Secondary Roads, Roman Expressway, Bataan 1st LD, Province of Bataan	Region 3	Public Bidding	Dec 19, 2017	Jan 26, 2018	Feb 21, 2018	Mar 5, 2018	2018 GAA	116,285,631.43		116,285,631.43	Concreting (PCCP)
14	310202100005000	18C00015 Network Development Program - Road Widening - Secondary Roads, Angeles-Porac- Floridablanca-Dinalupihan Road, Pampanga 2nd LD, Province of Pampanga	Region 3	Public Bidding	Jan 20, 2018	Feb 13, 2018	Apr 13, 2018	Apr 23, 2018	2018 GAA	132,776,103.44		132,776,103.44	Concreting (PCCP) & Drainage
15	310203100053000	18C00016 Network Development Program - Road Widening - Tertiary Roads, NCR/Bulacan Bdry-Bigte-Ipo Dam Road, Bulacan, Province of Bulacan	Region 3	Public Bidding	Mar 31, 2018	Apr 26, 2018	May 31, 2018	Jun 11, 2018	2018 GAA	88,582,364.13		88,582,364.13	Drainage and Slope Protection Structures
16	310203100006000	18C00017 Network Development Program - Road Widening - Tertiary Roads, Baliwag-Candaba-Sta Ana Road, including ROW, Pampanga 4th LD, Province of Pampanga	Region 3	Public Bidding	Mar 2, 2018	Apr 19, 2018	May 18, 2018	May 28, 2018	2018 GAA	116,902,221.96		116,902,221.96	Drainage & Slope Protection
17	310205100040000	18C00018 Network Development Program - Const. of Missing Links/New Rds, Capas-Botolan Rd. incl Slope Protection, Tarlac 3rd LD, Province of Tarlac	Region 3	Public Bidding	May 3, 2018	Jun 5, 2018	Jul 5, 2018	Jul 16, 2018	2018 GAA	289,432,165.47		289,432,165.47	Concreting (PCCP)

18	310205100041000	18C00019 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road, Zambales 2nd LD, Province of Zambales	Region 3	Public Bidding	Mar 12, 2018	Apr 18, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	241,570,968.22		241,570,968.22	Concreting (PCCP) & Bridge (Concrete)
19	310204100256000	18C00020 Network Development Program - Const. of By-Pass and Diversion Roads, Service Road (Alternative Route to NLEX) including ROW and Bridge, Bulacan 4th LD, Province of Bulacan	Region 3	Public Bidding	Nov 28, 2018	Dec 27, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	201,614,466.30		201,614,466.30	Drainage & Slope Protection Structures
20	310204100306000	18C00022 Network Development Program - Construction of By-pass & Diversion Roads, Western Bulacan Connector Road, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Mar 8, 2018	Apr 13, 2018	May 4, 2018	May 15, 2018	2018 GAA	160,168,731.11		160,168,731.11	Concreting (PCCP)
21	310204100246000	18C00026 Network Development Program - Construction of By-Pass and Diversion Roads, San Ildefonso-San Rafael Bypass Road, including ROW, Bulacan 3rd LD, Province of Bulacan	Region 3	Public Bidding	Mar 8, 2018	Apr 13, 2018	May 4, 2018	May 15, 2018	2018 GAA	126,080,054.35		126,080,054.35	Concreting (PCCP)
22	310204100284000	18C00027 Network Development Program - Const. of By-Pass and Diversion Roads, Tambubong Entrance/Exit to NLEX, Bulacan, Province of Bulacan	Region 3	Public Bidding	Jul 26, 2018	Aug 14, 2018	Aug 31, 2018	Sep 10, 2018	2018 GAA	82,463,940.03		82,463,940.03	Earthworks (Embankment)

23	310302100024000	18C00028 Bridge Program - Replacement of Permanent Weak Bridges, Sicsican Bridge (B01963LZ) along Daang Maharlika (LZ), Nueva Ecija 1st LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 31, 2018	Apr 24, 2018	May 24, 2018	Jun 4, 2018	2018 GAA	123,030,085.95		123,030,085.95	Bridge (Bored Piles)
24	310302100025000	18C00029 Bridge Program-Replacement of Permanent Weak Bridges, San Agustin Bridge (B01482LZ) along Jose Abad Santos Ave. (JASA), Pampanga 3rd LD, Province of Pampanga	Region 3	Public Bidding	May 18, 2018	Jun 7, 2018	Jul 5, 2018	Jul 16, 2018	2018 GAA	143,630,087.67		143,630,087.67	Bridge (Bored Piles)
25	310306100008000	18C00030 Bridge Program - Construction of New Permanent Bridges, Gen. Luna Bridge (B01324LZ) along Daang Maharlika (LZ) Nueva Ecija 3rd LD, Province of Nueva Ecija	Region 3	Public Bidding	Mar 31, 2018	Apr 26, 2018	May 24, 2018	Jun 4, 2018	2018 GAA	140,251,835.43		140,251,835.43	Bridge (Bored Piles)
26	310305100008000	18C00031 Bridge Program - Widening of Permanent Bridges, Bamban-Centennial Bridge (B00102LZ) along Manila North Road (Phase III), Mabalacat, Pampanga	Region 3	Public Bidding	Feb 21, 2018	Mar 15, 2018	Apr 10, 2018	Apr 20, 2018	2018 GAA	109,616,549.59		109,616,549.59	Bridge (Bored Pile)
27	310305100013000	18C00033 Bridge - Widening of Permanent Bridges, Barangobong Bridge 1 (B01364LZ) along Paniqui-Camiling-Wawa Road (Phase II), Tarlac 1st LD, province of Tarlac	Region 3	Public Bidding	Dec 20, 2017	Jan 31, 2018	Mar 1, 2018	Mar 12, 2018	2018 GAA	86,842,433.76		86,842,433.76	Drainage & Slope Protection Works
28	310305100027000	18C00034 Bridge Program - Widening of Permanent Bridges, Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Rd (Phase II), Tarlac 1st LD, Province of Tarlac	Region 3	Public Bidding	Dec 19, 2017	Jan 26, 2018	Feb 21, 2018	Mar 5, 2018	2018 GAA	59,011,573.79		59,011,573.79	Bridge Construction

29	320101100001000	18C00035 Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Almacen River Improvement Project , Hermosa and Orani, Province of Bataan	Region 3	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 5, 2018	Feb 15, 2018	2018 GAA	143,841,299.98		143,841,299.98	Dredging Works
30	300203100068000	18C00040 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Clark-Bamban-Capas Access Road leading to Clark City (Section 1), Capas, Tarlac, Tarlac 3rd LD, Province of Tarlac	Region 3	Public Bidding	Aug 9, 2018	Sep 18, 2018	Oct 15, 2018	Oct 25, 2018	2018 GAA	173,687,041.47		173,687,041.47	Earthwork (Embankment),
31	300204100070000	18C00042 Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Ildefonso-RR Sta-Akle Road connecting Old Cagayan Valley Road and Pulong Sampaloc-Akle-Buasaw Road in support of the Agribusinesses, DRT and San Miguel towns, San Ildefonso, Province of Bulacan	Region 3	Public Bidding	May 4, 2018	May 23, 2018	Jun 8, 2018	Jun 18, 2018	2018 GAA	173,696,287.13		173,696,287.13	PCCP (Concreting)
32		18C00053 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III for 12 Months - FY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 20, 2017	Dec 12, 2017	Dec 26, 2017	Dec 28, 2017	2018 GAA	4,836,000.00		4,836,000.00	Procurement of Premium Gasoline and Diesel

33	300203100075000	18C00056 Const./Improvement of Access Rds. Leading to Declared Tourism Destinations, Dinadiawan-Ditawini Bypass Rd leading to Tourism Sites/ Destinations, Brgy. Dinadiawan, Dipaculao, Aurora. Province of Aurora	Region 3	Public Bidding	May 3, 2018	May 22, 2018	Jun 8, 2018	Jun 18, 2018	2018 GAA	132,685,940.86		132,685,940.86	Concreting (PCCP)
34	300107200006000	18C00057 Local Infrastructure Program (LIP) Flood Control Structure, Construction of Revetment, Construction of a Revetment at Masukol, Paombong, Bulacan	Region 3	Public Bidding	Jun 11, 2018	Jul 3, 2018	Aug 28, 2018	Sep 7, 2018	2018 GAA	197,976,997.87		197,976,997.87	Const. of Concrete Slope Protection Works with Steel Sheet Piles
35	300118200003000	18C00058 Local Roads & Bridges - Local Bridges - Const./Repair/Rehab. Improvement of Various Infra including Local Projects - Construction of Ciudad de Victoria Interchange Overpass Bridge, Bocaue, Province of Bulacan	Region 3	Public Bidding	Nov 28, 2018	Dec 17, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	264,813,912.82		264,813,912.82	Concreting (PCCP)
36	310204100041000	18GC00059 Network Development Program - Const. of By-Pass and Diversion Rds , Bocaue-Sta Maria Bypass Rd., Bocaue and Sta Maria, Bulacan 4th LD, Province of Bulacan	Region 3	Public Bidding	Jun 25, 2018	Jul 17, 2018	Jul 30, 2018	Aug 9, 2018	2018 GAA	148,556,607.48		148,556,607.48	Concreting (PCCP) and Drainage & Slope Protection Structures
37	320101100320000	18C00061 Flood Management Program - Const./Maintenance of Flood Mitigation Structures and Drainage Systems - Const./ Rehabilitation of Eroded Pampanga River Bank (San Jose, San Simon and Sucad, Apalit Section), Pampanga 4th LD, Province of Pampanga	Region 3	Public Bidding	Mar 31, 2018	Apr 26, 2018	May 23, 2018	Jun 4, 2018	2018 GAA	192,996,257.38		192,996,257.38	Flood Control Works

38	100000100001000 200000100024000	18C00062 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III for for 5 months - FY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Feb 23, 2018	Mar 15, 2018	Mar 19, 2018	Mar 20, 2018	2018 GAA	2,248,000.00	2,248,000.00		Procurement of Premium Gasoline and Diesel
39	200000100030000	18C00064 Procurement of Meals & Snacks for the Planning & Design Division's Annual Meeting, Workshops, Orientations and Trainings with the Regional and DEOs Planning Engineers, Coordinators & Technical Staff for FY 2018	Region 3	Public Bidding	Apr 17, 2018	May 8, 2018	May 11, 2018	May 15, 2018	2018 GAA	661,750.00		661,750.00	Procurement of Meals & Snacks
40	200000100030000	18C00065 Procurement of Various Apparels, Bags and Rubber Shoes Needed for the Conduct of the Planning & Design Division's Annual Meeting, Workshops, Orientations and Trainings with the Regional and DEO's Planning Engineers, Coordinators and Technical Staff for FY 2018	Region 3	Public Bidding	Apr 24, 2018	May 15, 2018	May 31, 2018	Jun 6, 2018	2018 GAA	891,000.00		891,000.00	Procurement of Various Apparels, Bags and Rubber Shoes
41	310204100246000	18GC00066 Procurement of Meals & Snacks for use in various Programmed, Un-Programmed and Centrally - Managed Courses, Seminars, Workshops and Trainings to be conducted in the DPWH Regional Office No. III for CY 2018, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jun 25, 2018	July 17, 2018	July 19, 2018	July 20, 2018	2018 GAA	844,600.00		844,600.00	Procurement of Meals & Snacks
42	310306100008000	18GC00067 Procurement of Premium Gasoline and Diesel for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jun 25, 2018	July 17, 2018	July 26, 2018	July 27, 2018	2018 GAA	3,878,000.00		3,878,000.00	Procurement of Premium Gasoline and Diesel

43	Trust	18GC00068 Construction of Arayat Fire Station, Pampanga, Bamban Fire Station, Tarlac and Candelaria Fire Station, Zambales, Provinces of Pampanga, Tarlac & Zambales	Region 3	Public Bidding	Aug 1, 2018	Aug 22, 2018	Sep 20, 2018	Oct 1, 2018	Trust	12,603,858.06		12,603,858.06	Building
44	300103200029000	18GC00069 Construction of Two (2) Evacuation Centers to be often used during Calamities, Provinces of Bulacan and Bataan	Region 3	Public Bidding	Sep 27, 2018	Oct 17, 2018	Oct 26, 2018	Nov 7, 2018	2018 GAA	69,479,623.37		69,479,623.37	Building
45	300205100006000	18C00070 Construction/rehabilitation of water Supply/Septage and Sewerage/Rainwater Collector (RWCS), Province of Tarlac	Region 3	Public Bidding	Aug 28, 2018	Sep 18, 2018	Oct 11, 2018	Oct 22, 2018	FY 2018	3,189,378.21		3,189,378.21	Rainwater Collector System (RWCS)
46	200000100003000	18GSC00073 Drydocking and Repair of Tug Boat Tender Bayanihan, presently stationed at Third River, Sasmuan, Pampanga	Region 3	Public Bidding	Sep 6, 2018	Sep 25, 2018	Oct 15, 2018	Oct 24, 2018	FY 2018	8,915,948.58	8,915,948.58		Drydocking and Repair of Tug Boat Tender Bayanihan
47	200000100003000	18GSC00075 Drydocking and Repair of Dredge Pinatubo 1-B presently located at Pasac-Delta Waterways, San Gabriel River, Minalin Portion, Sasmuan, Pampanga	Region 3	Public Bidding	Jan 15, 2019	Feb 4, 2019	Feb 19, 2019	Feb 28, 2019	FY 2018	13,453,862.10	13,453,862.10		Drydocking and Repair of Dredge Pinatubo 1-B
48	200000100158000	18C00076 Sustainability Program on Road Maintenance and Bridge Maintenance After Completion of TCP-III-Region III Pilot Projects for Bridge Repair, Road Slope Works and Repair of Special Bridges - Road Slope - Pantabangan-Canili Road, Pantabangan, Nueva Ecija	Region 3	Public Bidding	Sep 21, 2018	Oct 10, 2018	Nov 5, 2018	Nov 15, 2018	FY 2018	28,926,029.65		28,926,029.65	Drainage & slope protection structures

49	Trust Fund	18C00077 Construction of the DENR- Environmental Management Bureau Region 3 Building (Completion), DMGC, Maimpis, City of San Fernando, Pampanga	Region 3	Public Bidding	Sep 27, 2018	Oct 17, 2018	Nov 12, 2018	Nov 22, 2018	2018 GAA	19,894,674.48		19,894,674.48	Building
50	200000100003000	18GSC00078 Drydocking and Repair of Dredge Watermaster 2 (K3-07) presently stationed at Takar River, Brgy. Dinata, Poblacion, Iba, Zambales	Region 3	Public Bidding	Oct 1, 2018	Oct 23, 2018	Nov 19, 2018	Nov 28, 2018	FY 2018	3,911,644.49	3,911,644.49		Drydocking and Repair of Dredge Watermaster 2 (K3-07)
51	320101100097000 320101100101000 320101100103000 320101100121000 320101100141000 320101100162000 320101100179000 320101100195000 320101100203000 320101100206000 320101100213000 320101100217000 320101100225000 320101100230000 320101100269000 320101100273000 320101100289000 320101100293000 320101100295000 320101100297000 320101100299000 320101100301000 320101100303000 320101100306000 320101100313000 320101100315000 320101100320000 320101100324000	18GSC00079 Drydocking and Repair of DPWH - DredgePDDP II (SDB 16-2) presently stationed at the mouth of Pampanga Delta River, Macabebe, Pampanga 320101100328000 320101100330000 320101100332000 320101100333000	Region 3	Public Bidding	Oct 12, 2018	Nov 6, 2018	Dec 12, 2018	Dec 26, 2018	FY 2018	29,180,250.20	29,180,250.20		Drydocking and Repair of DPWH - DredgePDDP II (SDB 16-2)

52	200000100023000	18C00080 Maintenance, Repair and Rehab. Of Infrastructure Facilities and Other Related Activities - Maintenance, Services for Automated Traffic Data Collection Program (For In-Ground Sensors Only) under the NRTSP, Provinces of Bulacan & Tarlac	Region 3	Public Bidding	Dec 7, 2018	Dec 27, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	3,395,853.77	3,395,853.77		Traffic Engineering & Management System
53	300116200002000	18C00081 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrad ing of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 1, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,391.79		139,924,391.79	Earthworks (Embankment)
54	300116200002000	18C00082 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrad ing of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 2, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,352.25		139,924,352.25	Earthworks (Embankment)
55	300116200002000	18C00083 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrad ing of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 3, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 23, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,922,946.63		139,922,946.63	Earthworks (Embankment)
56	300116200002000	18C00084 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrad ing of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 4, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 26, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	139,924,096.40		139,924,096.40	Earthworks (Embankment)

57	300116200002000	18C00085 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 5, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 23, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	135,097,518.88		135,097,518.88	Earthworks (Embankment)
58	300116200002000	18C00086 Local Program - Local Roads & Bridges, Local Roads, Construction/Improvement/Upgrading of Lubao-Guagua-Minalin-Sto Tomas Road, Phase 6, Province of Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 21, 2018	Nov 29, 2018	Dec 12, 2018	2018 GAA	135,098,456.88		135,098,456.88	Earthworks (Embankment)
59	200000100014000	18GC00087 Procurement of Diesel Fuel, Lubricants and PM Supplies to be used in the Dredging Operation of Various Rivers within Region 3, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Dec 3, 2018	Dec 12, 2018	2018 GAA	31,784,100.00	31,784,100.00		Procurement of Diesel Fuel, Lubricants and PM Supplies
60	200000100014000	18GC00088 Procurement of Personal Protective Equipments (PPE) to be used On-Board by Dredge Personnel of Various Rivers within Region 3, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Oct 31, 2018	Nov 20, 2018	Dec 3, 2018	Dec 12, 2018	2018 GAA	737,000.00	737,000.00		Procurement of Personal Protective Equipments (PPE)
61	200000100003000	18GC00089 Procurement of Dredge Accessories to use of Dredge Pinatubo I - A presently Staioned at Third River Flood Control, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 18, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	7,252,900.00	7,252,900.00		Procurement of Dredge Accessories
62	200000100030000	18GC00090 Procurement of One (1) Unit Unmanned Aerial Vehicle/ System (UAV/UAS/RPA) - Multi Rotor Camera Drone for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 17, 2018	Dec 27, 2018	2018 GAA	4,950,000.00		4,950,000.00	Procurement of One (1) Unit Unmanned Aerial Vehicle/ System (UAV/UAS/RPA) - Multi Rotor Camera Drone

63	200000100030000	18GC00091 Procurement of One (1) Unit Echo Sounder for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 17, 2018	Dec 27, 2018	2018 GAA	1,150,000.00		1,150,000.00	Procurement of One (1) Unit Echo Sounder
64	200000100030000	18GC00092 Procurement of One (1) Set Global Navigation Satellite System (GNSS) RTK Dual Frequency, One (1) Base & Three (3) Rovers for use in the PDD-Survey Team, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	3,118,600.00		3,118,600.00	Procurement of One (1) Set Global Navigation Satellite System (GNSS) RTK Dual Frequency, One (1) Base & Three (3) Rovers
65	200000100030000 310203100006000 310204100284000	18GC00093 Procurement of Five (5) Units Multi Function Copier for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	1,550,000.00		1,550,000.00	Procurement of Five (5) Units Multi Function Copier
66	200000100046000	18GC00094 Procurement of Automatic Traffic Counters/Classifiers (ATC) - On-Ground Survey Type, Pneumatic Road Tubes and Meter Bar-Aluminum for use in the Conduct of NRTSP-RTIA Activities, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 9, 2018	Nov 28, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	1,368,000.00		1,368,000.00	Procurement of Automatic Traffic Counters/ Classifiers (ATC) - On-Ground Survey Type, Pneumatic Road Tubes and Meter Bar-Aluminum
67	200000100030000 320101100001000 300203100068000 310202100005000 310201100137000 310201100081000	18GC00095 Procurement of various IT Equipment and Ink for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 12, 2018	Dec 3, 2018	Dec 27, 2018	Jan 7, 2019	2018 GAA	4,997,770.00		4,997,770.00	Procurement of various IT Equipment and Ink

68	300206100005000	18C00096 Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons, Sindalan, City of San Fernando, Pampanga, La Torre, Talavera, Nueva Ecija, Baler, Aurora, San Francisco, Concepcion, Tarlac	Region 3	Public Bidding	Nov 13, 2018	Dec 3, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	19,299,190.87		19,299,190.87	Building
69	320101100333000 320101100030000 320101100063000 320101100072000 320101100078000 320101100116000 320102100014000 320101100118000 320101100161000 320102100018000 320102100020000 320101100181000 320101100224000 320101100275000 320102100037000 320102100047000 320102100088000 320102100022000 320102100029000 320102100104000 320102100034000 320101100281000 320102100040000 320102100060000 320102100079000 320102100095000 320101100249000 320101100232000 320101100171000 320101100336000 320101100177000 320101100138000	18GC00097 Procurement of Dredge Accessories for use of Dredge PDDP - II, Stationed at Brgy. Consuelo, Macabebe, Pampanga	Region 3	Public Bidding	Nov 14, 2018	Dec 4, 2018	Dec 19, 2018	Dec 27, 2018	2018 GAA	26,000,234.80		26,000,234.80	Procurement of Dredge Accessories

70	320101100185000	18GC00098	Region 3	Public Bidding	Nov 14, 2018	Dec 4, 2018	Dec 19, 2018	Dec 27, 2018	2018 GAA	23,229,366.00		23,229,366.00	Procurement of Dredge Accessories
	320102100080000	Procurement of Dredge Accessories for use of Dredge Pinatubo I-B, Stationed at San Gabriel River, Cutud, Sasmuan, Pampanga											
	320102100049000												
	320102100050000												
	320101100277000												
	320102100015000												
	320102100016000												
	320102100038000												
	320102100062000												
	320102100100000												
	320102100101000												
	320101100050000												
	320101100052000	320102100064000											
	320101100054000	320102100081000											
	320101100056000	320102100087000											
	320101100125000	320102100092000											
	320101100127000												
	320101100265000												
	320102100009000												
	320102100010000												
	320102100012000												
	320102100058000												
71	300203100068000	18GC00099	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 21, 2018	Dec 28, 2018	2018 GAA	3,413,376.62		3,413,376.62	Procurement of Materials Testing Equipment/Apparatus
	310201100060000	Procurement of Materials Testing Equipment/Apparatus for use in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga											
72	200000100014000	18GC00100	Region 3	Public Bidding	Nov 22, 2018	Dec 12, 2018	Dec 21, 2018	Dec 28, 2018	2018 GAA	2,720,275.00	2,720,275.00		Procurement of Parts and Supplies to be used for the Preventive Maintenance and Operations of various Floating Equipments,
	200000100014000	2,717,525.00								2,717,525.00			
	200000100014000	787,249.00								787,249.00			
	200000100014000	706,035.00								706,035.00			
	200000100014000	872,832.18								872,832.18			
	200000100014000	876,471.18								876,471.18			
	200000100014000	8,680,387.36								8,680,387.36			

73	310201100078000	18GC00101 Procurement of One (1) Unit Brand new Hydraulic Excavator (Crawler Type) and One (1) Unit Brand New Truck Mounted Platform Man-Lift to be used in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	19,200,000.00		19,200,000.00	Procurement of One (1) Unit Brand new Hydraulic Excavator (Crawler Type) and One (1) Unit Brand New Truck Mounted Platform Man-Lift
	310201100137000												
	310202100005000												
	310203100006000												
	310203100053000												
	310204100284000												
	310204100306000												
	310205100040000												
	310205100041000												
	310302100024000												
	310305100008000												
	320101100320000												
	300203100068000												
	300204100070000												
74	300116200002000	18GC00102 Procurement of One (1) Unit Brand New Mini Bus and Seven (7) Units Brand New Service Vehicles to be used in the DPWH Regional office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 22, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	Lot A = 3,800,000.00 Lot B = 8,000,000.00 Lot C = 2,500,000.00 Revised To: 6,800,000.00		Lot A = 3,800,000.00 Lot B = 8,000,000.00 Lot C = 2,500,000.00 6,800,000.00	Procurement of One (1) Unit Brand New Mini Bus and Seven (7) Units Brand New Service Vehicles Procurement of Four (4) Units Service vehicles
	310201100051000												
	310201100078000												
	310107100006000												
	310204100041000												
	310204100256000												
	310205100041000												
	310204100306000												
	310205100040000												
	310205100041000												

75	200000100003000 200000100014000	18GSC00103 Corrective Maintenance (CM) of Amphibious Excavator 4 (K4-10) for the Dredging of Dinalupihan River in Bataan and other Tributaries within Region III	Region 3	Public Bidding	Nov 26, 2018	Dec 17, 2018	Dec 28, 2018	Jan 11, 2019	2018 GAA	2,783,080.44	2,783,080.44		Corrective Maintenance (CM) of Amphibious Excavator 4 (K4-10)
76	300116200002000	18GC00104 Procurement of Weigh-In-Motion (WIM) Axle Weigher and Accessories to be Utilized in the Conduct of Axle Load Survey, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 26, 2018	Dec 17, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	4,114,100.00		4,114,100.00	Procurement of Weigh-In-Motion (WIM) Axle Weigher and Accessories
77	FY 2018	18C00105 Network Development Program - Construction of Missing Links / New Roads, Capas-Botolan Road, including Slope Protection, Province of Tarlac	Region 3	Public Bidding	Nov 28, 2018	Dec 17, 2018	Dec 28, 2018	Jan 14, 2019	2018 GAA	144,749,916.72		144,749,916.72	Earthworks (Embankment)
78	310201100052000 310201100060000 310201100137000 310202100005000 310203100006000 310204100256000 310205100040000 310302100025000 300204100070000 300105200018000 300116200002000 300107200006000 300103200029000	18C00106 Renovation of the Equipment Management Division (EMD) Regional Office No. III Building, Phase 1, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 28, 2018	Dec 17, 2018	Dec 28, 2018	Jan 11, 2019	2018 GAA	21,995,603.11		21,995,603.11	Building
79	300116200002000 300118200003000 300107200006000 300103200029000	18GC00107 Procurement of One (1) Unit Brand New Hydraulic Excavator (Crawler Type) to be used in the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 28, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	2018 GAA	13,500,000.00		13,500,000.00	Procurement of One (1) Unit Brand New Hydraulic Excavator (Crawler Type)

80	200000100003000	18GC00108 Procurement of Preventive and Corrective Maintenance Parts and Supplies for use of Flood Mitigation Equipment (H17-3), DPWH Regional Office NO. III, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 18, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	300,111.00	300,111.00		Procurement of Preventive and Corrective Maintenance Parts and Supplies
81	310201100049000 310205100158000 310207100004000 310208100005000 310208100039000 310209100019000 310209100021000 310303100007000 310303100009000 310305100023000 310305100043000 310305100096000 320101100003000 320101100034000 320101100042000 320101100058000 320101100088000 320101100089000 320101100090000 320101100091000 300105200017000 300106200037000 300106200038000 300116200065000 300116200095000 300116200151000 300116200159000	18GC00109 Procurement of Dredge Accessories for use of Dredge PDDP II, Stationed at Brgy. Consuelo, Macabebe, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	49,688,748.00		49,688,748.00	Procurement of Dredge Accessories
		300116200160000 300116200172000 300116200180000 300116200181000 300116200182000 300118200019000 300118200021000 310101100016000 310101100017000 310101100018000 310101100046000 310108100015000 310111100011000 310201100069000 310201100070000 310201100073000 310201100077000 310201100073000 310201100077000 310201100194000 310201100195000 310201100196000	310202100035000 310202100067000 310202100088000 310202100089000 310203100061000 310204100027000 310204100072000 310204100073000 310204100074000 310204100117000 310204100156000 310204100157000 310204100210000 310205100009000 310205100145000 310205100151000 310209100015000 310209100016000 310209100018000 310209100023000 310211100010000 310212100046000	310302100019000 310305100012000 310305100033000 310305100056000 310305100004000 300210000011000 320101100067000 300211100012000 300211100014000 300116200139000 300116200140000 300116200141000 300120200003000 300120200005000 300120200006000 300120200018000 310101100002000 310101100004000 310103100012000 310104100001000 310104100002000 310104100025000	310105100005000 310105100008000 310105100012000 310105100022000 310105100023000 310105100024000 310105100025000 310105100026000 310106100023000 310106100027000 310106100028000 310106100034000 310108100054000 310109100017000 310201100003000 310201100005000 310201100007000								

82	200000100014000 310107100006000 310201100052000 310201100060000 310201100078000 310201100079000 310201100081000 310201100137000 310202100005000 310202100140000 310203100006000 310203100053000 310204100076000 310204100077000 310204100246000 310204100306000 310302100024000 310302100025000 310305100008000 310305100013000 310305100027000 200000100003000 310306100008000 320101100001000 300116200002000 300118200003000	18GC00110 Procurement of Dredge Accessories for use of Dredge PDDP IV, Labangan Cut-Off Channel, Hagonoy, Bulacan	Region 3	Public Bidding	Nov 29, 2018	Dec 27, 2018	Dec 28, 2018	Dec 28, 2018	FY 2018	49,719,444.00	30,000,000.00	19,719,444.00	Procurement of Dredge Accessories
83	FY 2018	18GC00111 Procurement of Dredge Accessories for use of Dredge Pinatubo I-B, Stationed at Pasac-Delta Waterways, San Gabriel, Minalin Portion, Sasmuan, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 18, 2018	Dec 28, 2018	Jan 11, 2019	FY 2018	24,976,566.00		24,976,566.00	Procurement of Dredge Accessories
84	FY 2018	18GC00112 Procurement of Dredge Accessories for use of Dredge Pinatubo II-B, Stationed at Pampanga River, Masantol, Pampanga	Region 3	Public Bidding	Nov 29, 2018	Dec 18, 2018	Dec 28, 2018	Jan 11, 2019	FY 2018	24,976,566.00		24,976,566.00	Procurement of Dredge Accessories
85	320102300003000	18GC00113 Procurement of Diesel Fuel for use in the UPMO-FCMC-Mount Pinatubo Emergency Office Operations, Sindalan, City of San Fernando, Pampanga	Region 3	Public Bidding	Jan 25, 2019	Feb 13, 2019	Feb 22, 2019	Feb 28, 2019	2018 GAA	900,000.00		900,000.00	Procurement of Diesel Fuel

86	320102100102000	18C00044 Rehabilitation/Restoration of Deteriorated Dikes/Eroded Riverbanks along Pampanga River including Candaba Cut-Off Channel, Candaba and San Simon, Pampanga	UPMO	Public Bidding	Oct 25, 2017	Nov 16, 2017	Feb 21, 2018	May 3, 2018	2018 GAA	179,688,048.92		179,688,048.92	Drainage and Slope Protection Structures
87	320102100094000	18C00045 Rehabilitation of Pampanga River Basin at Barangay Sta Cruz and San Nicolas, San Simon, Pampanga	UPMO	Public Bidding	Oct 25, 2017	Nov 16, 2017	Feb 21, 2018	May 2, 2018	2018 GAA	111,840,990.33		111,840,990.33	Drainage and Slope Protection Structures
88	320101100233000	18C00046 Diking with Slope Protection Sacobia-Bamban River, Bamban, Tarlac	UPMO	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 21, 2018	May 2, 2018	2018 GAA	99,500,944.98		99,500,944.98	Diking with Slope Protection
89	320101100242000	18C00047 Flood Control Works - Abacan River Diking and Slope Protection Works, Mexico, Pampanga	UPMO	Public Bidding	Mar 28, 2018	Apr 17, 2018	Jun 14, 2018	Jul 27, 2018	2018 GAA	741,385,073.83		741,385,073.83	Drainage and Slope Protection Structures
90	320102100093000	18C00048 Rehabilitation of Cabiao-San Isidro Ring Levee, Cabiao and San Isidro, Nueva Ecija	UPMO	Public Bidding	Dec 15, 2017	Jan 17, 2018	Feb 21, 2018	May 3, 2018	2018 GAA	145,172,082.11		145,172,082.11	Steel Sheet Piling with Diking and Slope Protection
91	320101100112000	18C00049 Construction of Layac Diversion Channel, including ROW, Dinalupihan, Bataan	UPMO	Public Bidding	Jan 31, 2018	Feb 20, 2018	Mar 21, 2018	Sep 10, 2018	2018 GAA	140,369,121.61		140,369,121.61	Drainage and Slope Protection Structures
92	320101100272000	18C00050 Rehabilitation/Improvement of Baluyot Channel and its Spillway, Bacolor, Pampanga	UPMO	Public Bidding	Nov 22, 2018	Dec 12, 2018	Jan 3, 2019	Jan 14, 2019	2018 GAA	291,762,394.42		291,762,394.42	Drainage and Slope Protection Structures
93	320102100041000	18C00051 Construction of Flood Control Works along Sapang Bayu and Sapang Maragul at Lubao and Sta Rita, Pampanga	UPMO	Public Bidding	Jan 20, 2018	Feb 13, 2018	Mar 21, 2018	Jul 20, 2018	2018 GAA	96,908,086.02		96,908,086.02	Drainage & Slope Protection Structures

94	320102100082000	18C00052 Dredging of Guagua-Pasac River, Sasmuan, Pampanga	UPMO	Public Bidding	Feb 26, 2018	Apr 18, 2018	May 25, 2018	Nov 6, 2018	2018 GAA	193,334,507.33		193,334,507.33	Dredging Work
95	320101100108000	18C00054 Const. of Groundsills Across Pasig Potrero River at Downstream of Mancatian Bridge, Angeles-Porac River at Downstream of Mancatian Bridge, (Groundsill No. 1) Angeles-Porac, Pampanga	UPMO	Public Bidding	Jun 11, 2018	Jul 18, 2018	Aug 22, 2018	Oct 1, 2018	2018 GAA	321,016,953.67		321,016,953.67	Drainage & Slope Protection Structures
96	320101100109000	18C00055 Const. of Groundsills Across Pasig Potrero River at Downstream of Mancatian Bridge, Angeles-Porac River (Groundsill No. 2) Province of Pampanga	UPMO	Public Bidding	Jun 11, 2018	Jul 18, 2018	Aug 31, 2018	Nov 7, 2018	2018 GAA	329,866,874.58		329,866,874.58	Drainage & Slope Protection Structures

21/21

Prepared By :


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director

Department of Public Works and Highways
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2018

UPDATED ANNUAL PROCUREMENT PLAN for CONSULTANCY SERVICES

APP2018-Updated

	Code PAP	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
					Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
1	200000100030000	18CSC001 Conduct of Preliminary and Detailed Engineering Activities for the Proposed Various Projects- Sub-soil Exploration of New Bridges, Flood Control and other Structures within Region III	Region 3	Public Bidding	Mar 28, 2018	May 8, 2018	May 31 2018	Jun 6, 2018	GAA 2018	3,039,172.10		3,039,172.10	Conduct of Preliminary and Detailed Engineering Activities
2	Trust Fund	18CSC002 Procurement of Consulting Services for the Feasibility Study of the Construction/ Improvement/Upgrading of Lubao-Guagua-Minalin-Sto Tomas Road, Province of Pampanga	Region 3	Public Bidding	Apr 20, 2018	Jun 18, 2018	Jul 19, 2018	Jul 23, 2018	Trust Fund	19,856,741.40		19,856,741.40	Feasibility Study
3	200000100303000	18CSC003 Procurement of Consulting Services for the Conduct of Parcellary Survey of Lubao-Guagua-Minalin-Sto Tomas Road, Province of Pampanga	Region 3	Public Bidding	Oct 30, 2018	Dec 4, 2018	Dec 27, 2018	Jan 3, 2019	GAA 2018	4,749,172.50		4,749,172.50	Parcellary Survey
4	200000100303000	18CSC004 Procurement of Consulting Services for the Conduct of Parcellary Survey of DPWH Projects, Provinces of Bulacan and Nueva Ecija	Region 3	Public Bidding	Nov 13, 2018	Dec 12, 2018	Dec 28, 2018	Jan 11, 2019	GAA 2018	8,664,667.50		8,664,667.50	Parcellary Survey

5	200000100030000	18CSC005 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the Proposed Various Projects of Sub-Soil Exploration for New Bridges, Flood Control and other Structures of Region III	Region 3	Public Bidding	Nov 13, 2018	Dec 12, 2018	Dec 28, 2018	Jan 11, 2019	GAA 2018	5,001,565.50		5,001,565.50	Geological and Geotechnical Surveys/Investigations
6	200000100209000 200000100207000 200000100030000 200000100303000	18CSC006 Procurement of Consulting Services for the Feasibility Study of Dinalupihan Diversion Road, Lubao-Masantol Access Road and San Isidro-Aguso Bypass Roas (Tarlac City Northwestern Alternate Road), Provincess of Bataan, Pampanga and Tarlac	Region 3	Public Bidding	Nov 14, 2018	Dec 12, 2018	Dec 27, 2018	Jan 7, 2019	GAA 2018	17,990,000.00		17,990,000.00	Feasibility Study

2/2

Prepared By :


ANNA MARIE L. TAYAG
 BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
 BAC Chairman

Approved :


ROSELLER A. TOLENTINO
 Regional Director