



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE IV-B  
EDSA, Quezon City

**DPWH REGION IV-B Final Annual Procurement Plan for FY 2020 (CIVIL WORKS)**  
**(AS OF December 31, 2020)**

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	<b>MARINDUQUE DISTRICT ENGINEERING OFFICE</b>												
20EO0001	Construction of By-Pass and Diversion Roads, Boac Bypass Road, Marinduque, Sta. 01+200.00 – Sta. 01+780.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Construction of Bypass and Diversion Roads
20EO0002	Construction of By-Pass and Diversion Roads, Boac-Mogpog Bypass Road, Marinduque, Sta. 08+910 - 09+105; Sta. 10+512.55 - Sta. 10+794.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	February 24, 2020	March 02, 2020	2020 GAA	200,000,000.00		200,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	<b>MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE</b>												
20EO0003	Construction of Missing Links/ New Roads, Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Occidental Mindoro K0454+893.00 - K0455+601.72, K0455+753.52 - K0456+419.11, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 24, 2020	March 02, 2020	2020 GAA	120,000,000.00		120,000,000.00	Construction of Missing Links/ New Roads
20EO0004	Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Phase VI, Occidental Mindoro Sta. 5+441.00 - Sta. 6+220.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 09, 2019	February 24, 2020	March 02, 2020	2020 GAA	125,000,000.00		125,000,000.00	Construction of Missing Links/ New Roads
	<b>MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE</b>												
20EO0005	Road Widening of Calapan South Road, Mindoro Oriental, K0032+124.00 - K0033+053.00; K0043+592.00 - K0043+846.00; K0043+880.00 - K0043+100.00; K0044+456.00 - K0044+1156.00; K0045+462.00 - K0047+986.00; K0061+121.00 - K0061+860.00	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Road Widening -Secondary Roads
20EO0006	Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Package 1, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Construction of Missing Links/New Roads
20EO0007	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Firing Range, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 16, 2019	February 24, 2020	March 02, 2020	2020 GAA	13,200,000.00		13,200,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0008-R1	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Police Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	December 20, 2019 to December 27, 2019	January 08, 2020	February 24, 2020	March 02, 2020	2020 GAA	48,100,000.00		48,100,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0009-R2	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Police Non-Commissioned Officer's Quarters Facility, Camp Efigenio C. Navarro, Brgy. Suqui, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 03, 2020 to January 10, 2020	January 22, 2020	February 24, 2020	March 02, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Improvement of Various Infrastructure in Support of National Security

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0010	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Calapan City, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 16, 2019	February 24, 2020	March 02, 2020	2020 GAA	9,250,000.00		9,250,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0011	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Gen. Esco - San Luis - Mahabang Parang Gabion Armouring in Naujan, Oriental Mindoro, Sta. 0+030.00 - Sta. 0+560.00	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 16, 2019	February 24, 2020	March 02, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
20EO0057	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0022+500 - K0023+100, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	97,000,000.00		97,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
20EO0058	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0024+300 - K0024+700, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	95,000,000.00		95,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0059	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0036+400 - K0036+900, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	97,000,000.00		97,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0060	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0037+300 - K0037+800, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	98,000,000.00		98,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0061	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0039+500 - K0040+000, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	98,000,000.00		98,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0062	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0043+600 - K0043+950	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	95,000,000.00		95,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0063	Construction / Repair / Rehabilitation / Improvement of VIILP – Calapan North Road (S00008MR), K0057+800 - K0058+300	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	98,000,000.00		98,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0064	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0022+950 - K0023+600, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	144,000,000.00		144,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0065	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0040+400 - K0041+100, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	144,500,000.00		144,500,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0066	LIP - Construction of Roads with Slip / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro, K0042+000 - K0042+500, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	144,500,000.00		144,500,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0090	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Facility (Oval), Oriental Mindoro Sports Complex, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0091	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Oriental Mindoro Heritage Museum, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	60,000,000.00		60,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local
	<b>PALAWAN 1ST DISTRICT ENGINEERING OFFICE</b>												
20EO0012	Road Widening - Secondary Roads, Puerto Princesa North Rd - K0149+308 - K0152+765	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	125,000,000.00		125,000,000.00	Road Widening - Secondary Roads
20EO0013	Widening of Coron – Busuanga Road K0021+000 – K0023+800; K0024+191 – K0025+000, Coron, Palawan	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 16, 2019	February 24, 2020	March 02, 2020	2020 GAA	123,924,000.00		123,924,000.00	Road Widening - Tertiary Roads
20EO0014	Construction/Improvement of Access Roads Leading to Airports, Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan, Road 1: Sta. 23+670.00 - Sta. 27+008.00, Bridge: Sta. 27+008.00 - Sta. 27+039.00, Road 2: Sta. 27+039.00 - Sta. 28+947.57	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Construction/Improvement of Access Roads Leading to Airports
20EO0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Roxas Diving Spots, Roxas, Palawan, Sta. 133+396 - Sta. 135+023; Sta. 135+142 - Sta. 135+516	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 24, 2020	March 02, 2020	2020 GAA	130,000,000.00		130,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destination
20EO0016	Construction/Improvement of Access Roads leading to Airports, New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan, Sta. 42+527.00 - Sta. 43+867.00	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	February 24, 2020	March 02, 2020	2020 GAA	34,160,000.00		34,160,000.00	Construction/Improvement of Access Roads leading to Airports
20EO0017	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan, Sta. 00+000.00 - Sta. 02+167.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 24, 2020	March 02, 2020	2020 GAA	75,840,000.00		75,840,000.00	Convergence and Special Support Program
20EO0018	Road Widening - Secondary Roads Puerto Princesa North Road - K0170+346 - K0171+400	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 24, 2020	March 02, 2020	2020 GAA	38,399,000.00		38,399,000.00	Road Widening - Secondary Roads
20EO0019	Road Widening Tertiary Roads F. B. Reyes (Busuanga-Coron) Rd - K0018+160 - K0020+000	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	50,000,000.00		50,000,000.00	Road Widening Tertiary Roads
20EO0020	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- F. B. Reyes (Busuanga-Coron) Rd - K0015+550 - K0015+650, K0015+750 - K0015+900	Construction Division	Yes	Competitive Bidding	October 26, 2019 to November 02, 2019	November 28, 2019	February 24, 2020	March 02, 2020	2020 GAA	80,000,000.00		80,000,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
20EO0021	Road Widening-Tertiary Roads, Coron Busuanga Rd K0005+124 - K0008+029, K0008+469 - K0008+755, K0013+582 - K0013+896, K0013+950 - K0014+100	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	107,478,000.00		107,478,000.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
20EO0046	VIILP - Construction of Access Road from Coron Town Proper to Borac RORO Port, Coron, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	32,500,000.00		32,500,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destination
20EO0067	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Access Road, New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	35,000,000.00		35,000,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local
20EO0068	Construction / Repair / Rehabilitation / Improvement of VIILP – Construction of Access Road, New Quezon-Cheey-San Jose Decalachao Road leading to Busuanga Airport, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	32,500,000.00		32,500,000.00	Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0069	LIP - Construction of Coron-Culion Inter-Island bridges - Traverse Bgy. Bintuan in Coron to Brgy Jardin in Culion, Palawan	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	250,000,000.00		250,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local
	<b>PALAWAN 2ND DISTRICT ENGINEERING OFFICE</b>												
20EO0022	Construction of Missing Links/New Roads Palawan Circumferential Road Latud-Canipaan Section, Package C, Palawan Sta. 313+166.00-Sta. 324+670.93	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Construction of Missing/New Roads
20EO0023	Construction of Missing Links/New Roads, Palawan Circumferential Road, Latud - Canipaan Section, Package D, Palawan Sta. 304+565.00 - Sta. 313+166.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Construction of Missing/New Roads
20EO0024	Construction of Missing Links/New Roads, Palawan Circumferential Road, Latud - Canipaan Section, Package E, Palawan Road 1: Sta. 294+850.00 - Sta. 295+776.00 Bridge 1: Sta. 295+776.00 - Sta. 295+780.00; Sta. 295+860.00 - Sta. 295+864.00 Road 2: Sta. 294+864.00 - Sta. 303+246.00 Bridge 2: Sta. 303+246.00 - Sta. 303+250.00; Sta. 303+330.00 - Sta. 303+334.00 Road 3: Sta. 303+334.00 - Sta. 304+565.00, Palawan	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Construction of Missing/New Roads
20EO0025	Widening of Permanent Bridges, Marangas Br. (Parallel Bridge) along Puerto Princesa South Road Sta. 218+405.74 - Sta. 218+825.95	Construction Division	Yes	Competitive Bidding	October 04, 2019 to October 11, 2019	October 24, 2019	February 24, 2020	March 02, 2020	2020 GAA	120,870,000.00		120,870,000.00	Widening of Permanent Bridges
20EO0026	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Balabac Military Runway, Balabac, Palawan	Construction Division	Yes	Competitive Bidding	November 23, 2019 to November 30, 2019	December 26, 2019	February 24, 2020	March 02, 2020	2020 GAA	200,000,000.00		200,000,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0027	Road Widening of Puerto Princesa South Road , K0122 + 815 - K0126 + 342, K0126 + 542 - K0127 + 893	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 24, 2020	March 02, 2020	2020 GAA	146,432,000.00		146,432,000.00	Road Widening - Secondary Roads
20EO0028	Road Widening - Secondary Roads Puerto Princesa South Road, K0 86+900.00; K0 87+060.00 - K0 90+016.00; K0 94+048.00 - K0 94+564.00	Construction Division	Yes	Competitive Bidding	November 11, 2019 to November 18, 2019	December 10, 2019	February 24, 2020	March 02, 2020	2020 GAA	121,469,000.00		121,469,000.00	Construction/Improvement of Various Infrastructure in Support of National Security
20EO0047	VIILP - Widening of Road, Palawan Circumferential Road (S00063PW), K0253+205 - K0255+1004 K0256+175 - K0256+669; K0256+690 - K0258+500 Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0048	VIILP - Widening of Road, Palawan Circumferential Road (S00063PW), K0258+500 - K0260+257 K0260+362 - K0263+888; K0264+120 - K0265+000, Palawan				January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020		100,000,000.00		100,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0049	VIILP - Widening of Road, Palawan Circumferential Road (S00063PW), K0265+000 - K0269+820, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0050	VIILP - Preventive Maintenance of Road: Asphalt Overlay of Aramaywan-Berong, K0176+000 - K0176+1061; K0176+1185 - K0181+630; K0182+000 - K0183+506, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0051	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of Quezon-Aramaywan, K0146+(-150) - K0150+289; Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0052	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of Quezon-Aramaywan, K0159+000 - K0172+635; Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0053	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of PPSR Jct (Abo-Abo) Quezon , K0129+500 - K0133+397, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	40,000,000.00		40,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0054	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of PPSR Jct (Abo-Abo) Quezon , K0138+550 - K0142+730, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	40,000,000.00		40,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0055	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of Quezon-Punta Baja, K0157+000 - K0160+060; K0162+471 - K0163+701, Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0056	VIIIP - Preventive Maintenance of Road: Asphalt Overlay of Quezon-Punta Baja, K0146+(-187.00) - K0150+465; Palawan	Construction Division	Yes	Competitive Bidding	January 18, 2020 to January 25, 2020	February 11, 2020	February 28, 2020	March 06, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0070	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Missing Links/New Road, Sumbiling-Canipaan, Package A, 0+000 - 5+000, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0071	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Missing Links/New Road, Sumbiling-Canipaan, Package B, 5+000 - 10+000, Palawan	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0072	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Missing Links/New Road, Sumbiling-Canipaan, Package C, 15+000 - 20+000, Palawan	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0073	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Missing Links/New Road, Sumbiling-Canipaan, Package D, 20+000 - 25+000, Palawan	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0074	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Sofronio Espanola-Quezon Cross Country Road, (Pulot Interior-Tagusao Section), Package A, Sta 162+820 - Sta 173+019, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0075	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Sofronio Espanola-Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package B, Sta 173+079 - Sta 184+500, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project
20EO0076	Construction / Repair / Rehabilitation / Improvement of VIIIP – Construction of Sofronio Espanola-Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package C, Sta 182+000 - Sta 188+500	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Project



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	<b>PALAWAN 3RD DISTRICT ENGINEERING OFFICE</b>												
20EO0029	Widening of Permanent Bridges, Iwahig Br. (Parallel Bridge) along Puerto Princesa South Road K0019+751.83 - K0020+029.72	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Widening of Permanent Bridges
20EO0030	Construction of Cruise Port and Facilities Package C, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	200,000,000.00		200,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0031	Construction of Cruise Port and Facilities Package D, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	200,000,000.00		200,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0032	Construction of Cruise Port and Facilities Package E, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	200,000,000.00		200,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0033	Road Widening- Secondary Roads Puerto Princesa North Road, K0020+433 - K0021+307, K0028+000 - K0029+871, K0029+886 - K0031+890, K0031+950 - K0033+453	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	202,614,000.00		202,614,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0034	Road Widening of Puerto Princesa South Road, K0009+462 - K0010+018, K0010+094 - K0010+239, K0010+315 - K0011+635, K0009+462 - K0010+018, K0010+094 - K0010+239, K0010+315 - K0011+635	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	185,233,000.00		202,614,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Iraan River Flood Control Structure, Aborlan, Palawan, Sta. 00+142.00 - Sta. 00+389.20	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0077	Construction / Repair / Rehabilitation / Improvement of VIILP – Road Concreting along Purok Valderama, Barangay Ramon Magsaysay, Municipality of Aborlan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	January 20, 2020 to January 29, 2020	February 07, 2020 to February 26, 2020	2020 GAA	15,000,000.00		15,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0078	Construction / Repair / Rehabilitation / Improvement of VIILP – Road Concreting along Rampano Road, Brgy. Sicsican, City of Puerto Princesa	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	25,000,000.00		25,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0079	Construction / Repair / Rehabilitation / Improvement of VIILP – Road Concreting along Sampaloc Road, Brgy. Sta. Monica, City of Puerto Princesa	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	15,000,000.00		15,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0080	Construction / Repair / Rehabilitation / Improvement of VIILP – Road Concreting at NIA Road, Brgy. Inagawan, City of Puerto Princesa	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	20,000,000.00		20,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0081	LIP - Road Concreting at Purok Masagana, Brgy. Macarascas, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	15,000,000.00		15,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0082	LIP - Road Concreting at Purok Magkakaisa, Purok Katumbal, Brgy. Maruyugon, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	15,000,000.00		15,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
20EO0083	LIP - Access Road leading to Balsahan Pool, Brgy. Iwahig, Puerto Princesa City, Palawan	Construction Division	Yes	Competitive Bidding	January 28, 2020 to February 04, 2020	February 18, 2020	March 03, 2020	March 10, 2020	2020 GAA	20,000,000.00		20,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
	<b>ROMBLON DISTRICT ENGINEERING OFFICE</b>												
20EO0036	Construction of By-Pass and Diversion Roads, Odiongan Bypass Road, Romblon, Sta. 0+000.00 - Sta. 2+200.00; Sta. 2+540.00 - Sta. 4+457.28	Construction Division	Yes	Competitive Bidding	November 04, 2019 to November 11, 2019	November 25, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Construction of Bypass and Diversion Roads
20EO0037	Construction of Missing Links/New Roads, Odiongan East-West Road, Romblon, Sta. 11+839.00 - Sta. 15+860.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Construction of Missing Links/New Roads
20EO0038	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Package I Sta. 2+940.00 - Sta. 4+955.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Construction/Improvement of Access Roads to Declared Tourism Destinations
20EO0039	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Jose Circumferential Road leading to various beaches, San Jose, Romblon, Package II Sta. 4+955.00 - Sta. 6+800.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	110,000,000.00		110,000,000.00	Construction/Improvement of Access Roads to Declared Tourism Destinations
20EO0040	VIILP - Local Roads and Bridges - Local Roads Construction of Sugod - Cawayan Road leading to Blue Holes, San Agustin, Romblon (Package III), Sta. 0+000.00 - Sta. 1+180.00; Sta. 1+700.00 - Sta. 3+020.00	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	100,000,000.00		100,000,000.00	Local Roads and Bridges
20EO0041	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along Brgy. Bachawan, San Agustin, Romblon, Sta. 0+000.00 - Sta. 0+156.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	98,800,000.00		98,800,000.00	Local Roads and Bridges
20EO0042	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along Brgy. Tan-Agan, San Andres, Romblon, Sta. 00+000.00 - Sta. 00+162.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	98,900,000.00		98,900,000.00	Local Roads and Bridges
20EO0043	VIILP - Local Roads and Bridges - Local Roads Construction of Coastal Road needing Boulevard for Tourism along España, San Fernando, Romblon, Sta. 00+000.00 - Sta. 00+210.00	Construction Division	Yes	Competitive Bidding	October 18, 2019 to October 25, 2019	November 12, 2019	February 24, 2020	March 02, 2020	2020 GAA	99,100,000.00		99,100,000.00	Local Roads and Bridges
20EO0045-R1	Replacement of Permanent Weak Bridges - Magdiwang Bridge (B00022SY) along Sibuyan Circumferential Road (Phase II), K0057+590 - K0058+080, K0057+700 (First Approach), K0057+990 (Second Approach), Romblon	Construction Division	Yes	Competitive Bidding	October 11, 2019 to October 18, 2019	October 30, 2019	February 24, 2020	March 02, 2020	2020 GAA	36,000,000.00		36,000,000.00	Widening of Bridge
20EO0084	LIP - Construction of Odiongan By-pass Road (Phase 4), Odiongan, Romblon	Construction Division	Yes	Competitive Bidding	January 30, 2020 to February 06, 2020	February 20, 2020	January 04, 2020 to January 18, 2020	February 03, 2020 to February 27, 2020	2020 GAA	20,000,000.00		20,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including



Contract ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
20EO0085	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+870 - K0044+220, Tablas, Romblon	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	January 04, 2020 to January 18, 2020	February 03, 2020 to February 27, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
20EO0086	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+221 - K0044+571, Tablas, Romblon	Construction Division	Yes	Competitive Bidding	January 29, 2020 to February 05, 2020	February 19, 2020	March 04, 2020	March 11, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
20EO0087	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0043+500- K0043+870, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	55,000,000.00		55,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
20EO0088	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0042+980- K0043+220, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	45,000,000.00		45,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
20EO0089	Construction / Repair / Rehabilitation / Improvement of VIILP – Rehabilitation of Slope Protection Structure along Tablas Circumferential Road, K0044+571- K0044+921, Tablas Romblon	Construction Division	Yes	Competitive Bidding	January 27, 2020 to February 03, 2020	February 17, 2020	March 02, 2020	March 09, 2020	2020 GAA	5,000,000.00		5,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including
<b>SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE</b>													
20EO0044	Road Widening - Secondary Roads, Calapan South Rd - K0168+404 – K0169+104; K0170+879 – K0171+846; K0172+116 – K0173+220; K0173+415 – K0174+132; K0174+496 – K0175+057; K0178+300 – K0178+367; K0178+559 – K0180+727	Construction Division	Yes	Competitive Bidding	September 27, 2019 to October 04, 2019	October 16, 2019	February 24, 2020	March 02, 2020	2020 GAA	150,000,000.00		150,000,000.00	Road Widening - Secondary Roads

Prepared by:

**JOCELYN A. ZUNIGA**

Engineer IV

Head, Procurement Staff

Recommend

**DOMINIC G. SERRANO**

Chief, Construction Division  
BAC, Chairperson

Approved by:

**WILFREDO S. MALLARI**

Regional Director