



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE IV-B
 EDSA, Quezon City

DPWH REGION IV-B Final Annual Procurement Plan for FY 2020 - CONSULTANCY

(As of December 31, 2020)

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
REGIONAL OFFICE													
20CSE001	Consulting Services for the Detailed Architectural and Engineering Design Services (DAED) for Puerto Princesa City Cruise Port Terminal Building and Facilities, Palawan	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	-	-	PDE	14,500,000.00		14,500,000.00	Detailed Architectural Engineering Design
20CSE002	Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Slope Protection (Rockfall Netting) along Calapan North Road, Calapan, Oriental Mindoro (K0022+500 – K0023+100, K0024+300 -K0024+700, K0036+400 – K0036+900, K0037+300 – K0037+800, K0039+500 – K0040+000, K0043+600 – K0043+950, K0057+800 – K0058+300)	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	-	-	PDE	3,659,277.05		3,659,277.05	Soil Exploration
20CSE003	Consulting Services on the Conduct of Sub-soil Investigation for the Proposed Construction of Roads and Slips / Slope Collapse along Calapan North Road, Calapan, Oriental Mindoro (K0022+950 – K0023+600, K0040+400 – K0041+000, K0042+000 – K0042+500)	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	-	-	PDE	1,979,561.93		1,979,561.93	Soil Exploration
20CSE005	Detailed Engineering Design (DED) in the Construction of Coron-Culion Bridge, Palawan	Planning and Design Division	YES	Public Bidding	January 22, 2020 to January 28, 2020	February 18, 2020	-	-	PDE	961,980.60		961,980.60	Detailed Architectural Engineering Design

Prepared by:

JOCELYN A. ZUÑIGA
 Engineer IV
 Head, Procurement Staff

Recommended by:

DOMINIC G. SERRANO
 Chief, Construction Division
 BAC, Chairperson

Approved by:

WILFREDO S. MALLARI
 Regional Director