

**DPWH Region IV-A Revised Annual Procurement Plan for FY 2020 Infrastructure Projects**  
(As of April 2021)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00001	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - RETROFITTING / STRENGTHENING OF BRIDGES; BOLBOK FLYOVER, BATANGAS CITY Net Length = 590.00 l.m., Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Feb. 10, 2020	Feb. 19, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure
20D00002	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - LINK ROAD CONNECTING AGUINALDO HIGHWAY AND GOVERNOR'S DRIVE IN SUPPORT OF IT BPM INDUSTRY, DASMARIÑAS CITY, CAVITE Net Length = 1,390.46 l.m., Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Feb. 17, 2020	Feb. 21, 2020	GoP	107,059,995.00	0.00	107,059,995.00	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D000003	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST-WEST ROAD), SILANG SECTION, CAVITE Net Length = 60.00 I.m. (598.45 sq.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 12, 2019	Feb. 10, 2020	Feb. 19, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Missing Links / New Roads
20D000004	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Bridge Program - Widening of Permanent Bridges - ILANG – ILANG BR. 1 (B03022LZ) ALONG NOVELETA – ROSARIO DIV RD Net Length = 550.00 I.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	19,300,000.00	0.00	19,300,000.00	Widening of Permanent Bridges
20D000005	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF OFFICERS' QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 20, 2020	GoP	72,761,000.00	0.00	72,761,000.00	Construction / Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20D00006	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - <b>CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPPSUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) – PNP - RPSPU CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA</b> Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 20, 2020	GoP	11,194,000.00	0.00	11,194,000.00	Construction / Improvement of Various Infrastructure in Support of National Security	
20D00007	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structure - Multipurpose / Facilities - <b>UNIVERSITY LIBRARY AND KNOWLEDGE CENTER (ULKC), UPLB, LOS BANOS, LAGUNA</b> Laguna Province	Maintenance Division	No	Competitive Bidding	Mar. 06, 2020	Jun. 23, 2020	Jul. 28, 2020	Aug. 06, 2020	GoP	193,000,000.00	0.00	193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure	
20D00008	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Bypass and Diversion Roads <b>ANGONO – ANTIPOLLO DIVERSION ROAD (ANGONO SECTION), PACKAGE C, RIZAL</b> Net Length = 2,574.50 l.m. Angono, Rizal Province	Construction Division	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Bypass and Diversion Roads	

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00009	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Buildings and other Structures Multipurpose / Facilities - <b>CONSTRUCTION OF TAYTAY SPORTS COMPLEX, TAYTAY, RIZAL</b> Taytay, Rizal Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Feb. 10, 2020	Feb. 20, 2020	GoP	289,499,999.98	0.00	289,499,999.98	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure
20D00010	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence & Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - <b>CONSTRUCTION OF 2ID PERIMETER FENCE AND GATE 1 &amp; 2, CAMP CAPINPIN, TANAY, RIZAL</b> Rizal Province	Maintenance Division	Yes	Competitive Bidding	Dec. 05, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 20, 2020	GoP	127,850,000.00	0.00	127,850,000.00	Construction / Improvement of Various Infrastructure in Support of National Security
20D00011	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS</b> Net Length = 956.40 km. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00012	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, PACKAGE E, BATANGAS</b> Net Length = Road : 759.08 l.m. Bridge : 70.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Jan. 28, 2020	Feb. 11, 2020	Feb. 14, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads
20D00013	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>TAGAYTAY – CALAMBA ROAD VIA CANLUBANG, CAVITE SECTION, CAVITE</b> Net Length = 1,532.00 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 16, 2019	Nov. 06, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	64,848,000.00	0.00	64,848,000.00	Construction of Missing Links / New Roads
20D00014 (Re-advertised )	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass / Diversion Roads - <b>BACOR DIVERSION ROAD, CAVITE</b> Net Length = 769.78 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Feb. 10, 2020	Feb. 19, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-Pass / Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
20D00015	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>CARMONA – SILANG DIVERSION ROAD (VIA SUGAR ROAD – DAVILAN – MAGUYAM ROAD), CAVITE</b> Net Length = 3,597 lane km. (1,798.50 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 01, 2019	Oct. 22, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-Pass and Diversion Roads
20D00016 (Re-advertised)	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>ALAMINOS – SAN PABLO CITY BY-PASS, PACKAGE C, LAGUNA</b> Net Length = 2,445.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	120,625,000.00	0.00	120,625,000.00	Construction of By-pass and Diversion Roads
20D00017	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>TAYABAS BY-PASS ROAD, QUEZON</b> Net Length = 1,248.00 l.m. Quezon Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00018	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>SANGLEY AIRPORT ACCESS ROAD, CAVITE</b> Net Length = Road : 780.50 l.m. Bridge : 40.00 l.m. (1,000.00 sq.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Dec. 04, 2019	Dec. 27, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	241,250,000.00	0.00	241,250,000.00	Construction of Missing Links / New Roads
20D00019	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening – Secondary Roads - <b>PALICO – BALAYAN – BATANGAS RD K0144+415 – K0146+109, K0146+840 – K0147+520</b> Net Length = 4.34 lane km. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Nov. 19, 2020	Nov. 25, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Road Widening – Secondary Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00020	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>BATANGAS CITY – SAN PASCUAL – BAUAN ROAD (SECTION 1), PACKAGE D, BATANGAS</b> Net Length = Road : 584.50 l.m. Bridge 1 : 80.00 l.m. Bridge 2 : 80.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 11, 2020	Feb. 14, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-Pass and Diversion Roads
20D00021	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - <b>LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD, LOBO, BATANGAS PACKAGE III</b> Net Length = 1,269.50 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Nov. 19, 2020	Nov. 26, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations
20D00022	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads Leading to Declared Tourism Destinations <b>LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD, LOBO, BATANGAS, PACKAGE IV</b> Net Length = 4,788.90 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 19, 2019	Nov. 19, 2020	Nov. 26, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
20D00023 (Re-advertisement)	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE E, BATANGAS</b> Net Length = Road : 917.00 l.m., Bridge 4 : 90.00 l.m. (812.70 sq.m.), Bridge 5 : 80.00 l.m. (722.40 sq.m.) Batangas Province	Construction Division	No	Competitive Bidding	Feb. 13, 2020	Mar. 05, 2020	Jun. 30, 2020	Jul. 10, 2020	GoP	171,880,975.00	0.00	171,880,975.00	Construction of By-pass and Diversion Roads
20D00024	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>LIPA CITY PADRE GARCIA DIVERSION ROAD PACKAGE F, BATANGAS</b> Net Length = Road : 1,250.00 l.m., Bridge 2 : 55.00 l.m. (496.65 sq.m.) Bridge 3 : 75.00 l.m. (677.25 sq.m.) Batangas Province	Construction Division	Yes	Competitive Bidding	Oct. 22, 2019	Jan. 30, 2020	Feb. 11, 2020	Feb. 21, 2020	GoP	130,164,025.00	0.00	130,164,025.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00025	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE G, BATANGAS</b> Net Length = Road : 1,875.00 l.m. Bridge 2 : 40.00 l.m. (666.40 sq.m.) Batangas Province	Construction Division	Yes	Competitive Bidding	Dec. 04, 2019	Feb. 06, 2020	Jun. 30, 2020	Jul. 10, 2020	GoP	135,100,000.00	0.00	135,100,000.00	Construction of By-pass and Diversion Roads
20D00026	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program Construction of By-pass / Diversion Roads <b>MANILA – CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE</b> Net Length = 470.00 l.m. Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-pass / Diversion Roads
20D00031	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass / Diversion Roads - <b>ALABANG – ZAPOTE DIVERSION ROAD (FROM ALABANG – ZAPOTE FLYOVER TO C-5 BRIDGE), CAVITE</b> Net Length = 0.343 km. Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 11, 2019	Dec. 18, 2019	Dec. 21, 2019	GoP	56,935,000.00	0.00	56,935,000.00	Construction of By-pass / Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00032	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>CARMONA - BIÑAN BYPASS ROAD, (BIÑAN SECTION), LAGUNA</b> Net Length = 2,282.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 21, 2019	Feb. 11, 2020	Feb. 19, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-pass and Diversion Roads
20D00033	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>PARIAN-SAN JOSE – BUCAL DIVERSION ROAD, LAGUNA</b> Net Length = 1,218.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 17, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-pass and Diversion Roads
20D00034 (Re-advertisement)	FY 2020 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - <b>RENOVATION OF CAMP VICENTE LIM GRANDSTAND, CALAMBA CITY, LAGUNA</b> Laguna Province	Maintenance Division	No	Competitive Bidding	Jan. 10, 2020	Jan. 30, 2020	Nov. 19, 2020	Nov. 26, 2020	GoP	11,194,000.00	0.00	11,194,000.00	Construction / Improvement of Various Infrastructure in support of National Security

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00035	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA Net Length = 1,049,582 sq.m. / 129,578 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Dec. 05, 2019	Jan. 23, 2020	Feb. 11, 2020	Feb. 21, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridge
20D00036	FY 2020 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - TAGAYTAY – CALAMBA ROAD VIA CANLUBANG, LAGUNA SECTION, LAGUNA Net Length = Road : 1,240.00 lane km. Laguna Province	Construction Division	No	Competitive Bidding	Jan. 16, 2020	Feb. 06, 2020	Jun. 01, 2020	Jun. 11, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Construction of Missing Links / New Roads
20D00037	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening / Primary Roads - DAANG MAHARLIKA (LZ) K0070 + (-611.00) – K0072 + 057.00 Net Length = 2,673.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 09, 2019	Oct. 30, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	160,488,185.00	0.00	160,488,185.00	Road Widening / Primary Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00038	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>ALAMINOS – SAN PABLO CITY BY-PASS, PACKAGE D, LAGUNA</b> Net Length = Bridge 1 : 598.5 sq.m, Bridge 2 : 817.95 sq.m, Laguna Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 13, 2020	Feb. 21, 2020	GoP	110,975,000.00	0.00	110,975,000.00	Construction of By-Pass and Diversion Roads
20D00040	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads <b>ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, QUEZON</b> Net Length = 1,376.001.m, Quezon Province	Construction Division	Yes	Competitive Bidding	Oct. 03, 2019	Oct. 24, 2019	Feb. 11, 2020	Feb. 21, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Missing Links / New Roads
20D00041 (Re-advertisement)	FY 2020 DPWH INFRASTRUCTURE PROJECTS Convergence & Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - <b>CONSTRUCTION OF ADMINISTRATION BUILDING HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON</b> Quezon Province	Maintenance Division	No	Competitive Bidding	Mar. 06, 2020	Jun. 23, 2020	Jun. 30, 2020	Jul. 09, 2020	GoP	113,869,972.33	0.00	113,869,972.33	Construction / Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00047	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass / Diversion Roads - <b>MANILA – CAVITE BYPASS ROAD, NOVELETA SECTION, CAVITE</b> Net Length = 653.12 Lm, Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass / Diversion Roads
20D00048	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>MSR JCT CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, PACKAGE A, QUEZON</b> Net Length = 120.00 Lm, Quezon Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 26, 2019	Jun. 30, 2020	Jul. 10, 2020	GoP	193,000,000.00	0.00	193,000,000.00	Construction of Missing Links / New Roads
20D00050	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, - Local Roads and Bridges - Local Roads - <b>CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD – BACOR BLVD. TO AGUINALDO HIGHWAY (BACOR – IMUS)</b> Net Length = 2,047.00 Lm, Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Oct. 13, 2020	Oct. 19, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, - Local Roads and Bridges - Local Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00051	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - <b>DIOKNO HIGHWAY RD</b> <b>K0072 + (-995.00) - K0072 + (-658.00),</b> <b>K0073 + 440.00 - K0073 + 720.00</b> Net Length = 617.00 l.m. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 05, 2019	Nov. 19, 2020	Nov. 25, 2020	GoP	28,694,275.00	0.00	28,694,275.00	Road Widening - Secondary Roads
20D00052	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD),</b> <b>INDANG SECTION, PACKAGE A, CAVITE</b> Net Length = Road : 8,660 lane km. Bridge 10 : 349.23 sq.m. (35.00 l.m.) Bridge 11 : 798.00 sq.m. (80.00 l.m.) Bridge 12 : 399.12 sq.m. (40.00 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 12, 2019	Jun. 30, 2020	Jul. 10, 2020	GoP	212,300,000.00	0.00	212,300,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20D00053	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE I), SAN PEDRO CITY</b> Net Length = 1,040.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	112,879,910.00	0.00	112,879,910.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems	
20D00054	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE II), SAN PEDRO CITY</b> Net Length = 1,010.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 10, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	106,150,000.00	0.00	106,150,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems	

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00055	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>CONSTRUCTION OF REVETMENT ALONG BIÑAN RIVER, BRGY. LANGKIWA, BINAN CITY, LAGUNA</b> Net Length = 619.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 12, 2019	Nov. 19, 2020	Nov. 27, 2020	GOP	67,550,000.00	0.00	67,550,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
20D00056	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE III), SAN PEDRO CITY LAGUNA</b> Net Length = 1,145.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 11, 2019	Dec. 18, 2019	Dec. 20, 2019	GOP	120,625,000.00	0.00	120,625,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnF)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00057	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF TRIBUTARY CREEK AS OUTFALL OF THE DETENTION POND AT BRGY. MAMPLASAN LEADING TO CARMONA - BINAN RIVER, BINAN CITY, LAGUNA Net Length = 1,376.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	115,800,000.00	0.00	115,800,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
20D00058	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF DETENTION POND AT BRGY. MAMPLASAN INCLUDING OUTFALL LEADING TO TRIBUTARY CREEK OF CARMONA - BINAN RIVER, BINAN CITY, LAGUNA Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019	Nov. 19, 2020	Nov. 25, 2020	GoP	106,878,575.00	0.00	106,878,575.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00059	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads <b>PADRE GARCIA – IBAAN DIVERSION ROAD, BATANGAS</b> Net Length : 3,934.31 Lm. Batangas Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	Nov. 19, 2020	Nov. 24, 2020	GoP	123,713,000.00	0.00	123,713,000.00	Construction of By-pass and Diversion Roads
20D00060	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - <b>GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST- WEST ROAD), AMADEO SECTION, CAVITE</b> Net Length = Bridge 3 : 399.12 sq.m. (40.00 Lm.) Bridge 5 : 399.12 sq.m. (40.00 Lm.) Bridge 6 : 399.12 sq.m. (40.00 Lm.) Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	Feb. 11, 2020	Feb. 19, 2020	GoP	125,450,000.00	0.00	125,450,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00061	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>CONSTRUCTION OF RIVER CONTROL ALONG TUNASAN RIVER, BRGY. CUYAB, SAN PEDRO CITY, LAGUNA</b> Net Length = 328.00 l.m. Laguna Province	Maintenance Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 11, 2019	Feb. 11, 2020	Feb. 19, 2020	GoP	48,250,000.00	0.00	48,250,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
20D00062	FY 2020 DPWH INFRASTRUCTURE PROGRAM Construction / Repair / Rehabilitation / Improvement of Various Infrastructures Including Local Projects - Local Roads and Bridge - Local Roads - <b>CONSTRUCTION OF UNITED BOULEVARD ROAD EXTENSION CONNECTING STA. ROSA – ULAT – TAGAYTAY ROAD – SLEX ETON INTERCHANGE, STA. ROSA, LAGUNA</b> Net Length = Road : 1.18 km. Bridge : 30.00 l.m. Laguna Province	Construction Division	Yes	Competitive Bidding	Nov. 20, 2019	Dec. 11, 2019	Jun. 30, 2020	Jul. 10, 2020	GoP	62,725,000.00	0.00	62,725,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructures Including Local Projects - Local Roads and Bridge - Local Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00063	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges <b>CONSTRUCTION OF BYPASS / ALTERNATE / DIVERSION ROAD – GOVERNOR’S DRIVE TO MOLINO PALIPARAN ROAD</b> Net Length = Bridge 1 : 1,393.20 sq.m (120.00 l.m.) Bridge 2 : 381.60 sq.m, (40.00 l.m.) Cavite Province	Construction Division	Yes	Competitive Bidding	Nov. 29, 2019	Jan. 23, 2020	Aug. 28, 2020	Sep. 07, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges
20D00064	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - <b>BALAGTAS FLYOVER, BATANGAS CITY</b> Net length = 595.00 l.m., Batangas Province	Construction Division	Yes	Competitive Bidding	Dec 04, 2019	Jan. 28, 2020	Nov. 19, 2020	Nov. 24, 2020	GoP	147,312,075.00	0.00	147,312,075.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
20D00065	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - <b>CONSTRUCTION OF CONCRETE ROAD (PACKAGE II) LOBO - MALABRIGO – LAIYA – SAN JUAN ROAD, LOBO BATANGAS</b> Net Length = 5,693.40 l.m., Batangas Province	Construction Division	No	Competitive Bidding	Jul. 02, 2020	Jul. 22, 2020	Nov. 19, 2020	Nov. 26, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00066	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - <b>CONSTRUCTION OF STAR TOLLWAY - PINAMUCAN BYPASS ROAD, BRGY. PINAMUCAN, BATANGAS CITY</b> Net Length - Road: 1,527.00 l.m., Bridge: 40.00 l.m. Batangas Province	Construction Division	No	Competitive Bidding	Jul. 02, 2020	Jul. 22, 2020	Nov. 19, 2020	Nov. 24, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Local Roads and Bridges - Local Roads - Local Infrastructure Program
20D00067	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructures including Local Projects - Flood Control and Drainage - Drainage / Protection Works - <b>CONCRETE (BOX CULVERT DRAINAGE) (PHASE 1), KAMBAL ROAD GUITNANGBAYAN II, SAN MATEO, RIZAL</b> Net Length = 1,411.00 l.m. Rizal Province	Construction Division	No	Competitive Bidding	Feb. 20, 2020	Mar. 12, 2020	Aug. 28, 2020	Sep. 07, 2020	GoP	125,450,000.00	0.00	125,450,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructures including Local Projects - Flood Control and Drainage - Drainage / Protection Works
20D00068	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructures including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>CONCRETE (BOX CULVERT DRAINAGE) (PHASE 1), MAYOR JOSE F DIAZ ST. AMPID I, SAN MATEO, RIZAL</b> Net Length = 1,411.00 l.m. Rizal Province	Construction Division	No	Competitive Bidding	Feb. 20, 2020	Mar. 12, 2020	Aug. 28, 2020	Sep. 07, 2020	GoP	125,450,000.00	0.00	125,450,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructures including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20D00070 (Second Re-advertisement)	FY 2020 DPWH INFRASTRUCTURE PROGRAM Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Multipurpose / Facilities - CONSTRUCTION, FABRICATION AND INSTALLATION OF ROOFING FOR BMX AND SKATEBOARD TRACK, TAGAYTAY CITY, CAVITE Cavite Province	Maintenance Division	No	Competitive Bidding	Oct. 01, 2020	Oct. 22, 2020	Dec. 03, 2020	Dec. 09, 2020	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities	
20D00072	FY 2020 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - ACCESS ROAD CONNECTING SAN LORENZO ROAD TO SLEX Net Length = 1.40 km / 4.45 lane km Laguna Province	Construction Division	No	Competitive Bidding	Mar. 06, 2020	Jul. 22, 2020	Nov. 19, 2020	Nov. 26, 2020	GoP	120,625,000.00	0.00	120,625,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges	
20D00073 (Second Re-advertisement)	FY 2020 DPWH Infrastructure Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities - CONSTRUCTION OF MULTI-PURPOSE SPORTS CENTER (PH II), BRGY. MAITIM II EAST, TAGAYTAY CITY, CAVITE Cavite Province	Maintenance Division	No	Competitive Bidding	Oct. 01, 2020	Oct. 22, 2020	Nov. 19, 2020	Nov. 24, 2020	GoP	241,250,000.00	0.00	241,250,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities	

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20D00074	FY 2020 DPWH INFRASTRUCTURE PROGRAM Capital Outlay Rehabilitation of Disaster - related Infrastructure and other Facilities Release of Funds to Provide Health care facilities on response to the COVID-19 Pandemic <b>CONVERSION OF ALONTE SPORTS ARENA INTO TEMPORARY MEDICAL FACILITY, BINAN, LAGUNA</b> Laguna Province	Maintenance Division	No	NP-53.2 Emergency Cases	N/A	N/A	Jun. 01, 2020	Jun. 03, 2020	GoP	18,215,000.00	0.00	18,215,000.00	Awarded (Emergency procurement in response to COVID-19 pandemic, under bayantihan to heal as one act) RA. 11469
20D00075	CONSTRUCTION OF EVACUATION CENTER AT BAJUAN, BATANGAS Batangas City, Batangas Province	Maintenance Division	No	Competitive Bidding	Jun. 18, 2020	Jul. 15, 2020	Jul. 29, 2020	Aug. 07, 2020	GoP	34,735,520.40	0.00	34,735,520.40	Construction of Building
20D00076	CONSTRUCTION OF EVACUATION CENTER AT LOBO, BATANGAS Batangas City, Batangas Province	Maintenance Division	No	Competitive Bidding	Jun. 18, 2020	Jul. 15, 2020	Jul. 29, 2020	Aug. 07, 2020	GoP	34,672,711.42	0.00	34,672,711.42	Construction of Building
20D00077	CONSTRUCTION OF EVACUATION CENTER AT STO. TOMAS, BATANGAS Sto. Tomas, Batangas Province	Maintenance Division	No	Competitive Bidding	Jun. 18, 2020	Jul. 15, 2020	Jul. 29, 2020	Aug. 07, 2020	GoP	34,735,520.40	0.00	34,735,520.40	Construction of Building
20D00078	CONSTRUCTION OF EVACUATION CENTER AT PLARIDEL, QUEZON Plaridel, Quezon Province	Maintenance Division	No	Competitive Bidding	Jun. 18, 2020	Jul. 15, 2020	Jul. 29, 2020	Aug. 07, 2020	GoP	34,739,646.63	0.00	34,739,646.63	Construction of Building
20D00079	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS - RAINWATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A Laguna Province	Maintenance Division	No	Competitive Bidding	Jul. 14, 2020	Aug. 04, 2020	Aug. 24, 2020	Sep. 01, 2020	GoP	4,085,058.92	0.00	4,085,058.92	Construction of Rehabilitation of Water Supply

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00080	FY 2020 INFRASTRUCTURE PROGRAM Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities - <b>PROPOSED VARIOUS MEDICAL HEALTHCARE FACILITIES AND OTHER RELATED FACILITIES FOR COVID-19 PATIENTS AND HEALTHCARE PROFESSIONALS</b>	Maintenance Division	No	NP-53.2 Emergency Cases	N/A	N/A	Aug. 28, 2020	Sep. 07, 2020	GoP	50,000,000.00	0.00	50,000,000.00	Capital Outlay, Rehabilitation of Disaster-Related Infrastructure and Other Facilities
20D00083	FY 2020 INFRASTRUCTURE PROGRAM Capital Outlay - Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Release of Funds for Medical Healthcare Facilities for COVID-19 Patients and Healthcare Professionals - <b>CONVERSION OF REGIONAL GOVERNMENT CENTER BUILDING INTO HEALTH FACILITY, BARANGAY MAPAGONG, CALABA CITY, LAGUNA (PHASE II)</b> Laguna Province	Maintenance Division	No	NP-53.2 Emergency Cases	N/A	N/A	Oct. 26, 2020	Oct. 29, 2020	GoP	36,278,131.70	0.00	36,278,131.70	Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Release of Funds for Medical Healthcare Facilities for COVID-19 Patients and Healthcare Professionals
20D00085	FY 2020 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - <b>TAGAYTAY BYPASS ROAD, TAGAYTAY CITY, CAVITE</b> Cavite Province	Construction Division	No	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Dec. 29, 2020	Jan. 07, 2021	GoP	149,763,175.00	0.00	149,763,175.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20D000086	FY 2020 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening / Secondary Roads - STA. ROSA - ULAT – TAGAYTAY RD. K0065+(-119) – K0065+403, K0067+578.90 – K0067+719.20 Cavite Province	Construction Division	No	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Dec. 29, 2020	Jan. 09, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Road Widening / Secondary Roads	
20D000087	CONSTRUCTION / REHABILITATION / IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES / SENIOR CITIZENS, INCLUDING GENDER – RESPONSIVE FACILITIES – REGION IV-A CALABARZON	Maintenance Division	No	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Dec. 29, 2020	Jan. 09, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Awarded	
20D000088 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF ADIA BRIDGE, BRGY. ADIA, AGONCILLO, BATANGAS Batangas Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Mar. 25, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	7,143,031.95	0.00	7,143,031.95	Construction of bridge	
20D000089	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF LUTA SUR BRIDGE, BRGY. LUTA SUR, BAGONG POOK, MALVAR, BATANGAS Batangas Province	Construction Division	No	Competitive Bidding	Dec. 03, 2020	Dec. 23, 2020	Dec. 29, 2020	Jan. 09, 2021	GoP	9,968,642.95	0.00	9,968,642.95	Construction of bridge	

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00090 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF CAHLIAN II BRIDGE, BRGY. CAHLIAN II, LEMERY, BATANGAS Batangas Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Mar. 25, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	8,743,313.64	0.00	8,743,313.64	Construction of bridge
20D00091 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF BAGUPAYE BRIDGE, BRGY.BAGUPAYE, MULANAY, QUEZON Quezon Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Mar. 25, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	11,022,825.97	0.00	11,022,825.97	Construction of bridge
20D00092 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF MALAWMAW BRIDGE, BRGY.PAGSANGAHAN, SAN FRANCISCO, QUEZON Quezon Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Mar. 25, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	9,466,290.55	0.00	9,466,290.55	Construction of bridge
20D00093 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF SAN ISIDRO BRIDGE, BRGY.SAN ISIDRO, DOLORES, QUEZON Quezon Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Nov. 20, 1900	Apr. 20, 2021	Apr. 22, 2021	GoP	6,378,819.70	0.00	6,378,819.70	Construction of bridge
20D00094	TULAY NG PANGULO PARA SA KAUNLARANG PANG – AGRARYO (TPKP) CONSTRUCTION OF TABAG-CABAY BRIDGE, TIAONG, QUEZON Quezon Province	Construction Division	No	Competitive Bidding	Dec. 03, 2020	Dec. 23, 2020	Dec. 28, 2020	Dec. 29, 2020	GoP	10,597,345.35	0.00	10,597,345.35	Construction of bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20D00095 (Re-advertisement)	TULAY NG PANGULO PARA SA KAUNLARANG PANG - AGRARYO (TPKP) CONSTRUCTION OF SAN JOSE - SAMPAGA BRIDGE, BRGY. SAMPAGA, SAN ANTONIO, QUEZON Quezon Province	Construction Division	No	Competitive Bidding	Mar. 05, 2021	Mar. 25, 2021	Apr. 20, 2021	Apr. 22, 2021	GoP	10,538,358.61	0.00	10,538,358.61	Construction of bridge
20D00096	CONSTRUCTION OF NATIONAL PLANT GENETIC RESOURCES LABORATORY BUILDING, UP LOS BANOS Laguna Province	Maintenance Division	No	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	May. 03, 2021	May. 05, 2021	GoP	10,538,358.61	0.00	10,538,358.61	Construction of laboratory building
<b>TOTAL</b>										<b>7,833,819,739.11</b>	<b>0.00</b>	<b>7,833,819,739.11</b>	

Prepared by:

  
**ALEX B. VIRTUDAZO**  
 Engineer III  
 OIC, Procurement Staff

Noted by:

  
**EDUARDO S. SANGALANG**  
 Engineer V  
 BAC Chairperson

Approved by:

  
**JOVEL G. MENDOZA**  
 Officer-in-Charge  
 Office of the Regional Director