


Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PbP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                       |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
|            | 20DN0040<br>Construction of Box Culvert with Bank Protection, Sitio Sagupin, NHA Creek, Brgy. Dela Paz, Antipolo City                         | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Oct. 31, 2019 to Nov. 6, 2019          | Nov. 21, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 10,000,000.00          |      | 10,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0041<br>Rehabilitation of Road with Drainage System, Quezon and Garcia Avenue, Bankers Village III, Brgy. Sta. Cruz, Antipolo City, Rizal | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 31, 2019 to Nov. 6, 2019          | Nov. 21, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 10,500,000.00          |      | 10,500,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0042<br>Rehabilitation of Road with Slope Protection, Ruhat III Phase 1, Brgy. Mambuan, Antipolo City, Rizal                              | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Oct. 31, 2019 to Nov. 6, 2019          | Nov. 21, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehabilitation of Concrete Road                             |
|            | 20DN0043<br>Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd-K0025-779-K0026-082, Antipolo City (Second District)         | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 31, 2019 to Nov. 6, 2019          | Nov. 21, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 6,400,000.00           |      | 6,400,000.00  | Road Widening including drainage                            |
|            | 20DN0044<br>Construction of Flood Control Structures, Muntindilaw River (Phase 2), Antipolo City  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 31, 2019 to Nov. 6, 2019          | Nov. 21, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 50,000,000.00          |      | 50,000,000.00 | Construction of Flood Mitigation Structure                  |


Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:


  
NESTOR L. CLEOFAS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User     | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |              | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|--------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |  |                    |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
| 20DN0045   | Construction of Water System, Brgy. Kasile, Binangonan, Rizal  | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 2,400,000.00           |      | 2,400,000.00 | Construction of Water Supply System                         |
| 20DN0046   | Construction of Road, Sitio Pinagpala-Pinagkaisa, Brgy. Kalayaan, Angono, Rizal                                  | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 6,000,000.00           |      | 6,000,000.00 | Construction of Concrete Road                               |
| 20DN0047   | Rehabilitation of Road with Drainage System, Bernardino Compound, Meralco Village, Brgy. San Juan, Taytay, Rizal | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
| 20DN0048   | Construction of Road at Ynares Avenue, Purok 5 and 6, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal               | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                |                 |                  | GOP             | 5,000,000.00           |      | 5,000,000.00 | Re-schedule of bidding Jan. 30, 2020                        |
| 20DN0049   | Construction of Road including Drainage System, Sison Compound, Brgy. Pag-Asa, Binangonan, Rizal                 | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 6,000,000.00           |      | 6,000,000.00 | Construction of Concrete Road                               |
| 20DN0050   | Rehabilitation of Multi-Purpose Building, Brgy. Batingan, Binangonan, Rizal                                      | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 3,000,000.00           |      | 3,000,000.00 | Rehabilitation/Major Repair of Multi-Purpose Building       |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR I. CLEOFAS  
District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                       |   |                            | Advertisement / Posting of IB / RE     | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 20DN0051   | Asset Preservation-Preventive Maintenance-Secondary Roads-Marikina-Victoria Valley-Antipolo Rd - K0028+390-K0029+068, Antipolo City (First District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 47,255,000.00          |      | 47,255,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0052   | Asset Preservation-Preventive Maintenance-Primary Roads-Sumulong Highway-K0022+430-K0023+304, Antipolo City (First District)                         | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 31,810,000.00          |      | 31,810,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0053   | Asset Preservation-Preventive Maintenance-Tertiary Roads-Binangonan Div Rd - K0034+(-687)-K0034+(-107), Rizal (First District)                       | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 6, 2019 to Nov. 12, 2019          | Nov. 26, 2019                | Jan. 21, 2020   | Jan. 27, 2020    | GOP             | 22,900,000.00          |      | 22,900,000.00 | Asphalt Overlay 50mm with correction                        |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLION T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR T. CLEOFAS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                       |   |                            | Advertisement / Posting of IB / RE     | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 20DN0054   | Bridge Program-Widening of Permanent Bridge-Langhaya Br. (B03117LZ) along Manikina-Infanta Rd., Antipolo City (First District)      | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 90,000,000.00          |      | 90,000,000.00 | Widening of Bridge  |
| 20DN0055   | Asset Preservation-Preventive Maintenance-Tertiary Roads-Manikina-Infanta Rd - K0022+175-K0022+885, Antipolo City (First District)  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 25,446,000.00          |      | 25,446,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0056   | Asset Preservation-Preventive Maintenance-Tertiary Roads-Manikina-Infanta Rd - K0035+840-K0035+909, Antipolo City (Second District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 2,039,000.00           |      | 2,039,000.00  | Asphalt Overlay 50mm with correction                        |
| 20DN0057   | Asset Preservation-Preventive Maintenance-Tertiary Roads-Manikina-Infanta Rd - K0032+419-K0033+154, Antipolo City (Second District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 33,204,000.00          |      | 33,204,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0058   | Asset Preservation-Preventive Maintenance-Primary Roads-Manila East Rd - K0029+708-K0030+625, Rizal (First District)                | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 39,603,000.00          |      | 39,603,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0059   | Asset Preservation-Preventive Maintenance-Tertiary Roads-Angono Div Rd - K0027+(-737)-J0027+(-005), Rizal (First District)          | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 8, 2019 to Nov. 14, 2019          | Nov. 28, 2019                | Jan. 22, 2020   | Jan. 28, 2020    | GOP             | 47,540,000.00          |      | 47,540,000.00 | Asphalt Overlay 50mm with correction                        |

Submitted by:

  
NELJA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR L. CLEOFAS  
District Engineer




Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                       |   |                            | Advertisement / Posting of IB / RE     | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
|            | 20DN0060<br>Network Development-Off-Carriageway-Secondary Roads-Manila East Rd-K0033+1064-K0034+321, Rizal (First District)       | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 23,200,000.00          |      | 23,200,000.00 | Paving of Shoulder including drainage                       |
|            | 20DN0061<br>Network Development-Off-Carriageway-Primary Roads-Manila East Rd - Chainage 044-Chainage 131, Rizal (First District)  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 1,000,000.00           |      | 1,000,000.00  | Rehabilitation of Sidewalk, Curb and Gutter                 |
|            | 20DN0062<br>Network Development-Off-Carriageway Improvement-Secondary Roads-Manila East Rd - K0022+(-122), Rizal (First District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 26,757,000.00          |      | 26,757,000.00 | Improvement of Intersection (Rotonda)                       |
|            | 20DN0063<br>Improvement/Construction of Flood Control Structures of Cainta River, Brgy. San Juan, Cainta, Rizal                   | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 31,600,000.00          |      | 31,600,000.00 | Construction of Flood Mitigation Structures                 |
|            | 20DN0064<br>Construction of Creek Wall Protection, Matalim na Sapa going to San Juan Creek, Brgy. Calumpang, Binangonan, Rizal    | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 21,297,000.00          |      | 21,297,000.00 | Construction of Flood Mitigation Structures                 |
|            | 20DN0065<br>Construction of Creek Wall Protection, Oja St., Brgy. Mahabang Parang, Binangonan, Rizal                              | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 13, 2019 to Nov. 19, 2019         | Dec. 3, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 3,324,000.00           |      | 3,324,000.00  | Construction of Flood Mitigation Structures                 |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR L. CLEOFAS  
District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                       |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MODE | CO            |   |
| 20DN0066   | Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0018+(-350)-K0018+(-096), Rizal (First District)           | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 15, 2019 to Nov. 21, 2019         | Dec. 5, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 6,000,000.00           |      | 6,000,000.00  | Road Widening including drainage                            |
| 20DN0067   | Access Road leading to Bunsuran Falls, Antipolo City (Second District)   | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 15, 2019 to Nov. 21, 2019         | Dec. 5, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 15,000,000.00          |      | 15,000,000.00 | Construction of Concrete Road including drainage            |
| 20DN0068   | Asset Preservation-Preventive Maintenance-Primary Roads-Corazon C. Aquino Ave. - K0023+860-K0024+450, Antipolo City (First District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 15, 2019 to Nov. 21, 2019         | Dec. 5, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 15,489,000.00          |      | 15,489,000.00 | Asphalt Overlay 50mm with correction                        |
| 20DN0069   | Rehabilitation of Roads with Drainage System, Sapinit Road, Brgy. San Juan, Antipolo City, Rizal                                     | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Nov. 15, 2019 to Nov. 21, 2019         | Dec. 5, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehabilitation of Concrete Road                             |
| 20DN0070   | Rehabilitation of Roads with Drainage System, Brgy. San Roque, Antipolo City, Rizal  | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Nov. 15, 2019 to Nov. 21, 2019         | Dec. 5, 2019                 | Jan. 23, 2020   | Jan. 29, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehabilitation of Concrete Road                             |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR L. CLEOFAS  
District Engineer




Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User           | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (P&P) |      |               | Remarks (Brief Description of Program / Activity / Project)                  |
|------------|---|--------------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                          |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
|            | 20DN0071<br>Upgrading of Box Culvert at M. Santos St., Brgy. San Jose, Antipolo City, Rizal   | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 14,791,000.00          |      | 14,791,000.00 | Construction of Flood Mitigation Structure                                   |
|            | 20DN0072<br>Construction of Flood Control Structures along Sitio Kapatagan River (Upstream), Phase 7, Marikina-Infanta Road, Antipolo City, Rizal | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 50,000,000.00          |      | 50,000,000.00 | Construction of Flood Mitigation Structure                                   |
|            | 20DN0073<br>Rehabilitation of Roads with Drainage System, Boso-Boso NHS to Pulang Panyo, Brgy. San Jose, Antipolo City, Rizal                     | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 10,000,000.00          |      | 10,000,000.00 | Rehabilitation of Concrete Road  |
|            | 20DN0074<br>Rehabilitation of Kaysakat Road, Brgy. San Jose, Antipolo City, Rizal   | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 10,000,000.00          |      | 10,000,000.00 | Rehabilitation of Concrete Road  |
|            | 20DN0075<br>Rehabilitation of Roads, Purok 6, Brgy. Cupang, Antipolo City, Rizal  | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                |                 |                  | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehabilitation of Concrete Road (Re-schedule of bidding Feb. 4, 2020)        |
|            | 20DN0076<br>Construction (Completion) of Multi-Purpose Building, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal                                     | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 3,500,000.00           |      | 3,500,000.00  | Construction of Multi-Purpose Building                                       |
|            | 20DN0077<br>Construction of Multi-Purpose Building, Brookside Hills, Brgy. San Isidro, Cainta, Rizal  | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Nov. 20, 2019 to Nov. 26, 2019         | Dec. 10, 2019                |                 |                  | GOP             | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building (Re-schedule of bidding Feb. 4, 2020) |


Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR I. CLEOFAS  
District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User     | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |              | Remarks (Brief Description of Program / Activity / Project)                   |
|------------|--|--------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |  |                    |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
| 20DN0078   | Rehabilitation of Road with Drainage Facilities, Vermont Royale, Brgy. Mayamot, Antipolo City, Rizal | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 22, 2019 to Nov. 28, 2019         | Dec. 12, 2019                |                 |                  | GOP             | 7,500,000.00           |      | 7,500,000.00 | Rehabilitation of Concrete Road (Re-schedule of bidding Feb. 4, 2020)         |
| 20DN0079   | Construction of Multi-Purpose Building, Barangay Gulod, Binangonan, Rizal                            | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 22, 2019 to Nov. 28, 2019         | Dec. 12, 2019                |                 |                  | GOP             | 3,000,000.00           |      | 3,000,000.00 | Construction of Multi-Purpose Building (Re-schedule of bidding Jan. 30, 2020) |
| 20DN0080   | Construction of Drainage at Monte Vista Subdivision, Brgy. Sto. Niño, Cainta, Rizal                  | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 22, 2019 to Nov. 28, 2019         | Dec. 12, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Construction of Drainage Structure  |
| 20DN0081   | Construction of Drainage, Parola, Brgy. San Roque, and Brgy. San Andres, Cainta, Rizal               | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 22, 2019 to Nov. 28, 2019         | Dec. 12, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 8,000,000.00           |      | 8,000,000.00 | Construction of Drainage Structure  |
| 20DN0082   | Rehabilitation of Road, Assumption St., Gregory Village, Brgy. San Isidro, Cainta, Rizal             | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Nov. 22, 2019 to Nov. 28, 2019         | Dec. 12, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 6,500,000.00           |      | 6,500,000.00 | Rehabilitation of Concrete Road   |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR L. CLEOFAS  
District Engineer




Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |              | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |   |                       |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
|            | 20DN0063<br>Construction of Water System, Brgy. Kinaboogan, Binangonan, Rizal     | Rizal I DEO/<br>Local | Yes   | Competitive Public Bidding | Nov. 22, 2019<br>to<br>Nov. 28, 2019   | Dec. 12, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 2,600,000.00           |      | 2,600,000.00 | Construction of Water Supply Systems                        |
|            | 20DN0084<br>Concreting of Road at Purok 6, 7 and 8, Brgy. Kalayaan, Angono, Rizal | Rizal I DEO/<br>Local | Yes   | Competitive Public Bidding | Nov. 22, 2019<br>to<br>Nov. 28, 2019   | Dec. 12, 2019                |                 |                  | GOP             | 3,000,000.00           |      | 3,000,000.00 | Concreting of Road (Re-schedule of bidding Feb. 4, 2020)    |

Submitted by:

  
 NELIA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 NAPOLEON T. ABRIL  
 Chief, Construction Section  
 Chairman, Bids and Awards Committee

Approved by:

  
 NESTOR I. CLEOFAS  
 District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (Brief Description of Program / Activity / Project)                                  |
|------------|---|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|            |   |                       |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |  |
| 20DN0085   | Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0030+887-K0031+315                                  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 27, 2019 to Dec. 3, 2019          | Dec. 17, 2019                |                 |                  | GOP             | 66,287,000.00          |      | 66,287,000.00 | Road Widening including drainage and slope protection (Re-schedule of bidding Jan. 30, 2020) |
| 20DN0086   | Improvement/Construction of Flood Control Structures of Antipolo River, Brgy. Munindilaw and Mambagan, Antipolo City, Rizal | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 27, 2019 to Dec. 3, 2019          | Dec. 17, 2019                |                 |                  | GOP             | 20,000,000.00          |      | 20,000,000.00 | Construction of Flood Mitigation Structures (Re-schedule of bidding Jan. 30, 2020)           |
| 20DN0087   | Construction of Flood Control Structures of Antipolo River, Brgy. Dela Paz, Antipolo City                                   | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Nov. 27, 2019 to Dec. 3, 2019          | Dec. 17, 2019                |                 |                  | GOP             | 50,000,000.00          |      | 50,000,000.00 | Construction of Flood Mitigation Structures (Re-schedule of bidding Jan. 30, 2020)           |
| 20DN0088   | Construction of Drainage at Ipi Street, St. Anthony Subdivision, Brgy. San Juan, Cainta, Rizal                              | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Nov. 27, 2019 to Dec. 3, 2019          | Dec. 17, 2019                | Jan. 24, 2020   | Jan. 30, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00  | Construction of Drainage Structure   |
| 20DN0089   | Rehabilitation of Road with Drainage System, Rainbow Village, Brgy. Kalayaan, Angono, Rizal                                 | Rizal I DEO/ Local    | Yes   | Competitive Public Bidding | Nov. 27, 2019 to Dec. 3, 2019          | Dec. 17, 2019                |                 |                  | GOP             | 11,000,000.00          |      | 11,000,000.00 | Rehabilitation of Concrete Road (Re-schedule of bidding Jan. 30, 2020)                       |


Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR L. CLEOFAS  
District Engineer



## Annual Procurement Plan for FY 2020 Goods and Services

[illegible]

## DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]



## DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]

## DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]



DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]

## DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]



DPWH RIZAL I District Engineering Office


Annual Procurement Plan for FY 2020 Goods and Services

| Ref No. | Procurement Program/Project | PMO / End-User | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement               | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget     |      |    | Remarks (brief description of Program/Project) |
|---------|-----------------------------|----------------|---|-----------------------------------|--|-----------------------------|-----------------|------------------|-----------------|----------------------|------|----|--|
|         |                             |                |   |                                   | Advertisement/ Posting of IB           | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                | MOOE | CO |  |
| 12      | OTHER CATEGORIES            |                |   |                                   |  |                             |                 |                  |                 | 7,880,500.00         |      |    |  |
|         | 1st Quarter                 | RIZAL I DEO    | No  | Competitive Bidding               | Jan. 16-22 2020                        | Jan. 23, 2020               | Jan. 29, 2020   | Jan. 30, 2020    | GOP             | 5,262,500.00         |      |    |  |
|         | 2nd Quarter                 | RIZAL I DEO    | No  | NP-53.9 - Small Value Procurement | Apr. 16-22 2020                        | Apr. 23, 2020               | Apr. 29, 2020   | Apr. 30, 2020    | GOP             | 1,200,000.00         |      |    |  |
|         | 3rd Quarter                 | RIZAL I DEO    | No  | NP-53.9 - Small Value Procurement | Jul. 16-22 2020                        | Jul. 23, 2020               | Jul. 29, 2020   | Jul. 30, 2020    | GOP             | 718,000.00           |      |    |  |
|         | 4th Quarter                 | RIZAL I DEO    | No  | NP-53.9 - Small Value Procurement | Oct. 15-21 2019                        | Oct. 22, 2019               | Oct. 28, 2019   | Oct. 29, 2019    | GOP             | 700,000.00           |      |    |  |
|         | Sub-Total (Page 1)          |                |   |                                   |  |                             |                 |                  |                 | 4,578,756.21         |      |    |  |
|         | Sub-Total (Page 2)          |                |   |                                   |  |                             |                 |                  |                 | 402,020.00           |      |    |  |
|         | Sub-Total (Page 3)          |                |   |                                   |  |                             |                 |                  |                 | 1,100,000.00         |      |    |  |
|         | Sub-Total (Page 4)          |                |   |                                   |  |                             |                 |                  |                 | 369,503.60           |      |    |  |
|         | Sub-Total (Page 5)          |                |   |                                   |  |                             |                 |                  |                 | 642,000.00           |      |    |  |
|         | Sub-Total (Page 6)          |                |   |                                   |  |                             |                 |                  |                 | 8,709,120.00         |      |    |  |
|         | Sub-Total (Page 7)          |                |   |                                   |  |                             |                 |                  |                 | 7,880,500.00         |      |    |  |
|         | <b>TOTAL</b>                |                |   |                                   |  |                             |                 |                  |                 | <b>23,681,899.81</b> |      |    |  |


PREPARED BY:

  
NELIA B. MEJIA  
OIC-Procurement Unit

CHECKED BY:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

APPROVED:

  
NESTOR T. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User         | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|------------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                        |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
|            | 20DN0001<br>Construction of Creek Wall Protection, Bilibiran Creek, Brgy. Bilibiran, Binangonan, Rizal                                     | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 21,297,000.00          |      | 21,297,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0002<br>Construction/Rehabilitation of Flood Mitigation Facilities, Taytay River, Taytay, Rizal  | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 18,778,000.00          |      | 18,778,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0003<br>Construction of Flood Control Structures along Ilog Pugad Creek, Taytay, Rizal   | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 19,867,000.00          |      | 19,867,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0004<br>Construction/Rehabilitation of Flood Control at East Manggahan River, Taytay, Rizal  | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 19,355,000.00          |      | 19,355,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0005<br>Construction of Flood Control Structures of Creek (Phase 2), Sitio Tinapantay, Brgy. San Jose, Antipolo City (Second District) | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 20,000,000.00          |      | 20,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0006<br>Construction of Flood Control Structures, Boso-Boso River, Brgy. San Jose, Antipolo City (Second District)                     | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 20,000,000.00          |      | 20,000,000.00 | Construction of Flood Mitigation Structure                  |

Submitted by:

  
 NELIA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 RIVALDO C. ANTONIO  
 BAC-Vice Chairman

Approved by:

  
 NESTOR L. CLEOFAS  
 District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMD / End-User           | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|--------------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                          |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
|            | 20DN0007<br>Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso (Downstream-Phase 4), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City (Second District)       | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 20,000,000.00          |      | 20,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0008<br>Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads, Corazon C. Aquino Ave.-K0025+406-K0025+750, Antipolo City (Second District) | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 4, 2019 to Oct. 10, 2019          | Oct. 24, 2019                | Jan. 14, 2020   | Jan. 20, 2020    | GOP             | 15,000,000.00          |      | 15,000,000.00 | Construction of Concrete Lined Canal                        |
|            | 20DN0009<br>Bridge-Retrofitting/Strengthening of Permanent bridges-Fourth Br (B01320LZ) along Marikina-Infanta Rd., Antipolo City (Second District)  | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 9, 2019 to Oct. 15, 2019          | Oct. 29, 2019                | Jan. 15, 2020   | Jan. 21, 2020    | GOP             | 32,200,000.00          |      | 32,200,000.00 | Retrofitting/Strengthening of Bridge                        |
|            | 20DN0010<br>Construction of Flood Control Structures (Upstream), Sitio Binayoyo, Brgy. Calawis, Antipolo City, Rizal (Second District)   | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 9, 2019 to Oct. 15, 2019          | Oct. 29, 2019                | Jan. 15, 2020   | Jan. 21, 2020    | GOP             | 40,000,000.00          |      | 40,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0011<br>Construction of Flood Control Structures Sitio Kapatagan to Boso-Boso River (Downstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City (Second District)               | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 9, 2019 to Oct. 15, 2019          | Oct. 29, 2019                | Jan. 15, 2020   | Jan. 21, 2020    | GOP             | 60,000,000.00          |      | 60,000,000.00 | Construction of Flood Mitigation Structure                  |

| CO           | Remarks (Brief Description of Program / Activity / Project) |
|--------------|---|
| 0 000,000.00 | Construction of Flood Mitigation Structure                  |
| 0,000,000.00 | Construction of Flood Mitigation Structure                  |
| 4,870,000.00 | Slope Protection Works (Retaining Wall)                     |

Submitted by:

  
 NELVA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 ROMEO C. ANTONIO  
 BAC-Vice Chairman

Approved by:

  
 NESTOR I. CLEOFAS  
 District Engineer

  
 NESTOR I. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User           | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|--------------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |   |                          |   |                            | Advertisement / Posting of IB / RE     | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
|            | 20DN0015<br>Rehabilitation of Road, NHA Road, Brgy. San isidro, Antipolo City, Rizal  | Rizal I DEO/<br>Local    | Yes   | Competitive Public Bidding | Oct. 16, 2019 to Oct. 22, 2019         | Nov. 5, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 10,000,000.00          |      | 10,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0016<br>Access Road leading to Mystical Cave, Antipolo City, Rizal  | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 16, 2019 to Oct. 22, 2019         | Nov. 5, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 19,547,000.00          |      | 19,547,000.00 | Construction of Concrete Road                               |
|            | 20DN0017<br>Rehabilitation of Slope Protection-Sitio Kapatagan to Boso-Boso (Downstream-Phase 3), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 16, 2019 to Oct. 22, 2019         | Nov. 5, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 30,000,000.00          |      | 30,000,000.00 | Rehabilitation/Major Repair of Slope Protection Structure   |
|            | 20DN0018<br>Construction of Slope Protection of Creek along Antipolo Hills, Brgy. San Luis, Antipolo City   | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 16, 2019 to Oct. 22, 2019         | Nov. 5, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 10,000,000.00          |      | 10,000,000.00 | Construction of Slope Protection                            |
|            | 20DN0019<br>Construction of Bx Culvert at Demetria St./ Medina Lacson De Leon, Brgy. Dalig, Antipolo City   | Rizal I DEO/<br>National | Yes   | Competitive Public Bidding | Oct. 16, 2019 to Oct. 22, 2019         | Nov. 5, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 17,208,000.00          |      | 17,208,000.00 | Construction of Flood Mitigation Structure                  |

Submitted by:

  
 NELIA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 RAIMUNDO C. ANTONIO  
 BAC-Vice Chairman

Approved by:

  
 NESTOR L. CLEOFAS  
 District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PMO / End-User     | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|--------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |   |                    |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
|            | 20DN0020<br>Rehabilitation of Hldrive St., Brgy. Beverly Hills, Antipolo City, Rizal                                      | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Oct. 18, 2019 to Oct. 24, 2019         | Nov. 7, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0021<br>Rehabilitation of Antipolo River, Brgy. Muntindaw and Mambagan, Antipolo City, Rizal                          | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Oct. 18, 2019 to Oct. 24, 2019         | Nov. 7, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 8,000,000.00           |      | 8,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0022<br>Rehabilitation of Road, Greenheights Newtown, Brgy. Mayamot, Antipolo City, Rizal                             | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Oct. 18, 2019 to Oct. 24, 2019         | Nov. 7, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 8,000,000.00           |      | 8,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0023<br>Rehabilitation of Road, Cluster A and Cluster E, Brgy. Bagong Nayon, Antipolo City, Rizal                     | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Oct. 18, 2019 to Oct. 24, 2019         | Nov. 7, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 6,000,000.00           |      | 6,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0024<br>Rehabilitation of Roads with Drainage System, Piedra Blanca Subdivision, Brgy. San Luis, Antipolo City, Rizal | Rizal I DEO/ Local | Yes   | Competitive Public Bidding | Oct. 18, 2019 to Oct. 24, 2019         | Nov. 7, 2019                 | Jan. 16, 2020   | Jan. 22, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |

Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
ROMEO C. ANTONIO  
BAC Vice Chairman

Approved by:

  
NESTOR I. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User        | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|-----------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|            |  |                       |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 20DN0025   | Construction of Flood Control Structures, Inarawan Creek, Brgy. Inarawan, Antipolo City (Second District)  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 23, 2019 to Oct. 29, 2019         | Nov. 12, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 30,000,000.00          |      | 30,000,000.00 | Construction of Flood Mitigation Structures                 |
| 20DN0026   | Construction of Flood Control Structures of Banaba Creek going to Peace Village ES, Brgy. San Luis, Antipolo City (Second District)  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 23, 2019 to Oct. 29, 2019         | Nov. 12, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 50,000,000.00          |      | 50,000,000.00 | Construction of Flood Mitigation Structure                  |
| 20DN0027   | Construction of Flood Control Structures of Creek (Phase 3), Sitio Tamenggo, Brgy. Cuapng, Antipolo City (Second District)   | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 23, 2019 to Oct. 29, 2019         | Nov. 12, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 50,000,000.00          |      | 50,000,000.00 | Construction of Flood Mitigation Structure                  |
| 20DN0028   | Construction of Flood Control Structures of Banaba Creek (phase 3), Brgy. San Luis, Antipolo City (Second District)  | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 23, 2019 to Oct. 29, 2019         | Nov. 12, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00  | Construction of Flood Mitigation Structure                  |
| 20DN0029   | Construction of Flood Control Structures, Sitio Paenaan River (Downstream) to Sitio Kapatagan (Upstream) Phase 3, K0037+484 along Marikina-Infanta Road, Antipolo City (Second District) | Rizal I DEO/ National | Yes   | Competitive Public Bidding | Oct. 23, 2019 to Oct. 29, 2019         | Nov. 12, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 60,000,000.00          |      | 60,000,000.00 | Construction of Flood Mitigation Structure                  |

Submitted by:

  
 NELIA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 NAPOLEON T. ABRIL  
 Chief, Construction Section  
 Chairman, Bids and Awards Committee

Approved by:

  
 NESTOR I. CLEOFAS  
 District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project   | PWO / End-User      | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |              | Remarks (Brief Description of Program / Activity / Project) |
|------------|---|---------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
|            |   |                     |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |   |
|            | 20DN0030<br>Rehabilitation of Roads with Drainage System, St. Therese Peñafrancia (Phase 2), Brgy. Cupang, Antipolo City, Rizal | Rizal I DEO / Local | Yes   | Competitive Public Bidding | Oct. 25, 2019 to Oct. 31, 2019         | Nov. 14, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0031<br>Rehabilitation of Roads with Drainage System, Antipolo Hills, Anonas St., Brgy. San Luis, Antipolo City, Rizal      | Rizal I DEO / Local | Yes   | Competitive Public Bidding | Oct. 25, 2019 to Oct. 31, 2019         | Nov. 14, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0032<br>Rehabilitation of Roads with Drainage System, Brgy. Cupang, Antipolo City, Rizal                                    | Rizal I DEO / Local | Yes   | Competitive Public Bidding | Oct. 25, 2019 to Oct. 31, 2019         | Nov. 14, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0033<br>Rehabilitation of Roads with Drainage System, Saint Andrew, Brgy. Dalig, Antipolo City, Rizal                       | Rizal I DEO / Local | Yes   | Competitive Public Bidding | Oct. 25, 2019 to Oct. 31, 2019         | Nov. 14, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |
|            | 20DN0034<br>Rehabilitation of Kaysakat Road (Phase 2), Barangay San Jose, Antipolo City   | Rizal I DEO / Local | Yes   | Competitive Public Bidding | Oct. 25, 2019 to Oct. 31, 2019         | Nov. 14, 2019                | Jan. 17, 2020   | Jan. 23, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00 | Rehabilitation of Concrete Road                             |


Submitted by:

  
NELIA B. MEJIA  
OIC-Procurement Unit

Recommended by:

  
NAPOLEON T. ABRIL  
Chief, Construction Section  
Chairman, Bids and Awards Committee

Approved by:

  
NESTOR T. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

| Code (PAP) | Procurement Program / Project  | PMO / End-User         | Is this an Early Procurement Activity? (Yes / No) | Mode of Procurement        | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (PHP) |      |                | Remarks (Brief Description of Program / Activity / Project) |
|------------|--|------------------------|---|----------------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
|            |  |                        |   |                            | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |   |
|            | 20DN0035<br>Construction of Flood Control Structures along Muntindilaw River (Downstream), Antipolo City, Rizal  | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 30, 2019 to Nov. 5, 2019          | Nov. 19, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 100,000,000.00         |      | 100,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0036<br>Construction of Flood Control Structures, Halang Creek to Muntindilaw River, along Mankina Diversion Road to Marikina-Infanta Road, Antipolo City, Rizal | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 30, 2019 to Nov. 5, 2019          | Nov. 19, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 100,000,000.00         |      | 100,000,000.00 | Construction of Flood Mitigation Structure                  |
|            | 20DN0037<br>Construction of Flood Control Structures along Muntindilaw River (Downstream), Phase 3, Antipolo City, Rizal   | Rizal I DEO / National | Yes   | Competitive Public Bidding | Oct. 30, 2019 to Nov. 5, 2019          | Nov. 19, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 70,000,000.00          |      | 70,000,000.00  | Construction of Flood Mitigation Structure                  |
|            | 20DN0038<br>Rehabilitation of Roads with Drainage System, Brgy. Dalig, Antipolo City, Rizal  | Rizal I DEO / Local    | Yes   | Competitive Public Bidding | Oct. 30, 2019 to Nov. 5, 2019          | Nov. 19, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00   | Rehabilitation of Concrete Road                             |
|            | 20DN0039<br>Rehabilitation of Roads with Drainage System, St. Anthony III, Brgy. Inarawan, Antipolo City, Rizal  | Rizal I DEO / Local    | Yes   | Competitive Public Bidding | Oct. 30, 2019 to Nov. 5, 2019          | Nov. 19, 2019                | Jan. 20, 2020   | Jan. 27, 2020    | GOP             | 5,000,000.00           |      | 5,000,000.00   | Rehabilitation of Concrete Road                             |

Submitted by:

  
 NELIA B. MEJIA  
 OIC-Procurement Unit

Recommended by:

  
 NAPOLEON T. ABRIL  
 Chief, Construction Section  
 Chairman, Bids and Awards Committee

Approved by:

  
 NESTOR L. CLEOFAS  
 District Engineer