



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-8
Odiongan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE												
20EH0001	Preventive Maintenance along Romblon Cogeo-Sablayan Rd. K0002+725 - K0003+553	Maintenance Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	7,750,000.00		7,750,000.00	Preventive Maintenance of Roads
20EH0002	Preventive Maintenance along Tablas Circumferential Rd, K0067+403 - K0068+167	Maintenance Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	7,300,000.00		7,300,000.00	Preventive Maintenance of Roads
20EH0003	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sibuyan Circumferential Rd, K0047+950 - K0048+050	Maintenance Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	30,000,000.00		30,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, and Landslide
20EH0004	Replacement of Permanent Weak Bridge - Cangumba Br (B00034SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	33,600,000.00		33,600,000.00	Replacement of Permanent Weak Bridge
20EH0005	Replacement of Permanent Weak Bridge - Canjalon Br 2 (B00031SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	33,600,000.00		33,600,000.00	Replacement of Permanent Weak Bridge
20EH0006	Replacement of Permanent Weak Bridge - Canjalon-Otod Br (B00032SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	37,200,000.00		37,200,000.00	Replacement of Permanent Weak Bridge
20EH0007	Construction of Calagonsao Flood Control, Alcanlara, Romblon	Construction Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	28,580,000.00		28,580,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0008	Construction of Agbunyog Flood Control, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Oct 23, 2019 to Oct 29, 2019	Nov 11, 2019	Jan 03, 2020 to Jan 09, 2020	Jan 10, 2020 to Jan 20, 2020	2020 GAA	29,188,000.00		29,188,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0009	Construction of Bulwang-Gabawan Flood Control, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct 25, 2019 to Oct 31, 2019	Nov 13, 2019	Jan 06, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	26,042,000.00		26,042,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0010	Construction/Improvement of Access Roads leading to Pectoy Port, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct 25, 2019 to Oct 31, 2019	Nov 13, 2019	Jan 06, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction/Improvement of Access Roads leading to Seaport
20EH0011	Construction of Multi-Purpose Bldg. at Brgy. Jun Carlo, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct 25, 2019 to Oct 31, 2019	Nov 13, 2019	Jan 06, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20EH0012	Construction of Multi-Purpose Bldg. at Brgy. Linao, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Oct 25, 2019 to Oct 31, 2019	Nov 13, 2019	Jan 06, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20EH0013	Construction of Multi-Purpose Bldg. at Brgy. Matutuna, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20EH0014	Construction of Multi-Purpose Bldg. at Brgy. Mayha, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
20EH0015	Construction of Multi-Purpose Hall, Barangay Capaclan, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0016	Construction (Completion) of Multi Purpose Building, Barangay Alegria Corcuera, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
20EH0017	Construction of Multi Purpose Building, Barangay Capaclan, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20EH0018	Construction of Multi Purpose Building, Barangay Dapawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct 31, 2019 to Nov 06, 2019	Nov 19, 2019	Jan 07, 2020 to Jan 10, 2020	Jan 13, 2020 to Jan 22, 2020	2020 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20EH0019	Construction of Multi Purpose Building, Barangay Mayha, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20EH0020	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Romblon-Cogon-Sablayan Rd, K0016+150 - K0016+240	Maintenance Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	2,520,000.00		2,520,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0021	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Sibuyan Circumferential Rd, K0006+894 - K0007+195	Maintenance Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	8,400,000.00		8,400,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0022	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Sibuyan Circumferential Rd, K0071+490 - K0071+557	Maintenance Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	1,900,000.00		1,900,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0023	Road Widening along Tablas Circumferential Rd, K0025+594 27 - K0026+580, K0029+000 - K0029+765	Construction Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	33,080,000.00		33,080,000.00	Road Widening
20EH0024	Construction of New Bridges - David Br. Along Odiongan-East-West Rd	Construction Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	50,000,000.00		50,000,000.00	Construction of New Bridges
20EH0025	Construction of New Bridges - Mertno Br. along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	Nov 06, 2019 to Nov 12, 2019	Nov 25, 2019	Jan 07, 2020 to Jan 13, 2020	Jan 14, 2020 to Jan 23, 2020	2020 GAA	26,400,000.00		26,400,000.00	Construction of New Bridges
20EH0026	Construction of Calunaon Flood Control Structure along Tablas Circumferential Road, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	25,000,000.00		25,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0027	Construction of Gabawan Flood Control Structure, Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0028	Construction of Limon Sur Flood Control, Lesc, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	28,120,000.00		28,120,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0029	Construction of Mablaran Flood Control Structure along Tablas Circumferential Road, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	31,200,000.00		31,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0030	Construction of Malaocay Flood Control Structure along Tablas Circumferential Road, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0031	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. San Jose Circumferential Road leading Cathedral Cave, San Jose, Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
20EH0032	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Promenade Boulevard (Bagu-Layag, Tubigon), Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
20EH0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Promenade Boulevard (Ferrol to Gahac, Canduyong), Romblon	Construction Section	Yes	Public Bidding	Nov 08, 2019 to Nov 14, 2019	Nov 27, 2019	Jan 10, 2020 to Jan 16, 2020	Jan 17, 2020 to Jan 27, 2020	2020 GAA	70,000,000.00		70,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0034	Construction of Multi-Purpose Building at Gabawan Elementary School, Sitio Bulwang, Brgy. Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20EH0035	Construction of Multi-Purpose Building Brgy. Ambulong, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20EH0036	Construction of Multi-Purpose Building Brgy. Azagra, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
20EH0037	Construction of Multi-Purpose Building Brgy. Bagsik, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
20EH0038	Construction of Multi-Purpose Building Brgy. Cabelutan, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
20EH0039	Construction of Multi-Purpose Building Brgy. Calunacion, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 02, 2019	Jan. 14, 2020 to Jan. 20, 2020	Jan. 21, 2020 to Jan. 30, 2020	2020 GAA	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
20EH0040	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Tablas Circumferential Rd, K0069+600 - K0069+849	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	7,000,000.00		7,000,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0041	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Tablas Circumferential Rd, K0060+885 - K0081+058	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	5,000,000.00		5,000,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0042	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd along Tablas Circumferential Rd, K0124+620 - K0124+884, K0128+943 - K0129+552	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	24,723,000.00		24,723,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Rd
20EH0043	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Rd, K0040+106 - K0040+206	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	30,000,000.00		30,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Rd, K0075+100 - K0075+127	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	1,600,000.00		1,600,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0045	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Loc (Cagon Tulay) - Odiongan Rd, K0118+500 - K0118+530, K0118+820 - K0118+850, K0118+960 - K0119+000	Maintenance Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	12,750,000.00		12,750,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0046	Off-Carriageway Improvement along Tablas Circumferential Rd, K0025+594.27 - K0026+963	Construction Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	10,637,000.00		10,637,000.00	Off-Carriageway Improvement
20EH0047	Off-Carriageway Improvement along Tablas Circumferential Rd, K0092+396 - K0093+270, K0093+855 - K0094+994	Construction Section	Yes	Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 09, 2019	Jan. 16, 2020 to Jan. 22, 2020	Jan. 23, 2020 to Feb. 03, 2020	2020 GAA	13,200,000.00		13,200,000.00	Off-Carriageway Improvement
20EH0048	Replacement of Permanent Weak Bridge - Cansapay Br. (B00007SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	33,600,000.00		33,600,000.00	Replacement of Permanent Weak Bridge
20EH0049	Replacement of Permanent Weak Bridge - Marigondon Br. (B00028SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	28,400,000.00		28,400,000.00	Replacement of Permanent Weak Bridge
20EH0050	Replacement of Permanent Weak Bridge - Sium Br. (B00025SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	48,000,000.00		48,000,000.00	Replacement of Permanent Weak Bridge
20EH0051	Retrofitting/Strengthening of Permanent Bridges - Banadero Br. (B00025TL) along Tablas Circumferential Rd	Maintenance Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	7,500,000.00		7,500,000.00	Retrofitting/Strengthening of Permanent Bridges

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0052	Retrofitting/Strengthening of Permanent Bridges - Guinlac-an Br (B00015SY) along Sibuyan Circumferential Rd	Maintenance Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	8,000,000.00		8,000,000.00	Retrofitting/Strengthening of Permanent Bridges
20EH0053	Retrofitting/Strengthening of Permanent Bridges - Humaguic Br 1 (B00028TL) along Tablas Circumferential Rd	Maintenance Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	9,000,000.00		9,000,000.00	Retrofitting/Strengthening of Permanent Bridges
20EH0054	Construction of Mangendon Flood Control, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Jan. 24, 2020 to Jan. 30, 2020	Jan. 31, 2020 to Feb. 10, 2020	2020 GAA	27,530,000.00		27,530,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0055	Construction of Naabang Flood Control Structure, Naabang Sta Maria, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 27, 2020 to Jan. 31, 2020	Feb. 03, 2020 to Feb. 12, 2020	2020 GAA	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0056	Construction of Olango Flood Control, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 27, 2020 to Jan. 31, 2020	Feb. 03, 2020 to Feb. 12, 2020	2020 GAA	29,740,000.00		29,740,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0057	Construction of Torrel Flood Control Structure along Tablas Circumferential Road, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 27, 2020 to Jan. 31, 2020	Feb. 03, 2020 to Feb. 12, 2020	2020 GAA	25,000,000.00		25,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0058	Construction of Panique (Upstream) Flood Control, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 27, 2020 to Jan. 31, 2020	Feb. 03, 2020 to Feb. 12, 2020	2020 GAA	28,200,000.00		28,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20EH0059	Construction of Coastal Road needing Boulevard for Tourism along Brgy. Bachawan, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019	Jan. 27, 2020 to Jan. 31, 2020	Feb. 03, 2020 to Feb. 12, 2020	2020 GAA	98,800,000.00		98,800,000.00	Construction of Coastal Road
20EH0060	Construction of Coastal Road needing Boulevard for Tourism along España, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	99,100,000.00		99,100,000.00	Construction of Coastal Road
20EH0061	Construction of Coastal Road needing Boulevard for Tourism along Tan-Agan, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	98,900,000.00		98,900,000.00	Construction of Coastal Road
20EH0062	Construction of Sugod-Cawayan Road leading to Blue Holes, San Agustin, Romblon (Package II)	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	100,000,000.00		100,000,000.00	Construction of Road
20EH0063	Construction of Multi-Purpose Building, Brgy. Ipi, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
20EH0064	Construction of Multi-Purpose Building, Brgy. Lumbang Weste, Cajidoacan, Romblon	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
20EH0065	Construction of Multi-Purpose Building, Brgy. Mainit, Banton, Romblon	Construction Section	Yes	Public Bidding	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Jan. 28, 2020 to Feb. 03, 2020	Feb. 04, 2020 to Feb. 13, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
20EH0066	Construction of Multi-Purpose Building, Brgy. Masudsud, Concepcion, Romblon	Construction Section	Yes	Public Bidding	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Feb. 06, 2020 to Feb. 12, 2020	Feb. 13, 2020 to Feb. 24, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
20EH0067	Construction of Multi-Purpose Building, Brgy. Pananihagan, San Jose, Romblon	Construction Section	Yes	Public Bidding	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Feb. 06, 2020 to Feb. 12, 2020	Feb. 13, 2020 to Feb. 24, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
20EH0068	Construction of Multi-Purpose Building, Brgy. Poblacion 1, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Feb. 06, 2020 to Feb. 12, 2020	Feb. 13, 2020 to Feb. 24, 2020	2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20EH0069	Construction of Multi-Purpose Building, Brgy. Poblacion, Ferrol, Romblon	Construction Section	Yes	Public Bidding	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Feb. 06, 2020 to Feb. 12, 2020	Feb. 13, 2020 to Feb. 24, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0070	Construction of Multi-Purpose Building, Brgy. San Vicente, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Feb. 05, 2020 to Feb. 12, 2020	Feb. 13, 2020 to Feb. 24, 2020	2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building

Prepared by:


Recommended by:

Approved by:

For and in the absence of the District Engineer,


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


WINONA F. FADEROGAYA
 Head, Planning and Design Section
 BAC Chairperson


ROGER F. DAVID
 Assistant District Engineer

CERTIFICATION

This is to certify that the District Engineer is On-Leave.


JOELEN F. RUTOR
 Administrative Officer V (A.O. III)