



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VIII
Baras, Palo, Leyte

**CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN
C.Y. 2019**

PROCUREMENT OF INFRASTRUCTURE PROJECTS

No.	Procurement Project (Contract Name)	PMO / End-User (IU)	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn /Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
Biliran District Engineering Office												
Project 1	Maripipi Circumferential Road - K0004 + 752 - K0006 + 833	Construction Section	Competitive Bidding	10/8/2018	10/31/2018	1/14/2019	1/18/2019	GAA 2019	50,000,000.00			Reconstruction / Rehabilitation of Circumferential Road of Maripipi
Project 2	Biliran Circumferential Road - K1030 + 120 - K1030 + 160, K1036 + 415 - K1037 + 238	Construction Section	Competitive Bidding	10/8/2018	10/29/2018	1/10/2019	1/16/2019	GAA 2019	47,700,000.00			Reconstruction / Rehabilitation of Circumferential Road of Biliran
Project 3	Biliran Circumferential Road - K1038 + 552 - K1039 + 000	Construction Section	Competitive Bidding	10/8/2018	10/29/2018	1/10/2019	1/16/2019	GAA 2019	35,000,000.00			Reconstruction / Rehabilitation of Circumferential Road of Biliran
Project 4	Biliran Circumferential Road - K1104 + 500 - K1105 + 200	Construction Section	Competitive Bidding	10/12/2018	10/29/2018	1/10/2019	1/16/2019	GAA 2019	45,000,000.00			Reconstruction / Rehabilitation of Circumferential Road of Biliran
Project 5	Biliran Circumferential Road - K1111 + 820 - K1112 + 105	Construction Section	Competitive Bidding	10/12/2018	10/31/2018	1/14/2019	1/18/2019	GAA 2019	20,000,000.00			Reconstruction / Rehabilitation of Circumferential Road of Biliran
Project 6	Biliran Circumferential Road - K1039 + 888 - K1040 + 523	Construction Section	Competitive Bidding	10/22/2018	10/31/2018	1/14/2019	1/18/2019	GAA 2019	15,887,000.00			Reconstruction / Rehabilitation of Drainage
Project 7	Almeria Bypass Road, Biliran	Construction Section	Competitive Bidding	9/28/2018	11/12/2018	1/21/2019	1/28/2019	GAA 2019	30,000,000.00			Construction of By-Pass Road
Project 8	Mainit Br. (B00063BR) along Biliran Circumferential Road	Construction Section	Competitive Bidding	9/28/2018	10/18/2018	1/4/2019	1/10/2019	GAA 2019	3,000,000.00			Rehabilitation / Major Repair of Permanent Bridges
Project 9	Talibong Br. (B00064BR) along Biliran Circumferential Road	Construction Section	Competitive Bidding	10/10/2018	10/18/2018	1/4/2019	1/10/2019	GAA 2019	2,000,000.00			Rehabilitation / Major Repair of Permanent Bridges
Project 10	Construction of Amambahag Flood Control Structures along Biliran Circumferential Road, Culaba, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	20,000,000.00			Construction of Flood Mitigation Structures
Project 11	Construction of Bagongbong Flood Control along Biliran Circumferential Road, Almeria, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	20,000,000.00			Construction of Flood Mitigation Structures
Project 12	Construction of Banlas Flood Control along Maripipi Circumferential Road, Maripipi, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	10,000,000.00			Construction of Flood Mitigation Structures
Project 13	Construction of Bool Flood Control Structures along Biliran Circumferential Road, Culaba, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	20,000,000.00			Construction of Flood Mitigation Structures
Project 14	Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Phase 2, Caibiran, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	15,000,000.00			Construction of Flood Mitigation Structures

Project 15	Construction of Moog Flood Control along Biliran Circumferential Road, Phase 2, Biliran, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	30,000,000.00			Construction of Flood Mitigation Structures
Project 16	Reconstruction of Anas Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	30,000,000.00			Reconstruction of Flood Mitigation Structures
Project 17	Reconstruction of Balaquid Flood Control Structures along Biliran Circumferential Road, Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	30,000,000.00			Reconstruction of Flood Mitigation Structures
Project 18	Reconstruction of Caray-caray Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/10/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	30,000,000.00			Reconstruction of Flood Mitigation Structures
Project 19	Reconstruction of Catmon Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/1/2018	10/30/2018	1/11/2019	1/17/2019	GAA 2019	29,500,000.00			Reconstruction of Flood Mitigation Structures
Project 20	Reconstruction of Santol Flood Control Structures along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Competitive Bidding	10/1/2018	10/22/2018	1/7/2019	1/9/2019	GAA 2019	26,114,000.00			Reconstruction of Flood Mitigation Structures
Project 21	Reconstruction of Tucdao Flood Control Structures along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	10/1/2018	10/22/2018	1/7/2019	1/9/2019	GAA 2019	30,000,000.00			Reconstruction of Flood Mitigation Structures
Project 22	Construction of Flood Control along Mainit River Protecting Mainit Bridge and Biliran Circumferential Road, Phase 2, Caibiran, Biliran	Construction Section	Competitive Bidding	10/15/2018	10/22/2018	1/7/2019	1/9/2019	GAA 2019	15,000,000.00			Construction of Flood Mitigation Structures
Project 23	Access Road leading to Bagongbong Falls, Brgy. Caucab, Almeria, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	20,000,000.00			Construction of Access Road Leading to Declared Tourism Destination
Project 24	Access Road leading to Tinago Falls, Brgy. Cabibihan, Caibiran, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	20,000,000.00			Construction of Access Road Leading to Declared Tourism Destination
Project 25	Access Road leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	30,000,000.00			Construction of Access Road Leading to Declared Tourism Destination
Project 26	Caraycaray-Cabungaan-Libtong Road in support of the Agribusiness: Food and Resource-Based Processing in Brgy. Libtong, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	18,972,000.00			Construction of Access Road Leading to Trades, Industries and Economic Zones
Project 27	NRJ Villa Consuelo connection to Libtong Road in support of Food and Resource-Based Processing in Brgy. Libtong, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	18,000,000.00			Construction of Access Road Leading to Trades, Industries and Economic Zones
Project 28	Villa Caneja connecting to Sitio Kahukaw Road in support of Food and Resource-Based Processing in Brgy. Libtong, Naval, Biliran	Construction Section	Competitive Bidding	10/10/2018	11/5/2018	1/16/2019	1/24/2019	GAA 2019	20,000,000.00			Construction of Access Road Leading to Trades, Industries and Economic Zones
Project 29	Construction of Detour Across Caraycaray River, Caraycaray, Naval, Biliran	Construction Section	Competitive Bidding	10/22/2018	10/30/2018	1/10/2019	1/17/2019	GAA 2019	4,760,000.00			Construction of Local Projects
Project 30	Rehabilitation of Calumpang Diversion Road to Caray-caray, Naval, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/12/2018	1/21/2019	1/28/2019	GAA 2019	30,000,000.00			Rehabilitation of Local Projects
Project 31	Construction of Multi-Purpose Building (Two-Storey Brgy. Hall), Brgy. Union, Caibiran, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	3,000,000.00			Construction of Multi-Purpose Building
Project 32	Construction of Multi-Purpose Building, Brgy. Poblacion, Biliran, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	5,000,000.00			Construction of Multi-Purpose Building
Project 33	Construction of Multi-Purpose Building (Public Market), Brgy. Balite, Kawayan, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	5,000,000.00			Construction of Multi-Purpose Building
Project 34	Rehabilitation of Multi-Purpose Building, Brgy. Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 35	Rehabilitation of Multi-Purpose Building, Brgy. Libertad, Higatangan, Naval, Biliran	Construction Section	Competitive Bidding	10/12/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building

Project 36	Rehabilitation of Multi-Purpose Building, Brgy. Looc, Culaba, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/5/2018	1/15/2019	1/21/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 37	Rehabilitation of Multi-Purpose Building, Brgy. Mabini, Higatangan, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 38	Rehabilitation of Multi-Purpose Building, Brgy. Mapuyo, Kawayan, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 39	Rehabilitation of Multi-Purpose Building, Brgy. Padre Sergio Eamiguel, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 40	Rehabilitation of Multi-Purpose Building, Brgy. Tomalistas, Caibiran, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 41	Rehabilitation of Multi-Purpose Building, Brgy. Uson, Caibiran, Biliran	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 42	Rehabilitation of Multi-Purpose Building, Brgy. Victory, Caibiran, Biliran	Construction Section	Competitive Bidding	10/1/2018	11/7/2018	1/17/2019	1/23/2019	GAA 2019	3,000,000.00			Rehabilitation of Multi-Purpose Building
Project 43	Construction of Seawall, Sitio Katipunan, Brgy. Victory, Caibiran, Biliran	Construction Section	Competitive Bidding	10/8/2018	10/22/2018	1/7/2019	1/9/2019	GAA 2019	4,000,000.00			Construction of Flood Control
Project 44	Concreting of Brgy. Road, Brgy. Padre Inocente Garcia, Naval, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	5,000,000.00			Construction of Local Road
Project 45	Concreting of Road, Brgy. Caucab, Almeria, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	1,000,000.00			Construction of Local Road
Project 46	Concreting of Road, Sitio Patag, Brgy. Matanggo to Brgy. Tabunan, Almeria, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	5,000,000.00			Construction of Local Road
Project 47	Construction/Improvement of Road, Brgy. Bato, Biliran, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	2,000,000.00			Construction of Local Road
Project 48	Construction/Improvement of Road, Brgy. Lico, Naval, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	2,000,000.00			Construction of Local Road
Project 49	Rehabilitation and Expansion of Brgy. Road, Brgy. Busali to Brgy. Pinangumhan, Biliran, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	5,000,000.00			Rehabilitation of Local Road
Project 50	Rehabilitation of Road, Brgy. Pinangumhan, Biliran, Biliran	Construction Section	Public Bidding	10/1/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	3,000,000.00			Rehabilitation of Local Road
Project 51	Repair/Construction of Road and Seawall, Brgy. Sta. Nino, Naval, Biliran Road	Construction Section	Public Bidding	10/8/2018	10/22/2018	1/7/2019	1/9/2019	GAA 2019	8,000,000.00			Rehabilitation of Road & Seawall
Project 52	Road Opening of Villa Consuelo going to Sitio Owakon, Naval, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	5,000,000.00			Construction of Local Road
Project 53	Construction of Footbridge, Sitio Cammitong, Brgy. Busali, Biliran, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	2,000,000.00			Construction of Footbridge
Project 54	Construction of Footbridge, Sitio Tigbao, Brgy. Pinamihagan, Culaba, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	2,000,000.00			Construction of Footbridge
Project 55	Construction of Water System-Level II, Brgy. Pinangumhan, Biliran, Biliran	Construction Section	Public Bidding	10/8/2018	10/29/2018	1/17/2019	1/24/2019	GAA 2019	1,000,000.00			Construction of Water System
Eastern Samar District Engineering Office												
19IB0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4(HDM-4), Jct. Taft-Oras-San Policarpo-Arteche Rd - K0922 + 500 - K0922 + 930	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.		GAA 2019	16,585,000.00	-	16,585,000.00	Construction of Flood Mitigation Structure

19IB0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4(HDM-4), Jct. Taft-Oras-San Policarpo-Arteche Rd - K0959 + 382 - K0959 + 482, K0959 + 538 - K0959 + 638, S00167SM	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	5,800,000.00	-	5,800,000.00	Construction of Flood Mitigation Structure
19IB0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4(HDM-4), Jct Taft-Oras-San Policarpo-Arteche Rd 891+(-745) - 891+(-754) LS, 891+(-663) - 891+(-694.5) LS, 891+(-663) - 891+(-667.5) RS, 891+(-500) - 891+(-513.5) LS, 891+(-558.5) - 891+(-563) LS, 891+(-576.5) - 891+(-585.5) RS, 891+(-585.5) - 891+(-590) LS, 891+(-590) - 891+(-599) RS, 891+(-400) - 891+(-454) RS, 891+(-458.5) - 891+(-463)	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	23,690,100.00	-	23,690,100.00	Construction of Flood Mitigation Structure
19IB0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development and Management - 4(HDM-4), Jct Buenavista-Lawaan-Marabut Rd 952+(-560.5) - 952+(-556) RS, 952+(-551.5) - 952+(-542.5) RS, 952+(-520) - 952+(-502) RS, 952+(-502) - 952+(-497.5) LS, 952+(-488.5) - 952+(-484) LS, 952+(-238) - 952+(-233.5) RS, 952+(-103.3) - 952+(-098.8) RS, 952+ 222.5 - 952+ 231.5 L, 952+ 245 - 952+258.5 LS, 952+ 249.5 - 952+258.5 RS, 952+ 281 - 952+285 RS, 952+ 694.5 - 952+699 RS, 953+ 000 - 953+ 004.5 RS, 953+ 136 - 953+ 149.5 LS, 953+ 145 - 953+ 149.5 RS, 953+ 467.5 - 953+ 472 LS, 953+ 504.5 - 953+ 509 RS, 953+ 831.5 - 953+ 854 RS, 953+ 840.5 - 953+ 845 LS, 953+ 931.5 - 953+ 940.5 LS, 953+ 954 - 953+ 963 LS, 953+ 976.5 - 953+ 985.5 LS, 954+ 136 - 954+ 140.5 LS, 954+ 172 - 954+ 181 RS, 954+ 531.5 - 954+ 536	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	40,150,500.00	-	40,150,500.00	Construction of Flood Mitigation Structure
19IB0005	Guiuan - Sulangan Peninsula Rd, Tertiary Road Guiuan - Peninsula Sulangan Rd - K1049 + (-699) - K1049 + 291	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	29,425,000.00	-	29,425,000.00	Construction of Flood Mitigation Structure
19IB0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Borongan-Guiuan Rd 934+945 - 935+055 (L/S), 949+950 - 949+965 (L/S), 974+665 - 974+765 (R/S), 975+700 - 975+800 (L/S), 978+533 - 978+653 (B/S), 979+070 - 979+310 (B/S), 979+384 - 979+426 (L/S), 979+384 - 979+463 (R/S), 980+520 - 980+700 (L/S), 982+741 - 982+801 (R/S), 982+990 - 983+010 (R/S), 983+930 - 983+980 (L/S), 984+110 - 984+217 (R/S), 984+150 - 984+220 (L/S), 988+800 - 988+920 (L/S), 993+611 - 933+785 (L/S), 993+785 - 994+078 (B/S)	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	95,500,000.00	-	95,500,000.00	Construction of Flood Mitigation Structure
19IB0007	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, Borongan-Guiuan Rd 974+846 - 975+030 BS, 988+600 - 988+705 LS, 1000+728 - 1000+878 RS, 1001+978 - 1001+939 (R/S), 1003+765 - 1003+185 (L/S), 1003+887 - 1003+989 (L/S)	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	63,675,000.00	-	63,675,000.00	Construction of Flood Mitigation Structure
19IB0008	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00171SM, 1026+204 1026+348 (R/S)	Construction	Public Bidding	9/8 - 14/2018	9/27/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of Flood Mitigation Structure

19IB0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00172SM Wright Taft-Borongan Road 861+688 - 861+750 (RS), 864+636 - 864+686 (LS), 864+722 - 864+737 (LS), 866+000 - 866+164 (LS), 866+549 - 866+575 (LS), 878+062 - 878+107 (LS), 888+129 - 888+237 (LS), 889+455 - 889+553 (RS), 892+960 - 893+015 (RS)	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	39,000,000.00	-	39,000,000.00	Construction Sheet Pile with Capping
19IB0010	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00173SM Wright Taft-Borongan Rd 898+995 - 899+180 (RS), 907+100 - 907+200 (RS), 907+930 - 908+010 (LS), 908+895 - 909+050 (RS), 912+468 - 912+512 (LS), 914+472 - 915+551 (LS), 920+970 - 921+020 (RS)	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	21,000,000.00	-	21,000,000.00	Construction of Road Slope Protection Structure with Gabions
19IB0011	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00147SM, Jct Buenavista-Lawaan-Marabut Rd 983+050 - 983+264 LS	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	16,000,000.00	-	16,000,000.00	Construction of Gabions Protection Structure
19IB0012	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00137SM Jct. Catumasan-Arteche-Jipapad- Las Navas Rd 968+012 - 968+338 (RS), 968+420 - 968+727 (RS), 968+780 - 969+000 (RS), 969+022 - 969+108 (LS), 969+108 - 969+518 (RS), 969+204 - 969+414 (LS), 970+312 - 970+332 (RS), 970+550 - 971+141 (RS), 971+206 - 971+436 (RS)	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	51,990,000.00	-	51,990,000.00	Construction of Road Slope Protection Structure
19IB0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads, S00137SM Jct. Catumasan-Arteche-Jipapad- Las Navas Rd 968+157 - 968+420 (LS), 969+541 - 969+587 (LS), 970+185 - 970+383 (LS), 971+210 - 971+274 (LS), 971+510 - 971+625 (RS), 971+530 - 971+637 (LS)	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	57,875,000.00	-	57,875,000.00	Construction of Gabions Slope Protection Structure
19IB0014	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00167SM, Jct Taft-Oras-Sn Policarpo-Arteche Rd 904+228 - 904+350 R, 947+505 - 947+569, 956+100 - 956+427, 956+683 - 956+773, 962+765 - 963+000, 966+972 - 967+000	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	9,241,050.00	-	9,241,050.00	Construction of Drainage Structure along Road
19IB0015	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00167SM, Jct Taft-Oras-Sn Policarpo-Arteche Rd 966+338.73 - 966+400 B, 966+400 - 966+587.9 L, 966+400 - 966+587.9 R, 967+800 - 968+389.4 L, 968+500 - 968+727.7 L, 967+800 - 968+233.6 RS	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	14,984,860.00	-	14,984,860.00	Construction of Drainage Structure along Road
19IB0016	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00147SM, Jct Buenavista-Lawaan-Marabut Rd 955+000 - 955+210 LS, 955+000 - 955+213 RS, 955+811 - 956+000 LS, 961+488 - 961+599 LS, 961+599 - 961+830 RS, 961+599 - 961+815 LS, 962+343 - 962+551 LS, 962+575 - 962+700 LS, 969+554 - 970+010 LS, 970+915 - 971+335 LS, 971+115 - 971+335 RS, 971+595 - 971+718 LS, 971+595 - 971+751 RS, 971+760 - 972+000 RS, 971+790 - 972+000 LS, 973+814 - 974+075 RS, 973+499 - 974+760 LS, 974+177 - 974+765 RS, 974+785 - 974+875 LS, 977+050 - 977+541, 978+843 - 978+990, 989+552 - 989+793 RS, 991+140 - 991+261 LS	Construction	Public Bidding	9/11 - 17/2018	10/1/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	56,143,000.00	-	56,143,000.00	Construction of Drainage Structure along Road

19IB0017	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00147SM, Jct Buenavista-Lawaan-Marabut Rd S00173SM, 893+300 - 893+713 R, 895+686 - 896+000 R, 897+978 - 898+170 R, 898+959 - 899+184 R, 904+249 - 904+397 L, 904+422 - 904+546 R, 906+200 - 906+285 R	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	13,261,500.00	-	13,261,500.00	Construction of Drainage Structure along Road
19IB0018	Road Concreting, Brgy. D-2, Borongan City, E. Samar	Construction	Public Bidding	10/16 - 22/2018	11/6/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19IB0019	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Wright Taft-Borongan Rd S00172SM, 862+652 - 862+727 R, 866+544 - 866+606 R, 867+022 - 867+296 R, 868+709 - 868+892 L, 869+034 - 869+130 L, 869+375 - 869+441 R, 869+522 - 869+691 L, 870+637 - 870+729 R, 871+579 - 872+496 R, 873+151 - 873+573 L, 873+711 - 874+228 L, 877+223 - 877+295 L, 877+943 - 878+063 L, 878+152 - 878+202 L, 879+425 - 879+518, 880+307 - 880+404 L, 880+945 - 881+113 L, 881+941 - 882+096 L, 882+365 - 882+517 L, 882+770 - 883+218 L, 883+660 - 883+797 L, 885+098 - 885+144 L, 885+226 - 885+364 L,	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	42,527,680.00	-	42,527,680.00	Construction of Drainage Structure along Road
19IB0020	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00170SM, Borongan-Guiuan Rd 929+514 - 929+848 R, 929+857 - 930+000 R, 933+190 - 933+450 B, 950+090 - 950+243 L, 950+541 - 950+802 R, 966+422 - 966+490 L, 966+516 - 966+581 L, 966+928 - 967+063 L, 966+821 - 967+641 R, 967+085 - 967+355 L, 978+557 - 978+962 R, 978+810 - 978+915 L, 988+577 - 988+988 L, 988+601 - 988+988 R, 988+988 - 989+131 R, 943+712 - 944+000 RS, 944+300 - 944+400 BS, 946+150 L946+350 BS, 947+843 -	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	52,860,000.00	-	52,860,000.00	Construction of Drainage Structure along Road
19IB0021	Construction/Upgrading/Rehabilitation of Drainage along National Roads,S00170Sm Borongan-Guiuan Rd 1000+455 - 1000+646 L, 1001+018 - 1001+181 R, 1001+482 - 1001+561 R, 1001+561 - 1001+967 L, 1001+561 - 1001+625 R, 1002+099 - 1002+116 R, 1002+116 - 1002+557 BS, 1002+557 - 1002+751 L, 1002+557 - 1002+751 R, 1002+858 - 1003+053 L, 1003+058 - 1003+389 L, 1003+695 - 1004+057 L, 1003+695 - 1004+057 R	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	60,386,000.00	-	60,386,000.00	Construction of Drainage Structure along Road
19IB0022	Construction/Upgrading/Rehabilitation of Drainage along National Roads, S00171SM, Borongan-Guiuan Rd 1022+356 - 1022+872 LS, 1022+919 - 1023+197 RS, 1022+976 - 1023+155 LS, 1023+197 - 1023+438 RS, 1023+207 - 1023+368 LS, 1030+058 - 1030+217 LS, 1030+084 - 1030+224 RS, 1034+370 - 1034+538 LS, 1034+398 - 1034+573 RS, 1034+573 - 1035+000 RS, 1034+573 - 1035+000 LS, 1046+018 - 1046+095 RS, 1046+095 - 1046+403 LS, 1046+548 - 1047+000 RS, 1047+010 - 1047+465 LS, 1047+025 - 1047+453 LS	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	32,136,000.00	-	32,136,000.00	Construction of Drainage Structure along Road
19IB0023	Construction of Missing Links/New Roads, Artech-Brgy. Catumsan-Jipapad-Las navas-Catubig-Rawis Road (Eastern Samar Side), Eastern Samar	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

19IB0024	Off-Carriageway Improvement including drainage Jct Taft-Oras-Sn Policarpo-Arteche Rd (S00167SM) 897+515 - 897+574 L, 899+1122 - 899+1223 R, 899+1122 - 899+1223 L, 902+443 - 902+538 L, 902+450 - 902+538 R, 904+327 - 904+363 L, 904+327 - 904+363 R, 908+009 - 908+059 R, 908+020 - 908+059 L, 908+078 - 908+239 L,	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	19,078,500.00	-	19,078,500.00	Shoulder Paving/Construction
19IB0025	Off-Carriageway Improvement including drainage, Jct Taft-Oras-Sn Policarpo-Arteche Rd (S00167SM), 966+428.06 - 966+874.7 L, 966+702.5 - 966+867 R, 967+800 - 967+920 L, 967+800 - 968+190.10 R, 967+988.1 - 968+389.4 L, 968+233.6 - 968+406 R	Construction	Public Bidding	9/15-21/2018	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	8,898,440.00	-	8,898,440.00	Shoulder Paving/Construction
19IB0026	Off-Carriageway Improvement including drainage, Jct Buenavista-Lawaan-Marabut Rd (S00147SM), 953+638 - 954+000 BS, 962+599 - 962+670 RS, 962+709 - 962+748 RS, 962+771 - 962+846 RS, 962+905 - 963+348 RS, 963+355 - 963+569 LS, 963+583 - 963+935 RS, 963+995 - 964+000 RS, 970+150 - 970+778 BS, 970+900 - 972+003 BS, 972+380 - 972+852 LS, 972+380 - 972+917 RS, 972+877 - 972+929 LS, 972+965 - 973+104 LS, 972+977 - 973+088 RS, 973+232 - 973+283 LS, 973+232 - 975+244 RS, 973+349 - 975+244 LS, 989+000 - 989+151 LS, 990+527 - 990+631 BS, 990+884 - 991+140 LS, 990+884 - 991+113 RS, 991+628 - 991+892 LS, 991+628 - 991+795 RS, 993+497 - 993+635 BS	Construction	Public Bidding	9/15 - 10/21/18	10/4/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	40,941,450.00	-	40,941,450.00	Shoulder Paving / Construction
19IB0027	Retrofitting/ Strengthening of Permanent Bridges, Danao Bridge (B00456SM) along Wright Taft-Borongan Rd	Construction	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Retrofitting / Strengthening of Bridge
19IB0028	Retrofitting/ Strengthening of Permanent Bridges, Vigan Bridge (B00490SM) along Borongan-Guiuan Rd	Maintenance	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Retrofitting / Strengthening of Bridge
19IB0029	Retrofitting/ Strengthening of Permanent Bridges, Tungkip Bridge I (B00483SM) along Borongan-Guiuan Rd	Maintenance	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	5,000,000.00	-	5,000,000.00	Retrofitting / Strengthening of Bridge
19IB0030	Retrofitting/ Strengthening of Permanent Bridges, Tungkip Bridge II (B00484SM) along Borongan-Guiuan Rd	Maintenance	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	5,000,000.00	-	5,000,000.00	Retrofitting / Strengthening of Bridge
19IB0031	Retrofitting/ Strengthening of Permanent Bridges, Polangi Bridge (B00458SM) along Wright Taft-Borongan Rd	Maintenance	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	5,000,000.00	-	5,000,000.00	Retrofitting / Strengthening of Bridge
19IB0032	Completion of Jipapad Bridge, Jipapad, Eastern Samar	Construction	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	70,000,000.00	-	70,000,000.00	Completion of Bridge
19IB0033	Rehabilitation/Improvement of Junction National Road Carolina, Can - Avid - Dolores - Maslog, Road Eastern Samar Brgy. Lebertad - (Brgy. Aroganga - Brgy. Magsaysay Section), Eastern Samar Lone District	Construction	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	100,000,000.00	-	100,000,000.00	Rehabilitation/Improvement
19IB0034	Rehabilitation/Improvement of Junction National Road Carolina, Can - Avid - Dolores - Maslog Road, Eastern Samar (Brgy. Hinolaso - Brgy. Villahermosa Section), Eastern Samar Lone District	Construction	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	100,000,000.00	-	100,000,000.00	Rehabilitation/Improvement

19IB00 35	Construction/Extension of Flood Control Structures in Brgy. Sabang North, Borongan City, Eastern Samar	Construction	Public Bidding	9/17 - 23/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
19IB00 36	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Malobago River Protecting National Road and Bridges , Brg. Malobago - Talisay, Dolores, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structure
19IB00 37	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control in Barangay 02 and 03, Jipapad, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structure
19IB00 38	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Protecting National road and Giporlos National Trade School, Giporlos, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
19IB00 39	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Reconstruction/Improvement of Flood Control Structures along Suribao River Protecting Brgy. Road, Brgy. Malobago, Maydolong, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB00 40	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Reconstruction/Improvement of Flood Control Structures along Suribao River Protecting Brgy. Road, Brgy. Banuyo, Borongan City, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB00 41	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Brgy. Pangpang Flood Control, San Policarpo, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	35,000,000.00	-	35,000,000.00	Construction of Flood Mitigation Structure
19IB00 42	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Baybay Blvd. Flood Control, Borongan City, Eastern Samar	Construction	Public Bidding	9/18 - 25/2018	10/08/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	56,000,000.00	-	56,000,000.00	Construction of Flood Mitigation Structure
19IB00 43	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Brgy. Punta Maria Flood Control, Borongan, Eastern Samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
19IB00 44	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Repair/Rehabilitation/mprovement of Flood Control Structures along Loom River ,Borongan City,Eastern samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	44,469,000.00	-	44,469,000.00	Construction of Flood Mitigation Structure
19IB00 45	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of flood control Structures along can -Obing River protecting protecting Brgy. Road,Brgy. Can -Abong Borongan City,Eastern samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
19IB00 46	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gen MacArthur Flood Control, General MacArthur, Eastern Samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structure
19IB00 47	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Repair/Rehab/Improvement of Flood Control structures along Borongan River ,Protecting Brgy.Road,Brgy. Surok,Borongan City,Eastern Samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

19IB0048	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Artech Seawall, Artech, Eastern Samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB0049	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Brgy. Cabong Seawall, Borongan City	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
19IB0050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Flood Control for Poblacion 1 and 2, Maslog, Eastern Samar	Construction	Public Bidding	9/20 - 27/2018	10/10/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB0051	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure for Brgy. Calingatnan, Borongan City, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	36,000,000.00	-	36,000,000.00	Construction of Flood Mitigation Structure
19IB0052	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
19IB0053	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Libas Flood Control Project, Libas, San Julian, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB0054	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Buenavista Flood Control Project, Buenavista, Quinapondan, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
19IB0055	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structure
19IB0056	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Cadacan River protecting National Road & Bridges, Brgy. Cadacan, Gen. MacArthur, Eastern Samar	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
19IB0057	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of seawall at Brgy. Balocawe	Construction	Public Bidding	9/21 - 27/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure
19IB0058	Repair/Rehab/Improvement of RORO Port from Dolores to Bactol Island/Mangrove, Tikling Island (Jump-off to other Island)	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	22,000,000.00	-	22,000,000.00	Construction of access roads leading to seaports
19IB0059	Repair/Rehab/Improvement of San Policarpo Seaport, San Policarpo Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	18,000,000.00	-	18,000,000.00	Construction of access roads leading to seaports
19IB0060	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Borongan-Llorente Closed Canopy Forest Area Brgy. Del Pilar-Basey, incl. bridge, Maydolong, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	150,000,000.00	-	150,000,000.00	Construction of access roads leading to declared tourism
19IB0061	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Upgrading/Construction of access road from National Highway leading to Amanjuray - Amandaraga Falls, Lawaan, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	100,000,000.00	-	100,000,000.00	Construction of access roads leading to declared tourism

19IB0062	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Access Road from Pagbabangnan to Magallanes Point Homonhon Island, Guiuan, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	100,000,000.00	-	100,000,000.00	Construction of access roads leading to declared tourism
19IB0063	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Rehabilitation/Improvement of Access Road leading to Canhugas Nature Park, Hernani, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	15,000,000.00	-	15,000,000.00	Construction of access roads leading to declared tourism
19IB0064	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Rehabilitation/Improvement of Access Road to Liliputan Beach, San Julian, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	19,000,000.00	-	19,000,000.00	Construction of access roads leading to declared tourism
19IB0065	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Rehabilitation/Improvement of Access Road from Brgy. Punta Maria leading to Hilangagan Beach, Brgy. Punta Maria, Borongan City	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of access roads leading to declared tourism
19IB0066	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of access Road from Brgy. Maybacong leading to Monbon Island, Brgy. Maybacong, Borongan, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of access roads leading to declared tourism
19IB0067	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Rehabilitation/Improvement of Access Road from Brgy. Cagbonga leading to Ganap Cave, Brgy. Cagbonga, Borongan City, Eastern Samar	Construction	Public Bidding	9/24 - 10/01/2018	10/15/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of access roads leading to declared tourism
19IB0068	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Rehabilitation/Improvement of Access Road from National Highway to Borongan Airport, Brgy. Punta Maria, Borongan, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of access roads leading to declared tourism
19IB0069	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Upgrading of Access Road leading to Ando Island, Borongan City at Ando Island, Borongan City, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	9,000,000.00	-	9,000,000.00	Construction of access roads leading to declared tourism
19IB0070	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Upgrading of Access Road leading to Talisay Port, Llorente, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	12,700,000.00	-	12,700,000.00	Construction of access roads leading to declared tourism
19IB0071	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Upgrading of Access Road from Brgy. Bagtong - Brgy. Jagnaya - Brgy. Matarinao leading to Locsoon Cave, Marine Life and Surfing Area in Brgy. Jagnaya, Salcedo, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of access roads leading to declared tourism
19IB0072	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road n Brgy. Lalawigan (jump-off, point of Divinubo Island) Borongan City, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	6,000,000.00	-	6,000,000.00	Construction of access roads leading to declared tourism
19IB0073	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Upgrading of access road leading to Pilgrimage Sites at Brgy. San Roque, Oras, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of access roads leading to declared tourism
19IB0074	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Improvement of access road leading to the jump-off point to Tikling Island, Dolores, Eastern Samar	Construction	Public Bidding	9/26 - 10/03/2018	10/17/2018	To issue BAC Resolution declaring "SHORT OF AWARD" pending Approval/Receipt of GAA CY 2019 Funds/SARO.	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of access roads leading to declared tourism