

14	Network Development - Allen-Catarman Rd - K0704 + 000 - K0704 + 753, K0707 + 000 - K0707 + 813	Construction	Competitive Bidding	01/02-09/2019	1/23/2019	2/15/2019	03/01/2020	GAA FY 2019	30,553		30,553	Road Widening
15	Network Development - Catarman Airport Rd - K0743 + (-625) - K0743 + 235	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2019	28,000		28,000	Road Widening
16	Network Development Development Catarman-Calbayog Rd - K0745+724-K0745+770, K0749+364-K0750+000	Construction	Competitive Bidding	2/2019- 03/01/20	3/15/2019	4/10/2019	4/22/2019	GAA FY 2019	21,447		21,447	Road Widening
17	Network Development Catarman - Laoang Rr - K0762+342-K0763+065	Construction	Competitive Bidding	2/2019- 03/01/20	3/15/2019	4/10/2019	4/22/2019	GAA FY 2019	20,000		20,000	Road Widening
18	Network Development Bugko - Nenita - Mirador - Cagpanitan -De Maria - San Jose K0761 + 646 - K0762 +240	Construction	Competitive Bidding	03/5-12/2019	3/25/2019	4/16/2019	4/30/2019	GAA FY 2019	19,201		19,201	Road Widening
19	Network Development Catarman Div. Rd 1 - K0742 + (-699) - K0742 +488	Construction	Competitive Bidding	12/21-28/2018	1/11/2019	2/4/2019	2/18/2019	GAA FY 2019	30,000		30,000	Road Widening
20	Network Development Poblacion - Bargy. Cabacungan Rd - K699 + (-627) K0699 +279	Construction	Competitive Bidding	01/16-23/019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2019	26,621		26,621	Road Widening
21	Network Development Poblacion - Bargy. Cabacungan Rd - K0703 + 790 - K0703 +905	Construction	Competitive Bidding	01/16-23/019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2019	3,379		3,379	Road Widening
22	Rehabilitation/Major repair of Permanent Bridges Cabacungan Br. (B00013SM) along Poblacion-Brgy Cabacungan Rd.	Construction	Competitive Bidding	03/03-10/2019	4/23/2019	5/17/2019	5/31/2019	GAA FY 2019	5,400		5,400	Rehabilitation/Major repair of permanent Bridges
23	Rehabilitation/Major repair of Permanent Bridges Calarayan Br. (B00012SM) along Poblacion-Brgy Cabacungan Rd.	Construction	Competitive Bidding	03/03-10/2019	4/23/2019	5/17/2019	5/31/2019	GAA FY 2019	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
24	Rehabilitation/Major repair of Permanent Bridges Enriquita Br. (B0280SM) Along allen-Catarman Rd	Construction	Competitive Bidding	03/5-12/2019	3/25/2019	4/16/2019	4/30/2019	GAA FY 2019	13,200		13,200	Rehabilitation/Major repair of permanent Bridges
25	Rehabilitation/Major repair of permanent Bridges Kaglangkoy Br. (B00314SM along Catarman - Calbayog Rd	Construction	Competitive Bidding	05/08-15/2019	5/28/2019	6/21/2019	7/5/2019	GAA FY 2019	5,415		5,415	Rehabilitation/Major repair of permanent Bridges
26	Rehabilitation/Major repair of permanent Bridges Lipata Br 2 (B00011SM) along Poblacion - Barangay Cabacungan Rd	Construction	Competitive Bidding	06/11-18/2019	7/1/2019	7/25/2019	8/8/2019	GAA FY 2019	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
27	Rehabilitation/Major repair of permanent Bridges Lipata Br 1 (B00010SM) along Poblacion - Barangay Cabacungan Rd	Construction	Competitive Bidding	06/11-18/2019	7/1/2019	7/25/2019	8/8/2019	GAA FY 2019	3,600		3,600	Rehabilitation/Major repair of permanent Bridges
28	Rehabilitation/Major repair of permanent Bridges San Miguel Br. (B00279SM) Along Allen-Catarman Rd	Construction	Competitive Bidding	05/08-15/2019	5/28/2019	6/21/2019	7/5/2019	GAA FY 2019	8,571		8,571	Rehabilitation/Major repair of permanent Bridges
29	Widening of Permanent Bridges Caaguit-itan Br. 1 (B00242SM) along Daang Maharlika (SM) (San Isidro -San Juanico Br)	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2019	23,100		23,100	Widening of Permanent Bridges
30	Widening of Permanent Bridges Caaguit-itan Br. 2 (B00241SM) along Daang Maharlika (SM) (San Isidro -San Juanico Br)	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2019	25,200		25,200	Widening of Permanent Bridges
31	Widening of Permanent Bridges Caaguit-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (San Isidro -San Juanico Br)	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2020	31,500		31,500	Widening of Permanent Bridges
32	Widening of Permanent Bridges Canayawon Br (B00235SM) along Daang Maharlika (SM) (san Isidro -San Juanico Br)	Construction	Competitive Bidding	12/21-28/2018	1/11/2019	2/4/2019	2/18/2019	GAA FY 2021	46,000		46,000	Widening of Permanent Bridges
33	Widening of Permanent Bridges Colgante Br (B00291SM) along Allen-Catarman Rd	Construction	Competitive Bidding	12/21-28/2018	1/11/2019	2/4/2019	2/18/2019	GAA FY 2022	44,000		44,000	Widening of Permanent Bridges
34	Widening of Permanent Bridges Dancalan Br (B00290SM) along Allen-Catarman Rd	Construction	Competitive Bidding	01/16-23/2019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2023	24,000		24,000	Widening of Permanent Bridges
35	Widening of Permanent Bridges Geratag BR 1 (B00289SM) along Allen - Catarman Rd	Construction	Competitive Bidding	03/19-26/2019	4/8/2019	5/2/2019	5/16/2019	GAA FY 2024	8,000		8,000	Widening of Permanent Bridges
36	Widening of Permanent Bridges Looc Br (B00008SM) along Poblacion - Barangay Cabacungan Rd	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2025	32,550		32,550	Widening of Permanent Bridges

37	Widening of Permanent Bridges Macagtas Br (B00251SM) along Catarman-Calbayog Rd	Construction	Competitive Bidding	01/23-30/2019	2/12/2019	3/8/2019	3/22/2019	GAA FY 2026	24,000		24,000	Widening of Permanent Bridges
38	Widening of Permanent Bridges Malacongbacong Br. (B00236SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Construction	Competitive Bidding	03/19-26/2019	4/8/2019	5/2/2019	5/16/2019	GAA FY 2027	14,000		14,000	Widening of Permanent Bridges
39	Widening of Permanent Bridges San isidro Br (B00243SM) along Daang Maharlika (SM) (San Isidro-San Juanico Br)	Construction	Competitive Bidding	01/16-23/2019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2028	15,000		15,000	Widening of Permanent Bridges
40	Widening of Permanent Bridges Taguiban Br (B00536SM) along Catarman-Laoang Rd	Construction	Competitive Bidding	03/5-12/2019	3/25/2019	4/16/2019	4/30/2019	GAA FY 2029	24,000		24,000	Widening of Permanent Bridges
41	Construction Maintenance of Flood Mitigation Structures and Drainage Systems - Allen (Poblacion) Shore Protection, Allen Northern Samar	Construction	Competitive Bidding	12/06-13/2018	12/26/2018	1/18/2019	2/1/2019	GAA FY 2030	20,000		20,000	Construction Maintenance of Flood Mitigation Structures and Drainage Systems
42	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Const. of Shore Protection along San Antonio Circumferencial Rd, San Antonio, Northern Samar	Construction	Competitive Bidding	03/5-12/2019	3/25/2019	4/16/2019	4/30/2019	GAA FY 2031	50,000		50,000	Construction Maintenance of Flood Mitigation Structures and Drainage Systems
43	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehab. of Caglanipao River Control, San Isidro, Northern Samar	Construction	Competitive Bidding	01/16-23/2019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2032	20,000		20,000	Construction Maintenance of Flood Mitigation Structures and Drainage Systems
44	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehab. of Mawo River Control, Victoria, Northern Samar	Construction	Competitive Bidding	03/5-12/2019	3/25/2019	4/16/2019	4/30/2019	GAA FY 2033	30,000		30,000	Construction Maintenance of Flood Mitigation Structures and Drainage Systems
45	Const./Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Dalakit-Tamburuan-Bobon Coastal Boulevard, Catraman, Northern Samar	Construction	Competitive Bidding	06/11-18/2019	7/1/2019	7/25/2019	8/8/2019	GAA FY 2034	24,000		24,000	Const./Improvement of Access Roads
46	Const./ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Const. of Multi-Purpose Bldg. at Brgy. Sawang, Capul, Northern Samar	Construction	Competitive Bidding	8/2019 - 07/05/	7/19/2019	8/14/2019	8/28/2019	GAA FY 2035	2,000		2,000	Const. of Multi-Purpose Bldg.
47	Const./ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Const. of Road at Brgy. Kinabranan, Zone 1, Allen, Northern Samar	Construction	Competitive Bidding	8/2019 - 07/05/	7/19/2019	8/14/2019	8/28/2019	GAA FY 2036	2,000		2,000	Const. of Road
48	Const./ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Const. of Rr at Brgy. Poblacion, Lope De Vega, Northern Samar	Construction	Competitive Bidding	01/16-23/2019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2037	2,000		2,000	Const. of Road
49	Const./ Repair/ Rehabilitation/ Improvement of Level III Water Supply System, Bobon, Northern Samar	Construction	Competitive Bidding	8/2019 - 07/05/	7/19/2019	8/14/2019	8/28/2019	GAA FY 2038	44,000		44,000	Const./ Repair/ Rehabilitation/ Improvement of Level III Water Supply System
50	Construction of Multi-Purpose Building (Covered Court) At Brgy. Buenavista, Rosario, Northern Samar	Construction	Competitive Bidding	05/08-15/2019	5/28/2019	6/21/2019	7/5/2019	GAA FY 2039	3,000		3,000	Construction of Multi-Purpose Building
51	Construction of Multi-Purpose Building at San Isidro, Northern Samar	Construction	Competitive Bidding	05/08-15/2019	5/28/2019	6/21/2019	7/5/2019	GAA FY 2040	5,000		5,000	Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building at San Jose, Northern Samar	Construction	Competitive Bidding	01/16-23/2019	2/5/2019	3/1/2019	3/15/2019	GAA FY 2041	5,000		5,000	Construction of Multi-Purpose Building
<b>Northern Samar 2nd District Engineering Office</b>												
1	Asset Preservation Program, Preventive Maintenance Along Catarman - Laoang Rd, K0767 + 775 - K0770 + 350, K0770 + 372 -K0771 + 000, K0778 + 000 - K0778 + 000 - K0779 + 767, K0779 + 793 - K0781 + 952, K0781 + 990 - K0782 + 713, Second District, Northern Samar	Public	Public Bidding	9/26/2018	10/16/2018	1/7/2019	1/8/2019	GAA 2019	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm) of 15.76 lane km road
2	Asset Preservation Program, Preventive Maintenance Along Rawis - Catubig Rd, K0787 + 248 - K0788 + 141, K0792 + 000 - K0792 + 835, K0792 + 869 - K0793 + 000, K0800 + 000 - K0801 + 166, K0802 + 000 - K0802 + 860, K0802 + 905 - K0805 + 111, Second District, Northern Samar	Public	Public Bidding	9/26/2018	10/16/2018	1/7/2019	1/8/2019	GAA 2019	75,165,000.00	-	75,165,000.00	Concrete reblocking of 1.72 lane km and asphalt overlay (50mm) of 10.51 lane km. road

3	Asset Preservation Program, Preventive Maintenance Along Pambujan Old Road, K0778 + -767 - K0779 + 000, Pambujan, Northern Samar	Public	Public Bidding	9/26/2018	10/16/2018	1/7/2019	1/8/2019	GAA 2019	17,409,000.00	-	17,409,000.00	Concrete reblocking of 3.53 lane km road
4	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Catarman-Laoang Rd, K0774 + 1109 - K0775 + 000, K0785 + 148 - K0786 + 000, K0787 + 000 - K0788 + 156, Second District, Northern Samar	Public	Public Bidding	9/26/2018	10/16/2018	1/7/2019	1/8/2019	GAA 2019	96,026,000.00	-	96,026,000.00	Reconstruction of 2.50 lane km Concrete Pavement and Rehabilitation of 1.71 lane km asphalt road
5	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Rawis-Catubig Rd, K0801 + 190 - K0801 + 472, K0801 + 487 - K0801 + 770, K0801 + 784 - K0801 + 858, K0801 + 872 - K0802 + 000, Catubig, Northern Samar	Public	Public Bidding	9/26/2018	10/16/2018	1/7/2019	1/8/2019	GAA 2019	37,095,000.00	-	37,095,000.00	Reconstruction of 1.54 lane km concrete pavement.
6	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Catarman-Laoang Rd, K0770 + 189 - K0770 + 295, San Roque, Northern Samar	Public	Public Bidding	10/3/2018	10/23/2018	1/8/2019	1/9/2019	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of 318.00 sq.m. slope protection structure.
7	Construction / Upgrading / Rehabilitation of Drainage Along Catarman-Laoang Rd, K0783 + 200 - K0783 + 584, Laoang, Northern Samar	Public	Public Bidding	10/3/2018	10/23/2018	1/8/2019	1/9/2019	GAA 2019	9,500,000.00	-	9,500,000.00	Construction of 768.00 In.m. drainage structure.
8	Construction / Upgrading / Rehabilitation of Drainage Along Rawis-Catubig Rd, K0790 + 675 - K0790 + 859, K0791 + 177 - K0791 + 624, Laoang, Northern Samar	Public	Public Bidding	10/3/2018	10/23/2018	1/8/2019	1/9/2019	GAA 2019	7,775,000.00	-	7,775,000.00	Construction of 631.00 In.m. drainage structure
9	Road Widening Along Sn Policarpo-Arteche-Lapinig Rd, K0851 + 059 - K0853 + 071, Lapinig, Northern Samar	Public	Public Bidding	10/3/2018	10/23/2018	1/8/2019	1/9/2019	GAA 2019	59,337,000.00	-	59,337,000.00	Widening of 4.03 lane km. road
10	Road Widening Along Laoang-Calomotan Rd, K0791 + (-200) - K0792 + 000, Laoang, Northern Samar	Public	Public Bidding	10/3/2018	10/23/2018	1/8/2019	1/9/2019	GAA 2019	35,000,000.00	-	35,000,000.00	widening of 2.53 lane km. road
11	Road Widening Along Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0798 + (-619) - K0798 + 302, Palapag, Northern Samar	Public	Public Bidding	10/5/2018	10/25/2018	1/9/2019	1/10/2019	GAA 2019	35,000,000.00	-	35,000,000.00	Widening of 1.84 lane km. road
12	Construction of By-Pass and Diversion Roads, San Roque Bypass Road, Northern Samar, San Roque, Northern Samar	Public	Public Bidding	10/5/2018	10/25/2018	1/9/2019	1/10/2019	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of 1 lane km. concrete road
13	Construction of Missing Links/ New Roads, Arteche-Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar, Las Navas, Northern Samar	Public	Public Bidding	10/5/2018	10/25/2018	1/9/2019	1/10/2019	GAA 2019	55,000,000.00	-	55,000,000.00	Construction of 1.20 lane km. concrete road
14	Off-Carriageway Improvement Along Catarman-Laoang Rd, K0768 + 179 - K0769 + 166, K0771 + 426 - K0772 + 425, K0774 + 1109 - K0776 + 329, K0776 + 344 - K0776 + 668, K0777 + 726 - K0779 + 767, 2nd District, Northern Samar	Public	Public Bidding	10/5/2018	10/25/2018	1/9/2019	1/10/2019	GAA 2019	49,128,000.00	-	49,128,000.00	Paving of 15,677.00 sq.m. road shoulder
15	Off-Carriageway Improvement Along Arteche-Jipapad-Las Navas-Rawis Rd, K0809 + 305 - K0811 + 000, K0813 + 035 - K0813 + 444, 2nd District, Northern Samar	Public	Public Bidding	10/5/2018	10/25/2018	1/9/2019	1/10/2019	GAA 2019	43,176,000.00	-	43,176,000.00	Paving of 7,122.00 sq.m. road shoulder
16	Off-Carriageway Improvement Along Rawis-Catubig Rd, K0789 + 711.40 - K0790 + 000, K0796 + 500.50 - K0796 + 711, K0798 + 200 - K0799 + 234.50, K0801 + 487 - K0801 + 770, 2nd District, Northern Samar	Public	Public Bidding	10/17/2018	11/6/2018	1/10/2019	1/11/2019	GAA 2019	32,776,000.00	-	32,776,000.00	Paving of 4,923.30 sq.m. road shoulder
17	Retrofitting/ Strengthening of Cabatuan Br. (B00305SM) along Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, Palapag, Northern Samar	Public	Public Bidding	10/17/2018	11/6/2018	1/10/2019	1/11/2019	GAA 2019	19,000,000.00	-	19,000,000.00	Retrofitting /Strengthening of Cabatuan Bridge
18	Retrofitting/ Strengthening of Kalaw Br. (B00554SM) along Sn Policarpo-Arteche-Lapinig Rd, Lapinig, Northern Samar	Public	Public Bidding	10/17/2018	11/6/2018	1/10/2019	1/11/2019	GAA 2019	30,000,000.00	-	30,000,000.00	Retrofitting/Strengthening of Kalaw Bridge
19	Retrofitting/ Strengthening of Las Navas Br. (B00559SM) along Arteche-Jipapad-Las Navas-Rawis Rd, Las Navas, Northern Samar	Public	Public Bidding	10/17/2018	11/6/2018	1/10/2019	1/11/2019	GAA 2019	46,000,000.00	-	46,000,000.00	Retrofitting/Strengthening of Las Navas Bridge



20	Retrofitting/ Strengthening of Naliwatan Br. (B00307SM) along Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, Mapanas, Northern Samar	Public	Public Bidding	10/17/2018	11/6/2018	1/10/2019	1/11/2019	GAA 2019	12,000,000.00	-	12,000,000.00	Retrofitting/Strengthening of Naliwatan Bridge
21	Retrofitting/ Strengthening of Opong Br. 4 (B00325SM) along Rawis-Catubig Rd, Catubig, Northern Samar	Public	Public Bidding	10/19/2018	11/8/2018	1/11/2019	1/14/2019	GAA 2019	9,500,000.00	-	9,500,000.00	Retrofitting/Strengthening of Opong Bridge IV
22	Retrofitting/ Strengthening of Tabanon Br. (B00294SM) along Catarman-Laoang Rd, San Roque, Northern Samar	Public	Public Bidding	10/19/2018	11/8/2018	1/11/2019	1/14/2019	GAA 2019	12,000,000.00	-	12,000,000.00	Retrofitting/Strengthening of Tabanon Bridge
23	Construction of Catubig River Control, Catubig, Northern Samar	Public	Public Bidding	10/19/2018	11/8/2018	1/11/2019	1/14/2019	GAA 2019	62,000,000.00	-	62,000,000.00	Construction of 272.80 In.m. revetment
24	Construction of Las Navas River Control, Las Navas, Northern Samar	Public	Public Bidding	10/19/2018	11/8/2018	1/11/2019	1/14/2019	GAA 2019	83,690,000.00	-	83,690,000.00	Construction of 301.00 In.m. revetment
25	Construction of Palapag River Control, Palapag River Basin, Palapag, Northern Samar	Public	Public Bidding	10/19/2018	11/8/2018	1/11/2019	1/14/2019	GAA 2019	68,000,000.00	-	68,000,000.00	Construction of 285.00 In.m. revetment
26	Construction of Gamay River Control, Gamay River Basin, Gamay, Northern Samar	Public	Public Bidding	10/24/2018	11/13/2018	1/14/2019	1/15/2019	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of 427.47 In.m. revetment
27	Construction of Bantayan River Control, Bantayan River Basin, San Roque, Northern Samar	Public	Public Bidding	10/24/2018	11/13/2018	1/14/2019	1/15/2019	GAA 2019	60,000,000.00	-	60,000,000.00	Construction of 512.97 In.m. revetment
28	Construction of Pambujan Flood Control Structures and Drainage System (Dale/Pambujan River Basin), Pambujan, Northern Samar	Public	Public Bidding	10/24/2018	11/13/2018	1/14/2019	1/15/2019	GAA 2019	80,000,000.00	-	80,000,000.00	Construction of 820.80 In.m. revetment
29	Rehabilitation of Dale River Control, Brgy. Dale, San Roque, Northern Samar	Public	Public Bidding	10/24/2018	11/13/2018	1/14/2019	1/15/2019	GAA 2019	79,350,000.00	-	79,350,000.00	Construction of 678.40 In.m. revetment
30	Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls, San Isidro, Las Navas, Northern Samar	Public	Public Bidding	10/24/2018	11/13/2018	1/14/2019	1/15/2019	GAA 2019	40,000,000.00	-	40,000,000.00	Construction of 4.00 lane km. concrete road
31	Construction of Road at Brgy. Hitapian, Catubig, Northern Samar	Public	Public Bidding	10/31/2018	11/20/2018	1/15/2019	1/16/2019	GAA 2019	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
32	Construction of Road at Brgy. Poblacion, Lapinig, Northern Samar	Public	Public Bidding	10/31/2018	11/20/2018	1/15/2019	1/16/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
33	Construction of Road at Brgy. Roxas, Catubig, Northern Samar	Public	Public Bidding	10/31/2018	11/20/2018	1/15/2019	1/16/2019	GAA 2019	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
34	Construction of Multi-Purpose Building (Administration Building), Las Navas Agro-Industrial School, Las Navas, Northern Samar	Public	Public Bidding	10/31/2018	11/20/2018	1/15/2019	1/16/2019	GAA 2019	4,000,000.00	-	4,000,000.00	Construction of one (1) multi-purpose building
35	Construction of Multi-Purpose Building (Administration Building-Phase 2), University of Eastern Philippines, Laoang, Northern Samar	Public	Public Bidding	10/31/2018	11/20/2018	1/15/2019	1/16/2019	GAA 2019	4,000,000.00	-	4,000,000.00	Construction of one (1) multi-purpose building
36	Construction of Multi-Purpose Building (Covered Court), Brgy. Mapno, Palapag, Northern Samar	Public	Public Bidding	11/7/2018	11/27/2018	1/16/2019	1/17/2019	GAA 2019	6,900,000.00	-	6,900,000.00	Construction of one (1) multi-purpose building
37	Construction of Multi-Purpose Building, San Roque, Northern Samar	Public	Public Bidding	11/7/2018	11/27/2018	1/16/2019	1/17/2019	GAA 2019	5,000,000.00	-	5,000,000.00	Construction of one (1) multi-purpose building
38	Concreting of Las Navas-San Jorge Road, Las Navas, Northern Samar	Public	Public Bidding	11/7/2018	11/27/2018	1/16/2019	1/17/2019	GAA 2019	3,100,000.00	-	3,100,000.00	Construction of 0.340 lane km. gravel road
39	Construction of Road, Brgy. Onay (Doña Luisa), Laoang, Northern Samar	Public	Public Bidding	11/7/2018	11/27/2018	1/16/2019	1/17/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
40	Construction of Concrete Road, Brgy. Bawang to Brgy. Abaton, Laoang, Northern Samar	Public	Public Bidding	11/7/2018	11/27/2018	1/16/2019	1/17/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of 0.220 lane km. gravel road
41	Construction of Concrete Road, Brgy. Giparayan, Pambujan, Northern Samar	Public	Public Bidding	11/9/2018	11/29/2018	1/17/2019	1/18/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of 0.220 lane km. gravel road
42	Construction of Concrete Road, Purok 2, 3 & 4, Laoang, Northern Samar	Public	Public Bidding	11/9/2018	11/29/2018	1/17/2019	1/18/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of 0.220 lane km. gravel road
43	Concreting of Road, Brgy. Sangcol, Laoang, Northern Samar	Public	Public Bidding	11/9/2018	11/29/2018	1/17/2019	1/18/2019	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of 0.220 lane km. gravel road
44	Rehabilitation of B. Aquino-Manajao Road, Palapag, Northern Samar	Public	Public Bidding	11/9/2018	11/29/2018	1/17/2019	1/18/2019	GAA 2019	2,800,000.00	-	2,800,000.00	Construction of 0.310 lane km. gravel road
45	Rehabilitation of Mapanas Blvd. Road, Mapanas, Northern Samar	Public	Public Bidding	11/9/2018	11/29/2018	1/17/2019	1/18/2019	GAA 2019	4,900,000.00	-	4,900,000.00	Construction of 0.540 lane km. gravel road

46	Rehabilitation of Mapanas Blvd., Brgy. Del Sur, Mapanas, Northern Samar	Public	Public Bidding	11/14/2018	12/4/2018	1/18/2019	1/21/2019	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of concrete road
47	Repair/Rehabilitation of Municipal Roads, Lapinig, Northern Samar	Public	Public Bidding	11/14/2018	12/4/2018	1/18/2019	1/21/2019	GAA 2019	10,000,000.00	-	10,000,000.00	construction if 1.10 lane km. gravel road
48	Road Opening/Concreting of Lubog-Lagawan-Ginagdanan Road, San Roque, Northern Samar	Public	Public Bidding	11/14/2018	12/4/2018	1/18/2019	1/21/2019	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of 5.49 lane km. gravel road
49	Construction of DPWH Building Northern Samar 2nd District Engineering Office including Other Facilities, Barangay Burabod, Laoang, Northern Samar	Public	Public Bidding	11/14/2018	12/4/2018	1/18/2019	1/21/2019	GAA 2019	3,150,000.00	-	3,150,000.00	Construction of one (1) building
<b>Samar 1st District Engineering Office</b>												
1	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures & Drainage Systems	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php17,847,030.00	-	Php17,847,030.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
2	Rehabilitation of Flood Control Structure along Tangao(Downstream), Brgy. San Joaquin, Calbayog City,Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php18,399,000.00	-	Php18,399,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
3	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Rehabilitation of Flood Control Structure along San Joaquin Creek, P4, Brgy. San Joaquin, Calbayog City,Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php9,700,000.00	-	Php9,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
4	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Rehabilitation of Flood Control Structure along Gandara River (Upstream), Brgy. Ngoso, Gandara,Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php17,866,430.00	-	Php17,866,430.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
5	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Revetment, Brgy. Maguinoo, Calbayog City, Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php15,200,870.00	-	Php15,200,870.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
6	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Rehabilitation of Flood Control Structure along Gandara River (Downstream), Brgy. Ngoso, Gandara, Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php17,866,430.00	-	Php17,866,430.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
7	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Tinambacan River (Upstream), Phase II, Brgy. Tinambacan, Calbayog City, Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
8	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Tagnao River (Upstream), Phase II, Brgy. Tagnao, Gandara, Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php38,800,000.00	-	Php38,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
9	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Sinidman River, Calbayog City, Samar	Construction	Public Bidding	9/14/2018 - 9/20/2018	10/3/2018	1/8/2019	1/10/2019	GAA 2019	Php33,950,000.00	-	Php33,950,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

10	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Panlayahan Creek, Brgy. Panlayahan, Calbayog City, Samar	Construction	Public Bidding	9/14/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php19,400,000.00	-	Php19,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
11	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Manguino Creek (Upstream) Phase II, Brgy. Manguino, Calbayog City	Construction	Public Bidding	9/14/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php38,800,000.00	-	Php38,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
12	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Mabagdok Creek, Brgy. Pilar, Calbayog city, Samar	Construction	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php19,400,000.00	-	Php19,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
13	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Limarayon River, Brgy. Oquendo, Calbayog City, Samar	Construction	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php29,100,000.00	-	Php29,100,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
14	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River, Brgy. Cabugawan, Calbayog City, Samar	Construction	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php29,100,000.00	-	Php29,100,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
15	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River, Brgy. Basud, Calbayog City, Samar	Construction	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	1/5/2019	1/9/2019	GAA 2019	Php24,250,000.00	-	Php24,250,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
16	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structures along Jibatang River(Upstream), Brgy. Mag-ubay Phase II, Calbayog City, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
17	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River (Upstream), Brgy. Capacuhan (Phase II), Calbayog City, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
18	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River (Downstream), Brgy. Mag-ubay (Phase II), Calbayog City, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River (Downstream), Brgy. Jose Rono (Phase II), Calbayog City, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php41,209,480.00	-	Php41,209,480.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River (Downstream), Brgy. Capacuhan (Phase II), Calbayog City, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php33,950,000.00	-	Php33,950,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems



21	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Gandara River, Brgy. Villahermosa Oriental, Pagsanghan, Samar	Construction	Public Bidding	9/12/2018 - 9/18/2018	10/1/2018	1/4/2019	1/8/2019	GAA 2019	Php38,800,000.00	-	Php38,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Gandara River,(Upstream), Brgy. San Miguel, Gandara, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php38,800,000.00	-	Php38,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
23	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Calbayog River,(Downstream), from Rosales Bridge to Kaunlaran Street Calbayog City, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
24	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Cagpaco Creek, Brgy. Sigo, Calbayog City, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php19,400,000.00	-	Php19,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
25	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Bugtong River (Downstream), Calbayog City, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
26	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Binaliw River, Phase III, Calbayog City, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php43,650,000.00	-	Php43,650,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
27	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Tagnao River (Upstream), Brgy. Tagnao, Gandara, Samar	Construction	Public Bidding	9/24/2018 - 10/1/2018	10/12/2018	1/17/2019	1/19/2019	GAA 2019	Php16,322,190.00	-	Php16,322,190.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
28	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along San Joaquin Creek, Phase I, Brgy. San Joaquin, Calbayog City, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php9,700,000.00	-	Php9,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
29	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Oquendo Creek (Phase 2), Brgy. Oquendo, Calbayog City, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php19,400,000.00	-	Php19,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
30	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River(Downstream), Brgy. Nabang, Calbayog City, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php43,052,480.00	-	Php43,052,480.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
31	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Jibatang River(Downstream), Brgy. Caybago, Calbayog City, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php43,036,960.00	-	Php43,036,960.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

32	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Hinagbungan River (Upstream), Brgy. Concepcion, Ganadara, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php43,042,780.00	-	Php43,042,780.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
33	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Hinagbungan River (Downstream), Brgy. Concepcion, Ganadara, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php21,647,490.00	-	Php21,647,490.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
34	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Gandara River(Upstream), Brgy. Concepcion, Gandara, Samar	Construction	Public Bidding	9/20/2018 - 9/27/2018	10/10/2018	1/15/2019	1/17/2019	GAA 2019	Php43,058,300.00	-	Php43,058,300.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
35	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Widening of Permanent Bridges - Napuro Bridge (B00574SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge), Samar	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php11,640,000.00	-	Php11,640,000.00	Widening of Permanent Bridges
36	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Widening of Permanent Bridges - Bulongto Bridge (B00340SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge), Samar	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php39,770,000.00	-	Php39,770,000.00	Widening of Permanent Bridges
37	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Widening of Permanent Bridges - Bugtong Bridge (B00330SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge), Samar	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php49,470,000.00	-	Php49,470,000.00	Widening of Permanent Bridges
38	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Retrofitting/Strengthening of Permanent Bridges - Rawis Bridge (B00573SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge), Samar	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php5,820,000.00	-	Php5,820,000.00	Retrofitting/Strengthening of Permanent Bridges
39	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Retrofitting/Strengthening of Permanent Bridges - Capacuhan Bridge (B00364SM) along Calbayog - Catarman Road	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php8,730,000.00	-	Php8,730,000.00	Retrofitting/Strengthening of Permanent Bridges
40	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Retrofitting/Strengthening of Permanent Binaliw Bridge (B00337SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)	Construction	Public Bidding	10/9/2018 - 10/16/2018	10/29/2018	2/5/2019	2/7/2019	GAA 2019	Php45,020,610.00	-	Php45,020,610.00	Retrofitting/Strengthening of Permanent Bridges
41	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction of By-pass and Diversion Roads - Calbayog City Coastal Road, Package 2A, Samar	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Reconstruction: Raising of Grades/Reblocking
42	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Road Widening - Calbayog Diversion Road -K0736+957-K0740+000, Samar	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Road Widening
43	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Road Widening - Gandara Diversion Road -K0763+(-054)-K0764+369, Samar	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php41,409,300.00	-	Php41,409,300.00	Road Widening
44	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Road Widening - Calbayog-Catarman Road -K0785+(-261)-K0786+942, Samar	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php39,418,860.00	-	Php39,418,860.00	Road Widening
45	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Road Widening - Daang Maharlika(SM) (San Isidro-San Juanico Br.) K0697+000-K0697+635, K0698+300-K0699+000, K0703+724-K0704+000	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Road Widening



46	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction/Upgrading/Rehabilitation of Drainage along National Roads- Calbayog-Catarman Road, K0788+250-K0785+(-261),K0789+001-K0798+000, Samar	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php29,098,060.00	-	Php29,098,060.00	Construction of Drainage Structure along Roads
47	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Daang Maharlika (SM)(San Isidro-San Juanico Bridge)- K0732+200-K0732+896,K0735+200-K0735+600,K0737+096-K0738+075, K0740+170, K0740+349,K0742+086-K0742+209	Construction	Public Bidding	10/4/2018 - 10/11/2018	10/24/2018	1/29/2019	1/31/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Construction of Drainage Structure along Roads
48	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide- Calbayog Diversion Road -K0729+463-K0729+472,K0730+651-K0730+660,K0730+827-K0730+839,K0732+190-K0732+202, K0736+596-K0736+663, K0737+866-K0737+916,K0738+444-K0738+531,K0738+538-K0738+608, K0738+926-K0738+946,K0738+946-K0738+975,K0739+491-K0739+515, K0739+515-K0739+534	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Construction of Road Slope Protection
49	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide- Calbayog -Catarman Rd. K0798+112-K0798+377, Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Construction of Road Slope Protection
50	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land slide- Daang Maharlika (SM)(San Isidro-San Juanico Br.) - K0703+500-K0703+612,K0704+126-K0704+296, Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Construction of Road Slope Protection
51	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Gomez Ext.- Chainage 206-Chainage 344, Chainage 350-Chainage 507, Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php30,431,810.00	-	Php30,431,810.00	Rehabilitation of Asphalt Road
52	Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Dimakiling-JP Rizal Sts. - (S00164SM) Chainage 0-Chainage 430. Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php20,041,170.00	-	Php20,041,170.00	Rehabilitation of Asphalt Road
53	Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Navarro St. Chainage 35-Chainage 250, Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php9,743,650.00	-	Php9,743,650.00	Rehabilitation of Asphalt Road
54	Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Calbayog-Catarman Road-K0785+(-261)-K0785+000,K0786+000-K0786+678, Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Rehabilitation of Asphalt Road
55	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Calbayog-Catarman RD -K0785+104-K0786+000,K0786+960.12-K0787+541, K0789+533-K0790+319. Samar	Construction	Public Bidding	9/27/2018 - 10/4/2018	10/17/2018	1/22/2019	1/24/2019	GAA 2019	Php48,500,000.00	-	Php48,500,000.00	Rehabilitation of Asphalt Road
56	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structure	Construction	Public Bidding	11/8/2018 - 11/15/2018	11/28/2018	3/3/2019	3/5/2019	GAA 2019	Php53,172,840.00	-	Php53,172,840.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

57	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structure along Gandara River, Brgy. Casabahan, Gandara, Samar	Construction	Public Bidding	11/8/2018 - 11/15/2018	11/28/2018	3/3/2019	3/5/2019	GAA 2019	Php62,745,480.00	-	Php62,745,480.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
58	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures & Drainage Systems Construction of Flood Control Structures along Gandara River, Brgy. Adela Heights Gandara, Samar	Construction	Public Bidding	11/8/2018 - 11/15/2018	11/28/2018	3/3/2019	3/5/2019	GAA 2019	Php62,745,480.00	-	Php62,745,480.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
59	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction of By-pass and Diversion Roads- Calbayog City Coastal Road Package C, Samar	Construction	Public Bidding	10/16/2018 - 10/23/2018	11/5/2018	2/8/2019	2/12/2019	GAA 2019	Php98,000,000.00	-	Php98,000,000.00	Reconstruction: Raising of Grades/Reblocking
60	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction of By-pass and Diversion Roads- Calbayog City Coastal Road Package B, Samar	Construction	Public Bidding	10/16/2018 - 10/23/2018	11/5/2018	2/8/2019	2/12/2019	GAA 2019	Php98,000,000.00	-	Php98,000,000.00	Reconstruction: Raising of Grades/Reblocking
61	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Construction of By-pass and Diversion Roads- Calbayog City Coastal Road Package 1A, Samar	Construction	Public Bidding	10/16/2018 - 10/23/2018	11/5/2018	2/8/2019	2/12/2019	GAA 2019	Php98,000,000.00	-	Php98,000,000.00	Reconstruction: Raising of Grades/Reblocking
62	Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Rehabilitation/Reconstruction/upgrading of Damaged Paved Roads - Daang Maharlika (SM)(San Isidro-San Juanico BR.) - K0691+585-K0691+000,K0692+000-K0692+510,K0692+548-K0692+862	Construction	Public Bidding	10/16/2018 - 10/23/2018	11/5/2018	2/8/2019	2/12/2019	GAA 2019	Php73,500,000.00	-	Php73,500,000.00	Rehabilitation of Asphalt Road
63	Organizational Outcome 1 : Ensure Safe and Reliable National Road System-Preventive Maintenance - Daang Maharlika (SM)(San Isidro-San Juanico Br.),K0709+203-K0710+620,K0732+000-K0732+896, K0734+000-K0734+323, Samar	Maintenance	Public Bidding	10/16/2018 - 10/23/2018	11/5/2018	2/8/2019	2/12/2019	GAA 2019	Php58,200,000.00	-	Php58,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
64	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Rehabilitation of Road, Brgy. Mabiligon, Matuguinao, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php4,985,000.00	-	Php4,985,000.00	Construction of Road
65	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Construction of Road, Narcisa Hills Subdivision, Brgy. Rawis, Calbayog City, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php1,975,000.00	-	Php1,975,000.00	Construction of Road
66	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Construction of Road, Brgy. Basud to Sitio Mahudag, Brgy. Ilo, Sto. Nino, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php4,975,000.00	-	Php4,975,000.00	Construction of Road
67	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Construction of Road (Phase II), Consolatrix Homeowners Association, Purok 15B, Brgy. San Policarpo, Calbayog City, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php2,975,000.00	-	Php2,975,000.00	Construction of Road
68	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Construction of Seawall Brgy. San Jose, Almagro, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php2,978,000.00	-	Php2,978,000.00	Construction of Seawall
69	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Construction of Drainage, Brgy. Mancol-Brgy. Buenavista, Brgy. Mancol, San Jorge, Samar	Construction	Public Bidding	11/5/2018 - 11/12/2018	11/23/2018	2/28/2019	3/3/2019	GAA 2019	Php2,978,000.00	-	Php2,978,000.00	Construction of Drainage