



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

DPWH CENTRAL OFFICE UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

as of June 1, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services													
	Consulting Services for the Independent Checking Engineer of Bataan-Cavite Interlink Bridge Project Detailed Engineering Design	UPMO-RMC II	NO	Limited Competitive Bidding	N/A	07/02/2021	10/28/2021	02/09/2022	Foreign	₱175,593,000.00	₱0.00	₱175,593,000.00	Source of Fund: ADB Loan No. 3886-PH: Infrastructure Preparation and Innovation Facility - Additional Financing PROCURED BY ADB
									Total	₱175,593,000.00	₱0.00	₱175,593,000.00	

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

APPROVED BY:

EMIL K. SAGAIN, CESO I
Undersecretary for UPMO-Operations
BBB Chief Implementer

RECOMMENDING APPROVAL:

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations in Luzon
Chairperson, BAC for Consulting Services

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service