



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY**  
**1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
10<sup>th</sup> RES Compound, Bulua, Cagayan de Oro City

July 4, 2019

**ARDELIZA R. MEDENILLA, MNSE, CESO II**

Undersecretary for Support Services  
DPWH-Central Office  
Bonifacio Drive, Port Area  
MANILA

**THRU: MARIANO N. CARBONELL**

OIC - Head, Central Office – Procurement Service

Madam:

Submitted herewith is the approved Updated Annual Procurement Plan (APP) for Civil Works for FY 2018 (1<sup>st</sup> & 2<sup>nd</sup> quarter) as per Memorandum dated July 4, 2017. Please be informed that an electronic file copy was also sent to GPPB at [monitoring@gppb.gov.ph](mailto:monitoring@gppb.gov.ph). Please acknowledge receipt hereof.

Very truly yours,

**YOLANDA T. EGAM, DM, AER**  
District Engineer

- Cc:
1. ZENaida T. TAN, Regional Director, DPWH Region X  
Thru: VICTORIO T. SAJELAN, Head, Procurement Service Unit
  2. GPPB – TSO  
thru: [monitoring@gppb.gov.ph](mailto:monitoring@gppb.gov.ph)

**DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00321638MN	19KH0001: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Cagayan de Oro Drainage System (Diversión Channel along NHA - Kauswagan Section), Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	49,000,000.00	-	49,000,000.00	Construction of Reinforced Concrete Box Culvert (Length= 268.5m, Clear Width= 6m, Max Depth=3m, Thickness=0.35m)
P00343900MN	19KH0002: Construction (Completion) of Multi-Purpose Building, Brgy. Mambaya, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose building with additional 2 bays, additional slab (2.18m x 3.0m), with electrical works.
P00343903MN	19KH0003: Construction (Completion) of Multi-Purpose Building, Regency Iponan Phase II, Brgy. Iponan, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Construction of additional 1-bay and complete electrical works.
P00343905MN	19KH0004: Construction of Multi-Purpose Building Purta, Brgy. Bonbon, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	5,940,000.00	-	5,940,000.00	Construction of 18.00m x 30.00m Covered Court including floor slab (as per plan) with embankment at 1.00m from original ground line including flashings, gutter and downspout.
P00343906MN	19KH0005: Construction of Multi-Purpose Building, Dansolihon National High School, Brgy. Dansolihon, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose building.
P00347657MN	19KH0006: Concreting of Road, Sunrise, Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Concreting of 276.07m road.
P00343899MN	19KH0007: Construction (Completion) of Multi-Purpose Building Calaan Relocation Site, Brgy. Canitan, Cagayan de Oro City	Construction Section	Competitive Bidding	03-Sep-18 to 09-Sep-18	24-Sep-18	04-Jan-19	16-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction of additional 2-bays with stage and complete electrical works.
P00343901MN	19KH0008: Construction (Completion) of Multi-Purpose Building, Kabina, Brgy. Bonbon, Cagayan de Oro City	Construction Section	Competitive Bidding	11-Sep-18 to 17-Sep-18	02-Oct-18	07-Jan-19	17-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction (completion) of multi-purpose building (additional 2 bay) with storm drainage and electrical works.
P00347648MN	19KH0010: Concreting of Road, Sabanal Road beside Jetti Station, Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	11-Sep-18 to 17-Sep-18	02-Oct-18	07-Jan-19	17-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Concreting of road 237.16m length (5.00m wide x 0.20m thick) with R/C-Canal with cover 80m length.
P00347654MN	19KH0011: Concreting of Road, Ostrich St., Zone 2, Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	11-Sep-18 to 17-Sep-18	02-Oct-18	07-Jan-19	17-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction of concrete road.



**DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00347658MN	19KH0012: Concreting of Road, Zone 4 (Daculan Road), Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	11-Sep-18 to 17-Sep-18	02-Oct-18	07-Jan-19	17-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction of concrete road.
P00300190MN	19KH0013: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Carmen-Patag-Bulua Rd - K1443 + 424 - K1443 + 581	Construction Section	Competitive Bidding	11-Sep-18 to 17-Sep-18	02-Oct-18	07-Jan-19	17-Jan-19	GoP	1,554,300.00	-	1,554,300.00	Construction of drainage structure along road.
P00300191MN	19KH0014: Asset Preservation Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads Butuan City-Cagayan de Oro City- Iligan City Rd - K1440+207.80 - K1440+980, K1443+137 - K1443+569, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	83,106,940.00	-	83,106,940.00	Construction of drainage structure along road.
P00343907MN	19KH0015: Rehabilitation of Multi-Purpose Building, Brgy. Tignapoloan, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building.
P00343904MN	19KH0016: Construction (Completion) of Multi-Purpose Building, Silil-Silil, Brgy. Pagapat, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction (completion) of multi-purpose building with drainage & electrical works.
P00302502MN	19KH0017: Asset Preservation Program Preventive Maintenance - Secondary Roads CDO-Aliport Bukidnon Rd - K1440+478 - K1442+623, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	49,810,460.00	-	49,810,460.00	Asphalt overlay with correction.
P00347651MN	19KH0018: Concreting of Road, Condeza St., Zone 8, Brgy. Bulua, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Concreting of 276.07 m Road
P00347652MN	19KH0019: Concreting of Road, Gap Portion (Pata Area) Zone 6, Brgy. Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	20-Sep-18 to 26-Sep-18	11-Oct-18	10-Jan-19	20-Jan-19	GoP	1,980,000.00	-	2,970,000.00	Construction of Concrete Road
P00303160MN	19KH0020: Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads Jct Natl H-Way-Bulua Rd S00605MN Ch. 370 - Ch. 479	Construction Section	Competitive Bidding	09-Oct-18 to 15-Oct-18	29-Oct-18	11-Jan-19	21-Jan-19	GoP	1,568,000.00	-	1,568,000.00	Reconstruction to concrete pavement.
P00347650MN	19KH0021: Concreting of Road with Drainage, Landfill Zone 8 (Daculos Area), Brgy. Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	09-Oct-18 to 15-Oct-18	29-Oct-18	11-Jan-19	21-Jan-19	GoP	2,970,000.00	-	2,970,000.00	Construction of concrete road with drainage.

**DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00347655MN	19KH0022: Concreting of Road, Puruk 2 (Dagos Area) Upper Carmen, Bryg. Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	09-Oct-18 to 15-Oct-18	29-Oct-18	11-Jan-19	21-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Construction of Concrete Road.
P00347656MN	19KH0024: Concreting of Road, Puruk 3 (Awing Area) Upper Carmen, Bryg. Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	14-Nov-18 to 20-Nov-18	04-Dec-18	14-Jan-19	24-Jan-19	GoP	1,980,000.00	-	1,980,000.00	Construction of Road with a length of 220.00 meters.
P00322295MN	19KH0025: Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Iponan Flood Control Project (Gap Upstream of Iponan Bridge 3), Bulua Side, Cagayan de Oro City	Construction Section	Competitive Bidding	14-Nov-18 to 20-Nov-18	04-Dec-18	14-Jan-19	24-Jan-19	GoP	24,996,820.00	-	24,996,820.00	Construction of Flood Control Structure (91.34m)
P00303673MN	19KH0026: Network Development Program Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd - K1455+638 - K1458+716	Construction Section	Competitive Bidding	14-Nov-18 to 20-Nov-18	04-Dec-18	14-Jan-19	24-Jan-19	GoP	88,060,000.00	-	88,060,000.00	Widening of Road and Laying of RCPC.
P00303811MN	19KH0027: Asset Preservation Program Preventive Maintenance - Secondary Roads Butuan City Cagayan de Oro City-Iligan City Rd - K1441+284 - K1441+673, K1442+000 - K1443+412, K1443+731 - K1444+000	Construction Section	Competitive Bidding	14-Nov-18 to 20-Nov-18	04-Dec-18	14-Jan-19	24-Jan-19	GoP	39,567,500.00	-	39,567,500.00	Asphalt overlay on paved road.
P00300190MN-1	19KH0028: Asset Preservation Program Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Carmen-Patag-Bulua Rd - Chainage 0 - Chainage 180, Cagayan de Oro City	Construction Section	Competitive Bidding	14-Nov-18 to 20-Nov-18	04-Dec-18	14-Jan-19	24-Jan-19	GoP	1,760,000.00	-	1,760,000.00	Construction/Laying of RCPC.
P00303008MN	19KH0029: Asset Preservation Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads CDO-Airport-Bukidnon Rd - K1459+090 - K1460+000, K1461+933 - K1462+124, K1462+169 - K1462+488, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	58,800,000.00	-	58,800,000.00	Rehabilitation/Reconstruction/Upgrading of damaged paved roads.



**DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00300516MN	19KH0030: Asset Preservation Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads Lumbia-Uglaaban By-Pass Rd – (S00618MN) Ch. 636 – Ch. 854, Cha. 2363 – Cha. 2705, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	98,000,000.00	-	98,000,000.00	Slope protection.
P00330025MN	19KH0031: Construction/Improvement of Access Roads Leading to Airports CDO-Opol-EI Salvador Alubijid- Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	39,100,000.00	-	39,100,000.00	Road construction.
P00300189MN	19KH0032: Network Development - Off- Carriageway Improvement - Secondary Road Carmen – Patag – Bulua Rd. K1442+620 – K1442+823, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	1,960,000.00	-	1,960,000.00	Paving of shoulders
P00301672MN	19KH0033: Widening of Permanent Bridges Mangalay Br. (B01356MN) along CDO-Airport-Bukidnon Road, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	44,100,000.00	-	44,100,000.00	Construction of Bridge (L=45.00m)
P00347649MN	19KH0034: Concreting of Road with Drainage (Road1-4) Macanhan, Brgy. Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	11,880,000.00	-	11,880,000.00	Construction of road with drainage.
P00330625MN	19KH0035: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tignapolloan (Simulom Falls), Jump off Point of Extreme Class for White Water Rafting, Tignapolloan, Cagayan De Oro City	Construction Section	Competitive Bidding	30-Nov-18 to 06-Dec-18	20-Dec-18	16-Jan-19	25-Jan-19	GoP	14,700,000.00	-	14,700,000.00	Road concreting including slope protection.
P00321639MN	19KH0036: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Structures of Drainage Line at Apovel, Bulua Section from Apovel to Bulua Bridge along Carmen – Patag Road, Apovel, Cagayan de Oro City	Construction Section	Competitive Bidding	08-Dec-18 to 14-Dec-18	27-Dec-18	11-Jan-19	21-Jan-19	GoP	44,000,000.00	-	44,000,000.00	Construction of flood control.

# DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
P00321640MN	19KH0037: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of New Drainage Channel along Westbound Terminal Road from BCIR to Macajalar Bay (Outfall), Bulua, Cagayan de Oro City	Construction Section	Competitive Bidding	08-Dec-18 to 14-Dec-18	27-Dec-18	11-Jan-19	21-Jan-19		GoP	98,000,000.00	-	98,000,000.00	Construction of drainage channel( 3.00m x 3.00m x 667.61m).
P00321637MN	19KH0038: Construction of Cagayan de Oro City Drainage System (Carmen Catchment), Gumamela, Cagayan de Oro City	Construction Section	Competitive Bidding	08-Dec-18 to 14-Dec-18	27-Dec-18	11-Jan-19	21-Jan-19		GoP	14,700,000.00	-	14,700,000.00	Construction of drainage system.
P00321937MN	19KH0039: Construction of Cagayan de Oro Drainage System (Diversión Channel along Kauswagan – Bayabas Section), Bayabas, Cagayan de Oro City	Construction Section	Competitive Bidding	08-Dec-18 to 14-Dec-18	27-Dec-18	11-Jan-19	21-Jan-19		GoP	66,297,000.00	-	66,297,000.00	Construction of drainage system.
P00321641MN	19KH0040: Construction of New Drainage Line, along Serifa St. from Villarin to CDO River (Outfall) Carmen, Cagayan de Oro City	Construction Section	Competitive Bidding	17-Jan-19 to 23-Jan-19	06-Feb-19	20-May-19	30-May-19		GoP	73,500,000.00	-	73,500,000.00	Construction of closed drainage (3.00 x 3.00 x 720.15m).
P00321945MN	19KH0041: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Project (Roa Crusher) along Cagayan de Oro River, Upper Balulang Section, Cagayan de Oro City	Construction Section	Competitive Bidding	07-Mar-19 to 13-Mar-19	28-Mar-19	23-May-19	18-Jun-19		GoP	73,500,000.00	-	73,500,000.00	Construction of Flood Control Structure (L=145.50m)
P00347659MN	19KH0042: Concreting of Road, Zone 4 Kauswagan – Borbon, Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	07-Mar-19 to 13-Mar-19	28-Mar-19	20-May-19	30-May-19		GoP	2,970,000.00	-	2,970,000.00	Road Concreting of 129.15m and Covering of existing Line Canal 661.84.
P00300507MN	19KH0023 (Reinivation): Asset Preservation Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads CDO-Airport-Bukidnon Rd - K1441+125 - K1441+610, Cagayan de Oro City	Construction Section	Competitive Bidding	17-Jan-19 to 23-Jan-19	06-Feb-19	20-May-19	30-May-19		GoP	68,540,000.00	-	68,540,000.00	Slope protection.
P00275052MN-CW1	18KH0066 (Reinivation): Construction of Classrooms: 3STY12CL Bongbongon Elementary School Brgy. Kauswagan, Cagayan de Oro City	Construction Section	Competitive Bidding	13-Feb-19 to 19-Feb-19	20-Mar-19	14-May-19	24-May-19		GoP	42,307,665.67	-	42,307,665.67	Complete construction of 3-Storey 12-Classroom School Building as per plan (stairwell 5m width, steel casement window rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern, with floor tiles on all classrooms, microplie @ 2.0m length, building elevated @ 0.50m from FGL.



**DPWH Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for FY 2019 (January - June)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
P00347658MN	19KH0043: Concreting of Road, Zone 8, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Competitive Bidding	14-Jun-19 to 20-Jun-19	05-Jul-19	19-Jul-19	29-Jul-19		GoP	2,970,000.00	-	2,970,000.00	Construction of road (L=280.00m, W=5.00m) with RC drainage canal (L=15.00m)
P00303809MN	19KH0044: Construction of By-pass and Diversion Roads Cagayan de Oro (PCE) By Pass/Alternate Road (Jct Lumbia/CDO – Camp Kibarian Road – Pagatpat – Jct BCIR (Lumbia Section), Cagayan de Oro City	Construction Section	Competitive Bidding	14-Jun-19 to 20-Jun-19	05-Jul-19	19-Jul-19	29-Jul-19		GoP	67,550,000.00	-	67,550,000.00	Construction of PCCP.
	19KH0045: Construction of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Competitive Bidding	14-Jun-19 to 20-Jun-19	05-Jul-19	19-Jul-19	29-Jul-19		GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court) as per plan. Excluding downspout, gutter, flashing and fascia frames for all sides. With a roof area of 15m x 19.50m on existing concrete slab with 12.00m x 19.20m dimension.
P00343903MN	19KH0046: Construction of Multi-Purpose Building, Regency Iponan Phase I, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Competitive Bidding	14-Jun-19 to 20-Jun-19	05-Jul-19	19-Jul-19	29-Jul-19		GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building.

**Prepared by:**

**ALDRIN S. ALBANO**  
Head, Procurement Unit  
BAC Secretariat

**Recommended for Approval by:**

**APPROVED:**

**EVELYN A. TIRADO**  
BAC Chairperson

**YOLANDA T. EGAM, DM, AEP**  
District Engineer  
Head of the Procuring Entity