

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0001	Construction (Completion) of T'boil Production Building, Poblacion, T'boil, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,000,000.00	-	1,000,000.00	Completion of 1 unit production building
18MG0002	Construction (Completion) of Gym, Brgy. Panay, Sto. Niño, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 18, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	15,000,000.00	14,850.00	1,485,000.00	Completion of Gym with bleachers and canopy
18MG0003	Construction of New Barangay Hall, Brgy. Cinco, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 19, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,400,000.00	13,860.00	1,386,000.00	Construction of 1 unit barangay hall
18MG0004	Construction (Completion) of Barangay Gym/Stage, Brgy. Lampiran, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 15, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,188,000.00	12,000.00	1,200,000.00	Completion of barangay gym with stage
18MG0005	Construction of new Barangay Hall, Brgy. Naci, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Construction of 1 unit barangay hall

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (TU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MG0006	Construction (Completion) of Gym, Brgy. Colungulo, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Completion of gym with stage and bleachers
18MG0007	Construction (Completion) of Multipurpose, Brgy. Libertad, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Completion of Multipurpose building with painting
18MG0008	Completion of Barangay Gym, Brgy. Naci, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 18, 2018	January 26, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,287,000.00	13,000.00	1,300,000.00	Completion of barangay gym with bleachers
18MG0009	Construction of New Barangay Gym, Brgy. Lam-apos, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 25, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit 5-span mini gym type I
18MG0010	Rehabilitation/Completion of Gym, Brgy. Benitez, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,089,000.00	11,000.00	1,100,000.00	Rehabilitation/ Completion of gym

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/ECOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0011	Construction of New Barangay Hall, Brgy. Reyes, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Construction of 1 unit barangay hall
18MG0012	Construction of New Barangay Hall, Brgy. Lamba, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,782,000.00	18,000.00	1,800,000.00	Construction of 1 unit barangay hall
18MG0013	Construction of New Barangay Gym, Brgy. Mongokayo, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 18, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type I
18MG0014	Construction of New Barangay Gym, Upper Maculan, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 19, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type I
18MG0015	Construction of New Barangay Gym, Brgy. Desawo, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type I

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MG0016	Construction (Completion) of Barangay Gym, Brgy. New Lambunao, Tantaranan, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Completion of barangay with stage and bleachers
18MG0017	Construction (Completion) of Barangay Gym, Brgy. New Iloilo, Tantaranan, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 15, 2018	January 23, 2018			FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	9,000,000.00		900,000.00	Completion of barangay gym including stage
18MG0018	Construction of Barangay Hall, Libas, Tantaranan, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,287,000.00	13,000.00	1,300,000.00	Construction of 1 unit barangay hall
18MG0019	Construction of New Barangay Gym, Purok San Vicente, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 23, 2018			FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type I
18MG0020	Construction of New Barangay Hall, Brgy. B.S. Aquino, Noralai, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 15, 2018	January 22, 2018			FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Construction of 1 unit Barangay hall

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MG0021	Construction (Completion) of Barangay Gym, Brgy. Tubi-ala, Suralah, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 23, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,287,000.00	13,000.00	1,300,000.00	Completion of barangay gym with additional 2 span mini gym type
18MG0022	Construction of New Gym, Brgy. Hanoon, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type V
18MG0023	Construction of Gym, Brgy. Denlag, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 23, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type I
18MG0024	Construction of Public Market, Brgy. Poblacion, Noraia, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 18, 2018	January 25, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	4,950,000.00	50,000.00	5,000,000.00	Construction of 1 unit-5 span mini gym type I
18MG0025	Construction of New Barangay Hall, Brgy. San Jose, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 15, 2018	January 23, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Construction of 1 unit barangay hall

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MG0026	Construction of Barangay Hall, Brgy. Edwards, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 15, 2018	January 23, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Construction of 1 unit barangay hall
18MG0027	Rehabilitation/Construction (Completion) of Bleachers/Gym, Brgy. Dumadaliq, Tantangan, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 16, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,287,000.00	13,000.00	1,300,000.00	Rehabilitation/ completion of gym/bleachers with canopy
18MG0028	Construction of New Barangay Gym, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 4, 2017- November 11, 2016	November 4, 2017- November 27, 2016	January 17, 2018	January 25, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5 span mini gym type I
18MG0029	Construction of Multi-Purpose Building, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,980,000.00	20,000.00	2,000,000.00	Construction of 1 unit Multi-Purpose Building
18MG0030	Construction (Completion) of Barangay Hall, Brgy. Bo. 6, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 16, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,287,000.00	13,000.00	1,300,000.00	Completion of barangay hall

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0031	Completion of Barangay Gym, Brgy. Zone 2, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 15, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,000,000.00		1,000,000.00	Completion of barangay gym
18MG0032	Construction of Multi-Purpose Building, Brgy. Roronda, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Construction of 1 unit Multi-purpose building
18MG0033	Rehabilitation of Day Care Center, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,000,000.00		1,000,000.00	Rehabilitation of 1 unit Day Care Center
18MG0034	Construction of New Barangay Gym, Purok Urban, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 16, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V
18MG0035	Construction of New Barangay Gym, Purok Siódina, Brgy. GPS, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 16, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MG0036	Construction of New Barangay Gym, Marville Homes, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V
18MG0037	Construction of New Barangay Gym, San Antonio, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V
18MG0038	Construction of New Barangay Gym, Purok San Isidro, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 23, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type I
18MG0039	Construction (Completion) of Barangay Gym, Brgy. Concepcion, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 19, 2018	January 26, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Completion of barangay gym w/ bleachers and canopy
18MG0040	Construction (Completion) of Barangay Gym, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 16, 2018	January 24, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Rehabilitation/ Completion of barangay gym

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing				Total	MOOE	CO	
18MG0041	Completion of Barangay Gym, Brgy. Topland, Kooronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 16, 2018	January 23, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Completion of barangay gym w/ bleachers and canopy
18MG0042	Rehabilitation of Old Barangay Gym, Brgy. New Pangasinan, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Rehabilitation of old barangay gym
18MG0043	Completion of Brgy. Gym, Brgy. Topland, Kooronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 25, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Completion of barangay gym w/ bleachers and canopy
18MG0044	Construction (Completion) of Barangay Gym, Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,188,000.00	12,000.00	1,200,000.00	Completion of barangay gym w/ bleachers and canopy
18MG0045	Construction (Completion) of Barangay Gym/Drainage, Brgy. Mambucal, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018			FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,000,000.00		1,000,000.00	Completion of barangay gym

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0046	Construction of Multipurpose Building, Brgy. Magsaysay, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,485,000.00	15,000.00	1,500,000.00	Construction of 1 unit Multipurpose building
18MG0047	Repair/Rehabilitation of Old Barangay Hall, Brgy. Avancena, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,188,000.00	12,000.00	1,200,000.00	Repair/Rehabilitation of old barangay hall
18MG0048	Construction of Daycare Center, Brgy. Zone 1, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,188,000.00	12,000.00	1,200,000.00	Construction of 1 unit daycare center
18MG0049	Construction of New Barangay Gym, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 23, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,980,000.00	20,000.00	2,000,000.00	Construction of 1 unit-4span mini gym type V
18MG0050	Rehabilitation/Construction (Completion) of Brgy. Gym, Brgy. Rotonda, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LLP)-Based on HGAB	1,980,000.00	20,000.00	2,000,000.00	Rehabilitation/Completion of barangay gym

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/RCOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0051	Construction (Completion) of Multi-Purpose Building in Barangay Luhib, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Completion of Multipurpose building with additional 1 span mini gym
18MG0052	Construction (Completion) of Multi-Purpose Building in Barangay Lahit, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,386,000.00	14,000.00	1,400,000.00	Completion of Multipurpose building with additional 1 span mini gym
18MG0053	Construction of Multi-Purpose Building (New Gym) in Barangay Talisay, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type I
18MG0054	Construction of Multi-Purpose Building (New Gym), Tagumpay, Brgy. GPS, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V
18MG0055	Construction of Multi-Purpose Building (New Gym), Agreda, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5span mini gym type V

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18MG0056	Construction of Multi-Purpose Building (New Gym) Sueno Village, Barangay Morales, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,584,000.00	16,000.00	1,600,000.00	Construction of 1 unit-3-span mini gym type I
18MG0057	Construction of Multi-Purpose Building (New Gym) Purok Mainuswagon, Barangay Carpenter Hill, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 24, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5-span mini gym type V
18MG0058	Construction of Multi-Purpose Building (New Gym) Yellow Bell, Barangay Sta. Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 25, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5-span mini gym type V
18MG0059	Construction of Multi-Purpose Building (New Gym) Agan East, Barangay Sta. Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 17, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	2,475,000.00	25,000.00	2,500,000.00	Construction of 1 unit-5-span mini gym type V
18MG0060	Rehabilitation of KNCHS (Koronadal National Comprehensive High School), Barangay Sta. Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	4,900,500.00	49,500.00	4,950,000.00	Rehabilitation/ Improvement of gym

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MG0061	Construction/Rehabilitation/ Expansion of New Terminal, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	4,900,500.00	49,500.00	4,950,000.00	Construction/ Rehabilitation/ Expansion of New Terminal
18MG0062	Construction of lined canal, Brgy. Malugong, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 23, 2017- November 30, 2016	November 23, 2017- December 13, 2016	January 18, 2018	January 25, 2018		FY 2018 DPWH Infrastructure Program (LIP)-Based on HGAB	1,078,110.00	10,890.00	1,089,000.00	Construction of 120 meters lined canal
18MG0063	Road Widening -Midsayap-Marbel Rd K1786+478-K1787+574.5, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 26, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	28,950,000.00	1,050,000.00	30,000,000.00	Road Widening (4-6 lanes) including Drainage with Slope Protection
18MG0064	Road Widening -Surallah-Lake Sebu-Maitum Rd-K1753+000-K1754+0000, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 29, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	30,521,985.00	1,107,015.00	31,629,000.00	Road Widening (2-4 lanes) including Drainage with Slope Protection
18MG0065	Mitigation Structure: Construction of Bank Protection along Banga River Sta. 0+000-Sta.0+250, Sta. 0+470-Sta. 1+170, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 26, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	49,697,500.00	1,802,500.00	51,500,000.00	Construction of 950 L.M> Gabions Revenment with Embankment and 5 unit gabions spurdike

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing	Total	MOOE		CO			
18MG0066	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Bank Protection along Banga River, Brgy. Rang-ay, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program Based on HGAB	28,950,000.00	1,050,000.00	30,000,000.00		Construction of 564 lin.m. gabion revetment with embankment	
18MG0067	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Bank Protection along Banga River, Brgy. San Jose, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 29, 2018	FY 2018 DPWH Infrastructure Program Based on HGAB	28,950,000.00	1,050,000.00	30,000,000.00		Construction of 558 lin.m. gabion revetment with embankment	
18MG0068	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems; Channel Excavation with Revetment along Alalah River (Dajay Section), Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 29, 2018	FY 2018 DPWH Infrastructure Program Based on HGAB	38,600,000.00	1,400,000.00	40,000,000.00		Construction of 800 lin.m. gabion revetment with embankment	
18MG0069	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Jct. (Ben Sidon)- Baculong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Baculong, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 29, 2018	FY 2018 DPWH Infrastructure Program Based on HGAB	19,300,000.00	700,000.00	20,000,000.00		Road Concreting	
18MG0070	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017- December 14, 2016	December 7, 2017- December 27, 2016	January 19, 2018	January 26, 2018	FY 2018 DPWH Infrastructure Program Based on HGAB	19,300,000.00	700,000.00	20,000,000.00		Road Concreting	

Department of Public Works and Highways

South Cotabato District Engineering Office
Koronadal City, South Cotabato

ANNUAL PROCUREMENT PLAN FOR FY 2018

Procurement ID/Contract ID	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Posting of IB/REOI	Submission/Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18MG0071	Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones: NRJ Sto. Niño-Kibang Road connecting to Coffee, Cacao, Peanut and Corn Plantation and Processing Areas and National Highway in support of Agribusiness Industry, Sto. Niño and Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017-December 14, 2016	December 7, 2017-December 27, 2016	January 19, 2018	January 29, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	38,600,000.00	1,400,000.00	40,000,000.00	Road Concreting
18MG0072	Retrofitting/Stringthening of Permanent Bridges Pailan Br. (Twin Br. NB) (B01033MN) along Marbel-Makar Rd., South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017-December 14, 2016	December 7, 2017-December 27, 2016	January 19, 2018	January 29, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	12,062,050.00	437,950.00	12,500,000.00	Retrofitting/ Strengthening of Bridge
18MG0073	Construction of Flood Mitigation Structure: Construction of River Bank Protection along Banga River, B.S. Aquino Section, Norrala, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017-December 14, 2016	December 7, 2017-December 27, 2016	January 19, 2018	January 26, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	14,475,000.00	525,000.00	15,000,000.00	Construction of 200 l.m. Bank Protection (Steel Sheet Piles with concrete Slope
18MG0074	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Maintenance of Bolok River Bank Protection, Poblacon Section, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	December 7, 2017-December 14, 2016	December 7, 2017-December 27, 2016	January 19, 2018	January 29, 2018		FY 2018 DPWH Infrastructure Program Based on HGAB	8,775,000.00	4,725,000.00	13,500,000.00	Construction of Slope Protection Structures (Stone Masonry and Rubble Concrete)

Prepared by:


ANGEL A. BURGOS, JR.

Engineer III
Head BAC - Secretariat

Recommended by:


BENEDICTO S. AMIDO

Engineer III
BAC Vice-Chairperson
page 15 of 15

Approved by:


EDDIEL M. AMIR

District Engineer