



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Ipil, Zamboanga Sibugay

January 29, 2020

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Port Area, Manila

THRU : **ATILA S. BARRE**
Engineer V
Chief, Procurement Unit

SUBJECT : **SUBMISSION OF FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**
FOR CIVIL WORKS, GOODS AND CONSULTING SERVICES

Submitted herewith the Approved Final Annual Procurement Plan (APP) CY 2020 for Civil Works, Goods and Consulting Services as required.


For your information.


NAJIB D. DILANGALEN, CEO VI
District Engineer

Cc.:

ATILA S. BARRE
Engineer V
Chief, Procurement Unit
9th Regional Office,
Zamboanga City

December 18, 2019



MEMORANDUM

**TO : ALL REGIONAL DIRECTORS
ALL DISTRICT ENGINEERS
This Department**

DPWH RO IX PROCUREMENT
RECEIVED
RECEIVED BY: _____
DATE: _____
FILE NO: _____

**ATTENTION : Chairpersons, Bids and Awards Committee
Heads, Procurement Units**


**SUBJECT : Submission of Final Annual Procurement Plan (APP) for FY
2020**

Furnished is the copy of Memorandum dated December 17, 2019 of Atty. ROWENA CANDICE M. RUIZ, Executive Director V, GPPB, reminding all Procuring Entities, including their respective regional offices, bureaus, and other operating units, that upon approval of the General Appropriations Act (GAA), the final and approved FY 2020 APP must be submitted to the GPPB on or before January 31, 2020.

Relative to this, all heads of the Procurement Units of the Regional Offices are also reminded to monitor the compliance of all DEOs under their respective region on the submission of this requirement and to furnish copies of said final and approved APP to the Procurement Service for posting at the Transparency Seal of the Department, through email at castillo.caye@dpwh.gov, postrado.jeannard@dpwh.gov (for Mindanao and Visayas Regions) and padilla.arlene@dpwh.gov, abrugar.marivic@dpwh.gov (For Luzon Regions). Please ensure that all copies of the APP are clear and readable.

Further, please also furnish the Procurement Service with proof of submission to GPPB.

For information and compliance.


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

Encl: As Stated

12.1.1 EDY/MNC/MVSG



Republic of the Philippines
Department of Public Works and Highways
Zamboanga Sibugay
2nd District Engineering Office
REGIONAL OFFICE IX
Ipil, Zamboanga Sibugay

Department of Public Works and Highways, Region Office IX Final Annual Procurement Plan for FY 2020

Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award		Contract Signing	Total	MOOE	
Civil Works												
20JF0001	Preventive Maintenance - Primary Roads - Ipil-Litoy-Sindangan Road - K1996+000- K1996+287.00,k1998+00- k1998+216,k1998+614-k199+000	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	20,471,220.00	-	20,471,220.00	Road Reblocking
20JF0002	Widening of Permanent Bridges- Tayon Br. (B00501MN) Phase II along Lanao-Pagadian-Zamboanga City Rd. K1804 + 827.00 - K1804 + 847.84	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	6,360,000.00	-	6,360,000.00	Road Reblocking
20JF0003	Contract Name:REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGE PAVED ROADS- PRIMARY ROADS- LANAOPAGADIAN-ZAMBOANGA CITY	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	15,214,500.00	-	15,214,500.00	Road Reblocking
20JF0004	Rehabilitation/Reconstruction/Upgr ading of Damaged Paved Roads - Tertiary Roads - Crossing Sta. Clara-Sandayong Rd. K1790H(-884)- K1790H(-763), K1795+516- K1795+558	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	6,124,560.00	-	6,124,560.00	Road Reblocking
20JF0005	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads - Lanao-Pagadian- Zamboanga City Rd. - K1837 + 840- K1837 + 900, K1837 + 960 - K1838 + 000	Construction Section	Yes	Competitive Bidding	1/3/2020	1/21/2020	1/31/2020	on process	10,519,320.00	-	10,519,320.00	Road Reblocking
20JF0006	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads- Crossing Sta. Clara-Sandayong Rd.- K1809 + 860 - K181 + 020, K1810 + 240 - K1810 + 270, K1810 + 280 - K1810 +320	Construction Section	Yes	Competitive Bidding	1/3/2020	1/21/2020	1/31/2020	on process	11,895,240.00	-	11,895,240.00	Road Reblocking

20JF0007	Contract Name: Road Widening - Primary Roads - Ipi-Iloy-sindangan Road - (K1996+(-863.00)-K1996+(-635.00),K2002+680.00-K2003+000.00,K2011+837.84-K2012+097	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	26,632,380.00	-	26,632,380.00	Road Widening
20JF0008	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Road K1843+235.67-1843+500	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	24,181,000.00	-	24,181,000.00	Road Widening
20JF0009	Paving of Unpaved Roads - Tertiary Roads - Crossing Sta. Clara-Sandayong Rd - K1795+589-K1975+624, K1796+682-K1796+767,K1796+789-K1769+860,K1801+753-K1801+861,K1801+915-K1802+000,K1810+415-K1810+523	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	13,502,440.00	-	13,502,440.00	Paving the Unpaved Road
20JF0010	Widening of Permanent Bridges - Balunan Br. II (Parallel Br.) along Lanao-Pagadian-Zamboanga City Road	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	23,418,000.00	-	23,418,000.00	Widening of Permanent Bridges
20JF0011	Widening of Permanent Bridges - Buayan Br. II (Parallel Br.) along Lanao-Pagadian-Zamboanga City Road K1775 + 139.00 - K1775 + 202.84	Construction Section	Yes	Competitive Bidding	12/11/2019	2/3/2020	1/31/2020	on process	GAA CY 2020	21,890,000.00	-	21,890,000.00	Widening of Permanent Bridges
20JF0012	Widening of Permanent Bridges - Coloran Br. (B00484VN) along Lanao-Pagadian-Zamboanga City Road	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	29,104,000.00	-	29,104,000.00	Widening of Permanent Bridges
20JF0013	Widening of Permanent Bridges - Gusawan Br. (Cantilever)(B00487MN) along Lanao-Pagadian-Zamboanga City Road	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	23,616,000.00	-	23,616,000.00	Widening of Permanent Bridges
20JF0014	Widening of Permanent Bridges - Suluan Br. (B00485MN) along Lanao-Pagadian-Zamboanga City Road	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	31,162,000.00	-	31,162,000.00	Widening of Permanent Bridges
20JF0015	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Brgy. Tigbanuang, Tungawan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	24,500,000.00	-	24,500,000.00	Construction/Maintenance of Flood Mitigation Structures

20JF0016	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project Phase II in Metro Brgys. of Iplil, Iplil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	49,000,000.00	-	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures
20JF0017	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River (Phase IX) Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	29,400,000.00	-	29,400,000.00	Construction/Maintenance of Flood Mitigation Structures
20JF0018	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River (Phase VIII) Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	37,093,000.00	-	37,093,000.00	Construction/Maintenance of Flood Mitigation Structures
20JF0019	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Tupilac River (Phase II), R.T. Lim, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	28,168,140.00	-	28,168,140.00	Construction/Maintenance of Flood Mitigation Structures
20JF0020	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Brgy. Saniko, Iplil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/16/2019	11/4/2019	1/31/2020	on process	GAA CY 2020	24,500,000.00	-	24,500,000.00	Construction/Maintenance of Flood Mitigation Structures
20JF0021	Construction of Flood Control Structure along Sibuguey River (phase XI), Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/28/2020	1/31/2020	on process	GAA CY 2020	29,400,000.00	-	29,400,000.00	Construction/Maintenance of Flood Mitigation Structures
20JF0022	Construction of Flood Control Structure along Sibuguey River (phase XII) Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/28/2020	1/31/2020	on process	GAA CY 2020	38,173,940.00	-	38,173,940.00	Construction/Maintenance of Flood Mitigation Structures
20JF0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Lanao-Pagadian-Zamboanga City leading to Log Pond Wharf (jump off point to Siay-Kabasaran Wetlands), Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	1/3/2020	1/21/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations

20JF0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Malagandis Falls, Tiay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0025	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Basay Falls, Barangay Cubasan, Tiay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/30/2019	12/9/2019	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0026	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0027	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Malubal Falls, R.T. Lim, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0028	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Mangrove Areas & Bat Kingdom, Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	1/3/2020	1/21/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0029	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Tipan Cave and Walo-Balut Cave Birgy, Tipan, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	13,475,000.00	-	13,475,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0030	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Barangay Road connecting IMAVEMCO to Junction National Highway in support of Noodles Processing, Tiayon, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0031	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Barangay Road connecting PPRPC to Junction National Highway in support of Rubber Processing, La Paz, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	15,925,000.00	-	15,925,000.00	Construction/Improvement of Access Road leading to Tourism Destinations

20JF0032	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Kallantana Road connecting National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0033	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Tambunan Road connecting National Highway in support of Rubber Industry, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0034	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Coloran to Barangay Parak in support of Rubber Industry, Siay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/21/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0035	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Dacanay to Barangay Sumama in support of Rubber and Coconut Industry, Siay, Zamboanga	Construction Section	Yes	Competitive Bidding	12/18/2019	1/21/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0036	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Mirangan to Barangay Balacanan in support of Calamansi Processing, Siay, Zamboanga Sibuga	Construction Section	Yes	Competitive Bidding	12/18/2019	1/21/2020	1/31/2020	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Tourism Destinations
20JF0037	Construction/Improvement of Various Infrastructure in support of National Security - Concreting of Access Road from Barracks - Social Hall to Motor Pool, 102nd Brigade Philippine Army, Santo, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	8,379,000.00	-	8,379,000.00	Construction/Improvement of Various Infrastructure in support of National Security

20JF0038	Completion of Causeway Approach Phase III of the Kallantana Bridge, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	49,000,000.00	-	49,000,000.00	Construction/Improvement of Various Infrastructure in support of National Security
20JF0039	Construction (Completion) of Multi-Purpose Building in Panglani NHS, Panglani, Ipi, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building
20JF0040	Construction (Completion) of Multi-Purpose Building in San Antonio NHS, San Antonio, Titay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building
20JF0041	Construction (Completion) of Multi-Purpose Building, Upper Panglani, Ipi, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building
20JF0042	Construction of Multi-Purpose Building in Canacan Arabic School, Canacan, Kabasalan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0043	Construction of Multi-Purpose Building in Naga NHS, Gubawang, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	2,475,000.00	-	2,475,000.00	Completion of Multi-Purpose Building
20JF0044	Construction of Multi-Purpose Building, Achasol, Titay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0045	Construction of Multi-Purpose Building, Balagon, Slay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0046	Construction of Multi-Purpose Building, Datu Tunaranggong, Tungawan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0047	Construction of Multi-Purpose Building, Dipala, Kabasalan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/5/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0048	Construction of Multi-Purpose Building, Gango, R.T. Lim, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0049	Construction of Multi-Purpose Building, Labasan, Slay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	2/3/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0050	Construction of Multi-Purpose Building, Little Margos, Tungawan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0051	Construction of Multi-Purpose Building, Logan, Ipi, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building

20JF0052	Construction of Multi-Purpose Building, Magdauap, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0053	Construction of Multi-Purpose Building, Mahayahay, Slay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0054	Construction of Multi-Purpose Building, Makilas, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0055	Construction of Multi-Purpose Building, Malagardis, Titay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	6,930,000.00	-	6,930,000.00	Completion of Multi-Purpose Building
20JF0056	Construction of Multi-Purpose Building, Malungon, Tungawan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0057	Construction of Multi-Purpose Building, Maniha, Slay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0058	Construction of Multi-Purpose Building, Princesa Sumama, Slay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0059	Construction of Multi-Purpose Building, San Isidro, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0060	Construction of Multi-Purpose Building, Sitio Mahayahay, Culasan, Titay Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0061	Construction of Multi-Purpose Building, Timalang, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
20JF0062	Concreting of Local Road, Concepcion, Kabasalan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	2,970,000.00	-	2,970,000.00	Construction of Local Road
20JF0063	Concreting of Local Road, Don Andres, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/3/2020	1/21/2020	1/31/2020	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction of Local Road
20JF0064	Concreting of Local Road, Guintolan, Naga, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction of Local Road
20JF0065	Concreting of Local Road, Poblacion, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Construction of Local Road
20JF0066	Concreting of Local Road, Purok African Daisy, Kitabog, Titay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Construction of Local Road

20JF0067	Concreting of Local Road, Purok San Francisco, Kitabog, Itay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,000,000.00	-	1,000,000.00	Construction of Local Road
20JF0068	Concreting of Local Road, Purok Santan, Kitabog, Itay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/11/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Construction of Local Road
20JF0070	Construction of Water Supply, Kitabog, Itay, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Construction of Water Supply
20JF0071	Construction (Completion) of Multi-Purpose Building, Barangay Veterans, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	1/3/2020	1/21/2020	1/31/2020	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Completion of Multi-Purpose Building
20JF0072	Construction of Multi-Purpose Building, Siawang, R.T. Lim, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/27/2019	1/15/2020	1/31/2020	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20JF0073	Road Widening - Primary Roads Lanao - Pagadian - Zamboanga City Rd- K1801 - 497 - K1802 - 921.38 Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	12/18/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	37,006,340.00	-	37,006,340.00	Road Widening
20JF0074	Construction of 2 Units - Two (2) Storey Eight (8) Classroom Building at Pragi Elementary School (9.5m x 45.00m x 2 Floor) Yolanda Type	Construction Section	Yes	Competitive Bidding	12/19/2019	1/9/2020	1/31/2020	on process	GAA CY 2020	38,999,580.52	-	38,999,580.52	Completion of School Building
20JF0075	Concreting of Local Road, Purok Melodia, Poblacion, Ipil, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	1/22/2019	2/10/2020	1/31/2020	on process	GAA CY 2020	1,485,000.00	-	1,485,000.00	Construction of Local Road
20JF0076	Construction of EP Barracks and Mess Hall of the 102nd Infantry (IGSOON) Brigade, Brgy. Sanito, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	14,700,000.00	-	14,700,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
20JF0077	Construction of Multi-Purpose Building, Pangi Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	2,970,000.00	-	2,970,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
20JF0078	Construction of Multi-Purpose Building, Brgy. Libertad, Tungawan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
20JF0079	Construction of Multi-Purpose Building (Evacuation Center), Purok Nangka, Brgy. Veterans, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects

201F0080	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Madrasa Building, Brgy. Poblacion, Naga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	2,970,000.00	-	2,970,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0081	Construction of River Wall along the Sibuguey River from Brgy. Minulao to Brgy. Paruk Siay, Siay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	1,980,000.00	-	1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0082	Construction of Local Road Phase II, Brgy. Malagandis, Titay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	14,700,000.00	-	14,700,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0083	Construction of Local Road Phase II, Brgy. Bangco, Titay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	14,700,000.00	-	14,700,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0084	Construction of Local Road, Taroma St., Brgy. Don Andres, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0085	Construction of Provincial Road connecting Brgy. Canacan-Sininan-Banker-Tampilisan-Diampak-Sidan, Brgy. Sininan, Kabasalan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0086	Improvement/Construction/Concrete of Labasan-Cananga Road (Phase II), Brgy. Bagong Silang Siay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0087	Repair/Rehabilitation of Rotunda, Brgy. Poblacion, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	9,800,000.00	-	9,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0088	Concreting of Road with Drainage at Brgy. Poblacion, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	4,950,000.00	-	4,950,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0089	Buayan Br. (Parallel Br.) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	20,580,000.00	-	20,580,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0090	Coloran Br. (B00484MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	28,420,000.00	-	28,420,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects

201F0091	Concreting of Access Road of Ipil Airport, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	49,000,000.00	-	49,000,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects
201F0092	Construction/Improvement of Access Road leading to Ipil Airport, Brgy. Santo, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	49,000,000.00	-	49,000,000.00	Local Infrastructure Program
201F0093	Concreting of the Access Road of Ipil Airport, Ipil, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	2/6/2020	2/24/2020	on process	on process	GAA CY 2020	9,900,000.00	-	9,900,000.00	Local Infrastructure Program
803,509,740.00													
Goods and Services													
1	COMMON ELECTRICAL SUPPLIES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	59,299.00	-	59,299.00	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	1,122,692.00	-	1,122,692.00	Items available in PS-DBM
3	COMMON OFFICE DEVICES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	1,464,822.00	-	1,464,822.00	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	105,890.00	-	105,890.00	Items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	240,999.00	-	240,999.00	Items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	527,407.00	-	527,407.00	Items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	605,608.00	-	605,608.00	Items available in PS-DBM
8	HAND BOOK ON PROCUREMENT	District Office	No	NP-53.5 Agency-to-Agency	2/10/2020	2/17/2020	2/24/2020	-	GoP	3,292.92	-	3,292.92	Items available in PS-DBM
9	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	District Office	No	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	2,159,847.00	-	2,159,847.00	items to be procured in the market
10	INVENTORY OFFICE SUPPLIES	District Office	No	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	2,618,222.00	-	2,618,222.00	items to be procured in the market
11	INVENTORY COMPUTER SUPPLIES	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	698,449.00	-	698,449.00	items to be procured in the market
12	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	District Office	No	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,547,239.00	-	1,547,239.00	items to be procured in the market
13	INVENTORY JANITORIAL SUPPLIES	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	145,264.00	-	145,264.00	items to be procured in the market
14	I.T.	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	72,000.00	-	72,000.00	items to be procured in the market
15	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	120,900.00	-	120,900.00	items to be procured in the market
16	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
17	PAPER MATERIALS & PRODUCTS	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	435,668.00	-	435,668.00	items to be procured in the market

18	LIGHTING AND FIXTURES ACCESSORIES	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
19	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
20	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES)	District Office	No	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,548,256.00	-	1,548,256.00	items to be procured in the market
21	FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	District Office	No	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	1,434,432.50	-	1,434,432.50	items to be procured in the market
22	FUEL	District Office	No	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,860,729.50	-	1,860,729.50	items to be procured in the market
23	COPIER MACHINE, SUPPLIES & ACCESSORIES	District Office	Yes	Direct Contracting	2/10/2020	2/17/2020	2/24/2020	-	GoP	75,080.00	-	75,080.00	Items sold by exclusive distributor
24	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	85,000.00	-	85,000.00	items to be procured in the market
25	APPLIANCES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
26	FURNITURES & FIXTURES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	200,000.00	-	200,000.00	items to be procured in the market
27	KITCHEN UTENSILS & SUPPLIES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	425,228.00	-	425,228.00	items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	500,000.00	-	500,000.00	items to be procured in the market
29	CONSTRUCTION MATERIALS & SUPPLIES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	76,595.00	-	76,595.00	items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,500,000.00	-	1,500,000.00	items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,000,000.00	-	1,000,000.00	items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	2/10/2020	2/17/2020	2/24/2020	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATIONS	District Office	Yes	NP-53.9 - Small Value Procurement	2/10/2020	2/17/2020	2/24/2020	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
34	T-SHIRT PRINTING/SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	2/10/2020	2/17/2020	2/24/2020	-	GoP	330,000.00	-	330,000.00	items to be procured in the market
35	MEDICAL SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	2/10/2020	2/17/2020	2/24/2020	-	GoP	5,000.00	-	5,000.00	items to be procured in the market
36	LABORATORY APPARATUS, EQUIPMENTS & SUPPLIES	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,000,000.00	-	1,000,000.00	items to be procured in the market
37	BLUE PRINTING	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	1,000,000.00	-	1,000,000.00	items to be procured in the market
38	TARPAULIN PRINTING	District Office	Yes	NP-53.9 - Small Value Procurement	2/10/2020	2/17/2020	2/24/2020	-	GoP	50,000.00	-	50,000.00	items to be procured in the market
39	CATERING SERVICES	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	350,000.00	-	350,000.00	items to be procured in the market
40	SEMINAR ACCESSORIES & SUPPLIES	District Office	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	-	GoP	200,000.00	-	200,000.00	items to be procured in the market
41	UNFORESEEN EXPENDITURES	District Office	Yes	Competitive Bidding	2/10/2020	2/17/2020	2/24/2020	3/2/2020	GoP	11,209,131.43	-	11,209,131.43	items to be procured in the market
										35,577,051.35		35,577,051.35	

REYNALDO L. GRESOS
Engineer - III
Head, BAC Secretariat

ALBERTO S. MANAOIS
Engineer - III
BAC Chairperson

NAJIB D. DILANGALEN, CEO VI
District Engineer