



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Programs/Activities/Projects (PAP) | Procurement Program/Project                                                                                                         | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>Brief Description of Program/Project |
|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------------|
|                                    |                                                                                                                                     |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO            |                                                 |
|                                    | Daang Maharlika (LZ) -K0277+250-K0277+802                                                                                           | Construction Section | Yes                                           | Competitive Bidding | 12/15/2020                             | 1/4/2021                   | 2/21/2021        | 2/23/2021        | GAA FY 2021     | 13,828,000.00          | -    | 13,828,000.00 |                                                 |
|                                    | Bambang-Kasibu-Solano Rd.-K0255+537-K0255+699, K0256+689-K0256+704                                                                  | Construction Section | Yes                                           | Competitive Bidding | 10/13/2020                             | 11/2/2020                  | 1/6/2021         | 1/8/2021         | GAA FY 2021     | 2,492,000.00           | -    | 2,492,000.00  |                                                 |
|                                    | Construction of Magat River Control, (Phase 2), Baretbet, Bagabag, Nueva Vizcaya                                                    | Construction Section | Yes                                           | Competitive Bidding | 12/15/2020                             | 1/4/2021                   | 2/21/2021        | 2/23/2021        | GAA FY 2021     | 48,930,000.00          | -    | 48,930,000.00 |                                                 |
|                                    | Construction of Pogonsino-Tuso-South River Control along Magat River, Sta. 0+000-Sta. 0+650, Bagabag Section, Bagabag Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 10/13/2020                             | 11/2/2020                  | 1/6/2021         | 1/8/2021         | GAA FY 2021     | 10,625,000.00          | -    | 10,625,000.00 |                                                 |
|                                    | Construction of River Flood Control Structure, Batu Section, Sta. 0+000-Sta. 0+340, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya      | Construction Section | Yes                                           | Competitive Bidding | 10/15/2020                             | 11/3/2020                  | 1/9/2021         | 1/13/2021        | GAA FY 2021     | 2,789,000.00           | -    | 2,789,000.00  |                                                 |
|                                    | Construction of River Flood Control Structure, Macate Section, Phase II, Sta. 0+948-Sta.1+132, Bambang, Nueva Vizcaya               | Construction Section | Yes                                           | Competitive Bidding | 10/15/2020                             | 11/3/2020                  | 1/9/2021         | 1/13/2021        | GAA FY 2021     | 1,629,000.00           | -    | 1,629,000.00  |                                                 |
|                                    | Construction of River Flood Control Structure, Indiana Section, Phase II, Sta. 0+948-Sta. 1+440, Bambang, Nueva Vizcaya             | Construction Section | Yes                                           | Competitive Bidding | 10/20/2020                             | 11/10/2020                 | 1/13/2021        | 1/15/2021        | GAA FY 2021     | 7,789,000.00           | -    | 7,789,000.00  |                                                 |
|                                    | Access Road Leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya                                                            | Construction Section | Yes                                           | Competitive Bidding | 12/17/2020                             | 1/4/2021                   | 2/22/2021        | 2/23/2021        | GAA FY 2021     | 10,000,000.00          | -    | 10,000,000.00 |                                                 |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Code (PAP) | Procurement Program/Project                                                                                              | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>Brief Description of Program/Project |
|------------|--------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------------|
|            |                                                                                                                          |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO            |                                                 |
|            | Jct. Daang Maharlika-Masoc-Ambaguio Road leading to Mt. Pulag National Park, ambaguio, Nueva Vizcaya                     | Construction Section | Yes                                           | Competitive Bidding | 12/17/2020                             | 1/4/2021                   | 2/22/2021        | 2/23/2021        | GAA FY 2021     | 10,000,000.00          | -    | 10,000,000.00 |                                                 |
|            | Poblacion-Baclos Road connecting Brgy. Baclos and Provincial Road in support of Coffee Industry, Ambaguio, Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 12/22/2020                             | 1/11/2021                  | 3/4/2021         | 3/7/2021         | GAA FY 2021     | 42,880,000.00          | -    | 42,880,000.00 |                                                 |
|            | Construction (Completion) of Multi-Purpose Building (NVCCHS) Alumni Building Bayombong, Nueva Vizcaya                    | Construction Section | Yes                                           | Competitive Bidding | 10/29/2020                             | 11/17/2020                 | 1/8/2021         | 1/10/2021        | GAA FY 2021     | 3,000,000.00           | -    | 3,000,000.00  |                                                 |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Aggub, Solano, Nueva Vizcaya                               | Construction Section | Yes                                           | Competitive Bidding | 11/3/2020                              | 11/24/2020                 | 1/15/2021        | 1/17/2021        | GAA FY 2021     | 2,000,000.00           | -    | 2,000,000.00  |                                                 |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Don Tomas Maddela, Bayombong Nueva Vizcaya                 | Construction Section | Yes                                           | Competitive Bidding | 10/29/2020                             | 11/17/2020                 | 1/8/2021         | 1/10/2021        | GAA FY 2021     | 1,000,000.00           | -    | 1,000,000.00  |                                                 |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Homestead, Bambang Nueva Vizcaya                           | Construction Section | Yes                                           | Competitive Bidding | 11/3/2020                              | 11/24/2020                 | 1/15/2021        | 1/17/2021        | GAA FY 2021     | 2,000,000.00           | -    | 2,000,000.00  |                                                 |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Lantap, Bagabag, Nueva Vizcaya                             | Construction Section | Yes                                           | Competitive Bidding | 11/15/2020                             | 11/24/2020                 | 2/17/2021        | 2/18/2021        | GAA FY 2021     | 2,000,000.00           | -    | 2,000,000.00  |                                                 |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Sta. Rosa, Bayombong, Nueva Vizcaya                        | Construction Section | Yes                                           | Competitive Bidding | 11/5/2020                              | 11/24/2020                 | 2/17/2021        | 2/18/2021        | GAA FY 2021     | 2,000,000.00           | -    | 2,000,000.00  |                                                 |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Code (PAP) | Procurement Program/Project                                                                                                     | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks |
|------------|---------------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|---------|
|            |                                                                                                                                 |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO            |         |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Villaros, Bagabag Nueva Vizcaya                                   | Construction Section | Yes                                           | Competitive Bidding | 11/10/2020                             | 12/1/2020                  | 2/3/2021         | 2/5/2021         | GAA FY 2021     | 2,000,000.00           | -    | 2,000,000.00  |         |
|            | Construction (Completion) of Multi-Purpose Building, Solano, Nueva Vizcaya                                                      | Construction Section | Yes                                           | Competitive Bidding | 11/26/2020                             | 12/15/2020                 | 2/2/2021         | 2/8/2021         | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Construction of Ambaguio Legislative Building, ambaguio, Nueva Vizcaya                                                          | Construction Section | Yes                                           | Competitive Bidding | 12/22/2020                             | 1/11/2021                  | 3/4/2021         | 3/7/2021         | GAA FY 2021     | 10,000,000.00          | -    | 10,000,000.00 |         |
|            | Construction of Bayombong Public Market, Bayombong Nueva Vizcaya                                                                | Construction Section | Yes                                           | Competitive Bidding | 12/29/2020                             | 1/18/2021                  | 3/12/2021        | 3/14/2021        | GAA FY 2021     | 10,000,000.00          | -    | 10,000,000.00 |         |
|            | Construction of Multi-Purpose Building (Indigenous People Center Dorm ) Nueva Vizcaya State University, Bayombong Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 12/29/2020                             | 1/18/2021                  | 3/12/2021        | 3/14/2021        | GAA FY 2021     | 3,000,000.00           | -    | 3,000,000.00  |         |
|            | Construction of Multi-Purpose Building, Almaguer South, Bambang Nueva Vizcaya                                                   | Construction Section | Yes                                           | Competitive Bidding | 11/12/2020                             | 12/2/2020                  | 1/24/2021        | 1/25/2021        | GAA FY 2021     | 2,500,000.00           | -    | 2,500,000.00  |         |
|            | Construction of Multi-Purpose Building, Ambaguio National High School, Ambaguio, Nueva Vizcaya                                  | Construction Section | Yes                                           | Competitive Bidding | 11/12/2020                             | 12/2/2020                  | 1/24/2021        | 1/25/2021        | GAA FY 2021     | 2,800,000.00           | -    | 2,800,000.00  |         |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Nueva Vizcaya 1st District Engineering Office  
 Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Code (PAP) | Procurement Program/Project                                                                | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks |
|------------|--------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|--------------|---------|
|            |                                                                                            |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO           |         |
|            | Construction of Multi-Purpose Building, Barangay Baresbes, Quezon, Nueva Vizcaya           | Construction Section | Yes                                           | Competitive Bidding | 11/10/2020                             | 12/1/2020                  | 2/3/2021         | 2/5/2021         | GAA FY 2021     | 1,500,000.00           | -    | 1,500,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay Distrivt IV, Bayombong, Nueva Vizcaya     | Construction Section | Yes                                           | Competitive Bidding | 11/26/2020                             | 12/15/2020                 | 2/7/2021         | 2/8/2021         | GAA FY 2021     | 4,000,000.00           | -    | 4,000,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay Escoting, Diadi, Nueva Vizcaya            | Construction Section | Yes                                           | Competitive Bidding | 12/1/2020                              | 12/21/2020                 | 2/12/2021        | 2/14/2021        | GAA FY 2021     | 4,750,000.00           | -    | 4,750,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay Salinas, Bambang, Nueva Vizcaya           | Construction Section | Yes                                           | Competitive Bidding | 11/19/2020                             | 12/8/2020                  | 1/31/2021        | 2/1/2021         | GAA FY 2021     | 2,500,000.00           | -    | 2,500,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay Salingsalingan, Ambaguio Nueva Vizcaya    | Construction Section | Yes                                           | Competitive Bidding | 11/17/2020                             | 12/8/2020                  | 1/31/2021        | 2/1/2021         | GAA FY 2021     | 3,000,000.00           | -    | 3,000,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay San Antonio North, Bambang, Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 11/17/2020                             | 12/8/2020                  | 1/31/2021        | 2/1/2021         | GAA FY 2021     | 3,500,000.00           | -    | 3,500,000.00 |         |
|            | Construction of Multi-Purpose Building, Barangay Villa Florentino, Diadi, Nueva Vizcaya    | Construction Section | Yes                                           | Competitive Bidding | 12/1/2020                              | 12/22/2020                 | 2/14/2021        | 2/15/2021        | GAA FY 2021     | 4,750,000.00           | -    | 4,750,000.00 |         |
|            | Construction of Multi-Purpose Building, Bayombong Central School, Bayombong Nueva Vizcaya  | Construction Section | Yes                                           | Competitive Bidding | 11/19/2020                             | 12/8/2020                  | 1/31/2021        | 2/1/2021         | GAA FY 2021     | 2,800,000.00           | -    | 2,800,000.00 |         |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Nueva Vizcaya 1st District Engineering Office  
 Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Code (PAP) | Procurement Program/Project                                                                                                                          | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|---------|
|            |                                                                                                                                                      |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO            |         |
|            | Construction of Multi-purpose Building, Solano Nueva Vizcaya                                                                                         | Construction Section | Yes                                           | Competitive Bidding | 11/24/2020                             | 12/15/2020                 | 2/8/2021         | 2/9/2021         | GAA FY 2021     | 3,000,000.00           | -    | 3,000,000.00  |         |
|            | Construction/Improvement of Bayombong, Public Market, Bayombong Nueva Vizcaya                                                                        | Construction Section | Yes                                           | Competitive Bidding | 10/20/2020                             | 11/10/2020                 | 1/3/2021         | 1/4/2021         | GAA FY 2021     | 8,300,000.00           | -    | 8,300,000.00  |         |
|            | Construction of Slope Protection, Brgy. Pilar D. Galima Solano, Nueva Vizcaya                                                                        | Construction Section | Yes                                           | Competitive Bidding | 12/3/2020                              | 12/23/2020                 | 2/14/2021        | 2/16/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Construction of Flood Control, Boliwao-Nalubunan River along Magat River, Barangay Boliwao-Barangay Nalubunan, Quezon, Nueva Vizcaya                 | Construction Section | Yes                                           | Competitive Bidding | 12/10/2020                             | 12/29/2020                 | 2/19/2021        | 2/21/2021        | GAA FY 2021     | 15,000,000.00          | -    | 15,000,000.00 |         |
|            | Rehabilitation of Roads with Slops, Slope Collapse and Landslide (Primary Roads), Daang Maharika K0284+560-K0284+700, Kinacao, Bagabag Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 10/27/2020                             | 11/17/2020                 | 1/10/2021        | 1/12/2021        | GAA FY 2021     | 67,479,000.00          | -    | 67,479,000.00 |         |
|            | Concreting of Road at Purok 1,2 and 3, Barangay Baleta, Diadi Nueva Vizcaya                                                                          | Construction Section | Yes                                           | Competitive Bidding | 12/3/2020                              | 12/22/2020                 | 1/12/2021        | 1/14/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Concreting of Road at Purok 4 going to Mapalyao Falls at Batangay Boliwao, Quezon Nueva Vizcaya                                                      | Construction Section | Yes                                           | Competitive Bidding | 11/24/2020                             | 12/15/2020                 | 2/7/2021         | 2/9/2021         | GAA FY 2021     | 3,000,000.00           | -    | 3,000,000.00  |         |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Nueva Vizcaya 1st District Engineering Office  
 Bayombong, Nueva Vizcaya

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 CIVIL WORKS**

| Code (PAP) | Procurement Program/Project                                                                                           | PMO/End-User         | Is this an Early Procurement Activity? Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks |
|------------|-----------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|------------------|-----------------|------------------------|------|---------------|---------|
|            |                                                                                                                       |                      |                                               |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Awards | Contract Signing |                 | Total                  | MOOE | CO            |         |
|            | Concreting of Road in Purok 5 and 6, Barangay Bagahabag, Solano Nueva Vizcaya                                         | Construction Section | Yes                                           | Competitive Bidding | 12/8/2020                              | 12/29/2020                 | 2/21/2021        | 2/23/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Concreting of Road, Brgy. Villa Florentino, Diadi Nueva Vizcaya                                                       | Construction Section | Yes                                           | Competitive Bidding | 12/8/2020                              | 12/29/2020                 | 2/21/2021        | 2/23/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Concreting of Sadang Road along Purok 3, Barangay Wacal, Solano, Nueva Vizcaya                                        | Construction Section | Yes                                           | Competitive Bidding | 12/10/2020                             | 11/30/2020                 | 1/21/2021        | 1/22/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Concreting of Wacal-Bangaan Road along Ortiz Road, Solano, Nueva Vizcaya                                              | Construction Section | Yes                                           | Competitive Bidding | 12/15/2020                             | 1/4/2021                   | 2/21/2021        | 2/23/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Concreting/Improvement of Road, Barangay Poblacion, Ambagulo, Nueva Vizcaya                                           | Construction Section | Yes                                           | Competitive Bidding | 12/10/2020                             | 11/30/2020                 | 1/21/2021        | 1/22/2021        | GAA FY 2021     | 5,000,000.00           | -    | 5,000,000.00  |         |
|            | Construction of Local Roads, Salinas-Mcdo Bambang Nueva Vizcaya                                                       | Construction Section | Yes                                           | Competitive Bidding | 10/27/2020                             | 12/17/2020                 | 2/8/2021         | 2/9/2021         | GAA FY 2021     | 7,700,000.00           | -    | 7,700,000.00  |         |
|            | Construction of Road, Basa St. Extension-Gomez St. Extension-Pindong St. Extension, Barangay Salvacion, Nueva Vizcaya | Construction Section | Yes                                           | Competitive Bidding | 12/17/2020                             | 1/7/2021                   | 3/1/2021         | 3/2/2021         | GAA FY 2021     | 25,000,000.00          | -    | 25,000,000.00 |         |
|            | Concreting/Improvement of Road in Barangay Poblacion Ambagulo, Nueva Vizcaya                                          | Construction Section | Yes                                           | Competitive Bidding | 12/29/2020                             | 1/18/2021                  | 3/12/2021        | 3/14/2021        | GAA FY 2021     | 20,000,000.00          | -    | 20,000,000.00 |         |

Prepared By:

**BRYAN NEIL G. AGOSTO**  
 Head, Procurement Unit  
 BAC- Secretariat

Recommended for Approval By:

**DANIL A. BERMABE**  
 Chief, Quality Assurance Section  
 BAC Chairman

Approved :

**OSCAR G. GUMIRAN, MPA**  
 District Engineer