

Department of Public Works and Highways (DPWH)
Region VII
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol

FINAL AND UPDATED ANNUAL PROCUREMENT PLAN (FY 2019)
Based on FY 2019 Approved General Appropriations Act (GAA)

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM													
1	31002100339000	19HB0122 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. (LIR) Carmen-Sagbayan-Bacane Road CW1: KO151+416-KO151+780; KO155-812-KO155-924; KO155-924-KO155-900; KO171+000-KO171+040; KO172+135-KO172+543 and CW2: KO151+221-KO151+146; KO155+504-KO155+372	- do -	Construction Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	6/21/2019	7/2/2019	Road Network - Asset Preservation Program	29,846,300.00			
2	31010210034000	19HB0053 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. Dat-an-Carmen-Sierra Bullones - Pilar Road, CW1: KO066+100-KO067+482; KO070+000-KO070+543	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	6/21/2019	7/2/2019	- do -	5,128,920.00			
3	31002100341000	19HB0123 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Loay Interior Road CW1: KO155+548 - KO156+239; KO185+928 - KO186+624; KO192+216 - KO192+470	- do -	- do -	11/28/2018 to 12/4/2019	1/30/2019	6/21/2019	7/2/2019	- do -	42,116,480.00			
4	31002100370000	19HB0085 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Road CW1: KO048+594-KO049+005	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	6/21/2019	7/2/2019	- do -	5,413,520.00			
5	31002100371000	19HB0104 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Dat-an - Carmen-Sierra Bullones-Pilar - Alicia Road CW1: KO077+900-KO079+630; KO088+794-KO089+033	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	6/21/2019	7/2/2019	- do -	7,778,260.00			
6	31002100372000	19HB0054 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Road CW1: KO022+175-KO022+956	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	6/21/2019	7/2/2019	Road Network - Asset Preservation Program	7,716,520.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	31010500296000	19HB0039 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct (LIR) Carmen-Sagbayan-Bacani Road. CW1: KO163+000-KO163+293	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	6/21/2019	7/2/2019	- do -	11,079,880.00			
8		19HB0032 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Loay Interior Road, CW1: KO153+609-KO153+000; KO178+122-KO178+399; KO178+881 - KO179+737.00; KO188+559-KO189+279	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	7/23/2019	8/2/2019	- do -	89,907,960.00			
9	310105100297000	19HB0124 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) CW1: KO197+804 - KO197+982; KO198+021-KO198+251; KO218+554-KO218+747	- do -	- do -	11/28/2018 to 12/4/2018	12/18/2018	6/21/2019	7/2/2019	- do -	2,139,450.00			
10	310108100255000	19HB0055 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Jct. (TER) Jagna-Sierra Bullones Road CW1: KO065+800-KO066+400; KO070+920-KO071+070	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/30/2019	6/10/2019	- do -	14,700,000.00			
11	310108100257000	19HB0056 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Loay Interior Road - CW1: KO182+600-KO182+950; KO191+700-KO191+750; KO193+850-KO193+900	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	11,270,000.00			
12	310208100195000	19HB0125 Network Development - Off-Carriageway Improvement - Secondary Roads - Jct (TER) Jagna-Sierra Bullones Road KO063+390.12-KO063+910, Jagna	Construction	Public Bidding	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	Network Development Program	7,137,340.00			
13	310208100196000	19HB0025 Network Development - Off-Carriageway Improvement - Loay Interior Road KO176+719 - KO177+200	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	6/21/2019	7/2/2019	- do -	6,615,980.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	310208100197000	19HB0031 Network Development - Off-Carnageway Improvement - Tagbilaran East Road (Tagbilaran-Jagna) CW1: KO159+786 - KO159+900; KO162+519 - KO162+583; KO163+150 - KO163+300; KO174+030 - KO174+639; KO174+990 - KO175+124; KO175+215 - KO175+248; KO175+264 - KO175+301	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	- do -	15,646,680.00			
15	310209100162000	19HB0024 Network Development - Off-Carnageway Improvement - Tertiary Roads - Jct. (LIR) Dat-an-Carmen-Sierra Bullones-Pilar Alicia Road CW1: KO083+000 - KO083+316; KO083+346 - KO084+109; KO084+134 - KO084+135; KO084+160 - KO084+386; KO084+396.64 - KO085+040; KO085+063 - KO089+428	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/30/2019	6/10/2019	- do -	24,425,520.00			
16	310303100634000	19HB0021 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Aras Bridge (B00056BH) along Tagbilaran East Road (Tagbilaran-Jagna), Valencia, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	Bridge Program	2,450,000.00			
17	310303100635000	19HB0084 Retrofitting / Strengthening of Permanent Bridges - Cabuangan Bridge (B00030BH) along Jct. Tagbilaran East Road	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/21/2019	7/2/2019	- do -	2,940,000.00			
18	310303100636000	19HB0034 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Calingan Bridge (B00070BH) along Tagbilaran East Road (Tagbilaran-Jagna), Lila, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	1,960,000.00			
19	31030310 0637000	19HB0121 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Pangdan I Bridge (B00050BH) along Tagbilaran East Road (Tagbilaran -Jagna) Jagna, Bohol	Construction	Public Bidding	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	Bridge Program	2,450,000.00			
20	3103031 0638000	19HB0030 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Tonggon Bridge (B00057BH) along Tagbilaran East Road (Tagbilaran - Jagna), Valencia, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	2,450,000.00			
21	310303100639000	19HB0083 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Untaga Bridge (B00099BH) along Jct (LIR) Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road, Alicia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	3103410041000	19HB0082 Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Karapagan Bridge (B00105BH) along (TER) Jagna-Sierra Buliones Road	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/21/2019	7/2/2019	- do -	16,258,200.00			
23	3103041 00420000	19HB0014 Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Bilar Bridge (B00083BH) along Loay Interior Road	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/30/2019	6/7/2019	- do -	7,840,000.00			
24	320101103697000	19HB0026 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alejawan River Control, Jagna & Duero, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	Flood Management Program	9,800,000.00			
25	3201011 03698000	19HB0015 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Box Culvert along Loay Interior Road, KO168+200, Batuan, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	6/21/2019	7/2/2019	- do -	2,450,000.00			
26	3201011 03699000	19HB0016 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Box Culvert along Loay Interior Road, KO168+700, Batuan, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	6/21/2019	7/2/2019	- do -	2,450,000.00			
27	320101103700000	19HB0057 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calmayon River Control, Jagna, Bohol	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	5/28/2019	6/7/2019	Flood Management Program	9,800,000.00			
28	320101103701000	19HB0046 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canjulao River Control, Jagna, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	19,600,000.00			
29	3201011 03702000	19HB0017 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Duero Shore Protection (Phase III), Duero, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/30/2019	6/10/2019	- do -	9,800,000.00			
30	3201011 03703000	19HB0018 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Guindulman Shore Protection, Tabajan, Guindulman, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/30/2019	6/10/2019	- do -	9,800,000.00			
31	3201011 01847000	19HB0012 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Loboc River Control, Loboc, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/30/2019	6/10/2019	- do -	19,600,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	3201011 03704000	19HB0002 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Malinao Shore Protection, Malinao, Garcia-Hernandez, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
33	3201011 03705000	19HB0019 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Manao River Control, Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	4,900,000.00			
34	3201011 03706000	19HB0001 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Napo River Control, Alcala, Bohol	- do -	- do -	10/16/2018 to 10/23/2018	11/5/2018	5/29/2019	6/7/2019	- do -	29,400,000.00			
35	3101011 037057000	19HB0058 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of San Antonio River Control, Duero	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	6/27/2019	7/2/2019	Flood Management Program	9,800,000.00			
36	3201011 03706000	19HB0013 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall, Cayam, Garcia-Hernandez	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	9,800,000.00			
37	3201011 03707000	19HB0028 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall, East Lungsodaan, Garcia-Hernandez	- do -	- do -	10/30/2018 to 11/6/2018	11/19/2018	5/30/2019	6/10/2019	- do -	7,350,000.00			
38	3201011 03708000	19HB0029 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall, West Lungsodaan, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	- do -	7,350,000.00			
39	3201011 03709000	19HB0020 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall, West Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	- do -	7,280,420.00			
40	3201011 03710000	19HB0003 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall, West Ulujan, Garcia-Hernandez, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	320101103711000	19HB0059 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction of Seawall/Concrete Slope, Alejawan, Jagna, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	5/29/2019	6/7/2019	- do -	9,800,000.00			Re-bid due to failure at first bidding
42	320101103712000	19HB0060 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction/Improvement of Seawall, Pangdan, Ilegna, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
43	320101103713000	19HB0061 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures - Construction/Improvement of Seawall, Poblacion, Jagna, Bohol	Construction	Public Bidding	3/5/2019 to 3/11/2019	3/25/2019	5/29/2019	6/7/2019	Flood Management Program	9,800,000.00			Re-bid due to failure at first bidding
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
44	300203100816000	19HB0033 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to International Pilgrimage Shrine sa Birhen sa Barangay, Jagna, Bohol	Construction	Public Bidding	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	Department of Tourism	9,800,000.00			Re-bid due to failure at first bidding Date of Bid opening July 15, 2019
45	300203100870000	19HB0101 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to St. Michael the Archangel Pilgrimage Shrine, Jagna, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/28/2019	6/7/2019	- do -	9,800,000.00			
46	300203100414000	19HB0113 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Cabungaan, Jagna, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/28/2019	6/7/2019	- do -	9,800,000.00			
47	300203100415000	19HB0086 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Corbada-Inahagan-Cabahis-La Hacienda (Alicia) Brgy. Road leading to Birhen sa Nature Resort & Cagongcagong, Brgy. La Hacienda, Alicia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/30/2019	6/10/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	300203100878000	19HB0114 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Candijay-Cogtong-Panas-Badiang (Anda) Road leading to Lamanok and Beaches, Candijay, Bohol	Construction	Public Bidding	11/23/2018 to 11/29/2018	12/17/2018	6/24/2019	7/5/2019	Department of Tourism	9,800,000.00			
49	30020300417000	19HB0115 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Dimiao-Oac-Bilar- Jct. (LJR) Road Access from Beaches leading to Man-made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/30/2019	6/7/2019	- do -	9,800,000.00			
50	300203100879000	19HB0062 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Gabayan-Anoling (Candijay)-Inughuban-Pilar Road leading to Canawa Spring and Can Umantad Water Falls, Brgy. Luan, Candijay	- do -	- do -	11/21/2018 to 11/29/2018	12/17/2018	6/24/2019	7/5/2019	- do -	9,800,000.00			
51	300203100880000	19HB0112 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Guindulman-Anda-Badiang-Cogtong Road leading to Anda Beaches, Candijay, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	6/24/2019	7/5/2019	- do -	14,700,000.00			
52	300203100420000	19HB00105 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Itum-Duay-Payao Road, Duero leading to Camp Verde Nature Park, Duero Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/10/2019	- do -	9,800,000.00			
53	300203100881000	19HB0106 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Lungsodaan-Tambongan-Cadapdap Road (Candijay) leading to Can Umantad Falls, Brgy. Tambongan, Candijay, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	6/24/2019	7/5/2019	- do -	9,800,000.00			
54	300203100882000	19HB0107 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian - Tigbao Road leading to Eco Tourism Adventure Park, Jimilian, Loboc, Bohol	Construction	Public Bidding	11/23/2018 to 11/29/2018	12/17/2018	5/30/2019	6/10/2019	Department of Tourism	9,800,000.00			
55	300203100883000	19HB0108 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Poblacion-Ondol -Taytay-Cambance Road leading to Cruz Daku, Brgy. Poblacion Ondol, Loboc, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	18,914,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Adel/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	30020310084000	19HB0099 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Villafor Circumferential Road leading to Loboc River Cruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villafor Loboc, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	13,343,163.00			
57	300204100173000	19HB0109 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Bagumbayan-Estaca (Pilar)- Caluasan-Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
58	300204100174000	19HB0110 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Hinawanan (Loay)-Concepcion-Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/30/2019	6/10/2019	- do -	9,800,000.00			
59	300204100175000	19HB0111 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
60	300204100176000	19HB0100 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
61	300204100177000	19HB0116 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (LIR) Quinogutan-Sevilla-Hanopol-Tagustusan (Bafilhan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol	Construction	Public Bidding	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	Department of Tourism	9,800,000.00			
62	300204100178000	19HB0094 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	300204100179000	19HB0117 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Gabayan-Anoing (Candijay)-Inughuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	- do -	- do -	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	Dept. of Trade and Industry	9,800,000.00			
64	300204100180000	19HB0063 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Guio-ang-Coglong Road in Support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/8/2019	- do -	9,800,000.00			
65	300204100181000	19HB0118 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	- do -	- do -	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
66	300204100183000	19HB0119 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Poblacion (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol	- do -	- do -	11/28/2018 to 12/04/2018	12/18/2018	5/29/2019	6/7/2019	- do -	9,800,000.00			
LOCAL PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL ROADS AND BRIDGES AND WATER MANAGEMENT FACILITIES													
67	300116201954000	19HB0180 Local Roads - Concreting of Brgy. Alegria to Candasag Road, Brgy. Alegria, Loboc, Bohol	Construction	Public Bidding	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	VILP - Local Roads	11,760,000.00			
68	300118200190000	19HB0193 Local Bridges - Replacement of Bridge (Temporary to Permanent) of Quezon Bridge, Pagina, Jagna, Bohol	- do -	- do -	7/2/19 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	12,740,000.00			
69	300120200148000	19HB0126 Water Supply - Construction of Level III Water Supply System, Lila, Bohol	- do -	- do -	12/6/2018 to 12/12/2018	12/27/2018	5/30/2019	6/10/2019	VILP - Water Management Facilities	9,900,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	300120200149000	19HB0127 Water Supply - Construction of Level III Water Supply System, Sierra Bullones, Bohol	- do -	- do -	12/5/2018 to 12/12/2018	12/27/2018	5/30/2019	6/10/2019	- do -	9,900,000.00			
71	300120200150000	19HB0128 Water Supply - Improvement of Water Supply, Brgy. Abjilan, Garcia-Hernandez, Bohol	- do -	- do -	12/5/2018 to 12/12/2018	12/27/2018	5/29/2019	6/7/2019	- do -	8,799,120.00			
LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE / FACILITIES													
72	300104210283000	19HB0196 Completion of Batuan Municipal Hall, Batuan, Bohol	Construction	Public Bidding	7/2/19 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	LIP - Buildings and Other	9,900,000.00			
73	300104210289000	19HB0166 Completion of Brgy. Rizal Covered Court, Bilal, Bohol	- do -	- do -	5/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	990,000.00			
74	300104210280000	19HB0175 Completion of Covered Court/Evacuation Center in Calma, Garcia-Hernandez, Bohol	- do -	- do -	5/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	2,000,000.00			
75	300104210274000	19HB0186 Completion of MPB at Brgy. Coglong, Candjay, Bohol	- do -	- do -	7/2/19 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			
76	300104210219000	19HB0011 Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Biabas, Guindulman, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	1,000,000.00			
77	300104210220000	19HB0027 Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Pangihawan, Dimiao, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	500,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Adel/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
132	300107200553000	19HB0179 Construction of Box Culvert in Baibalan, Dimiao, Bohol	Construction	Public Bidding	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	LIP - Flood Control Structures/Facilities	2,970,000.00			
133	300107200552000	19HB0178 Construction of Flood Control, Brgy. Sawang, Loboc, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	2,970,000.00			
LOCAL INFRASTRUCTURE PROGRAM - LOCAL ROADS AND BRIDGES AND WATER MANAGEMENT FACILITIES													
134	300117204462000	19HB0075 Local Roads - Concreting of Barangay Bacong Road, Bacong, Anda	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	5/24/2019	7/5/2019	Local Roads	1,980,000.00			
135	300117204463000	19HB0076 Local Roads - Concreting of Barangay Bayong Road, Bayong, Guindulman, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
136	300117204464000	19HB0077 Local Roads - Concreting of Barangay Cambane Road, Cambane, Candijay, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
137	300117204465000	19HB0078 Local Roads - Concreting of Barangay Candanas Road, Candanas, Garcia-Hernandez, Bohol Sta. 0+000 - Sta. 0+102.80	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
138	300117204466000	19HB0080 Local Roads - Concreting of Barangay Cansumbol Road, Cansumbol, Bilar, Bohol Sta. 0+000 - Sta. 0+119.80	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	Local Roads	1,980,000.00			
139	300117204467000	19HB0081 Local Roads - Concreting of Barangay Guinob-an Road, Guinob-an, Sevilla, Bohol Sta. 0+000 - Sta. 0+134.00	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
140	300117204468000	19HB0080 Local Roads - Concreting of Barangay Lapsaon Road, Casingan, Dimiao, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/24/2019	7/5/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	300104210221000	19HB0095 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bagacay, Pilar, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/29/2019	6/7/2019	- do -	500,000.00			
79	300104210222000	19HB0064 Construction of Covered Court, Brgy. Guindogan, Dimiao, Bohol	Construction	Public Bidding	11/21/2018 to 11/27/2018	12/11/2018	6/21/2019	7/2/2019	LIP - Buildings and Other Structures	500,000.00			
80	300104210223000	19HB0035 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Maubon, Valencia	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	5/28/2019	6/7/2019	- do -	500,000.00			
81	300104210224000	19HB0047 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion II, Mabini, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/20/2019	6/10/2019	- do -	500,000.00			
82	300104210225000	19HB0096 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Pilar, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/29/2019	6/7/2019	- do -	500,000.00			
83	300104210226000	19HB0010 Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Tambongan, Candijay, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/28/2019	6/7/2019	- do -	500,000.00			
84	300104210227000	19HB0055 Construction (Completion) of MPB (National High School Stage), Brgy. Vallehermoso, Carman, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	2/21/2019	7/2/2019	- do -	500,000.00			
85	300104210228000	19HB0008 Construction (Completion) of Multi-Purpose Building, Brgy. Botong, Valencia, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	500,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	3001042 10229000	19HB0037 Construction (Completion) of Multi-Purpose Building, Brgy. Catugasan, Dimiao, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	500,000.00			
87	3001042 10230000	19HB0009 Construction (Completion) of Multi-Purpose Building, Brgy. Danao, Valencia, Bohol	- do -	- do -	10/15/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	500,000.00			
88	3001042 10231000	19HB0067 Construction (Completion) of Multi-Purpose Building, Brgy. Genoveva, Valencia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	500,000.00			
89	3001042 10232000	19HB0097 Construction (Completion) of Multi-Purpose Building, Brgy. Raod, Pilar, Bohol	- do -	- do -	11/10/2018 to 11/18/2018	1/30/2019	5/29/2019	6/7/2019	- do -	500,000.00			
90	3001042 10233000	19HB0038 Construction (Completion) of Multi-Purpose Building, Brgy. Ite, Dimiao, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	500,000.00			
91	3001042 10234000	19HB0036 Construction (Completion) of Multi-Purpose Building, Brgy. Tubod, Candijay, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	LIP - Buildings and Other Structures	500,000.00			
92	3001042 10235000	19HB0068 Construction (Completion) of Multi-Purpose Building, Brgy. Malinao East, Lila, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,000,000.00			
93	3001042 10236000.00	19HB0103 Construction (Completion) of Sitio Mabago Multi-Purpose Building (Evacuation Center), Brgy. Poblacion Sur, Carmen	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	500,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	300104210275000.00	19HB0187 Construction of Cogtong Aqua Marine Resource Park Bldg., Brgy. Cogtong, Candijay, Bohol	- do -	- do -	7/2/19 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			
95	30010421 0281000	19HB0151 Construction of Covered Court, Brgy. Cansiwang, Guindulman, Bohol	- do -	- do -	6/11/2019	7/1/2019	7/11/2019	7/22/2019	- do -	2,970,000.00			
96	30010421 0279000	19HB0174 Construction of Covered Court in San Pedro, Duero, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	1,980,000.00			
97	30010421 0282000	19HB0176 Construction of Covered Court, Brgy. Bagumbayan, Loboc, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	1,980,000.00			
98	30010421 0270000	19HB0149 Construction of Covered Court, La Hacienda Elementary School, Alicia, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
99	300104210277000.00	19HB0195 Construction of Health Center and Stage, Brgy. Tawid, Candijay, Bohol	- do -	- do -	7/2/19 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			
100	30010421 0284000	19HB0152 Construction of MPB (New Municipal Building), Garcia-Hernandez, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	9,900,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	300104210270000	19HB0167 Construction of MPB at Brgy. Lungsadaan, Candijay, Bohol	- do -	- do -	5/20/2019 to 5/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	4,950,000.00			
102	300104210273000	19HB0168 Construction of MPB at Brgy. Mahangin, Candijay, Bohol	- do -	- do -	5/20/2019 to 5/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	4,950,000.00			
103	300104210276000.00	19HB0194 Construction of MPB at Brgy. Tambongan, Candijay, Bohol	Construction	Public Bidding	7/2/19 to 7/8/2019	7/23/2019	8/9/2019	8/19/2019	LIP - Buildings and Other Structures	4,950,000.00			
104	300104210282000	19HB0148 Construction of MPB (Covered Court) in Candijay National High School, Candijay, Bohol	- do -	- do -	5/11/2019 to 5/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
105	300104210237000	19HB0129 Construction of Multi-Purpose Building (Covered Court), Brgy. Adlawan, Valencia, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	5/21/2019	7/2/2019	- do -	1,980,000.00			
106	300104210238000	19HB0130 Construction of Multi-Purpose Building (Covered Court), Brgy. Buyog, Valencia, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	5/21/2019	7/2/2019	- do -	1,980,000.00			
107	300104210239000	19HB0146 Construction of Multi-Purpose Building (Covered Court), Brgy. Candabong, Loboc, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	5/21/2019	7/2/2019	- do -	1,980,000.00			
108	300104210240000	19HB0132 Construction of Multi-Purpose Building (Covered Court), Brgy. Candua Oriental, Valencia, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	5/21/2019	7/2/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	3001042 10241000	19HB0133 Construction of Multi-Purpose Building (Covered Court), Brgy. Cutcutan, Valencia, Bohol	Construction	Public Bidding	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/2/2019	- do -	1,980,000.00			
110	3001042 10242000	19HB0134 Construction of Multi-Purpose Building (Covered Court), Brgy. Tausion, Valencia, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/2/2019	- do -	1,980,000.00			
111	3001042 10243000	19HB0135 Construction of Multi-Purpose Building (Covered Court), Brgy. Tigbao, Loboc, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/2/2019	- do -	1,980,000.00			
112	3001042 10244000	19HB0045 Construction of Multi-Purpose Building (Covered Court), Brgy. Cabacitan, Bilar, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
113	3001042 10245000	19HB0007 Construction of Multi-Purpose Building (Covered Court), Brgy. Calinginan Sur, Sevilla, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
114	3001042 10246000	19HB0006 Construction of Multi-Purpose Building (Covered Court), Brgy. Cambagui, Sevilla, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
115	3001042 10247000	19HB0022 Construction of Multi-Purpose Building (Covered Court), Brgy. Canjulae, Jagna, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	5/29/2019	6/7/2019	LIP - Buildings and Other Structures	1,980,000.00			
116	3001042 10248000	19HB0005 Construction of Multi-Purpose Building (Covered Court), Brgy. Can-upao, Jagna, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
117	3001042 10249000	19HB0004 Construction of Multi-Purpose Building (Covered Court), Brgy. Nagsulay, Lila, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
118	3001042 10250000	19HB0044 Construction of Multi-Purpose Building (Covered Court), Brgy. Rosaryohan, Batuan, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/28/2019	6/7/2019	- do -	1,980,000.00			
119	3001042 10251000	19HB0070 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Estaca, Garcia-Hernandez, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/30/2019	6/10/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	3001042 1027000	19HB0150 Construction of Multi-Purpose Building, Brgy. Alegria Sur, Loay, Bohol	Construction	Public Bidding	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	2,970,000.00			
121	3001042 1027000	19HB0173 Construction of Multi-Purpose Building/Covered Court, Jagna National High School, Jagna, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	4,950,000.00			
122	3001042 1025000	19HB0069 Construction/Completion of MPB (Covered Court), Brgy. Cadapan, Dima 58, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/24/2019	7/5/2019	- do -	1,980,000.00			
123	3001042 1026000	19HB0066 Construction/Completion of MPB (Covered Court), Brgy. Limocan, Valencia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/24/2019	7/5/2019	- do -	500,000.00			
124	3001042 1026000	19HB0071 Construction/Completion of MPB, Brgy. Anonang, Valencia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/24/2019	7/5/2019	- do -	500,000.00			
125	3001042 10263000	19HB0137 Improvement of Multi-Purpose Building (Covered Court), Brgy. Cansungay, Pilar, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/5/2019	- do -	1,980,000.00			
126	3001042 10264000	19HB0138 Improvement of Multi-Purpose Building (Duero Municipal Gym), Duero, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	6/24/2019	7/5/2019	- do -	4,950,000.00			
127	3001042 10255000	19HB0102 Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Del Pilar, Pilar, Bohol	Construction	Public Bidding	1/10/2019 to 1/16/2019	1/30/2019	5/30/2019	6/10/2019	Buildings and Other Structures	500,000.00			
128	3001042 10265000	19HB0023 Rehabilitation of Multi-Purpose Building (Barangay Stage), Brgy. Calunasan Norte, Loboc, Bohol	- do -	- do -	10/30/2018 to 11/05/2018	11/19/2018	5/28/2019	6/7/2019	- do -	1,000,000.00			
129	3001042 10267000	19HB0139 Rehabilitation of Multi-Purpose Building, Brgy. Sawang, Loboc, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	6/24/2019	7/5/2019	- do -	1,980,000.00			
130	3001042 10262000	19HB0048 Rehabilitation of Multi-Purpose Building (Barangay Stage), Brgy. Magsaysay, Valencia, Bohol	- do -	- do -	11/15/2018 to 11/22/2018	12/5/2018	5/28/2019	6/7/2019	- do -	500,000.00			
131	3001042 10265000	19HB0043 Renovation of Multi-Purpose Building (Barangay Hall), Brgy. La Fortuna, Lila, Bohol	Construction	Public Bidding	11/15/2018 to 11/22/2018	12/5/2018	6/24/2019	7/5/2019	- do -	1,000,000.00			
LOCAL INFRASTRUCTURE PROGRAM - FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES / FACILITIES													

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	30011720 4302000	19HB0161 Local Roads - Concreting of Barangay Nueva Fuerza Road, Carmen, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
142	300117204469000	19HB0087 Local Roads - Concreting of Barangay Riverside Road, Riverside, Bilar, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/30/2019	6/10/2019	- do -	1,980,000.00			
143	30011720 4491000	19HB0154 Local Roads - Concreting of Barangay Barangay Road, Mayuga, Guindulman, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
144	300117204471000	19HB0079 Local Roads - Concreting of Barangay Road, Purok 2, Iloilo, Brgy. Lico-lico, Santa Fe, Bilar, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	6/24/2019	7/5/2019	- do -	990,000.00			
145	30011720 0482000	19HB0042 Local Roads - Concreting of Barangay Road, Purok 4, Western Tawi, Brgy. Bayabawan, Santa Fe, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	6/24/2019	7/5/2019	- do -	1,000,000.00			
146	300117204473000	19HB0120 Local Roads - Concreting of Barangay Roxas Road, Roxas, Bilar, Bohol Sta. 0+000.00 - Sta. 0+187.50	- do -	- do -	11/28/2018 to 12/4/2018	12/18/2018	5/29/2019	6/7/2019	- do -	1,960,000.00			
147	30011720 04474000	19HB0040 Local Roads - Concreting of Barangay San Jose Road, San Jose, Mabini, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/28/2019	6/7/2019	- do -	1,980,000.00			
148	300117204493000	19HB0156 Local Roads - Concreting of Brgy Sta. Cruz - Anibongan Road, Sierra Bullones, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
149	30011720 04475000	19HB0140 Local Roads - Concreting of Barangay Sta. Cruz - Garcia Road, Batuan, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	6/24/2019	7/5/2019	- do -	4,950,000.00			
150	300117204476000	19HB0090 Local Roads - Concreting of Barangay Subayon Road, Subayon, Bilar, Bohol Sta. 0+000.00 - Sta. 0+177.00	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
151	300117204477000	19HB0088 Local Roads - Concreting of Barangay Tambo Road, Brgy. Tambo, Mabini, Bohol Sta. 0+000 - Sta. 0+180.00	Construction	Public Bidding	11/21/2018 to 11/27/2018	12/11/2018	5/30/2019	6/10/2019	Local Roads	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
152	30011720 4478000	19HB0141 Local Roads - Concreting of Barangay Trinidad, Brgy. Lundag, Anda Road, Guindulman, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	6/24/2019	7/5/2019	- do -	7,920,000.00			
153	30011720 4490000	19HB0158 Local Roads - Concreting of Barangay Nueva Fuerza Road, Carmen, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
154	300117204497000.00	19HB0191 Local Roads - Concreting of Local Roads - Brgy. Bayong to Brgy. Mayuga Road, Guindulman, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	19,800,000.00			
155	300117204498000	19HB0192 Local Roads - Concreting of Local Roads - Brgy. Pansolalan, Candijay to Brgy. Bulawan - Brgy. Cabidian Road, Mabini, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	9,900,000.00			
156	300117204498000	19HB0159 Local Roads - Concreting of Local Roads - Poblacion - Lumbay - Pamacsalan - Ifaud - Bagacay Road, Pilar, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	9,900,000.00			
157	300117204479000	19HB0051 Local Roads - Concreting of Nemesio Panto Road, Brgy. Oy, Loboc, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
158	300117204494000	19HB0155 Local Roads - Concreting of Nueva Vida Este - Montehermoso Road, Carmen, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
159	30011720 4500000	19HB0157 Local Roads - Concreting of Nueva Vida Este - Montehermoso Road, Carmen, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
160	300117204490000.00	19HB0189 Local Roads - Concreting of Real Ondol - Alegria - Sawang Phase 1, Loboc, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	9,900,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMOI/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	300117204480000	19HB0089 Local Roads - Concreting of Brgy. Aurora, Pilar - Brgy. Anibongan, Sierra Bullones, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/30/2019	6/10/2019	- do -	1,980,000.00			
162	300117204480100	19HB0142 Local Roads - Concreting of Road, Barangay Jambawan, Lila, Bohol	- do -	- do -	3/5/2019 to 3/11/2019	3/25/2019	6/24/2019	7/5/2019	- do -	3,960,000.00			
163	300117204480000	19HB0165 Local Roads - Concreting of Roads at Candijay NHS (MPB), Tugay, Candijay, Bohol	Construction	Public Bidding	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	Local Roads	1,980,000.00			
	300117204480000	19HB0170 Local Roads - Concreting of Roads at Purok 3, La Union, Candijay, Bohol	- do -	- do -	8/20/2019 to 8/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	4,950,000.00			
	300117204480000	19HB0182 Local Roads - Concreting of Roads at Sitio Crossing, Poblacion, Candijay, Bohol	Construction	Public Bidding	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	Local Roads	2,970,000.00			
166	300117204480000	19HB0184 Local Roads - Concreting of Roads leading to ricefields at Brgy. Anoling, Candijay, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			
167	300117204480000	19HB0185 Local Roads - Concreting of Roads leading to ricefields at Sitio Barcelona, Canawa, Candijay, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			
168	300117204480000	19HB0169 Local Roads - Concreting of Roads leading to ricefields at Sitio San Isidro, Canclin, Candijay, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	4,950,000.00			
169	300117204480000	19HB0188 Local Roads - Concreting of Roads leading to ricefields at Sitio Tulay, Luan, Candijay, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	4,950,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Adm/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
170	30011720 4495000	19HB0160 Local Roads - Concreting of Sitio Camayaon Road, Buenos Aires, Carmen, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	2,970,000.00			
171	30011720 4495000	19HB0190 Local Roads - Concreting of Sitio Camayaon Road, Buenos Aires, Carmen, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	1,980,000.00			
172	30011720 44482000	19HB0052 Local Roads - Concreting of Sitio Cancao, Brgy. Talisay Circumferential Road, Talisay, Anda, Bohol	- do -	- do -	11/15/2018 to 11/22/2018	12/5/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
173	30011720 44503000	19HB0091 Local Roads - Concreting of Sitio Canocoso - Sitio Nalipa Road, Cambugason, Jagna, Bohol Sta. 0+000 - Sta. 0+285.01	- do -	- do -	11/23/2018 TO 12/17/2018	12/17/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
174	30011720 4410000	19HB0153 Local Roads - Concreting of Sitio Olong Anino to Sitio Ilaya, Brgy. Licolico, Sevilla, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	1,980,000.00			
175	30011720 4495000	19HB0197 Local Roads - Shouldering of Brgy. Gon-ob, Gon-ob, Loboc, Bohol	Construction	Public Bidding	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	Local Roads	1,980,000.00			
176	30011920 0259000	19HB0143 Local Infrastructure Program - Local Roads and Bridges, Local Roads, Concreting of Footing connecting Catungawan - Canhaway, Guindulman Bohol	Construction	Public Bidding	3/5/2019 to 3/11/2019	6/18/2019	7/1/2019	7/11/2019	Local Bridge	7,920,000.00			
177	30012120 0415000	19HB0172 Water Supply - Construction of Level III Municipal Water Supply System, Batuan, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	LIP - Water Management Facilities	3,960,000.00			
178	30012120 0413000	19HB0093 Water Supply -Construction of Level III Waterworks System, Brgy. Anglan, Duero, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
179	300121200414000	19HB0171 Water Supply - Construction of Potable Water Supply, Brgy. Subayon, Bilar, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	2,970,000.00			
180	300121200416000	19HB0177 Water Supply - Construction of Level I Water Supply System, Bayong, Pilar, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	1,980,000.00			
LOCAL PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL ROADS AND BRIDGES AND WATER MANAGEMENT FACILITIES													
181	300103201337000	19HB0162 Construction of MPB (Covered Court), Bocol, Jagna, Bohol	Construction	Public Bidding	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	VILP - Buildings and Other Structures	2,450,000.00			
182	300103201338000	19HB0163 Construction of MPB, Pangdan, Jagna, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	2,450,000.00			
183	300103201339000	19HB0147 Construction of MPB, Tejero, Jagna, Bohol	- do -	- do -	6/11/2019 to 6/17/2019	7/1/2019	7/11/2019	7/22/2019	- do -	9,800,000.00			
184	300103201340000	19HB0164 Construction of Public Market of Katipunan, Alicia, Bohol	- do -	- do -	6/20/2019 to 6/26/2019	7/15/2019	7/30/2019	8/12/2019	- do -	9,800,000.00			
185	300103201341000	19HB0183 Construction of Public Market, Guindulman, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	9,800,000.00			
186	300116201954000	19HB0181 Local Roads - Concreting of Brgy. Calabacita Road from National Highway to Proper Jagna, Bohol	- do -	- do -	7/2/2019 to 7/8/2019	7/23/2019	8/8/2019	8/19/2019	- do -	9,800,000.00			
187	300116201956000	19HB0092 Local Roads - Construction of Road at Brgy. Rizal, Batuan, Bohol	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE / FACILITIES													
188	300104210218000	19HB0098 Construction (Completion) of Covered Court in Brgy. Villa Aurora, Bilar, Bohol	Construction	Public Bidding	1/10/2019 to 1/16/2019	1/30/2019	5/29/2019	6/7/2019	LIP - Buildings and Other Structures	500,000.00			
189	300104210252000	19HB0072 Construction of Multi-Purpose Building (Livelihood Center) , Brgy. Poblacion Norte, Batuan, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/28/2019	6/7/2019	- do -	1,980,000.00			
190	30010421025300	19HB0073 Construction of Multi-Purpose Building at Brgy. Lagtangan, Sevilla, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	3,950,000.00			
191	300104210254000	19HB0074 Construction of Multi-Purpose Building at Brgy. Tubod Monte, Jagna, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	3,960,000.00			
192	300104210255000	19HB0075 Construction of Multi-Purpose Building at Brgy. Villarcayo, Carmen, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	5/29/2019	6/7/2019	- do -	1,980,000.00			
193	300104210256000	19HB0144 Construction of Multi-Purpose Building, Brgy. Cansumbol, Bilar, Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/5/2019	- do -	3,960,000.00			
194	300104210257000	19HB0145 Construction of Multi-Purpose Building, Brgy East Uibujan, Garcia-Hernandez, Bohol	- do -	- do -	3/5/2019 to 3/12/2019	3/25/2019	7/1/2019	7/11/2019	- do -	4,950,000.00			ROA for signature

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
195	30010421 0258000	19HB0131 Construction of Multi-Purpose Building, Brgy. Magsaysay, Valencia Bohol	- do -	- do -	2/27/2019 to 3/5/2019	3/19/2019	6/24/2019	7/5/2019	- do -	3,960,000.00			
BASIC EDUCATIONAL FACILITIES FUND													
196		19HB0198 Construction of Classrooms 1 Storey /2CL w/ Toilet attached, Lepasaon ES, Dimiao, Bohol	Construction	Public Bidding	7/15/2019 to 7/21/2019	8/5/2019	8/19/2019	8/30/2019	Basic Educational Facilities Fund (BEEF-BATCH 1- Sub Allotment No. SR2019-07-007398)	4,261,445.35			
197		19HB0199 Construction of Classrooms 1 Storey /2CL w/ Toilet attached, Cuyayan ES, Valencia, Bohol	- do -	- do -	7/15/2019 to 7/21/2019	8/5/2019	8/19/2019	8/30/2019	- do -	4,379,219.05			
198		19HB0200 Construction of Classrooms 1 Storey /2CL w/ Toilet attached, Pasahat ES, Alicia, Bohol	- do -	- do -	7/15/2019 to 7/21/2019	8/5/2019	8/19/2019	8/30/2019	- do -	4,085,890.63			
199		19HB0201 Construction of Classrooms 1 Storey /2CL w/ Toilet attached, Quirino PS, Batuan, Bohol	- do -	- do -	7/15/2019 to 7/21/2019	8/5/2019	8/19/2019	8/30/2019	- do -	4,379,219.05			
200		19HB0202 Construction of Classrooms 1 Storey /2CL w/ Toilet attached, Talalay PS, Anda, Bohol	- do -	- do -	7/15/2019 to 7/21/2019	8/5/2019	8/19/2019	8/30/2019	- do -	7,404,375.95			
RAINWATER COLLECTION SYSTEM (RWCS)													
201		19HB0203 Construction/Rehabilitation of Water Supply/Septage & Sewerage Rain Water Collector System: 1. Construction/Rehabilitation of Water Supply/Rain Water Collectors Ponciano F. Ramasola SHS, Carmen, Bohol 2. Construction/Rehabilitation of Water Supply/Rain Water Collectors Montasunting, Elementary School, Carmen, Bohol	Construction	Public Bidding	7/31/2019 to 8/6/2019	8/20/2019	9/4/2019	9/15/2019	FY 2019 RA 11260 Regular 2019 Current	2,034,045.64			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		3. Construction/Rehabilitation of Water Supply/Rain Water Collectors Katipunan NHS, Carmen, Bohol											
		4. Construction/Rehabilitation of Water Supply/Rain Water Collectors Vallehermoso Elementary School, Carmen, Bohol											
		5. Construction/Rehabilitation of Water Supply/Rain Water Collectors Lapu-Lapu Elementary School, Carmen, Bohol											
		6. Construction/Rehabilitation of Water Supply/Rain Water Collectors Alegria Elementary School, Carmen, Bohol											
		7. Construction/Rehabilitation of Water Supply/Rain Water Collectors Tamboan Elementary School, Carmen, Bohol											
		8. Construction/Rehabilitation of Water Supply/Rain Water Collectors Bangas Aires Elementary School, Carmen, Bohol											
		9. Construction/Rehabilitation of Water Supply/Rain Water Collectors Katipunan Elementary School, Carmen, Bohol											
		10. Construction/Rehabilitation of Water Supply/Rain Water Collectors Bohog Elementary School, Carmen, Bohol											
		11. Construction/Rehabilitation of Water Supply/Rain Water Collectors Montevideo Elementary School, Carmen, Bohol											
212		19HB0204 Construction/Rehabilitation of Water Supply/Septage & Sewerage Rain Water Collector System 1. Construction/Rehabilitation of Water Supply/Rain Water Collectors Duay Primary School, Duero, Bohol 2. Construction/Rehabilitation of Water Supply/Rain Water Collectors Payao Elementary School, Duero, Bohol 3. Construction/Rehabilitation of Water Supply/Rain Water Collectors San Pedro Elementary School, Duero, Bohol	- do -	- do -	7/31/2019 to 8/6/2019	8/20/2019	9/4/2019	9/15/2019	- do -	1,664,219.16			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		4. Construction/Rehabilitation of Water Supply/Rain Water Collectors Trinidad Elementary School, Guindulman, Bohol											
		5. Construction/Rehabilitation of Water Supply/Rain Water Collectors Cabantian Elementary School, Guindulman, Bohol											
		6. Construction/Rehabilitation of Water Supply/Rain Water Collectors Mayana Elementary School, Jagna, Bohol											
		7. Construction/Rehabilitation of Water Supply/Rain Water Collectors Canhaway Elementary School, Guindulman, Bohol											
		8. Construction/Rehabilitation of Water Supply/Rain Water Collectors Guindulman National High School, Guindulman, Bohol											
		9. Construction/Rehabilitation of Water Supply/Rain Water Collectors Pansul Elementary School, Guindulman, Bohol											

Prepared:

MARCELA B. DALEN
Engineer III
Head, Procurement Unit

Submitted:

FEDIMO C. BAGHUCAN
Engineer III
BAC Chairman

Approved:

MAGITING A. CRUZ
OIC-District Engineer