

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

**Department of Public Works and Highways Ilocos Sur 2nd DEO**  
**Brgy. Calaoa-an, Candon City, Ilocos Sur**

**Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2019**

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0001	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Atabay Flood Control, Salcedo, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	14,700,000.00	-	14,700,000.00	Construction of Flood Control Structures
19AD0002	Construction of Labut Sur Barangay Road, Brgy. Labut Sur, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/22/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Construction of Roads
19AD0003	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Poblacion Sur Flood Control, Del Pilar, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Control Structures
19AD0004	Rehabilitation/Major Repair of Permanent Bridges: Libeg Bridge along Cervantes-Mankayan Abatan Road, Cervantes, Ilocos Sur	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/10/2018	5/15/2019	05/24/2019	GAA FY 2019	29,399,999.70	-	29,399,999.70	Rehabilitation major Repair of Permanent Bridges
19AD0006	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Brgy. San Jose-Brgy San Isidro Flood Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	44,100,000.00	-	44,100,000.00	Construction of Flood Control Structures
19AD0007	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Pantoc Seawall, Narvacan, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Control Structures
19AD0008	Network Development: Off Carriageway Improvement-Secondary Roads along Ilocos Sur-Abra Road, K0385+261-K0386+046, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/05/2018 to 10/11/2018	10/25/2018	6/26/2019	07/05/2019	GAA FY 2019	4,362,960.00	-	4,362,960.00	Off carriageway improvement : Paving and Construction
19AD0010	Construction/Upgrading/Rehab of Drainage along National Roads: Santa-Rancho Road- (S05085LZ) CH.000-CH410, (s05086LZ) Ch.00-CH.136	Construction Section	Public Bidding	09/26/2018 to 10/2/2018	10/16/2018	6/26/2019	07/05/2019	GAA FY 2019	9,799,511.39	-	9,799,511.39	Construction/Upgrading /Rehabilitation of Drainage
19AD0011	Asset Preservation Rehab/Reconst'n/Upgrading of Damaged Paved Roads: Tertiary Roads along Santa-Rancho Road, K0387+(-045)-K0387+882, Santa, Ilocos Sur	Construction Section	Public Bidding	10/04/2018 to 10/10/2018	10/23/2018	5/14/2019	05/24/2019	GAA FY 2019	19,880,280.00	-	19,880,280.00	Construction/Upgrading /Rehabilitation of Damaged Paved Road
19AD0012	Asset Preservation-Preventive Maintenance-Tertiary Roads along Jct. Sta. Cruz-Pinipin Road, K0334+(-781)-K0334+743	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/4/2018	6/26/2019	07/03/2019	GAA FY 2019	10,641,820.00	-	10,641,820.00	Preventive Maintenance : Asphalt Overlay

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0013	Network Development-Road Widening: Primary Roads along Manila North Road,K0369+000-K0371+460, K0371+781-K0372+190, Brgy.Poblacion Sur, Maynaganay Section, Sta. Maria, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	10/31/2018	6/26/2019	07/05/2019	GAA FY 2019	80,360,000.00	-	80,360,000.00	Road Widening of Roads
19AD0014	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads along Jct. Candon-Salcedo-Del Pilar Road, K0346+(-057)-K0346+197, K0354+853-K0355+403 & K0355+425-K0355+705, Candon City and Galimuyod, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/6/2018	6/26/2019	07/05/2019	GAA FY 2019	40,153,540.00	-	40,153,540.00	Concreting of Road
19AD0015	Asset Preservation-Preventive Maintenance-Secondary Roads along Tagudin-Cervantes Road, K0326+000-K0328+000, K329+000-K0330+000, K0339+000-K0340+000, K0341+000-K0342+961, K0378+090-K0379+070	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	10/31/2019	6/26/2019	07/05/2019	GAA FY 2019	29,191,260.00	-	29,191,260.00	Preventive Maintenance of Road
19AD0016	Network Development: Road Wideing-Secondary Roads along Ilocos Sur-Abra Road, K0380+090-K0380+798, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/05/2018 to 10/11/2018	10/24/2019	6/26/2019	07/05/2019	GAA FY 2019	15,682,940.00	-	15,682,940.00	Road widening
19AD0017	Asset Preservation : Preventive Maintenance-Secondary Roads : Sulvec Port Rd - K0376 + (-626) - K0377 + 000, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/04/2018 to 10/10/2018	10/23/2018	6/26/2019	07/05/2019	GAA FY 2019	4,861,780.00	-	4,861,780.00	Preventive Maintenance of Road
19AD0018	Network Development-Road Widening-Secondary Roads along Sulvec Port Road, K0376+(-626)-K0376+(-114), Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/04/2018 to 10/9/2018	10/23/2018	6/26/2019	07/05/2019	GAA FY 2019	14,341,320.00	-	14,341,320.00	Road Widening
19AD0019	Asset Preservation-Preventive Maintenance-Tertiary Roads along Alilem-Sugpon-Sudipen Road, K0320+085-K0321+000	Construction Section	Public Bidding	09/13/2018 to 9/19/2018	10/02/2018	5/14/2019	05/24/2019	GAA FY 2019	6,859,000.00	-	6,859,000.00	Preventive Maintenance of Road : Concrete Reblocking
19AD0020	Rehabilitation/Construction/Upgrading of Damaged Paved National Roads-Tertiary Roads: Jct. Sta. Lucia-Salcedo Road, K0339+(-712)-K0339+(-399); K0343+180-K0344+130; K0350+116-K0350+515, Sta. Lucia and Salcedo, Ilocos Sur	Construction Section	Public Bidding	10/12/2018 to 10/18/2018	10/30/2018	6/26/2019	07/05/2019	GAA FY 2019	41,610,800.00	-	41,610,800.00	Rehabilitation/Construction/Upgrading of Damaged Paved National Roads
19AD0021	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Nangalisan Sea Wall, Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structures

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0022	Asset Preservation-Preventive Maintenance-Tertiary Roads-Jct. Candon-Salcedo-Del Pilar Road, K0349+580-K0350+454	Construction Section	Public Bidding	10/13/2018 to 10/19/2018	10/31/2018	6/26/2019	07/03/2019	GAA FY 2019	9,118,900.00	-	9,118,900.00	Asset Preservation-Preventive Maintenance
19AD0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations : Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	Public Bidding	1/30/2019 to 2/5/2019	02/18/2019	5/14/2019	05/24/2019	GAA FY 2019	19,599,990.31	-	19,599,990.31	Construction of Road
19AD0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Baey Anito Waterfalls, Brgy. Anaao, Aliem, Ilocos Sur	Construction Section	Public Bidding	11/08/2018 to 11/14/2018	11/27/2018	5/14/2019	05/24/2019	GAA FY 2019	20,580,000.00	-	20,580,000.00	Road Concreting
19AD0025	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads along Jct. Santiago- Banayoyo-Lidlidda-San Emilio-Quirino Road, K0372+000-K0372+470, K0373+332-K0374+514, K0375+193-K0375+479, K0375+574-K0375+695, Brgy. Tiagan, San Emilio, Ilocos Sur	Construction Section	Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	6/26/2019	07/05/2019	GAA FY 2019	53,830,420.00	-	53,830,420.00	Rehabilitation/Construction/Upgrading of Damaged Paved National Roads
19AD0026	Asset Preservation : Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Sta Maria-Burgos Rd - K0374 + 372 - K0374 + 961	Construction Section	Public Bidding	10/03/2018 to 10/9/2018	10/23/2018	6/26/2019	07/05/2019	GAA FY 2019	7,319,620.00	-	7,319,620.00	Rehabilitation/Construction/Upgrading of Damaged Paved National Roads
19AD0027	Preventive Maintenance-Tertiary Roads along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road, K0377+000-K0379+010, K0352+(-126)-K0352+374, K0353+609-K0353+939, K0355+293-K0355+478, K0363+000-K0363+592, K0366+095-K0367+000, K0368+000-K0368+611, Brgy. Caburao, Santiago, Ilocos Sur & Brgy. Tiagan, San Emilio, Ilocos Sur	Construction Section	Public Bidding	10/05/2018 to 10/11/2018	10/24/2018	6/26/2019	07/03/2019	GAA FY 2019	37,122,400.00	-	37,122,400.00	Preventive Maintenance
19AD0028	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Sta. Maria Flood Control, Sta. Maria, Ilocos Sur	Construction Section	Public Bidding	12/19/2018 to 12/25/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Structure Mitigation
19AD0029	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Tagongtungaw-Bab-asig-Poblacion Road Connecting Cervantes-Tubo, Abra National Road in support to the Fruit and Vegetable Processing and Quirino Coffee processing Industry, Quirino, Ilocos Sur	Construction Section	Public Bidding	01/17/2019 to 1/23/2019	02/06/2019	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction/Improvement of Access Roads



Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0030	Asset Preservation-Preventive Maintenance-Tertiary Roads along Jct. Cervantes-Quirino Road, K0384+(-500)-K0385+000	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/10/2018	6/26/2019	07/02/2019	GAA FY 2019	5,635,980.00	-	5,635,980.00	Preventive maintenance: Reblocking of Concrete Pavement
19AD0031	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Primary Roads along Manila North Road, K0382+050-K0382+263, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/26/2018 to 11/1/2018	11/20/2018	6/26/2019	07/05/2019	GAA FY 2019	14,700,000.00	-	14,700,000.00	Slope protection works (Retaining Wall)
19AD0032	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Secondary Roads: Tagudin-Cervantes Road, K0361+520-K0361+534, K0361+850-K0361+858, K0361+980-K0361+992	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/11/2018	5/14/2019	05/23/2019	GAA FY 2019	12,739,998.37	-	12,739,998.37	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
19AD0033	Construction of Concrete Road: Construction of Sacuyya Norte Brgy. Road, Brgy. Sacuyya Norte, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
19AD0034	Construction of Concrete Road: Construction of Mabilila Brgy. Road, Brgy. Mabilila, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
19AD0035	Network Development-Road Widening-Primary Roads along Manila North Road, K0372+835-K0373+000, K0373+790-K0374+729	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	10/31/2018	6/26/2019	07/05/2019	GAA FY 2019	39,466,560.00	-	39,466,560.00	Road widening
19AD0036	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads along Manila North Road, K0389+174-K0390+223, Santa, Ilocos Sur	Construction Section	Public Bidding	09/26/2018 to 10/2/2018	10/16/2018	6/26/2019	07/05/2019	GAA FY 2019	12,018,355.99	-	12,018,355.99	Construction of Drainage Structure along Road
19AD0037	Construction of Concrete Road: Construction of Marcos Brgy. Road, Brgy. Marcos, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
19AD0038	Network Development-Road Widening-Primary Roads along Manila North Road, K0349+120-K0349+187, K0349+432-K0350+072, K0350+090-K0350+848, K0353+660-K0353+700, K0353+816-K0354+825, Candon City and Santiago, Ilocos Sur	Construction Section	Public Bidding	11/08/2018 to 11/14/2018	11/27/2018	6/26/2019	07/05/2019	GAA FY 2019	76,003,900.00	-	76,003,900.00	Road Widening including drainage
19AD0039	Construction of Concrete Road: Construction of Ampandula Brgy. Ampandula, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
19AD0040	Construction of Concrete Road: Construction of Rizal Brgy. Road, Brgy. Rizal, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0041	Construction of Manueva Barangay Road, Brgy. Manueva, Santa, Ilocos Sur	Construction Section	Public Bidding	10/06/2018 to 10/12/2018	10/25/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
19AD0042	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Quezon Santa Seawall, Santa, Ilocos Sur	Construction Section	Public Bidding	12/21/2018 to 12/27/2018	01/08/2019	6/26/2019	07/05/2019	GAA FY 2019	19,599,983.70	-	19,599,983.70	Construction/Maintenance of Flood Control
19AD0043	Network Development: Construction of Missing links/New Roads, Cervantes-Abra Road, Quirino, Ilocos Sur	Construction Section	Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	5/15/2019	05/24/2019	GAA FY 2019	4,900,000.00	-	4,900,000.00	construction of New Roads
19AD0045	Network Development-Off-carriageway Improvement-Primary Roads along Manila North Road, K0338+934-K0340+630, Brgy. Catayagan, Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	10/31/2018	5/14/2019	05/24/2019	GAA FY 2019	13,127,100.00	-	13,127,100.00	Off carriageway improvement : Shoulder Paving/Construction
19AD0046	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of San Jose-Ubbog-San Juan--San Antonio Flood Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	26,283,600.00	-	26,283,600.00	Construction/Maintenance of Flood Control
19AD0047	Network Development: Off-carriageway-Secondary Roads along Tagudin-Cervantes Roads, K0321+(-353) - K0322+697, Brgy. Bitalag, Tagudin, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	6/26/2019	07/05/2019	GAA FY 2019	24,872,400.00	-	24,872,400.00	Off carriageway improvement : Shoulder Paving/Construction
19AD0048	Replacement of Permanent Weak Bridges, Baang Bridge (B00653LZ) along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road, San Emilio, Ilocos Sur	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/10/2018	5/21/2019	05/24/2019	GAA FY 2019	26,705,000.00	-	26,705,000.00	Replacement of Permanent Bridge
19AD0049	Replacement of Permanent Bridges, Svec Bridge (B00657LZ) along Sulvec Port Road,Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/27/2018 to 11/2/2018	11/20/2018	5/14/2019	05/24/2019	GAA FY 2019	17,639,999.96	-	17,639,999.96	Replacement of Permanent Bridge
19AD0050	Replacement of Permanent Weak Bridges: Tiagan Bridge (B00898LZ) along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road, San Emilio, Ilocos Sur	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/10/2018	5/14/2019	05/24/2019	GAA FY 2019	17,639,999.97	-	17,639,999.97	Replacement of Permanent Bridge
19AD0051	Widening of Permanent Bridges Cavite Br. 2 (B00617LZ) along Manila North Road, Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	5/14/2019	05/23/2019	GAA FY 2019	20,579,999.99	-	20,579,999.99	Widening of Bridge
19AD0052	Widening of Permanent Bridges Langlangca Br. 1 (B00620LZ) along Manila North Road, Candon City, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	5/14/2019	05/24/2019	GAA FY 2019	17,639,999.99	-	17,639,999.99	Widening of Bridge

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0053	Widening of Permanent Bridges, San Esteban Br. 1 (B00626LZ) along Manila North Road, San Esteban, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	5/14/2019	05/23/2019	GAA FY 2019	11,759,999.95	-	11,759,999.95	Widening of Bridge
19AD0054	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Oaig Daya-Paras Flood Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	29,400,000.00	-	29,400,000.00	Construction of Flood Control Mitigation Structure
19AD0055	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Poblacion Sur Flood Control, Salcedo, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Control Mitigation Structure
19AD0056	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Balidbid Flood Control, Salcedo, Ilocos Sur	Construction Section	Public Bidding	01/03/2019 to 1/9/2019	01/30/2019	6/26/2019	07/05/2019	GAA FY 2019	15,000,000.00	-	15,000,000.00	Construction of Concrete Bridge
19AD0057	Construction/Rehab of Flood Mitigation Facilities with major River Basins and Principal Rivers: Construction of Cabugao River Control, Suyu, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	14,700,000.00	-	14,700,000.00	Construction of Flood Control Mitigation Structure
19AD0058	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Rechanneling of San-Nicolas paypayad Flood Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	44,100,000.00	-	44,100,000.00	Construction of Flood Control Mitigation Structure
19AD0059	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Control Mitigation Structure
19AD0060	Construction/Repair/Rehab/Improvement of Various of Infrastructure including Local Projects: Local Bridges: Construction of Gusing Bridge (Phase I) along Baballasiaon Road leading to Pinsal Falls, Sta. Maria, Ilocos Sur	Construction Section	Public Bidding	2/23/2019 to 3/1/2019	03/15/2019	6/26/2019	07/05/2019	GAA FY 2019	39,199,964.54	-	39,199,964.54	Construction of Local Bridges
19AD0061	Construction/Rehab of Flood Mitigation Facilities with major River Basins and Principal Rivers: Construction of Tablac-Bagar River Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	9,800,000.00	-	9,800,000.00	Construction of Flood Control
19AD0062	Construction/Rehab of Flood Mitigation Facilities with major River Basins and Principal Rivers: Construction of Amburayan River Control (Alilem Section), Alilem, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	5/14/2019	05/23/2019	GAA FY 2019	39,200,000.00	-	39,200,000.00	Construction of Flood Control
19AD0063	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: - Construction of Salvador 1st Flood Control at Binnuyog Bridge(Brgy. Salvador 1st Section), Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	5/15/2019	05/24/2019	GAA FY 2019	9,800,000.00	-	9,800,000.00	Construction of Flood Control



Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0064	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Salvador-Bucong-Darapidap Flood Control (Upstream Section), Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	5/14/2019	05/23/2019	GAA FY 2019	44,146,060.00	-	44,146,060.00	Construction of Flood Control
19AD0065	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of San Antonio-San Pedro River Control, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/04/2018 to 10/10/2018	10/23/2018	5/14/2019	05/24/2019	GAA FY 2019	19,599,678.66	-	19,599,678.66	Construction of Flood Control
19AD0066	Construction/Repair/Rehabilitation of Various Infrastructure including local Projects: Flood Control and Drainage: Construction of San Pedro Seawall, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	10/31/2018	5/14/2019	05/22/2019	GAA FY 2019	29,399,983.85	-	29,399,983.85	Construction of Flood Control
19AD0067	Construction/Improvement of Access Roads leading to declared Tourism Destinations: Cervantes-Sigay Road leading to Tirad Pass via Brgy. Libang, Cervantes, Ilocos Sur, Brgy. Libang, Cervantes, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	5/14/2019	05/24/2019	GAA FY 2019	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Roads
19AD0068	Construction of Multi-purpose Building (covered court), Brgy. Mabilibila Norte, Santa, Ilocos Sur	Construction Section	Public Bidding	10/16/2018 to 10/22/2018	11/06/2018	5/14/2019	05/23/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Construction of MPB
19AD0069	Local Infrastructure Program: Continuation of Candon City Hospital (Satellite ITRMC) Brgy. Parioc I, Candon City along Candon By-pass Road	Construction Section	Public Bidding	02/08/2019 to 2/14/2019	03/01/2019	6/26/2019	07/05/2019	GAA FY 2019	89,100,000.00	-	89,100,000.00	Construction of Building
19AD0070	Construction of Multi-purpose Building (Continuation) of Quirino Multi-Purpose Building, Brgy. Quirino, Santa, Ilocos Sur	Construction Section	Public Bidding	11/19/2018 to 11/25/2018	12/11/2018	5/15/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19AD0071	Construction of Multi-Purpose Building - (Candon Beach Resort), Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	Public Bidding	01/23/2019 to 1/29/2019	02/12/2019	5/14/2019	05/22/2019	GAA FY 2019	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
19AD0072	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Construction of Multi-Purpose Building, Brgy. Pasungol, Santa, Ilocos Sur	Construction Section	Public Bidding	11/19/2018 to 11/25/2018	12/11/2018	5/14/2019	05/24/2019	GAA FY 2019	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19AD0073	Local Infrastructure Program: Construction of Road, Sitio Luplupa, Brgy. Cabugao, Suyo, Ilocos Sur	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/12/2018	5/14/2019	05/23/2019	GAA FY 2019	6,930,000.00	-	6,930,000.00	Construction of Roads
19AD0074	Local Infrastructure Program: Rehabilitation of Mapisi Rock Multi-purpose Building, Brgy. Ambucan, Santiago, Ilocos Sur	Construction Section	Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	6/26/2019	07/05/2019	GAA FY 2019	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0075	Rehabilitation of Candon City Multi-Purpose Building (Slaughterhouse), Brgy. San Pedro, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/28/2018	5/14/2019	05/23/2019	GAA FY 2019	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
19AD0076	Rehabilitation/Major Repair of Multi-purpose Building: Rehabilitation of Pinsal Falls Multi-purpose Building, Brgy. Baballasioan, Sta. Maria, Ilocos Sur	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	11/20/2019	5/14/2019	05/24/2019	GAA FY 2019	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
19AD0077	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems: Construction of Allangigan 2nd-Oaig Daya-San Nicolas Flood Control (Gabion Revetment Wall) Candon City, Ilocos Sur	Construction Section	Public Bidding	12/09/2018 to 12/15/2018	12/28/2018	6/26/2019	07/05/2019	GAA FY 2019	44,100,000.00	-	44,100,000.00	Construction of Flood Control
19AD0078	Construction/Continuation of Patpata-Calungbuyan to Darapidap Seawall, Candon City, Ilocos Sur	Construction Section	Public Bidding	11/19/2018 to 11/25/2018	12/12/2018	5/14/2019	05/22/2019	GAA FY 2019	34,300,000.00	-	34,300,000.00	Construction of seawall
19AD0079	Construction/Rehab of Flood Mitigation Facilities with major River Basins and Principal Rivers: Construction of Buaya River Control (Brgy. Paoc Norte, Bani, and Cabaritan Section), Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	01/17/2019 to 1/23/2019	02/06/2019	5/14/2019	05/23/2019	GAA FY 2019	39,200,000.00	-	39,200,000.00	Construction of Flood Control
19AD0080	Construction/Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal Rivers: Construction of Flood Control Structures along Abra River (Quirino Section), Quirino, Ilocos Sur	Construction Section	Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	5/14/2019	05/24/2019	GAA FY 2019	19,600,000.00	-	19,600,000.00	Construction of Flood Control
19AD0081	Construction/Repair/Rehab/Improvement of various Infrastructure including Local Projects: Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road ( Brgy. Darapidap Section) leading to Santiago Cove (Brgy. Darapidap, Candon City, Ilocos Sur	Construction Section	Public Bidding	01/10/2019 to 1/16/2019	01/30/2019	6/26/2019	07/05/2019	GAA FY 2019	18,000,000.00	-	18,000,000.00	Construction of Roads
19AD0082	Local Infrastructure Program: Construction of Nagbukel-Abra Road Nagbukel, Ilocos Sur	Construction Section	Public Bidding	11/19/2018 to 11/25/2018	12/11/2018	6/26/2019	07/05/2019	GAA FY 2019	19,800,000.00	-	19,800,000.00	Construction of Roads
19AD0083	Construction of Skyline Multi-Purpose Building, Brgy. Cayus, Quirino, Ilocos Sur	Construction Section	Public Bidding	11/19/2018 to 11/25/2018	12/12/2018	5/15/2019	05/24/2019	GAA FY 2019	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
19AD0084	Construction of Road leading to Candon City Sports Center, Brgy. Bagani Campo, Candon City, Ilocos Sur	Construction Section	Public Bidding	02/22/2019 to 2/28/2019	03/13/2019	6/26/2019	07/05/2019	GAA FY 2019	9,900,000.00	-	9,900,000.00	Construction of Building
19AD0085	Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers: Construction of Abra River Control, Nagpanaoan Section, Santa, Ilocos Sur	Construction Section	Public Bidding	2/22/2019 to 2/28/2019	3/13/2019	5/14/2019	05/24/2019	GAA FY 2019	39,199,999.07	-	39,199,999.07	Construction of Flood Control



Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AD0086	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Abra River Control, Sacuyya Norte, Section, Santa, Ilocos Sur	Construction Section	Public Bidding	10/05/2018 to 10/11/2018	10/24/2018	5/14/2019	05/24/2019	GAA FY 2019	29,399,998.03	-	29,399,998.03	Construction of Flood Control
19AD0087	Construction of Hospital Building (ITRMC Satellite), Candon City, Ilocos Sur	Construction Section	Public Bidding	02/23/2019 to 3/1/2019	03/15/2019	6/26/2019	07/05/2019	GAA FY 2019	29,700,000.00	-	29,700,000.00	Construction of Building
19AD0088	Construction of Multi-Purpose Building Brgy. Palacapac, Candon City, Ilocos Sur	Construction Section	Public Bidding	3/26/2019 to 4/1/2019	04/16/2019	6/26/2019	07/05/2019	GAA FY 2019	9,900,000.00	-	9,900,000.00	Construction of Building
19AD0089	Construction/Rehab of Flood Mitigation Facilities with major River Basins and Principal Rivers: Construction of Buaya River Flood Control (Upstream Section, Brgys. Tampugo, Besalan, Quinsoriano), Sta. Cruz, Ilocos Sur	Construction Section	Public Bidding	1/10/2019 to 1/16/2019	01/30/2019	6/26/2019	07/05/2019	GAA FY 2019	14,700,000.00	-	14,700,000.00	Construction of Flood Control
19AD0091	Asset Preservation-Preventive Maintenance-Tertiary Roads: Jct. Sta. Lucia-Salcedo Road, K0339+083-K0340+000, K0341+000-K0342+000, K347+081-K0348+000, K0349+062-K0349+575, Sta. Lucia and Salcedo, Ilocos Sur	Construction Section	Public Bidding	5/20/2019 to 5/27/2019	06/03/2019	6/28/2019	07/05/2019	GAA FY 2019	12,220,000.00	-	12,220,000.00	Construction of Roads
19AD0092	Completion of New Municipal Hall, Brgy. Rizal, tagudin, Ilocos Sur	Construction Section	Public Bidding	5/20/2019 to 5/27/2019	06/03/2019	7/2/2019	07/08/2019	GAA FY 2019	19,800,000.00	-	19,800,000.00	Construction of Building
19AD0093	Construction of MPB, Ilocos Sur Polytechnic College-Narvacan Campus, Brgy. Sulvec, Narvacan, Ilocos Sur	Construction Section	Public Bidding	5/20/2019 to 5/27/2019	06/03/2019	7/2/2019	07/08/2019	GAA FY 2019	4,950,000.00	-	4,950,000.00	Construction of Building
19AD0094	Renovation of MPB (Stage) at Nanguneg East, Brgy. Nanguneg, Narvacan, Ilocos Sur	Construction Section	Public Bidding	5/16/2019 to 5/22/2019	06/11/2019	8/1/2019	08/05/2019	GAA FY 2019	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AD0095	Construction/Completion of Ilocos Training and Regional Medical Center (ITRMC) Satellite Hospital, Candon City, Ilocos Sur	Construction Section	Public Bidding	5/20/2019 to 5/27/2019	06/03/2019	8/1/2019	08/05/2019	GAA FY 2019	10,000,000.00	-	10,000,000.00	Construction of Building

Prepared By:

**ANTONIO R. PESCADOR**  
HEAD, Procurement Unit

Date: \_\_\_\_\_

Recommended By:

**RICARDO B. TORCUATO, JR.**  
BAC Chairperson

Date: \_\_\_\_\_

Approved By:

**JOSE G. GINETE, JR.**  
District Engineer

Date: \_\_\_\_\_

DPWH-INFRA-02-2016

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAD01	Soil Exploration for the Replacement/Construction/Widening of Various Bridges along Ilocos Sur 2nd DEO	Planning & Design Section	Public Bidding	08/30/2018 to 9/5/2018	11/27/2018	12/27/2018	12/28/2018	Proposed FY 2019 DPWH Infra Program (charged under PDE of 2018)	2,983,584.15	-	2,983,584.15	27 boreholes for 23 projects
19CSAD02	Consulting Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Proposed Multi-Storey School Buildings within 2nd Congressional District of Ilocos Sur (Package 1) along Ilocos Sur 2nd District Engineering Office	Planning & Design Section	Public Bidding	11/19/2018 to 11/25/2018	12/18/2018	12/27/2018	12/28/2018	Proposed FY 2019 DPWH Infra Program (charged under PDE of 2018)	3,649,611.53	-	3,649,611.53	37 boreholes in 21 project site
19CSAD03	Consulting Services for the Conduct of Geotechnical and Geological Survey/Investigation for the Proposed Multi-Storey School Buildings within 2nd Congressional District of Ilocos Sur (Package 2) along Ilocos Sur 2nd District Engineering Office	Planning & Design Section	Public Bidding	11/19/2018 to 11/25/2018	12/18/2018	12/27/2018	12/28/2018	Proposed FY 2019 DPWH Infra Program (charged under PDE of 2018)	3,549,254.73	-	3,549,254.73	19 boreholes in 27 project site

DPWH-CONSO-02-2016

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GAD0001	Purchase of various I.T Materials for the Installation of Structured Network Cabling for the new QAS Building	QAS	Public Bidding	02/22/2019 to 2/28/2019	03/13/2018	05/14/2018	05/18/2018	under Proposed FY 2019 DPWH Infra Program	1,320,600.00	-	1,320,600.00	network cabling

ANTONIO R. PESCADOR  
HEAD, Procurement Unit

RICARDO B. TORCUATO JR.  
BAC Chairperson

JOSE G. GINETE, JR.  
District Engineer

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

DPWH-GOODS-03-2016