



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**


Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1.) 20CSK00001	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00078-Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road, (Punta-Macabalan Section), Package 5, Cagayan de Oro City	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	311,329.04		311,329.04	Real Property Appraisal Services
2.) 20CSK00002	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00074-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase IV 2. 20K00107-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase V 3. 20K00204-Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbla/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), (Taglimao-Bagoboc Section), Cagayan de Oro City 4. 20K00215-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase VI	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	455,592.62		455,592.62	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
3.) 20CSK00003	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00253-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 4, incl. ROW and Bridge, (Tablon) Cagayan de Oro City 2. 18K00246-Construction of By-Pass and Diversion Roads/ Construction of Missing Links/ New Roads In Bukidnon and Misamis Oriental: Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Mallibog-Claveria-Eureka, Gingoog City Road), Incl. ROW, Bukidnon 3. 18K00245-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/ CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Incl. Bridge and ROW, Cagayan de Oro City	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	512,290.54		512,290.54	Real Property Appraisal Services
4.) 20CSK00004	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00073-Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Boundary Road, Package 2, Misamis Oriental 2nd LD	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	169,678.66		169,678.66	Real Property Appraisal Services
5.) 20CSK00005	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00250-Cluster "50" Construction of Bypasses Valencia City-Pangantucan By-pass Road, Incl. ROW, Bukidnon, Sta. K0+00-K8+112	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	602,741.66		602,741.66	Soil Exploration



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6.) 20CSK00006	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00226-Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 20, Bukidnon	Planning and Design Division	No	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	774,933.16		774,933.16	Real Property Appraisal Services
7.) 20CSK00007	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00184-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 23, Bukidnon 2. 20K00194-Construction of By-pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 9, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	702,138.83		702,138.83	Real Property Appraisal Services
8.) 20CSK00008	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00175-Construction of By Passes/Diversion Road, Including ROW CDO Diversion Road Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Alubijid-Laguindingan Airport Section, Misamis Oriental	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	430,550.16		430,550.16	Real Property Appraisal Services
9.) 20CSK00009	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00237-Cluster "36" Construction of By-pass and Diversion Roads In Bukidnon Sayre Highway Parallel Road II (Manolo Fortich-Valencia Section), Package 4, Incl. ROW, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	682,222.41		682,222.41	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
10.) 20CSK00010	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00366-Construction of Valencia City-Pangantungan Diversion Road, Incl. ROW, Package 3, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services
11.) 20CSK00011	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00230-Construction of Valencia City-Pangantungan Diversion Road, Incl. ROW, Package 2, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	505,604.12		505,604.12	Real Property Appraisal Services
12.) 20CSK00012	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00184-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 23, Bukidnon (Sta.0+000-K8+679)	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	819,100.33		819,100.33	Real Property Appraisal Services
13.) 20CSK00013	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00064-Construction of By-Pass and Diversion Roads, Oroquieta City Bypass Road, Misamis Occidental 2. 20K00050-Construction of By-Pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/ Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 2, Iligan City 3. 20K00052-Construction of By-Pass and Diversion Road, Iligan City Coastal Bypass Road, Package 5, Iligan City 4. 19K00055-Construction of Missing Links/ New Roads, Panguil Bay Access Road, (Tubod Side) Lanao de Norte	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	780,453.02		780,453.02	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14.) 20CSK00014	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00133-Construction of Valencia City-Pangantucan Diversion Road, Package 7, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	172,848.35		172,848.35	Real Property Appraisal Services
15.) 20CSK00015	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00138-Preventive Maintenance of Bukidnon-Davao City Road-K1573+382 - K1576+822, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services
16.) 20CSK00016	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00201-Access Road Leading to Proposed Bukidnon Airport (Jct. KKK Road Langcataon, Pangantucan-Jct. Don Carlos-Kadlignlan Road San Nicolas Section), Don Carlos, Bukidnon, Package IV 2. 18K00138-Preventive Maintenance of Bukidnon-Davao City Road-K1573+382 - K1576+822, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	856,673.54		856,673.54	Real Property Appraisal Services
17.) 20CSK00017	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00427-Construction of Dangcagan-Bugwak-Kadlignlan By-Pass Road Incl. ROW Package 1, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	717,536.00		717,536.00	Real Property Appraisal Services
18.) 20CSK00018	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00429-Construction of Dangcagan-Bugwak-Kadlignlan By-Pass Road Incl. ROW Package 3, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	487,947.33		487,947.33	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19.) 20CSK00019	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00220-Construction of By-Pass and Diversion Roads, Sayre Highway Parallel II (Quezon Section), Package 16, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	876,497.52		876,497.52	Real Property Appraisal Services
20.) 20CSK00020	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00435-Construction of Damulog-Bagor-Kadingilan, Bukidnon By-Pass Road, Package 1, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services
21.) 20CSK00021	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00428-Construction of Dangcagan-Bugwak-Kadingilan By-Pass Road Incl. ROW Package 2, Bukidnon	Planning and Design Division	No	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	744,046.37		744,046.37	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22.) 20CSK00022	Real Property Appraisal Services for Properties Affected by the projects: 1. 14K00304-Construction/Maintenance of Flood Control Mitigation Structures & Drainage Systems C.D.O. River Basin 2. 17K00103-Construction of Tagoloan Flood Control Project (Natumolan Section), Tagoloan, Misamis Oriental 3. 19K00076-Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, both Sides along Bungcalon River, Igpit, Opol, Misamis Oriental 4. 19K00137-Construction of By-pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. Kibaritan Road/ Dansolihon-jct. IBR/ Rogongon, Iligan City) Alternate Road Package 3, Cagayan de Oro City 5. Construction of Tagoloan-Misamis Oriental Boundary Road (Tagoloan-Sta. Ana-Mallibog Section) Sta. 1427+585-Sta.1427+716	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	775,718.01		775,718.01	Real Property Appraisal Services
23.) 20CSK00023	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00238-Cluster "37" Construction/ Upgrading/ Rehabilitation of Drainage along National Roads in Bukidnon Jct. Sayre Highway Aglayan-Alanib-Ticalaan Road (Aglayan Basak) 2. 19K00123-Construction of Missing Link/ New Road, Malaybalay-Gingoog Road, (Cariayan-Silae Section), Package 14, Bukidnon 3. 19K00124-Construction of Missing Link/ New Road, Malaybalay-Gingoog Road, (Cariayan-Silae Section), Package 15, Bukidnon	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	774,933.16		774,933.16	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24.) 20CSK00024	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00232-Cluster "31" Road Widening in Bukidnon Sayre Highway 2. 18K00015-Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Corps, Impasug-ong, Bukidnon	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	607,168.46		607,168.46	Real Property Appraisal Services
25.) 20CSK00025	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00180-Construction of Missing Gaps Connecting National Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, incl. ROW, Package 2, Maramag, Bukidnon 2. 20K00187-Access Road Leading to Proposed Bukidnon Airport (Jct. Don Carlos-Kadilingan Road/ San Nicolas Section) Don Carlos Package IV, Bukidnon 3. 20K00196-Road Widening, Sayre Highway 4. 20K00040-Construction of By-pass and Diversion Road, Valencia City-Pangantucan Diversion Road, Package 8, Bukidnon 5. 20K00199-Road Widening, Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Bdry)-K1575+000+K1579+400	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	843,443.54		843,443.54	Real Property Appraisal Services





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.) 20CSK00026	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00254-Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/ Basecamp, Maramag-Jct. Don Carlos (Basecamp, Maramag-Maraymaray, Don Carlos Section) Package I, Incl. Bridge and ROW, Bukidnon 2. 20K00025-Construction of By-pass and Diversion Roads, Jct. Maramag-Maradugao Road Jct. Lampanusan Road Extension, Package 10, Bukidnon 3. 18K00254-Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/ Basecamp, Maramag-Jct. Don Carlos (Basecamp, Maramag-Maraymaray, Don Carlos Section) Package II, Incl. Bridge and ROW, Bukidnon	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	766,222.42		766,222.42	Real Property Appraisal Services
27.) 20CSK00027	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00023-Construction of By-pass and Diversion Road, Jct. Sayre Highway Dallrig-Kisolon By-pass Road Package 3, Bukidnon 2. Construction of Cagayan de Oro Coastal By-pass Road (CDO Third Bridge and Access Road)	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	276,015.46		276,015.46	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.) 20CSK00028	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00078-Road Widening Barandias-Dominorog Road-K1590+(-1023)-K1591+425.323, K1592+220-K1593+270, K1596+081-K1596+575 2. 18K00227-Cluster "26" Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects & Construction of By-pass and Diversion Roads: 1.) Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Sayre Highway (Maluko Section), Bukidnon; 2.) Sayre Highway By pass Road (Climbing Lanes), Package 2, including Bridge and Slope Protection, Bukidnon	Planning and Design Division	No	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	470,290.54		470,290.54	Real Property Appraisal Services
29.) 20CSK00029	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00033-Access Road leading to the Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadlingan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package III 2. 19K00016-Construction of By-pass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon Sta. K1559+916-K1565+039	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	883,183.91		883,183.91	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30.) 20CSK00030	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00021-Access Road leading to the Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package I, Bukidnon 2. 19K00130-Construction/ Improvement of Accesses Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package II, Bukidnon	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	918,497.50		918,497.50	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31.) 20CSK00031	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00069-Construction of By-pass and Diversion Roads, CDO-New Western Diversion Road, (Kauswagan-Bonbon), Package 5, Cagayan de Oro City 2. 19K00388-Cluster "4" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structures along San Simon-Iponan River (Downstream San Simon Section) San Simon, Cagayan de Oro City; 2. Construction of Bank Protection Structure along San Simon-Iponan River (Upstream San Simon Section), San Simon, Cagayan de Oro City 3. 19K00387-Cluster "3" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structures along Pagatpat-Iponan River (Downstream Pagatpat Section) Pagatpat, Cagayan de Oro City; 2. Construction of Bank Protection Structure along Pagatpat-Iponan River (Upstream Pagatpat Section), Pagatpat, Cagayan de Oro City	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	684,431.67		684,431.67	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32.) 20CSK00032	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00224-Cluster 20 Construction of Missing Links/ New Roads 1. Malaybalay-Gingoog Road Package 10 2. Malaybalay-Gingoog Road Package 11 2. 18K00037-Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon 3. 18K00147-Completion of the East-West Lateral Road connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry. (Brgy. Makillos), Package 6, Bukidnon 4. 18K00161-Cluster 43 Construction of Bypasses/ Diversion Road Sayre Highway Parallel Road II (Manolo-Fortich-Valencia City) Package 4 Including ROW Package B	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	929,467.87		929,467.87	Real Property Appraisal Services
33.) 20CSK00033	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00331-Construction of By-pass and Diversion Roads, Manglima-Agusan Canyon By-Pass Road, Bukidnon 2. 20K00003-Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dallrig-Kisolon By-pass Road Package 5, Bukidnon 3. 20K00221-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 11, Bukidnon	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	315,755.83		315,755.83	Real Property Appraisal Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34.) 20CSK00034	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00218-Construction of Bypass and Diversion Roads Sayre Highway Parallel Road II (Manoilo Fortich-Valencia City Section), Package 20, Bukidnon 2. 17K00477-Rehabilitation/ Improvement of Bitan-ag Creek Including Channelization and RROW 3. 18K00216-Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Bdry., Misamis Oriental 4. 18K00048-Construction of Bypass Road/ Diversion Roads, Puerto-Claveria Bypass Road,	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	254,569.03		254,569.03	
35.) 20CSK00035	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00027-Construction of Bypass and Diversion Roads, Kadingilan-Bukidnon/ North Cotabato By-pass Road, Package 7, Bukidnon 2. 20K00186-Construction of By-Pass and Diversion Roads, Jct. Buda-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/By-Pass Road, Package 9, Bukidnon	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	271,588.67		271,588.67	
36.) 20CSK00036	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00288-Cluster "61" Construction of Bypass and Diversion/ Road Widening/ Preventive Maintenance Roads in Bukidnon, Sayre Highway 2. Construction of Cagayan de Oro Coastal Bypass Road (CDO Third Bridge and Access Road	Planning and Design Division	No	SVP	11/3/20-11/10/20	11/10/20	11/17/20	11/26/20	GAA 2020	129,785.32		129,785.32	