



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37.) 20CSK00037	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00365-Construction of Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section) Incl. ROW and Bridge, Package 2, Bukidnon 2. 18K00190-Construction of By-Pass/ Diversion Roads, Cabanglasan-San Fernando Alternate Road, Nakabuklad-Halapitan Section, San Fernando, Bukidnon 3rd LD, Package 3 3. 18K00198-Cluster "1" Construction of Bypass/ Diversion Roads; Cabanglasan-San Fernando Alternate Road, Mandahican-Macabuklod Section Package 3 and 4 4. Construction of Cagayan de Oro Coastal Bypass Road (CDO Third Bridge and Access Road) 5. 18K00214-Off-Carriageway Improvement of Butuan City-Cagayan de Oro-Iligan City Road-K1424+(-256)-K1427+186, K1428+478-K1428+973, K1431+191, K1431+285-K1431+1158, K1432+000-K1432+817	Planning and Design Division	No	SVP	11/17/20-11/24/20	11/24/20	12/1/20	12/10/20	GAA 2020	942,199.24		942,199.24	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
38.) 20CSK00038	Real Property Appraisal Services for Properties Affected by the projects: 1. 15K00374-Construction of Misamis Oriental-Bukidnon By Padd Road including ROW, PHIVIDEC-ALae Section, Region X, Manolo Fortich, Bukidnon (Section C) 2. 18K00230-Cluster "29" Road Widening & Paving of Unpaved Roads In Bukidnon; a.) Misamis Oriental-Bukidnon-Agusan Road-K1428+(-284)-K1430+794; b.) Misamis Oriental-Bukidnon-Agusan Road-K1446+479-K1446+901, K1448+445-K1448+857, K1449+185-K1449+417, K1452+027-K1453+102, K1455+771-K1460+000 3. 20K00051-Construction of By-pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. Kibaritan Road/ Dansolihon-Jct. IBR/ Rogongon, Iligan City) Alternate Road, Package 3, Iligan City 4. 19K00075-Construction of Flood Control Structure from Alubijid River/ BCIR, both sides, along Alunijid River, Alubijid, Misamis Oriental	Planning and Design Division	No	SVP	11/17/20-11/24/20	11/24/20	12/1/20	12/10/20	GAA 2020	432,809.79		432,809.79	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39.) 29CSK00039	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00178-Construction of Bypass/ Diversion Roads, Mangima-Agusan Canyon Bypass Road, Package A & B, Incl. Bridge, Bukidnon 2. 15K00209-Road Upgrading (Unpaved to Paved) Bases on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) (Intermittent Sections), Jct. SH-Manolo Fortich-Libona-Indahag Road, K1451+267-K1452+212, K1452+212-K1452-233, K1452+233-K1454+062, K1471+228-1472+435, Bukidnon 1st LD (Verification Survey) 3. 18K00150-Manolo Fortich-Misamis Oriental/ Alternate Bypass Road, Incl. ROW and Bridge, Bukidnon 4. 15K00374-Construction of Misamis Oriental-Bukidnon By Pass Road Including ROW, PHIVIDEC-Alae Section, Region X, Manolo Fortich Bukidnon (Verification Survey) 5. 18K00240-Construction of Missing Links/ New Roads in Bukidnon Jct. CDO City Camp Kibartan Dominorog to Jct. Manolo Fortich Libona Indahag Road (Talakag-Baungon), Package 10, Bukidnon 6. 18K00255 & 18K00256-Cluster "55" Construction of Missing Links/ New Roads in Bukidnon, Jct. CDO City Camp Kibartan Dominorog Road to Jct. Manolo Fortich Libona Indahag Road (Talakag-Baungon), Package 11-14, Bukidnon	Planning and Design Division	No	SVP	11/17/20-11/24/20	11/24/20	12/1/20	12/10/20	GAA 2020	786,124.82		786,124.82	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40.) 20CSK00040	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00188-Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Mallibog-Claveria-Eureka, Gingoog City Road), Mindagat Section, Bukidnon 2. 18K00216-Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Boundary, Misamis Oriental 3. 18K00048-Construction of By-pass Road/ Diversion, Puerto-Claveria By-pass Road, Incl. ROW and Bridge, CDO City	Planning and Design Division	No	SVP	11/17/20-11/24/20	11/24/20	12/1/20	12/10/20	GAA 2020	794,503.91		794,503.91	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES


Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41.) 29CSK00041	Real Property Appraisal Services for Properties Affected by the projects: 1. 15K00202-Construction of Missing Gaps Connecting National Roads, including ROW, Completion of East-West Lateral Road Connecting Agusan del Sur to Bukidnon Jct. CDO City Camp Kibartan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road (Talakg-Baugon Section), Region X, Package 2, Bukidnon 1st LD 2. 17K00014-Improvement/ Widening of National Road-Jct. SH-Manolo Fortich-Libona-Indahag Road, K1448-425-K1449+200, K1462+485-K1463+500, K1469+765-K1470+280, Bukidnon 1st LD 3. 17K00016-Construction of By-Pass/ Diversion Roads, including ROW along Jct. Sayre Highway-Dallrig-Kisolon By-Pass Road Bukidnon 1st LD 4. 17K00121-Construction of By Passes/ Diversion Road, Manolo Fortich, Misamis Oriental/ Alternate By Pass Road Incl. Bridge and ROW, Bukidnon 1st LD 5. 17K00123-Completion of East-West Lateral Road connecting Agusan del Sur to Bukidnon-Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road	Planning and Design Division	No	SVP	11/17/20-11/24/20	11/24/20	12/1/20	12/10/20	GAA 2020	649,168.45		649,168.45	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42.) 20CSK00042	Cluster "1": 1. Reconstruction from Totally Damaged Old Batangan Steel Bridge to Pre-Cast Pre-Stressed (PCPS) Bridge and Approaches along Kapalong-Talaingod-Valencia Alternate Road, Brgy. Batangan, Valencia City, Bukidnon 2. Reconstruction from Totally Damaged Manuto Bridge to PCPS Bridge and Approaches, Brgy. Sta. Rita, Manuto, Quezon, Bukidnon 3. Construction of New Bridges, Pulangi Parallel Br. along Bukidnon-Davao Road 4. Construction of New Bridge, Kiyatan Bridge along Barandias-Dominorog Road (Phase II), Bukidnon 5. Construction of New Bridge, Baptist Br. along Barandias-Dominorog Road (Phase II)	Planning and Design Division	No	National Competitive Bidding	11/16/20-11/23/20	12/28/20	1/13/21	1/22/21	GAA 2021	3,061,138.00		3,061,138.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43.) 20CSK00043	Cluster "2": 1. Construction (Completion) of Bansayan Bridge along Marawi - Masiu Road (Poona Bayabao Section) K1593+500 - K1593+534, Lanao del Sur 2. Construction (Completion) of Gata Bridge II along Marawi - Masiu Road (Poona Bayabao Section), K1592+368.75 - K1592+404.75, Lanao del Sur 3. Construction (Completion) of Borocot Bridge I along Mulondo-Wao Road, Lanao del Sur 4. Construction (Completion) of Borocot Bridge II along Mulondo-Wao Road, Lanao del Sur 5. Construction (Completion) of Kodun Bridge along Mulondo-Wao Road, Lanao del Sur 6. Construction (Completion) of Maypangl Bridge along Mulondo-Wao Road, Lanao del Sur 7. Construction/Replacement of Dago-ok Bridge, Lumbatan, (along Lake Lanao Circumferential Road), Lanao del Sur 8. Construction of Balatin Bridge, Wao, Lanao del Sur 9. Construction of Tuba Bridge, Wao, Lanao del Sur	Planning and Design Division	No	National Competitive Bidding	11/16/20-11/23/20	12/28/20	1/13/21	1/22/21	GAA 2020	4,070,697.00		4,070,697.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44.) 20CSK00044	Cluster "3": 1. Widening of Olayan Bridge (B01091MN) along Barandias-Dominorog Road 2. Widening of Bridge, Bugwak Bridge (B01090MN) along Barandias-Dominorog Road 3. Widening of Bridge, Marabog Bridge (B01443MN) along Maramag-Maradugao Road 4. Widening of Permanent Bridges Sumalsag Br. (B01083MN) along Misamis Oriental - Bukidnon - Agusan Rd, Libona, Bukidnon 5. Widening of Permanent Bridges, Talisayan Bridge (B01297MN) along BCIR 6. Widening of Permanent Bridges, Dangoan Bridge 2 (B01291MN) along BCIR 7. Widening of Permanent Bridges, Minlagas Bridge (B01352MN) along BCIR 8. Widening of Permanent Bridges, Lunao Bridge (B01350MN) along BCIR 9. Widening of Permanent Bridges, Catuan Bridge (B01349MN) along BCIR 10. Widening of Bridge, Bigaan Bridge 1 (B01470MN) along BCIR	Planning and Design Division	No	National Competitive Bidding	11/16/20-11/23/20	12/28/20	1/13/21	1/22/21	GAA 2020	5,760,972.00		5,760,972.00	
45.) 20CSK00045	Cluster "4": 1. Widening of Bridge, Tipan Bridge (B01101MN) along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road (Phase II) 2. Construction of Concrete Bridge, Sibula Bridge along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road 3. Widening of Permanent Bridges, Gumagamot Br. (B00966MN) along Linamon-Zamboanga Road 4. Replacement of Bridge, Quidalos Br. (B00968MN) along Linamon-Zamboanga Road 5. Widening of Permanent Bridges, Butadon Br. (B00969MN) along Linamon-Zamboanga Road	Planning and Design Division	No	National Competitive Bidding	11/16/20-11/23/20	12/28/20	1/13/21	1/22/21	GAA 2020	2,519,988.00		2,519,988.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46.) 20CSK00046	Consultancy Services for the Conduct of Feasibility Study for Pangantucan Alternate Road (ReXPRIP-31), Bukidnon 4th Legislative District, Length = 8.64 Km	Planning and Design Division	No	National Competitive Bidding	11/25/20-12/2/20	12/28/20	1/13/21	1/22/21	GAA 2020	7,300,000.00		7,300,000.00	
47.) 20CSK00047	Consultancy Services for the Conduct of Feasibility Study for Manolo Fortich Bypass Road (ReXPRIP-32), Bukidnon 1st Legislative District, Length = 9.00 Km	Planning and Design Division	No	National Competitive Bidding	11/25/20-12/2/20	12/28/20	1/13/21	1/22/21	GAA 2020	8,600,000.00		8,600,000.00	
48.) 20CSK00048	Consultancy Services for the Conduct of Feasibility Study for Pantar Diversion Road (ReXPRIP-33), Lanao del Norte 1st Legislative District, Length = 7.00 Km	Planning and Design Division	No	National Competitive Bidding	11/25/20-12/2/20	12/28/20	1/13/21	1/22/21	GAA 2020	7,000,000.00		7,000,000.00	
49.) 20CSK00049	Consultancy Services for the Conduct of Feasibility Study for Region X Priority Infrastructure Project (ReXPRIP-34), Total Length = 22.9 Km: a. CDO Coastal Road Extension (Puerto-Gusa Section), Length = 9.00 Km; b. Jct. BCIR/Kinasanghan, Iponan-Vamenta Boulevard/Carmen connecting J.R. Borja Bridge, Length = 6.00 Km; c. Macasandig-Macanhan Bridge and Access Road, Length = 2.80 Km; d. Kalambaguan-Vamenta Bridge and Access Road, Length = 0.43 Km; e. Consolacion-Kauswagan Bridge and Access Road, Length = 4.66 Km; Cagayan de Oro 1st and 2nd Legislative District	Planning and Design Division	No	National Competitive Bidding	2/11/21-2/18/21	2/22/21	3/1/21	3/10/21	GAA 2020	19,300,000.00		19,300,000.00	
50.) 20CSK00050	Consultancy Services for the Conduct of River Dredging Master Plan for Mandulog River	Planning and Design Division	No	National Competitive Bidding	1/4/21-1/11/21	2/18/21	3/22/21	3/31/21	GAA 2020	15,000,000.00		15,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51.) 20CSK00051	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction/ Concreting of Iligan City Circumferential Road Three (C3)	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	819,100.33		819,100.33	
52.) 20CSK00052	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00022-Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malibog-Claveria-Eureka, Gingoog City Road), Puerto-Lunocan Section, Bukidnon 2. 19K00080-Road Widening, Barandilas-Dominorog Road, K1600+485-K160+970-K1605+292, Bukidnon	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	914,070.70		914,070.70	
53.) 20CSK00053	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00232-Construction of Revetment along CDO River Basin Flood Control Project, (Puntod-Macabalan Section), Cagayan De Oro City	Planning and Design Division	No	SVP	2/11/21-2/18/21	2/18/21	2/25/21	3/6/21	GAA 2020	180,336.53		180,336.53	
54.) 20CSK00054	Design Consultancy Engaging Professional Services for the Electronics and Communication Engineering Works of the Project: Alternate Government and Control Center (NDRRMC) for Mindanao, Located at Lumbia Airport, Cagayan de Oro City	Planning and Design Division	No	National Competitive Bidding	2/4/21-2/11/21	4/22/21	4/29/21	5/8/21	GAA 2020	37,370.67		37,370.67	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55.) 20CSK00055	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction/ Repair/ Rehabilitation of Various Infrastructure Including Local Projects, Construction of Balulang-Macasandig Access Road, Cagayan de Oro City 2. Construction of Balulang-Macasandig Bridge and Access Road, Cagayan de Oro City	Planning and Design Division	No	SVP	2/11/21-2/18/21	2/18/21	2/25/21	3/6/21	GAA 2020	547,604.12		547,604.12	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56.) 20CSK00056	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00243-Cluster "43" Construction of Bypass/ Diversion Roads in Bukidnon, Valencia By Pass Road Including RROW, Bukidnon 2. 19K00216-Construction of Valencia By-pass and Diversion Road Extension, Package 4, Bukidnon 3. 19K00028-Construction of Missin Links/ New Road, Jct. CDO City Camp Kibaritan Dominorog Road to Jct. Manolo Fortich Libona Indahag Road (Libona-Baungon), Libona-Baungon Section, Package 3a, Bukidnon 4. 19K00387-Cluster "3" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structure along Pagatpat-Iponan River (Downstream Pagatpat Section) Pagatpat, Cagayan de Oro City; 2. Construction of Bank Protection Structure along Pagatpat-Iponan River (Upstream Pagatpat Section), Pagatpat, Cagayan de Oro City 5. 19K00388-Cluster "4" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structure along San Simon-Iponan River (Downstream San Simon Section) San Simon, Cagayan de Oro City; 2. Construction of Bank Protection Structure along San Simon-Iponan River (Upstream San Simon Section) San Simon, Cagayan de Oro City	Planning and Design Division	No	SVP	2/11/21-2/18/21	2/18/21	2/25/21	3/6/21	GAA 2020	487,947.33		487,947.33	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
57.) 20CSK00057	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00076-Road Widening, Sayre Highway-K1426+154-K1429+100-K1430+205-K1431+703 2. 20K00011-Access Road from Cagayan de Oro City Leading to Ultra Winds Mountain Resort, Pualas, Baungon, Bukidnon	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	724,222.41		724,222.41	
58.) 20CSK00058	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00004-Construction of Sayre Highway Parallel Road 1, (Libona-Manolo Fortich-Impasug-ong Section), Package 8, Bukidnon	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	797,016.75		797,016.75	
59.) 20CSK00059	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00005-Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Libona-Manolo Fortich-Impasug-ong Section), Package 7, Bukidnon	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	567,428.08		567,428.08	
60.) 20CSK00060	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00115-Construction of Bypass/ Diversion Roads, Cagayan De Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbug-Claveria-Eureka-Gingoog City Road), Mindagat-Poblacion Section, Bukidnon 2. 19K00116-Construction of Missing Link/ New Road, Jct. CDO City Camp Kibaritan Dominorog Road to Jct. Manolo Fortich Libona Indahag Road (Libona-Baungon), Libona-Baungon Section, Package 5, Bukidnon	Planning and Design Division	No	SVP	3/30/21-4/6/21	4/6/21	4/13/21	4/22/21	GAA 2020	470,290.54		470,290.54	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61.) 20CSK00061	Design Consultancy Engaging Professional Services For The Electronics Engineering Works - Cluster 20DC001: A. Construction of Regional Police Security and Protection Units (RPSPU) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG) - PNP - RPSPU, Cagayan de Oro City B. Rehabilitation of Multi-Purpose Building, Plaza Divisoria Including Construction of Amphitheater C. Proposed Communication Network Structured Cabling of the Two (2) - Storey Depot Building, DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City D. Construction of El Salvador City Police Station Building E. Construction of Standard Bukidnon Provincial Police Office Headquarters	Planning and Design Division	No	SVP	2/4/21-2/11/21	4/22/21	4/29/21	5/8/21	GAA 2020	181,514.67		181,514.67	
62.) 20CSK00062	Design Consultancy Engaging Professional Services For The Electronics Engineering Works - Cluster 20DC002: A. Construction of Lala Police Station Building B. Standard Lanao del Norte Provincial Police Office Headquarters C. Construction of Baloi Municipal Police Station Building, Baloi, Lanao del Norte D. Construction of Pantao Ragat Municipal Police Station Building, Pantao Ragat, Lanao del Norte E. Construction of Salvador Municipal Police Station Building, Salvador, Lanao del Norte	Planning and Design Division	No	SVP	2/4/21-2/11/21	4/22/21	4/29/21	5/8/21	GAA 2020	191,781.33		191,781.33	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City


UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
63.) 20CSK00063	Design Consultancy Engaging Professional Services For The Electronics Engineering Works - Cluster 20DC003: A. Construction of Standard Camiguin Provincial Police Office Headquarters B. Construction of Sagay Municipal Police Station Building, Sagay, Camiguin C. Construction of Sapang Dalaga Municipal Police Station Dalaga, Misamis Occidental	Planning and Design Division	No	SVP	2/4/21-2/11/21	4/22/21	4/29/21	5/8/21	GAA 2020	113,344.00		113,344.00	
64.) 20CSK00064	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00241-Construction of By-Pass and Diversion Roads in Bukidnon Misamis Oriental-Bukidnon Bypass Road (PHIVEDEC-ALAE SECTION), Package 3, Misamis Oriental	Planning and Design Division	No	SVP	3/16/21-3/23/21	3/23/21	3/30/21	4/8/21	GAA 2020	271,935.15		271,935.15	
TOTAL										103,780,073.48			


Prepared by:


VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:


VIRGIE G. NAYVE, AEP
Chief, Construction Division
BAC-Chairman

Approved by:


ZENAIDA T. TAN
Regional Director
Date: March 18, 2021