



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

DPWH CENTRAL OFFICE UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
as of April 20, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services													
	Consulting Services for the Feasibility Study and Detailed Engineering Design for the Proposed Camiling-Agno River Floodway (Re-bidding)	UPMO-FCMC	NO	Competitive Bidding	04/22/2022	05/26/2022	06/14/2022	06/24/2022	GoP	₱55,000,000.00	₱0.00	₱55,000,000.00	Feasibility Study and Detailed Engineering Design for the Proposed Camiling-Agno River Floodway
						Total				₱8,791,563,020.85	₱0.00	₱55,000,000.00	


SUBMITTED BY:



MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

APPROVED BY:


ENRIK S. SARAIN, CESO I
 Undersecretary for UPMO-Operations
 BBB Chief Implementer

RECOMMENDING APPROVAL:


ANTONIO V. MOLANO, JR., CESO III
 Assistant Secretary for Regional Operations in Luzon
 Chairperson, BAC for Consulting Services


ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Service