

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2022

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0001	Network Development Program - Road Widening - Secondary Roads, Buenavista - Kawayan Rd - K0044+000 - K0044+672	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021	02/16- 18/2022	02/28/2022	GoP	25,000,000.00	-	25,000,000.00	Road Widening
22FJ0002	Network Development Program - Road Widening - Secondary Roads, Buenavista - Kawayan Rd - K0060+000 - K0060+539	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021	02/02- 03/2022	02/10/2022	GoP	20,939,000.00	-	20,939,000.00	Road Widening
22FJ0003	Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd. - K0029+192 - K0029+1005	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021			GoP	32,000,000.00	-	32,000,000.00	Road Widening <i>Failure of Bidding due to fund has been withheld</i>
22FJ0004	Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd. - K0042+408 - K0042+639	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021	01/31/2022	02/10/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening
22FJ0005	Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd. - K0052+815 - K0053+144	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021	01/31/2022	02/10/2022	GoP	11,447,000.00	-	11,447,000.00	Road Widening
22FJ0006	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concepcion - Madamba - Aguada - Matayum Road, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/4- 10/2021	11/23/2021	01/31/2022	02/10/2022	GoP	40,000,000.00	-	40,000,000.00	Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0007	Preventive Maintenance - Secondary Roads, Masbate- Cataingan-Placer Rd – K0094+064 – K0094+326 & K0084+785 – K0095+000	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	(10/28)- (11/3)/2021	11/16/2021	03/24/2022	04/04/2022	GoP	6,809,000.00	-	6,809,000.00	Asphalt Overlay
22FJ0008	Bridge Program - Widening of Permanent Bridges, G. Alifio Br. (B00095MT) along Masbate-Cataingan-Placer Rd.	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	05/6- 12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	11,000,000.00	-	11,000,000.00	Widening of Permanent Bridge
22FJ0009	Bridge Program - Widening of Permanent Bridges, Armenia Br. (B00099MT) along Masbate-Cataingan-Placer Rd.	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/4- 10/2021	11/23/2021	01/31/2022	02/10/2022	GoP	9,000,000.00	-	9,000,000.00	Widening of Permanent Bridge
22FJ0010	Bridge Program – Replacement of Permanent Weak Bridges, Marcella Br. (B00033MT) along Masbate- Cataingan-Placer Rd.	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/4- 10/2021	11/23/2021	02/16- 18/2022	02/28/2022	GoP	54,000,000.00	-	54,000,000.00	Replacement of Permanent Weak Bridge
22FJ0011	Bridge Program-Widening of Permanent Bridges, Nipa Br.(B00096MT) along Masbate- Cataingan-Placer Rd.	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/4- 10/2021	11/23/2021	01/31/2022	02/10/2022	GoP	20,000,000.00	-	20,000,000.00	Widening of Permanent Bridge
22FJ0012	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Buenavista River, Brgy. Magsaysay, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/4- 10/2021	11/23/2021	01/31/2022	02/10/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Concrete Revetment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0013	Network Development Program - Road Widening - Secondary Roads, Masbate-Catagan-Placer Rd - K0049+722 - K0050+000	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/4-10/2021	11/23/2021	01/31/2022	02/10/2022	GoP	10,000,000.00	-	10,000,000.00	Road Widening
22FJ0014	Network Development Program - Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0044+770-K0045+402, K0050+700-K0050+729	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/4-10/2021	11/23/2021			GoP	25,000,000.00	-	25,000,000.00	Road Widening Failure of bidding due to fund has been withheld
22FJ0015	Network Development Program - Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0053+282-K0053+830	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/4-10/2021	11/23/2021	02/02/2022	02/10/2022	GoP	20,000,000.00	-	20,000,000.00	Road Widening
22FJ0016	Network Development Program - Road Widening - Secondary Roads, Masbate-Catagan-Placer Rd - K0063+230-K0063+756	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	03/24/2022	04/04/2022	GoP	20,000,000.00	-	20,000,000.00	Road Widening
22FJ0017	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Barangay Tanque- Barangay Tubigan Road, Pio V. Corpuz, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	01/31/2022	02/10/2022	GoP	30,000,000.00	-	30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0018	Local Program, Buildings And Other Structures, Multipurpose/Facilities, National Building Program, Construction of DPWH Masbate 3rd DEO Materials Testing Laboratory Building, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	05/10/2022	05/20/2022	GoP	7,000,000.00	-	7,000,000.00	Multi - Purpose Facilities
22FJ0019	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Pinangapugan River, Brgy. Quezon, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	02/02/2022	02/11/2022	GoP	36,000,000.00	-	36,000,000.00	Construction of Flood Control Concrete Revetment
22FJ0020	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Road, Madbad - Libertad Road, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021			GoP	53,500,000.00	-	53,500,000.00	Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities Failure of Bidding due to dis-approval of the request for modification
22FJ0021	CSSP - BIP - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Road Barangay Mahayahay - Barangay Cagbatang Road, Placer and Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	02/02/2022	02/11/2022	GoP	34,000,000.00	-	34,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of B/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0022	Bridge Program-Widening of Permanent Bridges, Alimango Br. (B00098MT) along Masbate-Cataingan-Placer Rd.	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/10-16/2021	11/29/2021	01/31/2022	02/10/2022	GoP	21,000,000.00	-	21,000,000.00	Widening of Permanent Bridges
22FJ0023	Bridge Program-Widening of Permanent Bridges, San Jose Br. (B00057MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	22,000,000.00	-	22,000,000.00	Widening of Permanent Bridges
22FJ0024	Bridge Program - Widening of Permanent Bridges, Dapdap Br. (B00093MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	32,000,000.00	-	32,000,000.00	Widening of Permanent Bridges
22FJ0025	Bridge Program - Widening of Permanent Bridges, Madalmo Br. (B00056MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	22,000,000.00	-	22,000,000.00	Widening of Permanent Bridges
22FJ0026	CSSP-BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road Jct. Provincial Road - Barangay Mintac, Cataingan, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	16,000,000.00	-	16,000,000.00	Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities
22FJ0027	Convergence and Special Support Program - Construction of Seawall Protection Structure, Barangay Banahao, Poblacion, Canomay and Suba, Dimasalang, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Seawall Protection Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0028	Flood Management Program. Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revetment at Gaid River, Brgy. Gaid, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	11/23-29/2021	12/14/2021	02/04/2022	02/14/2022	GoP	35,988,000.00	-	35,988,000.00	Construction of Flood Control Concrete Revetment
22FJ0029	Bridge Program - Widening of Permanent Bridges, Nabangig Br. (B00078MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	12/2-8/2021	12/21/2021	02/07/2022	02/16/2022	GoP	48,000,000.00	-	48,000,000.00	Widening of Permanent Bridges
22FJ0030	Bridge Program - Widening of Permanent Bridges, Sawang Br. (B00034MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	12/2-8/2021	12/21/2021	02/07/2022	02/17/2022	GoP	45,000,000.00	-	45,000,000.00	Widening of Permanent Bridges
22FJ0031	Bridge Program - Widening of Permanent Bridges, Buenavista Br. (B00067MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	12/2-8/2021	12/21/2021	02/16/2022	02/28/2022	GoP	57,000,000.00	-	57,000,000.00	Widening of Permanent Bridges
22FJ0032	Bridge Program - Replacement of Permanent Weak Bridges, Pawican Br. (B00048MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	12/2-8/2021	12/21/2021	03/24/2022	04/01/2022	GoP	13,000,000.00	-	13,000,000.00	Replacement of Permanent Weak Bridges
22FJ0033	Bridge Program - Widening of Permanent Bridges, Aporong Br. (B00097MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	12/2-8/2021	12/21/2021	02/07/2022	02/14/2022	GoP	11,000,000.00	-	11,000,000.00	Widening of Permanent Bridges
22FJ0034	Bridge Program - Replacement of Permanent Weak Bridges, Catmon Br. (B00054MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	05/6-12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	15,000,000.00	-	15,000,000.00	Replacement of Permanent Weak Bridges

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0035	Network Development Program - Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0044+758-K0045+390, K0050+700-K0050+729	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	01/19-25/2022	02/08/2022	02/21-22/2022	03/02/2022	GoP	25,000,000.00	-	25,000,000.00	Road Widening
22FJ0036	Network Development Program - Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0029+180 - K0030+000	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	01/19-25/2022	02/08/2022	02/21-23/2022	02/28/2022	GoP	32,000,000.00	-	32,000,000.00	Road Widening
22FJ0037	Asset Preservation Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Buenavista-Kawayan Rd - K0052+000 - K0053+500	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	05/16-12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	21,250,000.00	-	21,250,000.00	Construction /Upgrading/ Rehabilitation of Drainage
22FJ0038	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road from Barangay Tawad to Barangay San Roque, Esperanza, Masbate (Sta. 0+850 - Sta. 2+850)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	02/25/2022 - 03/03/2022	03/16/2022	03/24/2022	04/01/2022	GoP	25,000,000.00	-	25,000,000.00	Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities
19FJ0052	Construction of Dimasalang Port, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	01/05-11/2022	02/15/2022	May 2022	May 2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Dimasalang Port (Phase II, Extension)
22FJ0039	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Masbate-Cataingan-Placer Rd - K0020+511 - K0020+615	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	05/16-12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide


Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0040	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Masbate-Cataingan-Placer Rd - K0027+856 - K0028+000	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	05/16-12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22FJ0041	Construction of Brgy. Sta. Cruz to Brgy. Buntod FMR, Brgy. Sta. Cruz, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	02/25/2022 - 03/03/2022	03/16/2022	03/24/2022	04/01/2022	GoP	12,000,000.00	-	12,000,000.00	Concreting of Road
22FJ0042	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Masbate-Cataingan-Placer Rd - K0027+384 - K0027+856, K0028+000 - K0028+142	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	03/02-08/2022	04/26/2022			GoP	13,878,000.00	-	13,878,000.00	Modified from: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Buenavista-Kawayan Rd - K0058+449 - K0059+400 Failure of Bidding due to disapproval of the request for modification
22FJ0043	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Buenavista-Kawayan Rd - K0062+070 - K0062+640	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	03/01-07/2022	05/05/2022	05/24/2022	06/08/2022	GoP	8,249,000.00	-	8,249,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22FJ0044	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Masbate-Cataingan-Placer Rd - K0022 + 354 - K0022 + 595	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	03/01-07/2022	05/05/2022	05/24/2022	06/06/2022	GoP	95,000,000.00	-	95,000,000.00	Modified from: Masbate-Cataingan-Placer Rd - K0021 + 257 - K0021 + 507

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FJ0045	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Buenavista-Kawayan Rd - K0057+127 - K0057+719	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	05/6-12/2022	05/25/2022	05/31/2022	06/10/2022	GoP	13,878,000.00	-	13,878,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22FJ0046	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Road, Cabangcalan-Sta. Cruz Road, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	05/6-12/2022	05/26/2022	05/31/2022	06/10/2022	GoP	53,500,000.00	-	53,500,000.00	Concreting of Road


Prepared by:


MARICHIE S. MARCAIDA
 BAC Secretariat
 Date: 5-5-2022

Recommended by:


FLORANTE U. ZURBITO
 Chairperson, BAC
 Date: 5-5-2022

Approved:


GERRYDIN M. CANTILLEP
 OIC-District Engineer
 Date: MAY 05 2022