

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Updated Annual Procurement Plan FY 2022 for Civil Works
as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
1	300203101 997000	22NA0001 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Burnaguit Road (Bltan-agan - Nongrong - Mt. Mayapay - Burnaguit, Buenavista Section), Buenavista, Agusan del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 04, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	25,289,880.00	0	25,289,880.00	Awarded (Road)
2	300226104 193000	22NA0002 Construction of Multi-Purpose Building, Barangay 9, Cabasaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	7,920,000.00	0	7,920,000.00	Awarded (Building)
3	310104100 452000	22NA0003 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Butuan City- Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road) (S00391MN) - K1274 + 800 - K1275 + 480	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 04, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	14,700,000.00	0	14,700,000.00	Awarded (Road Reconstruction)
4	310203100 534000	22NA0004 Road Widening - Tertiary Roads, Buenavista-Bunaguit Road - K1257 + 000 - K1259 + 000	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 09, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	56,935,000.00	0	56,935,000.00	Awarded (Road Widening)
5	320101107 784000	22NA0005 Construction of Dike with Concrete Revetment along Puyo River, Downstream Section along Abutment A of the Bridge, Sta. 0+000.00 - Sta. 0+500.00, Jabonga, Agusan del Norte	Maintenance Section	YES	Competitive Bidding	Oct. 27- Nov. 02, 2021	Nov. 16, 2021	Feb. 16, 2022	Feb. 18, 2022	GoP	77,200,000.00	0	77,200,000.00	Awarded (Const. Flood Control Structure)

Updated Annual Procurement Plan FY 2022 for Civil Works

as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMOI/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertising/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
6	320101108 548000	22NA0006 Construction of Flood Control Structure, Tagbaramay River (Upstream Section), Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28- Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	41,985,160.00	0	41,985,160.00	Awarded (Const. Flood Control Structure)
7	300223100 112000	22NA0007 Construction of Road, Barangay Humaling to Barangay Panaytayon, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28- Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	29,700,000.00	0	29,700,000.00	Awarded (Road)
8	310201100 95000	22NA0008 Road Widening - Primary Roads, Daang Maharika (Surigao-Agusan Section) - K1186+783-K1187+056, K1187+224-K1188+748, K1203+577-K1203+894	Construction Section	YES	Competitive Bidding	Nov. 04-10, 2021	Nov. 23, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	76,262,985.00	0	76,262,985.00	Awarded (Road Widening)
9	300204101 139000	22NA0009 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Daang Maharika (Surigao-Agusan Section)- Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops, Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021	Feb. 04, 2022	Feb. 11, 2022	GoP	9,800,000.00	0	9,800,000.00	Awarded (Bridge Construction)
10	310201101 063000	22NA0010 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1264 + 579 - K1264 + 860	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	12,250,000.00	0	12,250,000.00	Awarded (Road Widening)
11	310201101 054000	22NA0012 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1277 + 399 - K1277 + 795, K1279 + 100 - K1279 + 829	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2021	Dec. 02, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	47,040,000.00	0	47,040,000.00	Awarded (Road Widening)

Updated Annual Procurement Plan FY 2022 for Civil Works

as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
12	300226104 195000	22NA0013 (Re-ad) Rehabilitation of Multi-Purpose Building, Barangay 5, Cababaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 18-24, 2022	Mar. 10, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	1,980,000.00	0	1,980,000.00	Awarded (Building)
13	300203101 445000	22NA0014 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Daang Maharlika to Jct. Surigao-Agusan West Coastal Road (Santago - Tubay Section) leading to Hot and Cold Springs, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	4,900,000.00	0	4,900,000.00	Awarded (Road Concreting)
14	310110100 354000	22NA0015 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1255 + 836 - K1256 + 199	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	21,560,000.00	0	21,560,000.00	Awarded (Drainage Construction)
15	300223100 110000	22NA0016 Construction of Road (Phase 1), Sitio Cadahon-Dahonan To Palo Orse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	49,500,000.00	0	49,500,000.00	Awarded (Road Concreting)
16	300223100 111000	22NA0017 Construction of Road (Phase 2), Sitio Cadahon-Dahonan To Palo Orse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	21,285,000.00	0	21,285,000.00	Awarded (Road Concreting)
17	300226104 197000	22NA0018 (Re-ad) Rehabilitation of Multi-Purpose Building, Barangay Tagmatmakay, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 18-24, 2022	Mar. 10, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	3,465,000.00	0	3,465,000.00	Awarded (Building)

Updated Annual Procurement Plan FY 2022 for Civil Works

as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Pnp)			Remarks (brief description of Project)
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18	310304101 042000	22NA0019 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. (B00834MN) along Daang Maharlika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 28, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	11,760,000.00	0	11,760,000.00	Awarded (Bridge Repair)
19	310304101 043000	22NA0020 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. 1 (B01734MN) along Daang Maharlika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 28, 2021	Feb. 04, 2022	Feb. 11, 2022	GoP	11,760,000.00	0	11,760,000.00	Awarded (Bridge Repair)
20	310207100 233000	22NA0021 Off-Carriageway Improvement - Primary Roads, Daang Maharlika (Surigao-Agusan Section) (S00399MN)- K1193 + 000 - K1193 + 573	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Mar. 23, 2022	Mar. 23, 2022	GoP	9,841,160.00	0	9,841,160.00	Awarded (Off-carriageway Impvt.)
21	310107100 437000	22NA0022 Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1169 + 793 - K1169 + 858	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	22,642,900.00	0	22,642,900.00	Awarded (Road Reconstruction)
22	300203101 998000	22NA0023 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ-Comagascas-Del Pilar-Prada leading to Turnal Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Mar. 22, 2022	May 12, 2022	May 23, 2022	GoP	53,075,000.00	0	53,075,000.00	Awarded (Bridge Construction)
23	300215100 638000	22NA0024 Construction of Guinabasan-Lumbayan Road (Phase II), Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	82,025,000.00	0	82,025,000.00	Awarded (Road)

Updated Annual Procurement Plan FY 2022 for Civil Works

as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24	300226104 194000	22NA0025 Construction of Multi-Purpose Building, Brgy. Biruangan, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 4-10, 2022	February 24, 2022	Mar. 11, 2022	Mar. 22, 2022	GoP	4,950,000.00	0	4,950,000.00	Awarded (Building)
25	300200100 03000	22NA0026 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharika (Surigao-Agusan Section) at K1171+744-K1171+786	Maintenance Section	NO	NP-53.2 Emergency Cases	Feb. 23-Mar. 01, 2022	Mar. 03, 2022	Mar. 17, 2022	Mar. 22, 2022	GoP	19,300,000.00	0	19,300,000.00	Awarded (Road)
26	320101108 549000	22NA0027 Construction of Flood Mitigation Structure at Lower Agusan River, Magallanes Pagalpitan Section, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 24 - Mar. 02, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	49,000,000.00	0	49,000,000.00	Awarded (Flood Control)
27	300219100 387000	22NA0028 Improvement of Cabadbaran River Control Structure (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 04-10, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 24, 2022	GoP	96,500,000.00	0	96,500,000.00	For Bidding (Flood Control)
28	300215102 358000	22NA0029 Construction of Road, Brgy. Mabini - Malilngin Road, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 10-16, 2022	Mar. 29, 2022	May 12, 2022	May 23, 2022	GoP	39,200,000.00	0	39,200,000.00	Awarded (Road)
29	300215100 639000	22NA0030 Construction of Lower Olive to sitio Bulak Road, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 01-07, 2022	Apr. 26, 2022	May 12, 2022	May 17, 2022	GoP	96,500,000.00	0	96,500,000.00	Awarded (Road)
30	300215102 357000	22NA0031 Construction of Telefero-Camingawan-Carical Road, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 06-12, 2022	May 04, 2022	May 17, 2022	May 27, 2022	GoP	49,000,000.00	0	49,000,000.00	Awarded (Road)

Updated Annual Procurement Plan FY 2022 for Civil Works


as of June 30, 2022

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
31	300116201 297000	22NA0032 Concreting of Sitio Alfa, Brgy. Lower Olive FMR, Brgy. Lower Olive, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 21-27, 2022	May 10, 2022	May 23, 2022	June 01, 2022	GoP	49,750,000.00	0	49,750,000.00	Awarded (FMR)
32	310201101 055000	22NA0033 (Re-ad) Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1176+960-K1177+357,K1178+826-K1179+110	Construction Section	NO	Competitive Bidding	June 24-30, 2022	July 18, 2022	July 28, 2022	Aug. 02, 2022	GoP	41,160,000.00	0	41,160,000.00	For Bidding (Road Widening)
33	310208100 472000	22NA0034 (Re-ad) Off - Carriageway Improvement - Secondary Roads, Nasipit Port Road - K1263+ (-296)-K1263+685	Construction Section	NO	Competitive Bidding	June 24-30, 2022	July 18, 2022	July 28, 2022	Aug. 02, 2022	GoP	17,593,940.00	0	17,593,940.00	For Bidding (Road Widening)
34	300116201 297000	22NA0035 Concreting of Purok 7, Brgy. Lower Olive FMR, Brgy. Lower Olive, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 28, 2022	May 17, 2022	May 27, 2022	June 08, 2022	GoP	11,940,000.00	0	11,940,000.00	Awarded (FMR)
35	300116201 297000	22NA0036 Concreting of Brgy. Adian National Road Junction to Sitio Hinandayan, Brgy. Adian FMR Phase II, Brgy. Adian, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 29, 2022	May 24, 2022	June 03, 2022	June 15, 2022	GoP	14,925,000.00	0	14,925,000.00	Awarded (FMR)

1,182,696,025.00

1,182,696,025.00

Prepared By:


PROSPERO R. CACAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:


LIZ M. ABRAO
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:


EDMUND V. OPANON
 District Engineer