

**Department of Public Works and Highways**

**SOUTH COTABATO 1st DISTRICT ENGINEERING OFFICE**

General Santos City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 1ST SEMESTER (CIVIL WORKS, GOODS AND SERVICES AND CONSULTING SERVICES)**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
310101100537000	21MB0001 - Preventive Maintenance - Primary Roads - Digos-Makar Rd-K1648+616-K1648+741	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	June 21, 2021	July 02, 2021	GAA 2021	P 4,965,660.00	5,067,000.00		P 4,965,660.00	Asphalt Overlay
310101100538000	21MB0002 - Preventive Maintenance - Primary Roads - Makar-Marbel Rd - K1658+035-K1658+152	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	May 27, 2021	June 09, 2021	GAA 2021	P 6,736,520.00	6,874,000.00		P 6,736,520.00	Asphalt Overlay
300117210392000	21MB0003 - Road concreting from National Highway to Purok Luwalhati, Barangay Pagalungan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
300117210393000	21MB0004 - Road Concreting with Drainage Canal, Sitio Cloo, Barangay Lunen, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 12- February 18, 2021	March 4, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road Concreting with Drainage Canal
300117210395000	21MB0005 - Road Concreting, Purok Delambaca, Brgy. Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
320101107164000	21MB0006 - Construction of Concrete Revetment, Sinawal River, Barangay Apopong, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Revetment
320101107163000	21MB0007 -Construction of Flood Control Structure along Silway River, Barangay Simbo, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of Revetment
310107100303000	21MB0008 - Road Widening-Primary Roads Digos-Makar Rd-K1654+741-K1654+841	Construction Section	No	Public Bidding	February 12- February 18, 2021	March 5, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 2,940,000.00	3,000,000.00		P 2,940,000.00	Construction of Concrete Road
310202100933000	21MB0009 - Road Widening-Secondary Roads Makar-Marbel Rd-K1656+769-K1656+804, K1656+827-K1656+973	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 5,321,400.00	5,430,000.00		P 5,321,400.00	Road Widening
310303101167000	21MB0010 - Retrofitting/Strengthening of Permanent Bridges Apopong Br. (B01019MN) along Makar-Marbel Rd	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 11,760,000.00	12,000,000.00		P 11,760,000.00	Retrofitting of Bridge
310303101168000	21MB0011 - Retrofitting/Strengthening of Permanent Bridges Tinagakan Twin Br. (B01903MN) along Digos-Makar Rd	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 9,800,000.00	10,000,000.00		P 9,800,000.00	Retrofitting of Bridge
300204101127000	21MB0012 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness Industry, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 25,470,000.00	25,990,000.00		P 25,470,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
300116204603000	21MB0013 - Concreting of Road including Drainage System from Jct. Conel to Jct. Nursery Road, Barangay Lagao, General Santos City, South Cotabato	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of Concrete Road including Drainage System
300116203474000	21MB0014 - Concreting of Road including drainage, along Nursery Road to Jct. Albert Morrow Boulevard, Barangay Katangawan, General Santos City, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	April 27, 2021	April 29, 2021	GAA 2021	P 67,550,000.00	70,000,000.00		P 67,550,000.00	Construction of Concrete Road with Drainage
300117210391000	21MB0015 - Road concreting from Fatima Parish Church to Fil-Am Avenue Barangay Fatima, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting
300116204604000	21MB0016 - Concreting of Road with Drainage Canal, From Purok 17 to Purok 18, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Concreting of Road with Drainage Canal
300117210394000	21MB0017 - Road Concreting with Drainage Purok 17-A, Lower Ground, FVR Village, Barangay Fatima, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 5, 2020	March 26, 2021	March 29, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road Concreting
300117210389000	21MB0018 - Concreting of Road, Purok Nangka, Brgy. Conel to Purok 3, Brgy. Katangawan, General Santos City	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 44,550,000.00	45,000,000.00		P 44,550,000.00	Concreting of Road
300117210397000	21MB0019 - Road Concreting with Drainage at Blaen Community Village, Barangay Labangal, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 4, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Road Concreting with Drainage
300211100234000	21MB0020 - Road Widening with Drainage along Mabuhay Road, Sta. 2+341 to Sta. 3+666, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 5, 2020	March 26, 2021	March 29, 2021	GAA 2021	P 67,550,000.00	70,000,000.00		P 67,550,000.00	Construction of Drainage
320102104432000	21MB0021 - Construction of Flood Control/Concrete Revetment along Makar River (Phase 2), Barangay Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Revetment
320102104433000	21MB0022 - Construction of Flood Control/Concrete Revetment along Tinagacan-Buayan River (Phase 2), Barangay Tinagacan, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 49,000,000.00	50,000,000.00		P 49,000,000.00	Construction of Revetment
320102104431000	21MB0023 - Construction of Concrete Revetment, P.I Silway River, Barangay Apopong, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 3, 2020	August 12, 2021	August 23, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of Revetment
310202100932000	21MB0024 - Road Widening-Secondary Roads Makar-Kiamba Rd-K1662+962-K1663+800	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Road Widening
300104226024000	21MB0025 - Construction and Development of Plaza Baluan, Barangay Baluan, General Santos City	Construction Section	No	Public Bidding	March 16 - 22, 2021	April 6, 2021	April 23, 2021	April 28, 2021	GAA 2021	P 29,700,000.00	30,000,000.00		P 29,700,000.00	Construction of MBP
300104226036000	21MB0026 - Construction of Multi-Purpose Building (PHILEXPORT Building RXII), General Santos City	Construction Section							GAA 2021	P 11,880,000.00	12,000,000.00		P 11,880,000.00	FOR APPROVAL ON THE REQUEST FOR NEGATION DUE TO NO AVAILABLE SITE LOCATION

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
300104226039000	21MB0027 - Construction of Multi-Purpose Building (Satellite Public Market) Purok 2, Barangay Conel, General Santos City	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
300116203670000	21MB0028 - Road widening including drainage along Mabuhay Road, Sta. 3+666 to Sta. 4+991, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 5, 2020	March 23, 2021	March 29, 2021	GAA 2021	P 67,550,000.00	70,000,000.00		P 67,550,000.00	Road Widening
300116203671000	21MB0029 - Road widening including drainage along Mabuhay Road, Sta. 4+991 to Sta. 6+316, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 4, 2021	March 23, 2021	March 29, 2021	GAA 2021	P 67,550,000.00	70,000,000.00		P 67,550,000.00	Road Widening
300204101128000	21MB0030 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 4 - 10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of Concrete Road
300204101129000	21MB0031 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion-San Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 4 - 10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Construction of Concrete Road
300204100765000	21MB0032 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Upper Klinan Junction to Polo Road leading to Processing Centers, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 9 - 15, 2020	December 28, 2020	February 9, 2021	March 3, 2021	GAA 2021	P 67,191,020.00	69,628,000.00		P 67,191,020.00	Construction of Concrete Road
300117210384000	21MB0033 - Concreting of Road, Purok 8 and 10 of Barangay Sulit Traversing Purok Maluwahati, Barangay Pagalungan, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 27, 2021	June 10, 2021	GAA 2021	P 29,700,000.00	30,000,000.00		P 29,700,000.00	Concreting of Road
300117210390000	21MB0034 - Road Concreting (Completion) with Line Canal, Sitio Clod, Barangay Lunen, Tupi, South Cotabato	Construction Section	Yes	Public Bidding	December 9 - 15, 2020	December 28, 2020	March 27, 2021	June 10, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road Concreting
300117210396000	21MB0035 - Road Concreting, Purok Masaya, Barangay Magsaysay, Polomolok, South Cotabato	Construction Section	Yes	Public Bidding	December 9 - 15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 2,970,000.00	3,000,000.00		P 2,970,000.00	Road Concreting
310107100302000	21MB0036 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1634+550-K1634+750	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 29,400,000.00	30,000,000.00		P 29,400,000.00	Slope Protection Works
310107100303000	21MB0037 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1654+741-K1654+841	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 8,820,000.00	9,000,000.00		P 8,820,000.00	Construction of Road Slope Protection Structures

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
310107100304000	21MB0038 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Digos-Makar Rd-K1654+751-K1654+900	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 19,600,000.00	20,000,000.00		P 19,600,000.00	Construction of Concrete Road
310108100745000	21MB0039 - Rehabilitation/Reconstitution of Roads with Slips, Slope Collapse and Landslide- Secondary Roads Albert Morrow Blvd -K1661+450-K1661+600	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 36,730,400.00	37,480,000.00		P 36,730,400.00	Construction of Concrete Road
310110100258000	21MB0040 - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Digos-Makar Rd-K1653+807-K1654+126	Construction Section	No	Public Bidding	February 12-February 18, 2021	March 4, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 9,843,120.00	10,044,000.00		P 9,843,120.00	Construction of Drainage
300117210398000	21MB0041 - Road Widening, Santos Avenue, Barangay Conel, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 5, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 19,800,000.00	20,000,000.00		P 19,800,000.00	Road Widening
310201100844000	21MB0042 - Road Widening-Primary Road Digos-Makar Rd-K1648+363-K1649+050	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 20,021,400.00	20,430,000.00		P 20,021,400.00	Road Widening
300207100586000	21MB0043 - Construction of Supply Storage, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section							GAA 2021	P 5,880,000.00	6,000,000.00		P 5,880,000.00	FOR APPROVAL ON THE REQUEST FOR NEGATION DUE TO NO AVAILABLE SITE LOCATION
300118200314000	21MB0044 - Construction of concrete bridge connecting Makar-Marbel to Brgy. City Heights Road, General Santos City	Construction Section	No	Public Bidding	March 16 - 22, 2021	April 6, 2021	April 15, 2021	April 28, 2021	GAA 2021	P 96,500,000.00	100,000,000.00		P 96,500,000.00	Construction of bridge
300104226060000	21MB0045 - Construction (Completion) of Multi-Purpose Building (Barangay Social Welfare Services Office) at Barangay Labangal, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 1,485,000.00	1,500,000.00		P 1,485,000.00	Construction of MPB
300104226057000	21MB0046 - Construction (Completion) of Multi-Purpose Building (Covered Court) at Romana C. Acharon Central Elementary School, Barangay Calumpang, General Santos City	Construction Section	No	Public Bidding	February 12-February 18, 2021	March 3, 2020	March 26, 2021	March 29, 2021	GAA 2021	P 3,465,000.00	3,500,000.00		P 3,465,000.00	Construction of MPB
300104226058000	21MB0047 - Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Fatima, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of MPB
300104226050000	21MB0048 - Construction of Multi-Purpose Building (Covered Court) at Barangay Buayan, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 29, 2021	March 29, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of MPB
300104226051000	21MB0049 - Construction of Multi-Purpose Building (Covered Court) at Barangay Katangawan, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of MPB
300104226053000	21MB0050 - Construction of Multi-Purpose Building (Covered Court) at Barangay Labangal, General Santos City	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of Covered Court

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
300104226052000	21MB0051 - Construction of Multi-Purpose Building (Covered Court) at Barangay Dadiangas West Central Elementary School, General Santos City	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of MPB
300104226049000	21MB0052 - Construction of Multi-Purpose Building (Covered Court) at Florence M. Santos High School, Prk. 6, Brgy. Tinagacan, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of MPB
300104226059000	21MB0053 - Construction of Multi-Purpose Building (Covered Court) at Lagao Central Elementary School, Barangay Lagao, General Santos City	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of MPB
300104226034000	21MB0054 - Construction of Multi-Purpose Building (Covered Court) at Rajah Muda, Barangay Bula, General Santos City	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 3, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 1,980,000.00	2,000,000.00		P 1,980,000.00	Construction of MPB
300104226054000	21MB0055 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay City Heights, General Santos City	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 3,960,000.00	4,000,000.00		P 3,960,000.00	Construction of MPB
310107100305000	21MB0056 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Marbel-Makar Rd-K1681+840-K1681+900	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 17,085,320.00	17,434,000.00		P 17,085,320.00	Slope Protection Works
300203101986000	21MB0057 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi, Poblacion, South Cotabato	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 3, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 24,500,000.00	25,000,000.00		P 24,500,000.00	Construction of Road
300104226023000	21MB0058 - Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Danlag, Tampakan, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 2,970,000.00	3,000,000.00		P 2,970,000.00	Construction of MPB
300104226028000	21MB0059 - Construction of 2 Storey Multi-Purpose Building (Barangay Hall Building), Barangay Lamcaliaf, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 12 - February 18, 2021	March 4, 2020	March 25, 2021	March 29, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Construction of MPB
300104226031000	21MB0060 - Construction of Multi-Purpose Building (Bahay Paanakan/Birthing Center), Barangay Plaza Linan, Tupi, South Cotabato	Construction Section	No	Public Bidding	March 16 - 22, 2021	April 6, 2021	May 27, 2021	June 10, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of MPB
300104226035000	21MB0061 - Construction of Multi-Purpose Building (Gym), Public Market, Barangay Sulit, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of MPB
300104226037000	21MB0062 - Construction of Multi-Purpose Building (Public Market), Barangay Sulit, Polomolok, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P 4,950,000.00	5,000,000.00		P 4,950,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS		
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO			
300104226038000	21MB0063 - Construction of Multi-Purpose Building (Satellite Market), Barangay Palian, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of MPB
300104226043000	21MB0064 - Construction of Multi-Purpose Building, Barangay Miasong, Tupi, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	1,485,000.00	1,500,000.00		P	1,485,000.00	Construction of MPB
300104226044000	21MB0065 - Construction of Multi-Purpose Building, Barangay Poblacion, Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2020	March 4, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	3,465,000.00	3,500,000.00		P	3,465,000.00	Construction of MPB
300104226061000	21MB0066 - Upgrading and Improvement of Multi-Purpose Building (Barangay Covered Court), Barangay San Isidro, Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2020	March 5, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of MPB
300103203836000	21MB0067 - Construction of Health Center, Barangay Maltana, Municipality of Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2020	March 5, 2021	August 12, 2021	August 23, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of Health Center
300207100584000	21MB0068 - Construction of Headquarters/Base Operation Building at Rajah Buayan Air Station, General Santos City, South Cotabato	Construction Section							GAA 2021	P	15,193,920.00	15,504,000.00		P	15,193,920.00	FOR APPROVAL ON THE REQUEST FOR NEGATION DUE TO NO AVAILABLE SITE LOCATION
300207100585000	21MB0069 - Construction of Headquarters/Base Operation Building, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section							GAA 2021	P	15,193,920.00	15,504,000.00		P	15,193,920.00	
300104226042000	21MB0070 - Construction of Multi-Purpose Building, Barangay Calumpang, General Santos City, South Cotabato	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	1,000,000.00	1,000,000.00		P	1,000,000.00	Construction of MPB
300104226048000	21MB0071 - Rehabilitation of Multi-Purpose Building, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of MPB
300102200571000	21MB0072 - Construction of 4 Classrooms, Akbang Elementary School, Sitio Akbang, Barangay Tablu, Tampakan, South Cotabato	Construction Section	No	Public Bidding	January 27 - February 2, 2021	February 16, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	4,950,000.00	5,000,000.00		P	4,950,000.00	Construction of School Building
300104226030000	21MB0073 - Construction of Daycare Center, Barangay Tablu, Tampakan, South Cotabato	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of MPB
300104226041000	20MB0074 - Construction of Multi-Purpose Building for Senior Citizen, Barangay Albagan, Tampakan, South Cotabato	Construction Section	No	Public Bidding	January 28 - February 3, 2021	February 17, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	1,000,000.00	1,000,000.00		P	1,000,000.00	Construction of MPB
300121201391000	21MB0075 - Construction of Water System Level III, Sitio Matagol, Barangay Kipalbig, Tampakan, South Cotabato	Construction Section	No	Public Bidding	April 28 - May 5, 2021	May 25, 2021	May 31, 2021	June 10, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of Water System
300121201392000	21MB0076 - Construction of Water System, Barangay Lampitak, Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	1,000,000.00	P 1,000,000.00		P	1,000,000.00	Construction of Water System
300104226029000	21MB0077 - Construction of covered pathwalk with site development, Barangay Bula, Central Elementary School, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	2,970,000.00	3,000,000.00		P	2,970,000.00	Construction of Covered Pathwalk

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	Brief Description of program/Project	
300104226033000	21MB0078 - Construction of Multi-Purpose Building (Covered Court), Purok Diamond, Barangay Tambler, General Santos City	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction Covered Court
300104226040000	21MB0079 - Construction of Multi-Purpose Building (Senior Citizens Building) Doña Soledad, P3B Plaza, General Santos City	Construction Section							GAA 2021	P	4,950,000.00	5,000,000.00	P	4,950,000.00	FOR APPROVAL ON THE REQUEST FOR NEGATION DUE TO NO AVAILABLE SITE LOCATION
300104226045000	21MB0080 - Construction of Multi-Purpose Building Datu Dumagkal Danial Elementary School, Barangay Tinagacan, General Santos City	Construction Section	Yes	Public Bidding	December 10-16, 2020	December 29, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of MPB
300104226046000	21MB0081 - Construction/Improvement of Multi-Purpose Building (Barangay Hall), Barangay Dadiangas South, General Santos City	Construction Section	Yes	Public Bidding	December 9-15, 2020	December 28, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	4,950,000.00	5,000,000.00	P	4,950,000.00	Construction of MPB
300109201107000	21MB0082 - Construction of Drainage System along Camachili, Kadulasan, Sampaguita and Siniguelas Streets, Brgy. Dadiangas East, General Santos City	Construction Section	Yes	Public Bidding	December 4-10, 2020	December 23, 2020	March 25, 2021	March 29, 2021	GAA 2021	P	9,900,000.00	10,000,000.00	P	9,900,000.00	Construction of Drainage
300104226032000	21MB0083 - Construction (Completion) of Multi-Purpose Building, Lower Poblacion, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 5, 2021	August 12, 2021	August 23, 2021	GAA 2021	P	7,920,000.00	8,000,000.00	P	7,920,000.00	Construction of MPB
300104226056000	21MB0084 - Construction of Multi-Purpose Building (Barangay Health) at Barangay Pulabato, Tampakan, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 5, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	3,960,000.00	4,000,000.00	P	3,960,000.00	Construction of MPB
300104226055000	21MB0085 - Construction of Multi-Purpose Building (Covered Court) at Polomolok, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 5, 2021	March 25, 2021	March 29, 2021	GAA 2021	P	3,960,000.00	4,000,000.00	P	3,960,000.00	Construction of MPB
300207100582000	21MB0086 - Construction of Ammo Dump, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section							GAA 2021	P	8,232,000.00	8,400,000.00	P	8,232,000.00	FOR APPROVAL ON THE REQUEST FOR NEGATION DUE TO NO AVAILABLE SITE LOCATION
300207100583000	20MB0087 - Construction of Connecting Taxiway, Rajah Buayan Air Station (TOG 11), General Santos City, South Cotabato	Construction Section							GAA 2021	P	3,057,600.00	3,120,000.00	P	3,057,600.00	
300103203834000	21MB0088- Construction of Medical Facility/Laboratory at Mindanao State University College of Medicine, General Santos City, South Cotabato	Construction Section	No	Public Bidding	March 16 - 22, 2021	April 6, 2021	August 12, 2021	August 23, 2021	GAA 2021	P	19,800,000.00	20,000,000.00	P	19,800,000.00	Construction of Medical Facility/ Laboratory
300103203835000	21MB0089 - Construction of Medical Library at Mindanao State University College of Medicine, General Santos City, South Cotabato	Construction Section	No	Public Bidding	March 16 - 22, 2021	April 6, 2021	August 12, 2021	August 23, 2021	GAA 2021	P	16,830,000.00	17,000,000.00	P	16,830,000.00	Construction of Medical Library
300103203837000	21MB0090 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Calumpang, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P	2,970,000.00	3,000,000.00	P	2,970,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
300104226025000	21MB0091 - Construction of two (2) storeys, six (6) classrooms school building at Labangal Elementary School, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 19,800,000.00	20,000,000.00		P 19,800,000.00	Construction of MPB
300104226026000	21MB0092 - Construction of Multi purpose Building, Brgy. Tinagacan, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 5, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Construction of MPB
300111200371000	21MB0093 - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary-Jct. Digos-Buayan Airport Road, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 39,600,000.00	40,000,000.00		P 39,600,000.00	Construction of Drainage
300109201108000	21MB0094 - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary-Jct. Digos-Buayan Airport Road, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 5, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 39,200,000.00	40,000,000.00		P 39,200,000.00	Construction of Drainage
300117210385000	21MB0095 - Road concreting with drainage system at Purok Carcon, Brgy. Lagao, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road concreting with drainage
300117210386000	21MB0096 - Road concreting Brgy. Simbo, Tupi, South Cotabato	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 14,850,000.00	15,000,000.00		P 14,850,000.00	Road concreting
300117210387000	21MB0097 - Road Concreting, Purok 7, Daan Banwang going to Sitio Bagil, Brgy. Upper Labay, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road concreting
300117210388000	21MB0098 - Road Concreting, Purok San Vicente, Brgy. Baluan, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road concreting
300117210399000	21MB0099 - Road Concreting with Drainage at Purok Acharon, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 9,900,000.00	10,000,000.00		P 9,900,000.00	Road concreting w/ drainage
300117210400000	21MB0100 - Road Concreting with Drainage at Purok Saway, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road concreting w/ drainage
300117210401000	21MB0101 - Road Concreting with Drainage at Purok Doña Soledad, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road concreting w/ drainage
300117210402000	21MB0102 - Road Concreting with Drainage at Purok Bulaong, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road concreting w/ drainage
300117210403000	21MB0103 - Road Concreting with Drainage at Blaen Community Village, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 4, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road concreting w/ drainage
300117210404000	21MB0104 - Road Concreting with Drainage at Purok Balunto, Brgy. Labangal, General Santos City	Construction Section	No	Public Bidding	February 12-18, 2021	March 3, 2021	August 12, 2021	August 23, 2021	GAA 2021	P 7,920,000.00	8,000,000.00		P 7,920,000.00	Road concreting w/ drainage
200000100020000	21MB0105 - Repair/ Maintenance of Drainage Structures along Marbel-Makar Road, Polomolok, South Cotabato, K1675+000 -K1675+110 (Left Side)	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	July 23, 2021	July 30, 2021	R.A. 11518 Regular 2021 Current	P 3,200,000.00		P 3,200,000.00		Repair/Maintenance of Drainage Structures



Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
200000100020000	21MB0106 - Repair/ Maintenance of Drainage Structure along Digos-Makar Road, Brgy. Lagao, General Santos City, K1648+086-K1648+206	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	June 22, 2021	July 01, 2021	R.A. 11518 Regular 2021 Current	P 3,380,000.00		P 3,380,000.00		Repair/Maintenance of Drainage Structures
200000100020000	21MB0107 - Repair/Maintenance of Drainage Structure along Albert Morrow Boulevard (Western Section), General Santos City	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	May 31, 2021	June 2, 2021	R.A. 11518 Regular 2021 Current	P 3,200,000.00		P 3,200,000.00		Repair/Maintenance of Drainage Structures
200000100019000	21MB0108 - Repair/ Maintenance of DOJ Building Municipal Trial Court-Main Building Tupi, South Cotabato	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	July 23, 2021	July 30, 2021	R.A. 11518 Regular 2021 Current	P 1,000,000.00		P 1,000,000.00		Repair/Maintenance of DOJ Building Municipal Trial Court-Main Building
200000100019000	21MB0109 - Repair/ Maintenance of DND Building 1205th Community Defense Center 12th RCDG, ARESCOM, PHIL-ARMY, Brgy. Buayan, General Santos City	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	July 16, 2021	July 26, 2021	R.A. 11518 Regular 2021 Current	P 1,000,000.00		P 1,000,000.00		Repair/Maintenance DND Building 1205th Community Defense Center 12th RCDG, ARESCOM, PHILARMY
200000100019000	21MB0110 - Repair/Maintenance of DPWH Building Main Building South Cotabato 1st District Engineering Office, Brgy. Lagao General Santos City	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	May 31, 2021	June 2, 2021	R.A. 11518 Regular 2021 Current	P 2,500,000.00		P 2,500,000.00		Repair/Maintenance of DPWH Building South Cotabato 1st DEO
200000100019000	21MB0111 - Repair/Maintenance DPWH Building Sub-Office (Stock Room), Brgy. Apopong, General Santos City	Maintenance Section	No	Public Bidding	April 29 - May 5, 2021	May 25, 2021	May 31, 2021	June 2, 2021	R.A. 11518 Regular 2021 Current	P 1,000,000.00		P 1,000,000.00		Repair/Maintenance DPWH Building Sub-Office (Stock Room)
	<b>SUB-TOTAL (CIVIL WORKS)</b>									<b>1,672,192,280.00</b>	<b>1,691,905,000.00</b>	<b>15,280,000.00</b>	<b>1,656,912,280.00</b>	
Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
200000100017000	21GMB0001 - Procurement of Construction Materials & Accessories for 1st Quarter CY 2021.	Maintenance Section	Yes	Public Bidding	Dec 18, 2020 Jan 8, 2021	Jan 8, 2021	Feb 18, 2021	Feb 26, 2021	Reg Maintenance Fund 2021	P 2,880,392.00		P 2,880,392.00		
200000100017000	21GMB0003 - Procurement of Reflectorized Traffic Paint for Work Category 18 (Repainting of Centerline and Laneline) for 1st Quarter of CY 2021.	Maintenance Section	Yes	Public Bidding	Dec 3-22, 2020	Dec 22, 2020	Feb 18, 2021	Feb 26, 2021	Reg Maintenance Fund 2021	2,978,000.00		2,978,000.00		
200000100019000	Procurement of fuel, oil & lubricants for 1st Quarter CY 2021.	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2021	P 3,000,953.80		P 3,000,953.80		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity					Source of Funds	Estimated Budget (Php)				REMARKS	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	TOTAL		APPROPRIATION	MOOE	CO	Brief Description of program/Project		
300104218658000	RFQ 2021-03-017-0001- Supply of DPWH Security Services Requirements for 5 Security Personnel for deployment to DPWH South Cotbato 1st District Engineering Office, General Santos City (April 1-June 30, 2021).	HRAS	No	Alternative Mode of Procurement - Small Value Procurement	Mar 31-Apr 5, 2021	Apr 5, 2021	Apr 7, 2021	Apr 28, 2021	GAA CY 2020-EXT	P	307,500.00			P	307,500.00	
200000100040000	RFQ 2021-04-024-0002 - Procurement of Office Equipment of Planning & Design Section for the 2nd Quarter of CY 2021 of DPWH South Cotabato 1st DEO, GSC.	PDS	No	Alternative Mode of Procurement - Small Value Procurement	May 7-May 25, 2021	May 25, 2021	May 28, 2021	May 28, 2021	SR 2020-03-003793-EXT	P	159,750.00			P	159,750.00	
200000100040000	RFQ 2021-04-023-0003 - Procurement of Spare Parts for the Service Vehicles of Planning & Design Section for the 2nd Quarter of CY 2021 of DPWH South Cotabato 1st DEO, GSC.	PDS	No	Alternative Mode of Procurement - Small Value Procurement	May 7-May 25, 2021	May 25, 2021	May 28, 2021	May 28, 2021	SR 2020-03-003793-EXT	P	82,390.00			P	82,390.00	
2000000100620000	RFQ 2021-04-022-0004 - Procurement of Survey Outfits/Garments for use in GAD of Planning & Design Section for the 2nd Quarter of CY 2021 of DPWH South Cotabato 1st District Engineering Office, General Santos City.	PDS	No	Alternative Mode of Procurement - Small Value Procurement	May 7-May 25, 2021	May 25, 2021	May 28, 2021	May 28, 2021	SR 2020-03-003793-EXT	P	94,950.00			P	94,950.00	
20000010004000	RFQ 2021-04-020-00005 - Procurement of Common Office Supplies and Common Janitorial Supplies for the 2nd Quarter of CY 2021 of DPWH South Cotabato 1st DEO, GSC.	PDS	No	Alternative Mode of Procurement - Shopping (b)	May 7-May 25, 2021	May 25, 2021	May 28, 2021	May 28, 2021	SR 2020-03-003793-EXT	P	232,682.75			P	232,682.75	
200000100018000	RFQ 2021-05-030-0006 - Procurement of Automotive and Supplies for used of Toyota Hilux (HI 5122), Suzuki Multicab (SKB 466), mazda Bongo ( HI 5802), MAZDA Bongo (SKX 747), Mitsubishi L300 (HI 6441), FOTON DT (H3 6562), HINO DT (H5-6626), sdg B877, Backhoe Loader (LX-13) and SDLG Motorized Road GRader G9138 of Maintenance Section for 2nd Quarter of CY 2021.	Maintenance Section	No	Alternative Mode of Procurement - Small Value Procurement	May 7-May 25, 2021	May 25, 2021	May 28, 2021	May 31, 2021	Reg 2021 Current		264,646.00		264,646.00			
300104218658000	RFQ 2021-05-034-0007- Supply of DPWH Security Services Requirements for 5 Security Personnel for deployment to DPWH South Cotabato 1st District Engineering Office, General Santos City (July 1, 2021 - September 30, 2021).	HRAS	No	Alternative Mode of Procurement - Small Value Procurement	June 16-22, 2021	June 22, 2021	June 28, 2021	June 30, 2021	GAA CY 2021	P	290,700.00			P	290,700.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)				REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	APPROPRIATION	MOOE	CO	
200000100019000	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2021.	Maintenance Section	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	Reg Maintenance Fund 2021	P 1,157,852.41		P 1,157,852.41		
200000100040000	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2021.	PDS	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	GAA CY 2021	P 536,631.20			P 536,631.20	
1000001000001000	Procurement of fuel, oil & lubricants for 1st Quarter CY 2021.	Office of the DE, Const. Section & QAS	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	GAA CY 2021	P 1,359,539.91			P 1,359,539.91	
1000001000001000	Procurement of fuel, oil & lubricants for 2nd Quarter CY 2021.	Office of the DE, Const. Section & QAS	No	Negotiated Procurement (Sec. 53.14 - Direct Retail Purchase)	N/A	N/A	N/A	N/A	GAA CY 2021	P 303,000.00			P 303,000.00	
	<b>SUB-TOTAL (GOODS AND SERVICES)</b>									<b>13,648,988.07</b>		<b>10,281,844.21</b>	<b>3,367,143.86</b>	
	<b>GRAND TOTAL</b>									<b>1,685,841,268.07</b>		<b>25,561,844.21</b>	<b>1,660,279,423.86</b>	

Prepared by:

**MA. THERESA R. BARROSO, MPA**  
Engineer III  
Head, Procurement Unit

Date: 07-27-2021

Recommended by:

**ALLAN LOUIE Y. ABREA**  
Engineer III/ Chief Quality Assurance Section  
BAC Chairperson

Date: 27 JUL 2021

Approved by:

**MAMINTAL T. TAHA, Ph.D**  
District Engineer  
Head of Procuring Entity

Date: 27 JUL 2021




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Tindalo St. Balite, Brgy. Lagao, General Santos City

**CERTIFICATION**

**THIS IS TO CERTIFY** that no Consulting Services projects are included in the List of Projects for FY2021 DPWH Infrastructure Program for South Cotabato 1<sup>st</sup> District Engineering Office, hence submission of UPDATED ANNUAL PROCUREMENT PLAN (UAPP) FY2021 1<sup>st</sup> Semester for Consulting Services is not necessary.

Done this 27<sup>th</sup> day of July 2021, General Santos City.

  
**MAMINTAL T. TAHA, Ph.D**  
District Engineer  
Head of Procuring Entity

R12.11 MTRB/LISS