



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE


DPWH CENTRAL OFFICE UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022
as of June 20, 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services													
	Consultancy Services for the Environmental Impact Assessment, Gender-Responsive Social Impact Assessment and Preliminary Right-of-Way Action Plan of the Metro Cebu Expressway Project.	PPP	NO	QCBS	07/11/2022	07/28/2022	08/25/2022	08/30/2022	GoP	₱9,000,000.00	₱0.00	₱9,000,000.00	To identify the existing environmental and social conditions in the project area, to ensure improved Right-of-Way process and examine potential impacts of the expressway project during its pre-construction, construction, operational and decommissioning phase
							Total			₱1,558,901,091.23	₱0.00	₱1,558,901,091.23	

SUBMITTED BY:



MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


ANTONIO V. MOLANO, JR. CESO III
Assistant Secretary for Regional Operations in Luzon
Chairperson, BAC for Consulting Services

APPROVED BY:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Acting Undersecretary for Public-Private Partnership Service (PPPS)


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service