

(DPWH-Apayao First District Engineering Office) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Corner- Kabugao Rd. K0592+360-K0592+414, K0598+337-K0600+107	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	15,385,959.99		15,385,959.99	Construction of Road Slope Protection Structure
310109100318000.PC	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Apayao-Ilocos Norte Rd - K0608+287-K0608+396	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	3,135,630.05		3,135,630.05	Construction of Road Slope Protection Structure
	Network Development - Construction of Missing Links/New Roads, Abra-Kalinga-Apayao Road (Buluan-Banban-Pugin-Sacpil-Pinukpuk), Package 1, Apayao - Construction of Concrete Bridge	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	48,999,774.19		48,999,774.19	Construction of Concrete Bridge
	Network Development - Off-Carriageway Improvement - Secondary Roads Abut - Conner Rd - K0563+232 - K0563+751	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	8,917,429.67		8,917,429.67	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Off-Carriageway Improvement - Secondary Roads Corner- Kabugao Rd (K0598+347 - K0598+617)	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,389,145.85		5,389,145.85	Off-Carriageway Improvement: Shoulder Paving / Construction
320102101142000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barron River (Downstream) Flood Control, Brgy. Ripang, Conner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,216.89		19,599,216.89	Construction of Flood Mitigation Structure
	Network Development/Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd K0630+801 - K0631+851	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	48,998,679.09		48,998,679.09	Paving of Unpaved Road (Construction of 280mm thk. PCP)
320102101143000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barron River (Upstream) Flood Control, Brgy. Talilugo, Conner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,598,545.54		19,598,545.54	Construction of Flood Mitigation Structures
310303100609000.PC	Retrofitting/ Strengthening of Permanent Bridges Bangad Br. (B02235L2) Along Abut-Conner Rd	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,879,456.90		5,879,456.90	Retrofitting/ Strengthening of Bridge
310303100810000.PC	Retrofitting/ Strengthening of Permanent Bridges Karikitan Br. (B02235L2) Along Abut-Conner Rd	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	5,879,882.95		5,879,882.95	Retrofitting/ Strengthening of Bridge

	Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips Slope Collapse, and Landslide- Secondary Roads About-Corner Rd K0550+728-K0550+785;K0558+(-282)-K0558+(-247)	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	6,201,035.15		6,201,035.15	Construction of Slope Protection- Stone Masonry and Retaining Wall
3002004100092000.PC	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Manag-Tallugo-Paddaon Road in support of Banana, Coffee, Cacao, Rice and Corn Industries, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,744.43		19,599,744.43	Construction of Concrete Road
320102103090000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Nabuanan (Upstream) Flood Control, Brgy. Cupis, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,550.00		19,599,550.00	Construction of Flood Mitigation Structures
320102101141000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Barren River (Downstream) Flood Control, Brgy. Paddaon, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,600.00		19,599,600.00	Construction of Flood Mitigation Structures
320102101145000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Karagawan River (Upstream) Flood Control, Brgy. Badduat, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/18/19	Nov/7/19	Jan/27/20	Feb/11/20	GoP	19,599,630.00		19,599,630.00	Construction of Flood Mitigation Structures
320102101144000.PC	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Karagawan River (Downstream) Flood Control, Brgy. Lutuanan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	19,599,471.70		19,599,471.70	Construction of Flood Mitigation Structures
3002004100247000.PC	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Madlung-Dagara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	32,337,526.28		32,337,526.28	Construction of Concrete Road
	Construction/ Improvement of Access Roads Leading to Declared Tourism Destination, Manag-Livan Road Leading to Puraq River, Puraq Cave and Bellang Cave, Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	48,998,708.24		48,998,708.24	Construction of Concrete Road
	Construction/ Improvement of Access Roads Leading to Declared Tourism Destination, Caglayan- Paddig- Cupis Road Leading to Nabuanan River, Banselan Cave, Cupis Loomweaving, Brgy. Caglayan (New Pob), Corner, Apayao	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	46,059,700.00		46,059,700.00	Construction of Concrete Road
	Network Development -Paving of Unpaved Roads, Tertiary Roads Apayao-Ilocos Norte Rd, K0638+974 - K0640+060	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	48,999,300.00		48,999,300.00	Construction of Concrete Road

	Network Development-Paving of Unpaved Roads, Tertiary Roads, Apayao-Ilocos Norte Rd, K0643+176- K0643+676	Construction Section	YES	Competitive Bidding	Oct/25/19	Nov/14/19	Jan/27/20	Feb/11/20	GoP	22,866,100.00		22,866,100.00	Construction of Concrete Road
	New Construction of 1STY 3CL with attached Toilet, Paddig ES under BEFF Batch 1, CY 2020	Construction Section	YES	Competitive Bidding	Nov/22/19	Dec/12/19	Jan/27/20	Feb/11/20	GoP	6,874,547.95		6,874,547.95	Construction of 1STY-3CL (27.00m x 9.50m)
	Construction of Kabugao Multi-purpose Building, Poblacion, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Feb/13/20	March/2/20	March/12/20	March/13/20	GoP	9,899,471.89		9,899,471.89	Construction of MPB
	Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips Slope Collapse, and Landslide- Secondary Roads Abbut-Conner Rd K0550+728-K0550+785	Construction Section	NO	Competitive Bidding	May/22/20	June/15/20	June/23/20	July/2/20	GoP	3,625,900.99		3,625,900.99	Construction of Slope Protection- Stone Masonry and Retaining Wall
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Manag-Luwan Road leading to Purag River, Purag Cave and Bellang Cave, Conner, Apayao	Construction Section	NO	Competitive Bidding	May/22/20	June/15/20	June/23/20	July/2/20	GoP	19,599,969.79		19,599,969.79	Construction of Concrete Road
	Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Nabuagan River, Bansenan Cave, Cupis Loomweaving, leading to Brgy. Caglayan (New Pob.), Conner, Apayao	Construction Section	NO	Competitive Bidding	May/22/20	June/15/20	June/23/20	July/2/20	GoP	19,599,771.81		19,599,771.81	Construction of Concrete Road
	Network Development-Paving of Unpaved Roads- Tertiary Roads Apayao-Ilocos Norte Rd K0636+631 - K0638+631	Construction Section	NO	Competitive Bidding	May/29/20	June/22/20	June/29/20	June/30/20	GoP	96,498,741.61		96,498,741.61	Paving of Unpaved Road (Construction of 280mm thk. PCCP)
	Concreting of Brgy. Caglayan to Brgy. Macatel FMR, Brgy. Caglayan and Brgy. Macatel, Conner, Apayao	Construction Section	NO	Competitive Bidding	May/29/20	June/22/20	June/29/20	June/30/20	GoP	11,758,886.42		11,758,886.42	Paving of Unpaved Road (Construction of 230mm thk. PCCP)

Submitted by:

Lea C. Barasi
LEA C. BARASI
Engineer III
Head, BAC-Secretariat

Approved by:

Alberto P. Sahid
ALBERTO P. SAHID
District Engineer