



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES**  
**CENTRALLY PROCURED PROJECTS FOR FY 2019**  
**(AS OF JULY 30, 2019)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Program/Activity/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES PROJECTS												
BUREAU OF DESIGN												
016	19CSZ020- Consulting Services for the Structural Assessment and DED for the Retrofitting of Government Buildings in Preparation for "The Big One" (Phase 2) - Contract Package 1	BOD	Negotiated Procurement -53.2 Emergency Cases	-	27-Aug-19	27-Sep-19	7-Oct-19	GAA FY 2019	₱24,402,075.00			Resolution Recommending Negotiated Procurement under Emergency Cases approved on July 17, 2019.
017	19CSZ021 - Consulting Services for the Structural Assessment and DED for the Retrofitting of Government Buildings in Preparation for "The Big One" (Phase 2) - Contract Package 2	BOD	Negotiated Procurement -53.2 Emergency Cases	-	26-Aug-19	26-Sep-19	6-Oct-19	GAA FY 2019	₱26,566,125.00			Resolution Recommending Negotiated Procurement under Emergency Cases approved on July 17, 2019.
018	19CSZ022 - Consulting Services for the Structural Assessment and DED for the Retrofitting of Government Buildings in Preparation for "The Big One" (Phase 2) - Contract Package 4	BOD	Negotiated Procurement -53.2 Emergency Cases	-	26-Aug-19	26-Sep-19	6-Oct-19	GAA FY 2019	₱25,832,175.00			Resolution Recommending Negotiated Procurement under Emergency Cases approved on July 17, 2019.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
019	19CSZ023 - Consulting Services for the Structural Assessment and DED for the Retrofitting of Government Buildings in Preparation for "The Big One" (Phase 2) - Contract Package 6	BOD	Negotiated Procurement -53.2 Emergency Cases	-	26-Aug-19	26-Sep-19	6-Oct-19	GAA FY 2019	₱25,640,025.00			Resolution Recommending Negotiated Procurement under Emergency Cases approved on July 17, 2019.
020	19CSZ024 - Consulting Services for the Structural Assessment and DED for the Retrofitting of Government Buildings in Preparation for "The Big One" (Phase 2) - Contract Package 7	BOD	Negotiated Procurement -53.2 Emergency Cases	-	26-Aug-19	26-Sep-19	6-Oct-19	GAA FY 2019	₱24,491,850.00			Resolution Recommending Negotiated Procurement under Emergency Cases approved on July 17, 2019.

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:

  
**MA. VICTORIA S. GREGORIO**  
 OIC-Director, Procurement Service

  
**MAXIMO L. CARVAJAL**  
 Assistant Secretary  
 Chairperson, BAC for Consulting Services

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
 Undersecretary for Support Services