



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

July 27, 2021

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPW Central Office, Bonifacio Drive
Port Area, Manila

THRU : **The Regional Director**
10th Regional Office
Bulua, Cagayan de Oro City

SUBJECT : **Updated Annual Procurement Plan (APP) for FY 2021**

Submitted is the Updated Annual Procurement Plan (APP) as of July 2021 for Infrastructure Projects, Consulting Services, Goods and Services.


SORAYYAH M. IBRAHIM
District Engineer

R10.13.1 NMM/HMS/BSM/SMI

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
		Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21KG0001	Network Development Program-Road Widening -Primary Roads Malabang-Dobleson-Tukuran Road-S00931MN, SND, Lanao del Norte, K1971+274-K1973+282	Dec- 18-24, 2020	January 11, 2021	February 9, 2021	February 16, 2021	GAA 2021	75,417,000.00		73,904,160.00	Network Development Program-Road Widening
21KG0002	Local Roads and Bridges, Concreting of Raw-an Panadtaran Road, Lala, Lanao del Norte, Sta. 0+000- Sta. 0+262	Dec- 18-24, 2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	3,000,000.00		2,935,500.00	Local Roads and Bridges, Concreting of Raw-an Panadtaran Road
21KG0004	Asset Preservation Program – Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Tertiary Roads, Dobleson-Butadon Road –S00928MN, Kapatagan, Lanao del Norte; K2005+140-K2005+230	Dec- 18-24, 2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	4,500,000.00		4,405,500.00	Asset Preservation Program – Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Tertiary Roads
21KG0005	Bridge Program, Widening of Bridge, Butadon Br. (B00969MN) along Linamon-Zamboanga Raod, Kapatagan, Lanao del Norte K1607+305	Dec- 19-25,2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	8,000,000.00		7,813,225.31	Bridge Program, Widening of Bridge
21KG0006	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Declared Tourism Destinations Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte, Sta. 0+030-0+193	Dec- 19-25,2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	10,000,000.00		9,709,878.42	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Declared Tourism Destinations Access Road
21KG0007	Convergence and Special Support Program Const./Imp. Of Access Roads leading to Sta. Cruz Falls, Sta. Cruz Kapatagan, Lanao del Norte	Dec- 19-25,2020	January 11, 2021	February 24, 2021	February 26, 2021	GAA 2021	52,423,000.00		50,567,573.74	Convergence and Special Support Program Const./Imp. Of Access Roads
21KG0008	Network Development Program -Off- Carriageway Improvement along Primary Roads, Malabang-Dobleson-Tukuran Road-S00931MN, SND, Lanao del Norte, K1979+000-K1979+743	Dec- 19-25,2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	8,916,000.00		8,733,180.00	Network Development Program -Off- Carriageway Improvement along Primary Roads
21KG0009	Bridge Program:Widening of Permanent Bridge:Gumagamot Bridge (B00966MN) along Linamon-Zamboanga Road, Lala,Lanao del Norte, K1598+383	Dec- 19-25,2020	January 11, 2021	January 26, 2021	January 29, 2021	GAA 2021	42,000,000.00		41,081,056.29	Bridge Program:Widening of Permanent Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21KG0010 (Rebid)	Asset Preservation Program-Preventive Maintenance-Primary Road: Iligan City-Marawi City Road, Balo-I & Pantar Lanao del Norte, K1541+000-K1541+700, K1544+382-K1545+800, K1553+963-K1554+337	Dec. 23-29, 2020	April 12, 2021	July 9, 2021	July 14, 2021	GAA 2021	71,614,000.00		70,177,407.06	Asset Preservation Program- Preventive Maintenance- Primary Road
21KG0011 (Rebid)	Asset Preservation Program-Preventive Maintenance-Primary Road: Iligan City-Marawi City Road, Balo-I, Lanao del Norte, K1536-293-K1537+000	Dec. 23-29, 2020	July 11, 2021	July 23, 2021	For Obligation	GAA 2021	16,755,000.00		16,381,921.29	Network Development Program-Paving of Unpaved Roads Tertiary Roads
21KG0012	Network Development Program-Paving of Unpaved Roads Tertiary Roads Lanao del Norte Interior Circumferencial Road, Muna, Lanao del Norte, (500970MN) Chainage 1631 Chainage 1664 (500970MN) Chainage 3105-Chainage 3700 (500970MN) Chainage 3790-Chainage 4561	Dec. 23-29, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	50,000,000.00		48,962,614.89	Network Development Program-Paving of Unpaved Roads Tertiary Roads Lanao del Norte Interior Circumferencial Road
21KG0013 (Rebid)	Network Development Program-Road Widening-Primary Roads: Iligan City-Marawi City Road, K1539+850-K1540+005 B/S; K1540304-K1540+322 R/S; K1541+892-K1541+909 L/S; K1541+909-K1541+931 B/S; K1541+931-K1541+968 R/S; K1542+266-K1542+280 L/S; K1542+280-K1542+394 B/S; K1542+394-K1542+464 L/S; K1542+751-K1542+774 L/S; K1543+528-K1543+585 R/S; K1543+689-K1543+789 B/S; K1543+789-K1543+948 R/S; K1543+948-K1544+060 B/S; K1544+000-K1544+033 L/S; K1544+033-K1544+060 B/S; K1544+060-K1544+067 R/S; K1544+192-K1544+194 L/S; K1544+194-K1544+232 B/S; K1544+232-K1544+234 R/S	Dec. 24-30, 2020	June 9, 2021	June 17, 2021	June 25, 2021	GAA 2021	17,986,000.00		17,624,585.66	Network Development Program-Road Widening- Primary Roads
21KG0014	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Destinations, Access Road Leading to Mighty Cave, Tagoloan, Lanao del Norte, Sta. 0+000-1+126.18	Dec. 24-30, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	37,005,000.00		36,609,743.35	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Destinations
21KG0015	Network Development Program-Paving of Unpaved Roads Tertiary Roads -Bacolod-Madalum Highway, Muna, Lanao del Norte, K1579+781-K1579+933	Dec. 24-30, 2020	January 18, 2021	January 26, 2021	January 29, 2021	GAA 2021	5,610,000.00		5,487,757.40	Network Development Program-Paving of Unpaved Roads Tertiary Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21KG0016	Special Road Fund-MVUC for FY2021-Installation of Solar Lights Linamon-Zamboanga Road(Dunggoan-Kapatagan Section), Kapatagan, Lanao del Norte, K1611+(+050)-K1614+000	Jan. 4-10, 2021	January 25, 2021	Pending Award (FLR)	Pending Award (FLR)	GAA 2021	28,000,000.00		27,396,636.66	Special Road Fund-MVUC for FY2021-Installation of Solar Lights
21KG0017	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Malabang-Dobleson-Tukuran Road,SND, Lanao del Norte; K1988+830-K1989+235	Jan. 4-10, 2021	January 25, 2021	July 16, 2021	For Obligation	GAA 2021	12,000,000.00		11,755,500.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads
21KG0018	Asset Preservation Program-Rehabilitation/Reconstruction Upgrading of Damaged Roads-Tertiary Roads-Bacolod-Madalum-Highway, Munal, Lanao del Norte, K1965+000-K1565+605, K1565+817-K1566+357	Jan. 4-10, 2021	January 25, 2021	February 3, 2021	February 17, 2021	GAA 2021	46,771,000.00		45,804,845.85	Asset Preservation Program-Rehabilitation/Reconstruction Upgrading of Damaged Roads-Tertiary Roads
21KG0019 (Rebid)	Network Development Program-Road Widening-Primary Roads Malabang-Dobleson-Tukuran Road, SND, Lanao del Norte, K1991+776-K1992+038(L/S),K1992+742-K1993+146(R/S),K2000+183-K2001+244(B/S)	Jan. 4-10, 2021	April 12, 2021	July 2, 2021	July 8, 2021	GAA 2021	60,000,000.00		58,795,500.00	Network Development Program-Road Widening-Primary Roads
21KG0020	Construction of Multi-Purpose Building (Training Center)at Barangay-Poblacion, Magsaysay, Lanao del Norte	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 12, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building (Training Center)
21KG0021	Construction of Multi-Purpose Building (Training Center)at Barangay-Poblacion, Kapatagan, Lanao del Norte	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 17, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building (Training Center)
21KG0022 (Rebid)	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide,Primary Roads, Iligan City-Marawi City ,K1547+860-K1548+220	Jan. 6-12, 2021	April 12, 2021	July 16, 2021	FOR NTP waiting for CSHP	GAA 2021	63,800,000.00		62,490,477.97	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide,Primary Roads
21KG0023 (Rebid)	Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumferential Road,K1547+(-669)-K1547+(-324),K1547+(-226)-K1547+(-74),K1547+(-74)-K1547+(-60); K1547+(-60)-K1547+(-50); (-50)-K1547+265-K1547+265-K1547+524;	Jan. 6-12, 2021	April 12, 2021	Pending Award (For modification)		GAA 2021	7,839,000.00		7,664,649.56	Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
		Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21KG0024 (Rebid)	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Lanao del Norte Interior Circumferential Road, Balo-I and matungao, Lanao del Norte, K1545+476-K1545+635, K1545+635-K1545+720,K1546+000-K1546+055,K1554+249-K1551+364,K1551+539-K1551+750, K1551+787-K1552+137,K1552+162-K1552+483: K1552+488-K1552+546,K1552+546-K1552+828,K1552+034-K1553+043,K1553+128-K1553+329,K1553+428-K1553+474,K1553+474-K1553+480, K1553+497-K1554+070; K1554+082-K1554+182	Jan. 6-12, 2021	April 12, 2021	Pending Award (For Modification)		GAA 2021	25,951,000.00		25,428,918.86	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads,
21KG0025	Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road (Barangay Panggao-Tamparan Road), Barangay Panggao, Munai, Lanao del Norte	Jan. 6-12, 2021	January 26, 2021	February 9, 2021	February 18, 2021	GAA 2021	80,000,000.00		79,166,283.27	Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road
21KG0026	Convergence and Special Support Program-Construction /Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Landa Sarip Alawi Road Connecting Brgy. Landa to Brgy. Sarip Alawi in Support of Abaca Industry, Balo-I, Lanao del Norte	Jan. 8-14, 2021	January 27, 2021	March 3, 2021	March 15, 2021	GAA 2021	5,000,000.00		4,941,757.25	Local Infrastructure Program-Local Roads and Bridges-Local Roads, Concreting of Road
21KG0027	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and landslide- Tertiary Roads, Lanao del Norte Interior Circumferential Road(LNICR),Magsaysay, Lanao del Norte,K1584+680-K1584+840;K1584+900-K1585+000	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 18, 2021	GAA 2021	18,000,000.00		17,635,500.00	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and landslide-Tertiary Roads
21KG0028 (Rebid)	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection at Pinuyak Bridge along Maranding River Stream, Brgy. Pinuyak, Lala, Lanao del Norte	March 4-10, 2021	March 23, 2021	March 29, 2021	March 30, 2021	GAA 2021	82,500,000.00		80,845,500.00	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection
21KG0029	Flood Mitigation Structures and Drainage Systems-Construction of Flood Control and Drainage Structure, Barangay Pinuyak, Lala, Lanao del Norte, Sta. 0+000-Sta. 0+670	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 16, 2021	GAA 2021	72,000,000.00		70,555,500.00	Flood Mitigation Structures and Drainage Systems-Construction of Flood Control and Drainage Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KG0030	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection along Maranding River-Stream, Brgy. Maranding Annex, Kapatalagan, Lanao del Norte, Sta.0+000-Sta.0+175	Jan. 8-14, 2021	January 27, 2021	Pending Award (FLR)		GAA 2021	35,400,000.00		34,687,500.00	Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment/Riverbank Protection
21KG0031	Bridge Program-Widening of Permanent Bridges, Malto-Bauyan Br. (B010002MN) along Malabang-Dobleson-Tukuran Rd. SMD, Lanao del Norte, KI970+081	Jan. 8-14, 2021	January 27, 2021	February 10, 2021	February 18, 2021	GAA 2021	6,000,000.00		5,807,047.47	Bridge Program-Widening of Permanent Bridge
21KG0032	Network Development Program-Road Widening-Primary Roads, Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte, KI975+366-KI976+242	Jan. 8-14, 2021	January 27, 2021	Pending Award (Under FLR)		GAA 2021	25,000,000.00		24,495,500.00	Network Development Program-Road Widening-Primary Roads
21KG0033 (Rebid)	Local Infrastructure Program-Local Roads-Concreting of Road, Barangay Panggao-Tamparan, Brgy. Panggao, Muna, Lanao del Norte	Jan. 8-14, 2021	March 15, 2021	Pending Award (Under FLR)		GAA 2021	20,000,000.00		19,794,518.43	Local Infrastructure Program-Local Roads-Concreting of Road
21KG0034 (Rebid)	Network Development Program-Road Widening -Primary Roads, Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte, KI975+300-KI975+366	Jan. 14-20, 2021	March 23, 2021	April 7, 2021	April 13, 2021	GAA 2021	2,500,000.00		2,445,500.00	Network Development Program-Road Widening -Primary Roads
21KG0035 (Rebid)	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Primary Roads-Iligan City-Marawi City Road, Baloi-I and Pantar, Lanao del Norte, KI536+(-104)-Roads-KI536+255 B/S; KI536+255-KI536+262 U/S; KI536+382-KI536+574 B/S; KI536+000-KI538+134 R/S; KI538+670-KI538+921 U/S; KI538+960-KI539+085 U/S; KI539+159-KI539+220 R/S; KI539+220-1539+387 U/S; KI539+387-KI539+552 U/S; KI539+761-KI539+852 U/S; KI539+852-KI540+361 B/S; KI540+361-KI540+798 U/S; KI540+865-KI541+326 U/S; KI541+507-KI641+853 U/S; KI542+157-KI542+366 B/S; KI542+366-KI542+464 U/S; KI544+198-KI544+234 R/S; KI549+685-KI550+262 R/S; KI552+345-KI552+549 R/S; KI553+(-104); 1542+366, KI546+278, KI538+090, KI549+892, KI552+448, KI552+503	Jan. 14-20, 2021	April 12, 2021	June 17, 2021	June 22, 2021	GAA 2021	86,351,000.00		83,325,456.55	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage
21KG0036	Network Development Program-Road Widening -Primary Roads, Lamonon-Zamboanga Road, Kapatalagan, Lanao del Norte, KI609+938-KI611+470; KI613+528-KI613+1245	Jan. 22-28, 2021	February 10, 2021	February 19, 2021	February 22, 2021	GAA 2021	75,000,000.00		73,495,500.00	Network Development Program-Road Widening -Primary Roads
21KG0037	Construction (Completion) of Multi-Purpose Building in Brgy. Rebe, Lala, Lanao del Norte	Jan. 22-28, 2021	February 10, 2021	February 19, 2021	February 24, 2021	GAA 2021	2,500,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21KG0038	Bridge Program, Widening of Permanent Bridge, Raw-an Br. (B00964MN) along Unamon-Zamboanga Road (Phase II), Lala, Lanao del Norte K1594+(-190)	Jan. 29-Feb. 4, 2021	February 17, 2021	March 5, 2021	March 12, 2021	GAA 2021	15,000,000.00		14,553,843.35	Bridge Program, Widening of Permanent Bridge
21KG0039 (Rebid)	Construction (Completion) of Multi-Purpose Building (Lanao Cultural Center) in Kapatagan National High School, Brgy. Poblacion, Kapatagan, Lanao del Norte	March 4-10, 2021	March 23, 2021	April 13, 2021	April 20, 2021	GAA 2021	50,000,000.00		49,499,402.11	Construction (Completion) of Multi-Purpose Building
21KG0040	Construction of Multi-Purpose Building in Brgy. Puntod, Matungao, Lanao del Norte	Jan. 29-Feb. 4, 2021	February 18, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
21KG0041	Construction of Multi-Purpose Building in Brgy. Inagungan, Tagoloan, Lanao del Norte	Jan. 29-Feb. 4, 2021	February 17, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
21KG0042	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Unamon-Zamboanga Road, Kapatagan, Lanao del Norte, K1603-710-K1604+010	Jan. 29-Feb. 4, 2021	February 18, 2021	March 5, 2021	March 12, 2021	GAA 2021	4,900,000.00		4,797,500.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads
21KG0043	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Unamon-Zamboanga Road, Kapatagan, Lanao del Norte, K1604+010-K1604+013	Jan. 29-Feb. 4, 2021	February 18, 2021	March 5, 2021	March 12, 2021	GAA 2021	4,500,000.00		4,405,500.00	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads
21KG0044	Construction of MPB, Brgy. Old Poblacion, Muna, Lanao del Norte	February 3-9, 2021	February 22, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,969,774.65	Construction of MPB
21KG0045	Construction of MPB, Brgy. Poblacion, Pantar, Lanao del Norte	February 3-9, 2021	February 22, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,968,403.33	Construction of MPB
21KG0046	Construction of Multi-Purpose Facility (Covered Court), Barangay Old Poblacion, Muna, Lanao del Norte	February 3-9, 2021	February 22, 2021	March 9, 2021	March 22, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KG0047	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Unamon-Zamboanga Road, Kapatagan,Lanao del Norte-K1605+053-K1605+610	February 5-11, 2021	February 23, 2021	July 7, 2021	July 16, 2021	GAA 2021	13,415,000.00		13,415,000.00	Asset Preservation Program-Preventive Maintenance-Tertiary Roads
21KG0048 (Rebid)	Construction (Completion) of Multi-Purpose Building (Lanao Cultural Center) in Kapatagan National High School, Barangay Poblacion,Kapatagan, Lanao del Norte	February 5-11, 2021	March 23, 2021	April 13, 2021	April 20, 2021	GAA 2021	40,000,000.00		39,598,200.64	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
		Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KG0049	Construction of MPB, Brgy. Pantar, Nunungan, Lanao del Norte	February 5-11, 2021	February 23, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,969,269.88	Construction of Multi-Purpose Building
21KG0050	Construction of Multi-Purpose Building in Brgy. Poblacion, Kapabagan, Lanao del Norte	February 5-11, 2021	February 23, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,969,321.92	Construction of Multi-Purpose Building
21KG0051	Bridge Program, Replacement of Permanent Weak Bridges-Dalama-Br.(FVR) (B01592MN) along Bacolod-Madallum Highway, Muna, Lanao del Norte	February 16-22, 2021	March 8, 2021	March 19, 2021	March 23, 2021	GAA 2021	33,000,000.00		32,292,154.35	Bridge Program, Replacement of Permanent Weak Bridges
21KG0052	Bridge Program, Widening of Permanent Bridges-Dangola-an Bridges 1(B01008MN) along Malabang-Dobleson-Tukuran Road, SND, Lanao del Norte	February 16-22, 2021	March 8, 2021	March 19, 2021	March 23, 2021	GAA 2021	10,000,000.00		9,776,801.22	Bridge Program, Widening of Permanent Bridges
21KG0053	Bridge Program, Widening of Permanent Bridges-Piraka Br. (B01001MN) along Malabang-Dobleson-Tukuran Road, SND, Lanao del Norte	February 16-22, 2021	March 8, 2021	April 19, 2021	March 23, 2021	GAA 2021	10,000,000.00		9,789,196.38	Bridge Program, Widening of Permanent Bridges
21KG0054	Construction of Evacuation Center, Balo-I, Lanao del Norte	February 16-22, 2021	March 8, 2021	Pending Award (Under FLR)		GAA 2021	36,000,000.00		35,638,490.45	Construction of Evacuation Center
21KG0055	Construction of MPB, Brgy. Ma. Cristina, Balo-I, Lanao del Norte	February 16-22, 2021	March 8, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,966,476.26	Construction of Multi-Purpose Building
21KG0056	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads,Linanon-Zamboanga Road, Kapabagan, Lanao del Norte-K1604+322-K1604+750	February 16-22, 2021	March 8, 2021	May 18, 2021	May 21, 2021	GAA 2021	4,500,000.00		4,405,500.00	Asset Preservation-Preventive Maintenance-Tertiary Roads
21KG0057	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, slope collapse and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road(LDNICR) (S00970MN) Chainage 26016-Chainage 26366, Tangkal, Lanao del Norte	February 16-22, 2021	March 8, 2021	March 19, 2021	March 23, 2021	GAA 2021	35,000,000.00		34,295,500.00	Rehabilitation/Reconstruction of Roads with Slips, slope collapse and Landslide-Tertiary Roads Lanao del Norte Interior Circumferential Road(LDNICR)
21KG0058	Local Roads and Bridges-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Concreting of Road, Magsaysay, Lanao del Norte	February 16-22, 2021	March 8, 2021	March 19, 2021	March 23, 2021	GAA 2021	7,000,000.00		6,855,500.00	Local Infrastructure Program-Local Roads and Bridges-Local Roads,Concreting of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
		Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KG0059 (Rebid)	Network Development Program-Paving of Unpaved Roads Tertiary Roads-LDNICR (S00969MN), Muanl, Lanao del Norte, Chainage 0-Chainage 890	February 16-22, 2021	May 26, 2021	June 3, 2021	June 10, 2021	GAA 2021	35,000,000.00		34,241,707.94	Network Development Program-Paving of Unpaved Roads Tertiary Roads
21KG0060	Construction of MPB, Brgy. Poblacion, Salvador, Lanao del Norte	February 16-22, 2021	March 8, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,955,308.68	Construction of MPB
21KG0061	Construction of MPB , Brgy. Abaga, Lala, Lanao del Norte	February 22-28, 2021	March 15, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,970,000.00	Construction of MPB
21KG0062	Rehabilitation of Municipal Operations Center, Brgy. Poblacion, Sapad, Lanao del Norte	February 22-28, 2021	March 15, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,969,558.18	Rehabilitation of Municipal Operations Center
21KG0063 (Rebid)	Construction of Multi-Purpose Building,Sultan Naga Dimaporo, Lanao del Norte	February 22-28, 2021	April 12, 2021	April 23, 2021	April 28, 2021	GAA 2021	10,000,000.00		9,896,763.19	Construction of Multi-Purpose Building
21KG0064	Local Program-Local Roads Concreting of Pantao Ragat-Munai Road, Lanao Del Norte	February 22-28, 2021	March 15, 2021	April 7, 2021	April 13, 2021	GAA 2021	3,000,000.00		2,939,695.78	Local Roads and Bridges-Local Roads-Local Infrastructure Program
21KG0065	Renovation/Rehabilitation of MPB (Municipal Tennis Court), Brgy. Poblacion, Sultan Naga Dimaporo, Lanao del Norte	February 22-28, 2021	March 15, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,966,146.85	Renovation/Rehabilitation of MPB (Municipal Tennis Court)
21KG0066	Construction of Multi-Purpose Building,Brgy-Poblacion, Magsaysay, Lanao del Norte	March 4-10, 2021	March 23, 2021	March 30, 2021	April 7, 2021	GAA 2021	3,000,000.00		2,969,911.95	Construction of Multi-Purpose Building
21KG0067 (Rebid)	Construction of Covered Court,Brgy. Poblacion, Tangcal, Lanao del Norte	March 4-10, 2021	March 23, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,970,000.00	Construction of Covered Court
21KG0068 (Rebid)	Construction of Multi-Purpose Building, Tangcal, Lanao del Norte	March 4-10, 2021	May 03, 2021	May 14, 2021	May 28, 2021	GAA 2021	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
21KG0069	Construction of Multi-Purpose Building,Brgy. Mamaanon, Salvador, Lanao del Norte	March 4-10, 2021	March 23, 2021	Pending Award (Under FLR)		GAA 2021	4,000,000.00		3,960,000.00	Construction of Multi-Purpose Building
21KG0070 (Rebid)	Construction of MPB (Molecular Laboratory/ Isolation Facility), Kapataagan Provincial Hospital, Brgy. Maranding, Kapataagan, Lanao del Norte	March 4-10, 2021	May 3, 2021	Pending Award (Under FLR)		GAA 2021	10,000,000.00		9,899,965.94	Construction of MPB (Molecular Laboratory/ Isolation Facility)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021 (CIVIL WORKS)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KG0071 (Rebid)	Completion of Multipurpose Building (Cultural Center) at Kapatagan National High School, Poblacion, Kapatagan, Lanao del Norte	March 4-10, 2021	April 19, 2021	Pending Award (Under FLR)		GAA 2021	10,000,000.00		9,899,396.16	Completion of Multipurpose Building (Cultural Center)
21KG0072	Network Development Program-Paving of Unpaved Roads Tertiary Roads-Lanao del Norte Interior Circum. Rd (LDNIGR) - (S00970MN) Chainage 5131-Chainage 6370, Chainage 8870-Chainage 9103	March 3-9, 2021	March 22, 2021	March 26, 2021	March 31, 2021	GAA 2021	29,000,000.00		28,401,769.53	Network Development Program-Paving of Unpaved Roads Tertiary Roads-Lanao del Norte Interior Circum. Rd (LDNIGR)
21KG0073	Concreting of Brgy. Matampay to Brgy. Ramin FMR, Brgy. Matampay and Brgy. Ramin, Munai, Lanao del Norte, Sta. 0+000-0+635	March 3-9, 2021	March 22, 2021	March 26, 2021	April 20, 2021	GAA 2021	10,000,000.00		9,943,367.89	Concreting of Barangay Road, FMR
21KG0074	Network Development Program-Road Widening -Primary Roads Paving of Unpaved Roads-Tertiary Roads-Bacolod-Madalam Highway-K1583+415-K1584+093	March 4-10, 2021	March 23, 2021	April 13, 2021	April 20, 2021	GAA 2021	16,950,000.00		16,609,460.47	Network Development Program-Paving of Unpaved Roads Tertiary Roads
21KG0075	Construction of Multi-Purpose Building, Poblacion, Magsaysay, Lanao del Norte	March 9-15, 2021	March 29, 2021	Pending Award (Under FLR)		GAA 2021	3,000,000.00		2,968,526.24	Construction of Multi-Purpose Building
21KG0076	Construction/Improvement of Multi-Purpose Building, (Auditorium), Pantao Ragat, Lanao del Norte	March 9-15, 2021	March 29, 2021	April 14, 2021	April 23, 2021	GAA 2021	1,000,000.00		996,523.27	Construction/Improvement of Multi-Purpose Building, (Auditorium)
21KG0077	71X (Placing New Traffic Signs)-Repair /Maintenance of Road Safety Facilities along Iligan City-Marawi City Road and Tagoloan-Baloi Road, Tagoloan, Baloi and Pantar, Lanao del Norte	March 26-April 1, 2021	April 19, 2021	April 29, 2021	May 7, 2021	GAA 2021	3,337,203.02		3,337,203.02	Placing New Traffic Signs
20KG0070 (Rebid)	Construction of Multi-Purpose Building, (evacuation center) Brgy. Maranding, Lala, Lanao del Norte	February 22-28, 2021	March 15, 2021	April 2, 2021	April 14, 2021	GAA 2021	20,000,000.00		19,796,290.51	Construction of Multi-Purpose Building

Prepared by:

HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

Recommended by:

BARMILA S. MOHAMMAD
Engineer III
BAC - Chairman

Approved by:

SORAYYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 - CONSULTING SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Extra Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSKG01	Subsurface exploration for the soil study of roads with slip/slope collapse and landslide along Linamon-Zamboanga road (Tigaitic Section), Kapatagan, Lanao del Norte KI622+068-KI622+291	PDS	Yes	Competitive Bidding	June 07-13, 2021	June 15, 2021	For Post-qualification		PDE	520,000.00		520,000.00	Soil Exploration

Prepared by:


HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

Recommended by:


BARILLA S. MOHAMAD
Engineer III
BAC - Chairman

Approved by:


SORAYYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 - GOODS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21GKG001	Procurement of 24,000 ltrs. Diesel Fuel, for use in the operation of various service vehicle assigned at the various section, DPWH-Lanao del Norte, 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	February 17-24, 2021	March 8, 2021	March 19, 2021	FOR OBLIGATION			MOOE	1,224,000.00		1,224,000.00	Procurement of 24,000 ltrs. Diesel Fuel
21GKG002	Procurement of 19,607.84 ltrs. Diesel Fuel and 9,433.96 Gasoline Fuel, for use in the operation of various section vehicle and grass cutter assigned at the Maintenance Section.	MS	YES	Public Bidding	February 17-24, 2021	March 8, 2021	March 19, 2021	FOR OBLIGATION			MOOE	1,500,000.00		1,500,000.00	Procurement of 19,607.84 ltrs. Diesel Fuel and 9,433.96 Gasoline Fuel
21GKG003	Procurement of 1-Unit Split Type Air Conditioner 1.5HP, for use in the operation at the General Services Unit, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	April 28, 2021			MOOE	60,500.00		60,500.00	Procurement of 1-Unit Split Type Air Conditioner 1.5HP
21GKG004	Procurement of Construction Materials and Supplies, for use in the 65K-Repairing of Steel Bridges, along National Road, Panar Br. Along Iligan City -Marawi City Road, Lyndon Br. Along Salvador-Saped-Nunungan Road, Inesigan Br. along Lala-Salvador-Tubod Road, Lanao del Norte, K1554+207, K1622+854 and K1608+408	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	April 28, 2021			MOOE	280,467.50		280,467.50	Procurement of Construction Materials and Supplies, for use in the 65K-Repairing of Steel Bridges along National Road
21GKG005	Procurement of Construction Materials and Supplies, for use in the 71X-Special Maintenance Concrete Lining Ditches along Babo-Matungao-Llanon Road, Matungao Section, Matungao, Lanao del Norte, K1551+594.60-K1551+748.60 (15)	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	April 28, 2021			MOOE	211,830.60		211,830.60	Procurement of Construction Materials and Supplies, for use in the 71X-Special Maintenance Concrete Lining Ditches
21GKG006	Procurement of Construction Materials and Supplies, for use in the activity 202-Erosion Repair and Control on Roadside along Babo-Abaga Road, Lala, Lanao del Norte	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	FOR OBLIGATION			MOOE	641,750.00		641,750.00	Procurement of Construction Materials and Supplies, for use in the activity 202-Erosion Repair and Control on Roadside
21GKG007	Procurement of Construction Materials and Supplies, for use in the activity 203-Repair to major roadside structures along Lala-Salvador-Tubod Road, Lanao del Norte	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	FOR OBLIGATION			MOOE	580,000.00		580,000.00	Construction Materials and Supplies, for use in the activity 203-Repair to major roadside
21GKG008	Procurement of IT Consumables and supplies, for use in the operation of 3 units FUJI XEROX DOUCENTRE-VII C3372 copier assigned at the IT Unit, Maintenance Section and Finance Section and 1-unit INEO DEVELOP Photocopier+221/281, assigned at the Office of the District Engineer	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	April 28, 2021			MOOE	105,000.00		105,000.00	Procurement of IT Consumables and supplies, for use in the operation of 3 units FUJI XEROX DOUCENTRE-VII C3372 copier
21GKG009	Procurement of 13 drums Emulsified Asphalt and 50 drums Hot Asphalt 60/70, for use in the repair/maintenance of national roads along Lanao del Norte 1 st District Engineering Office for CY 2021	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	FOR OBLIGATION			MOOE	124,040.00		124,040.00	Procurement of 13 drums Emulsified Asphalt and 50 drums Hot Asphalt 60/70
21GKG010	Procurement of 100 pairs of Cold Mix, for use in the repair/maintenance of national roads along Lanao del Norte 1 st District Engineering Office for CY 2021	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 20, 2021	April 28, 2021			MOOE	777,235.55		777,235.55	Procurement of 100 pairs of Cold Mix

21GKG011	Procurement of 6 pcs Tire 7.5 R16, for use in the replacement of worn-out tires of service vehicle HINO DUMPRUCK with plate #JM-8762, assigned at the Maintenance Section	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 29, 2021	May 10, 2021	MOOE	1,063,668.88			1,063,668.88	Procurement of 6 pcs Tire 7.5 R16
21GKG012	Procurement of Office's Furnitures, for use in the operation at the Office of the District Engineer, Finance Section and Supply Unit	MS	YES	Public Bidding	March 30-April 5, 2021	April 19, 2021	April 27, 2021	May 7, 2021	MOOE	1,479,760.00			1,479,760.00	Procurement of Office's Furnitures
21GKG013 (Rebid)	Procurement of 440.00 lbs. ReflectORIZED Traffic Paint for use in the Act. 302 - Repainting of Centerline and Lane Line Along Tagboan-Baloi Road, Km. 1543+200-Km. 1545+500 with exception	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	235,400.00			235,400.00	Procurement of 440.00 lbs. ReflectORIZED Traffic Paint for use in the Act. 302
21GKG014 (Rebid)	Procurement of 68.00 lbs. ReflectORIZED Traffic Paint and 17.00 pcs Sign Face and Sign Post for use the Act. 301 - Sign Maintenance, Along Baloi-Matungao-Unamon Road, Km. 1545+(-683)-Km. 1555+120 with exception	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	200,124.00			200,124.00	Procurement of 68.00 lbs. ReflectORIZED Traffic Paint and 17.00 pcs Sign Face and Sign Post for use the Act. 301
21GKG015 (Rebid)	Procurement of 72.00 lbs. ReflectORIZED Traffic Paint, 42.00 pcs. Guardrails Panel and 22.00 pcs Guardrails for use the Act. 303 - Guardrails Materials, Along Iligan-Marawi Road, Km. 1537+820-Km. 1537+890 with exception	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	256,485.92			256,485.92	Procurement of 72.00 lbs. ReflectORIZED Traffic Paint, 42.00 pcs. Guardrails Panel and 22.00 pcs Guardrails for use the Act. 303 - Guardrails Materials
21GKG016 (Rebid)	65X-Repairing of Steel Bridges along National Road, Pantar Br. along Iligan City-Marawi City Road Lyndon Br. Along Salvador-Sapat-Nunungan Road, Inasagan Br. along Lala-Salvador-Tubod Road, Lanao del Norte, KI354+207-KI622+854 and KI608+048	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	56,544.00			56,544.00	65X-Repairing of Steel Bridges
21GKG017	71X-Special Maintenance Concrete Lining Ditches along Baloi-Matungao-Unamon Road, Matungao Section, Matungao, Lanao del Norte, KI1551+594.60-KI1551+748.60 (LS)	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	92,395.70			92,395.70	71X-Special Maintenance Concrete Lining Ditches
21GKG018	Procurement of Construction Materials and Supplies for use in the 71-X (Special Maintenance) Providing Bituminous Wearing Course on Bridge Decks along Malabang-Dobesontukuran Road, SMD, Lanao del Norte, Malabapo Br. (B001007MM) KI993+368 and Bangdalan Br. (B001008MM) KI994+800	MS	YES	Public Bidding	April 29-May 5, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	1,364,016.64			1,364,016.64	Procurement of Construction Materials and Supplies for use in the 71-X (Special Maintenance) Providing Bituminous Wearing Course on Bridge Decks
21GKG019	Procurement of 150 Rolls Mylar (100 micron, 17cmx20m), 15 Tube Toner (KIP770) and 17 Tube Toner (KIP 700) for use in the operation at the Planning and Design Section, DPWH-Lanao del Norte 1st DEO, Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	1,935,100.00			1,935,100.00	Procurement of 150 Rolls Mylar (100 micron, 17cmx20m), 15 Tube Toner (KIP770) and 17 Tube Toner (KIP 700)
21GKG020	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Multi-Purpose (GYN) Building, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del-Carmen, Iligan-City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	365,337.97			365,337.97	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Multi-Purpose (GYN) Building
21GKG021	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Quality Assurance Section-Laboratory Building (Phase II), Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	532,910.28			532,910.28	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Quality Assurance Section-Laboratory Building (Phase II)
21GKG022	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Common Comfort Room, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	147,884.63			147,884.63	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Common Comfort Room
21GKG023	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Maintenance Section-Bodega, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	365,510.24			365,510.24	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Maintenance Section-Bodega
21GKG024	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Multi-Purpose Building, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	652,401.12			652,401.12	Procurement of Materials and Supplies for use in the Repair/Maintenance of DPWH Building, Multi-Purpose Building

21GKG025	Procurement of Vehicle Accessories for use in the Repair of service vehicle Ford Ranger Pick Up with Plate No. AA1-7109 assigned at the Construction Section, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 7-13, 2021	May 18, 2021	May 28, 2021	June 8, 2021	MOOE	242,820.00		242,820.00	Procurement of Vehicle Accessories for use in the Repair of service vehicle Ford Ranger Pick Up with Plate No. AA1-7109
21GKG026	Procurement of Office Equipment Supplies and Consumables for use in the operation of 1 unit INEO Develop Photocopier + 221/2581 assigned at the Office of the District Engineer, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 26-June 1, 2021	June 3, 2021	June 16, 2021	FOR OBLIGATION	MOOE	114,200.00		114,200.00	Procurement of Office Equipment Supplies and Consumables for use in the operation of 1 unit INEO Develop Photocopier + 221/2581
21GKG027	Procurement of Office Equipment Supplies and Consumables for use in the operation of 3 units Fuji Xerox DocuCentre-VII C3372 copier assigned at the IT Unit, Maintenance Section and Finance Section, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	May 26-June 1, 2021	June 3, 2021	June 16, 2021	FOR OBLIGATION	MOOE	527,550.00		527,550.00	Procurement of Office Equipment Supplies and Consumables for use in the operation of 3 units Fuji Xerox DocuCentre-VII C3372 copier
21GKG028	Procurement of Materials and Supplies for use in the Repair/Maintenance of DND Building Administration Building 4th Mechanized Infantry Battalion, Armor Division, Brgy. Nangka, Baloi, Lanao del Norte	MS	YES	Public Bidding	June 4-10, 2021	June 23, 2021	July 2, 2021	FOR OBLIGATION	MOOE	1,344,547.25		1,344,547.25	Procurement of Materials and Supplies for use in the Repair/Maintenance of DND Building Administration Building 4th Mechanized Infantry Battalion, Armor Division
21GKG029	Repair/Maintenance of DND Building Armor Barracks Building 4th Mechanized Infantry (Kalsang) Battalion, Brgy. Nangka, Baloi, Lanao del Norte	MS	YES	Public Bidding	June 4-10, 2021	June 23, 2021	July 2, 2021	FOR OBLIGATION	MOOE	1,354,358.77		1,354,358.77	Procurement of Materials and Supplies for use in the Repair/Maintenance of DND Building Armor Barracks Building 4th Mechanized Infantry (Kalsang) Battalion
21GKG030	Procurement and Installation of Equipment and Materials for use in the Conduct of Seminars, Training and Conference Meeting thru online and offline activities, Conference Room, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 4-10, 2021	June 23, 2021	June 16, 2021	FOR OBLIGATION	MOOE	2,000,000.00		2,000,000.00	Procurement and Installation of Equipment and Materials for use in the Conduct of Seminars, Training and Conference Meeting thru online and offline activities, Conference Room
21GKG031	Procurement 8,724.00 Ltrs Diesel and 3,612.71 Ltrs Extra Gasoline for use in the operation of various service vehicle and grass cutter assigned at the Maintenance Section, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	599,995.03		599,995.03	Procurement 8,724.00 Ltrs Diesel and 3,612.71 Ltrs Extra Gasoline for use in the operation of various service vehicle and grass cutter
21GKG032	Repair/Maintenance of national roads along Lanao del Norte 1st District Engineering Office for CR 2021, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	970,200.00		970,200.00	Procurement 165 Pails Cold Mix for use in the repair/maintenance of national roads
21GKG033	Procurement 30,000 Drums Hot Asphalt for use in the patching of potholes along national roads, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	714,000.00		714,000.00	Procurement 30,000 Drums Hot Asphalt for use in the patching of potholes along national roads
21GKG034	Procurement 13.00 cum. Hot Mix for use in the repaving of defective section along Iligan-Marawi Road, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	659,434.10		659,434.10	Procurement 13.00 cum. Hot Mix for use in the repaving of defective section
21GKG035	Repair/Maintenance of DPWH Building, Multi-Purpose Building, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	72,454.45		72,454.45	Repair/Maintenance of DPWH Building, Multi-Purpose Building
21GKG036	Repair/Maintenance of DPWH Building, Multi-Purpose (GTM) Building, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	77,376.00		77,376.00	Repair/Maintenance of DPWH Building, Multi-Purpose (GTM) Building
21GKG037	Repair/Maintenance of DPWH Building, Maintenance Section-Bodega, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	50,128.20		50,128.20	Repair/Maintenance of DPWH Building, Maintenance Section-Bodega

21GKG038	Procurement of Office Furniture for use in the operation at the Office of the District Engineer, Finance Section, Supply Unit and Office of the designated District Public Information Officer (High Back Junior Office Chair, High Back Executive Chair, Low Back Office Chair and Furniture Based Executive Chair), Lano del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 9-15, 2021	June 17, 2021	June 24, 2021	FOR OBLIGATION	MOOE	168,700.00	168,700.00	Procurement of Office Furniture for use in the operation at the Office of the District Engineer, Finance Section, Supply Unit and Office of the designated District Public Information Officer
21GKG039	Procurement of Construction Materials and Supplies for us in the Repair/Maintenance of Planning Section Conference Room, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 15-21, 2021	June 23, 2021	July 2, 2021	FOR OBLIGATION	MOOE	398,905.40	398,905.40	Procurement of Construction Materials and Supplies for us in the Repair/Maintenance of Planning Section Conference Room
21GKG040	Procurement of Vehicle Accessories for use in the Replacement of worn-out tires of service vehicle with plate nos. SKH-615, SKD-568, SKH-602 and Badhoe Excavator with equipment No. F-17-151 assigned at the Maintenance Section, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 15-21, 2021	June 23, 2021	July 2, 2021	FOR OBLIGATION	MOOE	370,400.00	370,400.00	Procurement of Vehicle Accessories for use in the Replacement of worn-out tires of service vehicle with plate nos. SKH-615, SKD-568, SKH-602 and Badhoe Excavator with equipment No. F-17-151
21GKG041	Procurement of Vehicle Accessories for use in the immediate repair of service vehicle Chevrolet Trailblazer SUV with Plate no. AAZ-4518 assigned at the Administrative Section, DPWH-Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City	MS	YES	Public Bidding	June 15-21, 2021	June 23, 2021	July 2, 2021	FOR OBLIGATION	MOOE	140,380.00	140,380.00	Procurement of Vehicle Accessories for use in the immediate repair of service vehicle Chevrolet Trailblazer SUV with Plate no. AAZ-4518
21GKG042	Repair/Maintenance of DND Building Administration Building 4th Mechanized Infantry Battalion, Armor Division, Brgy. Nangla, Baloi, Lanao del Norte	MS	YES	Public Bidding	June 22-28, 2021	June 30, 2021	July 9, 2021	FOR OBLIGATION	MOOE	173,456.99	173,456.99	Repair/Maintenance of DND Building Administration Building 4th Mechanized Infantry Battalion, Armor Division
21GKG043	Procurement of Materials and Supplies for use in the Repair/Maintenance of DND Building Armor Barracks Building 4th Mechanized Infantry (Kalsag) Battalion, Brgy. Nangla, Baloi, Lanao del Norte	MS	YES	Public Bidding	June 22-28, 2021	June 30, 2021	July 9, 2021	FOR OBLIGATION	MOOE	173,456.99	173,456.99	Procurement of Materials and Supplies for use in the Repair/Maintenance of DND Building Armor Barracks Building 4th Mechanized Infantry (Kalsag) Battalion

Prepared by:


HAMIMA M. SAMBITORY
 Engineer II
 OIC-Head Procurement Staff

Recommended by:


BARMILA S. MOHAMAD
 Engineer III
 BAC - Chairman

Approved by:


SORAYYAH M. IBRAHIM
 Asst. District Engineer