



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 1ST**  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

June 15, 2022

**MEMORANDUM**

**FOR** : **ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services  
This Department

**THRU** : **VIRGILIO C. EDUARTE, CESO III**  
Regional Director  
This Region

**SUBJECT** : **Submission of Updated Annual Procurement Plan FY 2021**

In compliance with Republic Act No. 9184 Revised Implementing Rules and Regulations, submitted herewith is the duly approved **Updated** Annual Procurement Plans (APPs) FY 2021 for **Civil Works, Consulting Services, and Goods and Services.**

  
**EDY FERDINAND R. JOVEN**  
District Engineer

CC: **Director MA. VICTORIA S. GREGORIO**  
OIC, Director, Procurement Service (PrS)

RO5.13 MLRR/ERB













300104222364000	<b>21FD0060</b> Construction of Multi-Purpose Building (Covered Court), Polantuna, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26- Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	<b>P00560896LZ</b>											
300104222366000	#REF!	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26- Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	3,500,000.00	3,500,000.00	Construction of Multi-Purpose Building
	<b>P00560865LZ</b>											
300104222335000	<b>21FD0031</b> Construction of Multi-Purpose Building (Barangay Hall), Lower Sta. Cruz, Raqay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26- Feb. 1, 2021	February 17, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	<b>P00560866LZ</b>											
300104222338000	<b>21FD0032</b> Construction of Multi-Purpose Building (Barangay Hall), Malaguico, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
	<b>P00560874LZ</b>											
300104222344000	<b>21FD0040</b> Construction of Multi-Purpose Building (Covered Court), Patalunan, Raqay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	<b>P00560883LZ</b>											
300104222353000	<b>21FD0049</b> Construction of Multi-Purpose Building (Covered Court), Phase I, Mancawayan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00	2,500,000.00	Construction of Multi-Purpose Building
	<b>P00564793LZ</b>											
300117209240000	<b>21FD0066</b> Concreting of Barangay Road, Barrera Jr., to Haluban, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	5,000,000.00	5,000,000.00	Construction of Concrete Road
	<b>P00565771LZ</b>											
300121201150000	<b>21FD0086</b> Construction of Water Supply System Level II, Sooc, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	1,000,000.00	1,000,000.00	Construction of Water Supply System
	<b>P00565772LZ</b>											
300121201151000	<b>21FD0087</b> Rehabilitation of Water Supply System, Level II, Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00	2,500,000.00	Rehabilitation of Water Supply System
	<b>P00565773LZ</b>											
300121201152000	<b>21FD0088</b> Rehabilitation of Water Supply System Level II, Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb.4-10, 2021	February 26, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00	2,500,000.00	Rehabilitation of Water Supply System





300116201297000	<b>21FD0089</b> Cluster: Concreting of Barangay Farm to Market Road at Sipocot, Lupi and Ragay, Camarines Sur a) Brgy. Calampinay, Sipocot, Cam. Sur - - <b>Php 11,939,203.06</b> b) Brgy. Casay, Lupi, Cam. Sur - <b>Php 11,939,203.06</b> c) Brgy. Agao-ao, Ragay, Cam. Sur - <b>Php 12,437,048.92</b>	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Apr. 21-27, 2021	May 10, 2021	June 22, 2021	June 28, 2021	GoP	36,500,000.00	36,500,000.00	Construction of Barangay Farm to Market Road
200000100020000	<b>21FD0090</b> - Repair/Rehabilitation of Malubago Creek Revetment, Brgy. Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 9-15, 2021	July 5, 2021	July 12, 2021	July 19, 2021	GoP	2,000,000.00	2,000,000.00	Repair/ Rehabilitation of Creek Revetment
	P00565625LZ											
200000100018000	<b>21FD0091</b> - Repair/Maintenance of DPWH Building, MQC, Andaya Hall & Comfort Room, Camarines Sur 1st DEO, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	July 12, 2021	July 19, 2021	GoP	1,000,000.00	1,000,000.00	Repair/ Maintenance of Building
	P00505455LZ-CW1 & P00505455LZ-CW2											
300119200517000	<b>21FD0001</b> Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads, Daang Maharlika(LZ) KO373+300-KO374+721 (Failed)	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Mar 12-18, 2021	March 30, 2021	April 6, 2021		GoP	55,000,000.00	55,000,000.00	Construction of Concrete Road
	P00505455LZ-CW1 & P00505455LZ-CW2											
300119200517000	<b>21FD0092</b> Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads, Daang Maharlika(LZ) KO373+300-KO374+721	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 14-20, 2021	June 2, 2021	June 15, 2021	June 22, 2021	GoP	55,000,000.00	55,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	P00575858LZ- CW1											
300101200001000	<b>21FD0094</b> - Construction / Completion (Electrical Installation and Transformer), Colacling National High School, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	October 5-11, 2021	October 20, 2021	October 26, 2021	November 3, 2021	GoP	652,627.50	652,627.50	Construction/ Completion (Electrical Installation and transformer)
	P00575858LZ-CW1											
300101200001000	<b>21FD0095</b> - Construction/ Completion (3 Storey - 2 Regular, 2 Academic, 2 ICT) School Building ay Barcelonita Fisheries School, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	October 5-11, 2021	October 25, 2021	October 29, 2021	November 3, 2021	GoP	37,816,954.02	37,816,954.02	Construction/ Completion (3Storey- 2 Regular, 2 Academic, 2 ICT)
	<b>TOTAL</b>									489,513,581.52	489,513,581.52	

Department of Public Works and Highways Camarines Sur 1st District Engineering Office Updated Annual Procurement Plan for Goods and Services FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	<b>21GFD0001</b> - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY-2021 1st Qtr.) along Rolando R. Andaya Highway K0321+000 to K0330+000	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	2/17-23/2021	03/08/2021	03/15/2021	03/17/2021	GoP	1,300,165.88	1,300,165.88		Supply and Delivery of Materials
200000100017000	<b>21GFD0002</b> - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 1st Quarter of CY 2021	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	2/17-23/2021	02/24/2021	03/09/2021	03/11/2021	GoP	760,055.00	760,055.00		Supply of Fuel
200000100017000	<b>21GFD0003</b> - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY-2021 2nd Qtr.) along Rolando R. Andaya Highway (Primary Road) K0330+020 to K0341+637 and Sipocot-Cabusao Road (Tertiary Road) K0396+(-816) +K0400+000)	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	4/19-25/2021	05/10/2021	05/17/2021	05/19/2021	GoP	1,302,420.00	1,302,420.00		Supply and Delivery of Materials
310201100450000.EAO 200000100023000 200000100017000 310305100818000.EAO	<b>21GFD0004</b> - Supply and Delivery of Electrical Supplies, Common Office Supplies, Common Office Devices, Other Supplies/Materials, Common Computer and IT Supplies, Spare Parts, Consumables, Janitorial Supplies and Medical Supplies for use in Various Sections for the 2nd Quarter CY 2021 of DPWH CS 1st, DEO	Camarines Sur 1st DEO/ Various Sections	NO	Competitive Bidding	5/25-31/2021	06/01/2021	06/08/2021	06/10/2021	GoP	524,810.00	39,060.00	485,750.00	Supply and Delivery of Various Supplies

200000100491000	<b>21GFD0005</b> - Supply and Delivery of Materials for Repair and Maintenance of Road Safety Facilities along Rolando R. Andaya Highway KO282-916 to KO341+637 and Daang Maharlika KO3071-317 to KO396+638	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	6/9-15/2021	06/28/2021	07/05/2021	07/07/2021	GoP	1,407,903.72	1,407,903.72		Supply and Delivery of Materials
200000100017000	<b>21GFD0006</b> - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY - 2021 3rd Quarter) along Rolando R. Andaya Highway KO282+(-916) - KO329+000 and Sipocot-Cabusao Road KO401+000 KO410+381	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	7/13-19/2021	08/02/2021	08/09/2021	08/10/2021	GoP	1,460,650.40	1,460,650.40		Supply and Delivery of Materials
200000100017000	<b>21GFD0007</b> - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 3rd Quarter CY 2021	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	7/13-19/2021	07/21/2021	07/27/2021	07/28/2021	GoP	791,435.00	791,435.00		Supply of Fuel
310201100766000 300117209253000 300117206677000 300117206676000 200000100018000 200000100023000	<b>21GFD0010</b> - Supply and Delivery of Electrical Supplies, Common Office Supplies, Common Office Devices, Other Supplies/Materials, Tools, Common Computer and IT Supplies, Consumables, Janitorial Supplies and Medical Supplies for use in Various Sections for 4th Quarter CY 2021 of DPWH CS 1st, DEO	Camarines Sur 1st DEO/ Various Sections	NO	Competitive Bidding	10/15-21/2021	10/22/2021	10/27/2021	10/28/2021	GoP	739,561.00	49,359.00	690,202.00	Supply and Delivery of Various Supplies
200000100018000	<b>21GFD0011</b> - Supply of Fuel and Oil for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 4th Quarter CY 2021	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	11/2-8/2021	11/09/2021	11/15/2021	11/16/2021	GoP	629,725.00	629,725.00		Supply of Fuel

200000100017000 200000100018000	<b>21GFD0012</b> - Supply and Delivery of Materials for Repair & Maintenance of National Roads and Bridges (4th Quarter) Rolando R. Andaya Highway K0329+000 to K0337+000 and Daang Maharlika K0380+000 to K0390+000	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	11/4-10/2021	11/23/2021	11/26/2021	11/29/2021	GoP	1,350,618.00	1,350,618.00		Supply and Delivery of Materials
310104100272000.EAO 300103203058000.EAO 310201100452000.EAO 310305100815000.EAO 100000100001000 310203100586000.PC	<b>21GFD0014</b> - Supply and Delivery of Various I.T Equipment for use in various sections for 4th Quarter of CY 2021 of DPWH - Camarines Sur 1st DEO.	Camarines Sur 1st DEO/ Various Sections	NO	Competitive Bidding	1/19-25/2022	02/07/2022	02/14/2022	02/18/2022	GoP	2,465,000.00		2,465,000.00	Supply and Delivery of Various I.T Equipment

Prepared by:

  
MARIA LUCIA R. REQUEJO  
Head, BAC Secretariat


Date: 4/15/2022

Recommended by:

  
EDGAR R. BRIAGAS  
BAC Chairman

Date: 4/15/2022

Approved by:

  
EDY FERDINAND R. JOVEN  
District Engineer

Date: 4/15/2022



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CAMARINES SUR 1st**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

## **POSTING CERTIFICATE**

This is to certify that the **Department of Public Works and Highways, Camarines Sur 1<sup>st</sup> District Engineering Office**, has posted its **FY-2021 Updated Annual Procurement Plan ( APP-Non CSE) for Civil Works, Consulting Services, Goods and Services** on 22nd day of September , 2021 at DPWH website Transparency Seal and can be accessible through this link: <https://www.dpwh.gov.ph/dpwh/node/24175>

This certification is being issued in compliance with **GPPB Circular No. 02-2020** this **22nd day of September, 2021**.

  
**MARIA LUCIA R. REQUEJO**

Head, Bids and Award Committee, Secretariat