

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LEYTE II
Cangara, Leyte

UPDATED ANNUAL PROCUREMENT PLAN (CIVILWORKS) for 2nd Semester CY2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Adm/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
300107200918000	Construction of Flood Control Structure along Cabayongan River, Brgy. Poblacion District I, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,949,996.54			4,700,280.04			Flood Control Structure of 374 In.m
320101103812000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along Manloy River, Brgy. Manloy, Carigara, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	February 14, 2020	February 24, 2020	GAA CY 2020	16,393,440.00			15,560,547.65			Flood Control Structure of 355 In.m
300117207163000	Construction of Local Road, Brgy. Buenavista, Brgy. Tinambacan- Brgy. Uguiao, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 30, 2020	February 19, 2020	GAA CY 2020	9,899,884.95			9,395,255.30			Concrete Paving for 1.64 In. km.
300117207167000	Construction of Local Road, Brgy. Sto. Niño, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,949,995.83			4,751,168.88			Concrete Paving for 0.930 In. km
300117207169000	Construction of road, Cacao- Piliway- Luneta Road, La Paz, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,950,000.00			4,801,438.38			Concrete Paving for 0.88 In. km
300104217213000	Construction of Multi- Purpose Building, Brgy. Hindang, Julita, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	6,930,000.00			6,899,436.04			Concrete and Masonry Works
310106100520000	Asset Preservation Program- Rehabilitation / Reconstruction Upgrading Damaged Paved Roads- Tertiary Roads- Tanauan- Dagami Rd. - K0936+ 020- K0936+ 270	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	February 3, 2020	February 14, 2020	GAA CY 2020	9,799,113.04			9,309,190.28			Rehabilitation of Road for 2.33 Km. Road Length
320101105250000	Construction/ Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal River- Construction of Seawall, Balud Seawall, Capocan, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	February 10, 2020	February 18, 2020	GAA CY 2020	6,602,257.53			6,270,731.73			Flood Control Structure of 250 In.m
300104217214000	Construction of Multi- Purpose Building, Brgy. Libas, Burauen, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 30, 2020	February 13, 2020	GAA CY 2020	6,930,000.00	-	-	6,652,799.98	-	-	Concrete and Masonry Works
300104217215000	Construction of Multi- Purpose Building, Brgy. San Isidro, Carigara, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,950,000.00			4,802,104.40			Concrete and Masonry Works
300104217221000	Construction of Multi- Purpose Building, Brgy. Sta. Cruz, Mayorga, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,950,000.00			4,942,988.60			Concrete and Masonry Works
300109200735000	Construction of Slope Protection Structure, Brgy. Poblacion District 1, Jaro, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	February 14, 2020	February 24, 2020	GAA CY 2020	4,949,932.18			4,702,435.57			Flood Control Structure 54.85 In.m
300117207162000	Concreting of Road, Brgy. Tigbao, Carigara, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	August 24, 2020	August 28, 2020	GAA CY 2020	4,949,816.26	-	-	4,701,758.19	-	-	Concrete Paving for 0.92 Lane Km.
310107100160000	Asset Preservation Program- Rehabilitation- Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Primary Roads- Palo- Carigara- Ormoc Rd. -K0969+503- K0970+ (-024.80), K0970+114- K0970+198	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	38,513,735.04	-	-	36,589,202.03	-	-	Construction of Road Slope Protection Works (Cribwall) (Left Side) of 609.00 In.m

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
320101105249000	Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of Hibuga Flood Control Structure and Drainage System Hibuga River Basin, Barangay Sta. Ana, La Paz, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	39,199,991.39			37,631,841.09			Construction of Flood Mitigation Structure Revetment 890 In.m - Gabions - 70 In.m
320101103813000	Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of Luan Seawall, Brgy. Luan, Dulag, Leyte.	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	February 3, 2020	February 17, 2020	GAA CY 2020	27,596,389.75			26,188,775.13			Construction of Slope Type Structure (Structural Concrete with PVC Pile Foundation) Total Length -220 In.m
320101103815000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control Structure along Domiri River, Brgy. Culasian, Capocan, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	November 5, 2020	January 30, 2020	February 13, 2020	GAA CY 2020	10,588,898.12			10,055,281.46			Construction of Flood Mitigation Structure Revetment 345.9 In.m
300104217224000	Construction of Multi- Purpose Building, Brgy. West Visoria, Carigara, Leyte	Construction Section	NO	Public Bidding	January 24 - February 13, 2020	February 26, 2020	February 28, 2020	March 3, 2020	GAA CY 2020	7,911,600.00			7,759,575.89			Concrete and Masonry Works
300104217217000	Construction of Multi - Purpose Building, Brgy. Bagong Lipunan, Carigara, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	October 5, 2020	October 14, 2020	GAA CY 2020	4,950,000.00			4,796,477.46			Concrete and Masonry Works
300109200734000	Construction of Drainage Structure, Brgy. Guindapunan East, Carigara, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	4,949,971.38			4,748,744.79			Flood Control Construction- Drainage (Closed and open) Conduits
310106100519000	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads- Tertiary Roads- Sta. Fe- Pastrana- Dagami Rd- K0931 + 212 - K0931 + 462	Construction Section	YES	Public Bidding	October 08 - 29, 2019	October 29, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	9,799,765.67			9,302,919.18			Asphalt Overlay for 0.50 Ln.Km.
320101105247000	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Balire River Basin, Mac Arthur, Leyte	Construction Section	YES	Public Bidding	October 08 - 29, 2019	October 29, 2019	January 30, 2020	February 13, 2020	GAA CY 2020	39,199,995.61			37,536,470.98			Flood Mitigation Structure - for 1,050 In.m
320101105248000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood mitigation Structures and Drainage System, Daguitan River Basin, Burauen, Leyte	Construction Section	YES	Public Bidding	October 08 - 29, 2019	October 29, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	39,199,995.56			37,200,788.54			Flood Mitigation Structure - for 1,360 In.m
320102100938000	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Daguitan - Marabong River Flood Control, Brgy. Batug, Dulag, Leyte	Construction Section	NO	Public Bidding	October 08 - 29, 2019	October 29, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	23,190,715.83			22,263,019.36			Flood Mitigation Structure - for 187 In.m
300102200424000	Rehabilitation / Major Repair of Five Classroom School Building, Barugo II Central School, Barugo, Leyte	Construction Section	YES	Public Bidding	October 08 - 29, 2019	October 29, 2019	February 3, 2020	February 24, 2020	GAA CY 2020	4,950,000.00			4,919,449.08			Concrete and Masonry Works
300104217220000	Construction of Multi- Purpose Building, Brgy. San Roque, Tunga, Leyte	Construction Section	NO	Public Bidding	January 24 - February 18, 2020	February 18, 2020	February 21, 2020	February 28, 2020	GAA CY 2020	2,966,850.00			2,878,855.89			Concrete and Masonry Works
310103100585000	Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Dulag- Julita- Burauen Rd. (S00102LT) K0945+009-K0945+670, K0945+800- K0946+000	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	February 10, 2020	February 19, 2020	GAA CY 2020	5,141,056.19			4,873,721.27			Road Reblocking for 0.7125 Lane Km.
310103100586000	Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Jaro- Dagami- Burauen- La Paz Rd - K0962+550-K0962+784, K0963+050-K0963+420	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	February 3, 2020	February 14, 2020	GAA CY 2020	3,174,945.82			3,112,965.74			Road Reblocking for 0.604 Lane Km.
310103100587000	Asset Preservation Program- Preventive Maintenance- Tertiary Roads -La Paz - Javier- Bito Rd. -K0953+000- K0954+000, K0955+533-K0956+000	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 30, 2020	February 14, 2020	GAA CY 2020	20,834,718.18			20,229,096.25			Asphalt Overlay for 2.934 Ln. Km.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Adm/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
310106100518000	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads- Killing- Tanauan- Tabontabon- Julita Rd. - K0939+529- K0940+529.50	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	11,406,074.03			10,911,573.75			Road Reblocking for 1.997 Lane Km.
300104217219000	Construction of multi- Purpose Building, Brgy. Candigahub, Carigara, Leyte	Construction Section	YES	Public Bidding	January 24 - February 18, 2020	February 18, 2020	February 21, 2020	February 28, 2020	GAA CY 2020	7,911,600.00			7,672,629.73			Concrete and Masonry Works
300107200917000	Construction of Flood Control Structure along Naliwatan River, Brgy. San Vicente, Tunga, Leyte	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	11,879,923.23			11,288,272.89			Flood Control Mitigation for 334.00 Ln.m
310103100588000	Asset Preservation Program- Preventive Maintenance- Tertiary Roads -Tanauan -Dagami Rd. -K0935+000- K0935+430	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	October 5, 2020	October 14, 2020	GAA CY 2020	1,959,870.10			1,939,236.41			Road Reblocking for 0.43 km.
310106100516000	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads, Bagahupi -Babatngon -Sta. Cruz -Barugo -Carigara Rd. - K0941+924-K0942+842.70	Construction Section	YES	Public Bidding	November 19 - December 10, 2019	December 10, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	39,199,772.42			37,508,060.26			Asphalt Overlay for 3.56 Lane Km.
310106100517000	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads -Dulag -Julita -Burauen Rd (S00107LT) - K0952+012-K0951+284, K0953+500-K0955+162	Construction Section	YES	Public Bidding	November 19 - December 10, 2019	December 10, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	39,143,090.20			37,476,608.43			Asphalt Overlay for 5.96 Ln. Km.
310203100377000	Network Development - Road Widening - Tertiary Roads Mayorga -La Paz Road K0946+727- K0947+792, K0948+260.30-K0948+585, K0949+535- K0949+607, K0950+600-K0950+931 & K0951+002- K0951+546.80	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	42,840,056.19			40,754,770.77			Road Rehabilitation for 4.59 Lane Km.
320101105251000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structures, Brgy. East Visoria, Carigara, Leyte	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 30, 2020	February 17, 2020	GAA CY 2020	5,690,858.63			5,463,168.88			Flood Mitigation Structure of 208 In.m
300104217218000	Construction of Multi-Purpose Building, Barangay Barugohay Sur, Carigara, Leyte	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 30, 2020	February 17, 2020	GAA CY 2020	6,930,000.00			6,860,708.67			Concrete and Masonry Works
300107200916000	Construction of Anonang River Flood Control, Barangay Anonang, Burauen, Leyte	Construction Section	NO	Public Bidding	November 06 - November 26, 2019	November 26, 2019	November 23, 2020	November 23, 2020	GAA CY 2020	29,699,953.60			28,214,008.66			Flood Mitigation Structure of 616.8 In.m
300203101272000	Access Road leading to Calumpijan Island and Coastal Road Diving Spot, Capocan, Leyte	Construction Section	YES	Public Bidding	November 06 - November 26, 2019	November 26, 2019	January 30, 2020	February 19, 2020	GAA CY 2020	48,999,902.02			46,500,842.62			Concrete Paving for 3.024 In.km.
310203100376000	Network Development - Road Widening - Tertiary Roads - Bagahupi -Babatngon - Sta. Cruz -Barugo -Carigara Rd. K0942+551-K0942+815, K0942+827-K0943+933	Construction Section	YES	Public Bidding	November 06 - November 26, 2019	November 26, 2019	November 20, 2020	November 23, 2020	GAA CY 2020	48,999,974.59			46,549,947.05			Concrete Paving for 2.77 In.km.
310205100505000	Network Development - Construction of Missing Links / New Roads -Burauen -Albuera Road, Burauen Section, Package 1, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	February 10, 2020	February 20, 2020	GAA CY 2020	48,999,843.57			47,039,168.88			Protection Structure (Mattresses, 0.3mx2mx6m (Metallic Coated) With H-Pile Foundation) with a Total Length of 180 linear meter
310205100506000	Network Development - Construction of Missing Links / New Roads -Burauen -Albuera Road, Burauen Section, Package 2, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	February 10, 2020	February 20, 2020	GAA CY 2020	48,999,767.67			47,038,168.88			Construction of Road Slope Protection Structure (Mattresses, 0.3mx2mx6m (Metallic Coated) With H-Pile Foundation) with
310203202232000	Construction of Multi-Purpose Building, Barangay Pikas, Barugo, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	-	-	-	-	6,930,000.00			-			CANCELLED
300105200305000	Construction of Two Storey DPWH District Engineering Office Building, Mac Arthur, Leyte	Construction Section	YES	Public Bidding	November 21 - December 11, 2019	December 23, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	38,299,140.00			37,907,415.80			Concrete and Masonry Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PNP)			Contract Cost (PNP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
300101200001000	Construction of 1 unit – 1 Storey Two (2) Classroom School Building (Modified), Batug Elementary School, Dulag, Leyte	Construction Section	NO	Public Bidding	December 17, 2019 - January 7, 2020	January 21, 2020	July 30, 2020	August 6, 2020	SB CY 2020	4,643,671.62			4,633,671.50			Complete construction of (7.00x 18.00m,plus Corridor 2.50m)One (1)Storey ,Two(2) Classroom School Building with reinforced concrete gutter,hand washing area,PWD ramp with handrails,window grills at front and rear windows,parapet wall and toilet each classroom (Exposure category D having wind velocity of 340 kph)
300101200001000	Construction of 1 unit – 1 Storey Two (2) Classroom School Building (Modified), Sta. Cruz Elementary School, Mayorga, Leyte	Construction Section	NO	Public Bidding	December 17, 2019 - January 7, 2020	January 21, 2020	July 30, 2020	August 6, 2020	SB CY 2020	4,860,349.71			4,839,021.89			Complete construction of (7.00x 18.00m,plus Corridor 2.50m)One (1)Storey ,Two(2) Classroom School Building with reinforced concrete gutter,hand washing area,PWD ramp with handrails,window grills at front and rear windows,parapet wall and toilet each classroom (Exposure category D having wind velocity of 340 kph)
300101200001000	Construction of 1 unit – 1 Storey Two (2) Classroom School Building (Modified), Guinadongan ES,Capocan, Leyte	Construction Section	NO	Public Bidding	December 17, 2019 - January 7, 2020	January 21, 2020	July 30, 2020	August 6, 2020	SB CY 2020	4,904,348.21			4,896,003.74			Complete construction of (7.00x 18.00m,plus Corridor 2.50m)One (1)Storey ,Two(2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340 kph)
300101200001000	Construction of 1 unit – 1 Storey Two (2) Classroom School Building (Modified) Villa Rosas Elementary School, Burauen, Leyte	Construction Section	NO	Public Bidding	February 24, 2020 - March 13, 2020	March 13, 2020	July 30, 2020	August 6, 2020	SB CY 2020	4,825,992.60			4,800,753.43			Complete construction of (7.00x 18.00m, plus Corridor 2.50m)One (1)Storey , Two(2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340 kph)
300101200001000	Construction of 1 unit – 1 Storey Two (2) Classroom School Building (Modified) Calbasag Elementary School, Julita, Leyte	Construction Section	NO	Public Bidding	December 17, 2019 - January 7, 2020	January 21, 2020	July 30, 2020	August 6, 2020	SB CY 2020	4,825,992.60			4,815,850.29			Complete construction of (7.00x 18.00m, plus Corridor 2.50m)One (1)Storey Two(2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340 kph)
300101200001000	Construction of 1 unit-1 Storey Two(2) - Classroom & 1 unit-1 Storey Three (3) Amandangay Elementary School Tabontabon, Leyte	Construction Section	NO	Public Bidding	December 17, 2019 - January 7, 2020	January 21, 2020			SB CY 2020	-			-			CANCELLED
300117207166000	Construction of Concrete Road, Amahit-Bukid-Tutug-an (Sito Cabinitan) Road, Barugo, Leyte	Construction Section	NO	Public Bidding	January 24, 2020 - February 13, 2020	February 26, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	9,899,943.76			9,404,469.38			Concrete Paving for 1.5885 in. km.
300101200024000	Construction of School Building Barugo National High School, Barugo, Leyte	Construction Section	NO	Public Bidding	January 24, 2020 - February 13, 2020	February 13, 2020	October 5, 2020	October 16, 2020	GAA CY 2020	4,944,750.00			4,836,754.66			Complete construction of (7.00x 18.00m,plus Corridor 2.50m)One (1)Storey ,Two(2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows,
300101200025000	Construction of School Building,EVSU Burauen Campus, Burauen, Leyte	Construction Section	NO	Public Bidding	January 24, 2020 - February 13, 2020	February 13, 2020	October 5, 2020	October 14, 2020	GAA CY 2020	4,944,750.00			4,793,774.00			Complete construction of (7.00x 18.00m,plus Corridor 2.50m)One (1)Storey ,Two(2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows,parapet wall and toilet
300116203140000	Road Concreting Brgy. Sta. Ana, La Paz, Leyte	Construction Section	NO	Public Bidding	January 24, 2020 - February 13, 2020	February 13, 2020	August 24, 2020	September 1, 2020	GAA CY 2020	4,949,999.12			4,693,059.69			Concrete Paving for 0.407 km.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Adsa/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
300111200272000	Preventive Maintenance of Jaro-Dagami-Burauen-La Paz Rd. -K0952+000-K0956+153, Leyte	Construction Section	NO	Public Bidding	January 24, 2020 - February 13, 2020	February 26, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	39,599,957.89			38,411,992.53			Asphalt Overlay for 8.390 Lane Km.
300117207165000	Construction of Concrete Road.Brgy. Abaca-Brgy. Buntay Road, Dagami, Leyte	Construction Section	NO	Public Bidding	January 28, 2020 - February 18, 2020	February 18, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	19,799,551.61			18,788,634.42			Concrete Paving for 4.072 Ln.km.
300116203139000	Road Concreting Brgy. Calipayan, Dulag, Leyte	Construction Section	NO	Public Bidding	January 28, 2020 - February 18, 2020	February 18, 2020	August 24, 2020	September 2, 2020	GAA CY 2020	4,949,770.23			4,727,269.25			Concrete Paving for 1.00 Ln. Km.
300104217222000	Construction of Covered Court, Barangay Calipayan, Mayorga, Leyte	Construction Section	NO	Public Bidding	January 28, 2020 - February 18, 2020	February 18, 2020	October 5, 2020	October 16, 2020	GAA CY 2020	2,966,850.00			2,874,862.83			Steel Works, Roof Framing, Roofing Works and Painting Works
300104217223000	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Burauen, Leyte	Construction Section	NO	Public Bidding	January 28, 2020 - February 18, 2020	February 18, 2020	October 5, 2020	October 16, 2020	GAA CY 2020	2,966,850.00			2,877,526.08			Steel Works, Roof Framing, Roofing Works and Painting Works
300111200271000	Preventive Maintenance for Jaro-Dagami-Burauen-La Paz Rd. K0941+(-540) -K0947 + 036	Construction Section	NO	Public Bidding	January 28, 2020 - February 18, 2020	February 18, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	39,599,957.89			39,366,544.85			Asphalt Overlay for 3.158 Lane Km.
300111200273000	Preventive Maintenance for Sta. Fe-Pastrana -Dagami Rd. K0931+462-K0933+094.50	Construction Section	NO	Public Bidding	October 2 - 26, 2020	October 26, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	39,599,969.18			38,411,970.10			Asphalt Overlay for 3.3182 Ln. km.
300117207164000	Construction of Concrete Road, Brgy. Canapuan -Brgy. Bias Zabala-Brgy. Canhandugan Road Jaro, Leyte	Construction Section	NO	Public Bidding	February 24, 2020 - March 13, 2020	March 13, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	19,599,691.82			18,619,795.94			Concrete Paving for 1.4006 km.
300117207168000	Rehabilitation and Improvement of Road along San Antonio-Lanawan-San Vicente-Kagbana Mac Arthur-Burauen, Leyte	Construction Section	NO	Public Bidding	February 24, 2020 - March 13, 2020	March 13, 2020	November 20, 2020	November 23, 2020	GAA CY 2020	48,999,875.63			47,561,637.05			Concrete Paving for 0.600 Km.
300205100012000	Construction / Rehabilitation Water Supply / Septage and Sewerage / Rain Water Collectors in Public Facilities of 15 units @ 1. 2-units Rainwater Collection System Sta. Rosa NHS, Barugo, Leyte 2. 2-units Rainwater Collection System Pinamopoan SHS, Capocan, Leyte 3. 1-unit Rainwater Collection System Hibucawan ES, Jaro, Leyte 4. 1-unit Rainwater Collection System Hlgsam ES, Jaro, Leyte 5. 1-unit Rainwater Collection System Jaro CS, Jaro, Leyte 6. 2-units Rainwater Collection System Olotan ES, Jaro, Leyte 8. 1-unit Rainwater Collection System Barugo Central I, Barugo, Leyte 9. 1-unit Rainwater Collection System Barugo Central II Barugo, Leyte 10. 1-unit Rainwater Collection System Barugo NHS Barugo, Leyte 11. 1-unit Rainwater Collection System Minuhang E/S Barugo, Leyte 12. 1-unit Rainwater Collection System Minuhang NHS, Barugo, Leyte	Construction Section	NO	Public Bidding	April 27, 2020 - May 15, 2020	May 20, 2020	June 22, 2020	June 26, 2020	GAA CY 2020	4,378,687.50			4,324,632.58			Construction of Rainwater Collection System, 15 units that includes Earthworks, Reinforced Concrete Works & Plumbing Works including installation of stainless steel water tank approx. 4,000 liters complete w/ accessories
200000100020000	Repair / Maintenance of Lemon Revetment, Brgy. San Joaquin, Capocan, Leyte Palo-Carigara-Ormoc Road	Construction Section	NO	Public Bidding	April 27, 2020 - May 15, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE CY 2020	2,999,999.92			2,969,901.60			Flood Control
200000100019000	Repair / Maintenance of DPWH Building, Building 5-Motorpool Leyte II District Engineering Office Brgy. Barugohay Central, Carigara, Leyte	Construction Section	NO	Public Bidding	April 27, 2020 - May 15, 2020	May 20, 2020	June 22, 2020	June 26, 2020	MOOE CY 2020	1,000,000.00			994,051.73			Concrete and Masonry Works
200000100019000	Repair / Maintenance of DPWH Building,Building 2 – BAC,PDS,Const., Admin Office) Leyte II District Engineering Office Brgy. Barugohay Central, Carigara, Leyte	Construction Section	NO	Public Bidding	April 27, 2020 - May 15, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE CY 2020	1,000,000.00			989,982.13			Concrete and Masonry Works
200000100019000	Repair/Maintenance of DPWH Building Building 5 – Auditorium-Stockroom Leyte II District Engineering Office Brgy. Barugohay Central, Carigara,Leyte	Construction Section	NO	Public Bidding	April 27, 2020 - May 15, 2020	May 20, 2020	June 22, 2020	June 26, 2020	MOOE CY 2020	400,000.00			395,752.51			Concrete and Masonry Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Adm/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	ESTIMATED BUDGET (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)
										Total	MOOE	CO	Total	MOOE	CO	
300104217217000	Construction of Multi-Purpose Building, Brgy. Bagong Lipunan, Carigara, Leyte	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	-	-	-	GAA CY 2020	990,000.00			-			CANCELLED
320102100938000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Daguitan-Marabong River Flood Control, Brgy. Batug, Dulag, Leyte	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	-	-	-	GAA CY 2020	19,799,990.70			-			CANCELLED
300107200916000	Construction of Anonang River Flood Control, Barangay Anonang, Burauen, Leyte	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	-	-	-	GAA CY 2020	19,600,000.01			-			CANCELLED
310203206098000	Concreting of Poblacion District 9 to Brgy. Gamay FMR, Brgy. Gamay, Burauen, Leyte	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	July 6, 2020	July 30, 2020	August 3, 2020	GAA CY 2020	12,869,538.62			12,740,684.79			Concrete Paving for 2.08 Ln. Km.
310203206098000	Concreting of Sitio Diyo to Sitio Kapitugan Brgy. Libo FMR, Brgy. Libo, Carigara, Leyte	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	July 6, 2020	July 29, 2020	August 5, 2020	GAA CY 2020	11,879,669.71			11,760,805.14			Concrete Paving for 1.400 Ln. Km.
20000010017000	Repair/Rehabilitation of Damaged Concrete Pavement along Dulag-Julita-Burauen Road, K0946+000-K0947+500 with exceptions	Construction Section	NO	Public Bidding	June 12 - July 6, 2020	July 6, 2020	July 23, 2020	August 3, 2020	GAA CY 2020	1,411,491.00			1,397,311.65			Concrete Reblocking For 0.136 Km.
200000100491000	Supply and Delivery with Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, Type G105 Bi-Directional along Palo - Carigara - Ormoc Road k0942+(-935) - k0942+100 & k0943+700 - k0975+000	Construction Section	NO	Public Bidding	July 2 - 24, 2020	July 24, 2020	July 30, 2020	August 3, 2020	GAA CY 2020	5,902,845.18			5,898,809.72			Pavement Levelled / Marker / Stud
200000100491000	Supply and Installation of Thermoplastic Pavement Markings along Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Road k0935+(-076) - k0938+700	Construction Section	NO	Public Bidding	July 2 - 24, 2020	July 24, 2020	July 30, 2020	August 3, 2020	GAA CY 2020	1,022,154.82			1,011,547.57			Traffic Engineering and Management System (inc. Road Safety Devices)
300200100003000	Construction of One (1) Storey isolation Healthcare Facilities for COVID-19 patients (Container Van of 8 units 40-Footer & 8 units 20 - Footer Brgy. Sampao East District 9, Dagami, Leyte	Construction Section	NO	Public Bidding	July 30 - August 7, 2020	August 7, 2020	August 26, 2020	August 28, 2020	GAA CY 2020	16,500,000.00			16,490,949.12			Concrete and Masonry Works
400100000001000	Construction of NDRRM Building Brgy. Jones, Pastrana, Leyte	Construction Section	NO	Public Bidding	September 4 - 25, 2020	September 25, 2020	October 13, 2020	October 19, 2020	GAA CY 2021	3,855,800.00			3,840,507.02			Concrete and Masonry Works
200000100019000	Repair / Maintenance of RTC Building Burauen, Leyte	Construction Section	NO	Public Bidding	November 17 - December 10, 2020	December 10, 2020	December 22, 2020	December 23, 2020	GAA CY 2021	1,000,000.00			998,606.88			Concrete and Masonry Works
20ID0081	Concreting of Brgy. Banayon to Bolirao FMR, Brgy. Banayon and Bolirao, Dagami, Leyte	Construction Section	NO	Public Bidding	November 27 - December 18, 2020	December 10, 2021	February 23, 2021	March 10, 2021	GAA CY 2021	11,879,590.43			9,640,653.37			Waiting for the Availability of Funds

Prepared by:

SUZETTE B. CAJIPO
OIC-Procurement Head

Recommended by:

FRANCISCO E. ROBIN, Jr.
BAC Chairman

Approved by:

LEO EDWARD L. OPPURA
OIC-District Engineer