



Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

DPWH-ISDEO Updated Annual Procurement Plan for FY 2022 (1st Semester) for Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	End	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (brief description of Program/Project)
					Adv/Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22BF-0037 (Re- Advertisement)	Construction (Completion) of Multi- Purpose Building, Barangay Vintar, Quirino, Isabela	DPWH-ISDEO		Competitive	January 13- 19, 2022	February 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi- Purpose Building
22BF-0040 (Re- Advertisement)	Construction (Completion) of Multi- Purpose Building, Rizal Comprehensive National High School, Barangay Rizal, Quirino, Isabela	DPWH-ISDEO		Competitive	January 13- 19, 2022	February 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi- Purpose Building
22BF-0041	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s connecting to Major/Strategic Public Buildings/Facilities- Construction of Macañao Bridge, Centro 3, Luna, Isabela	DPWH-ISDEO		Competitive	December 29, 2021-January 04, 2022	January 17, 2022	SHORT OF AWARD		FY 2022 DPWH SIPAG Infrastructure Program	Php14,700,000.00		✓	Construction of Craneway and Abutment
22BF-0042	Construction (Completion) of Multi- Purpose Building, Barangay Santa Lucia, Quirino, Isabela	DPWH-ISDEO		Competitive	December 29, 2021-January 04, 2022	January 17, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi- Purpose Building
22BF-0019 (RE- ADVERTISEMENT)	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Rehabilitation of Eden-Cabartan Road, Barangay Cabartan, San Manuel, Isabela	DPWH-ISDEO		Competitive	December 29, 2021-January 04, 2022	January 17, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php9,900,000.00		✓	Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief description of Program/Project)
				Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22BF0043	Construction (Completion) of Multi-Purpose Building,Barangay Santiago,Quirino,Isabela	DPWH-ISDEO	Competitive	January 07 -13, 2022	January 26,2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0044	Construction (Completion) of Multi-Purpose Building,Barangay Sto. Domingo, Luna, Isabela	DPWH-ISDEO	Competitive	January 07 -13, 2022	January 26,2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0045	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Bacnor Bridge Phase 2,Barangay Bacnor,Burgos,Isabela	DPWH-ISDEO	Competitive	January 07 -13, 2022	January 26,2022	SHORT OF AWARD		FY2022 DPWH SIPAG Infrastructure Program	Php9,800,000.00		✓	Concreting of Bridge Approach
22BF0046	Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Siftu River Flood Control Project (Quibur Bridge Downstream Section Phase II), Quirino, Isabela	DPWH-ISDEO	Competitive	January 07 -13, 2022	January 26,2022	SHORT OF AWARD		FY2022 DPWH Basic Infrastructure Program	Php20,790,000.00		✓	Construction of Matress Type Revetment with Steel Sheet Pile
22BF0047	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Siftu River Flood Control Project (San Placido Upstream Section), Barangay San Placido, Roxas, Isabela	DPWH-ISDEO	Competitive	January 07 -13, 2022	January 26,2022	SHORT OF AWARD		FY2022 DPWH Regular Infrastructure Program	Php49,000,000.00		✓	Construction of Matress Type Revetment with Steel Sheet Pile
22BF0048	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads - Mailing Bypass Road,Isabela	DPWH-ISDEO	Competitive	January 19 -25, 2022	February 07,2022	SHORT OF AWARD		FY 2022 DPWH Regular Infrastructure Program	Php23,520,000.00		✓	Construction of Bypass Road (Embankment) w/ RCBC,Stone Masonry &Line Canal

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief description of Program/Project)
				Advy/Posting of 18/REOI	Submtr/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22BF0049	Construction (Completion) of Multi-Purpose Building, Barangay Macanao, Luna, Isabela	DPWH-ISDEO	Competitive	January 19 -25, 2022	February 07, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0050	Construction (Completion) of Multi-Purpose Building, Barangay Santa Catalina, Quirino, Isabela	DPWH-ISDEO	Competitive	January 19 -25, 2022	February 07, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0051	Construction (Completion) of Multi-Purpose Building, Barangay District 3, San Manuel, Isabela	DPWH-ISDEO	Competitive	January 19 -25, 2022	February 07, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0034(Re-Advertment)	Construction (Completion) of Evacuation Center, Barangay Lanting, Roxas, Isabela	DPWH-ISDEO	Competitive	February 10 -16, 2022	March 01, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Evacuation Center
22BF0036(Re-Advertment)	Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Santos, Quezon, Isabela	DPWH-ISDEO	Competitive	February 10 -16, 2022	March 01, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php3,465,000.00		✓	Construction of Multi-Purpose Building
22BF0034(Re-Advertment)	Construction (Completion) of Evacuation Center, Barangay Lanting, Roxas, Isabela	DPWH-ISDEO	Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Evacuation Center
22BF0036(Re-Advertment)	Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Santos, Quezon, Isabela	DPWH-ISDEO	Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php3,465,000.00		✓	Construction of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	End	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt/Posting of IB/REOI	Submy/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BF0052	Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities – Construction of Sitio Turod – Malalinta Road (Brgy. Sta Cruz – Brgy. Malalinta), Sta. 0 + 000 – Sta. 2 + 905, San Manuel Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY2022 DPWH SIPAG Infrastructure Program	Php25,216,380.00		✓	Construction of Multi-Purpose Building
22BF0053	Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings/Facilities – Construction of Road, Barangay San Miguel, Burgos, Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Multi-Purpose Building
22BF0054	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Tanza, Aurora, Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Multi-Purpose Building
22BF0055	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of San Rafael- Sto. Nino Agrarian Reform Community Road, Aurora, Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Multi-Purpose Building
22BF0056	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Caliguan, Burgos, Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Multi-Purpose Building
22BF0057	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay San Juan, Quezon, Isabela	DPWH-ISDEO		Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)	
				Advt/Posting of IB/REOI	Submry/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
22BF0058	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Phase 2, Barangay San Juan, Quezon, Isabela	DPWH-ISDEO	Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00			✓	Construction of Multi-Purpose Building
22BF0059	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control (Phase II), Brgy. Eden, San Manuel, Isabela	DPWH-ISDEO	Competitive	February 11-17, 2022	March 02, 2022	SHORT OF AWARD		FY2022 DPWH Regular Infrastructure Program	Php73,867,855.00			✓	Construction of Gabion Type Retement (pile up)
22BF0060	Rehabilitation of DPWH Isabela 2nd DEO Building Roxas, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 National Building Program	Php9,900,000.00			✓	Rehabilitation of DPWH Isabela 2nd DEO Building
22BF0061	Rehabilitation of Multi-Purpose Building (Legislative Building) Roxas, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 DPWH Basic Infrastructure Program	Php7,920,000.00			✓	Rehabilitation of Multi-Purpose Building
22BF0062	Construction of Water System, Barangay Mangga, Quezon, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00			✓	Construction of Multi-Purpose Building
22BF0063	Construction (Completion) of Multi-Purpose Building Barangay Bacnor East, Burgos, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00			✓	Construction of Multi-Purpose Building
22BF0064	Construction (Completion) of Multi-Purpose Building Barangay Marcos, Roxas, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00			✓	Construction of Multi-Purpose Building
22BF0065	Construction (Completion) of Multi-Purpose Building (Community Center Barangay Saranay, Aurora, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022	FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00			✓	Construction of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	End Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22BF0066	Construction (Completion) of Multi-Purpose Building (Community Center) Barangay Luna, Quirino, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022		FY 2022 DPWH Basic Infrastructure Program	Php2,970,000.00		✓	Construction of Multi-Purpose Building
22BF0067	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges- Masigun Br. (B01171LZ) along Gamu-Roxas Rd Burgos, Isabela	DPWH-ISDEO	Competitive	February 23- March 01, 2022	March 14, 2022	March 21, 2022	March 23, 2022		FY 2022 DPWH Regular Infrastructure Program	Php67,550,000.00		✓	Replacement of Permanent Weak Bridges
22BF0068	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of District 1 – Mananao Road (Brgy. District 1), San Manuel, Isabela	DPWH-ISDEO	Competitive	March 23-29, 2022	April 11, 2022	Short of Award			FY 2022 DPWH SIPAG Infrastructure Program	Php33,614,980.00		✓	Concreting of Local Road
22BF0069	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Construction of Ceranogan- Caliguan Bridge, Burgos, Isabela	DPWH-ISDEO	Competitive	March 23-29, 2022	April 11, 2022	Short of Award			FY 2022 Basic Infrastructure Program	Php24,750,000.00		✓	Concreting of Local Road
22BF0070	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Rehabilitation of District 3- Sta. Cruz Road (Brgy. District 3- Brgy. Sta. Cruz), Sta. 0 + 000 – Sta. 0 + 625, San Manuel, Isabela	DPWH-ISDEO	Competitive	March 23-29, 2022	April 11, 2022	Short of Award			FY 2022 DPWH SIPAG Infrastructure Program	Php22,647,800.00		✓	Concreting of Local Road
22BF0071	Concreting of Brgy. San Pedro FMR, Brgy. San Pedro Mallig, Isabela	DPWH-ISDEO	Competitive	March 23-29, 2022	April 11, 2022	April 19, 2022	April 21, 2022		FY 2022 Department of Agriculture FMR	Php11,940,000.00		✓	Concreting of Farm to Market Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	End	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		MOOE	CO	Remarks (brief description of Program/Project)
					Advy/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total				
22BF0072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Siftu River Flood Control Project (Sinait Section), Quiting, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00			✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Siftu River Flood Control Project (Rang-Ayan Section), Roxas, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00			✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0074	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Siftu River Flood Control Project (San Luis Section), Roxas, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00			✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0075	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Malling River Flood Control Project (Holy Friday	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00			✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0076	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Malling River Flood Control Project (Olango Section), Malling, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00			✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	End	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		CO	Remarks (Brief description of Program/Project)
					Advt/Posting of IB/RCOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
22BF0077	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Malling River Flood Control Project (Luna Section), Quirino, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php96,500,000.00		✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0078	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Siftu River Flood Control Structure (Suete Section Phase II), Sta. 0 + 000 - Sta. 0 + 730, Brgy. Suete, Quirino, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH Regular Infrastructure Program	Php67,550,000.00		✓	Construction of Reinforced Concrete Slope Protection with Steel Sheet Pile foundation
22BF0079	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Rehabilitation of Roxas-Quirino Road (Brgy. San Pedro-Brgy. Doña Concha), Sta. 0 + 000 - Sta. 1 + 300, Sta. 2 + 500 - Sta. 4 + 400, Roxas, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH SIPAG Infrastructure Program	Php49,000,000.00		✓	Rehabilitation of Concrete Road
22BF0080	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Sitio San Mariano - Mararigue Road (Brgy. Sta. Cruz - Brgy. Mararigue), Sta. 0 + 000 - Sta. 1+295.26, San Manuel, Isabela	DPWH-ISDEO		Competitive	April 01-07, 2022	April 20, 2022	Short of Award		FY2022 DPWH SIPAG Infrastructure Program	Php21,545,300.00		✓	Concreting of Local Road
22BF0052(Re- Advertisement)	Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Construction of Sitio Turud - Malalinta Road (Brgy. Sta Cruz - Brgy. Malalinta), Sta. 0 + 000 - Sta. 1 + 437.70, San Manuel Isabela	DPWH-ISDEO		Competitive	April 13-19, 2022	May 02, 2022	SHORT OF AWARD		FY2022 DPWH SIPAG Infrastructure Program	Php25,216,380.00		✓	Construction of Multi- Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	End	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief description of Program/Project)	
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22BF0081	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/Facilities- Rehabilitation of Drainage Structure (Brgy. District 2),San,Manuel,Isabela	DPWH-ISDEO		Competitive	April 13-19, 2022	May 02,2022	SHORT OF AWARD		FY2022 DPWH SIPAG Infrastructure Program	Php69,074,700.00		✓	Construction of Drainage Structures (Line Canal & Box Culvert)
22BF0082	Construction of Multi-Purpose Building (Legislative Building), Roxas, Isabela	DPWH-ISDEO		Competitive	April 27-May 03, 2022	May 16, 2022	Short of Award		FY 2022 DPWH Basic Infrastructure Program	Php9,900,000.00		✓	Construction of Multi- Purpose Building
22BF0083	Construction of Legislative Building,Roxas, Isabela	DPWH-ISDEO		Competitive	April 27-May 03, 2022	May 16, 2022	Short of Award		FY 2022 DPWH Basic Infrastructure Program	Php4,950,000.00		✓	Construction of Legislative Building
22BF0060(Re- Advertisement)	Rehabilitation of DPWH Isabela 2nd DEO Building ,Roxas, Isabela	DPWH-ISDEO		Competitive	April 27-May 03, 2022	May 16, 2022	Short of Award		FY 2022 National Building Program	Php9,800,000.00		✓	Rehabilitation of DPWH Isabela 2nd DEO Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (TU)	End	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief description of Program/Project)	
					Advt/Posting of IB/RCOI	Submty/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22BF0070(Re- Advertisement)	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Rehabilitation of District 3- Sta. Cruz Road (Brgy. District 3- Brgy. Sta. Cruz), Sta. 0 + 000 – Sta. 0 + 625, San Manuel, Isabela	DPWH-ISDEO		Competitive	April 27-May 03, 2022	May 16, 2022	Short of Award			FY 2022 DPWH SIPAG Infrastructure Program	Php22,647,800.00		✓	Concreteing of Local Road
22BF0084	Construction of Multi-Purpose Facility, Centro 2, Mailing, Isabela	DPWH-ISDEO		Competitive	May 06-12, 2022	May 25, 2022	Short of Award			FY 2022 DPWH Basic Infrastructure Program	Php9,900,000.00		✓	Construction of Multi-Purpose Facility
22BF0085	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System: 1. Kalabaza Elementary School, Kalabaza, Aurora, Isabela, 2. Raniag Elementary School, Raniag, Burgos, Isabela, 3. Mailing Plains National High School, Mailing, Isabela, 4. Turod Elementary School, Turod, Quezon, Isabela, 5. Rizal Comprehensive National High School, Rizal, Quirino, Isabela, 6. Matusalem Elementary School, Matusalem, Roxas, Isabela, 7. Malalinta Elementary School, Malalinta, San Manuel, Isabela, 8. Sto. Niño Elementary School, Sto. Niño, Aurora, Isabela, 9. San Juan Integrated School, San Juan, Quezon, Isabela, 10. Doña Concha Elementary School, Doña Concha, Roxas, Isabela, 11. Apiat Elementary School, Apiat, Aurora, Isabela	DPWH-ISDEO		Competitive	June 21-27, 2022	July 11, 2022	July 15, 2022	July 19, 2022		FY 2022 GAA (CSSP)	Php2,872,482.69		✓	Construction of Rainwater Collector System
22BF0086	Repair/Maintenance of Baramban Creek Flood Control Structure at Brgy. Sotero Nueva, Roxas, Isabela (Section 1)	DPWH-ISDEO		Competitive	June 29-July 05, 2022	July 18, 2022	July 22, 2022	July 25-26, 2022		SR2022-05-010768	Php1,275,000.00	✓		Construction of Flood Mitigation


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	End User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advt./Posting of IB/REOI	Subm./ Opening of Bids	Notice of Award	Contract Signing			Total	MOE	CO	
228F0087	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities- Public Buildings 1. Repair/Maintenance of DPWH Building GSO Building (Old DE's Quarter), DPWH Isabela II District Engineering Office San Antonio, Roxas, Isabela 2. Repair/Maintenance of DLG Building PMP -Roxas Police Station Roxas, Isabela	DPWH-ISDEO		Competitive	June 29-July 05, 2022	July 18, 2022	July 22, 2022	July 25-26, 2022		SIR2022-05- 010549	Php800,000.00	✓		Repair of Buildings

Prepared by:


DANILO R. RAFANAN
 Engineer III
 Procurement Engineer

Date: _____

Recommended by:


ROGELIO A. CURAMENG
 Assistant District Engineer
 BAC Chairperson

Date: _____

Approved by:


JOSEL P. TOBIAS, CESE
 District Engineer

Date: _____