



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
30011720542000 O.PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Rehabilitation of Roads and Drainage at Zone 59, Barangay 601, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	01-30-2020	02-07-2020	GAA 2020	P 1,978.76		P 1,978.76	
31010610039000 O.PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Old Sta. Mesa, K0008 + (-231.30) – K0008 + 176	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	01-29-2020	02-04-2020	GAA 2020	P 7,842.85		P 7,842.85	
30011720541800 O.PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads : Construction of Roads and Alleys at Zone 59 Phase II, Barangay 598, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	01-29-2020	02-04-2020	GAA 2020	P 9,404.95		P 9,404.95	
32010110430900 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Rizal Avenue / Maypajo Phase III, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	01-29-2020	02-04-2020	GAA 2020	P 29,399.02		P 29,399.02	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Maypajo, Sta. 1+612.04 to Sta. 1+714.59, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 39,199.57		P 39,199.57	
32010110428100 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along South Antipolo Open Canal Phase I, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	01-29-2020	02-04-2020	GAA 2020	P 39,199.78		P 39,199.78	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 130, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 133, Sta. 0+337.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 98, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Binondo, Sta. 0+460.00 to Sta. 0+618.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Binondo, Sta. 0+618.40 to Sta. 0+776.80, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero dela Reina, Sta. 0+790.0 to Sta. 0+860.40; Sta. 0+875.0 to Sta. 0+963.0, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+097.20 to Sta. 0+153.00 and Sta. 0+173.50 to Sta. 0+214.90, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 39,199.81		P 39,199.81	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Vitas, (RS) Sta. 0+680.10 to Sta. 0+804.10, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, (LS) Sta. 0+819.70 to Sta. 0+920.10, (RS) Sta. 0+804.10 to Sta. 0+827.70, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 0+982.30 to Sta. 1+044.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+214.90 to Sta. 0+339.25, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	12-16-2019	03-24-2020	03-30-2020	GAA 2020	P 48,999.04		P 48,999.04	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 1+150.00 to Sta. 1+229.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 0+963.40 to Sta. 1+060.20; Sta. 1+070.00 to Sta. 1+131.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 1+033.40 to Sta. 1+060.20; Sta. 1+075.00 to Sta. 1+206.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	11-27-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Sunog Apog, Sta. 0+000.00 to Sta. 0+097.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	03-24-2020	03-30-2020	GAA 2020	P 39,199.26		P 39,199.26	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Maypajo, Sta. 0+549.86 to Sta. 0+580.26 and Sta. 0+599.80 to Sta. 0+675.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	03-24-2020	03-30-2020	GAA 2020	P 39,199.27		P 39,199.27	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	03-24-2020	03-30-2020	GAA 2020	P 39,215.65		P 39,215.65	
32010110432800 0.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Arevalo Street, VG Cruz and M. Dela Fuente St. including Drainage System, Sampaloc Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	01-29-2020	02-05-2020	GAA 2020	P 48,999.04		P 48,999.04	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), along Estero de Binondo, (LS) Sta. 0+776.80 to Sta. 0+935.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
32010110432700 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of A.H Lacson Service Road, G. Tuazon and F. Cayco St. including Drainage System, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	01-29-2020	02-4-2020	GAA 2020	P 49,018.61		P 49,018.61	
30011720541200 O.PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads Concreting / Upgrading and Drainage Improvement of Roads and Pathways, Barangay 187, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-13-2019	12-05-2019	01-29-2020	02-04-2020	GAA 2020	P 999.16		P 999.16	
30010421342000 O.PC	Local Program – Local Infrastructure Program Buildings and Other Structures Multipurpose / Facilities – Construction of Multi – purpose Building at Rotonda del Fiero, Barangay 168, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-13-2019	12-11-2019	01-29-2020	02-04-2020	GAA 2020	P 2,969.93		P 2,969.93	
32010110432200 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage along Zone 50 and 51, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-13-2019	12-11-2019	01-30-2020	02-05-2020	GAA 2020	P 13,453.06		P 13,453.06	
32010110433000 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System – Rehabilitation of Slope Protection along Pasig River, Sta. 5+018 to Sta. 4 + 991, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-13-2019	12-05-2019	01-29-2020	02-04-2020	GAA 2020	P 20,945.35		P 20,945.35	
32010110430400 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero de Valencia, Brgy. 576, Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	11-15-2019	01-11-2020	01-29-2020	02-04-2020	GAA 2020	P 19,607.77		P 19,607.77	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
32010110429700 0.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero de Sampaloc Phase II, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-11-2019	01-29-2020	02-04-2020	GAA 2020	P 29,411.52		P 29,411.52	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero de Maypajo Sta. 1+714.59 to Sta. 1+840.99, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	03-22-2020	03-29-2020	GAA 2020	P 39,199.64		P 39,199.64	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Sta. 0+436.45 to Sta. 0+533.65, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-16-2019	03-22-2020	03-29-2020	GAA 2020	P 39,199.72		P 39,199.72	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Sta. 0+339.25 to Sta. 0+436.45, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-16-2019	03-22-2020	03-29-2020	GAA 2020	P 39,199.86		P 39,199.86	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.80 & Sta. 1+095.0 to Sta. 1+144.30 Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	03-22-2020	03-29-2020	GAA 2020	P 48,994.08		P 48,994.08	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 & Sta. 0+945.0 to Sta. 0+989.70 Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	03-22-2020	03-29-2020	GAA 2020	P 48,998.50		P 48,998.50	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10 Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	03-22-2020	03-29-2020	GAA 2020	P 48,999.60		P 48,999.60	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile), along Estero de Binondo, (RS) Sta. 0+730.0 to 0+888.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	03-22-2020	03-29-2020	GAA 2020	P 49,018.15		P 49,018.15	
32010110405200 O.PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Installation of Pump at Valencia Pumping Station, Phase IV, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-18-2019	12-10-2019	02-06-2020	02-11-2020	GAA 2020	P 77,661.22		P 77,661.22	
30011720554160 OO.PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting / Upgrading of Roads and Pathways, Zone 4-7, Barangay 48 – 90, Manila	DPWH - NMDEO	Yes	Public Bidding	11-19-2019	12-11-2019	01-30-2020	02-05-2020	GAA 2020	P 4,949.53		P 4,949.53	
30011720541700 O.PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting / Upgrading of Roads and Pathways, Zone 8-9, Barangay 91 – 123, Manila	DPWH - NMDEO	Yes	Public Bidding	11-19-2019	12-11-2019	01-30-2020	02-05-2020	GAA 2020	P 5,939.97		P 5,939.97	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero de San Miguel Sta. 1+ 144.30 to Sta. 1+ 160.0 & Sta. 1+ 180.0 to Sta.1+ 233.12, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-19-2019	12-11-2019	01-28-2020	02-04-2020	GAA 2020	P 24,508.81		P 24,508.81	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Maypajo, Sta. 0+675.00 to Sta. 0+685.00 and Sta. 0+700.00 to Sta. 0+799.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	01-28-2020	02-04-2020	GAA 2020	P 39,199.95		P 39,199.95	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2020	12-13-2019	01-28-2020	02-04-2020	GAA 2020	P 39,215.70		P 39,215.70	
320101104321000 .PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage along Lepanto – Gov. Forbes Drainage Main and Estero de Sampaloc, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	01-30-2020	02-05-2020	GAA 2020	P 48,998.23		P 48,998.23	
30010421342800 O.PC	Local Program - Local Infrastructure Program – Building And Other Structure Multipurpose / Facilities – Rehabilitation of Barangay Hall at Zone 64, Barangay 636, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-22-2019	12-16-2019	02-06-2020	02-11-2020	GAA 2020	P 1,979.99		P 1,979.99	
30011720541300 O.PC	Local Program – Local Infrastructure Program -Local Roads and Bridges – Local Roads – Concreting / Upgrading and Drainage Improvement of Roads and Pathways, Barangay 210, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-22-2019	12-16-2019	01-30-2020	02-05-2020	GAA 2020	P 2,969.72		P 2,969.72	
30011720541400 .PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting / Upgrading of Roads and Pathways, Zone 10 -12, Barangay 124 – 146, Manila	DPWH - NMDEO	Yes	Public Bidding	11-22-2019	12-16-2019	01-30-2020	02-05-2020	GAA 2020	P 1,979.99		P 1,979.99	
310103100425000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bustos St. (S02549LZ) – Chainage 000 – Chainage 102	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-30-2020	02-05-2020	GAA 2020	P 1,469.42		P 1,469.42	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
310102100419000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Plaza Lacson – (S02337LZ) Chainage 000 – Chainage 094	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-29-2020	02-04-2020	GAA 2020	P 4,899.23		P 4,899.23	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Aurora Avenue – (S02355LZ) Chainage 666.6 – Chainage 895	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-29-2020	02-04-2020	GAA 2020	P 4,899.87		P 4,899.87	
310102100418000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Dimasalang St. – K0005 + 000 – K0005 + 186, K0005 + 225 – K0005 + 356	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-30-2020	02-05-2020	GAA 2020	P 5,198.05		P 5,198.05	
300117205415000 .PC	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting / Upgrading of Roads and Pathways, Zone 1-3, Barangay 1 – 47, Manila	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-16-2019	01-29-2020	02-04-2020	GAA 2020	P 5,939.99		P 5,939.99	
310103100426000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Herbosa St. – (S02341LZ) – Chainage 000 to Chainage 529.00	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-30-2020	02-05-2020	GAA 2020	P 9,799.36		P 9,799.36	
300116202340000 .PC	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Asphalt Overlay with Correction at Malacañang Park Road Network, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-29-2020	02-04-2020	GAA 2020	P 5,941.99		P 5,941.99	
	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Asphalt Overlay along Laon Laan St. – Chainage 460.50 – Chainage 749.20 Manila	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 9,427.56		P 9,427.56	
310103100430000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads Quiricada St. – K0004 + (-360) – K0004 + 359	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-30-2020	02-05-2020	GAA 2020	P 11,879.41		P 11,879.41	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
310304100521000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program – Rehabilitation / Major Repair of Permanent Bridges: P. Casal Br. (B02272LZ) along P. Casal St.	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-29-2020	02-04-2020	GAA 2020	P 11,954.47		P 11,954.47	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Juan Luna St. K0006 +631.70 to K0007 + 042.20	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 20,048.27		P 20,048.27	
310103100429000 .PC	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – P. Florentino St. (S02420LZ) Chainage 0 – Chainage 996, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-30-2020	02-05-2020	GAA 2020	P 11,956.87		P 11,956.87	
300118200236000 .PC	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Construction of Footbridge crossing Estero dela Reina, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	01-29-2020	02-04-2020	GAA 2020	P 21,520.59		P 21,520.59	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200.0 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side) Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 48,999.20		P 48,999.20	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Sampaloc, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 48,999.37		P 48,999.37	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 48,999.55		P 48,999.55	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
30020710017800 O.PC	Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in Support of National Security – Construction of PSG Female Barracks, Phase II, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2020	02-12-2020	02-18-2020	GAA 2020	P 48,999.88		P 48,999.88	
30020710017900 O.PC	Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in Support of National Security – Construction of PSG Women's Auxilliary Corps (WAC), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2020	02-06-2020	02-11-2020	GAA 2020	P 49,000.00		P 49,000.00	
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero de Binondo, (RS) Sta. 0+561.60 to Sta. 0+720.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 49,018.15		P 49,018.15	
30011620234400 O.PC	Local Program – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Roads with Drainage Improvement, Zone 1, 2, 3, 4 & 5, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-20-2019	01-30-2020	02-05-2020	GAA 2020	P 19,799.99		P 19,799.99	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Bank Improvement (Steel Sheet Pile) along Estero dela Reina Sta. 0+769.50 to Sta. 0+838.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-17-2019	03-24-2020	03-30-2020	GAA 2020	P 21,149.57		P 21,149.57	
320101104323000 .PC	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Drainage along Zone 8, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-20-2019	01-29-2020	02-04-2020	GAA 2020	P 29,399.89		P 29,399.89	
	Bank Improvement Estero de San Miguel, Sta. 1+ 453.00 to Sta. 1+587.60, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 43,704.17		P 43,704.17	
	Bank Improvement Estero De San Miguel, Sta. 1+ 729.20 to Sta. 1+791.10 and Sta. 1+809.70 to Sta. 1+897.80, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,994.80		P 48,994.80	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Bank Improvement Estero De San Miguel, Sta. 1+ 303.90 to Sta. 1+450.90, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,995.03		P 48,995.03	
	Bank Improvement (Steel Sheet Pile) Along Estero de Kabulusan Phase 4, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.79		P 48,999.79	
	Bank Improvement (Steel Sheet Pile) Along Estero de Kabulusan Phase 3, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.84		P 48,999.84	
	Construction of Retention Basin at Estero de Valencia, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.87		P 48,999.87	
	Construction of Retention Basin at Estero de Calubcob, Sampaloc, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.87		P 48,999.87	
	Construction of Retention Basin at Estero de Sampaloc, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 48,999.87		P 48,999.87	
	Bank Improvement Estero de Uli-Uli, Sta. 0+ 390.20 to Sta. 0+459.00 (Left) and Sta. 0+388.20 to Sta. 0+459.00 (Right), Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.93		P 48,999.93	
	Bank Improvement Estero de Uli-Uli, Sta. 0+ 459.00 to Sta. 0+528.20, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 48,999.93		P 48,999.93	
	Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 1+229.20 to Sta. 1+308.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Bank Improvement (Steel Sheet Pile), Estero de San Sebastian Sta. 0+000.0 to Sta. 0+158.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+875.00 to Sta. 1+033.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 49,018.15		P 49,018.15	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Rehabilitation / Improvement of Roads and Drainage System along Maceda Street, Sampaloc, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 49,495.94		P 49,495.94	
	Installation of Pumping Station (Mini Pump) at Barangay 598 Zone 59, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	03-23-2020	03-27-2020	GAA 2020	P 53,897.64		P 53,897.64	
	Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+860.00 to Sta. 0+920.00, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 19,261.40		P 19,261.40	
	Rehabilitation of Flood Control Structures and Drainage Systems along Forbes – Lepanto Drainage Main	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 19,599.07		P 19,599.07	
	Bank Improvement (Steel Sheet Pile) Estero De San Miguel, Sta. 1+897.80 to Sta. 1+989.00, Manila	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 29,784.66		P 29,784.66	
	Bank Improvement (Steel Sheet Pile) Estero De Uli – Uli, Sta. 0+528.00 to Sta. 0+560.00, Manila	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 24,499.16		P 24,499.16	
	Bank Improvement (Steel Sheet Pile) Estero De San Miguel, Sta. 1+233.12 to Sta. 1+303.90	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 25,295.48		P 25,295.48	
	Bank Improvement (Steel Sheet Pile) Along Estero de Kabulusan, Yuseco / Raxabago Section, Phase II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 31,500.05		P 31,500.05	
	Bank Improvement (Steel Sheet Piles) Along Estero de Kabulusan, Yuseco / Raxabago Section Phase I, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 31,500.62		P 31,500.62	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Bank Improvement (Steel Sheet Pile) Along Estero de Maypajo, Sta. 0+799.20 to Sta.0+854.80 & Sta. 0+860.00 to Sta. 0+905.20, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 35,867.94		P 35,867.94	
	Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 0+571.60 to Sta.0+695.60, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	03-23-2020	03-27-2020	GAA 2020	P 39,215.65		P 39,215.65	
	Rehabilitation of School Building at P. Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.47		P 1,979.47	
	Rehabilitation of School Building at Pedro Pelaez Elementary School, Barangay 570, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.61		P 1,979.61	
	Rehabilitation of School Building at Antonio Maceda High School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.80		P 1,979.80	
	Rehabilitation of School Building at Antonio Maceda Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.84		P 1,979.84	
	Rehabilitation of School Building at Laong - Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.93		P 1,979.93	
	Rehabilitation of School Building at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.95		P 1,979.95	
	Rehabilitation of School Building at Gen. Licerio Geronimo School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 1,979.96		P 1,979.96	
	Rehabilitation of School Building at Moises Salvador Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 19,799.94		P 19,799.94	
	Construction / Repair / Rehab of Multi- Purpose Building, Barangay 39, Zone 3, District 1, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 2,969.87		P 2,969.87	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Rehabilitation / Reconstruction / Upgrading of Road at J. Rizal Ave – K0004+288.9 to K0004+509.70	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 4,899.90		P 4,899.90	
	Preventive Maintenance – Secondary Roads – Quezon Blvd Service Road – Chainage 18.6 to 233	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 4,899.96		P 4,899.96	
	Construction/ Repair/ Rehab of Multi- Purpose Building (Dagupan Health Center), District I, Manila	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 4,949.36		P 4,949.36	
	Rehabilitation of Roads and Drainage at Santol Ext., Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 4,949.89		P 4,949.89	
30011720540900 0.PC	Concreting /Upgrading and drainage improvement of Roads and Pathways, Barangay 157 to 160, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	03-04-2020	03-26-2020	04-02-2020	GAA 2020	P 4,949.98		P 4,949.98	
	Construction of 2 Storey Barangay Hall, Barangay 642, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-24-2020	03-25-2020	03-31-2020	GAA 2020	P 5,939.99		P 5,939.99	
	Preventive Maintenance - Secondary Roads – Plaza Sta Cruz – (S02423LZ) Chainage 000 – Chainage 104	DPWH - NMDEO	No	Public Bidding	01-22-2020	03-05-2020	03-25-2020	03-31-2020	GAA 2020	P 7,463.92		P 7,463.92	
	Preventive Maintenance - Secondary Roads – C. Palanca – K0003 + (-478) to K0003 + 63.6	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 13,299.62		P 13,299.62	
	Drainage Improvement along Blumentritt Extension, Chainage 0 – Chainage 328.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	03-23-2020	03-27-2020	GAA 2020	P 18,659.79		P 18,659.79	
	Construction of Enlisted Personnel Multi-Purpose Building, Manila City	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-27-2020	03-25-2020	03-31-2020	GAA 2020	P 39,199.66		P 39,199.66	
	Preventive Maintenance – Secondary Roads – R. Magsaysay Blvd – K0005 + (-821.30) – K0005 + (-570.30), K0005 + 058.90 – K0005 + (-252), K0005 + 688 – K0004 + 216	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-13-2020	03-25-2020	03-31-2020	GAA 2020	P 43,754.06		P 43,754.06	
	Rehabilitation of School Building, Esteban Abada High School, Barangay 496, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,974.14		P 1,974.14	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Rehabilitation of School Building at Ramon Magsaysay High School, Barangay 478, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,978.74		P 1,978.74	
	Rehabilitation of School Building at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,978.83		P 1,978.83	
	Rehabilitation of School Building at Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,978.98		P 1,978.98	
	Rehabilitation of School Building at Gen. Miguel Malvar Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,979.17		P 1,979.17	
	Rehabilitation of School Building at Claro M. Recto High School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 1,979.74		P 1,979.74	
	Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads – Tertiary Roads - North Antipolo St - K0009 + (-418) to K0009 + (-293)	DPWH - NMDEO	No	Public Bidding	01-28-2020	02-18-2020	03-25-2020	03-31-2020	GAA 2020	P 3,521.72		P 3,521.72	
	Preventive Maintenance – Tertiary Roads – Buenos Aires St. Chainage 4.20 – Chainage 171.10	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 4,929.30		P 4,929.30	
	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads VG Cruz St - K0005 + 457.20 to K0005 + 650.70	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 5,770.98		P 5,770.98	
	Rehabilitation with drainage including declogging along Juan Luna Sub – Main & G. Perfecto Drainage Main, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 9,799.51		P 9,799.51	
	Rehabilitation of Roads and Drainage at Cordillera St. and Ext., Manila	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 9,899.90		P 9,899.90	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads of Paltok St Chainage 213.2 to 619.20	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 10,152.70		P 10,152.70	
	Asphalt Overlay along Lerma St - Chainage 0 - Chainage 270 Chainage 0 - Chainage 259, Manila City	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	03-25-2020	03-31-2020	GAA 2020	P 11,039.42		P 11,039.42	
	Rehabilitation with Drainage including declogging along T. Earnshaw Drainage Main & Pampanga Sub – Main, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	03-25-2020	03-31-2020	GAA 2020	P 19,599.48		P 19,599.48	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
31030310079300 O.PC	Retrofitting/Strengthening of Permanent Bridges – Juan Luna Br. 3 (B01741LZ) along Juan Luna St	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	02-26-2020	03-02-2020	GAA 2020	P 29,399.95		P 29,399.95	
30010520025800 O.PC	Construction of Anonas Bridge (Valencia Bridge), Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	02-26-2020	03-02-2020	GAA 2020	P 48,998.47		P 48,998.47	
	Bank Improvement (Steel Sheet Pile) along Estero de San Sebastian, Brgy. 388, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	03-18-2020	03-24-2020	GAA 2020	P 49,018.15		P 49,018.15	
	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan Phase 5, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	03-18-2020	03-24-2020	GAA 2020	P 48,999.32		P 48,999.32	
30010520025800 O.PC	Construction (Completion) of North Manila District Engineering Office (Permanent Office) Phase II, Manila	DPWH - NMDEO	No	Public Bidding	01-31-2020	02-21-2020	03-09-2020	03-11-2020	GAA 2020	P 97,999.96		P 97,999.96	
	Rehabilitation of School Building at Trinidad Tecson Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-01-2020	02-24-2020	03-18-2020	03-24-2020	GAA 2020	P 1,963.12		P 1,963.12	
	Rehabilitation of School Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	No	Public Bidding	02-01-2020	02-24-2020	03-18-2020	03-24-2020	GAA 2020	P 1,979.20		P 1,979.20	
	Rehabilitation of School Building at Dr. Alejandro Albert Elementary School, Barangay 520, Manila	DPWH - NMDEO	No	Public Bidding	02-01-2020	02-24-2020	03-18-2020	03-24-2020	GAA 2020	P 1,980.00		P 1,980.00	
300104213417000 .PC	Construction of Multi-purpose Building (Covered Court), Barangay 160, Manila City	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	03-10-2020	03-13-2020	GAA 2020	P 4,949.54		P 4,949.54	
300104213414000 .PC	Construction of Multi-Purpose Building (Barangay Hall and Outposts), Barangay 210, Manila City	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	03-10-2020	03-11-2020	GAA 2020	P 5,939.98		P 5,939.98	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – SH Loyola St. - K0004 + (-298) to K0004 + (-358)	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 6,087.06		P 6,087.06	
	Preventive Maintenance - Tertiary Roads – Ma. Clara - K0008 + (-094.50) - K0008 + 733.50	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 10,825.90		P 10,825.90	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Construction/Rehabilitation/Improvement of Road, Barangay 458, Zone 45, District 4, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 989.58		P 989.58	
	Rehabilitation of Multi – Purpose Facilities, Barangay 640, Phase III, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 1,959.43		P 1,959.43	
300104213416000 .PC	Construction of Multi-Purpose Building (Barangay Hall), Barangay 241, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-10-2020	03-12-2020	GAA 2020	P 1,979.90		P 1,979.90	
300104213415000 .PC	Construction of Multi-purpose Building (Barangay Hall), Barangay 157, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	03-04-2020	03-26-2020	04-02-2020	GAA 2020	P 2,963.40		P 2,963.40	
	Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Brgy. 121, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 2,969.94		P 2,969.94	
	Construction / Repair / Rehab of Multi-Purpose Building (Legarda Health Center), District 4, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 2,969.99		P 2,969.99	
	Rehabilitation of Roads and Drainage at Anonas St., Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 4,899.93		P 4,899.93	
	Rehabilitation of Multi-Purpose Building, Zone 10-12, Barangay 124-146, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 4,949.85		P 4,949.85	
300104213421000 .PC	Construction of Multi-purpose Building, Barangay 164, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-10-2020	03-12-2020	GAA 2020	P 6,929.77		P 6,929.77	
300104213423000 .PC	Construction of Multi-Purpose Building, Barangay 276 Zone 25, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	06-11-2020	06-16-2020	GAA 2020	P 7,424.90		P 7,424.90	
	Rehabilitation / Improvement of Multi-Purpose Building, Brgy. 1-146, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 9,899.35		P 9,899.35	
30010421342200 0.PC	Construction of Multi – purpose Building, Barangay 187, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-10-2020	03-11-2020	GAA 2020	P 9,899.74		P 9,899.74	
	Construction of 3 Storey Multi – purpose Building, Brgy. 282, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 9,900.00		P 9,900.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Retrofitting / Strengthening of Permanents Bridges – Cristobal Bridge, Brgy. 472, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 10,922.98		P 10,922.98	
	Retrofitting / Strengthening of Permanent Bridges – P. Florentino Br. Along P. Florentino St., Brgy. 475, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 12,087.08		P 12,087.08	
	Rehabilitation / Improvement of Multi – purpose Building, Zone 25, Brgy. 272, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 14,848.19		P 14,848.19	
	Rehabilitation of Multi-Purpose Building, Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 14,849.54		P 14,849.54	
	Rehabilitation of Multi-Purpose Building, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 14,849.86		P 14,849.86	
	Rehabilitation of Multi-Purpose Building, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 14,849.79		P 14,849.79	
	Rehabilitation / Reconstruction / Improvement of Multi-purpose Building, Brgy. 152, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-25-2020	03-31-2020	GAA 2020	P 14,849.95		P 14,849.95	
30010421342700 O.PC	Construction of Patricia Complex	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-26-2020	03-26-2020	04-02-2020	GAA 2020	P 24,749.01		P 24,749.01	
	Rehabilitation / Upgrading of Multi – purpose Building, Gat Andres Bonifacio Memorial Medical Center, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 29,849.60		P 29,849.60	
	Rehabilitation / Improvement of Multi- purpose Building, Zone 34, Brgy.343, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 34,649.99		P 34,649.99	
	Rehabilitation of Multi-Purpose Building, Zone 41 – 57, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 35,639.49		P 35,639.49	
	Replacement of Permanent Bridge J. Fajardo Bridge, Brgy. 455, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 36,386.06		P 36,386.06	
	Rehabilitation / Improvement of Roads and Alleys including Drainage, Brgy. 1- 146, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	03-24-2020	03-30-2020	GAA 2020	P 39,598.40		P 39,598.40	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
300101200001000 .PC	Completion of Four (4) Storey Eight (8) Classroom School Building at Andres Bonifacio Elementary School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	No	Public Bidding	06-24-2020	07-15-2020	07-28-2020	07-31-2020	DEP-ED 2020	P 9,999.12		P 9,999.12	
300101200001000 .PC	Construction of Four (4) Storey Twelve (12) Classroom School Building at P. Guevarra Elementary School, Manila City (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	No	Public Bidding	06-24-2020	07-15-2020	07-28-2020	07-31-2020	DEP-ED 2020	P 32,792.77		P 32,792.77	
300101200001000 .PC	Construction of Four (4) Storey Twelve (12) Classroom School Building at Laon Laan Elementary School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	No	Public Bidding	06-24-2020	07-15-2020	07-28-2020	07-31-2020	DEP-ED 2020	P 61,783.29		P 61,783.29	
300101200001000 .PC	Construction of Four (4) Storey Sixteen (16) Classroom School Building at Mariano Ponce Elementary School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	No	Public Bidding	06-24-2020	07-15-2020	07-28-2020	07-31-2020	DEP-ED 2020	P 90,092.91		P 90,092.91	
300101200001000 .PC	Construction of Four (4) Storey Twenty (20) Classroom School Building at Francisco Balagtas Elementary School (Based on 2018 Plan)	DPWH - NMDEO	No	Public Bidding	06-24-2020	07-15-2020	07-28-2020	07-31-2020	DEP-ED 2020	P 96,539.78		P 96,539.78	
200000100491000	Installation of Road Safety Devices on MC Arthur Bridge & Plaza Lacson, Manila City	DPWH - NMDEO	No	Public Bidding	07-01-2020	07-30-2020	08-03-2020	08-06-2020	GAA 2020	P 8,823.10		P 8,823.10	
400400000001000 .PC	Construction of Three (3) Storey Presidential Security Group (PSG) Multi-Purpose Building, Malacañang Park, Manila	DPWH - NMDEO	No	Public Bidding	07-09-2020	08-10-2020	08-05-2020	08-06-2020	GAA 2020	P 82,802.30		P 82,802.30	
300101200001000 .PC	Construction of Four (4) Storey Twelve (12) Classroom School Building at F.G. Calderon Elementary School	DPWH - NMDEO	No	Public Bidding	7-21-2020	08-10-2020	08-17-2020	08-19-2020	GAA 2020	P 68,559.95		P 68,559.95	
30020010000300 0.PC	Rehabilitation of Disaster-Related Infrastructure and Other Facilities (State Owned Facilities and Other Predetermined Sites Into Several Healthcare Facilities) at Proposed Quarantine Facility at Manuel L. Quezon University	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases	07-24-2020	7-31-2020	08-03-2020	08-04-2020	FY 2020 RA 11465 Special Purpose Fund; SAA, SR2020-07-006982 dated July 20, 2020	P 4,213.95		P 4,213.95	
30020010000300 0.PC	Capital Outlay - Rehabilitation of Disaster Related Infrastructure and Other Facilities – Proposed Medical Healthcare Facilities and Other Related Facilities for Covid-19 Patients and Healthcare Professionals	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases	09-02-2020	09-17-2020	09-18-2020	09-21-2020	FY 2020 RA 11465 Special Purpose Fund; SAA, SR2020-08-008257 dated August 19, 2020	P 778.79		P 778.79	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FY - 2020
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Clearing, Grubbing, Desilting, Hauling and Removal of Submerged Garbage from Priority Esteros at Estero De Calubcob	DPWH - NMDEO	No	Public Bidding	10-05-2020	-	-	-	FY 2020 RA 11465 Regular 2020 Current; SAA, SR2020-08-008902 dated August 27, 2020	P 9,277.71	P 9,277.71		
	Clearing, Grubbing, Desilting, Hauling and Removal of Submerged Garbage from Priority Esteros at Estero De Alix	DPWH - NMDEO	No	Public Bidding	10-05-2020	-	-	-	FY 2020 RA 11465 Regular 2020 Current; SAA, SR2020-08-008902 dated August 27, 2020	P 1,423.08	P 1,423.08		
	Clearing, Grubbing, Desilting, Hauling and Removal of Submerged Garbage from Priority Esteros at Estero De Kabulusan	DPWH - NMDEO	No	Public Bidding	10-05-2020	-	-	-	FY 2020 RA 11465 Regular 2020 Current; SAA, SR2020-08-008902 dated August 27, 2020	P 13,873.06	P 13,873.06		
30020010000300 O.PC	Rehabilitation of Disaster Related Infrastructure and Other Facilities – Proposed Medical Health Care Facilities and Other Related Facilities for COVID 19 Patient and Health Care Professionals	DPWH - NMDEO	No	Negotiated Procurement - Emergency Cases	09-02-2020	09-17-2020	09-18-2020	09-21-2020	FY 2020 RA 11465 Regular 2020 Current; SAA, SR2020-09-009074 dated Sept 2, 2020	P 3,721.19		P 3,721.19	

HERMINIA L. DIAZ

HEAD, BAC Secretariat

Date:

September 28, 2020

TIBURCIO L. MAGTOTO, Ph.D.

Assistant District Engineer

Date:

September 28, 2020

GERARDO P. OPULENCIA

District Engineer

Date:

September 28, 2020