

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Annual Procurement Plan (APP) FY 2020 for Civil Works

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2020 REGULAR INFRASTRUCTURE PROGRAM													
1 18L00093	Widening (2 into 4 lanes) of Maniki Bridge (B00182MN) and Approaches along Tagum-Panabo Circumferential Road Including ROW, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Mar. 5, 2018	May 15, 2018	May 30, 2018	July 4, 2018	DPWH GAA 2020	155,000.00		155,000.00	-Widening of Bridge
					Remarks: Project is under MYOA CY 2018-2019 with contract ID No. 18L00093. Not included in the approved GAA 2019 but now included in proposed NEP with Errata CY 2020								
2 19L00124	Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Jan. 23, 2019	Aug. 30, 2019	Sept. 19, 2019	Oct. 16, 2019	DPWH GAA 2020	30,000.00		30,000.00	-Construction of Gravel Road/ Construction of Bridge
					Remarks: Project is under MYCA CY 2019-2020 with contract ID No. 19L00124.								
3 19L00153	Widening of Bridge - Baganga Bridge (B01692MN) along Surigao del Sur Bdry. Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2020	150,000.00		150,000.00	-Widening of Bridge
					Remarks: Project is under MYCA CY 2019-2021 with contract ID No. 19L00153.								
4 20L00001	Construction of Road Slope Protection Structure on Specific Locations along Daang Maharlika (MN) (S00126MN), K1381+950-K1396+704, Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020	Feb. 27, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	174,240.00		174,240.00	-Construction of Road Slope Protection
					Remarks: NOA held in abeyance, for late release. ✓								
5 20L00002	Construction of Road Slope Protection Structure on Specific Locations Along Daang Maharlika (MN) (S00126MN), K1399+500-K1400+225, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	68,760.00		68,760.00	-Construction of Slope Protection
					Remarks: NOA held in abeyance, for late release. ✓								

6 20L00003	Construction of Concrete Road- Monkayo-Boston Road, (Monkayo Section), Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 2, 2020	June 3, 2020	DPWH GAA 2020	253,800.00		253,800.00	-Construction of Concrete Road
7 20L00004	Construction of Concrete Bridge - Monkayo-Compostela Road, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	192,220.00		192,220.00	-Construction of Concrete Road/ Bridge
8 20L00005	Construction of Concrete Road -Mawab- Maragusan-Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 21, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
9 20L00006	Construction of Concrete Road -Mawab- Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	158,000.00		158,000.00	-Construction of Concrete Road
10 20L00007	Construction of Concrete Road - Mawab- Maragusan-Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	259,108.00		259,108.00	-Construction of Concrete Road/ Bridge
11 20L00008	Widening of Bridge -Osmeña Bridge (B00082MN) Along Montevista- Compostela-Mati Bdry. Rd, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 12, 2020	Mar. 3, 2020	DPWH GAA 2020	134,875.00		134,875.00	-Widening of Bridge
12 20L00009	Construction of Maragusan Municipal Police Station, Maragusan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
13 20L00010	Construction of New Bataan Municipal Police Station, New Bataan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 12, 2020	Mar. 6, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
14 20L00011	Construction of Concrete Road- Maragusan-Pantukan Road (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 12, 2020	Mar. 19, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road

15 20L00014	Construction of Concrete Road -Mawab-Maco Bypass Road, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Feb. 17, 2020	July 2, 2020	July 23, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road/Bridge
16 20L00015	Construction of Concrete Road-Mawab-Maco Bypass Road, Package B, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 12, 2020	Mar. 12, 2020	DPWH GAA 2020	110,461.00		110,461.00	-Road Widening
17 20L00018	Construction of Concrete Road-Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 12, 2020	Mar. 18, 2020	DPWH GAA 2020	28,000.00		28,000.00	-Construction of Concrete Road
18 20L00023	Construction of Concrete Road - Nabunturan-Laak Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 18, 2020	DPWH GAA 2020	45,803.00		45,803.00	-Construction of Concrete Road/ Bridge
19 20L00024	Construction of Road Slope Protection Structure Along Davao City Div Rd (S00013MN) K1510+230-K1510+324, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	122,045.00		122,045.00	-Construction of Road Slope Protection Structure
20 20L00025	Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Feb. 12, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	376,683.00		376,683.00	-Construction of Asphalt Road/ Slope Protection Structure
21 20L00026	Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Feb. 12, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	371,149.00		371,149.00	-Construction of Asphalt Road/ Slope Protection Structure
22 20L00028	Reconstruction of Concrete Pavement – Matina Crossing Road (Jct. Davao - Cotabato Road - Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	July 15, 2020	Aug. 5, 2020	DPWH GAA 2020	110,258.00		110,258.00	-Road reconstruction
23 20L00029	Construction of Concrete Road -Bypass Road at Maa Radio Station-Datu Loho St.-Riverside-Jct.Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	73,871.00		73,871.00	-Construction of Concrete Road
24 20L00030	Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Flyover

25 20L00031	Construction (Completion) of DPWH Regional Office XI, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020	Feb. 27, 2020	Mar. 19, 2020	June 3, 2020	DPWH GAA 2020	30,414.00		30,414.00	-Construction of Multi Purpose Building
26 20L00032	Reconstruction to Concrete Pavement – Jct. R Magsaysay Ave. – L. MA. Guerrero St. - Guzman St. - Vinzon St. - T. Palma Gil St. - Jct. Dacudao – Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	June 17, 2020	July 7, 2020	July 23, 2020	Aug. 6, 2020	DPWH GAA 2020	222,716.00		222,716.00	-Construction of Concrete Road
27 20L00033	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations Along Daang Maharlika (MN) (S00001MN) K1499+1002-K1502+150 & (S01460MN) Chainage 1201-Chainage 1684, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	105,000.00		105,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
28 20L00034	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along JP Cabaguio Avenue (S00025MN), K1507+(-876)-K1507+549, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 12, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
29 20L00035	Road Widening on Specific Locations Along Mabuhay-Pañalum-Paquiabato Road (S01339MN), K1525+470-K1527+750, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	109,860.00		109,860.00	-Road Widening (2-4 lanes) including Drainage
30 20L00036	Construction of Concrete Bridge - Alternate Road from Region XI to Region X, Package 2E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 12, 2020	Mar. 17, 2020	DPWH GAA 2020	172,000.00		172,000.00	-Construction of Concrete Road/ Bridge
31 20L00037	Construction of Concrete Road-Buhangin, Tigatto-Mandug-Callawa-Fatima Road, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	165,240.00		165,240.00	-Construction of Concrete Road /slope protection
32 20L00038	Construction of Concrete Bridge - Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	259,700.00		259,700.00	-Construction of Concrete Road /slope protection

33 20L00039	Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019 Remarks: NOA held in abeyance, for late release. //	Dec. 23, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	207,244.00		207,244.00	-Widening/ Reconstruction/Off- Carriageway Improvement: Shoulder Paving
34 20L00040	Construction of Concrete Bridge -Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	May 28, 2020	DPWH GAA 2020	214,500.00		214,500.00	-Road Widening
35 20L00041	Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin-Tigatto Road (Buhangin Galleria Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019 Remarks: NOA held in abeyance, for late release. //	Dec. 18, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	30,021.00		30,021.00	-Construction of Concrete Road /slope protection
36 20L00042	Construction of Concrete Road - Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Feb. 13, 2020	Mar. 12, 2020	DPWH GAA 2020	56,639.00		56,639.00	-Construction of Concrete Road
37 20L00043	Construction of Concrete Road- Bypass Road at Jct. Daang Maharlika Road-Carmelite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020 Remarks: NOA held in abeyance, for late release. ✓	July 14, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	324,326.00		324,326.00	-Construction of Concrete Road
38 20L00044	Construction of Concrete Road -Fatima-Malabog Road (Malabog-Gumitan), Package D, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019 Remarks: NOA held in abeyance, for late release. ✓	Nov. 25, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	177,804.00		177,804.00	-Construction of Concrete Road
39 20L00045	Construction of Concrete Road -Fatima-Malabog Road (Malabog-Gumitan), Package E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 13, 2020	May 12, 2020	DPWH GAA 2020	172,927.00		172,927.00	-Construction of Concrete Road
40 20L00046	Construction of Police Station 7 Building, Malabog, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	Apr. 7, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
41 20L00047	Construction of Regional Police Security and Protection Units (RPSPUs) & Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)-PNP-RPSPU, Davao City, Camp Catitipan, Buhangin, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 13, 2020	Mar. 5, 2020	DPWH GAA 2020	16,000.00		16,000.00	-Construction of Other Facilities

42 20L00048	Construction of Concrete Road at Sitio Banban to Sitio Ayagon, Brgy. Lumiad, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 24, 2020	May 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
43 20L00049	Construction of Concrete Road - Sitio Tulalian, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
					Remarks: NOA held in abeyance, for late release. ✓								
44 20L00050	Construction of Concrete Road from Sitio Meluya, Brgy. Malabog, Paquibato District to Sitio Polocon, Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Mar. 2, 2020	May 20, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road/ Bridge
45 20L00051	Road Widening Along Davao-Bukidnon Road (S01406MN) -K1691+113-K1692+117, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	120,787.00		120,787.00	-Road Widening
					Remarks: NOA held in abeyance, for late release. ✓								
46 20L00052	Construction of Concrete Road-Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	26,000.00		26,000.00	-Construction of Concrete Road
					Remarks: NOA held in abeyance, for late release. ✓								
47 20L00053	Replacement of Bridge (2 into 4 lanes) - Angalan Bridge 1 (B00218MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	74,820.00		74,820.00	-Replacement of Bridge
					Remarks: NOA held in abeyance, for late release. ✓								
48 20L00054	Replacement of Bridge (2 into 4 lanes) - Angalan Bridge 2 (B00217MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	79,450.00		79,450.00	-Replacement of Bridge
					Remarks: NOA held in abeyance, for late release. ✓								
49 20L00055	Replacement of Bridge (2 into 4 lanes) - Angalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	187,070.00		187,070.00	-Replacement of Bridge
					Remarks: NOA held in abeyance, for late release. ✓								
50 20L00056	Construction of Concrete Road-Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	105,819.00		105,819.00	-Construction of Concrete Road

51 20L00057	Construction of Police Station 12 Building, Marilog, Davao City	Regional Office XI	No	Competitive Bidding	July 3, 2020	July 28, 2020	Aug. 13, 2020	Oct. 1, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
52 20L00058	Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981-K1484+236, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Oct. 1, 2020	Oct. 10, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Road Widening (2-4 lanes) including Drainage
					Remarks: NOA held in abeyance, for late release. ✓								
53 20L00059	Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S01359MN), K1472+113-K1484+349, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	108,893.00		108,893.00	-Road Widening
54 20L00060	Construction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Gravel Road
55 20L00061	Construction of Concrete Bridge-Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road/ Concrete Bridge
56 20L00062	Road Widening -Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	148,000.00		148,000.00	-Road Widening
57 20L00063	Road Widening -Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
58 20L00064	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
					Remarks: NOA held in abeyance, for late release. ✓								
59 20L00065	Construction of Gravel Road -Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 3, 2019	Dec. 23, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road

60 20L00066	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan-Brgy. Busaon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 20, 2020	Mar. 17, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
61 20L00067	Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est - Brgy. Apokon, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 24, 2020	June 10, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
62 20L00068	Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Feb. 24, 2020	Mar. 18, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
63 20L00069	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road
64 20L00070	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	201,599.00		201,599.00	-Construction of Gravel Road
65 20L00071	Road Widening along Babak-Samal-Kaputian Road (S00095MN) K1502+249-K1503+750, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 26, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	76,474.00		76,474.00	-Road Widening
					Remarks: NOA held in abeyance, for late release. ✓								
66 20L00072	Construction of Gravel Road -Carmen-Tagum City Coastal Road (Carmen Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	69,029.00		69,029.00	-Construction of Gravel Road
67 20L00073	Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 24, 2020	June 10, 2020	DPWH GAA 2020	182,274.00		182,274.00	-Construction of Concrete Road
68 20L00074	Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 24, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road

69 20L00075	Construction of Binoling Parallel Bridge Along Babak-Samal-Kaputian Rd, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA held in abeyance, for late release. /	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Widening of Bridge
70 20L00076	Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 13, 2020	Mar. 18, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
71 20L00077	Construction of Concrete Road -Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Apr. 7, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Concrete Road
72 20L00078	Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 17, 2020	Apr. 7, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
73 20L00079	Construction of IGACOS CPO Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Building and Other Facilities
74 20L00081	Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 10, 2020	Jan. 29, 2020	Feb. 28, 2020	Apr. 7, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening/ Reconstruction/Widening of bridge
75 20L00082	Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 3, 2020	Feb. 28, 2020	Apr. 7, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening
76 20L00083	Replacement of Bridge -Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
77 20L00084	Replacement of Bridge-Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Nov. 27, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge

78 20L00085	Construction of Concrete Road -Matanao-Kiblawan-Padada Road, Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 24, 2020	Mar. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
79 20L00086	Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	190,169.00		190,169.00	-Construction of Concrete Road
80 20L00087	Construction of Concrete Road - Matanao-Kiblawan-Padada Road, Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019 Remarks: NOA held in abeyance, for late release. ✓	Dec. 23, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road
81 20L00089	Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019 Remarks: NOA held in abeyance, for late release. ✓	Dec. 17, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
82 20L00090	Construction of Concrete Road -Malita Diversion Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	May 11, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
83 20L00091	Construction of Concrete Bridge - Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA held in abeyance, for late release. //	Jan. 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
84 20L00092	Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: NOA held in abeyance, for late release. //	Dec. 9, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	145,000.00		145,000.00	-Construction of Concrete Road
85 20L00093	Construction of Concrete Road -Demoloc Little Baguio-Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019 Remarks: NOA held in abeyance, for late release. //	Dec. 9, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	195,000.00		195,000.00	-Construction of Concrete Road/ construction of bridge
86 20L00094	Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Feb. 13, 2020	Mar. 3, 2020	May 28, 2020	July 22, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
87 20L00095	Road Widening on Specific Locations Along Surigao del Sur Bdry.-Davao Or. Coastal Road (S00140MN), K1578+447-K1586+029, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019 Remarks: NOA held in abeyance, for late release. ✓	Nov. 20, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	134,031.00		134,031.00	-Road Widening

88 20L00096	Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	191,240.00		191,240.00	-Construction of Concrete Road
89 20L00097	Construction of Concrete Road-Monkayo-Boston Road (Boston Section) Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	124,286.00		124,286.00	-Construction of Concrete Road
90 20L00098	Construction of Gravel Road – Mawab – Maragusan- Caraga Road, Package F, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	121,895.00		121,895.00	-Construction of Gravel Road
91 20L00099	Construction of Gravel Road – Mawab – Maragusan- Caraga Road, Package G, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	May 28, 2020	July 28, 2020	DPWH GAA 2020	91,213.00		91,213.00	-Construction of Gravel Road/ Construction of Bridge
92 20L00100	Construction of Baganga Municipal Police Station, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 13, 2020	Mar. 3, 2020	May 28, 2020	July 14, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
93 20L00101	Construction of Concrete Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package A, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road
94 20L00102	Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 26, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
95 20L00103	Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 26, 2019	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	122,855.00		122,855.00	-Construction of Gravel Road/Slope protection
96 20L00104	Construction of Concrete Road -Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 13, 2020	June 9, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road/ Construction of Bridge

20L00105	Construction of Sumlog Parallel Bridge along Pres. Diosdado P. Macapagal Nati Hi-way, Davao Oriental	Regional	No	Competitive Bidding	Remarks: The project was cancelled and re-advertised as contract ID # 20L0-0174, since it is no longer covered by MYCA. FLR				DPWH GAA 2020	255,000.00		255,000.00	-Construction of Parallel Bridge
97 20L00106	Construction of Davao Oriental Sports Complex, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	May 28, 2020	July 7, 2020	DPWH GAA 2020	233,890.00		233,890.00	-Construction of Multi-Purpose Building
98 20L00107	Construction of Concrete Road – NHJ Dawan – Mamali – Macambol – Magum – Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	272,000.00		272,000.00	-Construction of Concrete Road
99 20L00108	Construction of Concrete Road – NHJ Dawan – Mamali – Macambol – Magum – Cabuaya Road, Mati City, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	June 30, 2020	Oct. 1, 2020	Oct. 10, 2020	DPWH GAA 2020	239,217.00		239,217.00	-Construction of Concrete Road
100 20L00109	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Calinawan, Taocanga Road, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
101 20L00110	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Calinawan, Taocanga Road, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	184,129.00		184,129.00	-Road Upgrading Gravel to Paved
102 20L00111	Road Upgrading of So. Tagobobolo, Brgy. Sainz, Mati - So. Kalasagan, Brgy. San Isidro, Lupon, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 24, 2020	Mar. 17, 2020	DPWH GAA 2020	167,065.00		167,065.00	-Road Upgrading Gravel to Paved
103 20L00112	Construction of Lateral Drainage along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	15,406.00		15,406.00	-Construction of Drainage Structure
104 20L00113	Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 2, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 1, 2020	Oct. 20, 2020	Nov. 20, 2020	Dec. 6, 2020	DPWH GAA 2020	600,000.00		600,000.00	-Construction of Flyover

105 20L00114	Construction of Dacudao-Dominga Road, Brgy. Dacudao, Calinan District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
106 20L00115	Construction of Concrete Road at Pagasa, Brgy. Saloy to Sitio Kanacan, Brgy. Tamugan going to Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
107 20L00116	Construction of Concrete Road at Saloy Road, Pag-ibig, New Lety, Brgy. Saloy, Calinan District to Sitio Cabonbon, Brgy. Malabog, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	80,000.00		80,000.00	-Construction of Concrete Road
108 20L00117	Construction of Concrete Road at Sitio Darila, Colabol and Masupit, Brgy. Lamanan Going Cabagtukan Elementary School, Brgy. Dominga, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
109 20L00118	Improvement/Concreting of Access Road at Jct. Davao - Bukidnon Road (Marilog) to Brgy. Gumitan, Marilog District, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
110 20L00119	Construction of Concrete Road - Bypass Road, Jct. Babak-Samal-Kaputian Road-Brgy. San Antonio-Tagpopongan, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020	June 16, 2020	July 8, 2020	Aug. 5, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
111 20L00120	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 3, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Construction of Concrete Road/ Bridge
112 20L00121	Construction of Concrete Road - Monte Vista-DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 3, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Construction of Concrete Road

113 20L00122	Construction of Concrete Road - Montevista (Jct. Mayaon)-Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 9, 2020	DPWH GAA 2020	85,000.00		85,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID # 20L0-0016.								
114 20L00123	Construction of Concrete Road - Montevista (Jct. Mayaon)-Laak Diversion Rd, Package B, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID # 20L0-0017. NOA held in abeyance, for late release. ✓								
115 20L00124	Construction of Concrete Bridges- Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon- Laak, Compostela Valley, Package 3, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 10, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Gravel Road
					Remarks: The project was re-advertised from contract ID # 20L0-0020.								
116 20L00125	Construction of Concrete Road- Nabunturan-New Corella-Tagum Road (Nabunturan Section), Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	June 23, 2020	Oct. 1, 2020	DPWH GAA 2020	30,000.00		30,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertisement from contract ID # 20L0-0019.								
117 20L00126	Construction of Concrete Road- Maragusan-Pantukan Road (Pantukan Section), Package G, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road/ Bridge
					Remarks: The project was re-advertised from contract ID # 20L0-0012. NOA held in abeyance, for late release. ✓								
118 20L00127	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package H, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	104,539.00		104,539.00	-Road Widening
					Remarks: The project was re-advertised from contract ID # 20L0-0013. NOA held in abeyance, for late release. ✓								
119 20L00128	Replacement of Bridge (2 into 4 lanes) - Digos Bridge 1 (B00164MN) Along Digos- Makar Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	May 21, 2020	DPWH GAA 2020	128,940.00		128,940.00	-Replacement of bridge (2 into 4 lanes)
					Remarks: The project was re-advertised from contract ID # 20L0-0088.								
120 20L00129	Construction of Concrete Bridge -Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Oct. 1, 2020	Oct. 10, 2020	DPWH GAA 2020	362,880.00		362,880.00	-Construction of Concrete Bridge
					Remarks: The project was re-advertised from contract ID # 20L0-0027. NOA held in abeyance, for late release. ✓								

20L00130	Repair/Rehabilitation/Improvement of road (asphalt overlay) along Montevista - Compostela - New Bataan - Maragusan - Mati Bdry. Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Remarks: The project was re-advertised as contract ID # 20L0-0168, due to changes in ABC.					DPWH GAA 2020	100,000.00			-Repair/ Rehabilitation/ Improvement of road
121 20L00131	Construction (Completion) of Additional Floors (2nd - 4th Storey) of DPWH Regional Office XI Building, R. Magsaysay Avenue Cor. Chavez St., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020 Remarks: NOA held in abeyance, for late release.	Feb. 27, 2020	Oct. 1, 2020	Oct. 12, 2020		DPWH GAA 2020	31,450.00		31,450.00	-Construction of Building
122 20L00132	Construction of 4-Storey w/ Basement Parking and Roof Deck, DPWH Regional Office XI, Administrative, Manpower Development and Financial Management Building, R. Magsaysay Ave. Cor. Chavez St., Davao City	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020	Oct. 1, 2020	Oct. 23, 2020	Nov. 12, 2020		DPWH GAA 2020	354,000.00		354,000.00	-Construction of Building
123 20L00133	Installation of Rockfall Netting Along Davao City Diversion Road (S00013MN), K1511+420 – K1511+524, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020	June 2, 2020	Oct. 1, 2020	Oct. 12, 2020		DPWH GAA 2020	130,000.00		130,000.00	-Installation of Rockfall Netting
124 20L00134	Preventive Maintenance – Asphalt Overlay on Specific Locations along Davao – Cotabato Road (Davao City – Jct. Digos Section) (S00039MN) K1513+643 – K1520+151, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020	June 2, 2020	Oct. 1, 2020	Oct. 12, 2020		DPWH GAA 2020	140,000.00		140,000.00	-Preventive Maintenance of Road
125 20L00135	Preventive Maintenance – Asphalt Overlay On Specific Locations Along Davao City Diversion Road (S00013MN), K1514+103 – K1515+832, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	Oct. 1, 2020	Oct. 12, 2020		DPWH GAA 2020	140,000.00		140,000.00	-Preventive Maintenance of Road
20L00136	Davao City Coastal Bypass Rd. (Bago Aplaya - Times Beach - Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	Remarks: The project was de-clustered into 12 projects with contract ID Nos. 20L0-0155 - 20L0-0166, waiting for the approved modification. 8/17/20					DPWH GAA 2020	5,469,938.00			-Construction of Concrete Road

126 20L00137	Construction of Concrete Bridge - Matina Aplaya Bridge, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020	July 14, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Bridge
127 20L00138	Reconstruction to Concrete Pavement along Jct. Davao - Cotabato Rd. (Matina Crossing Section) - Matina Aplaya Rd. - Jct. Tulip Drive (Davao - Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Road (John Paul Section), (Phase 1) Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Concrete Road
20L00139	Preventive Maintenance of Road: Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN) 1581+860+1584+066, Davao City	Regional Office XI	No	Competitive Bidding	Remarks: The project was re-advertised as contract ID # 20L0-0169, due to changes in ABC.				DPWH GAA 2020	100,000.00			-Construction of Concrete Road
128 20L00140	Construction of Concrete Bridge (Substructure Only) - Ma-a Bridge II, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020	July 14, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	180,000.00		180,000.00	-Construction of Bridge
129 20L00141	Construction of Concrete Bridge - Matina Aplaya Bridge 2, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Bridge
130 20L00142	Construction of Talomo Bridge 4, Davao City	Regional Office XI	No	Competitive Bidding	July 3, 2020	July 28, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Bridge
20L00143	Replacement of Matina Aplaya Bridge 3, Davao City	Regional Office XI	No	Competitive Bidding	Remarks: The project was deleted, to be implemented by Davao City DEO.				DPWH GAA 2020	130,000.00		130,000.00	-Replacement of Bridge
131 20L00144	Construction of NRJ Tagum-Panabo Circumferential Road To Brgy. Libertad To Brgy. San Miguel, Sto. Tomas Including Bridge Reconstruction (Package A), Davao del Norte	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road

132 20L00145	Construction of Concrete Road along Bypass Rd. at Jct. Elpidio Quirino Ave. (Tionko Ave. Section) - Jct. Ponciano St. (Davao City Post Office), Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	50,000.00		50,000.00	-Construction of Concrete Road
133 20L00146	Construction of Concrete Road - Bypass Rd. at Maa Radio Station-Datu Loho St. - Riverside - Jct. Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
134 20L00147	Construction of Davao City Coastal Road (Talomo Section) - Davao Bukidnon Road (Catalunan Pequeño - Mintal Section - Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2020	Apr. 2, 2020	May 18, 2020	May 28, 2020	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Road
				Remarks: The project was not yet advertised. Plans for approval in Central Office.									
135 20L00148	Construction of Concrete Road – Jct. R Magsaysay Ave. - L MA. Guerrero St. - Guzman St. - Vinzon St. - T. Palma Gil St. - Jct. Dacudao – Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	June 17, 2020	July 7, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Road
20L00149	Reconstruction to Concrete Pavement along Jct. Daang Maharlika Rd. - Gov. Gregorio V. Cañeda Rd. - Jct. F.S. Dizon Rd., Davao City	Regional Office XI	No	Competitive Bidding					DPWH GAA 2020	72,280.00			-Reconstruction to Concrete Pavement
				Remarks: The project was re-advertised as contract ID # 20L0-0170, due to changes in cost estimates and scope of works.									
136 20L00150	Rehabilitation of Paved Road along Bypass Rd. at Jct. Davao - Cotabato Rd. Central Park (Cordillera Rd.) - Jct. Matina Aplaya Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Rehabilitation of Paved Road
137 20L00151	Rehabilitation of Paved Road along Matina Crossing Rd. (Jct. Davao - Cotabato Rd. - Jct. Davao City Diversion Rd.), Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Rehabilitation of Paved Road
138 20L00152	Road Widening & Replacement of Bridge along Jct. Davao City Diversion Rd. - Magtuod Rd. - New Carmen - Biao Escuela - Biao Joaquin - Jct. Davao Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	300,000.00		300,000.00	-Road Widening & Replacement of Bridge

139 20L00153	Road Widening & Replacement of Bridge along Jct. Davao City Diversion Rd. (Matina Pangil Section) - Matina Pangil Rd. - Sitio Toril - Jct. Catalunan Grande Rd., Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	278,000.00 300,000.00		278,000.00	-Road Widening & Replacement of Bridge
140 20L00154	Road Widening along Jct. Davao City Diversion Road - Langub Road - Magtuod Road, Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
141 20L00155	Construction of Concrete Bridge (Substructure Only) - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 5B, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	840,000.00		840,000.00	-Construction of Concrete Bridge
142 20L00156	Construction of Bridge Approach - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 4A, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 22, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	375,000.00		375,000.00	-Construction of Bridge approach
143 20L00157	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 20, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 22, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	500,000.00		500,000.00	-Construction of Asphalt Road
144 20L00158	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 21, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 22, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	509,900.00		509,900.00	-Construction of Asphalt Road
145 20L00159	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 22, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	446,710.00		446,710.00	-Construction of Asphalt Road
146 20L00160	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 23, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	428,900.00		428,900.00	-Construction of Asphalt Road

147 20L00161	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 24, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	428,900.00		428,900.00	-Construction of Asphalt Road
148 20L00162	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 25, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	446,710.00		446,710.00	-Construction of Asphalt Road
149 20L00163	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 26, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 23, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	290,980.00		290,980.00	-Construction of Asphalt Road
150 20L00164	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 27, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 24, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	478,000.00		478,000.00	-Construction of Asphalt Road
151 20L00165	Construction of Asphalt Road - Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Package 28, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 24, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	424,838.00		424,838.00	-Construction of Asphalt Road
152 20L00166	Construction of Esplanade (Times Beach Section) Along Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 24, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	300,000.00		300,000.00	-Construction of Gravel Road
153 20L00167	Construction of Kapatagan - Damping - Namihan - Tapayanon, Kapalong, Davao del Norte - Tawinian, Loreto, Agusan del Sur (Package A), Kapalong, Davao del Norte	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Gravel Road
154 20L00168	Repair/Rehabilitation/Improvement of road (asphalt overlay) along Montevista - Compostela - New Bataan - Maragusan - Mati Bdry. Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Repair/ Rehabilitation/ Improvement of road

Remarks:
The project was re-advertised from contract ID # 20L0-0130 due to changes in ABC.

155 20L00169	Preventive Maintenance of Road: Asphalt Overlay - Specific Locations Along Digos - Makar Road (S00202MN) K1580 + 897 - K1584 + 066 Davao Del Sur	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Asphalt Road
					Remarks: The project was re-advertised from contract ID # 20L0-0139 due to changes in ABC.								
156 20L00170	Reconstruction to Concrete Pavement along Jct. Daang Maharlika Rd. - Gov. Gregorio V. Cañeda Rd. - Jct. F.S. Dizon Rd., Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Oct. 1, 2020	Oct. 12, 2020	DPWH GAA 2020	83,000.00		83,000.00	-Reconstruction to Concrete Pavement
					Remarks: The project was re-advertised from contract ID # 20L0-0149, due to changes in cost estimates and scope of works.								
157 20L00174	Construction of Sumlog Parallel Bridge along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional	No	Competitive Bidding	Aug. 7, 2020	Sept. 2, 2020	Oct. 16, 2020	Oct. 28, 2020	DPWH GAA 2020	75,000.00		75,000.00	-Construction of Parallel Bridge
					Remarks: The project was re-advertised from contract ID # 20L0-0105, since it is no longer covered by MYCA.								
CY 2020 OTHER INFRA													
1. 20L00171	Repair/Maintenance of: I. DPWH Building Presidential Guest House Building DPWH-Region XI-Equipment Management Division; II. DPWH Building Annex Building (Cabinet Secretaries Holding Building, Presidential Security Group-Presidential Guest House), DPWH Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	June 8, 2020	July 1, 2020	July 30, 2020	Aug. 20, 2020	DPWH GAA 2020	2,000.00		2,000.00	-Repair/ Maintenance of building
2. 20L00172	Construction of Rainwater Collection System (RWCS), Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	July 30, 2020	Aug. 25, 2020	Sept. 16, 2020	Oct. 1, 2020	DPWH GAA 2020	4,235.00		4,235.00	-Construction of Rainwater Collector
3. 20L00173	Construction/Conversion of Various Medical Healthcare Facilities, Davao City	Regional Office XI	No	Negotiated Procurement	Aug. 3, 2020	Aug. 10, 2020	Aug. 13, 2020	Aug. 20, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Repair/ Maintenance of building
4. 20L00175	Preventive Maintenance (PM), Road Upgrading and Preservation Project Along Pres. Diosdado P. Macapagal National Highway, K1751+000 to K1758+920.47	Regional Office XI	No	Competitive Bidding	Aug. 24, 2020	Sept. 14, 2020	Oct. 1, 2020	Oct. 11, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road : Rehabilitation- Asphalt

5. 20L00176	Construction of Medical Healthcare Facilities at CAAP, Davao City	Regional Office XI	No	Negotiated Procurement	Sept. 2, 2020	Sept. 10, 2020	Sept. 16, 2020	Sept. 17, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction/ Provision of various Medical Healthcare Facilities
6. 20L00177	Construction of Isolation Facility for PSG, DPWH Regional Office Depot XI, Panacan, Davao City	Regional Office XI	No	Negotiated Procurement	Sept. 18, 2020	Sept. 25, 2020	Oct. 2, 2020	Oct. 5, 2020	DPWH GAA 2020	26,000.00		26,000.00	-Construction of Health Facility
FY 2019 RA 11260 Continuing Special Purpose Fund													
1. 19L00193	Construction of Concrete Bridge – New Bataan-Baganga Road (Taytayan-Manurigao), New Bataan, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 15, 2020	Oct. 30, 2020	Dec. 14, 2020	Dec. 24, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Bridge
2. 19L00194	Construction of Concrete Road – Poblacion, Maragusan – Paloc Road, Davao De Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 17, 2020	Nov. 27, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
3. 19L00195	Construction of Concrete Road – Monkayo, Compostela Valley – Veruela, Agusan del Sur Road, Davao De Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 17, 2020	Nov. 27, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
4. 19L00196	Construction of Concrete Road - Nabunturan - Maco Road (Mainit - Nabunturan - Masara, Maco), Davao de Oro 2nd LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 17, 2020	Nov. 27, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	50,000.00		50,000.00	-Construction of Concrete Road

Prepared by:

CHARITO T. MERTENS

Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN

Chief, Planning and Design Division
BAC Chairman

Approved by:

ALLAN S. BORRAMEO, PhD, CESO III
Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Annual Procurement Plan (APP) FY 2020 for Consulting Services

Implementing Office : REGIONAL OFFICE XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2020 CONSULTING SERVICES													
1. 20CSL001	Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao del Sur: a.) Sinaragan-Leling Road and b.) Sulop-Banate Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Sept. 1, 2020	DPWH GAA 2020	20,000.00		20,000.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
2. 20CSL002	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao Occidental: a.) Datu Danwata-Little Baguio Bypass Road and b.) Mana-Lais-Besang Bypass Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Sept. 1, 2020	DPWH GAA 2020	14,400.00		14,400.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
3. 20CSL003	Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao Occidental: a.) Nuing-Glan Road and b.) Cayaponga-Malalan Bypass Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Aug. 20, 2020	DPWH GAA 2020	11,500.00		11,500.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey

4. 20CSL004	Consulting Services for the Feasibility Study of Mati-Lupon-Manay Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Oct. 7, 2020	Nov. 12, 2020 Nov. 14, 2020	Dec. 11, 2020	Dec. 17, 2020	DPWH GAA 2020	17,900.00		17,900.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
					Remarks: Terms of Reference and ABC under preparation.								
5. 20CSL005	Consulting Services for the Feasibility Study of the Five (5) Proposed Roads in Davao City: a) Iñigo St.-Dacudao Road; b) JP Cabaguio Ave.-Park Ave.; c) Carmelite Road-Mahayag St.; d) Palm Drive-Dumanlas Road and e) Buhangin-Lapanday Road, Davao City	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020	Oct. 7, 2020 Oct. 14, 2020	Nov. 4, 2020	Dec. 4, 2020	DPWH GAA 2020	14,600.00		14,600.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
6. 20CSL006	Consulting Services for the Feasibility Study of Matiao - Magsaysay Coastal Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020	Oct. 7, 2020 Oct. 14, 2020	Nov. 4, 2020	Dec. 4, 2020	DPWH PDE Funds FY 2020 GAA	10,500.00		10,500.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
7. 20CSL007	Consulting Services for the Feasibility Study of Davao City Coastal Road (Talomo Section) - Davao - Bukidnon Road (Catalunan Pequeno - Mintal - Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 26, 2020	DPWH PDE Funds FY 2020 GAA	14,372.43		14,372.43	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
8. 20CSL008	Consulting Services for the Feasibility Study of Alternate Road from Panabo City - Davao City (Jct. Tagum - Panabo Circumferential Road - Datu Abdul Dadia - Little Panay - Tagpore - Jct. Daang Maharlika Road & Tagpore - San Nicolas - Kiotoy - Sta. Cruz - Gatungan - Jct. Daang Maharlika Road), Davao del Norte - Davao City	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 20, 2020	DPWH PDE Funds FY 2020 GAA	13,899.63		13,899.63	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey

9. 20CSL009	Consulting Services for the Feasibility Study of Bypass Road from Sto. Tomas to Panabo City (Jct. Tagum - Panabo Circumferential Road (NAFCO Section) - Balagunan - Tulalian - Sindaton - Tibungol - Tibulao - Jct. Tagum - Panabo Circumferential Road (Dalisay Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 19, 2020	DPWH PDE Funds FY 2020 GAA	15,268.41		15,268.41	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
10. 20CSL010	Consulting Services for the Feasibility Study of Kapatagan – Mangkay – Tapayanon, Gupitan, Kapalong, Davao Del Norte – Cabanglasan, Bukidnon Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Aug. 19, 2020	Sept. 21, 2020 Sept. 23, 2020	Oct. 21, 2020	Oct. 27, 2020	DPWH PDE Funds FY 2020 GAA	10,063.267		10,063.267	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD); Social Impact Assessment; Environmental Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; and Preliminary Detailed Engineering Designs

Prepared by:

CHARITO T. MERTENS

Engineer IV

Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN

Chief, Planning and Design Division

BAC Chairman

Approved by:


ALLAN S. BORRAMEO, PhD, CESO III

Regional Director

Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020

✓


Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020



Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020



Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020



Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020

AW

Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020

lv

Updated Annual Procurement Plan (APP) FY 2020 for the 1st Semester
Consolidated - Goods & Related Services - CY 2020