



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Updated Annual Procurement Plan for FY 2021 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21HC0012 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program- Road Widening- Secondary Roads- Tagb. North Road (Tagbilaran-Jetafe Sect.)- K0112+226 - K0112+434, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	05/02/2021	10-15/02/2021	GoP	8,174,180.00	-	-	Road Widening
2	21HC0024 - Convergence and Special Support Program- Construction/Improvement of Access Road Leading to Seaports- Access Road leading to Talibon Port via San Jose- Brgy. San Francisco-Reviles St., Brgy. Poblacion, Talibon, Bohol Package II	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	05/02/2021	10-15/02/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
3	21HC0030 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	16/02/2021	21-25/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

4	21HC0033 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Danao-Sagbayan Road JCT to Sitio Sto. Niño to Magtangtang to Barangay Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	05/02/2021	10-15/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
5	21HC0034 - Convergence & Special Support Program- Construction/Improvement of Access Road leading to Declared Tourism Destinations- Hinlayagan Ilaya-Banlasan- San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	11/02/2021	18-22/02/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
6	21HC0049 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Lubang- Nueva Montana-Bunga Road Connecting Tagbilaran North Road to Danao-Getafe Road In Support of Gifts and Housewares and Agri-Business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	26/02/2021	2-6/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
7	21HC0051 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Cantubod-Dagohoy-Causwagan Barangay Road Connecting Palm Oil Plantation to Danao-Getafe Road In Support of Agri-Business Industry, Danao, Bohol Package II	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	05/02/2021	10-15/02/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road

8	21HC0002- Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads-Tagbilaran North Road (Tagbilaran-Jetafe Section) K0116+036 - K0116+361, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	26/02/2021	2-6/03/2021	GoP	4,792,200.00	-	-	Construction of Road Slope Protection Structure
9	21HC0010 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse & Landslide- Secondary Roads- Tagbilaran East Rd. (Tagbilaran- Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	01/12/2020	11/02/2021	18-22/2021	GoP	2,450,000.00	-	-	Construction of Road Slope Protection Structure
10	21HC0045 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road In Support of the Agri-Business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	05/02/2021	10-15/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
11	21HC0046 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Catigbian- Clarin Via Bogtongbod Road (Clarin Side) Connecting Cortes-Balilihan-Catigbian- Macaas Road and Clarin- Sagbayan-Carmen Road In Support to Agri-Business Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	05/02/2021	10-15/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
12	21HC0098 - Rehabilitation of Multi-Purpose Building, Cagawasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

13	21HC0106 - Rehabilitation of Multi-Purpose Building, Carlos P. Garcia, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	05/02/2021	9-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
14	21HC0109 - Rehabilitation of Multi-Purpose Building, Sto. Niño, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2020	03/12/2020	05/02/2021	9-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
15	21HC0070- Rehabilitation of Multi-Purpose Building, Bontud, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2020	07/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
16	21HC0075 - Rehabilitation of Multi-Purpose Building, Poblacion Sur, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2020	07/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
17	21HC0104 - Rehabilitation of Multi-Purpose Building, Campao Occidental, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2020	07/12/2020	28/01/2021	1-5/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
18	21HC0110 - Rehabilitation of Multi-Purpose Building, Saguise, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2020	07/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
19	21HC0023 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Palayan ng Bayan-Brgys. Imelda and Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2020	08/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Construction of Concrete Road
20	21HC0035 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- M. Cabiguhan-Kinan-owan-Kauswagan-Diis (Trinidad)-Candiis, San Carlos-Magtangtang Danao Leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2020	08/12/2020	26/02/2021	08/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

21	21HC0036 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Poblacion to Sitio Catoogan Candungao Brgy. Road Leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2020	08/12/2020	22/02/2021	26/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
22	21HC0037 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-Taming Barangay Road Leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2020	09/12/2020	09/02/2021	15-18/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
23	21HC0047 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones-Mabuhay (Ubay)- Bulilis-Bayongan San Miguel Road Connecting Loay Interior Road and Tagbilaran East Road In Support to Furniture and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2020	09/12/2020	26/02/2021	2-6/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
24	21HC0050 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones-Magtangtang-Carbon-Cabatuan Loomweaving Center of Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2020	09/12/2020	05/02/2021	10-15/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

25	21HC0072 - Rehabilitation of Multi-Purpose Building, Danahao, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
26	21HC0079 - Rehabilitation of Multi-Purpose Building, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
27	21HC0083 - Rehabilitation of Multi-Purpose Building, Juagdan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	05/03/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
28	21HC0084 - Rehabilitation of Multi-Purpose Building, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	10/02/2021	15-19/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
29	21HC0096 - Rehabilitation of Multi-Purpose Building, San Vicente Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
30	21HC0107- Rehabilitation of Multi-Purpose Building, Corte Baud, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/11/2020	10/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
31	21HC0071- Rehabilitation of Multi-Purpose Building, Buacao, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2020	14/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
32	21HC0097- Rehabilitation of Multi-Purpose Building, Babag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2020	14/12/2020	21/04/2021	23/04/2021	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
33	21HC0101- Rehabilitation of Multi-Purpose Building, Malitbog, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2020	14/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
34	21HC0001 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0083+450 - K0085+000, K0085+203 - K0085+615, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2020	21/12/2020	05/02/2021	10-15/02/2021	GoP	2,700,880.00	-	-	Preventive Maintenance of Road: Concrete Reblocking

35	21HC0007 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- JCT (TNR)- Talibon Rd- K0114+000 - K0114+467, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2020	21/12/2020	26/02/2021	2-6/03/2021	GoP	6,896,260.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
36	21HC0003 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Secondary Road: Asphalt Overlay- Tagbilaran East Rd (Tagbilaran- Jagna) - K0138+000 - K0138+264, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	16/02/2021	22-25/02/2021	GoP	4,692,240.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
37	21HC0004 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Secondary Road: Asphalt Overlay- Tagbilaran East Rd (Tagbilaran- Jagna) - K0138+775 - K0139+599, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	21/04/2021	23/04/2021	GoP	9,800,000.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
38	21HC0031 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Access Road Leading to Tontunan Highland, Brgy. Tontunan, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/03/2021	9-15/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
39	21HC0048 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Poblacion- Masonoy-Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera San Isidro- Libertad Road In Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	10-15/02/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road

40	21HC0129 - Construction of Road at Purok 3 to Purok 6, Barangay Caluasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	11/02/2021	18-22/02/2021	GoP	1,960,000.00	-	-	Construction of Concrete Road
41	21HC0131 - Construction of Road at Purok 4, Mahayag Elementary School, Barangay Centro Mahayag, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	10-15/02/2021	GoP	1,000,000.00	-	-	Construction of Concrete Road
42	21HC0057 - Construction of Multi-Purpose Building, Purok 2, Barangay San Isidro, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	11/02/2021	15-19/02/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
43	21HC0087 - Rehabilitation of Multi-Purpose Building, Villa Teresita, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/10/2021	08/10/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
44	21HC0089 - Rehabilitation of Multi-Purpose Building, Canmano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	09/02/2021	15-19/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
45	21HC0090 - Rehabilitation of Multi-Purpose Building, Canmaya Centro, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
46	21HC0091 - Rehabilitation of Multi-Purpose Building, Cagawasan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	09/02/2021	15-18/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
47	21HC0092 - Rehabilitation of Multi-Purpose Building, Mantalongon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	09/02/2021	15-18/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
48	21HC0093 - Rehabilitation of Multi-Purpose Building, Sagbayan Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
49	21HC0099 - Rehabilitation of Multi-Purpose Building, Candelaria, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	09/02/2021	15-18/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
50	21HC0100 - Rehabilitation of Multi-Purpose Building, Mahayag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	10-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
51	21HC0111 - Rehabilitation of Multi-Purpose Building, Bogo, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	9-15/03/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

52	21HC0112 - Rehabilitation of Multi-Purpose Building, Bayog, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	9-15/03/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
53	21HC0113 - Rehabilitation of Multi-Purpose Building, Canmangao, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	16/02/2021	21-25/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
54	21HC0115 - Rehabilitation of Multi-Purpose Building, Kabangkalan, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	05/02/2021	9-15/02/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
55	21HC0148 - Rehabilitation of Multi-Purpose Building, National High School, Brgy. Poblacion, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2020	28/12/2020	09/02/2021	15-18/02/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
56	21HC0013 - Organizational Outcome: Ensure Safe and Reliable National Road System Network Development- Road Widening Secondary Roads: JCT. (LIR) Carmen-Sagbayan- Bacani Rd.- K0179+100 - K0179+350, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	09/02/2021	15-18/02/2021	GoP	3,557,400.00	-	-	Road Widening
57	21HC0028 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	16/02/2021	21-25/02/2021	GoP	11,760,000.00	-	-	Construction of Concrete Road
58	21HC0052 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Talibon Causeway Bypass- From Poblacion-via Barangay San Francisco-Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	05/02/2021	10-15/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

59	21HC0130 - Construction of Road at Barangay Cabanugan to Barangay Baryong Daan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	21/04/2021	23/04/2021	GoP	1,960,000.00	-	-	Construction of Concrete Road
60	21HC0132 - Construction of Road at Barangay Poblacion, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	26/02/2021	01/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
61	21HC0179 - Concreting of Road In Barangay Carbon, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/12/2020	29/12/2020	09/02/2021	12/02/2021	GoP	4,950,000.00	-	-	Construction of Concrete Road
62	20HC0195 - Concreting of Brgy. Baryong Daan FMR, Brgy. Baryong Daan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	30/12/2021	23/02/2021	1-5/03/2021	GoP	9,950,000.00	-	-	Construction of Concrete Road
63	21HC0006 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Tertiary Roads- JCT (LIR) Buenavista-Carmen-Danao-Jetafe Rd- K0173+289 - K0173+733, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	16/02/2021	22-25/02/2021	GoP	9,800,000.00	-	-	Construction of Revetment
64	21HC0027 - Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Declared Tourism Destinations- Access Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	21/04/2021	23/04/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
65	21HC0039 - Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Declared Tourism Destinations- San Miguel-Bayongan-Bulilis- Mabuhay (Ubay) Road Leading to Danao Adventure, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	16/02/2021	21-25/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
66	21HC0088 - Rehabilitation of Multi Purpose Building, Calangahan, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	05/03/2021	9-15/03/2021	GoP	1,035,500.00	-	-	Rehabilitation of Multi-Purpose Building
67	21HC0160 - Construction of Multi-Purpose Building, Brgy. Corazon, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	05/03/2021	9-15/03/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building

68	21HC0161 - Construction of Multi-Purpose Building (Covered Court), Sikatuna National Agricultural High School, Sikatuna, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	22/12/2020	11/01/2021	26/02/2021	3-8/03/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
69	21HC0170 - Construction of Multi-Purpose Building, Barangay Tuboran, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	05/10/2021	08/10/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
70	21HC0176 - Construction of Multi-Purpose Building, Barangay San Ramon, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	21/04/2021	23/04/2021	GoP	990,000.00	-	-	Construction of Multi-Purpose Building
71	21HC0174 - Construction of Multi-Purpose Building, Barangay Pag-asa, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	05/03/2021	16/03/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
72	21HC0029 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Sta. Fe Brgy. Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	29/12/2020	18/01/2021	16/02/2021	22-25/02/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
73	21HC0011 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program- Road Widening- Secondary Roads: Tagbilaran North Rd (Tagbilaran-Jetafe Sect)- K0090+600 - K0091+660, K0092+446 - K0092+509, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	06/01/2021	26/01/2021	21/04/2021	23/04/2021	GoP	50,527,820.00	-	-	Construction of Concrete Road
74	21HC0022 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Seaports: Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol Package II	Bohol II DEO	No	Competitive Bidding	06/01/2021	26/01/2021	05/03/2021	9-15/03/2021	GoP	5,272,400.00	-	-	Construction of Concrete Road
75	21HC0133 - Construction of Road, Nabuad to Cambitoon, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	06/01/2021	26/01/2021	16/02/2021	22-22/02/2021	GoP	19,600,000.00	-	-	Construction of Concrete Road

76	21HC0136 - Concreting of Road, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	06/01/2021	26/01/2021	11/02/2021	16-22/02/2021	GoP	5,096,000.00	-	-	Construction of Concrete Road
77	21HC0032 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol Package II	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	05/03/2021	9-15/03/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
78	21HC0044 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: JCT (LIR) Mahayag (San Miguel)-Danao Road In Support of the AgriBusiness Industry, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	08/03/2021	12-16/03/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
79	21HC0118 - Rehabilitation of Multi-Purpose Building, Eastern Cabulan, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	15/02/2021	22-26/02/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building
80	21HC0135 - Construction of Road (Pathway), Sitio Isla Verde, Bonbon, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	05/03/2021	9-15/03/2021	GoP	1,039,500.00	-	-	Construction of Concrete Road
81	21HC0170 - Construction of Multi-Purpose Building, Barangay Tuboran, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	23/04/2021	26/04/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
82	21HC0174 - Construction of Multi-Purpose Building, Barangay Pagasa, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	05/03/2021	9-15/03/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
83	21HC0176 - Construction of Multi-Purpose Building, Barangay San Ramon, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	14/01/2021	03/02/2021	23/04/2021	26/04/2021	GoP	990,000.00	-	-	Construction of Multi-Purpose Building
84	21HC0069 - Rehabilitation of Multi-Purpose Buildings, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	26/02/2021	01/03/2021	GoP	7,920,000.00	-	-	Rehabilitation of Multi-Purpose Building

85	20HC0196 - Concreting of Brgy. Bogtongbod to Brgy. Tubod FMR, Brgy. Bogtongbod and Brgy. Tubod, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	26/02/2021	08/03/2021	GoP	9,950,000.00	-	-	Construction of Concrete Road
86	21HC0073 - Rehabilitation of Multi-Purpose Building, Poblacion Centro, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	23/04/2021	26/04/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
87	21HC0105 - Rehabilitation of Multi-Purpose Building, Cangmundo, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	03/08/2021	15/03/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
88	21HC0154 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	05/03/2021	09/03/2021	GoP	0.00	-	-	Construction of Multi-Purpose Building
89	21HC0180 - Construction of Road Leading to Ubay Bus Terminal, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	19/01/2021	08/02/2021	26/02/2021	08/03/2021	GoP	44,550,000.00	-	-	Construction of Concrete Road
90	21HC0178 - Construction of Multi-Purpose Building, Barangay Cagayan, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	26/01/2021	15/02/2021	26/02/2021	03/03/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
91	21HC0181 - Construction of Multi-Purpose Building, Barangay Sagasa, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	29/01/2021	18/02/2021	05/10/2021	08/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
92	21HC0116 - Rehabilitation of Multi-Purpose Building, Popoo, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	08/03/2021	15/03/2021	GoP	1,039,500.00	-	-	Construction of Multi-Purpose Building
93	21HC0127 - Concreting of Magsaysay Road, Magsaysay, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	05/10/2021	08/10/2021	GoP	14,850,000.00	-	-	Construction of Concrete Road
94	21HC0172 - Construction of Multi-Purpose Building, Barangay Tapal, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	23/04/2021	26/04/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
95	21HC0182 - Improvement/Upgrading of Road from Barangay Caboy to Caluwasan, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	23/04/2021	26/04/2021	GoP	2,970,000.00	-	-	Construction/Improvement of Concrete Road
96	21HC0065 - Rehabilitation of Multi-Purpose Buildings, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	18/03/2021	29/03/2021	GoP	10,395,000.00	-	-	Rehabilitation of Multi-Purpose Building

97	21HC0166 - Construction of Multi-Purpose Building, Barangay Bilangbilangan Dako, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	22/02/2021	23/04/2021	26/04/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
98	21HC0183 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development- Road Widening- Secondary Roads: Tagbilaran North Rd (Tagbilaran-Jetafe Sect)- K0090+600 - K0091+660, K0092+446 - K0092+509, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	03/02/2021	23/02/2021	05/03/2021	09/03/2021	GoP	49,754,435.00	-	-	Road Widening
99	21HC0184 - Construction of Road at Barangay Cabanugan to Barangay Baryong Daan, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/02/2021	23/02/2021	12/03/2021	19/03/2021	GoP	1,960,000.00	-	-	Construction of Concrete Road
100	21HC0043 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Water Supply System- Construction of Level III Water Supply Project Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	09/02/2021	01/03/2021	12/03/2021	16/03/2021	GoP	24,500,000.00	-	-	Water Supply System
101	21HC0056 - Construction of Multi-Purpose Building, Purok 1, Barangay Centro Camanaga, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
102	21HC0063 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	09/02/2021	01/03/2021	18/03/2021	22/03/2021	GoP	9,800,000.00	-	-	Construction of Multi-Purpose Building
103	21HC0086 - Repair/Rehabilitation of Multi-Purpose Building, Imelda, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	28/01/2021	17/02/2021	05/10/2021	08/10/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building
104	21HC0167 - Construction of Multi-Purpose Building, Barangay San Francisco, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	09/02/2021	01/03/2021	05/03/2021	08/03/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building

105	21HC0171 - Construction of Multi-Purpose Building, Barangay Mahanay, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	09/02/2021	01/03/2021	05/10/2021	28/10/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
106	21HC0185 - Construction of Multi-Purpose Building, Barangay Jandayan, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	09/02/2021	01/03/2021	05/10/2021	08/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
107	21HC0085 - Rehabilitation of Multi-Purpose Building, Sinandigan, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
108	21HC0094 - Repair/Rehabilitation of Multi-Purpose Building, San Vicente Norte, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	20/10/2021	25/10/2021	GoP	1,039,500.00	-	-	Repair/Rehabilitation of Multi-Purpose Building
109	21HC0103 - Rehabilitation of Multi-Purpose Building, Alumar, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
110	21HC0150 - Construction (Completion) of Evacuation Center, Barangay Casate, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
111	21HC0151 - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
112	21HC0155 - Rehabilitation of Multi-Purpose Building (Municipal Public Market), Brgy. Poblacion, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/04/2021	29/04/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
113	21HC0156 - Rehabilitation of Multi-Purpose Building (Municipal Public Market), Brgy. Poblacion, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	05/05/2021	10/05/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
114	21HC162- Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Lipata, Brgy. Guinobatan, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	05/05/2021	10/05/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
115	21HC0164 - Rehabilitation of Multi-Purpose Building (Municipal Building), Brgy. Poblacion, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	05/05/2021	10/05/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building

116	21HC0168 - Construction of Multi-Purpose Building, Barangay Datag, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	05/05/2021	10/05/2021	GoP	1,988,000.00	-	-	Construction of Multi-Purpose Building
117	21HC0175 - Construction of Multi-Purpose Building, Barangay Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	05/05/2021	10/05/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
118	21HC0186 - Construction of Multi-Purpose Building, Barangay West Cabul-an, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/10/2021	29/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
119	21HC0187 - Concreting of Cambansag-Cansague Norte Road, Cansague, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	17/02/2021	09/03/2021	26/10/2021	29/10/2021	GoP	9,800,00.00	-	-	Construction of Concrete Road
120	21HC0021 - 002: Protect Lives and Properties Against Major Flood Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Inabanga Flood Control Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	05/05/2021	10/05/2021	GoP	40,158,440.00	-	-	Construction of Flood Mitigation Structure
121	21HC0060 - Construction of Multi-Purpose Building (Covered Court), Purok 6, Barangay Poblacion, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	11/05/2021	14/05/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
122	21HC0062 - Construction of Multi-Purpose Building (Covered Court), Purok 3, Barangay La Esperanza, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	11/05/2021	14/05/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
123	21HC0068 - Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	11/05/2021	14/05/2021	GoP	9,355,000.00	-	-	Rehabilitation of Multi-Purpose Building
124	21HC0108 - Rehabilitation of Multi-Purpose Building, Tulang, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	11/05/2021	14/05/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
125	21HC0152 - Rehabilitation of Multi-Purpose, (Barangay Health Center), Brgy. Bacani, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	23/02/2021	15/03/2021	11/05/2021	14/05/2021	GoP	1,485,000.00	-	-	Rehabilitation of Multi-Purpose Building

126	21HC0058 - Construction of Multi-Purpose Building (Covered Court), Purok 2 Cerudoio, Barangay San Vicente, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	01/03/2021	22/03/2021	11/05/2021	14/05/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
127	21HC0149 - Construction of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	01/03/2021	22/03/2021	21/05/2021	24/05/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
128	21HC0153 - Rehabilitation of Multi-Purpose Building, (Day Care Center), Brgy. Buangan, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	01/03/2021	22/03/2021	21/05/2021	24/05/2021	GoP	1,485,000.00	-	-	Rehabilitation of Multi-Purpose Building
129	21HC0188 - Construction of Multi-Purpose Building, Barangay Cambangay Norte, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	20/10/2021	25/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
130	21HC0078 - Rehabilitation of Multi-Purpose Building, La Victoria, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/03/2021	23/03/2021	21/05/2021	24/05/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
131	21HC0143 - Construction of Box Culvert, Napo, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	03/03/2021	23/03/2021	21/05/2021	24/05/2021	GoP	1,485,000.00	-	-	Construction of Flood Mitigation Structure
132	21HC0066 - Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	21/05/2021	24/05/2021	GoP	8,316,000.00	-	-	Rehabilitation of Multi-Purpose Building
133	21HC0067 - Rehabilitation of Multi-Purpose Buildings, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	21/05/2021	24/05/2021	GoP	8,316,000.00	-	-	Rehabilitation of Multi-Purpose Building
134	21HC0076 - Rehabilitation of Multi-Purpose Building, Mahagbu, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	09/04/2021	12-14/04/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building
135	21HC0077 - Rehabilitation of Multi-Purpose Building, Kauswagan, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	09/04/2021	12-14/04/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
136	21HC0188 - Construction of Multi-Purpose Building, Barangay Cambangay Norte, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	09/04/2021	12-14/04/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
137	21HC0189 - Construction of Multi-Purpose Building, Inabanga Municipal Compound, Brgy. Poblacion, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	09/03/2021	29/03/2021	20/10/2021	25/10/2021	GoP	4,900,000.00	-	-	Construction of Multi-Purpose Building

138	21HC0158 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	11/03/2021	31/03/2021	09/04/2021	12-14/04/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
139	21HC0193 - Repair/Rehabilitation of Multi-Purpose Building, Saguisa, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	11/03/2021	31/03/2021	09/04/2021	12-14/04/2021	GoP	1,039,500.00	-	-	Repair/Rehabilitation of Multi-Purpose Building
140	21HC0064 - Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	16/03/2021	05/04/2021	03/05/2021	06/05/2021	GoP	5,197,500.00	-	-	Rehabilitation of Multi-Purpose Building
141	21HC0144- Construction of Pathway Bridge (Box Culvert Bridge), Benliw, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	16/03/2021	05/04/2021	03/05/2021	06/05/2021	GoP	3,960,000.00	-	-	Construction of Pathway Bridge
142	21HC0169 - Construction of Multi-Purpose Building, Barangay Can Oling, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	16/03/2021	05/04/2021	03/05/2021	06/05/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
143	21HC0194 - Construction of Multi-Purpose Building, Barangay Bayang, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	16/03/2021	05/04/2021	26/10/2021	29/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
144	21HC0059 - Construction of Multi-Purpose Building (Covered Court), Centro Poblacion, Barangay Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	17/03/2021	06/04/2021	03/05/2021	06/05/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
145	21HC0080 - Rehabilitation of Multi-Purpose Building, Tagum Sur, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	17/03/2021	06/04/2021	03/05/2021	06/05/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
146	21HC0119 - Construction of Multi-Purpose Building (Public Market), Poblacion, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	17/03/2021	06/04/2021	18/05/2021	21/05/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
147	21HC0195 - Construction of Multi-Purpose Building, Barangay Maomawan, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	17/03/2021	06/04/2021	26/10/2021	29/10/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building

148	21HC0159 - Construction of Multi-Purpose Building (Covered Court), San Isidro National High School, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	23/03/2021	12/04/2021	18/05/2021	21/05/2021	GoP	3,000,000.00	-	-	Construction of Multi-Purpose Building
149	21HC0177- Construction of Multi-Purpose Building, Barangay Abelian, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	23/03/2021	12/04/2021	18/05/2021	21/05/2021	GoP	2,000,000.00	-	-	Construction of Multi-Purpose Building
150	21HC0196- Rehabilitation of Multi-Purpose Building, Barangay Bilangbilangan Diot, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	23/03/2021	12/04/2021	18/05/2021	21/05/2021	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
151	21HC0163 - Rehabilitation of Multi-Purpose (Magsaysay Municipal Gym), Barangay Fatima, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	23/03/2021	12/04/2021	18/05/2021	21/05/2021	GoP	3,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
152	21HC0190 - Construction/Installation of Solar Lights with Safety and Sign and Devices in Loay Interior Road (LIR), K0122+040 - K0152+705 (Intermittent), Trinidad, San Miguel and Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	24/03/2021	12/04/2021	FLR		GoP	88,200,000.00	-	-	Installation of Solar Lights
153	21HC0191 - Construction/Installation of Solar Street Lights with Safety Sign and Devices in Tagbilaran East Rd (Tagbilaran-Jagna) K0122+(076) - K0153+569, (Intermittent), Ubay-Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	24/03/2021	12/04/2021	FLR		GoP	86,850,000.00	-	-	Installation of Solar Lights
154	21HC0192 - Construction/Installation of Solar Street Lights with Safety Sign and Devices in Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0058+(-118) -K0121+954 (Intermittent), Jetafe-Clarin-Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	24/03/2021	12/04/2021	FLR		GoP	86,850,000.00	-	-	Installation of Solar Lights

155	21HC0055 - Construction/Rehabilitation of Danao Municipal Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	28/04/2021	05/6-10/2021	GoP	26,460,000.00	-	-	Construction of Multi-Purpose Building
156	21HC0142 - Construction of Hanging Bridge, Napo, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	26/04/2021	05/3-4/2021	GoP	2,475,000.00	-	-	Construction of Hanging Bridge
157	21HC0145 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System (Level 3), Zamora, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	28/04/2021	05/11-13/2021	GoP	1,039,500.00	-	-	Water Supply System
158	21HC0146 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System (Level 3), Lubang, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	30/04/2021	05/10-14/2021	GoP	1,039,500.00	-	-	Water Supply System
159	21HC0197 - Repair/Rehabilitation of Multi-Purpose Building, Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	25/03/2021	19/04/2021	FLR		GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
160	21HC0198 - Construction of Multi-Purpose Building, Barangay Union, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	FLR		GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
161	21HC0199 - Construction of Multi-Purpose Building, Barangay Cabanugan, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	30/03/2021	19/04/2021	FLR		GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building


162	21HC0042 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Water Supply System-Construction of Level III Water Supply Project Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	03/05/2021	05/7-10/2021	GoP	4,384,420.00	-	-	Water Supply System
163	21HC0081 - Rehabilitation of Multi-Purpose Building, Ilihan, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	28/04/2021	05/10-14/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
164	21HC0203 - Rehabilitation of Multi-Purpose Building, Poblacion Norte, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	28/04/2021	04/30-13/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
165	21HC0204 - Construction of Multi-Purpose Building, Barangay Cambansag, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	FLR		GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
166	21HC0205 - Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Brgy. Pitogo, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	26/04/2021	05/05/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
167	21HC0206 - Rehabilitation of Multi-Purpose Building, San Jose, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	31/03/2021	19/04/2021	26/04/2021	4/30-5/5/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
168	21HC0020 - Organizational Outcome 1: Ensure Safe And Reliable National Road System-Bridge Program- Widening Of Permanent Bridges: Sumak Br. (B00121bh) Along Tagbilaran North Rd (Tagbilaran-Jetafe Sect), Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	05/04/2021	26/04/2021	30/04/2021	05/3-6/2021	GoP	24,990,000.00	-	-	Widening of Bridge
169	21HC0200 - Concreting of Brgy. Libertad Norte to Brgy. Libertad Sur FMR, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	05/04/2021	26/04/2021	17/06/2021	06/21-24/2021	GoP	12,437,500.00	-	-	Concreting of Road
170	21HC0201 - Concreting of Brgy. San Vicente to Brgy. Can Oling FMR, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	05/04/2021	26/04/2021	17/06/2021	06/21-24/2021	GoP	12,437,500.00			Concreting of Road

171	21HC0202 - Concreting of Brgy. Villa Teresita to Brgy. Governor Boyles FMR, Brgy. Villa Teresita and Governor Boyles, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	05/04/2021	26/04/2021	17/06/2021	06/21-24/2021	GoP	23,880,000.00			Concreting of Road
172	21HC0140 - Construction/Repair/Rehabilitation /Improvement Of Various Infrastructure Including Local Projects- Construction Of The Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	No	Competitive Bidding	25/03/2021	19/04/2021	03/05/2021	05/7-11/2021	GoP	91,675,000.00	-	-	Construction of Bridge
173	21HC0207 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at San Agustin Elementary School, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	29/04/2021	18/05/2021	No Release		GoP	459,472.27	-	-	Construction of School Building
174	21HC0208 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at San Agustin Elementary School, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	29/04/2021	18/05/2021	No Release		GoP	1,092,430.39	-	-	Construction of School Building
175	21HC0209 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at Sagasa ES, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	29/04/2021	18/05/2021	No Release		GoP	1,042,661.94	-	-	Construction of School Building
176	21HC0210 - Repair/Maintenance of Outfalls Along Loay Interior Road, Poblacion, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	14/05/2021	02/06/2021	23/06/2021	06/18-22/2021	GoP	1,960,000.00	-	-	Repair/Maintenance of Outfalls
177	21HC0211 - Repair/Maintenance of Panas Rubble Dike, San Agustin, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	14/05/2021	02/06/2021	24/06/2021	06/18-22/2022	GoP	1,960,000.00			Repair/Maintenance of Rubble Dike

Prepared By:


PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:


DIOSCORO C. VIRTUDAZO
BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
District Engineer