

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Name of Office: BOHOL 2ND DEO

Office Location : Ubay, Bohol

UPDATED ANNUAL PROCUREMENT PLAN FOR 2021

P.R. No. ¹	Contract Package (Description)	Procurement Method	ABC ² (Fund Source)	PROCUREMENT SCHEDULE						
				Pre-Procurement Conference (1 c.d.)	Advertisement (7 c.d.)	Pre-Bid Conference (1 c.d.) 12 cd before submission of bid	Submission and Receipts of Bids (1 c.d.)	Bid Evaluation (1 c.d.)	Post-Qualification (1 c.d.)	Award of Contract (2 c.d.)
	Common Office Supplies									
	1. Common Office Supplies	shopping	2,983,789.77							
	2. Common Computer Supplies/Consumables	shopping	5,863,552.50							
	3. Common Janitorials Supplies	shopping	641,380.80							
	4. Common Office Equipment	shopping	2,646,375.50							
	5. IT Equipment and Software	shopping	14,110,129.90							
	6. Common Electrical Supplies	shopping	664,096.00							
	7. Other Categories	Public Bidding	85,444,242.80							
	INVENTORY									
	1. Inventory/Common Office Supplies	shopping	840,742.50							
	2. Inventory/Common Computer Supplies	shopping	2,490,291.30							
	3. Inventory/Common Office Devices	shopping	100,858.60							
	4. Inventory/Common Janitorials Supplies	shopping	179,155.12							
	5. Inventory/Common Office Equipment	shopping	125,512.00							
	6. Inventory/IT Equipment and Software		161,200.00							
Total Budget Amount		Php	116,251,326.79							


PREPARED BY:


PRIMITIVA E. ABAN
 Procurement Engineer

RECOMMENDED BY:


MARTIN A. PELARADA
 BAC Chairman

APPROVED BY:


VICENTE R. VALLE, JR.
 District Engineer

¹PR No. = Purchase Request No.

²ABC = Approved Budget for the Contract

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office VII
Ubay, Bohol

Updated Annual Procurement Plan for FY 2021 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21CSHC0001 - Conduct of Soil Testing/Sub Surface Exploration for the Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/28/2021	06/04/2021	06/16/2021	06/17/2021	GoP	632,577.00	-	632,577.00	-

Prepared By:


PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:


MARTIN A. PELARADA
BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**BOHOL 2ND
DISTRICT ENGINEERING OFFICE**

Regional Office VII

Ubay, Bohol

Updated Annual Procurement Plan for FY 2021 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21HC0012 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program- Road Widening- Secondary Roads- Tagb. North Road (Tagbilaran-Jetafe Sect.)- K0112+226 - K0112+434, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/05/2021	02/10-15/2021	GoP	8,174,180.00	-	-	Road Widening
2	21HC0024 - Convergence and Special Support Program- Construction/Improvement of Access Road Leading to Seaports- Access Road leading to Talibon Port via San Jose- Brgy. San Francisco-Reviles St., Brgy. Poblacion, Talibon, Bohol Package II	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/05/2021	02/10-15/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
3	21HC0030 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/16/2021	02/21-25/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

4	21HC0033 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Danao-Sagbayan Road JCT to Sitio Sto. Niño to Magtangtang to Barangay Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/05/2021	02/10-15/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
5	21HC0034 - Convergence & Special Support Program- Construction/Improvement of Access Road leading to Declared Tourism Destinations- Hinlayagan Ilaya-Banlasan- San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/11/2021	02/18-22/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
6	21HC0049 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Lubang- Nueva Montana-Bunga Road Connecting Tagbilaran North Road to Danao-Getafe Road In Support of Gifts and Housewares and Agri-Business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/26/2021	03/2-6/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
7	21HC0051 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Cantubod-Dagohoy-Causwagan Barangay Road Connecting Palm Oil Plantation to Danao-Getafe Road In Support of Agri-Business Industry, Danao, Bohol Package II	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/05/2021	02/10-15/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road

8	21HC0002- Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Tagbilaran North Road (Tagbilaran-Jetate Section) K0116+036 - K0116+361, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/26/2021	03/2-6/2021	GoP	4,792,200.00	-	-	-	Construction of Road Slope Protection Structure
9	21HC0010 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse & Landslide- Secondary Roads- Tagbilaran East Rd. (Tagbilaran- Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/11/2020	12/01/2020	02/11/2021	02/18-22/2021	GoP	2,450,000.00	-	-	-	Construction of Road Slope Protection Structure
10	21HC0045 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtanglang (Danao) Road In Support of the Agri-Business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/05/2021	02/10-15/2021	GoP	4,900,000.00	-	-	-	Construction of Concrete Road
11	21HC0046 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Catibian- Clarin Via Bogtongbod Road (Clarin Side) Connecting Cortes-Balilihan-Catibian- Macaas Road and Clarin- Sagbayan-Carmen Road In Support to Agri-Business Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/05/2021	02/10-15/2021	GoP	4,900,000.00	-	-	-	Construction of Concrete Road
12	21HC0098 - Rehabilitation of Multi-Purpose Building, Cagawasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	-	Rehabilitation of Multi-Purpose Building
13	21HC0106 - Rehabilitation of Multi-Purpose Building, Carlos P. Garcia, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/05/2021	02/9-15/2021	GoP	1,039,500.00	-	-	-	Rehabilitation of Multi-Purpose Building

14	21HC0109 - Rehabilitation of Multi-Purpose Building, Sto. Niño, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/05/2021	02/9-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
15	21HC0070- Rehabilitation of Multi-Purpose Building, Bontud, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2020	12/07/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
16	21HC0075 - Rehabilitation of Multi-Purpose Building, Poblacion Sur, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2020	12/07/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
17	21HC0104 - Rehabilitation of Multi-Purpose Building, Campao Occidental, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2020	12/07/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
18	21HC0110 - Rehabilitation of Multi-Purpose Building, Saguis, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2020	12/07/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
19	21HC0023 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Palayan ng Bayan-Brgys. Imelda and Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/18/2020	12/08/2020	02/22/2021	2/26-3/2/2021	GoP	1,039,500.00	-	-	Construction of Concrete Road
20	21HC0035 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- M. Cabiguhan-Kinan-owan-Kauswagan-Diis (Trinidad)-Candiis, San Carlos-Magtangtang Danao Leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/18/2020	12/08/2020	02/26/2021	03/3-8/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
21	21HC0036 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Poblacion to Sitio Catoogan Candungao Brgy. Road Leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/18/2020	12/08/2020	02/22/2021	02/26-3/2/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

22	21HC0037 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Taming Barangay Road Leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/19/2020	12/09/2020	02/09/2021	02/15-18/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
23	21HC0047 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Mabuhay (Ubay)- Bulilis- Bayongan San Miguel Road Connecting Loay Interior Road and Tagbilaran East Road In Support to Furniture and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/19/2020	12/09/2020	02/26/2021	03/2-6/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
24	21HC0050 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Magtangtang-Carbon-Cabatuan Loomweaving Center of Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/19/2020	12/09/2020	02/05/2021	02/10-15/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
25	21HC0072 - Rehabilitation of Multi-Purpose Building, Danahao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
26	21HC0079 - Rehabilitation of Multi-Purpose Building, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
27	21HC0083 - Rehabilitation of Multi-Purpose Building, Juagdan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	03/05/2021	03/9-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
28	21HC0084 - Rehabilitation of Multi-Purpose Building, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	02/10/2021	02/15-19/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

29	21HC0096 - Rehabilitation of Multi-Purpose Building, San Vicente Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
30	21HC0107- Rehabilitation of Multi-Purpose Building, Corte Baud, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/20/2020	12/10/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
31	21HC0071- Rehabilitation of Multi-Purpose Building, Buacao, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/24/2020	12/14/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
32	21HC0097- Rehabilitation of Multi-Purpose Building, Babag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/24/2020	12/14/2020	03/05/2021	03/10-15/2021	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
33	21HC0101- Rehabilitation of Multi-Purpose Building, Malitbog, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/24/2020	12/14/2020	02/05/2021	02/1-4/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
34	21HC0001 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0083+450 - K0085+000, K0085+203 - K0085+615, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/01/2020	12/21/2020	02/05/2021	02/10-15/2021	GoP	2,700,880.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
35	21HC0007 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- JCT (TNR)- Talibon Rd- K0114+000 - K0114+467, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/01/2020	12/21/2020	02/26/2021	03/2-6/2021	GoP	6,896,260.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
36	21HC0003 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Secondary Road: Asphalt Overlay- Tagbilaran East Rd (Tagbilaran-Jagna) - K0138+000 - K0138+264, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	07/15/2021	07/19-23/2021	GoP	4,692,240.00	-	-	Preventive Maintenance of Road: Concrete Reblocking

37	21HC0004 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Secondary Road: Asphalt Overlay- Tagbilaran East Rd (Tagbilaran- Jagna) - K0138+775 - K0139+599, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	07/08/2021	07/15-19/2021	GoP	9,800,000.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
38	21HC0031 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Access Road Leading to Tontunan Highland, Brgy. Tontunan, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	03/05/2021	03/10-15/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
39	21HC0048 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Poblacion- Masonoy-Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera San Isidro- Libertad Road In Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2021	02/10-15/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
40	21HC0129 - Construction of Road at Purok 3 to Purok 6, Barangay Caluasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/11/2021	02/18-22/2021	GoP	1,960,000.00	-	-	Construction of Concrete Road
41	21HC0131 - Construction of Road at Purok 4, Mahayag Elementary School, Barangay Centro Mahayag, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	06/18/2021	06/22-25/2021	GoP	1,000,000.00	-	-	Construction of Concrete Road
42	21HC0057 - Construction of Multi-Purpose Building, Purok 2, Barangay San Isidro, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/11/2021	02/15-19/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
43	21HC0087 - Rehabilitation of Multi-Purpose Building, Villa Teresita, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	12/28/2021	01/3-6/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

44	21HC0089 - Rehabilitation of Multi-Purpose Building, Canmano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/09/2021	02/15-19/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
45	21HC0090 - Rehabilitation of Multi-Purpose Building, Canmaya Centro, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
46	21HC0091 - Rehabilitation of Multi-Purpose Building, Cagawasan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/09/2021	02/15-18/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
47	21HC0092 - Rehabilitation of Multi-Purpose Building, Mantalongon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/09/2021	02/15-18/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
48	21HC0093 - Rehabilitation of Multi-Purpose Building, Sagbayan Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
49	21HC0099 - Rehabilitation of Multi-Purpose Building, Candelaria, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/09/2021	02/15-18/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
50	21HC0100 - Rehabilitation of Multi-Purpose Building, Mahayag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2021	02/10-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
51	21HC0111 - Rehabilitation of Multi-Purpose Building, Bogo, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	03/05/2021	03/9-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
52	21HC0112 - Rehabilitation of Multi-Purpose Building, Bayog, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2021	02/9-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
53	21HC0113 - Rehabilitation of Multi-Purpose Building, Canmangao, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/16/2021	02/21-25/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
54	21HC0115 - Rehabilitation of Multi-Purpose Building, Kabangkalan, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/05/2021	02/9-15/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
55	21HC0148 - Rehabilitation of Multi-Purpose Building, National High School, Brgy. Poblacion, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2020	12/28/2020	02/09/2021	02/15-18/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building

56	21HC0013 - Organizational Outcome: Ensure Safe and Reliable National Road System Network Development- Road Widening Secondary Roads: JCT. (LIR) Carmen-Sagbayan- Bacani Rd.- K0179+100 - K0179+350, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/09/2021	02/15-18/2021	GoP	3,557,400.00	-	-	Road Widening
57	21HC0028 - Convergence and Speacial Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/16/2021	02/21-25/2021	GoP	11,760,000.00	-	-	Construction of Concrete Road
58	21HC0052 - Convergence and Speacial Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Talibon Causeway Bypass- From Poblacion-via Barangay San Francisco-Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/05/2021	02/10-15/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
60	21HC0132 - Construction of Road at Barangay Poblacion, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/26/2021	03/4-8/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
61	21HC0179 - Concreting of Road In Barangay Carbon, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/09/2020	12/29/2020	02/26/2021	03/4-8/2021	GoP	4,950,000.00	-	-	Construction of Concrete Road
62	20HC0195 - Concreting of Brgy. Baryong Daan FMR, Brgy. Baryong Daan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/30/2021	02/23/2021	03/1-5/2021	GoP	9,950,000.00	-	-	Construction of Concrete Road
63	21HC0006 - 001: Ensure Safe and Reliable National Road System- Asset Preservation- Preventive Maintenance- Tertiary Roads- JCT (LIR) Buenavista- Carmen-Danao-Jetafe Rd- K0173+289 - K0173+733, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	02/16/2021	02/23-25/2021	GoP	9,800,000.00	-	-	Construction of Revetment

64	21HC0027 - Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Declared Tourism Destinations- Access Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	03/29/2021	04/5-8/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
65	21HC0039 - Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Declared Tourism Destinations- San Miguel-Bayongan-Bulilis- Mabuhay (Ubay) Road Leading to Danao Adventure, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	02/16/2021	02/21-25/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
66	21HC0088 - Rehabilitation of Multi-Purpose Building, Calangahan, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	03/05/2021	03/9-15/2021	GoP	1,035,500.00	-	-	Rehabilitation of Multi-Purpose Building
67	21HC0160 - Construction of Multi-Purpose Building, Brgy. Corazon, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	03/05/2021	03/9-15/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
68	21HC0161 - Construction of Multi-Purpose Building (Covered Court), Sikatuna National Agricultural High School, Sikatuna, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	12/22/2020	01/11/2021	02/26/2021	03/3-8/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
69	21HC0170 - Construction of Multi-Purpose Building, Barangay Tuboran, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	12/28/2021	01/3-6/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
70	21HC0176 - Construction of Multi-Purpose Building, Barangay San Ramon, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/29/2021	04/5-8/2021	GoP	990,000.00	-	-	Construction of Multi-Purpose Building
71	21HC0174 - Construction of Multi-Purpose Building, Barangay Pag-asa, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/05/2021	03/9-15/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
72	21HC0029 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Sta. Fe Brgy. Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	12/29/2020	01/18/2021	02/16/2021	02/22-25/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road

73	21HC0011 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program- Road Widening- Secondary Roads: Tagbilaran North Rd (Tagbilaran-Jetafe Sect)- K0090+600 - K0091+660, K0092+446 - K0092+509, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	01/06/2021	01/26/2021	03/18/2021	03/26-29/2021	GoP	50,527,820.00	-	-	Construction of Concrete Road
74	21HC0022 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Seaports: Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol Package II	Bohol II DEO	No	Competitive Bidding	01/06/2021	01/26/2021	03/05/2021	03/9-15/2021	GoP	5,272,400.00	-	-	Construction of Concrete Road
75	21HC0133 - Construction of Road, Nabuad to Cambitoon, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	01/06/2021	01/26/2021	06/21/2021	06/18-22/2021	GoP	19,600,000.00	-	-	Construction of Concrete Road
76	21HC0136 - Concreting of Road, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	01/06/2021	01/26/2021	02/11/2021	02/16-22/2021	GoP	5,096,000.00	-	-	Construction of Concrete Road
77	21HC0032 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol Package II	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/05/2021	03/9-15/2021	GoP	4,410,000.00	-	-	Construction of Concrete Road
78	21HC0044 - Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: JCT (LIR) Mahayag (San Miguel)- Danao Road In Support of the AgriBusiness Industry, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/29/2021	04/5-8/2021	GoP	4,900,000.00	-	-	Construction of Concrete Road
79	21HC0118 - Rehabilitation of Multi Purpose Building, Eastern Cabulan, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	02/15/2021	02/22-26/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building

80	21HC0135 - Construction of Road (Pathway), Sitio Isla Verde, Bonbon, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/05/2021	03/9-15/2021	GoP	1,039,500.00	-	-	Construction of Concrete Road
81	21HC0170 - Construction of Multi-Purpose Building, Barangay Tuboran, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	12/28/2021	01/3-6/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
82	21HC0174 - Construction of Multi-Purpose Building, Barangay Pag-asa, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/05/2021	03/9-15/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
83	21HC0176 - Construction of Multi-Purpose Building, Barangay San Ramon, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	01/14/2021	02/03/2021	03/29/2021	04/5-8/2021	GoP	990,000.00	-	-	Construction of Multi-Purpose Building
84	21HC0069 - Rehabilitation of Multi-Purpose Buildings, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	02/26/2021	03/4-8/2021	GoP	7,920,000.00	-	-	Rehabilitation of Multi-Purpose Building
85	20HC0196 - Concreting of Brgy. Bogtongbod to Brgy. Tubod FMR, Brgy. Bogtongbod and Brgy. Tubod, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	02/26/2021	03/3-8/2021	GoP	9,950,000.00	-	-	Construction of Concrete Road
86	21HC0073 - Rehabilitation of Multi-Purpose Building, Poblacion Centro, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	03/18/2021	03/24/-29/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
87	21HC0105 - Rehabilitation of Multi-Purpose Building, Cangmundo, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	03/08/2021	03/15-18/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
88	21HC0154 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	03/05/2021	03/9-15/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
89	21HC0180 - Construction of Road Leading to Ubay Bus Terminal, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	01/19/2021	02/08/2021	02/26/2021	03/2-6/2021	GoP	44,550,000.00	-	-	Construction of Concrete Road
90	21HC0178 - Construction of Multi-Purpose Building, Barangay Cagayan, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	01/26/2021	02/15/2021	02/26/2021	03/2-5/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
91	21HC0181 - Construction of Multi-Purpose Building, Barangay Sagasa, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	01/29/2021	02/18/2021	12/31/2021	01/11-13/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
92	21HC0116 - Rehabilitation of Multi-Purpose Building, Popoo, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	03/08/2021	03/15-18/2021	GoP	1,039,500.00	-	-	Construction of Multi-Purpose Building

93	21HC0127 - Concreting of Magsaysay Road, Magsaysay, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	12/31/2021	01/11-13/2021	GoP	14,850,000.00	-	-	Construction of Concrete Road
94	21HC0172 - Construction of Multi-Purpose Building, Barangay Tapal, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	03/29/2021	04/2-8/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
95	21HC0182 - Improvement/Upgrading of Road from Barangay Caboy to Caluwasan, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	04/26/2021	04/30-5/2021	GoP	2,970,000.00	-	-	Construction/Improvement of Concrete Road
96	21HC0065 - Rehabilitation of Multi-Purpose Buildings, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	03/18/2021	3/29-4/1/2021	GoP	10,395,000.00	-	-	Rehabilitation of Multi-Purpose Building
97	21HC0166 - Construction of Multi-Purpose Building, Barangay Bilangbilangan Dako, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	02/02/2021	02/22/2021	03/05/2021	03/10-12/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
98	21HC0183 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development- Road Widening- Secondary Roads: Tagbilaran North Rd (Tagbilaran-Jetafe Sect)- K0090+600 - K0091+660, K0092+446 - K0092+509, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	02/03/2021	02/23/2021	03/18/2021	03/24-26/2021	GoP	49,754,435.00	-	-	Road Widening
99	21HC0184 - Construction of Road at Barangay Cabanugan to Barangay Baryong Daan, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	02/03/2021	02/23/2021	03/12/2021	03/19-22/2021	GoP	1,960,000.00	-	-	Construction of Concrete Road
100	21HC0043 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Water Supply System- Construction of Level III Water Supply Project Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	02/09/2021	03/01/2021	03/12/2021	03/16-22/2021	GoP	24,500,000.00	-	-	Water Supply System
101	21HC0056 - Construction of Multi-Purpose Building, Purok 1, Barangay Centro Camanaga, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/22/2021	03/25-29/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building

102	21HC0063 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/09/2021	03/01/2021	03/18/2021	03/22/2021	GoP	9,800,000.00	-	-	Construction of Multi-Purpose Building
103	21HC0086 - Repair/Rehabilitation of Multi-Purpose Building, Imelda, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	01/28/2021	02/17/2021	12/28/2021	01/3-6/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building
104	21HC0167 - Construction of Multi-Purpose Building, Barangay San Francisco, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/09/2021	03/01/2021	03/05/2021	03/6-10/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
105	21HC0171 - Construction of Multi-Purpose Building, Barangay Mahanay, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	02/09/2021	03/01/2021	WAITING FOR THE RELEASE OF SARO		GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
106	21HC0185 - Construction of Multi-Purpose Building, Barangay Jandayan, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	02/09/2021	03/01/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
107	21HC0085 - Rehabilitation of Multi-Purpose Building, Sinandigan, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/29/2021	04/5-8/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
108	21HC0094 - Repair/Rehabilitation of Multi-Purpose Building, San Vicente Norte, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	12/28/2021	01/3-6/2022	GoP	1,039,500.00	-	-	Repair/Rehabilitation of Multi-Purpose Building
109	21HC0103 - Rehabilitation of Multi-Purpose Building, Alumar, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/29/2021	04/5-8/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
110	21HC0150 - Construction (Completion) of Evacuation Center, Barangay Casate, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/29/2021	04/5-8/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
111	21HC0151 - Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/22/2021	03/26-29/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
112	21HC0155 - Rehabilitation of Multi-Purpose Building (Municipal Public Market), Brgy. Poblacion, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/18/2021	03/24-29/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
113	21HC0156 - Rehabilitation of Multi-Purpose Building (Municipal Public Market), Brgy. Poblacion, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/22/2021	03/24-26/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building

114	21HC162- Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Lipata, Brgy. Guinobatan, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/22/2021	03/25-29/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
115	21HC0164 - Rehabilitation of Multi-Purpose Building (Municipal Building), Brgy. Poblacion, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/29/2021	04/5-9/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
116	21HC0168 - Construction of Multi-Purpose Building, Barangay Datag, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/18/2021	03/24-29/2021	GoP	1,988,000.00	-	-	Construction of Multi-Purpose Building
117	21HC0175 - Construction of Multi-Purpose Building, Barangay Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	03/22/2021	03/25/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
118	21HC0186 - Construction of Multi-Purpose Building, Barangay West Cabul-an, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	12/31/2021	01/10-13/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
119	21HC0187 - Concreting of Cambansag-Cansague Norte Road, Cansague, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	02/17/2021	03/09/2021	12/31/2021	01/10-13/2021	GoP	9,800,00.00	-	-	Construction of Concrete Road
120	21HC0021 - 002: Protect Lives and Properties Against Major Flood Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Inabanga Flood Control Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	03/29/2021	04/5-8/2021	GoP	40,158,440.00	-	-	Construction of Flood Mitigation Structure
121	21HC0060 - Construction of Multi-Purpose Building (Covered Court), Purok 6, Barangay Poblacion, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	03/26/2021	04/5-9/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
122	21HC0062 - Construction of Multi-Purpose Building (Covered Court), Purok 3, Barangay La Esperanza, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	03/29/2021	04/5-8/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
123	21HC0068 - Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	03/29/2021	04/5-8/2021	GoP	9,355,000.00	-	-	Rehabilitation of Multi-Purpose Building
124	21HC0108 - Rehabilitation of Multi-Purpose Building, Tulang, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	03/29/2021	04/5-8/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

125	21HC0152 - Rehabilitation of Multi-Purpose, (Barangay Health Center), Brgy. Bacani, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	02/23/2021	03/15/2021	04/15/2021	04/19-22/2021	GoP	1,485,000.00	-	-	Rehabilitation of Multi-Purpose Building
126	21HC0058 - Construction of Multi-Purpose Building (Covered Court), Purok 2 Cerudoio, Barangay San Vicente, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	03/01/2021	03/22/2021	03/29/2021	04/5-8/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
127	21HC0149 - Construction of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	03/01/2021	03/22/2021	03/29/2021	04/5-8/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
128	21HC0153 - Rehabilitation of Multi-Purpose Building, (Day Care Center), Brgy. Buangan, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	03/01/2021	03/22/2021	03/29/2021	04/5-8/2021	GoP	1,485,000.00	-	-	Rehabilitation of Multi-Purpose Building
129	21HC0188 - Construction of Multi-Purpose Building, Barangay Cambangay Norte, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
130	21HC0078 - Rehabilitation of Multi-Purpose Building, La Victoria, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/03/2021	03/23/2021	03/29/2021	04/5-8/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
131	21HC0143 - Construction of Box Culvert, Napo, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	03/03/2021	03/23/2021	03/29/2021	04/5-8/2021	GoP	1,485,000.00	-	-	Construction of Flood Mitigation Structure
132	21HC0066 - Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	04/13/2021	04/19-22/2021	GoP	8,316,000.00	-	-	Rehabilitation of Multi-Purpose Building
133	21HC0067 - Rehabilitation of Multi-Purpose Buildings, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	03/31/2021	04/15-22/2021	GoP	8,316,000.00	-	-	Rehabilitation of Multi-Purpose Building
134	21HC0076 - Rehabilitation of Multi-Purpose Building, Mahagbu, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	03/29/2021	04/5-8/2021	GoP	800,000.00	-	-	Rehabilitation of Multi-Purpose Building
135	21HC0077 - Rehabilitation of Multi-Purpose Building, Kauswagan, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	03/29/2021	04/6-8/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
136	21HC0188 - Construction of Multi-Purpose Building, Barangay Cambangay Norte, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	03/09/2021	03/29/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building

138	21HC0158 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	03/11/2021	03/31/2021	04/26/2021	05/1-5/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
139	21HC0193 - Repair/Rehabilitation of Multi-Purpose Building, Saguise, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	03/11/2021	03/31/2021	12/28/2021	01/3-6/2022	GoP	1,039,500.00	-	-	Repair/Rehabilitation of Multi-Purpose Building
140	21HC0064 - Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	03/16/2021	04/05/2021	04/26/2021	04/30-5/5/2021	GoP	5,197,500.00	-	-	Rehabilitation of Multi-Purpose Building
141	21HC0144- Construction of Pathway Bridge (Box Culvert Bridge), Benliw, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/16/2021	04/05/2021	04/26/2021	05/3-5/2021	GoP	3,960,000.00	-	-	Construction of Pathway Bridge
142	21HC0169 - Construction of Multi-Purpose Building, Barangay Can Oling, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	03/16/2021	04/05/2021	04/15/2021	04/20-22/2021	GoP	1,980,000.00	-	-	Construction of Multi-Purpose Building
143	21HC0194 - Construction of Multi-Purpose Building, Barangay Bayang, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/16/2021	04/05/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
144	21HC0059 - Construction of Multi-Purpose Building (Covered Court), Centro Poblacion, Barangay Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/17/2021	04/06/2021	04/26/2021	04/30-5/5/2021	GoP	1,960,000.00	-	-	Construction of Multi-Purpose Building
145	21HC0080 - Rehabilitation of Multi-Purpose Building, Tagum Sur, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/17/2021	04/06/2021	04/26/2021	04/30-5/5/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
146	21HC0119 - Construction of Multi-Purpose Building (Public Market), Poblacion, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/17/2021	04/06/2021	04/26/2021	05/3-5/2021	GoP	2,970,000.00	-	-	Construction of Multi-Purpose Building
147	21HC0195 - Construction of Multi-Purpose Building, Barangay Maomawan, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	03/17/2021	04/06/2021	12/31/2021	01/5-13/2021	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
148	21HC0159 - Construction of Multi-Purpose Building (Covered Court), San Isidro National High School, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/23/2021	04/12/2021	04/15/2021	04/19-22/2021	GoP	3,000,000.00	-	-	Construction of Multi-Purpose Building
149	21HC0177- Construction of Multi-Purpose Building, Barangay Abelian, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/23/2021	04/12/2021	04/20/2021	04/30-5/5/2021	GoP	2,000,000.00	-	-	Construction of Multi-Purpose Building

150	21HC0196- Rehabilitation of Multi-Purpose Building, Barangay Bilangbilangan Diot, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	03/23/2021	04/12/2021	12/31/2021	05/21/2021	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
151	21HC0163 - Rehabilitation of Multi-Purpose (Magsaysay Municipal Gym), Barangay Fatima, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/23/2021	04/12/2021	04/28/2021	05/7-13/2021	GoP	3,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
152	21HC0190 - Construction/Installation of Solar Lights with Safety and Sign and Devices in Loay Interior Road (LIR), K0122+040 - K0152+705 (Intermittent), Trinidad, San Miguel and Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	03/24/2021	04/12/2021	WAITING FOR THE RELEASE OF SARO		GoP	88,200,000.00	-	-	Installation of Solar Lights
153	21HC0191 - Construction/Installation of Solar Street Lights with Safety Sign and Devices in Tagbilaran East Rd (Tagbilaran-Jagna) K0122+(076) - K0153+569, (Intermittent), Ubay-Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	03/24/2021	04/12/2021	WAITING FOR THE RELEASE OF SARO		GoP	86,850,000.00	-	-	Installation of Solar Lights
154	21HC0192 - Construction/Installation of Solar Street Lights with Safety Sign and Devices in Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0058+(-118) -K0121+954 (Intermittent), Jetafe-Clarín-Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	03/24/2021	04/12/2021	WAITING FOR THE RELEASE OF SARO		GoP	86,850,000.00	-	-	Installation of Solar Lights
155	21HC0055 - Construction/Rehabilitation of Danao Municipal Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	04/28/2021	05/6-10/2021	GoP	26,460,000.00	-	-	Construction of Multi-Purpose Building
156	21HC0142 - Construction of Hanging Bridge, Napo, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	04/26/2021	05/3-4/2021	GoP	2,475,000.00	-	-	Construction of Hanging Bridge
157	21HC0145 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System (Level 3), Zamora, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	04/28/2021	05/11-13/2021	GoP	1,039,500.00	-	-	Water Supply System

158	21HC0146 - Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects, Water Management Facilities, Water Supply, Construction of Waterworks System (Level 3), Lubang, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	04/30/2021	05/10-14/2021	GoP	1,039,500.00	-	-	Water Supply System
159	21HC0197 - Repair/Rehabilitation of Multi-Purpose Building, Poblacion, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/25/2021	04/19/2021	12/28/2021	01/5-10/2022	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
160	21HC0198 - Construction of Multi-Purpose Building, Barangay Union, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
161	21HC0199 - Construction of Multi-Purpose Building, Barangay Cabanugan, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/30/2021	04/19/2021	12/28/2021	01/3-6-2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
162	21HC0042 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Water Supply System-Construction of Level III Water Supply Project Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	05/03/2021	05/7-10/2021	GoP	4,384,420.00	-	-	Water Supply System
163	21HC0081 - Rehabilitation of Multi-Purpose Building, Ilihan, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	04/28/2021	05/10-14/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
164	21HC0203 - Rehabilitation of Multi-Purpose Building, Poblacion Norte, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	04/28/2021	05/07-13/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building
165	21HC0204 - Construction of Multi-Purpose Building, Barangay Cambansag, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	12/31/2021	01/10-13/2022	GoP	1,000,000.00	-	-	Construction of Multi-Purpose Building
166	21HC0205 - Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Brgy. Pitogo, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	04/26/2021	05/05/2021	GoP	2,970,000.00	-	-	Rehabilitation of Multi-Purpose Building
167	21HC0206 - Rehabilitation of Multi-Purpose Building, San Jose, Pres. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	03/31/2021	04/19/2021	04/26/2021	4/30-5/5/2021	GoP	1,039,500.00	-	-	Rehabilitation of Multi-Purpose Building

168	21HC0020 - Organizational Outcome 1: Ensure Safe And Reliable National Road System- Bridge Program- Widening Of Permanent Bridges: Sumak Br. (B00121bh) Along Tagbilaran North Rd (Tagbilaran-Jetafe Sect), Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	03/11/2021	03/31/2021	04/30/2021	05/3-6/2021	GoP	24,990,000.00	-	-	Widening of Bridge
169	21HC0200 - Concreting of Brgy. Libertad Norte to Brgy. Libertad Sur FMR, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	04/05/2021	04/26/2021	06/17/2021	06/21-24/2021	GoP	12,437,500.00	-	-	Concreting of Road
170	21HC0201 - Concreting of Brgy. San Vicente to Brgy. Can Oling FMR, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	04/05/2021	04/26/2021	06/17/2021	06/21-24/2021	GoP	12,437,500.00			Concreting of Road
171	21HC0202 - Concreting of Brgy. Villa Teresita to Brgy. Governor Boyles FMR, Brgy. Villa Teresita and Governor Boyles, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/05/2021	04/26/2021	06/17/2021	06/21-24/2021	GoP	23,880,000.00			Concreting of Road
172	21HC0140 - Construction/Repair/Rehabilitation /Improvement Of Various Infrastructure Including Local Projects- Construction Of The Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	No	Competitive Bidding	03/25/2021	04/19/2021	05/03/2021	05/7-11/2021	GoP	91,675,000.00	-	-	Construction of Bridge
173	21HC0207 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at San Agustin Elementary School, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	04/29/2021	05/18/2021	09/13/2021	09/20-23/2021	GoP	459,472.27	-	-	Construction of School Building
174	21HC0208 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at San Agustin Elementary School, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	04/29/2021	05/18/2021	09/13/2021	09/20-23/2021	GoP	1,092,430.39	-	-	Construction of School Building
175	21HC0209 - Completion of Modified Standard DPWH-DEPED One-Storey Two Classroom School Building at Sagasa ES, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	04/29/2021	05/18/2021	09/13/2021	09/20-23/2021	GoP	1,042,661.94	-	-	Construction of School Building
176	21HC0210 - Repair/Maintenance of Outfalls Along Loay Interior Road, Poblacion, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	05/14/2021	06/02/2021	06/23/2021	06/18-22/2021	GoP	1,960,000.00	-	-	Repair/Maintenance of Outfalls

177	21HC0211 - Repair/Maintenance of Panas Rubble Dike, San Agustin, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	05/14/2021	06/02/2021	06/23/2021	06/28-7/1/2021	GoP	1,960,000.00			Repair/Maintenance of Rubble Dike
178	21HC0212 - Construction of Multi-Purpose Building, Inabanga Municipal Compound, Brgy. Poblacion, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	09/28/2021	10/18/2021	10/28/2021	11/2-5/2021	GoP	1,960,000.00			Repair/Maintenance of Rubble Dike

Prepared By:



PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:



MARTIN A. PELARADA
BAC Chairman

Approved by:



VICENTE R. VALLE, JR.
District Engineer