

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2021 (non-CSE and CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AC0045 - 310112100244000	Construction of Drainage, Quirino-Pandan Road, K0407+824 - K0407+1400	Construction Section	Yes	Competitive Bidding	11/26- 12/2/2020	12/15/2020	2/15/2021	2/24/2021	GoP	P6,411,160.00	0	P6,411,160.00	Construction of Drainage
21AC0009 - 310103100655000	Asphalt Overlay, Bayubay-Sta. Catalina Rd - Chainage 0 - Chainage 669	Construction Section	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	08/02/2021	18/02/2021	GoP	P6,335,700.00	0	P6,335,700.00	Asphalt Overlay
21AC0025 - 320101106493000	Construction of Flood Control Along Bantaoay River, Brgy. Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	05/02/2021	15/02/2021	GoP	P24,163,860.00	0	P24,163,860.00	Construction of Flood Control
21AC0005 - 320101106494000	Construction of Flood Control Along Bantaoay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	03/02/2021	11/02/2021	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
21AC0102 - 320101106499000	Construction of Seawall at Barangay Cabittaogan, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/26-3/4/2021	3/17/2021	3/30/2021	08/04/2021	GoP	P19,600,000.00	0	P19,600,000.00	Construction of Seawall
21AC0033 - 320101106503000	Construction of Pug-os Flood Control, Brgy. Pug-os, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	08/12/2020	15/07/2021	23/07/2021	GoP	P4,900,000.00	0	P4,900,000.00	Construction of Flood Control
21AC0046 - 300204100774000	Construction / Improvement of Access Road, Brgy. Pacis Road (Eastern Part) Connecting to Jordan-Binacud Brgy. Road- Sinait National Highway in Support to Basi and Vinegar Industry, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27- 12/3/2020	12/16/2020	08/02/2021	18/02/2021	GoP	P19,600,000.00	0	P19,600,000.00	Construction / Improvement of Access Road
21AC0060 - 300103203212000	Construction of Multi-Purpose Facility (Gym), Repaac-Bato Elementary School, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7-13/2020	12/28/2020	11/02/2021	19/02/2021	GoP	P2,822,400.00	0	P2,822,400.00	Construction of Multi-Purpose Facility (Gym)
21AC0014 - 300103203213000	Construction of Multi-Purpose Facility (Gym), Tay-ac National High School, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	04/02/2021	11/02/2021	GoP	P3,969,000.00	0	P3,969,000.00	Construction of Multi-Purpose Facility (Gym)
21AC0032 - 300116203915000	Construction of Road, Barangay Naguilian, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4-10/2020	12/23/2020	05/02/2021	15/02/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction of Road
21AC0091 - 300104219447000	Construction of Multi-Purpose Building (Administration Building), San Vicente Integrated School, Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	1/13-19/2021	02/01/2021	05/03/2021	15/03/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0105 - 300104219451000	Construction of Multi-Purpose Building (Covered Court), An- Annam, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2021	3/15/2021	4/14/2021	24/04/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0109 - 300104219458000	Construction of Multi-Purpose Building (Covered Court), Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-27/2021	3/16/2021	4/20/2021	30/04/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)

21AC0026 - 300104219460000	Construction of Multi-Purpose Building (Covered Court), San Julian, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	04/02/2021	11/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0065 - 300104219465000	Construction of Multi-Purpose Building, Barangay Alangan, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	12/30/2020-1/5/2021	1/18/2021	10/02/2021	19/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0029 - 300104219466000	Construction of Multi-Purpose Building, Barangay Barbar, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	04/02/2021	11/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0047 - 300104219467000	Construction of Multi-Purpose Building, Barangay Camestizoan, Santo Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27-12/3/2020	12/16/2020	09/02/2021	19/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0031 - 300104219468000	Construction of Multi-Purpose Building, Barangay Macatcatud, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	11/13-19/2020	09/02/2021	3/18/2021	3/26/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0067 - 300104219469000	Construction of Multi-Purpose Building, Barangay Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	17/02/2021	26/02/2021	GoP	P11,880,000.00	0	P11,880,000.00	Construction of Multi-Purpose Building
21AC0077 - 300104219470000	Construction of Multi-Purpose Building, Barangay Poblacion, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/2-8/2021	03/05/2021	25/05/2021	04/06/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction of Multi-Purpose Building
21AC0068 - 300104219472000	Construction of Multi-Purpose Building, Barangay Turod, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	17/02/2021	26/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0073 - 300104219474000	Construction of Multi-Purpose Building, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	18/02/2021	26/02/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
21AC0037 - 300104219475000	Construction of Multi-Purpose Building, San Juan Demo Farm, Barangay Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/11/2020	09/02/2021	19/02/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building
21AC0015 - 300104219478000	Construction of River Promenade, Barangay Gongogong, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2020	11/11/2020	09/02/2021	19/02/2021	GoP	P2,000,000.00	0	P2,000,000.00	Construction of River Promenade
21AC0040 - 300104219479000	Construction of River Promenade, Barangay Pangada, Sta. Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/23-29/2020	12/21/2020	10/02/2021	19/02/2021	GoP	P1,485,000.00	0	P1,485,000.00	Construction of River Promenade
21AC0062 - 300104219480000	Construction of River Promenade, Barangay Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	12/30/2020-1/5/2021	1/18/2021	10/02/2021	19/02/2021	GoP	P1,485,000.00	0	P1,485,000.00	Construction of River Promenade
21AC0092 - 300104219481000	Construction of River Promenade Phase 2, Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	15/07/2021	23/07/2021	GoP	P1,980,000.00	0	P1,980,000.00	Construction of River Promenade
21AC0070 - 300104219482000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Baggoc, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	17/02/2021	26/02/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0094 - 300104219483000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Caparacadan, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	05/03/2021	15/03/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0071 - 300104219484000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Don Dimas, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	17/02/2021	26/02/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0093 - 300104219485000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Don Lorenzo, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	05/03/2021	15/03/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)

21AC0074 - 300104219486000	Rehabilitation of Multi-Purpose Building (Old Administration Building), Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	18/02/2021	26/02/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building
21AC0085 - 300104219487000	Rehabilitation of Multi-Purpose Building (UNP Building), Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	05/03/2021	15/03/2021	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Multi-Purpose Building
21AC0048 - 300109200786000	Construction of Drainage Canal, Barangay Beddeng Laud, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	03/02/2021	11/02/2021	GoP	P4,455,000.00	0	P4,455,000.00	Construction of Drainage Canal
21AC0049 - 300109200787000	Construction of Drainage Canal, Barangay Naguilian, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/28-12/4/2020	12/17/2020	09/02/2021	19/02/2021	GoP	P990,000.00	0	P990,000.00	Construction of Drainage Canal
21AC0050 - 300109200788000	Construction of Drainage Canal, Barangay Nansuagao, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/28-12/4/2020	12/17/2020	09/02/2021	19/02/2021	GoP	P990,000.00	0	P990,000.00	Construction of Drainage Canal
21AC0051 - 300107201014000	Construction of Slope Protection, Barangay Belen, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	08/02/2021	18/02/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Slope Protection
21AC0017 - 300117207901000	Concreting of Road, Barangay Anonang Mayor, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/27-11/2/2020	11/17/2020	04/02/2021	11/02/2021	GoP	P990,000.00	0	P990,000.00	Concreting of Road
21AC0036 - 300117207902000	Concreting of Road, Barangay Nansuagao, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2020	05/02/2021	15/02/2021	GoP	P990,000.00	0	P990,000.00	Concreting of Road
21AC0035 - 300117207903000	Concreting of Road, Barangay Pandan-Manangat, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2020	02/05/2021	15/02/2021	GoP	P1,980,000.00	0	P1,980,000.00	Concreting of Road
21AC0052 - 300117207910000	Construction of Road, Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	17/02/2021	26/02/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road
21AC0013 - 300121201014000	Construction of Water System for Public Schools (Phase I), Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/11/2020	04/02/2021	11/02/2021	GoP	P14,849,846.42	0	P14,849,846.42	Construction of Water System
21AC0027 - 300121201015000	Rehabilitation of Public School Water System (Phase II), Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/13-19/2020	12/03/2020	08/02/2021	18/02/2021	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Water System
21AC0034 - 300102200500000	Construction (Completion) of School Building, Ilocos Sur National High School, Barangay 7, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2020	05/02/2021	15/02/2021	GoP	P1,980,000.00	0	P1,980,000.00	Construction (Completion) of School Building
21AC0079 - 300104219449000	Construction of Multi-Purpose Building (Caoayan Tourism Center), Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/27/2021	19/02/2021	01/03/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
21AC0076 - 300104219450000	Construction of Multi-Purpose Building (Covered Court) BJMP, Aggay, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	18/02/2021	26/02/2021	GoP	P4,653,000.00	0	P4,653,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0080 - 300104219461000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	27/01/2021	19/02/2021	26/02/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
21AC0078 - 300104219462000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Camp Elpidio Quirino, Barangay Bulag, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	18/02/2021	26/02/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0081 - 300104219464000	Construction of Multi-Purpose Building (Infirmary & Visitation Building) BJMP, Aggay, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	1/27/2021	19/02/2021	26/02/2021	GoP	P6,237,000.00	0	P6,237,000.00	Construction of Multi-Purpose Building (Infirmary & Visitation Building)

21AC0082 - 300104219476000	Construction of Multi-Purpose Building, Tay-ac National High School, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	1/27/2021	19/02/2021	26/02/2021	GoP	P3,960,000.00	0	P3,960,000.00	Construction of Multi-Purpose Building
21AC0072 - 300104219477000	Construction of Multi-Purpose Facility, Puro National High School, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	14/04/2021	2/15/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Facility
21AC0114 - 300104219488000	Rehabilitation of Multi-Purpose Building, Brgy. Barraca, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2021	3/15/2021	20/04/2021	30/04/2021	GoP	P2,970,000.00	0	P2,970,000.00	Rehabilitation of Multi-Purpose Building
21AC0030 - 300107201007000	Construction of Bantay Boardwalk Road Along Govantes River, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/13-19/2020	03/12/2020	21/06/2021	30/06/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Boardwalk Road
21AC0016 - 300107201009000	Construction of Flood Control Along Mestizo River, Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2020	11/11/2020	03/02/2021	11/02/2021	GoP	P30,086,000.00	0	P30,086,000.00	Construction of Flood Control
21AC0003 - 300107201012000	Construction of Flood Control Structure Along San Juan River, Barangay Bannuar, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	14/06/2021	24/06/2021	GoP	P19,800,000.00	0	P19,800,000.00	Construction of Flood Control Structure
21AC0075 - 300107201013000	Construction of Seawall at Purok Luna and Purok Bonifacio, Barangay Solotsolot, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	03/02/2021	11/02/2021	GoP	P24,750,000.00	0	P24,750,000.00	Construction of Seawall
21AC0100 - 300117207904000	Concreting of Road, Barangay Pantay Laud and Barangay Pantay Daya, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2021	3/15/2021	3/23/2021	3/31/2021	GoP	P4,950,000.00	0	P4,950,000.00	Concreting of Road
21AC0110 - 300117207905000	Construction (Completion) of Road Along Bonifacio Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	4/27/2021	03/05/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction (Completion) of Road
21AC0111 - 300117207906000	Construction (Completion) of Road Along Encarnacion Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2021	3/15/2021	4/27/2021	04/05/2021	GoP	P2,673,000.00	0	P2,673,000.00	Construction (Completion) of Road
21AC0054 - 300117207907000	Construction (Completion) of Road Along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	10/02/2021	19/02/2021	GoP	P2,574,000.00	0	P2,574,000.00	Construction (Completion) of Road
21AC0104 - 300117207908000	Construction of Bacig-Margaay Salapasap-Riverside Road, Cagugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2021	3/15/2021	3/30/2021	08/04/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Riverside Road
21AC0056 - 300117207911000	Construction / Rehabilitation of Road, Barangay Naguillian, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/18-24/2020	12/07/2020	10/02/2021	19/02/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction / Rehabilitation of Road
21AC0055 - 300117207912000	Improvement of Local Road, General Luna Street, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4-10/2020	12/23/2020	10/02/2021	19/02/2021	GoP	P5,445,000.00	0	P5,445,000.00	Improvement of Road
21AC0039 - 300117207913000	Improvement of Local Road, Mabini Street, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/20-26/2020	12/11/2020	08/02/2021	18/02/2021	GoP	P5,247,000.00	0	P5,247,000.00	Improvement of Road
21AC0086 - 300119200436000	Construction of Panay Norte Bridge, Barangay Panay, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	03/02/2021	11/02/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Bridge
21AC0087 - 300211100028000	Installation of Street Lights, Bantay, Ilocos Sur, K0396+000 - K0409+581	Construction Section	No	Competitive Bidding	2/3-9/21	19/04/2021	05/07/2021	15/07/2021	GoP	P64,655,000.00	0	P64,655,000.00	Installation of Street Lights

21AC0106 - 300121201016000	Rehabilitation of School Water System (Phase 1), Ilocos Sur	Construction Section	No	Competitive Bidding	1/21-27/2021	02/09/2021	4/14/2021	23/04/2021	GoP	P2,475,000.00	0	P2,475,000.00	Rehabilitation of Water System
21AC0043 - 300104219473000	Construction of Multi-Purpose Building, Barangay San Mariano (Sallacong), Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/26-12/2/2020	12/15/2020	15/07/2021	23/07/2021	GoP	P3,069,000.00	0	P3,069,000.00	Construction of Multi-Purpose Building
21AC0019 - 300107201008000	Construction of Flood Control Along Mestizo River, Barangay Capangpangan, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	15/07/2021	23/07/2021	GoP	P19,800,000.00	0	P19,800,000.00	Construction of Flood Control
21AC0107 - 300109200785000	Construction of Flood Control Project at Barangay Namruangan, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15/2021	08/03/2021	15/07/2021	23/07/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Flood Control Project
21AC0089 - 300116203917000	Concreting of Road, Barangay Sagneb, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	15/07/2021	23/07/2021	GoP	P10,138,100.00	0	P10,138,100.00	Concreting of Road
21AC0099 - 300116203916000	Construction of Road, Sagpat-Busing, Busing, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15/2021	08/03/2021	15/07/2021	23/07/2021	GoP	P16,442,440.00	0	P16,442,440.00	Construction of Road
21AC0088 - 300116203918000	Improvement of Road with Canal, Balaleng, Zone III, IV and VI, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	15/07/2021	23/07/2021	GoP	P32,319,420.00	0	P32,319,420.00	Improvement of Road with Canal
21AC0022 - 320101106495000	Construction of Flood Control Along Cabugao River, Brgy. Baclig, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	15/07/2021	23/07/2021	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
21AC0001 - 320101106496000	Construction of Flood Control, Cabugao River, Brgy. Turod-Patac, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	15/07/2021	23/07/2021	GoP	P19,600,000.00	0	P19,600,000.00	Construction of Flood Control
21AC0084 - 320101106497000	Construction of Flood Control Along Bical River, Barangay Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9-15/2021	1/28/2021	15/07/2021	23/07/2021	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
21AC0011 - 320101106498000	Construction of Flood Control, Paratong-Subec Creek, Brgy. Paratong-Subec, Sta. Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	15/07/2021	23/07/2021	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
21AC0023 - 320101106500000	Construction of Seawall, Brgy. Salomague, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/30-11/5/2020	11/19/2020	15/07/2021	23/07/2021	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Seawall
21AC0012 - 320101106501000	Construction of Flood Control Along Cabaroan Creek, Brgy. Cabaroan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/11/2020	15/07/2021	23/07/2021	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Flood Control
21AC0020 - 320101106502000	Construction of Flood Control, Rangis Creek, Brgy. Cabaritan, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	15/07/2021	23/07/2021	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Flood Control
21AC0010 - 320101106504000	Construction of Flood Control, Paras Creek, Brgy. Paras, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	15/07/2021	23/07/2021	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Flood Control
21AC0002 - 320101106505000	Construction of Flood Control Along Bantaoay River, Brgy. Busing Cen-Sur, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	15/07/2021	23/07/2021	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Flood Control
21AC0120 - 200000100019000	Repair/Maintenance of Flood Control along Bussawit Creek (Site 1) Magsingal, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/6-12/21	26/04/2021	5/12/21	5/21/21	GoP	P2,000,000.00	0	P2,000,000.00	Repair/Maintenance of Flood Control
21AC0122 - 200000100019000	Repair/Maintenance of DPWH Building COA Building, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/7-13/21	26/04/2021	5/17/21	5/27/21	GoP	P360,000.00	0	P360,000.00	Repair/Maintenance of DPWH Building COA Building

21AC0123 - 200000100019000	Repair/Maintenance of DPWH Building Network Administration Office, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/12-18/21	03/05/2021	5/17/21	5/27/21	GoP	P340,000.00	0	P340,000.00	Repair/Maintenance of DPWH Building Network Administration Office
21AC0124 - 200000100019000	Repair/Maintenance of Slope Protection along Manila North Road,Barbarit, Magsingal Ilocos Sur and Immayos Sur, San Juan, Ilocos Sur, K0422+567.80 - K0422+580 - K0424+398.60 K0424+461.80	Maintenance Section	No	Competitive Bidding	4/13-19/21	03/05/2021	5/12/21	5/21/21	GoP	P1,128,608.61	0	P1,128,608.61	Repair/Maintenance of Slope Protection along Manila North Road
21AC0125 - 200000100019000	Repair/Maintenance of Flood Control along Quimmarayan River, Brgy. Laoingen, Sto. Domingo, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/14-20/21	03/05/2021	5/25/21	6/4/21	GoP	P2,000,000.00	0	P2,000,000.00	Repair/Maintenance of Flood Control
21AC0130 - 200000100019000	Repair/Maintenance of DPWH Building Guest House, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	17/05/2021	5/26/21	6/4/21	GoP	P400,000.00	0	P400,000.00	Repair/Maintenance of DPWH Building Guest House
21AC0131 - 200000100019000	Repair/Maintenance of DOST Building Guest House, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	17/05/2021	5/26/21	6/4/21	GoP	P1,200,000.00	0	P1,200,000.00	Repair/Maintenance of DOST Building Guest House
21AC0132 - 200000100019000	Repair/maintenance of of DICT Building DICT Main Office Building, Florentino Street, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	17/05/2021	5/26/21	6/4/21	GoP	P600,000.00	0	P600,000.00	Repair/maintenance of of DICT Building DICT Main Office Building
21AC0133 - 200000100019000	Repair/Maintenance of DOST Building Guest House, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	17/05/2021	5/26/21	6/4/21	GoP	P600,000.00	0	P600,000.00	Repair/Maintenance of DOST Building Guest House
21AC0118 - 300104219448000	Construction of Multi-Purpose Building (Training Center) in Brgy. Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	4/5-11/21	15/07/2021	8/18/21	27/08/2021	GoP	P29,700,000.00	0	P29,700,000.00	Construction of Multi-Purpose Building (Training Center)
21AC0121 - 300104219455000	Construction of Multi-Purpose Building (Covered Court) Cabaroan, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/7-13/21	26/04/2021	6/29/21	08/07/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0134 - 300117207909000	Construction of Bayubay Sur Road, Barangay Bayubay Sur, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	5/19-25/21	07/06/2021	21/06/2021	30/06/2021	GoP	P3,069,000.00	0	P3,069,000.00	Construction of Road
21AC0135 - 300104219459000	Construction of Multi-Purpose Building (Covered Court), San Clemente, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	5/20-26/21	08/06/2021	21/06/2021	30/06/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0136 - 200000100019000	Repair/Maintenance of DPWH Building, BOE - Repair Shop Building, Ilocos Sur I District Engineering Office,	Maintenance Section	No	Competitive Bidding	5/31-6/6/21	21/06/2021	29/06/2021	08/07/2021	GoP	P1,000,000.00	0	P1,000,000.00	Repair/Maintenance of DPWH Building
21AC0137 - 200000100019000	Repair/Maintenance of DOTr Building Storage Room, San Idefonso, Ilocos Sur	Maintenance Section	No	Competitive Bidding	6/1-7/21	21/06/2021	29/06/2021	08/07/2021	GoP	P900,000.00	0	P900,000.00	Repair/Maintenance of DOTr Building
21AC0138 - 200000100019000	Repair/Maintenance of DOST Building - Main and Calibrated building, Tamag, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	6/1-7/21	21/06/2021	29/06/2021	08/07/2021	GoP	P700,000.00	0	P700,000.00	Repair/Maintenance of DOST Building

21AC0139 - 300116201297000	Concreting of Brgy. Tapao - Brgy. Dadalaguiten Sur FMR, Brgy. Tapao - Brgy. Dadalaguiten Sur, Sinait,	Construction Section	No	Competitive Bidding	6/4-10/21	28/06/2021	07/07/2021	16/07/2021	GoP	P12,437,500.00	P12,437,500.00	Concreting of Farm-to-Market Road
21AC0140 - 300116201297000	Concreting of Brgy. Cabarambanan FMR, Brgy. Cabaritan and Brgy. Cabaritan, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	6/4-10/21	28/06/2021	07/07/2021	16/07/2021	GoP	P12,437,500.00	P12,437,500.00	Concreting of Farm-to-Market Road
21AC0141 - 300116201297000	Concreting of Brgy. Barbarit to Brgy. Macatcatud FMR, Brgy. Barbarit and Brgy. Macatcatud, Magsingal,	Construction Section	No	Competitive Bidding	6/4-10/21	28/06/2021	07/07/2021	16/07/2021	GoP	P12,437,500.00	P12,437,500.00	Concreting of Farm-to-Market Road
21AC0142 - 300107201011000	Construction of Flood Control Structure along Mestizo River, Brgy. Callaguip, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	7/15-21/21	03/08/2021	09/08/2021	19/08/2021	GoP	P19,800,000.00	P19,800,000.00	Construction of Flood Control
21AC0143 - 300204100775000	Construction/Improvement of Access Roads Leading to Sitio Calawaan Road, Tamorong, Sta. Catalina Connecting Fishponds and Agricultural Lands in Support to Fish Processing and Vegetable Industries, Sta. Catalina, Ilocos Sur, Package II	Construction Section	No	Competitive Bidding	6/24-30/21	14/07/2021	19/07/2021	27/07/2021	GoP	P23,231,880.00	P23,231,880.00	Improvement of Road
21AC0144 - 300104219457000	Construction of Multi-Purpose Building (Covered Court), Malingeb, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	14/07/2021	19/07/2021	27/07/2021	GoP	P3,465,000.00	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0145 - 300104219456000	Construction of Multi-Purpose Building (Covered Court), Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	14/07/2021	19/07/2021	27/07/2021	GoP	P3,465,000.00	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0146 - 300104219454000	Construction of Multi-Purpose Building (Covered Court) Bungro, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	14/07/2021	19/07/2021	27/07/2021	GoP	P3,465,000.00	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0147 - 300104219453000	Construction of Multi-Purpose Building, (Covered Court), Barangay Fuerte, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	26/07/2021	29/07/2021	06/08/2021	GoP	P3,465,000.00	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0148 - 310203206322000	Concreting of Brgy. Banaoang to Brgy. Paing FMR, Brgy. Banaoang and Brgy. Paing, Bantay, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	26/07/2021	29/07/2021	06/08/2021	GoP	P11,940,000.00	P11,940,000.00	Concreting of Farm-to-Market Road
21AC0149 - 310203206325000	Concreting of Brgy. Cabaritan to Brgy. Naglaa-an FMR, Brgy. Cabaritan and Brgy. Naglaa-an, Sto. Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	26/07/2021	29/07/2021	06/08/2021	GoP	P12,437,500.00	P12,437,500.00	Concreting of Farm-to-Market Road
21AC0150 - 200000100019000	Repair/Maintenance of Constitutional Office Building, Civil Service Commission Building, Zone 5, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	7/5-11/21	26/07/2021	29/07/2021	06/08/2021	GoP	P1,200,000.00	P1,200,000.00	Repair/Maintenance of Constitutional Office Building
21AC0151 -	Construction/Completion of 2 Storey 4 Classroom School Building, Magsingal, National High School, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	03/08/2021	03/09/2021	13/09/2021	GoP	P11,318,812.70	P11,318,812.70	Construction of School Building
21AC0152 -	Construction/Completion of 3 Storey 12 Classroom School Building, Cabugao, National High School, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	03/08/2021	03/09/2021	13/09/2021	GoP	P32,003,476.38	P32,003,476.38	Construction of School Building

21AC0153 - 300116201297000	Concreting of Brgy. Dongalo- Brgy. Otol-Patac FMR, Brgy. Dongalo and Brgy. Otol- Patac, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	03/08/2021	03/09/2021	13/09/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0154 - 300116201297000	Concreting of Brgy. Pudoc FMR, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	03/08/2021	03/09/2021	13/09/2021	GoP	P14,925,000.00		P14,925,000.00	Concreting of Farm-to-Market Road
21AC0155 - 300116201297000	Concreting of Paing FMR, Brgy. Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	7/5-11/21	03/08/2021	03/09/2021	13/09/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	P1,467,854.67	0	P1,467,854.67	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	P6,887,360.06	0	P6,887,360.06	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0002	1 st Quarter	All Sections	No	Competitive Bidding	1/15-21/2021	23/02/2021	02/03/2021	12/03/2021	GoP	P2,162,317.22	0	P2,162,317.22	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0010	2 nd Quarter	All Sections	No	Competitive Bidding	4/12-18/2021	17/05/2021	25/05/2021	04/06/2021	GoP	P1,760,243.20	0	P1,760,243.20	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0029	3 rd Quarter	All Sections	No	Competitive Bidding	7/16-22/2021	27/08/2020	08/09/2021	17/09/2021	GoP	P1,536,638.37	0	P1,536,638.37	Purchase of Common Computer Supplies, Office Supplies and Other Categories
2AGAC0053	4 th Quarter	All Sections	No	Competitive Bidding	10/15-21/2021	26/11/2021	01/12/2021	10/12/2021	GoP	P1,428,161.27	0	P1,428,161.27	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	Inventory/Common Office Equipment/Accessories	All Sections	No						GoP	P5,434,811.22	0	P5,434,811.22	Purchase of Common Office Equipment/Accessories
21GAC0003	1 st Quarter	All Sections	No	Competitive Bidding	1/20-27/2021	05/02/2021	12/02/2021	22/02/2021	GoP	P5,105,811.22	0	P5,105,811.22	Purchase of Common Office Equipment/Accessories
21GAC0011	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	4/1-7/2021	27/04/2021	08/05/2021		GoP	P15,000.00	0	P15,000.00	Purchase of Common Office Equipment/Accessories
21GAC0030	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/15-21/2021	27/07/2021	02/08/2021		GoP	P180,000.00	0	P180,000.00	Purchase of Common Office Equipment/Accessories
21GAC0054	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/15-21/2021	21/10/2021	26/10/2021		GoP	P134,000.00	0	P134,000.00	Purchase of Common Office Equipment/Accessories
21GAC0080	Furniture and Fixtures	Commission on Audit	No	NP-53.9 - Small Value Procurement	1/15-21/2021	05/02/2021	12/02/2021		GoP	P20,000.00	0	P20,000.00	Purchase of Furnitures and Fixtures for use in the COA Office

21GAC0081	ICT Equipment	Commission on Audit	No	NP-53.9 - Small Value Procurement	3/5-11/2021	31/03/2021	08/04/2021		GoP	P76,000.00	0	P76,000.00	Purchase of ICT Equipment for use in the COA Office
	Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	P1,710,000.00	0	P1,710,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0004	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	1/20-27/2021	11/02/2021	19/02/2021		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0012	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	5/7-13/2021	19/05/2021	23/06/2021		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0031	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	8/13-20/2021	27/08/2021	01/09/2021		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0055	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/8-15/2021	21/10/2021	26/10/2021		GoP	P427,500.00	0	P427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0082	Vehicle Repair and Maintenance	Various Section	No	Competitive Bidding	5/7-13/2021	19/05/2021	23/06/2021	02/07/2021	GoP	P1,350,000.00	0	P1,350,000.00	Repair/Maintenance of Vehicle
21GAC0083	Repair and Maintenance of Office Equipment	Various Section	No	NP-53.9 - Small Value Procurement	4/1-7/2021	27/04/2021	08/05/2021		GoP	P200,000.00	0	P200,000.00	Repair/Maintenance of Office Equipment
21GAC0084	Repair & Maintenance of Laboratory Apparatus and Equipment	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	8/13-20/2021	27/08/2021	01/09/2021		GoP	P150,000.00	0	P150,000.00	Repair/Maintenance of Lab. Apparatus & Equipment
21GAC0085	Repair and Maintenance of IT Equipment	Various Section	No	NP-53.9 - Small Value Procurement	3/5-11/2021	31/03/2021	08/04/2021		GoP	P200,000.00	0	P200,000.00	Repair/Maintenance of IT Equipment
	Reflectorized White Paint	Maintenance Section	No						GoP	P3,400,000.00	0	P3,400,000.00	Supply and Delivery of Reflectorized White Paint
21GAC0013	2 nd Quarter	Maintenance Section	No	Competitive Bidding	5/7-14/2021	28/05/2021	04/06/2021	14/06/2021	GoP	P1,440,000.00	0	P1,440,000.00	Supply and Delivery of Reflectorized White Paint
21GAC0032	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	12/08/2021		GoP	P1,000,000.00	0	P1,000,000.00	Supply and Delivery of Reflectorized White Paint
21GAC0056	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-26/2021	09/11/2021	17/11/2021		GoP	P960,000.00	0	P960,000.00	Supply and Delivery of Reflectorized White Paint
	Reflectorized Yellow Paint	Maintenance Section	No						GoP	P2,040,000.00	0	P2,040,000.00	Supply and Delivery of Reflectorized Yellow Paint
21GAC0014	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/7-14/2021	28/05/2021	04/06/2021		GoP	P1,000,000.00	0	P1,000,000.00	Supply and Delivery of Reflectorized Yellow Paint
21GAC0033	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	12/08/2021		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of Reflectorized Yellow Paint
21GAC0057	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-26/2021	09/11/2021	17/11/2021		GoP	P520,000.00	0	P520,000.00	Supply and Delivery of Reflectorized Yellow Paint
	Black Paint	Maintenance Section	No						GoP	P720,000.00	0	P720,000.00	Supply and Delivery of Black Paint
21GAC0015	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/7-14/2021	28/05/2021	04/06/2021	14/06/2021	GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Black Paint
21GAC0034	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	12/08/2021		GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Black Paint
21GAC0058	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-26/2021	09/11/2021	17/11/2021		GoP	P240,000.00	0	P240,000.00	Supply and Delivery of Black Paint
	Red Lead	Maintenance Section	No						GoP	P306,000.00	0	P306,000.00	Supply and Delivery of Red Lead
21GAC0016	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/6-13/2021	27/04/2021	03/05/2021	13/05/2021	GoP	P102,000.00	0	P102,000.00	Supply and Delivery of Red Lead
21GAC0035	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/18-24/2021	09/08/2021	16/08/2021		GoP	P102,000.00	0	P102,000.00	Supply and Delivery of Red Lead
21GAC0059	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-26/2021	09/11/2021	17/11/2021		GoP	P102,000.00	0	P102,000.00	Supply and Delivery of Red Lead
	Aluminum Paint, Paint Thinner, Paint Brush, Paint Roller	Maintenance Section	No						GoP	P264,800.00	0	P264,800.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
21GAC0005	1 st Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	1/20-27/2021	10/02/2021	17/02/2021		GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
21GAC0017	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/9-16/2021	04/05/2021	11/05/2021		GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
21GAC0036	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/10-17/2021	01/06/2021	08/06/2021		GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
21GAC0060	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/8-15/2021	29/10/2021	05/11/2021		GoP	P66,200.00	0	P66,200.00	Purchase of Aluminum Paint, Paint Thinner, Paint Brush and Paint Roller
	Asphalt Sealant	Maintenance Section	No						GoP	P588,750.00	0	P588,750.00	Supply and Delivery of Asphalt Sealant
21GAC0037	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/3-10/2021	20/08/2021	25/08/2021		GoP	P588,750.00	0	P588,750.00	Supply and Delivery of Asphalt Sealant
21GAC0061	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/2-9/2021	23/11/2021	29/11/2021		GoP	P588,750.00	0	P588,750.00	Supply and Delivery of Asphalt Sealant
	Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	No						GoP	P872,000.00	0	P872,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
21GAC0038	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/3-10/2021	20/08/2021	25/08/2021		GoP	P436,000.00	0	P436,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat

21GAC0062	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/2-9/2021	23/11/2021	29/11/2021		GoP	P436,000.00	0	P436,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	Pegacol (Coldmix)	Maintenance Section	No						GoP	P660,000.00	0	P660,000.00	Supply and Delivery of Pegacol (Coldmix)
21GAC0039	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/2-9/2021	20/07/2021	03/08/2021		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Pegacol (Coldmix)
21GAC0063	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/1-8/2021	21/10/2021	28/10/2021		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Pegacol (Coldmix)
	Asphalt Plant Hot Mix	Maintenance Section	No						GoP	P130,000.00	0	P130,000.00	Supply and Delivery of Asphalt Plant Hot Mix
21GAC0064	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/1-8/2021	21/10/2021	28/10/2021		GoP	P130,000.00	0	P130,000.00	Supply and Delivery of Asphalt Plant Hot Mix
	Warning Regulatory & Guide Signs	Maintenance Section	No						GoP	P1,978,860.00	0	P1,978,860.00	Supply and Delivery of Warning Regulatory & Guide Signs
21GAC0018	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/4-11/2021	20/05/2021	25/05/2021	05/06/2021	GoP	P565,860.00	0	P565,860.00	Supply and Delivery of Warning Regulatory & Guide Signs
21GAC0040	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/2-9/2021	21/07/2021	28/07/2021	06/08/2021	GoP	P800,000.00	0	P800,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
21GAC0065	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/8-15/2021	29/10/2021	05/11/2021		GoP	P613,000.00	0	P613,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	Guardrail & Guardrail Post	Maintenance Section	No						GoP	P443,000.00	0	P443,000.00	Supply and Delivery of Guardrail and Guardrail Post
21GAC0066	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/8-15/2021	29/10/2021	05/11/2021	15/11/2021	GoP	P443,000.00	0	P443,000.00	Supply and Delivery of Guardrail and Guardrail Post
	Concrete Epoxy	Maintenance Section	No						GoP	P1,687,700.00	0	P1,687,700.00	Supply and Delivery of Concrete Epoxy
21GAC0019	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-27/2021	11/05/2021	18/05/2021		GoP	P394,000.00	0	P394,000.00	Supply and Delivery of Concrete Epoxy
21GAC0041	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	9/3-10/2021	23/09/2021	30/09/2021		GoP	P645,550.00	0	P645,550.00	Supply and Delivery of Concrete Epoxy
21GAC0067	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/8-15/2021	29/10/2021	05/11/2021		GoP	P648,150.00	0	P648,150.00	Supply and Delivery of Concrete Epoxy
	20. Paint (Orange)	Maintenance Section	No						GoP	P250,000.00	0	P250,000.00	Supply and Delivery of Orange Paint
21GAC0042	3 rd Quarter	Maintenance Section	No	Competitive Bidding	9/3-10/2021	23/09/2021	30/09/2021	08/10/2021	GoP	P125,000.00	0	P125,000.00	Supply and Delivery of Orange Paint
21GAC0068	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/8-15/2021	29/10/2021	05/11/2021		GoP	P125,000.00	0	P125,000.00	Supply and Delivery of Orange Paint
	Traffic Cone	Maintenance Section	No						GoP	P924,000.00	0	P924,000.00	Supply and Delivery of Traffic Cone
21GAC0020	2 nd Quarter	Maintenance Section	No	Competitive Bidding	3/11-18/2021	30/03/2021	08/04/2021	17/04/2021	GoP	P264,000.00	0	P264,000.00	Supply and Delivery of Traffic Cone
21GAC0043	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/11-18/2021	27/05/2021	03/06/2021		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Traffic Cone
21GAC0069	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/15-22/2021	08/11/2021	12/11/2021		GoP	P330,000.00	0	P330,000.00	Supply and Delivery of Traffic Cone
	Raincoat	Maintenance Section	No						GoP	P160,000.00	0	P160,000.00	Purchase of Raincoat
21GAC0006	1 st Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	1/20-27/2021	10/02/2021	17/02/2021		GoP	P80,000.00	0	P80,000.00	Purchase of Raincoat
21GAC0070	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/5-11/2021	25/11/2021	02/12/2021		GoP	P80,000.00	0	P80,000.00	Purchase of Raincoat
	Grass Cutter	Maintenance Section	No						GoP	P152,000.00	0	P152,000.00	Purchase of Grass Cutter
21GAC0021	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/11-18/2021	27/05/2021	03/06/2021		GoP	P76,000.00	0	P76,000.00	Purchase of Grass Cutter
21GAC0071	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/19-26/2021	14/12/2021	17/12/2021		GoP	P76,000.00	0	P76,000.00	Purchase of Grass Cutter
21GAC0086	Construction Material	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/11-18/2021	27/05/2021	03/06/2021		GoP	P700,000.00	0	P700,000.00	Purchase of Construction Materials
	Maintenance Tools	Maintenance Section	No						GoP	P1,607,750.00	0	P1,607,750.00	Purchase of Maintenance Tools
21GAC0007	1 st Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	1/8-15/2021	29/01/2021	05/02/2021		GoP	P50,000.00	0	P50,000.00	Purchase of Maintenance Tools
21GAC0022	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/4-11/2021	25/05/2021	03/06/2021		GoP	P157,750.00	0	P157,750.00	Purchase of Maintenance Tools
21GAC0044	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/3-10/2021	20/08/2021	25/08/2021		GoP	P1,000,000.00	0	P1,000,000.00	Purchase of Maintenance Tools
21GAC0072	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/2-9/2021	23/11/2021	29/11/2021		GoP	P400,000.00	0	P400,000.00	Purchase of Maintenance Tools
	Materials for Maintenance Activities	Maintenance Section	No						GoP	P2,525,325.00	0	P2,525,325.00	Purchase of Materials for Maintenance Activities
21GAC0008	1 st Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	2/12-18/2021	09/03/2021	26/03/2021		GoP	P50,000.00	0	P50,000.00	Purchase of Materials for Maintenance Activities
21GAC0023	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/18-25/2021	08/06/2021	15/06/2021		GoP	P157,750.00	0	P157,750.00	Purchase of Materials for Maintenance Activities

21GAC0045	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/10-17/2021	27/08/2021	02/09/2021		GoP	P831,000.00	0	P831,000.00	Purchase of Materials for Maintenance Activities
21GAC0073	4 th Quarter	Maintenance Section	No	Competitive Bidding	11/2-9/2021	23/11/2021	29/11/2021	09/12/2021	GoP	P1,486,575.00	0	P1,486,575.00	Purchase of Materials for Maintenance Activities
	Epoxy Primer (Pastel Red)	Maintenance Section	No						GoP	P312,000.00	0	P312,000.00	Purchase of Epoxy Primer
21GAC0046	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/16-23/2021	05/08/2021	12/08/2021		GoP	P156,000.00	0	P156,000.00	Purchase of Epoxy Primer
21GAC0074	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/2-9/2021	23/11/2021	29/11/2021		GoP	P156,000.00	0	P156,000.00	Purchase of Epoxy Primer
	ROW Marker	Maintenance Section	No						GoP	P300,000.00	0	P300,000.00	Supply of ROW Marker
21GAC0024	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/14-21/2021	08/06/2021	15/06/2021		GoP	P300,000.00	0	P300,000.00	Supply of ROW Marker
	Jack Hammer, Electric 220V, 2,200 Joules/min	Maintenance Section	No						GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
21GAC0025	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/14-21/2021	08/06/2021	15/06/2021		GoP	P96,600.00	0	P96,600.00	Purchase of Jackhammer
	Blower/Vacuum, Electric 220V	Maintenance Section	No						GoP	P18,900.00	0	P18,900.00	Purchase of Blower/Vacuum
21GAC0026	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/14-21/2021	08/06/2021	15/06/2021		GoP	P18,900.00	0	P18,900.00	Purchase of Blower/Vacuum
	One Bagger Cement Mixer, DSL Engine (5Hp)	Maintenance Section	No						GoP	P72,000.00	0	P72,000.00	Purchase of One Bagger Cement Mixer
21GAC0027	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/1-7/2021	20/04/2021	27/04/2021		GoP	P72,000.00	0	P72,000.00	Purchase of One Bagger Cement Mixer
	CRB Reducer	Maintenance Section	No						GoP	P46,500.00	0	P46,500.00	Purchase of CRB Reducer
21GAC0075	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-26/2021	09/11/2021	17/11/2021		GoP	P46,500.00	0	P46,500.00	Purchase of CRB Reducer
	Plastic Barrier, Boulard, Maintenance Kit	Maintenance Section	No						GoP	P800,000.00	0	P800,000.00	Supply and Delivery of Plastic Barrier, Boulard and Maintenance Kit
21GAC0047	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	11/08/2021		GoP	P800,000.00	0	P800,000.00	Supply and Delivery of Plastic Barrier, Boulard and Maintenance Kit
	Walk Behind (12-24 KN)	Maintenance Section	No						GoP	P500,000.00	0	P500,000.00	Walk Behind (12-24 KN)
21GAC0048	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	11/08/2021		GoP	P500,000.00	0	P500,000.00	Walk Behind (12-24 KN)
	35. Medical Supplies for use in the Emergency Rescue Operations (Disaster Preparedness)	Maintenance Section	No						GoP	P393,065.00	0	P393,065.00	Purchase of Medical Supplies
21GAC0049	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	11/08/2021		GoP	P393,065.00	0	P393,065.00	Purchase of Medical Supplies
	Lane Marker including 4", 6" and 12" Marker Shoe	Maintenance Section	No						GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe
21GAC0050	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/20-27/2021	05/08/2021	11/08/2021		GoP	P450,000.00	0	P450,000.00	Purchase of Lane Marker including Marker Shoe
	Thermoplastic Paint Road Marking Remover	Maintenance Section	No						GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
21GAC0051	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/1-7/2021	20/07/2021	27/07/2021		GoP	P765,000.00	0	P765,000.00	Purchase of Thermoplastic Paint Road Marking Remover
	Thermoplastic Paint (white/yellow), Calsumine Glass Beads, Primer	Maintenance Section	No						GoP	P2,400,000.00	0	P2,400,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
21GAC0028	2 nd Quarter	Maintenance Section	No	Competitive Bidding	4/20-27/2021	06/05/2021	12/05/2021	21/05/2021	GoP	P1,200,000.00	0	P1,200,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
21GAC0052	3rd Quarter	Maintenance Section	No	Competitive Bidding	10/19-26/2021	09/11/2021	17/11/2021	29/11/2021	GoP	P1,200,000.00	0	P1,200,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
	Diesel Power Generator 169 KVA/135 KW, 3 Phase	Maintenance Section	No						GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
21GAC0078	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/19-26/2021	03/12/2021	14/12/2021		GoP	P999,000.00	0	P999,000.00	Purchase of Diesel Power Generator
	Asphalt Crack Sealing Machine RS 100	Maintenance Section	No						GoP	P1,200,000.00	0	P1,200,000.00	Purchase of Crack Sealing Machine RS 100
21GAC0009	1st Quarter	Maintenance Section	No	Competitive Bidding	4/20-27/2021	06/05/2021	13/05/2021	19/05/2021	GoP	P1,200,000.00	0	P1,200,000.00	Purchase of Crack Sealing Machine RS 100
21GAC0087	Survey Equipment	Planning and Design Section	No	Competitive Bidding	8/3-9/2021	17/08/2021	03/09/2021	10/09/2021	GoP	P8,000,000.00	0	P8,000,000.00	Purchase of Survey Equipment
21GAC0088	Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/7-13/2021	02/11/2021	17/11/2021		GoP	P400,000.00	0	P400,000.00	Conduct of Axle Load Survey
21GAC0089	Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/3-9/2021	10/12/2021	20/12/2021		GoP	P400,000.00	0	P400,000.00	Purchase of Smartphone

21GAC0090	BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-12/2021	14/12/2021	22/12/2021		GoP	P400,000.00	0	P400,000.00	Purchase of BMS Equipment
21GAC0091	RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/7-13/2021	15/12/2021	23/12/2021		GoP	P300,000.00	0	P300,000.00	Purchase of RBIA Kit
21GAC0092	MYPS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/7-13/2021	02/11/2021	17/11/2021		GoP	P100,000.00	0	P100,000.00	Purchase of MYPS Kit
21GAC0093	PMS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/3-9/2021	10/12/2021	20/12/2021		GoP	P100,000.00	0	P100,000.00	Purchase of PMS Kit
21GAC0094	ROAD SLOPE MANAGEMENT	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-12/2021	14/12/2021	22/12/2021		GoP	P150,000.00	0	P150,000.00	Purchase of RSM Kit
21GAC0095	Desktop Computer (Specialized Application Software Use)	Various Section	No	Competitive Bidding	7/16-22/2021	06/08/2021	13/08/2021	23/08/2021	GoP	P1,750,000.00	0	P1,750,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
21GAC0096	Desktop Computer (Administrative Use)	Various Section	No	NP-53.9 - Small Value Procurement	5/6-12/2021	14/05/2021	30/06/2021		GoP	P480,000.00	0	P480,000.00	Purchase of Desktop Computer (Administrative Use)
21GAC0097	Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	6/4-10/2021	28/06/2021	02/07/2021		GoP	P200,000.00	0	P200,000.00	Purchase of Laptop Computer (Application Use)
21GAC0098	Laptop Computer (Video Editing and Design Software Use)	Various Section	No	NP-53.9 - Small Value Procurement	8/3-9/2021	17/08/2021	03/09/2021		GoP	P800,000.00	0	P800,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
21GAC0099	Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	5/15-22/2021	08/06/2021	14/06/2021		GoP	P150,000.00	0	P150,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared
21GAC0100	Printer – Multifunction Wide Format (capable of A3 size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	5/15-22/2021	08/06/2021	14/06/2021		GoP	P800,000.00	0	P800,000.00	Purchase of Printer Multi-function Wide Format (capable of A3 Size – inkjet bottomless) Network Shared
21GAC0101	Purchase of Service Vehicle for use in Ilocos Sur 1st DEO, Bantay, Ilocos Sur	Various Section	No	Competitive Bidding	1/20-26/21	2/8/2021	2/11/2021		GoP	P3,088,400.00	0	P3,088,400.00	Purchase of Service Vehicle
21GAC0102	Purchase of 10 Packs Epson WF-C869R (A3) Ink Black T9731; 3 Packs Epson WF-C869R (A3) Ink Cyan and etc. for use in DPWH Ilocos Sur 1st DEO	Various Section	No	NP-53.9 - Small Value Procurement	3/31-6-4/21	4/6/2021	4/20/2021		GoP	P624,466.00	0	P624,466.00	Purchase of 10 Packs Epson
21GAC0103	Purchase of Toner (RICOH 2014), Cleaning Blade (RICOH 2014), Drum (RICOH 2014), and Developer (RICOH 2014)	Various Section	No	NP-53.9 - Small Value Procurement	3/31-6-4/21	4/6/2021	4/20/2021		GoP	P124,200.00	0	P124,200.00	Purchase of Toner (RICOH 2014)
21GAC0104	Supply and Delivery of Asphalt Sealant for the Sealing of Cracks and Joints along National Roads within Ilocos Sur 1st District	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/19-26/21	4/26/2021	5/4/2021		GoP	P760,000.00	0	P760,000.00	Supply and Delivery of Asphalt Sealant
21GAC0105	Purchase of A2 Matte Film (Mylar) 100 Microns 0.42M x 20M for use in Planning and Design Section Activities	Planning and Design Section	No	NP-53.9 - Small Value Procurement	4/22-28/21	4/28/2021	5/4/2021		GoP	P395,000.00	0	P395,000.00	Purchase of A2 Matte Film (Mylar)
21GAC0106	Purchase of Fuel (Diesel) for Use of Various Service Vehicles and Maintenance Equipment of the District Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/22-28/21	4/28/2021	5/4/2021		GoP	P475,000.00	0	P475,000.00	Purchase of Fuel (Diesel)
21GAC0107	Purchase of Office Supplies for use at DPWH Ilocos Sur 1st DEO	Various Section	No	NP-53.9 - Small Value Procurement	5/12-18/21	5/18/2021	5/25/2021		GoP	P724,175.00	0	P724,175.00	Purchase of Office Supplies
21GAC0108	Supply and Delivery of Maintenance Kits for use in Maintenance Activities	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/12-18/21	5/18/2021	5/25/2021		GoP	P724,175.00	0	P724,175.00	Supply and Delivery of Maintenance Kits

21GAC0109	Activity 71x - Supply and Delivery of Thermoplastic Materials for the Maintenance of Roads along MNR and NSR	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-28/21	5/28/2021	6/2/2021		GoP	P1,000,000.00	0	P1,000,000.00	Supply and Delivery of Thermoplastic Materilas
21GAC0110	Activity 71x - Supply and Delivery of Road Signs for Use Along National Roads within Ilocos Sur 1st District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-28/21	5/28/2021	6/2/2021		GoP	P853,624.00	0	P853,624.00	Supply and and Delivery of Road Signs
21GAC0111	Purchase of Battery for Use of Various Maintenance Vehicles and Equipment	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/7-10/21	6/14/2021	6/22/2021		GoP	P52,900.00	0	P52,900.00	Purchase of Battery
21GAC0112	Supply and Delivery of Reflectorized Paint (White & Yellow) for Repainting of Faded Markings along MNR/NSR within the District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/10-13/21	6/17/2021	6/25/2021		GoP	P601,920.00	0	P601,920.00	Supply and Delivery of Reflectorized Paint
21GAC0113	Purchase of Fuel (Diesel) for use of various Service Vehicles and Maintenance Equipment of the District Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/10-13/21	6/17/2021	6/25/2021		GoP	P247,500.00	0	P247,500.00	Purchase of Fuel (Diesel)
21CSAC01 - 200000100027000	Geotechnical Investigation of the Proposed CY 2021 construction of Multi-Purpose Building Set 4	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	3/22/21	06/04/2021		GoP	594,258.97	0	P594,258.97	Geotechnical Investigation
21CSAC02 - 200000100027000	Geotechnical Investigation of the Proposed CY 2021 construction of Multi-Purpose Building Set 5	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	3/22/21	06/04/2021		GoP	P520,800.29	0	P520,800.29	Geotechnical Investigation
21CSAC03 - 200000100027000	Geotechnical Investigation for the Proposed Cy 2021 Construction of Flood Control Set 8	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	3/22/21	06/04/2021		GoP	P226,958.17	0	P226,958.17	Geotechnical Investigation
21CSAC04 - 200000100027000	Geotechnical Investigation of the Proposed Construction of School Division Office, Ilocos Sur Division Office Building (Three (3) Storey), San Ildefonso, Ilocos Sur	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/27-27/21	5/27/21	07/06/2021		GoP	P149,927.02	0	P149,927.02	Geotechnical Investigation

Prepared by:

SUSANA M. PARDO
BAC Secretariat
Date:

Recommending Approval

RAYNALDO R. ABLOG, MAPA
BAC Chairman
Date:

Approved by:

MATHIAS L. MALENAB
District Engineer
Date: