



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (2nd SEMESTER)
 GAA 2021

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1		21NG0001 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. SANI-SANI, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	12-Apr-21	23-Apr-21	GAA 2021	3,500	-	3,500	MPB
2		21NG0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. ANISLAGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	3,500	-	3,500	MPB
3		21NG0003 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN FRANCISCO NHS/SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	12-Apr-21	23-Apr-21	GAA 2021	3,500	-	3,500	MPB
4		21NG0004 (RE-AD) - CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAGANAAN NHS/TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	06-May-21	26-May-21	01-Jun-21	11-Jun-21	GAA 2021	3,500	-	3,500	MPB
5		21NG0005 (RE-AD) - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY MACOPA, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	06-May-21	26-May-21	01-Jun-21	11-Jun-21	GAA 2021	3,000	-	3,000	MPB
6		21NG0006 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY AMONTAY, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB

7	21NG0007 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY AMOSLOG, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
8	21NG0008 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
9	21NG0009 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY CAYAWAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
10	21NG0010 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/CANSAYONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
11	21NG0011 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY OUANO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
12	21NG0012 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)/BARANGAY PANHUTONGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,500	-	2,500	MPB
13	21NG0013 - REHABILITATION OF TAFT NATIONAL HIGH SCHOOL/BARANGAY TAFT, SURIGAO CITY	Construction Section	No	Competitive Bidding	29-Dec-20	18-Jan-21	29-Apr-21	10-May-21	GAA 2021	2,000	-	2,000	BLDG
14	21NG0014 - CONSTRUCTION/IMPROVEMENT OF MAGTIACO RIVER FLOOD CONTROL STRUCTURE ALONG MAGTIACO BR. (PHASE 2)/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jan-21	08-Feb-21	12-Apr-21	23-Apr-21	FY 2021 Regular Infra	48,000	-	48,000	FLOOD CONTROL

15	21NG0015 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER/BRGY. CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jan-21	08-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	47,899	-	47,899	FLOOD MITIGATION STRUCTURE
16	21NG0016 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jan-21	08-Feb-21	12-Apr-21	23-Apr-21	FY 2021 Regular Infra (LIP)	10,000	-	10,000	FLOOD CONTROL
17	21NG0017 - REHABILITATION OF BARANGAY SERNA MULTI-PURPOSE BUILDING/BARANGAY SERNA, SURIGAO CITY	Construction Section	No	Competitive Bidding	18-Jan-21	08-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	2,000	-	2,000	MPB
18	21NG0018 - REHABILITATION OF MULTI-PURPOSE BUILDING/BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Jan-21	08-Feb-21	19-Apr-21	29-Apr-21	GAA 2021	3,000	-	3,000	MPB
19	21NG0019 - NETWORK DEVELOPMENT – CONSTRUCTION OF MISSING LINKS/NEW ROADS, CAPALAYAN-PLACER ROAD, SURIGAO DEL NORTE/BRGY. HIMAMAUG, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	25,000	-	25,000	ROADS
20	21NG0020 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS NRJ CITY MOTORPOOL SITIO TUMANDAY-SABANG ROAD LEADING TO LIPATA PORT/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	-	-	GAA 2021	15,000	-	15,000	ROADS (DEFERRED INDEFINITELY DUE TO ROAD RIGHT OF WAY PROBLEM)

21	21NG0021 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES LOCAL ACCESS ROAD LEADING TO CLAVER ECO- PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAVER WOMENS ASSOCIATION SUPPLIES SITE IN SUPPORT OF WASTE RECYCLING, PROCESSING AND PRODUCTION OF SOUVENIR ITEMS FROM RECYCLED MATERIALS AND VIRGIN COCONUT OIL PRODUCTION/CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	15,000	-	15,000	ROADS
22	21NG0022 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, CAMPO-CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY/BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	15,000	-	15,000	ROADS
23	21NG0023 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ ALIPAO ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY/BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	11,880	-	11,880	ROADS
24	21NG0024 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BLEACER)/BRGY. QUEZON, SURIGAO CITY	Construction Section	No	Competitive Bidding	22-Jan-21	15-Feb-21	12-Apr-21	23-Apr-21	GAA 2021	1,000	-	1,000	MPB
25	21NG0025 - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1189+750 – K1189+831.92/ CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Feb-21	24-Feb-21	-	-	GAA 2021	40,000	-	40,000	ROADS (Cancelled)

26	21NG0026 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ BRGY. CAMPO – BRGY. PAYAPAG ROAD LEADING TO SITIO LITTLE BAGUIO FALLS AND FARM/ BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Feb-21	24-Mar-21	29-Apr-21	10-May-21	GAA 2021	15,000	-	15,000	ROADS
27	21NG0027- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT/ MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Feb-21	05-Apr-21	12-Apr-21	23-Apr-21	GAA 2021	15,000	-	15,000	ROADS
28	21NG0028 - REHABILITATION/RENOVATION OF MULTI-PURPOSE BUILDING/BARANGAY LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	19-Feb-21	05-Apr-21	12-Apr-21	23-Apr-21	GAA 2021	2,000	-	2,000	MPB
29	21NG0029 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER/ BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-21	05-Apr-21	12-Apr-21	23-Apr-21	GAA 2021	70,000	-	70,000	FLOOD MITIGATION STRUCTURE
30	21NG0030 - REHABILITATION OF BARANGAY MULTI-PURPOSE BUILDING, BARANGAY ROXAS, MAINIT, SURIGAO DEL NORTE/ BARANGAY ROXAS, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-21	05-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	2,000	-	2,000	MPB
31	21NG0031 - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE/ BRGY, POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-21	05-Apr-21	24-May-21	02-Jun-21	GAA 2021	1,500	-	1,500	MPB
32	21NG0032 - REPLACEMENT OF PIPE CULVERT TO BOX TYPE RIVER DRAINAGE, BARANGAY LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE/ BRGY. LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-21	05-Apr-21	12-Apr-21	23-Apr-21	GAA 2021	1,000	-	1,000	ROADS
33	21NG0033 - REPLACEMENT OF PIPE CULVERT TO BOX TYPE RIVER DRAINAGE, BARANGAY BALITE, SAN FRANCISCO, SURIGAO DEL NORTE/ BRGY. BALITE, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-21	05-Apr-21	12-Apr-21	23-Apr-21	GAA 2021	1,000	-	1,000	DRAINAGE

34	21NG0034 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE/ BRGY. MOTORPOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-21	08-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	50,000	-	50,000	FLOOD MITIGATING STRUCTURE
35	21NG0035 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE (BAD-AS FLOOD CONTROL)/BRGY. BAD-AS, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-21	08-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	50,000	-	50,000	FLOOD MITIGATING STRUCTURE
36	21NG0036 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUYOC, PLACER, SURIGAO DEL NORTE/ BRGY. SUYOC, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-21	08-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	3,500	-	3,500	MPB
37	21NG0037 - REHABILITATION OF BARANGAY MULTI-PURPOSE BUILDING, BARANGAY MATIN-AO, MAINIT, SURIGAO DEL NORTE/BARANGAY MATIN-AO, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-21	08-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	2,000	-	2,000	MPB
38	21NG0038 - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BUNYASAN, MALIMONO, SURIGAO DEL NORTE/BARANGAY BUNYASAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Mar-21	08-Apr-21	26-May-21	04-Jun-21	GAA 2021	2,000	-	2,000	MPB
39	21NG0039 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER/ BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Mar-21	12-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	95,000	-	95,000	FLOOD MITIGATION STRUCTURE
40	21NG0040 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG MABUHAY RIVER/BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Mar-21	15-Apr-21	22-Apr-21	03-May-21	GAA 2021	95,000	-	95,000	FLOOD MITIGATING STRUCTURE
41	21NG0041 - CONSTRUCTION/IMPROVEMENT OF BAOY RIVER FLOOD CONTROL/ BRGY, SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Mar-21	12-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	48,000	-	48,000	FLOOD CONTROL
42	21NG0042 - CONSTRUCTION/IMPROVEMENT OF ANAO-AON FLOOD CONTROL STRUCTURE/ BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Mar-21	15-Apr-21	22-Apr-21	03-May-21	GAA 2021	48,000	-	48,000	FLOOD CONTROL

43	21NG0043 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ POBLACION ALEGRIA ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY/ BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	05-Mar-21	12-Apr-21	19-Apr-21	29-Apr-21	GAA 2021	15,000	-	15,000	ROADS
44	21NG0044 - CONSTRUCTION OF KINABUTAN FLOOD CONTROL / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-May-21	19-Apr-21	28-Apr-21	10-May-21	GAA 2021	100,000	-	100,000	FLOOD CONTROL
45	21NG0045 - REHABILITATION/CONCRETING OF ROAD FROM BARANGAY PILI TO BARANGAY KARIHATAG, MALIMONO, SURIGAO DEL NORTE / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Mar-21	22-Jul-21	29-Jul-21	09-Aug-21	GAA 2021	33,000	-	33,000	ROADS
46	21NG0046 - CONCRETING OF ROAD, BARANGAY CAYAWAN, MALIMONO, SURIGAO DEL NORTE / BARANGAY CAYAWAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Mar-21	22-Jul-21	08-Nov-21	19-Nov-21	GAA 2021	3,000	-	3,000	ROADS
47	21NG0047 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS SURIGAO CITY- SAN JUAN COASTAL RD K1119+221 – K1119+466 / SURIGAO CITY	Construction Section	No	Competitive Bidding	30-Mar-21	05-Aug-21	18-Aug-21	27-Aug-21	GAA 2021	3,000	-	3,000	ROADS
48	21NG0048 - CONSTRUCTION OF ROAD, BARANGAY MAPAWA, SURIGAO CITY / BRGY. MAPAWA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Mar-21	19-Apr-21	29-Jul-21	09-Aug-21	GAA 2021	2,500	-	2,000	ROADS
49	21NG0049 (RE-AD)- CONSTRUCTION (COMPLETION) OF THE MULTI-PURPOSE BUILDING AT THE BARANGAY SITE BARANGAY QUEZON, MAINIT, SURIGAO DEL NORTE / BARANGAY QUEZON, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	24-May-21	02-Jun-21	GAA 2021	2,000	-	2,000	MPB

50		21NG0050 - CONSTRUCTION/REHABILITATION (COMPLETION) OF LOCAL ROAD, BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE / BGRY. POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Mar-21	13-Aug-21	18-Aug-21	27-Aug-21	GAA 2021	2,000	-	2,000	ROADS
51		21NG0051 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) BIOBORJAN RIZAL – SABANG III LEADING TO LIPATA PORT / SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Apr-21	22-Apr-21	24-May-21	02-Jun-21	GAA 2021	15,000	-	15,000	ROADS
52		21NG0052 (RE-AD) - CONCRETING OF ROAD, BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE / BRGY. BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Jun-21	27-Jul-21	18-Aug-21	27-Aug-21	GAA 2021	3,000	-	3,000	ROADS
53		21NG0053 - CONSTRUCTION OF MULTI-PURPOSE BUILDING / BARANGAY LISONDRA, SURIGAO CITY	Construction Section	No	Competitive Bidding	02-Apr-21	22-Apr-21	29-Apr-21	10-May-21	GAA 2021	3,500	-	3,500	MPB
54		21NG0054 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) / BARANGAY SIANA, MAINIT, SURIGAO CITY	Construction Section	No	Competitive Bidding	02-Apr-21	22-Apr-21	29-Apr-21	10-May-21	GAA 2021	3,000	-	3,000	MPB
55		21NG0055 - CONSTRUCTION OF EVACUATION CTR/MULTI-PURPOSE BUILDING / BRGY. BOYONGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Apr-21	22-Apr-21	29-Apr-21	10-May-21	GAA 2021	3,000	-	3,000	MPB
56		21NG0056 (RE-AD)- CONSTRUCTION OF BARANGAY GAMUTON DAY CARE CENTER, ALEGRIA, SURIGAO DEL NORTE / ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	22-Jul-21	29-Jul-21	09-Aug-21	GAA 2021	2,000	-	2,000	MPB
57		21NG0057 - CONSTRUCTION OF DAY- CARE CENTER, BARANGAY STO.ROSARIO, BACUAG, SURIGAO DEL NORTE / BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	02-Apr-21	22-Apr-21	29-Apr-21	10-May-21	GAA 2021	2,000	-	2,000	MPB

58	21NG0058 (RE-AD) - CONSTRUCTION OF MULTI-PURPOSE BUILDING (LIBRARY) AT BRGY. BUNYASAN, MALIMONO, SURIGAO DEL NORTE / BRGY. BUNYASAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Jun-21	27-Jul-21	18-Aug-21	27-Aug-21	GAA 2021	2,000	-	2,000	MPB
59	21NG0061 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL) / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	23-Jul-21	02-Aug-21	GAA 2021	10,000	-	10,000	MPB
60	21NG0062 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL) (PHASE 2) / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	22-Sep-21	01-Oct-21	GAA 2021	10,000	-	10,000	MPB
61	21NG0063 - REHABILITATION OF LEGISLATIVE BUILDING / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	23-Jul-21	02-Aug-21	GAA 2021	5,000	-	5,000	MPB
62	21NG0064 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL) / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	26-May-21	04-Jun-21	GAA 2021	1,200	-	1,200	MPB
63	21NG0065 - CONSTRUCTION OF PERIMETER FENCE AT QUEZON ELEMENTARY SCHOOL / BRGY. QUEZON, SURIGAO CITY	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	24-May-21	02-Jun-21	GAA 2021	1,000	-	1,000	PERIMETER FENCE
64	21NG0066 - REHABILITATION AND CONSTRUCTION OF STAGE AT THE SURIGAO DEL NORTE NATIONAL HIGH SCHOOL MULTI-PURPOSE HALL, SURIGAO CITY / SURIGAO DEL NORTE NATIONAL HIGH SCHOOL, SURIGAO CITY	Construction Section	No	Competitive Bidding	27-Apr-21	17-May-21	24-May-21	02-Jun-21	GAA 2021	1,000	-	1,000	MPB
65	21NG0067 - IMPROVEMENT OF MUNICIPAL LEGISLATIVE BUILDING GIGAQUIT, SURIGAO DEL NORTE / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Apr-21	20-May-21	31-May-21	10-Jun-21	GAA 2021	5,150	-	5,150	MPB
66	21NG0068 - CONSTRUCTION/REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE / BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Apr-21	20-May-21	31-May-21	10-Jun-21	GAA 2021	2,000	-	2,000	MPB

67	21NG0069 - REHABILITATION OF BARANGAY HALL, BRGY. CANTAPOY, MALIMONO, SURIGAO DEL NORTE / BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Apr-21	20-May-21	18-Aug-21	27-Aug-21	GAA 2021	2,000	-	2,000	MPB
68	21NG0071 - NETWORK DEVELOPMENT PROGRAM-ROAD WIDENING – SECONDARY ROADS, SURIGAO-DAVAO COASTAL ROAD K1168+875-K1169+177, K1169+200-K1170+282, K1170+298-K1170+400 / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-May-21	02-Jun-21	10-Jun-21	21-Jun-21	GAA 2021	78,230	-	78,230	ROADS
69	21NG0072 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY SYSTEM, PANANAY-AN, PLACER, SURIGAO DEL NORTE / BARANGAY PANANAY AN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	5,000	-	5,000	WATER SYSTEM
70	21NG0073 - CONSTRUCTION OF ROAD IN BARANGAY LADGARON, PHASE II, CLAVER, SURIGAO DEL NORTE / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	5,000	-	5,000	ROADS
71	21NG0074 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO SUMILOM, BARANGAY LIPATA, SURIGAO CITY / SITIO SUMILOM, BARANGAY LIPATA, SURIGAO CITY	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	3,500	-	3,500	MPB
72	21NG0075 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE / BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	3,500	-	3,500	MPB
73	21NG0076 - CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE / BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	3,500	-	3,500	MPB
74	21NG0077 - CONSTRUCTION OF RESERVOIR/WATER SYSTEM, BARANGAY MABINI, PLACER, SURIGAO DEL NORTE / BARANGAY MABINI, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	2,000	-	2,000	ROADS

75	21NG0078 - CONSTRUCTION OF WATER SYSTEM, BARANGAY CAMBOAYON, BACUAG, SURIGAO DEL NORTE / BARANGAY CAMBOAYON, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	26-May-21	16-Jun-21	29-Jul-21	09-Aug-21	GAA 2021	1,500	-	1,500	WATER SYSTEM
76	21NG0079 - CONSTRUCTION OF BARANGAY WATER SYSTEM, BARANGAY STA. CRUZ, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	04-Jun-21	24-Jun-21	18-Aug-21	27-Aug-21	GAA 2021	2,000	-	2,000	WATER SYSTEM
77	21NG0080 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS SURIGAO-DAVAO COASTAL RD. K1174+705 – K1174+807.24 / GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	22-Dec-21	-	GAA 2021	85,000	-	85,000	SLOPE PROTECTION
78	21NG0081 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS SURIGAO-DAVAO COASTAL RD. K1149+067 – K1149+137.97 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	22-Dec-21	-	GAA 2021	85,000	-	85,000	SLOPE PROTECTION
79	21NG0082 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS SURIGAO-DAVAO COASTAL RD. K1149+150 – K1149+196.18 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	22-Dec-21	-	GAA 2021	80,000	-	80,000	SLOPE PROTECTION
80	21NG0083 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD K1134+705 – K1134+770 / BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	22-Dec-21	-	GAA 2021	75,000	-	75,000	SLOPE PROTECTION

81	21NG0084 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. K1134+000 – K1134+300, K1134+510 – K1134+571.5 / BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	25-Aug-21	03-Sep-21	GAA 2021	51,000	-	51,000	SLOPE PROTECTION
82	21NG0085 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. K1133+360 – K1133+399.50 / BRGY. MAPAWA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	30-Sep-21	11-Oct-21	GAA 2021	45,000	-	45,000	SLOPE PROTECTION
83	21NG0086 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. K1134+300 – K1134+590, K1134+700 – K1134+860 / BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	25-Aug-21	03-Sep-21	GAA 2021	45,000	-	45,000	SLOPE PROTECTION
84	21NG0087 - CONSTRUCTION OF ROAD IN BARANGAY LADGARON, CLAVER, SURIGAO DEL NORTE / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	18-Aug-21	27-Aug-21	GAA 2021	10,000	-	10,000	ROAD
85	21NG0088 - CONCRETING OF BARANGAY ROAD, BARANGAY SUYOC TO BARANGAY BUGAS-BUGAS, PLACER, SURIGAO DEL NORTE / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Jul-21	29-Jul-21	-	-	GAA 2021	10,000	-	10,000	ROAD
86	21NG0089 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.35+570 – STA.35+755.51 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	ROAD

87	21NG0090 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG CAPALAYAN-PLACER ROAD, STA.6+840 – STA.6+955 / TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	ROAD
88	21NG0091 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.40+596 – STA.40+699.26 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
89	21NG0092 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.39+550 – STA.39+678.4 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	22-Dec-21	-	GAA 2021	98,000	-	98,000	ROAD
90	21NG0093 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG CAPALAYAN-PLACER ROAD, STA.6+259-STA.6+395 / TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	22-Dec-21	-	GAA 2021	98,000	-	98,000	SLOPE PROTECTION
91	21NG0094 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1189+750 – K1189+813.585 / CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Jul-21	02-Aug-21	31-Aug-21	10-Sep-21	GAA 2021	40,000	-	40,000	SLOPE PROTECTION (NEW CONTRACT ID NUMBER FROM 21NG0025 TO 21NG0094)
92	21NG0095 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.40+368.4 – STA.40+505 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Jul-21	05-Aug-21	22-Dec-21	-	GAA 2021	95,000	-	95,000	SLOPE PROTECTION
93	21NG0096 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG CAPALAYAN-PLACER ROAD STA.7+090 – STA.7+190 / PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Jul-21	05-Aug-21	22-Dec-21	-	GAA 2021	90,000	-	90,000	SLOPE PROTECTION
94	21NG0097 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.28+920 – STA.29+049.58 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Jul-21	05-Aug-21	22-Dec-21	-	GAA 2021	85,000	-	85,000	SLOPE PROTECTION

95	21NG0098 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.36+520 – STA.36+734.03 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Jul-21	05-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
96	21NG0099 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.42+200 – STA.42+320 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	16-Jul-21	05-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
97	21NG0103 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.44+170 – STA.44+251.04 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
98	21NG0104 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.44+360 – STA.44+456.24 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
99	21NG0105 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.29+072 – STA.29+210.25 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	22-Dec-21	-	GAA 2021	100,000	-	100,000	SLOPE PROTECTION
100	21NG0106 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.39+786.07 - STA.39+890 / MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	22-Dec-21	-	GAA 2021	95,000	-	95,000	SLOPE PROTECTION
101	21NG0107 - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD STA.19+107.7 - STA.19+205.7 / SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	22-Dec-21	-	GAA 2021	70,000	-	70,000	SLOPE PROTECTION

102	21NG0108 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS SURIGAO-DAVAO COASTAL RD K1180+150-K1180+180, K1180+226.25-K1180+400, K1182+150-K1182+290, K1196+180-K1196+334.06, K1196+540-K1196+660	Construction Section	No	Competitive Bidding	20-Jul-21	09-Aug-21	25-Aug-21	03-Sep-21	GAA 2021	50,000	-	50,000	SLOPE PROTECTION
103	21NG0111 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CGNIOG-CAYUTAN CANLANIPA PORT ROAD LEADING TO SURIGAO CITY PORT/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jul-21	19-Aug-21	27-Aug-21	03-Sep-21	GAA 2021	15,000	-	15,000	ROADS
104	21NG0112 - CONSTRUCTION (COMPLETION) OF THE MUNICIPAL BUILDING/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jul-21	19-Aug-21	27-Aug-21	03-Sep-21	GAA 2021	10,000	-	10,000	MPB
105	21NG0113 - CONCRETING OF ROAD, BARANGAY MAYAG SISON, SURIGAO DEL NORTE/BRGY. MAYAG, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	30-Jul-21	19-Aug-21	22-Sep-21	01-Oct-21	GAA 2021	8,000	-	8,000	ROAD
106	21NG0114 - CONSTRUCTION OF MUNICIPALLEGISLATIVE BUILDING, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	03-Aug-21	23-Aug-21	22-Sep-21	01-Oct-21	GAA 2021	10,000	-	10,000	MPB
107	21NG0115 - ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE TERTIARY ROADS ASPHALT OVERLAY ALONG SURIGAO-SAN JUAN COASTAL ROAD, (K1116+059.00-K1117+000, K1117+171.00 - K1117+582.37 / BRGY. SABANG, SURIGAO CITY, SURIGAO DEL NORT	Construction Section	No	Competitive Bidding	24-Aug-21	19-Sep-21	-	-	GAA 2021	40,000	-	40,000	ROADS
108	21NG0116 -CONSTRUCTION OF WATER SYSTEM, BARANGAY MAGSAYSAY, MAINIT, SURIGAO DEL NORTE/ BARANGAY MAGSAYSAY, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	09-Sep-21	29-Sep-21	30-Sep-21	11-Oct-21	GAA 2021	3,000	-	3,000	WATER SYSTEM
109	21NG0117 - CONSTRUCTION (COMPLETION) OF THE MUNICIPAL BUILDING/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	01-Oct-21	21-Oct-21	28-Oct-21	11-Nov-21	GAA 2021	10,000	-	3,000	MPB
TOTAL										3,209,859			

Prepared by :



MA. JACUBINA A. BEBERO
Engineer - II
Head, BAC Secretariate

Recommended by :



DOHJIE B. MORALES, MPA
OIC - Assistant District Engineer
BAC - Chairperson

Approved by :



MARCELO O. OPERARIO
District Engineer