



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1		20CSNG001 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR WIDENING AND REPLACEMENT OF BRIDGES/HAYANGGABON BRIDGE 1 (B00993MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HAYANGGABON BRIDGE 2 (B00994MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HIMAMAUG BRIDGE ALONG CAPALAYAN-PLACER ROAD, HIMAMAUG, TAGANAAN, SURIGAO DEL NORTE, BUDLINGIN BRIDGE ALONG JCT. NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO-PARK ROAD, BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	19-Mar-20	22-Jun-20	PDE	1 , 4 3 0 , 0 0 0 . 0 0		1 , 4 3 0 , 0 0 0 . 0 0	SOIL EXPLORATION
2		20CSNG002 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE CONSTRUCTION OF SCHOOL BUILDING/ LADGARON ES, CLAVER, SDN., PONIENTE ES, GIGAQUIT, SDN., CANTAPOY NHS, MALIMONO, SDN., JUBGAN ES, ANAO-AON, SDN., CABUGAO ES, BACUAG, SDN., CALANG CUSTODIO ES, TUBOD, SDN., F. BUYSER ES, TUBOD, SDN., TIMAMANA ES, TUBOD, SDN.	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	28-Dec-20	-	PDE	1 , 2 0 0 , 0 0 0 . 0 0		1 , 2 0 0 , 0 0 0 . 0 0	SOIL EXPLORATION

3	20CSNG003 - SUB-SURFACE SOIL EXPLORATION SURVEY/1. ALIPAO FLOOD CONTROL, BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE , 2. CONSTRUCTION OF RIVERBANK IN PAYASA RIVER IN BRGY. MATIN-AO, MAINIT, SURGAO DEL NORTE , 3. LADGARON RIVER FLOOD CONTROL, BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE , 4. FLOOD CONTROL STRUCTURES ALONG HANAGDONG RIVER, PROTECTING HANAGDONG BRIDGE, MALIMONO, SURIGAO DEL NORTE, 5. SISON RIVER CONTROL, SISON, SURIGAO DEL NORTE, 6. CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG MAGALLANES RIVER, MAGALLANES, CLAVER, SURIGAO DEL NORTE , 7. CONSTRUCTION OF MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE 8. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BRGY. VILLAFLO, GIGAQUIT, SDN. 9. CONSTRUCTION OF FLOOD CONTROL, BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE, 10. MAGTIACO RIVER FLOOD CONTROL ALONG	Planning and Design Section	Yes	Public Bidding	7-Nov-19	9-Dec-19	10-Mar-20	25-Mar-20	PDE	1 , 4 3 0 , 0 0 0 . 0 0	1 , 4 3 0 , 0 0 0 . 0 0	SOIL EXPLORATION
4	20CSNG004 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE REHABILITATION/RECONSTRUCTION OF ROADS SLIPS, SLOPE COLLAPSE AND LANDSLIDE AND CONSTRUCTION OF SLOPE PROTECTION STRUCTURE/DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) – K1116+564 – K1116+620, SDCR – K1183+868 – K1183+947, K1200+620 – K1200+685, K1201+040 – K1201+140 AND MAINIT, SURIGAO DEL NORTE	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Nov-19	18-Nov-19	20-Mar-20	22-Jun-20	PDE	6 5 0 , 0 0 0 . 0 0	6 5 0 , 0 0 0 . 0 0	SOIL EXPLORATION
5	20CSNG005 – CONSULTING SERVICES FOR THE CONDUCT OF FEASIBILITY STUDY OF THE PROPOSED CAPALAYAN-PLACER ROAD	Planning and Design Section	No	Public Bidding	5-Sep-20	12-Oct-20	-	-	PDE	9 , 6 0 0 , 0 0 0 . 0 0	9 , 6 0 0 , 0 0 0 . 0 0	FAILURE/RE-ADVERTISED

6	20CSNG006 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE CONSTRUCTION OF SLOPE PROTECTION, SURIGAO-DAVAO COASTAL RD. – K1189+750 – K1189+900, K1180+150 – K1180+400 AND QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. – K1133+360 – K1133+428, K1134+050 – K1134+095, K1134+110 – K1134+150, K1134+510-1134+585	Planning and Design Section	No	Negotiated Procurement (SVP)	18-Dec-20	28-Dec-20	28-Dec-20	-	PDE	7 8 0 / 0 0 0 . 0 0	7 8 0 / 0 0 0 . 0 0	SOIL EXPLORATION
7	20CSNG007- CONSULTING SERVICES FOR THE CONSTRUCTION OF SLOPE PROTECTION/ SURIGAO-WEST-COASTAL ROAD STA.35+485 – STA.35+855, STA.40+368 – STA.40+505, MALIMONO, SDN, CAPALAYAN-PLACER ROAD, STA.6+259 – STA.6+395, STA.6+840-STA.7+070, BRGY. BANBAN, TAGANAAN, SDN., CAPALAYAN-PLACER ROAD, STA.7+090 – STA.7+190 PLACER, SDN., QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD – K1130+517 – K1130+645, K1131+110 – K1131+300, K1141+813-K1141+911	Planning and Design Section	No	Public Bidding	6-Jan-21	8-Feb-21	-	-	PDE	1 / 0 4 0 / 0 0 0 . 0 0	1 / 0 4 0 / 0 0 0 . 0 0	SOIL EXPLORATION
8	20CSNG008 – CONSULTING SERVICES FOR THE CONSTRUCTION OF FLOOD CONTROL AND FLOOD MITIGATION STRUCTURE/BAD-AS PLACER, SURIGAO DEL NORTE, MOTORPOOL, TUBOD, SURIGAO DEL NORTE, MAGALLANES RIVER, BRGY. CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE, MAGALLANES RIVER, MAGALLANES, CLAVER, SURIGAO DEL NORTE, , KINABUTAN FLOOD CONTROL, SURIGAO CITY, SURIGAO DEL NORTE, BRGY. POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE, BRGY. VILLAFLO, GIGAQUIT, SURIGAO DEL NORTE, MABUHAY RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE, SURIGAO RIVER, BARANGAY TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE, BAOY RIVER FLOOD CONTROL, BRGY SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE, ALEGRIA, SURIGAO DEL NORTE SURIGAO RIVER SURIGAO	Planning and Design Section	No	Public Bidding	6-Jan-21	8-Feb-21	-	-	PDE	1 / 5 6 0 / 0 0 0 . 0 0	1 / 5 6 0 / 0 0 0 . 0 0	SOIL EXPLORATION

9	20CSNG009 – CONSULTING SERVICES FOR THE CONSTRUCTION OF BRIDGE/BONOT BR. (B00985MN) ALONG SURIGAO-DAVAO COASTAL ROAD, CABUGO BR. (B00990MN) ALONG SURIGAO-DAVAO COASTAL RD., CAPANDAN BR. (B00991MN) ALONG SURIGAO-DAVAO COASTAL RD., MAHANUB BR. (B00986MN) ALONG SURIGAO-DAVAO COASTAL RD., WANGKE BR. (B00989MN) ALONG SURIGAO-DAVAO COASTAL RD., MAPASO BR. (B00976MN) ALONG SURIGAO-DAVAO COASTAL RD., AMOSLOG BR. (B00977MN) ALONG SURIGAO-DAVAO COASTAL RD., TAGBONGABONG BR.	Plannning and Design Section	No	Public Bidding	6-Jan-21	8-Feb-21	-	-	PDE	4 , 4 0 , 0 0 . 0 0	4 , 9 4 0 , 0 0 . 0 0	SOIL EXPLORATION
Total										22,630,000.00		

Submitted by:

ROMMEL A. PIAPE

Engineer III
Head, Procurement Unit

Recommended by:

DOHJIE B. MORALES, MPA

OIC - Assistant District Engineer
BAC - Chairperson

Approved by:

MARCELINO M. OPERARIO

District Engineer