

**Department of Public Works and Highways**

**Marinduque District Engineering Office**  
**Boac, Marinduque**

**UPDATED ANNUAL PROCUREMENT PLAN FOR CY-2021**

**Civil Works**

**(As of June 30, 2021)**

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310102100679000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0002 + 000 - K0003 + 077	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/25/2021	GoP	21,452,200.00		21,452,200.00	Asphalt Overlay with Correction
310102100681000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0043 + 263 - K0043 + 897	Construction Section	No	Competitive Bidding	03/05/2021	03/24/2021	06/22/2021	06/28/2021	GoP	12,563,600.00		12,563,600.00	Asphalt Overlay with Correction
310102100680000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0023 + 000 - K0023 + 685	Construction Section	No	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	13,577,900.00		13,577,900.00	Asphalt Overlay with Correction
310102100681000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0042 + 494 - K0043 + 263	Construction Section	No	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	13,948,340.00		13,948,340.00	Asphalt Overlay with Correction
310105100548000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Marinduque Circumferential Rd – K0054+000 – K0054+890	Construction Section	No	Competitive Bidding	02/26/2021	03/17/2021	06/16/2021	06/23/2021	GoP	19,380,440.00		19,380,440.00	Concrete Reconstruction of 280mm slab w/ drainage
310105100549000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0042 + 000 - K0042 +331	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	13,616,851.00		13,616,851.00	Concrete Reconstruction of 280mm slab w/ drainage
310106100598000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi - Dampulan - Lipata - Yook - Buenavista Rd - K0090 + 000 - K0090 + 186	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	8,088,723.25		8,088,723.25	Concrete Reconstruction of 280mm slab w/ drainage

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310108100625000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0050 + 240 - K0050 + 660	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	48,999,989.66		48,999,989.66	Slope Protection (Class B w/ Reinforcement)
310108100626000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0075 + 130 - K0075 + 320	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	42,825,996.30		42,825,996.30	Slope Protection (Class B w/ Reinforcement)
310108100627000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd, K0082 + 370 - K0082 + 750	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	07/07/2021	07/16/2021	GoP	40,571,994.51		40,571,994.51	Slope Protection (Class B w/ Reinforcement)
310109100552000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0010 + 276 - K0011 + 014	Construction Section	No	Competitive Bidding	04/08/2021	04/27/2021	07/07/2021	07/16/2021	GoP	67,694,750.00		67,694,750.00	Slope Protection (Class B w/ Reinforcement)
310109100553000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dr. Damian Rd (Boac Side) - K0015 + 799 - K0016 + 002	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	04/07/2021	GoP	96,106,279.40		96,106,279.40	High Tensile Protection System
310111100296000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0006 + 750 - K0007 + 455.50	Construction Section	No	Competitive Bidding	12/23/2020	02/03/2021	08/16/2021	08/25/2021	GoP	14,903,800.00		14,903,800.00	Construction of Drainage Structure along Road
310112100255000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Tigwi - Dampulan - Lipata - Yook - Buenavista Rd - K0094 + 165 - K0094 + 230	Construction Section	No	Competitive Bidding	01/07/2021	02/16/2021	02/24/2021	03/10/2021	GoP	4,898,000.00		4,898,000.00	Construction of Drainage Structure with Box Culvert
310202100704000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0037 + 000 - K0037 + 640, K0037 + 687 - K0039 + 000	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/01/2021	02/15/2021	GoP	91,675,339.00		91,675,339.00	Concreting of Additional lanes
310202100705000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0084 + 000 - K0086 + 000	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	02/01/2021	02/15/2021	GoP	95,121,268.00		95,121,268.00	Concreting of Additional lanes

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310202100801000	Network Development Program - Road Widening - Secondary Roads, Mogpog - Balanacan Port Rd - K0011 + 000 - K0011 + 600	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/15/2021	GoP	30,471,948.00		30,471,948.00	Concreting of Additional lanes
310202100802000	Network Development Program - Road Widening - Secondary Roads, Mogpog - Balanacan Port Rd - K0016 + 232 - K0016 + 732	Construction Section	No	Competitive Bidding	04/08/2021	04/27/2021	05/06/2021	05/17/2021	GoP	29,394,000.00		29,394,000.00	Concreting of Additional lanes
310208100340000	Off - Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0010 + 102 - K0010 + 462	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/15/2021	GoP	13,012,191.00		13,012,191.00	Paving of Shoulder including drainage
310208100341000	Off - Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0030 + 627 - K0031 + 000	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/11/2021	GoP	10,750,089.75		10,750,089.75	Paving of Shoulder including drainage
310302100293000	Replcement of Permanent Weak Bridges, Yamug Br. (B00012MQ) along Marinduque Circumferential Rd	Construction Section	No	Competitive Bidding	01/07/2021	02/16/2021	02/24/2021	03/10/2021	GoP	24,499,985.51		24,499,985.51	Reconstruction of Bridge
310305101326000	Widening of Permanent Bridges, Cawit Br. (B00025MQ) along Marinduque Circumferential Rd	Construction Section	No	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	12,828,173.67		12,828,173.67	Construction of additional lane
310305101327000	Widening of Permanent Bridges, Duongan Br. (B00033MQ) along Mogpog - Balanacan Port Rd	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	10,162,597.35		10,162,597.35	Construction of additional lane
310305101328000	Widening of Permanent Bridges, Trozo Br. (B00034MQ) along Mogpog - Balanacan Port Rd	Construction Section	No	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	12,370,528.22		12,370,528.22	Construction of additional lane
320101106794000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Balagasan Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/15/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
320101106785000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Balimbing Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
320101106786000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bantay Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/08/2021	GoP	9,798,000.00		9,798,000.00	Construction of Flood Mitigation Structure
320101106131000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (including rechannelling), Lupac - Tabigue, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	02/01/2021	02/08/2021	GoP	62,723,000.00		62,723,000.00	Construction of Flood Mitigation Structure
320101106131000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (including rechannelling), Santol - Tabigue, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	02/01/2021	02/11/2021	GoP	57,898,000.00		57,898,000.00	Construction of Flood Mitigation Structure
320101106787000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Boac River, Barangay Santol, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/09/2021	03/02/2021	03/15/2021	03/25/2021	GoP	48,998,000.00		48,998,000.00	Construction of Flood Mitigation Structure
320101106788000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Mainit Flood Control, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/09/2021	03/02/2021	03/15/2021	03/24/2021	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
320101106789000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Malbog Flood Control, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	28,328,820.00		28,328,820.00	Construction of Flood Mitigation Structure
320101106790000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matalaba Flood Control, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
320101106791000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matandang Gasan Flood Control, Gasan, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/11/2021	GoP	37,728,000.00		37,728,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
320101106792000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Nangka II Flood Control Structure along Mogpog River, Mogpog Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
320101106135000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sawi Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	02/01/2021	02/11/2021	GoP	57,898,000.00		57,898,000.00	Construction of Flood Mitigation Structure
320101106793000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Gasan River Revetment IV, Sta. 0 + 185 - Sta. 0 + 223, Uno, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/08/2021	GoP	4,599,000.00		4,599,000.00	Restoration/Reconstruction of Damaged Structure
320101106794000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Libtangan River Control, Revetment 7, Sta. 0 + 136 - Sta. 0 + 216, Mangiliol, Gasan, Marinduque	Construction Section	No	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/12/2021	GoP	2,343,140.00		2,343,140.00	Restoration/Reconstruction of Damaged Structure
300205100044000	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems, Construction of Level III Water Supply Project, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/18/2021	GoP	39,198,000.00		39,198,000.00	Construction of Waterworks System
300104221900000	Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Malbog, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/25/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221876000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Bangbang, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221877000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Guisian, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/18/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221878000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Lamesa, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221879000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Balaring, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221890000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Bantay, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221882000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Daykitin, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/16/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221869000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Laylay, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/15/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221884000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Tumagabok, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221895000	Construction (Improvement) of Multi - Purpose Building (Barangay Hall), Barangay Poctoy, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/15/2021	GoP	1,483,000.00		1,483,000.00	Construction of Multi-Purpose Building
300104221896000	Construction (Improvement) of Multi - Purpose Building (Barangay Hall), San Miguel, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221887000	Construction of Multi - Purpose Building (Covered Court) at Barangay Laon, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221897000	Construction of Multi - Purpose Building (Covered Court), Barangay Caigangan, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/09/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221890000	Construction of Multi - Purpose Building (Covered Court), Barangay Maybo, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221890000	Construction of Multi - Purpose Building (Covered Court), Barangay Pantayin, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221891000	Construction of Multi - Purpose Building (Covered Court), Barangay Tamayo, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221892000	Construction of Multi - Purpose Building (Covered Court) at Barangay Magapua, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/12/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221893000	Construction of Multi - Purpose Building (Covered Court) at Silangan Elementary School, Barangay Silangan, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221894000	Construction of Multi - Purpose Building (Covered Court), Barangay Bachao Ibaba, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221895000	Construction of Multi - Purpose Building (Covered Court), Barangay Banogbog, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221899000	Construction of Multi - Purpose Building (Covered Court), Barangay Libtangin, Gasan, Marinduque	Construction Section	No	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/13/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221900000	Construction of Multi - Purpose Building (Covered Court), Barangay Malbog, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221902000	Construction of Multi - Purpose Building, Barangay Baguidbirin, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221903000	Construction of Multi - Purpose Building, Barangay Matuyutuya, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221905000	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Malibago, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/21/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300117209101000	Concreting of Road, Barangay Balogo, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/15/2021	GoP	998,000.00		998,000.00	Concreting of Road
300117209102000	Concreting of Road, Barangay Kinyaman, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/15/2021	GoP	998,000.00		998,000.00	Concreting of Road
310205100570000	Network Development Program - Construction of Missing Links / New Roads, Dr. Damian Reyes Memorial Road, Marinduque	Construction Section	No	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/24/2021	GoP	96,494,000.00		96,494,000.00	Road Opening/Construction of gravel road
320102104114000	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Along Boac River, Brgy. Sawi, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/09/2021	03/02/2021	03/15/2021	03/24/2021	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities
300104221875000	Construction (Completion) of Multi - Purpose Building (Children's Library with Recreational Hall), Barangay Mahunig, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/09/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221901000	Construction of Multi - Purpose Building (Covered Court), Brgy. Pulong Parang, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
30011720766000	Construction of Talawan - Sabong Road, Torrijos / Boac, Marinduque	Construction Section	No	Competitive Bidding	02/09/2021	03/02/2021	03/12/2021	03/24/2021	GoP	74,244,000.00		74,244,000.00	Concreting of Road
300211100137000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Marinduque Circumferential Road, K0051 + 329 - K0051 + 602, Marinduque	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/24/2021	GoP	91,674,983.55		91,674,983.55	High Tensile Protection System
300103203440000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Isok II, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300103203425000	Construction of Multi-purpose Building (Covered Court) Brgy. Buliasnin, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	08/16/2021	08/25/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300116203714000	Construction of Candahon-Bintakay Road, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	08/16/2021	08/25/2021	GoP	29,698,000.00		29,698,000.00	Construction of Multi-Purpose Building
300103203435000	Construction of Multi-purpose Building (Covered Court) Brgy. Danao, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	02/19/2021	03/10/2021	08/16/2021	08/25/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300116203711000	Construction of Alobo-Biga Road, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	02/19/2021	03/10/2021	08/16/2021	08/25/2021	GoP	29,698,000.00		29,698,000.00	Concreting of Road
300103203442000	Construction (Completion) of Multi-purpose Building (Covered Court), Brgy. Mansiwat, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/19/2021	03/10/2021	08/16/2021	08/25/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221673000	Construction of Multi-purpose Building (Covered Court) Brgy. Kay Duke, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	02/26/2021	03/17/2021	08/16/2021	08/25/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300103203434000	Construction of Multi-purpose Building (Covered Court) Brgy. Argao, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/24/2021	08/16/2021	08/25/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300116203712000	Rehabilitation/Improvement of Makulapnit Road, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/05/2021	03/24/2021	08/16/2021	08/25/2021	GoP	39,598,000.00		39,598,000.00	Rehabilitation of Concrete Road
300103203437000	Construction (Completion) of Multi-Purpose Building, Brgy. Taytay, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300103203441000	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Daypay, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300103203433000	Construction of Multi-purpose Building (Covered Court) Brgy. Anapog Sibucan, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300103203429000	Construction of Multi-purpose Building (Covered Court), Brgy. Cabugao, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300104221867000	Construction of Multi-purpose Building (Covered Court) Brgy. Hinapulan, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300103203428000	Construction of Multi-purpose Building (Covered Court) Brgy. IV, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300103203438000	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Matalaba, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	2,968,000.00		2,968,000.00	Rehabilitation/major Repair of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300116203713000	Construction of Dampulan-Malibago Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	39,598,000.00		39,598,000.00	Concreting of Road
300116204133000	Rehabilitation of Talawan Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	49,498,000.00		49,498,000.00	Rehabilitation of Concrete Road
300104221898000	Construction (Completion) of Multi-purpose Building (Brgy. Hall), Brgy. Balagasan, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221865000	Construction (Completion) of Multi-purpose Building, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300104221872000	Construction of Multi-purpose Building (Covered Court) Brgy. Bocboc, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300104221869000	Construction of Multi-purpose Building (Covered Court) Brgy. Cawit, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300104221896000	Construction of Multi-purpose Building (Covered Court) Brgy. Ino, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300103203427000	Construction of Multi-purpose Building (Covered Court), Brgy. Sihi, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/18/2021	04/07/2021	08/16/2021	08/25/2021	GoP	9,898,000.00		9,898,000.00	Construction of Multi-Purpose Building
300104221874000	Construction of Multi-purpose Building (Covered Court) Brgy. Haguimit, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/18/2021	04/07/2021	08/16/2021	08/25/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300103203439000	Construction (Completion) of Multi-Purpose Building (Covered Court) at Marinduque National High School, Boac	Construction Section	No	Competitive Bidding	03/19/2021	04/07/2021	08/16/2021	08/25/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300103203432000	Construction of Multi-purpose Building (Covered Court), Brgy. Dili, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	04/07/2021	08/16/2021	08/25/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300103203431000	Construction of Multi-purpose Building (Covered Court) Brgy. Tapuyan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	04/07/2021	08/16/2021	08/25/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300104221871000	Construction of Multi-Purpose Building (Covered Court), Brgy. Mangiliol, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	04/07/2021	08/16/2021	08/25/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300104221904000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pinggan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	04/08/2021	04/27/2021	08/16/2021	08/25/2021	GoP	1,483,000.00		1,483,000.00	Construction of Multi-Purpose Building
300103203447000	Completion of Multi-purpose Building (2nd Storey) at Torrijos White Beach, Brgy. Poctoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	04/08/2021	04/27/2021	08/16/2021	08/25/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
30011820381000	Completion of Pulong Parang Bridge and Approaches, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/12/2021	03/31/2021	08/16/2021	08/25/2021	GoP	24,500,000.00		24,500,000.00	Construction of Multi-Purpose Building
300104221866000	Construction (Completion) of Multi-Purpose Building, Brgy. Malusak, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	04/08/2021	04/27/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300103203436000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Kamandugan, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300103203443000	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Bayakbakin, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	5,443,000.00		5,443,000.00	Construction of Multi-Purpose Building
300103203445000	Construction (Completion) of Multi-Purpose Building, Brgy. Bagacay, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300103203448000	Construction of Eight (8) Units of Multi-purpose Building at Torrijos White Beach, Brgy. Poctoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300103203430000	Construction of Multi-purpose Building (Covered Court) Brgy. Banuyo, Gasan, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300103203444000	Construction of Multi-Purpose Building (Evacuation Center), Nangka II, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300103203449000	Construction (Completion) of Multi-purpose Building, Brgy. Hinanggayon, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	3,463,000.00		3,463,000.00	Construction of Multi-Purpose Building
300103203446000	Rehabilitation/ Improvement of Multi-Purpose Building, Matandang Gasan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300104221881000	Construction (Completion) of Multi-purpose Building (Brgy. Hall) Brgy. Tagwak, Boac, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221870000	Construction of Multi-purpose Building (Covered Court) Brgy. Bagtinton, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300104221864000	Construction of Multi-purpose Building (Covered Court) Brgy. Lipata, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	9,898,000.00		9,898,000.00	Construction of Multi-Purpose Building
300104221868000	Construction of Multi-purpose Building (Covered Court) Brgy. Masaguisi, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221868000	Construction of Multi-purpose Building (Evacuation Center) Brgy. Laylay, Boac, Marinduque	Construction Section	No	Competitive Bidding	05/05/2021	05/25/2021	08/16/2021	08/25/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300116204134000	Repair/Restoration of Road with Slips, Soil collapse and Landslide, Marinduque Circumferential Road-K0022+137 - K0022+407, Lamesa, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	05/07/2021	05/27/2021	08/16/2021	08/25/2021	GoP	19,303,844.00		19,303,844.00	Rehabilitation/Major Repair of Road Slope Protection Structure
200000100020000	Repair/Maintenance of Amoingon Creek Revetment 3, Brgy. Amoingon, Boac, Marinduque Sta. 0+000 – Sta. 0+086 (F40128MQ)	Maintenance Section	No	Competitive Bidding	04/16/2021	05/05/2021	05/14/2021	05/24/2021	GoP	4,000,000.00	4,000,000.00		Repair/Maintenance of 21.20 l.m. damaged section, extension of 64.80 l.m. to protect the outer curve of the river and installation of 86.0 l.m. scour protection works (gabions).

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
200000100019000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of 1) DILG Building, DILG Office Building, Bangbangalon, Boac, Marinduque; 2) DOST Building, DOST Office Building, Bangbangalon, Boac, Marinduque; 3) DoTr Building, Land Transportation Office Building, Bangbangalon, Boac, Marinduque	Maintenance Section	No	Competitive Bidding	05/12/2021	06/08/2021	06/23/2021	07/02/2021	GoP	2,244,000.00	2,244,000.00		1) Construction of 4 columns, roof beams, concrete canopy, roof frame and roofing, waterproofing, plaster finish, painting works, storm drainage and downspout, and electrical works. (See Plans for Details); 2) Construction of 6 columns, tie beams, roof beams, ramp with railings, roof frame and roofing, replacement of pedestal pole, plaster finish, painting works, storm drainage and downspout, and electrical works. (See Plans for Details); 3) Construction of ramp with railings, replacement of gutter and installation of flashing, partial replacement of ceiling, partial paint of existing walls, doors and windows with grills, tile works, plumbing works and electrical works. (See Plans for Details)
200000100018000	Package 1 – a) Repainting of Buangan Bridge, b) Repair/Maintenance of Buangan Bridge	Maintenance Section	No	Competitive Bidding	05/19/2021	06/08/2021	07/02/2021	07/08/2021	GoP	1,238,696.00	1,238,696.00		Repainting of structural member of bridge; Provision of 20 pcs. – (1.0mx1.0mx2.0m) gabion wire cages on scoured abutment foundation
200000100017000	Package 2 – a) Repair/Restoration of Road with Slips, Slope Collapse and Landslide along Dr. Damian Reyes Memorial Road (Boac Side) K0027+240 - K0027+245.40, Hinapulan, Boac, Marinduque, b) Repair/Restoration of Road with Slips, Slope Collapse and Landslide along Dr. Damian Reyes Memorial Road (Boac Side) K0027+245.40 - K0027+252.50, Hinapulan, Boac, Marinduque	Maintenance Section	No	Competitive Bidding	05/19/2021	06/08/2021	07/02/2021	07/08/2021	GoP	1,154,897.88	1,154,897.88		Construction of 5.40 l.m. slope protection with 2.00m x 0.23m thick of concrete shoulder. Installation of 3.0 l.m. 1520mm dia RCPC; Construction of 7.10 l.m. slope protection with 2.00m x 0.23m thick of concrete shoulder.
200000100491000	Application of Thermoplastic Pavement Markings along Marinduque Circumferential Road (S00001MQ) & Dr. Damian Reyes Memorial Road (Boac Side) (S00029MQ)	Maintenance Section	No	Competitive Bidding	05/19/2021	06/08/2021	07/02/2021	07/08/2021	GoP	2,499,000.00	2,499,000.00		Application of thermoplastic pavement marking (white)

Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300105200396000	Construction of Evacuation Center at Barangay Uno, Buenavista, Marinduque	Maintenance Section	No	Competitive Bidding	06/18/2021	07/07/2021	07/21/2021	07/27/2021	GoP	34,740,000.00	34,740,000.00		Construction of Multi-Purpose Building
310203206689000	Concreting of Brgy. Bintakay FMR, Brgy. Bintakay, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	06/18/2021	07/07/2021	07/21/2021	07/27/2021	GoP	15,918,000.00		15,918,000.00	Concreting of Road
310203206720000	Concreting of Brgy. Agumaymayan FMR, Brgy. Agumaymayan, Boac, Marinduque	Construction Section	No	Competitive Bidding	06/18/2021	07/07/2021	07/21/2021	07/27/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206725000	Concreting of Brgy. Mainit-Binunga FMR, Brgy. Mainit-Binunga, Boac, Marinduque	Construction Section	No	Competitive Bidding	06/18/2021	07/07/2021	07/21/2021	07/27/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206726000	Concreting of Brgy. Tambangan FMR, Brgy. Tambangan, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	06/22/2021	07/13/2021	07/21/2021	07/27/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206693000	Concreting of Brgy. Bolo FMR, Brgy. Bolo, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	06/22/2021	07/13/2021	07/21/2021	07/27/2021	GoP	15,918,000.00		15,918,000.00	Concreting of Road
310203206723000	Concreting of Sitio Ilaya, Brgy. Balanacan FMR, Brgy. Balanacan, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	06/22/2021	07/13/2021	07/21/2021	07/27/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206690000	Concreting of Brgy. Tiguiyon FMR, Brgy. Tiguiyon, Gasan, Marinduque	Construction Section	No	Competitive Bidding	06/22/2021	07/13/2021	07/21/2021	07/27/2021	GoP	15,918,000.00		15,918,000.00	Concreting of Road




Code (PAP)	Procurement Program/ Project (Contract Name)	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310203206692000	Concreting of Brgy. Dolores to Dating Bayan FMR, Brgy. Dolores and Brgy. Dating Bayan, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	07/02/2021	07/21/2021	07/30/2021	08/09/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206722000	Concreting of Brgy. Tungib FMR, Brgy. Tungib, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	07/02/2021	07/21/2021	07/30/2021	08/09/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206724000	Concreting of Brgy. Puting Buhangin FMR, Brgy. Puting Buhangin, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	07/02/2021	07/21/2021	07/30/2021	08/09/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206691000	Concreting of Brgy. Taytay to Brgy. Napo FMR, Brgy. Taytay and Brgy. Napo, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	07/27/2021	08/17/2021	08/30/2021	08/09/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
310203206721000	Concreting of Brgy. Yook FMR, Brgy. Yook, Benavista, Marinduque	Construction Section	No	Competitive Bidding	07/27/2021	08/17/2021	08/30/2021	08/09/2021	GoP	12,435,500.00		12,435,500.00	Concreting of Road
<b>Total:</b>										<b>2,390,433,866.05</b>	<b>45,876,593.88</b>	<b>2,344,557,272.17</b>	

Prepared by:

  
**JULITO M. MAGLACAS**  
Head, Procurement Unit/Secretariat


Date: \_\_\_\_\_

Recommended by:

  
**ARISTEO L. LINGA**  
Chairperson, BAC

Date: \_\_\_\_\_

Approved by:

  
**EVELYN R. PUERTOLLANO**  
OIC-Assistant District Engineer  
Caretaker, Office of the District Engineer  
Date: \_\_\_\_\_