



Republic Of The Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1ST DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City



July 12, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH, Central Office
Manila

SUBJECT : Submission of Updated Annual Procurement Plan

Submitted herewith is the Updated Annual Procurement Plan for Civil Works and Consulting Services of this office under C.Y. 2021.

For reference.


BENSALI A. KASIM
District Engineer

Encl.: As stated

RO9.16.2 RBPJR/CS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021
(Civil Works)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE CO	
21JE0002	Network Development Program - Construction of By-Pass and Diversion Roads NRJ Camanga Tabuan - Manlayag - Navalán By-Pass Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	9,357,568.50	9,357,568.50	Concreting Works
21JE0003	Construction of By-Pass and Diversion Roads Bagalupa - Langapod - Gubang Road Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	18,714,796.67	18,714,796.67	Concreting Works
21JE0004	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to River Cruise Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	4,826,681.07	4,826,681.07	Concreting Works
21JE0005	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone NRJ to Brgy. Parasan in Support of Village Technocraft, Molave, ZDS	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	7,239,713.35	7,329,713.35	Concreting Works

21JE0006	Construction of Access Roads leading to Declared Tourism Destination NRJ leadin to Eden Park Panoramic View/Zipline and Shiren Brgy. Bayabas Brgy. Acad, Aurora, ZDS	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	4,826,868.13		4,826,868.13	Concreting Works
21JE0007	Construction of MPB, Pagadian City Science School Tuburan, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,469,350.36		2,469,350.36	Construction of Multi-Purpose Building
21JE0008	Construction of Multi-Purpose Building (Covered Court) Cabillinan Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,499.74		2,473,499.74	Construction of Multi-Purpose Building
21JE0009	Construction of Multi-Purpose Building Barangay Upper Dimorok Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,605.74		2,473,605.74	Construction of Multi-Purpose Building
21JE0010	Construction of Multi-Purpose Building Barangay Dapiwak Dumingag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,000.00		2,470,000.00	Construction of Multi-Purpose Building
21JE0011	Construction of Multi-Purpose Building Barangay Combo Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,117.38		2,470,117.38	Construction of Multi-Purpose Building
21JE0014	Construction of Multi-Purpose Building (Covered Court) Zamboanga del Sur Provincial Government Collage Pob. Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,176.13		2,473,176.13	Construction of Multi-Purpose Building

21JE0015	Construction of Multi-Purpose Building Barangay Bag-ong Oslob Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,344.83		2,473,344.83	Construction of Multi-Purpose Building
21JE0016	Construction of Multi-Purpose Building Barangay San Miguel somnot, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,097.65		2,470,097.65	Construction of Multi-Purpose Building
21JE0017	Construction of Multi-Purpose Building Barangay Mahayahay Durningag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,470,000.00		2,470,000.00	Construction of Multi-Purpose Building
21JE0018	Concreting of Barangay Road From Barangay Pob. To Barangay Cabilin Boundary Road, Municipality of Aurora, Zamboanga del Sur, Barangay Cabilinan Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,968,912.71		2,968,912.71	Concreting Works
21JE0019	Concreting of Barangay Alanga-Alang to Barangay Bag-ong Maslog Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	6,825,896.11		6,825,896.11	Concreting Works
21JE0020	Construction of Multi-Purpose Building (Covered Court) Barangay Silangit, Molave, zamboanga ndel Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	11/26/2020	12/18/20	1/29/21	2/9/21	Reg. Infra	2,473,376.82		2,473,376.82	Construction of Multi-Purpose Building
21JE0023	Construction of Multi-Purpose Building (Covered Court) Barangay Tapodoc, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	2,965,157.22		2,965,157.22	Construction of Multi-Purpose Building

21JE0024	Construction of Multi-Purpose Building (Covered Court) Barangay Barubuhan, Somind, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	2,470,510.64		2,470,510.64	Construction of Multi-Purpose Building
21JE0025	Construction of Multi-Purpose Building (Covered Court) Barangay Mabuhay, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	2,462,957.70		2,462,957.70	Construction of Multi-Purpose Building
21JE0026	Construction of Multi-Purpose Building (Covered Court) San Jose, Tambuli, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	2,469,818.51		2,469,818.51	Construction of Multi-Purpose Building
21JE0028	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone, NRJ to Barangay Upper Timonian - Marangan - Kahayagan - Paili - Timbaboy in Support of Abaca Handicraft Processing Dumingag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/8/2021	12/28/21	1/29/21	2/7/21	Reg. Infra	7,499,757.81		7,499,757.81	Concreting Works
21JE0030	Construction of New Bridges Tabuan Bridge 2 along Lanao - Pagadian - Zamboanga City Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	1/29/21	2/7/21	Reg. Infra	20,744,089.00		20,744,089.00	Concreting Works
21JE0031	Construction of New Bridges Malabaguid Bridge 2 along Lanao - Pagadian - Zamboanga City Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	1/29/21	2/7/21	Reg. Infra	20,744,100.00		20,744,100.00	Concreting Works
21JE0032	Bridge - Retrofitting/Strengthening of Permanent Bridges, Dipolo Gamay Bridge (BO0460M) along Aurora Jct. Aurora - Ozamis City Road	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	2/23/21	2/26/21	Reg. Infra	19,404,113.05		19,404,113.05	Installation of Carbon Fiber Sheets

21JE0034	Construction of Concrete Road, Concreting of Brgy. Road from Jct. National Highway, Purok 3, Barangay Pob. To Bambang Diut, Municipality of Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	2/10/21	2/17/21	Reg. Infra	9,800,752.26		9,800,752.26	Concreting Works
21JE0035	Construction of Concrete Road, Alang-Alang Lower Tiparak - Tungawan By-Pass Road, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	2/10/21	2/17/21	Reg. Infra	9,405,579.82		9,405,579.82	Concreting Works
21JE0036	Construction of Concrete Road, Construction of NRJ Bulanit leading to Constal Road, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	2/16/21	2/17/21	Reg. Infra	30,633,700.00		30,633,700.00	Concreting Works
21JE0037	Construction of Multi-Purpose Building Barangay Laperian, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	12/25/2020	1/15/21	2/10/21	2/17/21	Reg. Infra	2,425,324.19		2,425,324.19	Construction of Multi -Purpose Building
21JE0038	Construction of Multi-Purpose Building (Training Center) Barangay Panduma, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	2,964,766.97		2,964,766.97	Construction of Multi -Purpose Building
21JE0040	Construction of Maintenance of Flood Mitigation Structure and Drainage System, Construction of Flood Control Structure along Salug Daku River, Barangay Tungawan, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	1/15/21	2/10/21	2/17/21	Reg. Infra	70,927,260.72		70,927,260.72	Construction of Flood Control

21JE0041	Local Roads and Bridges-Local Roads-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects NRJ Esperanza Road, Ramon Magsaysay, Zamboanga del Sur, Kabuhi, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/30/2021	4/19/21	4/27/21	4/29/21	Reg. Infra	43,980,453.43		43,980,453.43	Concreting Works
21JE0042	Construction of Concrete Road Construction of NRJ Bobongan-Sapa Anding-Upper Laperian-NRJ Gapasan Circumferencial Road, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/23/21	2/25/21	Reg. Infra	30,000,590.00		30,000,590.00	Concreting og Works
21JE0043	Local Roads and Bridges-Local Roads-Construction/Repair/Rehab./ Improvement of Various Infrastructure Including Local Project Construction of NRJ Bag-ong Argao Sto. Rosario-Simatata-Silangait-Bag-ong Gutiang-Bag-ong Arlosa-NRJ Litapan Diversion Road, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/16/21	2/18/21	Reg. Infra	44,178,187.76		44,178,187.76	Concreting og Works
21JE0045	Network Development-Construction of By-Pass and Diversion Roads, Construction of Concrete Road, Molave-Tambuling-Donvictoriano Road, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/221	2/16/21	2/18/21	Reg. Infra	9,702,118.16		9,702,118.16	Concreting og Works

21JE0046	Local Roads and Bridges- Construction/Repair/ Rehabilitation Improvement of Various Infrastructure Including Local Projects Construction of NRJ Camanga-Tabuan-Man-Ilan- Manlayag NRJ Navalain Road, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	86,825,844.14	86,525,844.14	Concreting og Works
21JE0047	Widening of Permanent Bridge Gabunon Bridge (B01821MN) along Jct. Aurora-Ozamis City Roads Gabunon Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/16/21	2/18/21	Reg. Infra	28,889,113.91	28,889,113.91	Widening of Bridge
21JE0048	Construction of Multi-Purpose Building (Covered Court) Barangay Mansanas, Josefine, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	2,469,562.57	2,469,562.57	Construction of MPB
21JE0049	Construction/Completion of Multi- Purpose Building, Poblacion Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	1,975,000.00	1,975,000.00	Construction of MPB
21JE0050	Retrofitting/Strengthening of Permanent Bridges, Balangasan Bridge (B01849MN) along Pagadian City-Zamboanga City Road	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/6/2021	1/25/21	2/23/21	2/26/21	Reg. Infra	5,474,204.52	5,474,204.52	Retrofitting/Strengt hening of Permanent Bridge
21JE0051	Construction of Multi-Purpose Building Barangay Kahayagan, City of Pagadian, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	2,473,000.00	2,473,000.00	Construction of Multi-Purpose Building
21JE0052	Construction of Concrete Road Construction of Pagadian - Lison Valley, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	43,282,972.54	43,282,972.54	Concreting Works

21JE0053	Network Development- Construction of By-Pass and Diversion Road NRJ Poblacion Tambuling-Tungawan-Pasingkalan Road, Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	18,995,000.00	18,995,000.00	Concreting Works
21JE0054	Network Development- Construction of By-Pass and Diversion Roads NRJ Bobongan - Sapa Anding - Upper Laperian - Gapasan By-Pass Road, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	9,682,278.21	9,628,278.21	Concreting Works
21JE0055	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Sunop Cave and Waterfalls Barangy Sunop, Dumlingag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	4,752,993.62	4,752,993.62	Concreting Works
21JE0056	Construction of Multi-Purpose Building Barangay Danligan, Pagadian City	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/3/2021	2/23/21	3/10/21	3/11/21	Reg. Infra	2,469,637.81	2,469,637.81	Construction of Multi-Purpose Building
21JE0057	Construction of Multi-Purpose Building Barangay Poblacion Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,425,499.96	2,425,499.96	Construction of Multi-Purpose Building
21JE0058	Construction of Multi-Purpose Building (Covered Court) Barangay Paraiso, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,699.28	2,473,699.28	Construction of Multi-Purpose Building
21JE0059	Construction (Completion) of Multi- Purpose Building Barangay Mangulles, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,959,984.84	2,959,984.84	Construction of Multi-Purpose Building

21JE0060	Construction of Multi-Purpose Building (Covered Court) Barangay Pedagan, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,682.08		2,473,682.08	Construction of Multi-Purpose Building
21JE0061	Construction of Multi-Purpose Building (Covered Court) Barangay Ebarle, Josefina, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/14/21	Reg. Infra	2,470,453.30		2,470,453.30	Construction of Multi-Purpose Building
21JE0062	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ leading to Philippine Eagle Sanctuary Barangay Dakayakan, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,870,402.64		4,870,402.64	Concreting Works
21JE0063	Network Development - Construction of By-Pass and Diversion Roads, NRJ Panagaan - Guripan - Upper Salug Daku By Pass Road, Zamboanga del Sur Panagaan - Guripan - Upper Salug Daku, Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	9,502,722.20		9,502,722.20	Concreting Works
21JE0064	Concreting of Barangay Road Barangay Lison Valley, City of Pagadian Barangay Lison Valley, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	9,801,000.59		9,801,000.59	Concreting Works
21JE0065	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Josefina Masapak Water Falls, Barangay Ebarle, Josefina, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	4,801,705.87		4,801,705.87	Concreting Works

21JE0066	Construction/Improvement of Access Roads leading to Declared Tourism Destination NPJ Pagadian City - Zamboanga City Road leading to Palpalan Peak Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	4,850,000.00		4,850,000.00	Concreting Works
21JE0067	Construction of Multi-Purpose Building (Covered Court) Barangay Duelic Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,500.00		2,473,500.00	Construction of Multi-Purpose Building
21JE0068	Construction of Multi-Purpose Building (Covered Court) Barangay Ecuán, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,500.00		2,473,500.00	Construction of Multi-Purpose Building
21JE0069	Construction of Multi-Purpose Building Barangay Cogonan, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,474,270.19		2,474,270.19	Construction of Multi-Purpose Building
21JE0070	Construction of Multi-Purpose Building Barangay Calotot, Tambulig, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,300.00		2,473,300.00	Construction of Multi-Purpose Building
21JE0071	Construction of Multi-Purpose Building Barangay Sapa Anding, Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	2/17/2021	3/9/21	3/18/21	3/25/21	Reg. Infra	2,473,000.00		2,473,000.00	Construction of Multi-Purpose Building
21JE0072	Completion of Multi-Purpose Building (Covered Court) Zamboanga del Sur Police Provincial Office, Camp Reginaldo C. Abelon, Lumbia District Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/8/21	4/12/21	Reg. Infra	2,470,622.60		2,470,622.60	Construction of Multi-Purpose Building

21JE0073	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ, leading to Bugwak Spring, Barangay Lower Dimalinao, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	4,844,043.95		4,844,043.95	Concreting Works
21JE0074	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones, NRJ to Barangay Bobongan to Barangay Poblacion in Support of Engineered Bambo, Ramon Magsaysay, Zamboanag del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	14,649,606.27		14,649,606.27	Concreting Works
21JE0075	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Simata Adventure Park, Barangay Simata, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	14,361,569.02		14,361,569.02	Concreting Works
21JE0076	Construction/Improvement of Access Roads leading to Declared Tourism Destination NRJ leading to Eden Park Panoramic View/Zipline and Shiren, Barangay Bayabas to Barangay Acad, Aurora, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	14,552,990.14		14,552,990.14	Concreting Works
21JE0077	Network Development - Construction of Missing Links/New Roads Midsalip - Bubon Road, Matalang, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	23,386,507.54		23,386,507.54	Concreting Works
21JE0078	Local Roads and Bridges - Local Roads Construction of NRJ Dipolo - Miligan - San Isidro Diversion Road, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/10/2021	3/29/21	4/12/21	4/16/21	Reg. Infra	44,403,718.21		44,403,718.21	Concreting Works

21JE0080	Convergence and Special Support Program Const./Impvt. of Access Roads leading to Trades, Industries and Economic Zones NRJ to Brgy. San Juan, Aurora Brgy. Main-Ilan, in Support of Tukuran Coco Activated Carbon, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/22/2021	4/14/21	4/21/21	4/22/21	Reg. Infra	7,078,251.95	7,078,251.95	Concreting Works
21JE0081	Const./Impvt. of Access roads leading to Trades, Industries and Economic Zones NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in Support to Virgin Coconut Oil Processing Aurora and Ramon Magsaysay, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/22/2021	4/14/21	4/21/21	4/22/21	Reg. Infra	7,276,510.57	7,276,510.52	Concreting Works
21JE0082	Construction of By-Pass and Diversion road NRJ Lantian - San Isidro - Balimbingan Bypass Road Zamboanga Del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/22/2021	4/14/21	4/21/21	4/22/21	Reg. Infra	9,668,718.84	9,668,718.84	Concreting Works
21JE0083	Local Roads and Bridges - Local Roads Concreting of Barangay Road, Barangay Lantian to Barangay Upper Campo Islam Municipality of Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/22/2021	4/14/21	4/21/21	4/22/21	Reg. Infra	9,298,087.06	9,798,087.06	Concreting Works
21JE0084	Local Roads and Bridges - Local Roads Construction of NRJ Upper Salug Daku - Guripan - Matubo - Tulan - Pedagan NRJ Paraiso Diversion Road Mahayag, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/22/2021	4/14/21	4/21/21	4/22/21	Reg. Infra	42,835,199.89	42,835,199.89	Concreting Works

21JE0085	Construction/Imprvt. of Access-Roads leading to Declared Tourism Destinations Calolot Boulevard, NRJ Jct. Aurora - Ozamis City Road, leading to Calolot Mountain resort Tambuling, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/23/2021	5/12/21	5/24/21	5/26/21	Reg. Infra	57,205,019.62	57,205,019.62	Concreting Works
21JE0086	Local Roads and Bridges - Local Roads Construction of NRJ Lantian - San Isidro - Balimbingan - Luy-a - Tabuan NRJ Camangan Diverison Road, Labangan, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	3/30/2021	4/19/21	4/27/21	4/29/21	Reg. Infra	44/401/644.53	44/401/644.53	Concreting Works
21JE0087	Construction (Completion) of Multi-Purpose Building Barangay Makughon, Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/14/2021	5/4/21	5/10/21	5/7/21	Reg. Infra	1,977,366.03	1,977,366.03	Completion of Multi-Purpose Building
21JE0088	Construction (Completion) of Multi-Purpose Building in Barangay Poblacion B, Misali, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/14/2021	5/4/21	5/7/21	5/7/21	Reg. Infra	5,929,668.84	5,929,668.84	Completion of Multi-Purpose Building
21JE0089	Construction of Legislative Building (Phase 1), Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	5/1/2021	5/21/21	5/31/21	6/1/21	Reg. Infra	7,880,392.41	7,880,392.41	Construction of Legislative Building Phase 1
21JE0090	Construction of Legislative Building (Phase 2), Molave, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	5/1/2021	5/21/21	5/31/21	6/1/21	Reg. Infra	9,399,761.82	9,399,761.52	Construction of Legislative Building Phase 2
21JE0092	Construction of TESDA-IX Regional Office Building Barangay Balintawak, Pagadian City	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	6/25/2021	7/14/21	7/29/21	8/2/21	Reg. Infra	39,052,000.00	39,052,000.00	Construction of Regional Office Building (TESDA)

21JE0093	Construction of Boluron FMR, Barangay Boluron, Midsalip, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	6/25/2021	7/14/21	7/29/21	8/2/21	Reg. Infra	11,820,843.57	11,820,843.57	Concreting Works
21JE0012	Construction of Multi-Purpose Building (Covered Court) Barangay Libertad, Tukuran, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	6/25/2021	7/14/21	7/29/21	8/2/21	Reg. Infra	2,470,236.19	2,470,236.00	Construction of Multi purpose Building
21JE0094	Concreting of Barangay Manga to Barangay Bogo FMR, Barangay Manga, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	7/19/2021	7/19/21	5/3/21	5/5/21	Reg. Infra	11,940,000.00	11,940,000.00	Concreting Works
21JE0095	Concreting of Barangay Datagan FMR, Barangay Datagan, Somlot, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	1/19/2021	7/19/21	5/3/21	5/5/21	Reg. Infra	11,940,000.00	11,940,000.00	Concreting Works
21JE0096	Construction of Purok Talong to Purok Silil, Barangay Balintawak FMR, Barangay Balintawak, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	6/25/2021	7/19/21	7/29/21	8/2/21	Reg. Infra	11,940,000.00	11,940,000.00	Concreting Works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

UPDATED ANNUAL PROCUREMENT PLAN FOR CY 2021
(Consultancy)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO	
21CSJE0001	Consultancy Services on the Conduct of Geotechnical and Geological Survey/Investigation of Flood Control Projects, Purok Mahogany, Baklay, Tukuran, Lower Sto. Niño, Mahayag, Zamboanga del Sur, Upper Sto. Niño, Mahayag, Zamboanga del Sur, Turnapic, Mahayag, Zamboanga del Sur, Balugo, Tambulig, Zamboanga del Sur, Kapalaran, Tambulig, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/19/2021	5/17/21	7/1/21	7/2/21	PDE	1,064,876.64	1,064,876.64	Geological Survey/ Investigation of Flood Control Projects
21CSJE0002	Consultancy Services on the Conduct of Geotechnical and Geological Survey/Investigation of Flood Control Projects, PLA - IX Regional Office Building, Balintawak, Pagadian City, Zamboanga del Sur, NTC - IX Regional Office Building, Balintawak, Pagadian City, Zamboanga del Sur	DPWH 1st Engineering District Pagadian City	Yes	Competitive Bidding	4/19/2021	5/17/21	7/1/21	7/2/21	PDE	563,879.07	563,879.07	Geological Survey/ Investigation of Flood Control Projects

MARIA U. FLOREN
Head, BAC Secretariat

MIGUEL C. BAYA
BAC, Chairman

BENSALT A. KASIM
District Engineer