

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020

As of June 30, 2020


(CONSULTANCY)

Standard Coding Procurement ID/ Contract ID	Procurement Project (Contract Name)	PMO/ End-User(IU)	Mode of Procurement	Is this an Early Procurement Activity(Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project) Project)
					Advt/Post of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSLF01	Consulting Services for the Feasibility Study of the San Ignacio Bypass Road, Davao Oriental	Planning & Design Section	Public Bidding	No	Mar. 19, 2019- Mar. 25, 2019	Mar. 27, 2019	Sept. 2, 2019	Sept. 12, 2019- Sept. 18, 2019	GOP	6,700,000.00		6,700,000.00	Traffic Survey; Socio-Economic Survey; Eng'g. Survey (Topographical Survey) Hydrological Survey and Geotechnical Investigation
19CSLF02	Cluster I Geotechnical Investigation- Conduct of Soil Testing/Exploration for the Proposed FY 2020 Projects of Slope Protections and Bridges along Surigao Del Sur Bdry.-Davao Oriental Coastal Rd. and Benigno Aquino National Highway, Davao Oriental 1st District I, Davao Oriental	Planning & Design Section	Public Bidding	No	Oct. 4, 2019- Oct. 10, 2019	Nov. 6, 2019	Nov. 21, 2019	Dec. 2, 2019- Dec. 4, 2019	GOP	1,480,000.00		1,480,000.00	Subsurface Exploration, Soil Testing and Geotechnical Evaluation Report for three (3) Bridges and four (4) Slope Protection Projects
19CSLF03	Cluster II Geotechnical Investigation - Conduct of Soil Testing/Exploration for the Proposed FY 2020 Flood Control Projects, Davao Oriental 1st LD District I, Davao Oriental	Planning & Design Section	Public Bidding	No	Oct. 4, 2019- Oct. 10, 2019	Nov. 6, 2019	Nov. 21, 2019	Dec. 2, 2019- Dec. 4, 2019	GOP	1,680,000.00		1,680,000.00	Subsurface Exploration, Soil Testing and Geotechnical Evaluation Report for eight (8) Flood Control Projects
												9,860,000.00	


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :


ROBERT S. PALMERA
Engineer III
BAC, Chairman
Date: September 21, 2020

Approved By:


District Engineer
Head of Procuring Entity
Date: September 21, 2020