

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100434000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Aritao-Quirino Road K0243+636-K0244+004 & K0244+050.46-K0244+180.96 Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	GoP	6,941,020.90		6,941,020.90	MYCA
310106100436000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (DM Jct.-Malasin Road) K0252+344-K0252+650 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	GoP	7,357,445.16		7,357,445.16	MYCA
310106100440000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road) K0306+852-K0307+150.50 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	GoP	7,883,623.89		7,883,623.89	MYCA
310109100373000	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0307+145-K0307+170, K0307+205-K0307+286 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	12,103,392.05		12,103,392.05	PROJECT COMPLETED
320101103153000	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Calititan Section Calititan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	19,646,509.06		19,646,509.06	PROJECT COMPLETED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303100821000	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Gabut Flood Control Structures Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	28,503,240.28		28,503,240.28	PROJECT COMPLETED
320101103163000	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Villaflores Section, Villaflores, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	16,531,486.60		16,531,486.60	PROJECT COMPLETED
320102101219000	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sta. Fe River Flood Control Structures Mangayang Section, Mangayang, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	42,769,382.16		42,769,382.16	PROJECT COMPLETED
300203100776000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism-Access Road leading to Galintuja Falls and Canili Lake Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	9,310,003.25		9,310,003.25	PROJECT COMPLETED
300204100487000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong-Belance Road in support to the Fruit and Vegetable Processing Belance, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	1/31/2020	2/7/2020	GoP	21,604,590.00		21,604,590.00	PROJECT COMPLETED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214333000	Construction of Multi-Purpose Building (Senior Citizen's Building) Sports Complex Compound Brgy. Malasin, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	2/28/2020	5/14/2020	10/7/2020	10/16/2020	GoP	2,814,057.34		2,814,057.34	AWARDED
300104214331000	Construction of Multi-Purpose Building Brgy. Munguia, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	10/2/2020	10/9/2020	GoP	2,373,591.27		2,373,591.27	PROJECT COMPLETED
300104214325000	Construction (Completion) of Multi-Purpose Building Brgy. Bulala, Dupax del Norte, Nueva Vizcaya REBID	Construction Section	YES	Competitive Bidding	3/11/2020	5/14/2020	10/7/2020	10/16/2020	GoP	2,373,524.84		2,373,524.84	AWARDED
300104214330000	Construction of Multi-Purpose Building Brgy. Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/6/2019	11/26/2019	10/2/2020	10/9/2020	GoP	2,836,252.13		2,836,252.13	PROJECT COMPLETED
310104100215000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Primary Roads, Daang Maharlika K0240+3.14-K0241+138 Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	GoP	13,089,483.90		13,089,483.90	MYCA
310106100439000	Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads, Pantabangan-Canili-Basal-Baler Road, K0191+798.50-K0192+000.00 Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	GoP	5,693,206.18		5,693,206.18	MYCA

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100437000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads- Jct. Nat'l Road- Bitnong-Elance-Nueva Vizcaya Bdry Road K0268+668-K0269+000 & K0269+465-K0269+579 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	GoP	10,371,621.73		10,371,621.73	MYCA
310106100438000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads- Nueva Vizcaya – Pangasinan Road K0216+(-564)-K0216+ (-225) Sta. Fe Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	GoP	8,299,345.61		8,299,345.61	MYCA
310202100575000	Road Widening Secondary Roads: Nueva Vizcaya – Benguet Road, K0249+560-K0251+280, Pingkian, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	GoP	38,174,170.63		38,174,170.63	MYCA
320101103154000	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Benay River Flood Control Structures, Bagumbayan Section, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/7/2020	GoP	21,178,358.25		21,178,358.25	PROJECT COMPLETED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102101218000	Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Apean River Flood Control Structures, Lamo Section Lamo, Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/7/2020	GoP	37,521,248.56		37,521,248.56	PROJECT COMPLETED
3201012101221000	Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Sta. Fe River Flood Control Structures, Poblacion Section Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/7/2020	GoP	45,029,962.30		45,029,962.30	PROJECT COMPLETED
300204100486000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Balet Road connecting Dalacquit and Sinapaoan To Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2021	GoP	12,421,500.00		12,421,500.00	MYCA
300104214336000	Construction of Multi-Purpose Building Poblacion, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	2,374,695.86		2,374,695.86	PROJECT COMPLETED
310201100435000	Network Development-Road Widening-Primary Roads Daang Maralika (LZ) - K0226+920 - K0229+894.50 Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	5/8/2020	5/11/2020	GoP	92,099,599.73		92,099,599.73	AWARDED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100892000	Bridge Program - Widening of Permanent Bridges - Primary Roads Baling Bridge (B01217LZ) along Daang Maharlika (LZ) Baling Santa Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/20/2019	12/10/2019	1/31/2020	2/7/2020	GoP	43,249,752.00		43,249,752.00	PROJECT COMPLETED
300104214332000	Construction of Multi-Purpose Buiding Brgy. Mapayao, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019			GoP	949,889.62		949,889.62	AWARDED
300104214327000	Construction (Completion) of Multi-Purpose Building Brgy. Pinayag, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019			GoP	949,977.62		949,977.62	AWARDED
310106100435000	Asset Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads (Bambang-Kasibu-Solano Road) K0280+850-K0281+133 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019			GoP	4,699,286.45		4,699,286.45	MYCA
310305100893000	Bridge Program: Widening of Permanent Bridges- Primary Roads Calititan Bridge (B01220LZ) along Daang Maharlika (LZ) Calititan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	1/31/2020	2/7/2020	GoP	28,176,960.00		28,176,960.00	PROJECT COMPLETED
310303100822000	Bridge Program - Retrofitting/Strengthening of Permanent Bridges: Mag-Asawang Kahoy Bridge (B01219LZ) along Daang Maharlika, Balite, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/12/2020	GoP	10,093,662.38		10,093,662.38	PROJECT COMPLETED
310104100214000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Primary Roads Daang Maharlika (S00852LZ), K0214+921.5 - K0215+395; K0214+000-K0214+312; K0211+640-K0211+829 Santa Fe, Nueva Vizcaya/Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	11/24/2021	12/3/2021	GoP	35,280,000.00		35,280,000.00	MYCA

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101103156000	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Gabut Br. (B01224LZ) along Daang Maharlika (LZ), Gabut, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/12/2020	GoP	5,387,532.85		5,387,532.85	PROJECT COMPLETED
30010421438000	Construction of Multi-Purpose Building 2 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	11/18/2020	11/27/2020	GoP	8,910,000.00		8,910,000.00	MYCA
320102101220000	Flood Management Program– Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin Construction of Sta. Cruz River Control Structures, Finglian Section Pingkian Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/12/2020	GoP	28,097,405.68		28,097,405.68	PROJECT COMPLETED
310303100823000	Bridge Program: Retrofitting/Strengthening of Permanent Bridges, Nagcuartelan Br. (B01221LZ) along Daang Maharlika (LZ), Nagcuartelan, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	2/3/2020	2/12/2020	GoP	4,538,518.28		4,538,518.28	PROJECT COMPLETED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214329000	Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	12/26/2019	11/17/2020	11/26/2020	GoP	9,463,429.51		9,463,429.51	MYCA
300104214329000	Construction of Multi-Purpose Building Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/6/2019	1/8/2020	11/17/2020	11/26/2020	GoP	9,621,116.67		9,621,116.67	MYCA
300103202141000	Construction (Completion) of Multi-Purpose Building Brgy. Bone North, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	1/29/2020	2/18/2020	10/5/2020	10/14/2020	GoP	949,731.07		949,731.07	PROJECT COMPLETED
3001032142000	Construction of Multi-Purpose Building Aritao Central School, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2020	2/18/2020	10/5/2020	10/14/2020	GoP	2,550,240.00		2,550,240.00	AWARDED
300107200755000	Construction of Kirang River Flood Control, Brgy. Poblacion, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/24/2020	12/3/2020	GoP	19,132,060.02		19,132,060.02	MYCA
300103202140000	Construction (Completion) of Multi-Purpose Building Brgy. Bantinan, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2020	2/18/2020	10/12/2020	10/21/2020	GoP	2,834,865.00		2,834,865.00	AWARDED
300103202139000	Construction (Completion) of Multi-Purpose Building (Senior Citizen's) Brgy. Belance, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2020	2/18/2020	10/5/2020	10/14/2020	GoP	941,399.99		941,399.99	PROJECT COMPLETED
300107200755000	Construction of Mabasa Flood Control, Brgy. Mabasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2020	3/3/2020	11/17/2020	11/26/2020	GoP	14,342,971.09		14,342,971.09	MYCA
300103202143000	Construction of Multi-Purpose Building Brgy. Banganan, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2020	2/18/2020	10/5/2020	10/14/2020	GoP	1,816,502.45		1,816,502.45	AWARDED
300116202734000	Concreting of Barangay Road Brgy. Poblacion, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	10/6/2020	10/15/2020	GoP	2,851,199.94		2,851,199.94	PROJECT COMPLETED
300117205938000	Construction/Repair/Rehabilitation/ Improvement of Anting-Accon-Canabay Road Dupax del Norte and Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/18/2020	11/27/2020	GoP	8,988,210.37		8,988,210.37	MYCA

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011725940000	Construction/Improvement of Catarawan-Kakidugen Road, Catarawan, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	10/6/2020	10/15/2020	GoP	4,749,525.00		4,749,525.00	AWARDED
300117205939000	Concreting of Delactan-Carabasa Road Brgy. Galintuja, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	10/6/2020	10/15/2020	GoP	2,824,469.92		2,824,469.92	AWARDED
300104214326000	Construction/Improvement of Multi-Purpose Building (Public Market) Brgy. Pobacion, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/21/2020	3/12/2020	11/17/2020	11/26/2020	GoP	14,221,674.34		14,221,674.34	MYCA
300200100003000	Repair of Stone Masonry Slope Protection Structure along Nueva Vizcaya-Pangasinan Road K0217+015-K0217+085, K0218+500-K0218+514 & K0219+000-K0219+006, Imugan Section, Sta. Fe, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	2/21/2020	3/12/2020	3/20/2020	5/4/2020	GoP	4,538,946.18		4,538,946.18	PROJECT COMPLETED
300103202144000	Rehabilitation of Multi-Purpose Building (Senior Citizen's) Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/11/2020	5/14/2020	10/7/2020	10/16/2020	GoP	1,423,974.28		1,423,974.28	PROJECT COMPLETED
300200100003000	Restoration of Roadslip/Eroded Shoulder along Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road K0302+100-K0302+130, Kasibu, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/11/2020	5/14/2020	5/22/2020	6/1/2020	GoP	4,607,152.59		4,607,152.59	PROJECT COMPLETED
300200100003000	Restoration of Roadslip/Eroded Shoulder along Papaya-Malabing-Wangal-Binogawan-Tadji-Runruno Road K0310+300-K0310+350, Tadji Section, Kasibu, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/11/2020	5/14/2020	5/22/2020	6/1/2020	GoP	18,521,305.70		18,521,305.70	PROJECT COMPLETED
	Concreting of Antutot FMR Antutot, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/20/2020	6/9/2020			GoP				CANCELLED NO RELEASE OF FUND
310203205776000	Concreting of Centro Kimbutan Farm to Market Road; Kimbutan Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/20/2020	6/9/2020	7/21/2020	8/3/2020	GoP				AWARDED


DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	Construction/Rehabilitation of Water Supply/ Rainwater Collectors-Rainwater Collector System- A. Baan Aritao Brgy. Hall, Aritao, Nueva Vizcaya B. Baan Elementary School, Aritao, Nueva Vizcaya C. Baan Kayapa, Brgy. Hall, Kayapa, Nueva Vizcaya D. Baan Elementary School, Kayapa, Nueva Vizcaya E. Pinglian Brgy. Hall, Kayapa, Nueva Vizcaya F. Aritao Central School, Poblacion Aritao, Nueva Vizcaya G. Comon Elementary School, Brgy. Comon, Aritao, Nueva Vizcaya H. Beti Elementary School, Aritao, Nueva Vizcaya I. Sta. Clara National High School, Aritao, Nueva Vizcaya J. Sta. Clara Senior High School, Aritao, Nueva Vizcaya K. Tabueng Elementary School, Brgy. Tabueng, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/20/2020	6/9/2020	6/18/2020	6/26/2020	GoP	2,102,062.99		2,102,062.99	PROJECT COMPLETED
300205100005000	Construction/Rehabilitation of Water Supply/ Rainwater Collectors-Rainwater Collector System- A. Munguia National High School, Dupax del Norte, Nueva Vizcaya B. Munguia Elementary School, Dupax del Norte, Nueva Vizcaya C. Munguia Brgy. Hall, Dupax del Norte, Nueva Vizcaya D. Dupax Central School Dupax del Sur, Nueva Vizcaya E. Mangayang Brgy. Hall Dupax del Sur, Nueva Vizcaya F. Poblacion Aritao Brgy. Hall, Aritao, Nueva Vizcaya G. Tabueng Brgy. Hall, Aritao, Nueva Vizcaya H. Tucanon Elementary School, Aritao, Nueva Vizcaya I. Tucanon Brgy. Hall, Aritao, Nueva Vizcaya J. Mangayang Elementary School, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/20/2020	6/9/2020	6/18/2020	6/26/2020	GoP	1,842,382.14		1,842,382.14	PROJECT COMPLETED
200000100020000	Repair/Maintenance of Sta. Cruz Revetment #2 Kayapa, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	5/20/2020	6/9/2020	6/18/2020	6/26/2020	GoP	4,790,696.82		4,790,696.82	PROJECT COMPLETED


DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214335000	Construction of Municipal Building, Phase 1 Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	6/5/2020	6/25/2020	8/28/2020	9/4/2020	GoP	1,896,840.00		1,896,840.00	PROJECT COMPLETED
200000100019000	Repair/Maintenance of DPWH-NVSDEO Quality Assurance Section Building	Maintenance Section	NO	Competitive Bidding	7/10/2020	7/30/2020	8/7/2020	8/14/2020	GoP	2,452,800.00		2,452,800.00	PROJECT COMPLETED
200000100019000	Repair/Maintenance of DENR-CENRO Aritao Quarter House #2	Maintenance Section	NO	Competitive Bidding	7/10/2020	7/30/2020	8/7/2020	8/14/2020	GoP	1,436,461.90		1,436,461.90	PROJECT COMPLETED
200000100019000	Repair/Maintenance of DENR-CENRO Aritao Quarter House #3	Maintenance Section	NO	Competitive Bidding	7/10/2020	7/30/2020	8/7/2020	8/14/2020	GoP	1,389,825.00		1,389,825.00	PROJECT COMPLETED
400400000001000	Construction of Municipal Building, Phase 1 Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	9/30/2020	10/27/2020	11/5/2020	11/13/2020	GoP	36,620,000.00		36,620,000.00	ON-GOING PROJECT
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, \$	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Tech	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense C	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Val	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Part	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Communi	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agenc	N/A	N/A	Indicate Date	Indicate Date		-			


Prepared and Submitted by:


JERRY B. RIVERA
Head, Procurement Unit

Recommending Approval:


SIMON U. QUIJANO, JR.
BAC Chairperson

Approved:


GLENN C. MIGUEL
District Engineer

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 **GOODS AND SERVICES**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract for Supply/Provision of Unleaded Gasoline, Blended Diesel Fuel and Lubricants for use of various DPWH-NV2DEO service vehicle and heavy equipment	DPWH-NVSDEO	NO	Competitive Bidding	7/10/2020	7/30/2020	8/7/2020	8/14/2020	GoP	1,199,163.25		1,199,163.25	
	Purchase and Delivery of Road Signs and Thermoplastic Pavement Markings	DPWH-NVSDEO	NO	Competitive Bidding	7/17/2020	8/6/2020	8/14/2020	8/21/2020	GoP	4,460,000.00		4,460,000.00	
	PURCHASE AND DELIVERY OF 1 (ONE) UNIT BRAND NEW GLOBAL NAVIGATION SATELLITE SYSTEM (GNSS) REAL TIME KINETIC (RTK) SYSTEM WITH INTERNET BASE STATION SERVICE (IBSS)	DPWH-NVSDEO	NO	Competitive Bidding	9/4/2020	9/24/2020	10/2/2020	10/9/2020	GoP	4,795,000.00		4,795,000.00	
	Contract for Supply/Provision of Unleaded and Premium Gasoline, Blended Diesel Fuel for use of various DPWH-NV2DEO service vehicle and heavy equipment, Dupax del Norte, Nueva Vizcaya	DPWH-NVSDEO	NO	Competitive Bidding	9/23/2020	10/20/2020	10/23/2020	10/30/2020	GoP	1,594,995.00		1,594,995.00	
	Contract for Supply/Provision of Blended Diesel Fuel for use of various DPWH-NV2nd DEO service vehicles and heavy equipment, Dupax del Norte, Nueva Vizcaya	DPWH-NVSDEO	NO	Competitive Bidding	12/10/2020	12/29/2020	12/29/2020	12/29/2020	GoP	1,368,820.00		1,368,820.00	
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent to	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to	N/A	N/A	Indicate Date	Indicate Date		-			


DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 **GOODS AND SERVICES**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.6 Scientific	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Tec	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense C	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Val	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Part	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Communi	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agenc	N/A	N/A	Indicate Date	Indicate Date		-			

Prepared and Submitted by:


JERRY B. RIVERA
 Head, Procurement Unit

Recommending Approval:


SIMON U. QUIJANO, JR.
 BAC Chairperson


Approved:


GLENN C. MIGUEL
 District Engineer


DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 CONSULTANCY

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Geological and Geotechnical Investigation (Soil Analysis) for the FY2021 Proposed Flood Control, Buildings and Slope Protection Structures and Flood Control Projects Dupax del Norte, Dupax del Sur, Kayapa, Aritao, Kasibu and Sta. Fe, Nueva Vizcaya	DPWH-NVSDEO	NO	Competitive Bidding	11/5/2020	12/1/2020	12/9/2020	12/11/2020	GoP	1,681,511.04		1,681,511.04	
	Consulting Service for the Geological and Geotechnical Investigation (Soil Analysis) for the FY 2021 Proposed Slope Protection Structure and Flood Control Projects Sta. Fe, Kayapa, Aritao, Dupax del Sur, Dupax del Norte and Kasibu, Nueva Vizcaya	DPWH-NVSDEO	NO	Competitive Bidding	12/4/2020	12/29/2020	12/29/2020	12/29/2020	GoP	1,490,000.00		1,490,000.00	
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific,	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Tec	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense C	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Val	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Part	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Communi	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agen	N/A	N/A	Indicate Date	Indicate Date		-			


Prepared and Submitted by:


JERRY A. RIVERA
 Head, Procurement Unit

Recommending Approval:


SIMON D. QUIJANO, JR.
 BAC Chairperson

Approved:


GLENN C. MIGUEL
 District Engineer