

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procurement Coding)	Procurement Project (Contract Name)	PMO/ (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Award Notice of Subm/ Opening of Bids	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20FL0001	NRJ Brgy. San Luis to Insular Leading to San Luis Beach Line, Brgy. San Luis		Public	yes	Oct. 04, 2019 to Oct. 23, 2019	Feb 11, 2020	Feb. 20, 2020 to	GOP	16,782,500.00		16,782,500.00	Construction/Improvement of 744.00 in.m. PCCP (230mm thk.)
			Bidding		Oct. 10, 2019		Feb. 24, 2020					
	Caraga, Davao Oriental											
20LF0002	Road from National Highway Junction- Brgy. Dapnan to Sitio Masao Connecting Baganza Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganza in Support to Agri-business , Baganza, Davao Oriental		Public	yes	Oct. 04, 2019 to Oct. 23, 2019	Feb 11, 2020	Feb. 20, 2020 to	GOP	12,544,000.00		12,544,000.00	Construction/Improvement of 550.00 in.m. PCCP (280mm thk.)
			Bidding		Oct. 10, 2019		Feb. 24, 2020					
20LF0003	Jct. Nat'l. Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cateel Public Transport Terminal to Cocunut, Rice and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness: Cocunut, Rice and Corn Industry Cateel, Davao Oriental		Public	yes	Oct. 04, 2019 to Oct. 10, 2019	Feb 23, 2019	Feb. 20, 2020 to	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 800.00 in.m. PCCP (280mm thk.)
			Bidding		Oct. 10, 2019		Feb. 24, 2020					

Submitted By :

ODESSA T. MANUELGOY
 Engineer II
 Head BAC Secretariat
 Date: September 21, 2020

Recommended By :

ROBERT S. PALMERIA
 OIC-Assst. District Engineer
 BAC Chairperson
 Date: September 21, 2020

Approved By :

ERILLO M. ROSALES
 District Engineer
 Head of Procuring Entity
 Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard	Coding	(Procurement ID)	Project Name (Contract Name)	PMO/End-User (IU)	Mode of Procurement	is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Adv/Posting of IB/EOI	Subm/Opening of Bids	Notice of Award	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0004			Jcr. Manay-Tacanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Public	yes	Oct. 04, 2019 to Oct. 10, 2019				Feb. 24, 2020		34,412,700.00			Construction/Improvement of 1,170.50 In.m. PCCP (230mm thk.)
20LF0005			Brgy. Ompao to Sitio Langawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support of Agribusiness: Abaca, Corn, & Coffee Industries, Tarragona, Davao Or. Tarragona, Davao Oriental	Const.	Public	yes	Oct. 04, 2019 to Oct. 23, 2019				Feb. 11, 2020		19,600,000.00			Construction/Improvement of 675.00 In.m. PCCP (280mm thk.)
20LF0006			Road from National Highway Junction, Brgy. Carmen to Purok Durlan, Brgy. Carmen Connecting Boston Public Terminal to Rice Mills Facility and other various processing Sites in support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry, Boston, Davao Oriental	Const.	Public	yes	Oct. 04, 2019 to Oct. 23, 2019				Feb. 11, 2020		16,415,000.00			Construction/Improvement of 670.00 In.m. PCCP (280mm thk.)

Submitted By :

OPRESSA T. MANUNGOY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

CRISTINA BRUNEA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Coding	Contract ID/ (Procure	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Notice of Award	Subm/ Opening of Bids	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0007	Road from National Highway Junction to	Const.	Public	yes	Oct. 17, 2019 to	Nov. 05, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	14,700,000.00	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00
	Sito Luha of Barangay Poblacion	Bidding			Oct. 23, 2019			Feb. 24,2020					In.m. PCCP (280mm thk.)	
	Connecting Boston Public Terminal to													
	Barbaco and Driftwood Crafts and													
	Furniture Manufacturing, Abaca Processing,													
	Fish Processing, and Coconut Processing													
	In support to Agribusiness: Bambo,													
	Driftwood, Abaca, Fish and Coconut													
	Industry, Boston, Davao Oriental													
20LF0008	Concrete of Abejod Road Leading to	Const.	Public	yes	Oct. 17, 2019 to	Nov. 05, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	49,000,000.00	49,000,000.00		49,000,000.00	Construction/Improvement of 2,317.50
	Hospital, Barangay Poblacion	Bidding			Oct. 23, 2019			Feb. 24,2020					In.m. PCCP(230mm thk.)	
	Cateel, Davao Oriental													
20LF0009	NH-Lingayao to Sitio Sumading of Brgy.	Const.	Public	yes	Oct. 17, 2019 to	Nov. 05, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	19,600,000.00	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00
	San Ignacio Connecting Many Public	Bidding			Oct. 23, 2019			Feb. 24,2020					In.m. PCCP (280mm thk.)	
	Terminal to Coconut Processing													
	Manay, Davao Oriental													
20LF0010	River Dike Construction at Caalihan	Const.	Public	yes	Oct. 24, 2019 to	Nov. 12, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	9,046,380.00	9,046,380.00		9,046,380.00	Construction of River Dike 150.00 l.m.
	Elementary School Brgy. Caalihan	Bidding			Oct. 30, 2019			Feb. 24,2020					Gabions abd 345.00 l.m. Lined Canal	
	Boston, Davao Oriental													

Submitted By :

Head BAC Secretariat
Engineer II
ODESSA T. MANLIG
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERIA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

CRIMLO M. LASALCA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

[illegible]

ODESSA T. MANLIGOS
 Engineer II
 Head BAC Secretariat
 Date: September 21, 2020


ROBERT S. PALMER
OIC-Asslt. District Engineer
BAC, Chairperson


CHITRA M. LALSA
District Engineer
Head of Procurement Entity
Date: September 21, 2020


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding Project)	Procurement Project (Contract Name)	PMO/ End-User Procurement (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Posting of IB/REOI	Subm/ Opening of Bids	Award Notice of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0014	Cluster II - Construction of Multi-Purpose Building (Barangay Hall and Activity Center), Baganga, Davao Oriental		Public	yes	Nov. 09, 2019 to Nov. 15, 2019		Feb 11, 2020	Feb. 20, 2020 to	5,940,000.00		5,940,000.00	
	1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Binondo, Baganga, Davao Oriental								2,970,000.00		2,970,000.00	Construction of Brgy. Hall (122.78 sq.m. total floor area)
	2. Construction of Multi-Purpose Building (Activity Center) Lucod Elementary School Barangay Lucod, Baganga, Davao Oriental								2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. floor area)
20LF0015	Construction of Flood Mitigation Structure, Cateel Coastal Protection Cateel, Davao Oriental		Public	yes	Nov. 09, 2019 to Nov. 15, 2019		-	GOP	39,200,000.00		39,200,000.00	Construction of 349 In.m. Seawall and 440 pcs. Hexapod
20LF0016	Benigno S. Aquino Jr. National Highway, K1556+000-K1556+689, K1565+778-K1565+1322, Cateel, Davao Oriental		Public	yes	Nov. 09, 2019 to Nov. 15, 2019		Feb. 11, 2020	Feb. 20, 2020 to	15,193,920.00		15,193,920.00	Asphalt Overlay 50mm, Installation 308.25 sq.m. (white) Pavement Markings, ReflectORIZED Thermoplastic

Submitted By: 
DESSA T. MANUELO
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By: 
ROBERT S. P. MERLA
OIC-Ass't. District Engineer
BAC, Chairperson
Date: September 21, 2020

Approved By: 
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User/ Procurement (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Subm/ Opening of Bids	Award Notice of Contract	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0017	Construction of Flood Control/River		Public	yes	Nov. 09, 2019 to Nov. 28, 2019	-	-	-	GOP	29,400,000.00		29,400,000.00	Installation of 375.00 In.m. Revetment (Gravity Wall-Gabion)
	Dike at Wlig River, Barangay Carmen, Boston, Davao Oriental		Bidding		Nov. 15, 2019								
20LF0018	Manat Bridge (B00091MN) Along Surigao del Sur-Davao Oriental Coastal Road		Public	yes	Nov. 09, 2019 to Nov. 15, 2019				GOP	2,940,000.00		2,940,000.00	Application of Mastic Asphalt on Steel Deck, Replacement of Missing Bolts, Street Lighting on Approach
	Boston, Davao Oriental		Bidding		Nov. 15, 2019								
20LF0019	NRJ Brgy. San Isidro Leading to Bidayan Falls , Manay, Davao Oriental		Public	yes	Nov. 14, 2019 to Dec. 04, 2019	Feb 11, 2020	Feb 20, 2020 to	GOP		14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 In.m. PCCP (230mm thk.)
			Bidding		Nov. 20, 2019								
20LF0020	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio Connecting Manay		Public	yes	Nov. 14, 2019 to Dec. 04, 2019	Feb 11, 2020	Feb 20, 2020 to	GOP		14,700,000.00		14,700,000.00	Construction/Improvement of 500.00 In.m. PCCP (280mm thk.)
			Bidding		Nov. 20, 2019								
	Public Terminal to Coconut, Cacao & Banana Chips Processing												
	Manay, Davao Oriental												
20LF0021	Jct. Mawab-Maraguasan-Caraga to Brgy. Mercedes to Sitio Cabuyan Leading to Magpamangaw Falls, Brgy. Mercedes		Const.	Public	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	-	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 750.00 In.m. PCCP (230mm thk.)
			Bidding		Nov. 20, 2019								
	Caraga, Davao Oriental												

Submitted By :

CO-SECRETARY II
DESSA, MAMINGO
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

NOBERT S. PALMERA
OIC-Asst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

ORILLO, LASCAR
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Posting of IB/EOI	Submission/ Opening of Bids	Award Notice of Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0022	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa	Const.	Public	yes	Nov. 14, 2019 to Dec. 04, 2019	-	-	GOP	19,600,000.00	19,600,000.00	19,600,000.00	Construction/Improvement of 800.00 ln.m. PCGP (280mm thk.)
	Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness											
	Manay, Davao Oriental											
20LF0024	Construction of Revetment along Cateel River (Udiongan Section)		Bidding		Nov. 22, 2019							Steel Sheet Pile Foundation
	Cateel, Davao Oriental											
20LF0025	Construction of Multi-Purpose Building (Covered Court) Barangay Lambajon	Const.	Public	yes	Nov. 16, 2019 to Dec. 05, 2019	Feb 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Covered Court (523 sq.m. Floor Area)
20LF0026	Cluster III – Construction of Multi-Purpose Building (Senior Citizen and Covered Court, Baywalk Area), Cateel, Davao Or.	Const.	Public	yes	Nov. 16, 2019 to Dec. 05, 2019	Feb 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	5,742,000.00	5,742,000.00	5,742,000.00	
	1. Construction of Multi-Purpose Building (Senior Citizen Building) Brgy. Pobacion, Cateel, Davao Oriental								2,772,000.00	2,772,000.00	2,772,000.00	Construction of Multi-Purpose Bldg. (84.0 sq.m. Total Floor Area)
	2. Construction (Completion) of Multi-Purpose Building (Covered Court Baywalk Area), Brgy. Pobacion, Cateel, Davao Or								2,970,000.00	2,970,000.00	2,970,000.00	Completion of Multi-Purpose Bldg. (240sq.m. Floor Area) Covered Court

Date: September 21, 2020

Head BAC Secretariat
Engineer II
OCESSA T. MANUEL

Recommended By :

Date: September 21, 2020

OIC-Assst. District Engineer
BAC Chairperson
ROBERT S. PALMERIA

Approved By:


Date: September 21, 2020


District Engineer
Head of Procuring Entity
CRISTOPHER L. LACOR


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/Procurement ID/Coding	Procurement Project (Contract Name)	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Notice of Award	Submission of Bids	Opening of Bids	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0028	Cluster V – Construction of Multi-Purpose Building, Caraga, Davao Oriental		Public	yes	Nov. 21, 2019 to Dec. 10, 2019	Feb 11, 2020	Feb 10, 2019		Feb. 24, 2020	GOP	5,445,000.00	5,445,000.00		
	1. Construction of Multi-Purpose Building, Brgy. Pichon										2,475,000.00			Construction of MPB (Function Hall)
	2. Construction of Multi-Purpose Building (Activity Center), Lucatan Elementary School										2,970,000.00			Construction of Activity Center (240 sq.m. Floor Area)
20LF0029	Cluster VI – Construction of Multi-Purpose Building (Covered Court and Activity Center) Caraga, Davao Oriental		Public	yes	Nov. 21, 2019 to Dec. 10, 2019	Feb 11, 2020	Feb 20, 2020 to Feb. 24, 2020			GOP	3,970,000.00	3,970,000.00		
	1. Construction (Completion) of Multi-Purpose Building (Covered Court) Sitio Bantolinao, Brgy. Palma Gil										1,000,000.00			Completion of Multi-Purpose Bldg. (Covered Court)
	2. Construction of Multi-Purpose Building (Activity Center) San Luis Elementary School, Barangay San Luis										2,970,000.00			Construction of Activity Center (240 sq.m. Floor Area)
20LF0030	Construction of Revestment along Manungao River (Lamiawan Section) Caraga, Davao Oriental		Const.	Public	yes	Nov. 21, 2019 to Dec. 10, 2019				GOP	19,600,000.00	19,600,000.00		Construction of Concrete Revestment on a Steel Sheet Pile Foundation

Submitted By: 
J. MANLIGAO
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By: 
ROBERT S. PALMER
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By: 
OIC-District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User Procurement (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Posting of IB/REOI	Bids Opening of Subm/	Award Notice of Contract	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
Schedule for Each Procurement Activity													
Source													
Estimated Budget													
20LF0032	Construction of Flood Mitigation Structures, Baganga Coastal Protection	Const.	Public	yes	Nov. 21, 2019 to Dec. 10, 2019	-	-	-	GOP	39,200,000.00	39,200,000.00	39,200,000.00	Construction of Concrete Slope Protection (Seawall) including Wave Breaker and Ramp
	Baganga, Davao Oriental				Nov. 27, 2019								
20LF0033	Cluster VIII – Construction of Multi-Purpose Building, Caraga, Davao Oriental	Const.	Public	yes	Nov. 21, 2019 to Dec. 10, 2019	Feb 11, 2020	Feb. 20,2020 to Feb. 24,2020		GOP	6,930,000.00	6,930,000.00	6,930,000.00	
	1. Construction of Multi-Purpose Building (Covered Court) Barangay Poblacion												Construction of Covered Court (523sq. m. Floor Area)
	2. Construction (Completion) of Multi-Purpose Building (Sangguniang Bayan												RepaIntng on Internal Walls, Plumbing Fixtures, Doors and Windows, Plant Box and Electrical (with Decorative Stone)
20LF0034	Road Improvement and Concreting of NHU	Const.	Public	yes	Nov. 21, 2019 to Dec. 10, 2019	-	-	-	GOP	49,000,000.00	49,000,000.00	49,000,000.00	Construction/Improvement of 2,500 In.m. (PCCP (230mm thk.)
	Tayayan to SO, Yapsay		Bidding		Nov. 27, 2019								
	Cateel, Davao Oriental												
20LF0035	Construction of Flood Mitigation Structure, Boston Coastal Protection	Const.	Public	yes	Nov. 22 2019 to Dec. 11, 2019	-	-	-	GOP	29,400,000.00	29,400,000.00	29,400,000.00	Construction of 288 lm Seawall and 1-Double Barrel RCBC (3.00mx2.1m) including Closure
	Boston, Davao oriental		Bidding		Nov. 28, 2019								
				</									

Submitted By :

DOSSA I. MANALO
Engineer II
Head BAC Secretary
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERIA
BAC, Chairperson
OIC-Assst. District Engineer
Date: September 21, 2020


Approved By :


CIRILO M. LASO
OIC-District Engineer
Head of Procuring Entity
Date: September 21, 2020


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Coding	Procurement (Contract Name)	PMO/End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Subm/Opening of Bids	Award Notice of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0036	Barigano S. Aquino Jr. National Highway- K1563+1300-K1565+1322	Const.	Public	yes	Nov. 22 2019 to Dec. 11, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	62,619,350.00	62,619,350.00		Road Widening (2 into 4 Lanes) of 2.140 linear meter PCCP (280mm thick)
20LF0037	Road Improvement and Concreting of Barangay Palma Gil (Sitio Lahi) to Brgy. San Pedro (Sitio Boas)	Const.	Public	yes	Nov. 22 2019 to Dec. 11, 2019	-	-	GOP	29,400,000.00	29,400,000.00		Construction/Improvement of 1,500.00 In.m. PCCP(230mm thk.)
20LF0038	Access Road Connecting Junction Tagduan Section, Brgy. San Jose to Sitio Libog Brgy. Mercedes in Support of Abaca and Coconut Industries	Const.	Public	yes	Nov. 22 2019 to Dec. 11, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP	14,700,000.00	14,700,000.00		Construction /Improvement of 600 In.m. PCCP (280mm thk.)
20LF0039	Jct. San Antonio Baybay Leading to Creams and Longbeach, Brgy. Baybay Cateel, Davao Oriental	Const.	Public	yes	Nov. 23 2019 to Dec. 12, 2019	-	-	GOP	29,400,000.00	29,400,000.00		Construction/Improvement of 1,200 In.m. PCCP (230mm thk.)
20LF0040	Concreting of Access Road Leading to Relocation Site, Brgy. Ban-ao Baganga, Davao Oriental	Const.	Public	yes	Nov. 23 2019 to Dec. 12, 2019	-	-	GOP	14,700,000.00	14,700,000.00		Construction/Improvement of 750.00 In.m. PCCP (200mm thk)

Submitted By: 
Engineer II
DESSA, MANTIGOR
Head BAC Secretariat
Date: September 21, 2020

Recommended By: 
OIC-Assst. District Engineer
ROBERT S. PALMERA
BAC Chairperson
Date: September 21, 2020

Approved By: 
OIC-District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI
Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Republic of the Philippines

Standard	Coding	(Procure ment ID/)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/P/Post of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Funds of Source	Total	MODE	CO	Remarks (Brief Description of Project)
20LF0041			Cluster IX – Construction of Multi-Purpose Building (Barangay Hall, Activity Center and Public Market)		Bidding	yes	Nov. 29, 2019		Feb. 24, 2020		GOP	4,470,000.00		4,470,000.00	
			Manay, Davao Oriental												
			1.Construction (Completion) of Multi-Purpose Building (Barangay Hall) Bryg.									1,000,000.00			
			Holy Cross												
			2.Construction of Multi-Purpose Building (Activity)Center Ronquillo and Dayanghirang Central Elementary School,									2,970,000.00			
			(240 sq.m. Floor Area)												
			Barangay San Ignacio									500,000.00			
			3.Construction of Multi-Purpose Building (Public Market) Barangay Central												
20LF0043			Construction of Revetment along Manay River, Manay, Davao Oriental	Const.	Public	yes	Nov. 26 2019 to Dec. 16, 2019	Feb 11, 2020	Feb. 11, 2020	Feb. 20,2020 to Feb. 24,2020	GOP	29,400,000.00		29,000,000.00	
					Bidding		Dec. 02, 2019						Masonry) with a length of 364 ln.m.		
20LF0044			Road Improvement and Concreting of Sangab Cultural Community Road Leading to Bryg. Pichon, Carage, Davao Oriental	Const.	Public	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	-	-	GOP	86,850,000.00		86,850,000.00	
					Bidding		Dec. 02, 2019						Concreting of 3,600 m. PCP (230mm thk.)		

Date: September 21, 2020

Engineer II

Submitted By :

Recommended By :

Date: September 21, 2020

ROBERT S. PALMERA
OIC-Asst District Engineer
BA, Chairperson

Approved By:

Date: September 21, 2020

CHIEF, M. T. S. A. A.
D/C-District Engineer
Head of Procurement Entity

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User Procurement (IU)	Mode of Procurement	is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Adv/Posting of IB/EOI	Submission/ Opening of Bids	Award Notice of Contract	Signing of Funds	Source	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0045	Construction of Flood Mitigation Structures, Caraga Coastal Protection		Public	ye	Nov. 26 2019 to Dec. 16, 2019	-	-	-	GOP		29,400,000.00		29,400,000.00	Construction of 283 ln.m. Reinforced Coastal Protection excluding Closure
	Caraga, Davao Oriental		Bidding		Dec. 02, 2019									
20LF0046	NRJ San Isidro – Campawan Leading to Curtain Falls, Brgy. Campawan		Public	yes	Nov. 26 2019 to Dec. 16, 2019	-	-	-	GOP		86,994,750.00		86,994,750.00	Concreting of 3,650 m. PCCP (230 mm thk.)
	Baganga, Davao Oriental		Bidding		Dec. 02, 2019									
20LF0047	National Highway Junction Sakau to Barangay Alvar to Sitio Bantolinao, Barangay Palma Gil to Sitio Tublian, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving Sitio Tublian, Barangay Pichon, Caraga, Davao Oriental in Support to Agribusiness : Abaca, Corn, Falcata, Coconut, Rubber, Mango Upland Rice, Banana and Cacao Caraga, Davao Oriental		Const. Public	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 11, 2020	Feb. 20,2020 to	GOP		14,700,000.00		14,700,000.00	Construction/Improvement of 600 ln.m. PCCP (280mm thk.)

Submitted By :

JOSEPH T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERIA
OIC-Assst District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

JOSEPH T. MANLIGAY
OIC-Assst District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Coding (Procure ment ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Submittal Opening of Bids	Award Notice of Contract	Signing Contract						
20LF0048	Cluster X – Construction (Completion) of	Const.	Public	yes	Nov. 26 2019 to	Dec. 16, 2019	Feb 11, 2020	Feb. 20, 2020 to	GOP	1,700,000.00	1,700,000.00		1,700,000.00	
	Water System Level II		Bidding		Dec. 02, 2019		Feb. 24, 2020							
	1. Construction (Completion) of Water									900,000.00	900,000.00		900,000.00	Installation of 2"Ø(900cm) Distribution
	Syste, Caraga, Davao Oriental													Pipe and Replacement of Existing 2" Ø
														Transmission Line to 4" Ø(372m) and
														3"Ø(6m)
	2. Construction (Completion) of Water									800,000.00	800,000.00		800,000.00	Installation of 2"Ø (1620m)
	System Level II, Brgy. Dadong													Transmission Line
	Tarragona, Davao Oriental													
20LF0049	Paribogan Bridge (B00114MN) along	Const.	Public	yes	Nov. 26 2019 to	Dec. 16, 2019			GOP	12,936,980.00	12,936,980.00		12,936,980.00	• Gabion Mattresses Abutment
	Surigao del Sur Bdry.-Davao Oriental		Bidding		Dec. 02, 2019									Protection – 30m
	Coastal Road, Manay, Davao Oriental													• Gabion Mattresses with Sheet Pile
														at Riverbank Protection – 106m
														• Reconstruction of 20m Approach,
														Patching and Epoxy Injection
20LF0051	Surigao del Sur Bdry.-Davao Oriental Coastal	Const.	Public		Nov. 27, 2019 to	Dec. 17, 2019			GOP	9,800,000.00	9,800,000.00		9,800,000.00	Construction of Gabion wall revelement
	Road-K1635+167-K1635+247		Bidding		Dec. 03, 2019								1635+167-1635+186 LS	
	Caraga, Davao Oriental													

Submitted By :

ODESIA T. MANLIGOR
 Engineer II
 Head BAC Secretariat
 Date: September 21, 2020

Recommended By :

ROBERT S. PALMERA
 OIC-Assst. District Engineer
 BAC Chairperson
 Date: September 21, 2020

Approved By :

CLINTON M. DUCAPAN
 OIC-District Engineer
 Head of Procuring Entity
 Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

[illegible]

ODDSS, T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: September 21, 2020

ROBERT S. PALMER
OIC-Ass. District Engineer
BAC, Chairperson
Date: September 21, 2020

EMILIO M. CASAR
J.C-District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

[illegible]

Submitted By :

Recommended By :

~~Signature, Name~~
WIC-District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

[illegible]

Submitted by :

ROBERT S. PALMERA
OIC-Ass. District Engineer
BAC, Chairperson

~~Head of Producing Entity~~
~~O/C-District Engineer~~
~~CHIEF OF DISTRICT~~

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

[illegible]

Date: September 21, 2020

Engineer II
BAC Secretariat

Submitted By :

Recommended By :

Date: September 21, 2020

OIC-Asst District Engineer

ROBERT J. PALMERA

Approved By: _____

Date: September 21, 2020

OIC-District Engineer
Head of Procuring Entity

01/10/2014

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

DOSSA T. MANUGO
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Submitted By :

Recommended By :

ROBERT J. PALMERA
OIC-Asst District Engineer
BAC, Chairperson
Date: September 21, 2020

CRILLO M. LASACA
District Engineer
Head of Procuring Entity
Date: September 21, 2020


Approved By:


[illegible]


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/Procurement Coding	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Posting of IB/REOI	Subm/Opening of Bids	Award Notice of Contract	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0074	Cluster XV-Construction of Multi-Purpose Building (Activity Center)		Const.	Public	yes	Nov. 29, 2019 to Dec. 20, 2019	-	-	GOP	5,880,000.00	5,880,000.00		
	Tarragona, Davao Oriental			Bidding		Dec. 06, 2019							
	1. Construction of Multi-Purpose Building (Activity Center) Limot Elem. School,									2,940,000.00			Construction of Activity Center (240
	Barangay Limot												sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) Cabagayan Elem. School,									2,940,000.00			Construction of Activity Center (240
	Barangay Cabagayan												sq.m. Floor Area)
20LF0075	Tagsagaong Br. (B00120MN) along Surigao del Sur Bdy.-Davao Or. Coastal Rd, Tarragona, Davao Oriental		Const.	Public	yes	Nov. 29, 2019 to Dec. 27, 2019	Feb 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	65,620,000.00	65,620,000.00		Construction of 40.18 PSCG Bridge and Construction of 359.82 m Approach
	Cluster XVI – Construction of Multi-Purpose Building (Activity Center)		Const.	Public	yes	Nov. 29, 2019 to Dec. 20, 2019	-	-	GOP	5,880,000.00	5,880,000.00		
20LF0076	Cateel, Davao Oriental			Bidding		Dec. 06, 2019							
	1. Construction of Multi-Purpose Building (Activity Center) San Antonio Elem. School,									2,940,000.00			Construction of Activity Center (240
	Barangay San Antonio												sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) San Antonio Nat'l. High School, Barangay San Antonio									2,940,000.00			Construction of Activity Center (240sq.m. Floor Area)
	School, Barangay San Antonio												

Submitted By: 
OESSA T. MANLIG
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By: 
ROBERT S. PALAMERA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By: 
District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

[illegible]

ODessa, T. MANLIGOR
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Submitted By :

Recommended By :

ROBERT S. PALMERA
OIC-Asst. District Engineer
BAC, Chairperson
Date: September 21, 2020

Date: September 21, 2020

CHILCO INC. HASAAR
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

[illegible]

Submitted By :

Date: September 21, 2020

॥ गणेशाय नमः ॥

अज्ञान

ROBERT S. PALMERA

OIC-Assst. District Engineer

BAC, Chairperson

Date: September 21, 2020

Approved By:

CHAND W. DASAKI
District Engineer

Head of Procuring Entity

Date: September 1, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

[illegible]

Date: September 21, 2020

Engineer II

Submitted By :

Recommended By :

Date: September 21, 2020

OIC-Asst District Engineer
BAC, Chairperson

ROBERT L. PALMERA

Approved By:

Date: September 21, 2020

District Engineer
Head of Procuring Entity

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

Recommended By :

Submitted By :

ODESSA T. MANUGAY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

ROBERT S. PALMERA
OIC-Asst. District Engineer
BAC, Chairperson

Approved By:

CHIEF M. KASACA
District Engineer
Head of Procuring Entity
Date: September 21, 2028

[illegible]

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Standard	Coding	(Procurement ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Post of IB/REOI	Bids Opening of Subm/	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0094		Cluster XIX-- Construction of Multi-Purpose	Building (Activity Center and Covered		Bidding	yes	Dec. 06, 2019 to	Dec. 27, 2019	-		GOP	5,880,000.00		5,880,000.00	
			Court), Manay, Davao Oriental												
			1. Construction of Multi-Purpose									2,940,000.00		2,940,000.00	Construction of Activity Center
			Building (Activity Center) Conception												(240 sq. m. Floor Area)
			Elem. School, Barangay Conception												
			2. Construction/Completion of Multi-									2,940,000.00		2,940,000.00	Completion of Multi-Purpose Building
			Purpose Building (Covered Court)												(Covered Court)
			Everisto Moralizon Nat'l High School,												
			Central												
20LF0095		Construction of Baganga Potable Water Syste	Baganga, Davao Oriental		Bidding	yes	Dec. 06, 2019 to	Dec. 27, 2019	Feb. 11, 2020	Feb. 20, 2020 to	GOP	29,400,000.00		29,400,000.00	Construction of Reservoir, Transmission
			Lines, Distribution Lines						Feb. 24, 2020						
20LF0096		Construction of Caraga Potable Water System	Caraga, Davao Oriental		Bidding	yes	Dec. 06, 2019 to	Dec. 27, 2019	-		GOP	19,600,000.00		19,600,000.00	Construction of Reservoir (10x10m),
			Transmission Lines, Distribution												Lines
20LF0097		Construction of Many Potable Water System	Manay, Davao Oriental		Public	yes	Dec. 06, 2019 to	Dec. 27, 2019	-		GOP	19,600,000.00		19,600,000.00	Construction of Reservoir, Transmission
			Lines, Distribution Lines												
															Construction of Reservoir (10x10),

Submitted By :

DOE SA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERA
OIC-Assst. District Engineer
BAC, Chairperson

Approved By:

ORILLO M. LASACA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ment ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Is this an Early Procurement? (Yes/No)	Schedule for Each Procurement Activity	Submittal/ Opening of Bids	Notice of Award	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0098	Construction of Tarragona Potable Water	Const.	Public	yes	Dec. 06, 2019 to Dec. 27, 2019	-	-	-					Transmission Lines, Distribution Lines
	System, Tarragona, Davao Oriental		Bidding		Dec. 12, 2019								
20LF0099	Construction of Cateel Potable Water	Const.	Public	yes	Dec. 06, 2019 to Dec. 27, 2019	-	-	-					Construction of Reservoir (3x3), Transmission Lines, Distribution Lines
	System, Cateel, Davao Oriental		Bidding		Dec. 12, 2019								
20LF0100	Cluster XX – Construction of Multi-Purpose Building	Const.	Public	yes	Dec. 06, 2019 to Dec. 27, 2019	-	-	-					
	1. Construction of Multi-Purpose Building, Brgy. Pobacion Cateel												
	2. Construction of Multi-Purpose Building (Activity Center), San Alfonso												
	3. Construction of Multi-Purpose Building (Activity Center with Stage), Taylayan Integrated School, Taylayan												
20LF0101	Construction of Revetment along Caraga River (Don Leon Balante Section)	Const.	Public		Dec. 06, 2019 to Dec. 12, 2019								Construction of 320 ln.m. Revetment on a Steel Sheet Pile Foundation
	Cateel, Davao Oriental		Bidding										

Engineer II
CDESSA T. MANILGON
Head BAC Secretariat
Date: September 21, 2020

OIC-Assst. District Engineer
ROBERT S. PALMERIA
BAC Chairperson
Date: September 21, 2020

District Engineer
CRILLO W. PASACAN
Head of Procuring Entity
Date: September 21, 2020


Recommended By :


Approved By :


Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Adv/Post/Opening of Bids or IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0102	Concreting of NHJ Cateel-Brgy. Mailbago	Const.	Public		Dec. 06, 2019 to Dec. 27, 2019	-	-	-	GOP	24,500,000.00	24,500,000.00	Construction/Improvement of	
	Cateel, Davao Oriental		Bidding		Dec. 12, 2019							1,202.00 In.m. PCCP (230mm thk.)	
20LF0103	Concreting of Road NHJ Caraga to Brgy. San Pedro Road, Caraga, Davao Oriental	Const.	Public		Dec. 06, 2019 to Dec. 27, 2019	-	-	-	GOP	14,700,000.00	14,700,000.00	Construction/Improvement of 700	
	Cateel, Davao Oriental		Bidding		Dec. 12, 2019							In.m. PCCP (230mm thk.)	
20LF0104	Concreting of NHJ Tayayan-Bayong-Mantung Cateel, Davao Oriental	Const.	Public		Dec. 06, 2019 to Dec. 27, 2019				GOP	24,500,000.00	24,500,000.00	Construction/Improvement of 1,250.00	
	Cateel, Davao Oriental		Bidding		Dec. 12, 2019							In.m. PCCP (230mm thk.)	
20LF0105	Concreting of Ulin-Casunungan-Kaputian, Brgy. Mahan-Ub, Baganga, Davao Oriental	Const.	Public		Dec. 06, 2019 to Dec. 27, 2019				GOP	29,500,000.00	29,500,000.00	Construction/Improvement of 1,305.00	
	Mahan-Ub, Baganga, Davao Oriental		Bidding		Dec. 12, 2019							In.m. PCCP (230mm thk.)	
20LF0106	Concreting/Completion of national Highway Junction - Brgy. Cauwayanan Boston, Davao Oriental	Const.	Public	yes	Dec. 11, 2019 to Dec. 17, 2019	-	-	-	GOP	14,716,027.06	14,716,027.06	Concreting of 600 In.m. PCCP (200mm thk.), installation of 150.15 In.m. Guardrails and 521.97	
20LF0107	Binondo ES Two (2) Storey Six (6) Classroom, Baganga, Davao Oriental	Const.	Public	yes	Dec. 11, 2019 to Dec. 17, 2019	-	-	-	GOP	23,697,188.57	23,697,188.57	Complete Construction of 2-Storey 6-Classroom School Building with Rain Water Collector	

Submitted By: 
 Engineer II
 ODESA T. MANLIBON
 Head BAC Secretariat
 Date: September 21, 2020

Recommended By: 
 OIC-Ass't. District Engineer
 ROBERT S. PALMERA
 BAC, Chairperson
 Date: September 21, 2020

Approved By: 
 District Engineer
 Head of Procuring Entity
 Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Is this an Early Procurement? (Yes/No)	Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0108	Balsam ES One(1) Storey Two(2) Classroom with Toilet Attached		Public	yes	Dec. 11,2019 to Dec. 30,2019		-	-	GOP	5,501,173.45	5,501,173.45		Complete Construction of 1-Storey Classroom School Building w/ C.R.
	Tarragona, Davao Oriental												Water Collector each Classroom &
													Rain as per DPWH-DepEd modified
													Standard Plan 2017
20LF0109	Mabasa One(1) Storey Two (2) Classroom with Toilet Attached		Public	yes	Dec. 11,2019 to Dec. 30,2019		-	-	GOP	6,021,780.88	6,021,780.88		Complete Construction of 1-Storey 2-Classroom School Building with C.R.
	Manay, Davao Oriental												each Classroom & Rain Water Collector
													as per DPWH-DepEd Modified
													Standard Plan 2017
20LF0110	Mercedes Elementary School One (1) Storey Four(4) Classroom with Toilet Attached		Public	yes	Dec. 11,2019 to Dec. 30,2019		-	-	GOP	9,844,255.48	9,844,255.48		Complete Construction of 1-Storey 4-Classroom School Building with C.R.
	Caraga, Davao Oriental												Each Classroom & Rain Water Collector
													as per DPWH-DepEd Modified
													Standard Plan 2017
20LF0111	Road Improvement and Concreting of NHJ Manay-San Isidro-Mabini-Logdeck		Public		Dec. 27,2019 to Jan. 02,2020		-	-	GOP	96,500,000.00	96,500,000.00		Construction/Improvement of 4,000.00
	Manay, Davao Oriental												In.m. PCCP (230mm thk.)

Submitted By :

ODISSA T. MANUICOR
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

CRISTO M. DUSA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Is this an Early Procurement? (Yes/No)	Adv/P/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF00112	Road Improvement and Concreting of NHJ	Const.	Public		Dec. 27, 2019 to Jan. 15, 2020	-	-	-	GOP	96,500,000.00	96,500,000.00	Construction/Improvement of 3,500.00	
	Poblacion Manay-Guza-Manreza-San Fermi		Bidding		Jan. 02, 2020							In.m. PCPF(230mm thk.)	
	Davao Oriental (First District)												
20LF0113	Concreting of NHJ Poblacion Baganga to	Const.	Public	yes	Dec. 27, 2019 to Jan. 27, 2020	-	-	-	GOP	19,600,000.00	19,600,000.00	Construction/Improvement of 1,060.00 In.m. PCPF(200mm thk.)	
	Mahan-ub, Baganga, Davao Oriental		Bidding		Jan. 02, 2020								
20LF0115	Construction of Flood Control along	Const.	Public	yes	Dec. 27, 2019 to Jan. 27, 2020	-	-	-	GOP	9,800,000.00	9,800,000.00	Installation of 166 In.m. Revetment (1mx1mx2m, PVC Coated) Gabions	
	Jovellar River, Brgy. Jovellar		Bidding		Jan. 02, 2020								
	Tarragona, Davao Oriental												
20LF0116	Concreting of NHJ San Antonio Cateel to	Const.	Public	yes	Dec. 29, 2019 to Jan. 27, 2020	-	-	-	GOP	14,700,000.00	14,700,000.00	Construction/Improvement of 700 In.m. PCPF(200mm thk.)	
	Sitio Canangahan, San Antonio		Bidding		Jan. 04, 2020								
	Cateel, Davao Oriental												
20LF0117	Construction of Multi-Purpose Building	Const.	Public	no	Jan. 08, 2020 to Jan. 27, 2020	Feb. 14, 2020	Feb. 20, 2020 to Feb. 24, 2020		GOP	2,970,000.00	2,970,000.00	Construction of Barangay Hall (122.78 sq.m. Total Floor Area)	
	(Barangay Hall) Barangay Tomoaong		Bidding		Jan. 14, 2020								
	Tarragona, Davao Oriental												
20LF0118	Completion of their Gymnasium and	Const.	Public	no	Jan. 21, 2019 to Feb. 10, 2020	-	-	-	GOP	4,825,000.00	4,825,000.00	Construction of Bleachers (273 sq.m. Floor Area)	
	Evacuation Centers, Brgy. Poblacion,		Bidding		Jan. 27, 2020								
	Boston, Davao Oriental												

Submitted By:

ODESA T. MANUGO
Engineer II
Head BAC, Secretariat
Date: September 21, 2020

Recommended By:

ROBERT A. PALMER
OIC-Asst. District Engineer
BAC, Chairperson
Date: September 21, 2020

Approved By:


CRISTINA B. BACAL
District Engineer
Head of Procurement Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

[illegible]

CHIEF OF DISTRICT
District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Submitted By :	 ODES A. T. MANUELO Engineer II Head BAC Secretariat Date: September 21, 2020	
Recommended By :	 ROBERT S. PALMERA OIC-Ass. District Engineer BAC, Chairperson Date: September 21, 2020	
Approved By :	 District Engineer Head of Procuring Entity Date: September 21, 2020	

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

as of June 30, 2020

Region XI

Baganga, Davao Oriental

OFFICE OF THE DISTRICT ENGINEER

DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE

Department Public Works and Highways

Republic of the Philippines

Recommended By :

Submitted By :

ODESSA, MANUNGOR
Engineer II
Head BAC Secretariat
Date: September 21, 2020

ROBERT S. PALMERA
OIC-Asst District Engineer
BAC, Chairperson
Date: September 21, 2020

Approved By:

CRILC M. DASGUPTA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

[illegible]


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020



 OJESS T. MANLITOS
 Engineer II
 Head BAC Secretariat
 Date: September 21, 2020


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Contract ID/ (Procure Coding)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity	Submittal/ Opening of Bids	Notice of Award	Signing of Contract	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
20LF0132	: Concreting of Brgy. Caaitan FMR	Const.	Public	no	Feb. 25,2020 to Mar. 16,2020	-	-	-	GOP	11,940,000.00		11,940,000.00	Construction/Improvement of 891.00
	Brgy. Caaitan, Brgy. Caaitan		Bidding		Mar. 02,2020								In.m. PCCP (200mm thk.)
	Boston, Davao Oriental												
20LF0133	Concreting of Nat'l. Highway Junction	Const.	Public	no	Feb. 25,2020 to Mar. 16,2020	-	-	-	GOP	12,935,000.00		12,935,000.00	Construction/Improvement of 891.00
	Brgy. Baculin to Brgy. Batawan FMR,		Bidding		Mar. 02,2020								In.m. PCCP (200mm thk.)
	Brgy. Baculin and Brgy. Batawan												
20LF0134	Cluster I – Repair/Maintenance of Various other Public Building	Maint.	Public	no	Feb.14,2020 to Feb.20,2020								Public Building
	1. Repair/Maint. Of DPWH Building New									1,199,122.04		1,199,122.04	
	Sub-Area Shop & Motorpool, Lucod,												
	Baganga, Davao Oriental												
	2. Repair/Maint. Of DPWH Building									2,899,973.67		2,899,973.67	
	Accounting Building & Central Records,												
	Brgy. Lucod, Baganga, Davao Oriental												
	3. Repair/Maint. Of DENR Building									1,499,763.73		1,499,763.73	
	CENRO Baganga Main Building,												
	Saquiigue, Baganga, Davao Oriental												
	4. Repair/Maint. Of DENR Building												
	CENRO Main Building, San									750,830.43		750,830.43	
	Ignacio, Manay, Davao Oriental												

Submitted By: 
ODESSA T. MANLICO
Engineer II
Head BAC Secretary
Date: September 21, 2020

Recommended By: 
ROBERT S. PALMERA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By: 
CIRILO M. LASKA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020


as of June 30, 2020


[illegible]


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Coding (Procure ment ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget	Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Award Notice of	Signing Contract				
	3. Const. of Rainwater Collector System at Cawayanan Barangay Hall, Brgy. Cawayanan, Boston										204,338.75	
	4. Const. of Rainwater Collector System at Carmen Barangay Hall, Brgy. Carmen, Boston										204,338.75	
	5. Const. of Rainwater Collector System at Carabutan Elementary School, Brgy. Sibajay, Boston										204,338.75	
	6. Const. of Rainwater Collector System at Santa Felomina Barangay Hall, Brgy. Santa Felomina, Cateel										204,338.75	
	7. Const. of Rainwater Collector System at San Antonio Barangay Hall, Brgy. San Antonio, Cateel										204,338.75	
	8. Const. of Rainwater Collector System at Batiano Barangay Hall, Brgy. Batiano, Baganga										204,338.75	

Submitted By: 
ODESA T. MANLIG
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By: 
ROBERT S. ALMERA
OIC-Assst. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By: 
CRLOM L. SAKA
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard	Coding	Procurement Project	PMO/	Mode of	Is this an	Procurement	Activity?	Adv/Posting	of IB/REOI	Subm/	Opening of	Award	Signing	Funds	Total	MODE	CO	Remarks
Contract ID/	ment ID/	(Contract Name)	End-User/	(IU)	Procurement	Early	(Yes/No)	Schedule for Each Procurement Activity						Source	Estimated Budget			
		9. Const. of Rainwater Collector System													204,338.75	204,338.75		
		at R.C. Macayra Elementary School,																
		Brgy. Mahan-ub, Baganga																
		10. Const. of Rainwater Collector													204,338.75	204,338.75		
		System at San Isidro Health Center,																
		Brgy. San Isidro, Baganga																
		11. Const. of Rainwater Collector													204,338.75	204,338.75		
		System at Lucod Barangay Hall,																
		Brgy. Lucod, Baganga																
		12. Const. of Rainwater Collector													204,338.75	204,338.75		
		System at Department of Public Works																
		and Highway Compound,																
		Brgy. Lucod, Baganga																
		13. Const. of Rainwater Collector													204,338.75	204,338.75		
		System at Bobonao Barangay Hall,																
		Brgy. Bobonao, Baganga																

Submitted By :

CO-SECRETARY
T. MANUEL
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

ROBERT S. PALMERA
OIC-Assst. District Engineer
BAC, Chairperson
Date: September 21, 2020

Approved By :

CO-ENGINEER
District Engineer
Head of Procuring Entity
Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard	Coding	(Procure	ment ID/	Contract ID)	Procurement Project	(Contract Name)	PMO/	Mode of	End-User	(U)	Procurement	Is this an	Early	Procurement	Activity?	(Yes/No)	Adv/Posting	of IB/REOI	Submn/	Opening of	Award	Notice of	Contract	Signing	Funds	Source	Total	MOOE	CO	Remarks	
					14. Const. of Rainwater Collector																					204,338.75	204,338.75				
					System at Our Lady Guadalupe	(Baculin NHS) Brgy. Baculin, Baganga																									
					15. Const. of Rainwater Collector	System at San Luis National High School,																				204,338.75	204,338.75				
					Brgy. San Luis, Caraga																										
					16. Const. of Rainwater Collector	System at Baugo Elementary School,																				204,338.75	204,338.75				
					Brgy. San Antonio, Caraga																										
					17. Const. of Rainwater Collector	System at Manotigao Elementary																				204,338.75	204,338.75				
					School, Brgy. Manotigao																										
					18. Const. of Rainwater Collector	System at Caraga Central Elementary																				204,338.75	204,338.75				
					School, Brgy. Central, Caraga																										
					19. Const. of Rainwater Collector	System at Mailbago Central Elementary																				204,338.75	204,338.75				
					School, Brgy. Mailbago, Cateel																										

Submitted By :

Engineer II
RODOLFO T. MANUGO
Head BAC Secretariat
Date: September 21, 2020

Recommended By :

OIC-Assst. District Engineer
ROBERT S. PALMERIA
BAC Chairperson
Date: September 21, 2020

Approved By :

District Engineer
Head of Procuring Entity
Date: September 21, 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

ROBERT S. PALMERA
OIC-Asst. District Engineer
BAC, Chairperson
Date: September 21, 2020

Approved By:

Recommended By :

COLOSS T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: September 21, 2020

Date: September 21, 2020

District Engineer
 Head of Procuring Entity
 Date: September 21, 2020

Date: September 21, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of June 30, 2020

Standard Coding	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
Contract ID/ (Procurement ID)					Adv/Posting of IB/REOI	Submnl/ Opening of Bids	Award Notice of Contract Signing							
	4. Repair/Maintenance of Drainage										1,699,998.83	1,699,998.83		
	Structure along Surigao Sur-Davao													
	Oriental Coastal Road, k1632+550-													
	k1632+750, Caraga, Davao Oriental													
20LF0139	Junction Brgy. Old Macopa Centro to	Const.	Public	No	June 08,2020 to	June 30,2020	-	-	GOP	4,700,000.00			4,700,000.00	Construction/Improvement of 605.00
	Sitio Madsayap, Brgy. Old Macopa,		Bidding		June 14,2020								In.m. PCCP (280 mm thk.)	
	Connecting Manay Public Terminal to													
	Abaca Processing and Corn Milling in													
	Support to Agribusiness													
	Manay, Davao Oriental													
20LF0140	Jct. San Antonio Baybay Leading to	Const.	Public	No	June 08,2020 to	June 30,2020	-	-	GOP	19,600,000.00			19,600,000.00	Construction/Improvement of 800
	Creams and Longbeach, Brgy. Baybay		Bidding		June 14,2020								In.m. PCCP(230mm thk.)	
	Cateel, Davao Oriental													
20LF0141	NRJ San Isidro-Campawan Leading to	Const.	Public	No	June 08,2020 to	June 30,2020	-	-	GOP	28,950,000.00			28,950,000.00	Concreting of 1,150.00m PCCP
	Curtain Falls, Barangay Campawan		Bidding		June 14,2020								(230mm thk.)	
	Baganga, Davao Oriental													
20LF0142	NRJ Salingcomot-Languyon Leading to	Const.	Public	No	June 08,2020 to	June 30,2020	-	-	GOP	29,400,000.00			29,400,000.00	Construction of Concrete Road,
	Languyon Mangrove Park, Brgy.		Bidding		June 14,2020								1,260.00 In.m. PCCP (230mm thk.)	
	Salingcomot, Baganga, Davao Oriental													

Submitted By :

CESSA T. MANILAO
Engineer II
Head BAC, Secretariat
Date: September 21, 2020

Recommended By :

ROBERT A. PALMER
OIC-Ass. District Engineer
BAC Chairperson
Date: September 21, 2020

Approved By :

CHIEF OF DISTRICT
District Engineer
Head of Procuring Entity
Date: September 21, 2020