



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3<sup>rd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

July 14, 2021

**FOR**

**: ARDELIZA R. MEDENILLA**  
Undersecretary for Support Services  
DPWH, Central Office, Manila

**THRU**

**: CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
DPWH, 9<sup>th</sup> Regional Office  
Tetuan, Zamboanga City

**SUBJECT**

**: Submission of Approved Updated Annual Procurement Plan  
for Civil Works, Goods and Services (non-cse) and Consulting  
Services for CY 2021 (1<sup>st</sup> semester)**

Furnished herewith is the Final Consolidated Annual Procurement Plan (APP) for Civil Works, Goods and Services (non-cse) and Consulting Services for CY 2021 (1<sup>st</sup> semester) of Zamboanga del Norte 3<sup>rd</sup> Engineering District, Segabe, Piñan, Zamboanga del Norte in the prescribed form.

  
**VERONICO O. MICARANDAYO**  
District Engineer

R09/13.5proc

Copy Furnished:

1. ATILA S. BARRE  
Procurement Head / BAC Regional Office

DPWH 3<sup>rd</sup> DISTRICT  
SEGABE, PIÑAN  
**RELEASED**  
DATE: 14 JUL 2021  
TIME: 3:25  
FILE NO: R09-13-0248-10017

DPWH 410-02-7.21

7-14-21



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Pifian, Zamboanga del Norte

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
201D0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1840+557- K1840+700, K1840+700-K1840+769, K1840+769- K1840+905, K1843+674-K1843+995, K1844+828- K1844+903, K1845+419-K1845+518, K1846+107-K1846+195.40	Construction	Yes	Competitive Bidding	10/1/2019	10/22/19	11/24/2020	11/26/2020	GAA 2020	7,700,000.00		7,700,000.00	Rehab./Reconst./Upgrading of Damaged Road
201D0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pifian-Mutla Road K1817+916-K1818+000, K1818+928-K1819+000, K1819+000-K1819+178, K1822+572-K1823+000, K1823+000- K1823+194.60, K1826+807-K1826+901	Construction	Yes	Competitive Bidding	10/1/2019	10/22/19	11/24/2020	11/26/2020	GAA 2020	2,476,000.00		2,476,000.00	Rehab./Reconst./Upgrading of Damaged Road
201D0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads Pifian-Mutla Road K1822+572-K1823+400(SC1024MN) L/S Challage 000 - Challage 548 R/S	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2020	1,517,000.00		1,517,000.00	Const./Upgrading/Rehab. b. of Drainage
201D0005	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Brgy. Isis to Boundary Lugdungnan leading to Unabao Peak (3003 Steps) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/24/2020	GAA 2020	2,000,000.00		2,000,000.00	Const./Improv't. of Access Roads
201D0006	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing, Brgy. Potungan Road connecting Provincial Road and Bagayay in support of Cacao and Coffee Industries Sitio Dunlog-Sitio Janing, Dapitan City, ZN	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2020	2,000,000.00		2,000,000.00	Const./Improv't. of Access Roads
201D0008	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Barangay Dampalan-Princesa Lamaya Road connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	1/24/2020	11/25/2020	GAA 2020	1,500,000.00		1,500,000.00	Const./Improv't. of Access Roads
201D0020	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Oroquieta National Road K1813+051-K1814+000, K1814+000-K1815+000, K1817+000-K1817+700	Construction	Yes	Competitive Bidding	10/9/2019	11/15/19	11/24/2020	11/25/2020	GAA 2020	9,556,000.00		9,556,000.00	Rehab./Reconst./Upgrading of Damaged Road
201D0023	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinala Barangay Road in support of Corn and Vegetables Production at Brgy. Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/10/2019	11/15/19	11/24/2020	11/25/2020	GAA 2020	1,801,000.00		1,801,000.00	Const./Improv't. of Access Roads
201D0026	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Barangay San Juan-Dampalan-San Isidro Road connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/19	11/14/19	11/24/2020	11/25/2020	GAA 2020	1,000,000.00		1,000,000.00	Const./Improv't. of Access Roads
201D0027	Construction/Upgrading/Rehabilitation of Drainage along National Road Jct. Polo-Dapitan Park National Road K1825+(-260)-K1825+180 L/S, K1826+172-K1827+300 R/S	Construction	Yes	Competitive Bidding	10/23/19	11/14/19	11/24/2020	11/26/2020	GAA 2020	1,667,000.00		1,667,000.00	Const./Upgrading/Rehab. b. of Drainage
201D0031	Construction of Flood Mitigation Structure Construction/Extension of Flood Control Structure along Lawayan River (Pobacion Side Section) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/24/19	11/18/19	11/11/2020	11/16/2020	GAA 2020	1,500,000.00		1,500,000.00	Const. of Flood Mitigation Structure

20JD0048	Construction/Upgrading/Rehabilitation of Drainage along National Roads Rizal-Dakak-Dapitan Coastal Loop Road K1806+836, K1806+921, K1812+027	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	11/24/2020	11/25/2020	GAA 2020	1,500,000.00	1,500,000.00	Const./Upgrading/Rehab. of Drainage
20JD0051	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Dipolog-Polanco-Piñan Jct. Oroquieta Road K1827+969.80- K1828+687	Construction	Yes	Competitive Bidding	10/30/19	11/20/19	11/24/2020	11/25/2020	GAA 2020	1,140,000.00	1,140,000.00	Rehab./Reconst./Upgrading of Damaged Road
20JD0053	Network Development-Road Widening Dipolog-Polanco-Piñan Jct. Oroquieta Road K1811+230.80-K1812+242, K1812+267- K1812+735.60	Construction	Yes	Competitive Bidding	10/30/19	11/20/19	11/24/2020	11/25/2020	GAA 2020	9,015,000.00	9,015,000.00	Road Widening
20JD0061	Construction/Extension of Flood Control Structure (Retirement) along Dapitan River, Tutua-Polo Section (Sta. 2+398.09 - Sta. 2+666.25)	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	11/11/2020	11/13/2020	GAA 2020	11,000,000.00	11,000,000.00	Const./Ext of Flood Control Structure
20JD0083	Construction/Concreting of Road along Sulangon-Diwaan Road	Construction	Yes	Competitive Bidding	1/23/20	2/13/2020	11/11/2020	11/13/2020	GAA 2020	15,400,000.00	15,400,000.00	Const./Concreting of Road
20JD0088	Construction of the Multi-Purpose Building (MPB) DPWH 3rd DEO, Office Barangay Segabe,	Construction	Yes	Competitive Bidding	1/23/20	2/27/2020	11/11/2020	11/13/2020	GAA 2020	7,470,000.00	7,470,000.00	Const. of Multi-Purpose Building
20JD0122	Construction of Water Supply System Level III Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/8/2020	10/30/20	11/23/2020	11/24/2020	GAA 2020	23,100,000.00	23,100,000.00	Const. of Water Supply System Level II
20JD0052	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Palanco-Hacleodes Road K1828+(-217)-K1829+813	Construction	Yes	Competitive Bidding	10/30/2019	11/20/19	12/3/2020	12/18/2020	GAA 2020	778,000.00	778,000.00	Rehab./Reconst./Upgrading of Damaged Road
20JD0090	Concreting of Del Pilar Brgy. Road, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/7/2020	3/2/2020	11/11/2020	11/11/2020	GAA 2020	5,725,000.00	5,725,000.00	Concreting of Road
20JD0123	Widening of Permanent Bridges, Leop Bridge (800594M) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/8/2020	10/30/20	11/23/2020	12/4/2020	GAA 2020	7,904,000.00	7,904,000.00	Widening of Permanent Bridges
20JD0032	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1827+194-K1827+325.20	Construction	Yes	Competitive Bidding	10/24/19	11/18/19	12/3/2020	2/26/2021	GAA 2020	1,500,000.00	1,500,000.00	Rehab./Reconst. of Roads w/ Slips, Slope Collapse and Landslide
20JD0044 (Re-ad)	Retrofitting/Strengthening of Permanent Bridges Polo Bridge (B00411MN) along Jct. Polo-Dapitan Park National Road, ZN	Construction	Yes	Competitive Bidding	11/19/19	12/18/19	12/3/2020	2/26/2021	GAA 2020	2,880,000.00	2,880,000.00	Retrofitting/Strengthening of Permanent Bridges
21JD0001	Construction of Multi-Purpose Building at Canlucan Elementary School (E/S) Barangay Canlucan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	3,700,000.00	3,700,000.00	Const. of Multi-Purpose Building
21JD0002	Construction of Multi-Purpose Building Barangay Dian, Mita, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	3,000,000.00	3,000,000.00	Const. of Multi-Purpose Building
21JD0003	Construction of Multi-Purpose Building (Public Market) Barangay Sicayab-Bucana, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	3,000,000.00	3,000,000.00	Const. of Multi-Purpose Building
21JD0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads Ilaya-Isis-Polanco Rd K1817+587	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	3,000,000.00	3,000,000.00	Const./Upgrading/Rehab. of Drainage
21JD0005	Preventive Maintenance-Secondary Roads Jct. Polo-Dapitan Park National Road K1827+000 - K1827+378	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	10,000,000.00	10,000,000.00	Asphalt Overlay
21JD0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads- Dipolog-Oroquieta National Road K1818+000 - K1818+234	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/26/2021	2/26/2021	GAA 2021	10,000,000.00	10,000,000.00	Rehab./Reconst. of Damaged Paved Roads
21JD0007	Construction of Multi-Purpose Building (Day Care) Barangay Livanag, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	1/29/2021	3/9/2021	GAA 2021	2,500,000.00	2,500,000.00	Const. of Multi-Purpose Building
21JD0008	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Blayon-Wilben-San Jose Road, In support of Blayon Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	7/15/2021	7/19/2021	GAA 2021	15,000,000.00	15,000,000.00	Const./Improv't. of Access Roads

21JD0009	Construction of By-Pass and Diversion Roads, Brgy. Banonong, Dapitan City - Pob. Sibudad Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/26/2020	2/17/2020	3/15/2021	3/18/2021	GAA 2021	20,000,000.00		20,000,000.00	Const. of By-Pass and Diversion Roads
21JD0010	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Barangay Road in support of Corn and Vegetables Production at Brgy. Buenavista Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/26/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Access Roads
21JD0011	Leading to Trades, Industries and Economic Zones Tubac-New Siquijor-Belegado Barangay Road, connecting Provincial Road and El Paraiso in support of Abaca and Coconut Industries, Munda, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Const./Improv't. of Access Roads
21JD0012	Concreting of Road Barangay New Argao, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	6,000,000.00		6,000,000.00	Concreting of Road
21JD0013	Concreting of Road in Barangay New Argao, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
21JD0014	Construction/Upgrading/Rehabilitation of Drainage, along National Road - Tertiary Roads Piñan-Munda Road, K1823+400-K1823+541.	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	1,648,000.00		1,648,000.00	Const./Upgrading/Rehab. of Drainage
21JD0015	Construction/Improvement of Access Roads Leading to Declared Tourism Destination Brgy. Ials to Boundary Brgy. Lungungan Leading to Linabo Peak (3003 Steps), Polanco, Zamboanga del Norte Package II	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Const./Improv't. of Access Roads
21JD0016	Concreting of Road Barangay Adante, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	8,300,000.00		8,300,000.00	Const./Improv't. of Access Roads
21JD0017	Construction of Flood Control Barangay Kauswagan, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	2/26/2021	GAA 2021	4,200,000.00		4,200,000.00	Construction of Flood Control
21JD0018	Construction of Multi-Purpose Building (Barangay Hall) Barangay Sinonoc, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	1/29/2021	3/9/2021	GAA 2021	2,500,000.00		2,500,000.00	Const. of Multi-Purpose Building
21JD0019	Construction of Multi-Purpose Building (Barangay Hall) Barangay Davo, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/26/2021	3/8/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0020	Construction of Multi-Purpose Building (Barangay Hall) Barangay Nasipang, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
21JD0021	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 135 capacity Barracks, Camp Piñan Military Reservation, Barangay Del Pilar Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/15/2021	3/12/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Various Infrastructure
21JD0023	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 60 capacity Barracks, Camp Piñan Military Reservation, Barangay Del Pilar Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/15/2021	3/12/2021	GAA 2021	11,000,000.00		11,000,000.00	Const./Improv't. of Various Infrastructure
21JD0024	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Sibubo, Antonino, Penado Road connecting National Road Leading to Sibubo, Antonino Penado Farmers Association in support of Coconut, Rubber & Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	15,000,000.00		15,000,000.00	Const./Improv't. of Access Roads
21JD0025	Construction of By-Pass and Diversion Roads, Brgy. Alverda, Munda-Pob Sergio Osmeña Sr. Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	20,000,000.00		20,000,000.00	Const. of By-Pass and Diversion Roads



21JD0026	Concreting of Road Barangay New Casal, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	8,300,000.00		8,300,000.00	Concreting of Road
21JD0027	Widening of Permanent Bridges, Blayon Parallel Bridge along Dipolog-Punta-Dansulan-S. Osmeña- Zamboanga del Norte/Sur Bdry. Road Replacement of Permanent Weak Bridges, Isis Bridge (800415MN)	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	1/0/1900	3/8/2021	GAA 2021	41,000,000.00		41,000,000.00	Widening of Permanent Bridges
21JD0029	Replacement of Permanent Weak Bridges, Isis Bridge (800415MN) along Iliya-Isis-Polanco Road (Phase III)	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	7,000,000.00		7,000,000.00	Replacement of Permanent Weak Bridges
21JD0030	Construction of Evacuation Center Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Evacuation Center
21JD0031	Construction (Completion) of Multi-Purpose Building Barangay Pobladon, Sibudad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	1/29/2021	3/9/2021	GAA 2021	3,000,000.00		3,000,000.00	Const./Completion of Multi-Purpose Building
21JD0032	Construction of Multi-Purpose Building (Barangay Hall) Barangay Singaran, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi- Purpose Building
21JD0033	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sito Dumlóg-Sito Janing Barangay Podungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries Sito Dumlóg- Sito Janing, Dapitan City, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/26/2021	3/8/2021	GAA 2021	12,500,000.00		12,500,000.00	Const/Improv't. of Access Roads
21JD0034	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/26/2021	3/8/2021	GAA 2021	12,500,000.00		12,500,000.00	Const/Improv't. of Access Roads
21JD0035	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads- Rizal-Dakak-Dapitan Coastal Loop Road K1846+943-K1847+043, K1848+968-K1849+069, K1852+038-K1852+071	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/15/2021	3/12/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehab./Reconst. of Damaged Paved Roads
21JD0036	Construction of Multi-Purpose Building Barangay Sta. Fe, Pitan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/15/2021	3/12/2021	GAA 2021	3,000,000.00		3,000,000.00	Const./Completion of Multi-Purpose Building
21JD0037	Road Widening - Tertiary Roads Dipolog-Polanco-Pitan Jct. Oroquieta Road K1813+000-K1814+542, K1815+854-K1815+929, K1816+000-K1817+000	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	7/1/2021	7/12/2021	GAA 2021	66,319,000.00		66,319,000.00	Road Widening
21JD0038	Construction (Completion) of Multi-Purpose Building Barangay Guimputan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	1/29/2021	3/9/2021	GAA 2021	3,700,000.00		3,700,000.00	Const./Completion of Multi-Purpose Building
21JD0039	Construction of Multi-Purpose Building Barangay Marapong, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/15/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const./Completion of Multi-Purpose Building
21JD0040	Construction of Water Supply System, Level II Barangay Esperanza, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	1/0/1900	3/3/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0041	Widening of Permanent Bridges, Oyan Bridge (800585MN) along Dipolog-Oroquieta National Road (Phase II)	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/26/2021	3/8/2021	GAA 2021	15,000,000.00		15,000,000.00	Widening of Permanent Bridges
21JD0042	Widening of Permanent Bridges, Polanco Bridge (800418MN) along Dipolog-Polanco-Pitan-Jct. Oroquieta Road (Phase II)	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/26/2021	3/8/2021	GAA 2021	20,000,000.00		20,000,000.00	Widening of Permanent Bridges
21JD0043	Concreting of Road Barangay Del Pilar, Pitan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	3/29/2021	3/8/2021	GAA 2021	7,435,000.00		7,435,000.00	Concreting of Road

21JD0045	Construction of Road at Barangay San Vicente, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/29/2020	2/26/2021	3/8/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
21JD0046	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog-Oroquieta National Road K1827+621-K1827+686	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020			GAA 2021	3,265,000.00		3,265,000.00	Const./Upgrading/ Rehab. of Drainage along National Roads
21JD0047	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog-Oroquieta National Road K1827+621-K1827+686	Construction	Yes	Competitive Bidding	12/17/2020	12/29/2020	2/26/2021	3/8/2021	GAA 2021	33,000,000.00		33,000,000.00	Rehab./Reconst. of Roads w/ Slips, Slope Collapse and Landslide
21JD0049	Widening of Permanent Bridges, Sicut Bridge (B01901MN) along Dipolog-Punta-Dansulan-S. Osmeña-Zamboanga del Norte/Sur Bdry. Road (Phase II)	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	3/2/2021	3/12/2021	GAA 2021	8,700,000.00		8,700,000.00	Widening of Permanent Bridges
21JD0050	Construction of Multi-Purpose Building Barangay Bagong Silang, Pilián, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	3/2/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const. of Multi-Purpose Building
21JD0051	Construction of Multi-Purpose Building (Senior Citizen's) Barangay North Mapang, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021			GAA 2021	700,000.00		700,000.00	Const. of Multi-Purpose Building
21JD0052	Construction of Multi-Purpose Building Barangay Podo, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021			GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0053	Construction of Spillway Barangay Calican, Pilián, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	1/27/2021	4/29/2021	5/10/2021	GAA 2020	4,000,000.00		4,000,000.00	Construction of Spillway
21JD0054	Construction of Water System Level II Barangay Miniasag, Sibudá, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	1/27/2021	4/29/2021	5/10/2021	GAA 2021	6,500,000.00		6,500,000.00	Const. of Water Supply System Level II
21JD0056	Rehabilitation of Multi-Purpose Building (Slaughter House) Brgy. Barcelona, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehab. Of Multi-Purpose Building
21JD0057	Rehabilitation of Multi-Purpose Building Barangay West Pob., Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/29/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Rehab. Of Multi-Purpose Building
21JD0058	Rehabilitation/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Polanco-Pilián Jct. Oroquieta National Road K1827+823-K1828+260	Construction	No	Competitive Bidding	2/5/2021	2/18/2021			GAA 2021	10,068,000.00		10,068,000.00	Const./Upgrading/ Rehab. of Drainage along National Roads
21JD0059	Construction of Multi-Purpose Building Barangay Biraayan, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	2,500,000.00		2,500,000.00	Const. of Multi-Purpose Building
21JD0060	Construction of Multi-Purpose Building Barangay San Pedro, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const. of Multi-Purpose Building
21JD0061	Construction of Multi-Purpose Building Barangay Larayan, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	4/5/2021	4/8/2021	GAA 2021	3,500,000.00		3,500,000.00	Const. of Multi-Purpose Building
21JD0062	Construction of Multi-Purpose Building Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/12/2021	4/29/2021	5/10/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
21JD0063	Construction of Water System Level II Barangay Buena Suerte, Mutla, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0064	Construction of Water System Level II Barangay Labiray, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0065	Construction of Water System Level II Barangay Hilitop, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0066	Construction of Water System Level II Barangay Tamlon, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0067	Widening of Permanent Bridges, Nipaán Bridge (B00414MN) along Dipolog-Polanco-Pilián Jct. Oroquieta Road Phase III	Construction	No	Competitive Bidding	2/26/2021	3/12/2021	4/12/2021	4/13/2021	GAA 2021	10,000,000.00		10,000,000.00	Widening of Permanent Bridges
21JD0068	Construction of Bridge, Barangay San Isidro Municipality of Sergio Osmeña, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/30/2021			GAA 2021	58,000,000.00		58,000,000.00	Construction of Bridge

21JD0069	Construction of DENR Building at the Municipality of Polanco, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021			GAA 2021	10,000,000.00		10,000,000.00	Const. of DENR Building
21JD0070	Construction of Water System Level II Barangay Naplan, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	6/7/2021	6/21/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0071	Construction of Water System Level II Barangay Oro, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	4/16/2021	4/19/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0072	Construction of Water Reservoir for the Existing Covered Court Barangay Bagtong, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	4/16/2021	4/19/2021	GAA 2021	300,000.00		300,000.00	Const. of Water Reservoir
21JD0073	Construction/Improvement of Sunset Boulevard Barangay Dawo, Dapitan City, ZN	Construction	No	Competitive Bidding	3/12/2021	3/30/2021			GAA 2021	87,000,000.00		87,000,000.00	Const./Improv't of Road
21JD0074	Concreting of Road Brgy. Selinog, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/12/2021	3/24/2021			GAA 2021	10,000,000.00		10,000,000.00	Concreting of Road
21JD0075	Completion of Livelihood Center Building Barangay San Pedro, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/12/2021	3/30/2021			GAA 2021	15,000,000.00		15,000,000.00	Const. of Multi-Purpose Building
21JD0076	Construction of Spillway Barangay Calican, Piñan, Zamboanga del Norte	Construction	No	Competitive Bidding	3/12/2021	3/30/2021	4/19/2021	4/20/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Spillway
21JD0077	Concreting of Del Pilar Brgy. Road Piñan, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	2/16/2021	4/19/2021	4/20/2021	GAA 2021	4,000,000.00		4,000,000.00	Concreting of Road

Signatories of APP for Projects to be Procured in District

**MONTE M. CORRE**

Engineer III  
Chief, Procurement Unit  
Head, BAC-Secretariat

Date : 7-14-2021

**CHRISTOPHER V. BAL**  
Asst. District Engineer

Date : \_\_\_\_\_

**VERONICO D. MICARANDATO**  
District Engineer

Date : \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (1ST SEMESTER)**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	COMMON COMPUTER SUPPLIES									1,171,198.80			
	1st QUARTER								0.00			0.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/05/2021	05/14/2021	06/17/2021	06/30/2021	GoP	43,062.00		43,062.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	423,435.80		423,435.80	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	704,701.00		704,701.00	For use in the District Office
B	COMMON OFFICE SUPPLIES									3,237,334.33			
	1st QUARTER								0.00			0.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	980,501.50		980,501.50	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	880,409.82		880,409.82	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	1,396,423.01		1,396,423.01	For use in the District Office
C	COMMON OFFICE DEVICES									34,152.00			
	1st QUARTER								0.00			0.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	2,200.00		2,200.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	20,702.00		20,702.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	11,250.00		11,250.00	For use in the District Office
D	OFFICE SUPPLIES AND CONSUMABLES									628,504.00			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	37,500.00		37,500.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	262,050.00		262,050.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	13,092.00		13,092.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	315,862.00		315,862.00	For use in the District Office

Submitted by:

**NAOMI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date: **3 - 14 - 2021**

Recommended by:

**CHRISTOPHER L. EBAL**  
Assistant District Engineer  
BAC Chairperson

Date: **3 - 14 - 2021**

Approved by:

**VERONICO O. MICARANDAYO**  
District Engineer

Date: **3 - 14 - 2021**





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (1ST SEMESTER)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
E	COMMON ELECTRICAL SUPPLIES									213,668.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	157,924.00		157,924.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	24,900.00		24,900.00	For use in the District Office
F	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	30,844.00		30,844.00	For use in the District Office
	CLEANING EQUIPMENTS AND SUPPLY									175,079.05			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	11,811.03		11,811.03	For use in the District Office
G	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	76,116.34		76,116.34	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	87,151.68		87,151.68	For use in the District Office
	AIRCONDITIONING MAINTENANCE AND PARTS									3,000.00			
	1st QUARTER									0.00		0.00	
H	2nd QUARTER									0.00		0.00	
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	1,500.00		1,500.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	1,500.00		1,500.00	For use in the District Office
	PRINTING SERVICES									19,560.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	14,220.00		14,220.00	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	5,140.00		5,140.00	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	200.00		200.00	Supply and Delivery

Submitted by:

NAOMIL M. CORRE  
Engineer III  
Head, Procurement Unit

Date: 7 - 14 - 2021

Recommended by:

CHRISTOPHER J. EBAL  
Assistant District Engineer  
BAC Chairperson

Date: 7 - 14 - 2021

Approved by:

VERONICO B. MICARANDAYO  
District Engineer

Date: 7 - 14 - 2021



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (1ST SEMESTER)**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks/brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
I	OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES													
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021		GoP	10,301,850.00			For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	337,610.00		337,610.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	8,180,380.00		8,180,380.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	1,147,215.00		1,147,215.00	For use in the District Office
J	VEHICLE REPAIR AND MAINTENANCE													
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021		GoP	5,225,838.52			Vehicle Parts and Accessories
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	1,118,836.00		1,118,836.00	Vehicle Parts and Accessories
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	1,619,893.64		1,619,893.64	Vehicle Parts and Accessories
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	1,481,748.92		1,481,748.92	Vehicle Parts and Accessories
K	IT EQUIPMENTS													
	1st QUARTER										2,313,600.00			
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	444,000.00		444,000.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	460,000.00		460,000.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	1,409,600.00		1,409,600.00	For use in the District Office
L	IT TOOLS													
	1st QUARTER										42,680.00			
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	16,700.00		16,700.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	25,980.00		25,980.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	0.00		0.00	

Submitted by:

**NADIM M. CORRE**  
Engineer III  
Head, Procurement Unit

Recommended by:

**CHRISTOPHER L. FBAL**  
Assistant District Engineer  
BAC Chairperson

Approved by:

**VERONICO O. MICARANDAYO**  
District Engineer

Date: **7 - 14 - 2021**

Date: **7 - 14 - 2021**

Date: **7 - 14 - 2021**



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (1ST SEMESTER)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/Posting of IB/BEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	IT LABOR SERVICE AND OTHERS	District Office								0.00		0.00	
	1st QUARTER	District Office								0.00		0.00	
	2nd QUARTER	District Office								0.00		0.00	
	3rd QUARTER	District Office								0.00		0.00	
	4th QUARTER	District Office								0.00		0.00	
N	COMMON CONSTRUCTION AND PLUMBING MATERIALS	District Office								34,054,485.66			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	5,339,064.49		5,339,064.49	Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	15,700,397.07		15,700,397.07	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	6,786,620.94		6,786,620.94	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	6,228,403.16		6,228,403.16	Supply and Delivery
O	ROADSIDE LABORERS ACCESSORIES									561,320.20			
	1st QUARTER									0.00		0.00	
	2nd QUARTER									0.00		0.00	
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	460,545.00		460,545.00	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	100,775.20		100,775.20	Supply and Delivery
P	ROADSIDE LABORERS MATERIALS									3,793,332.00			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	992,732.00		992,732.00	Supply and Delivery
	2nd QUARTER	District Office								0.00		0.00	
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	2,800,600.00		2,800,600.00	Supply and Delivery
	4th QUARTER									0.00		0.00	

Submitted by:

NAOMI M. CORRE  
Engineer III  
Head, Procurement Unit

Date: 7-14-2021

Recommended by:

CHRISTOPHER L. EBAL  
Assistant District Engineer  
BAC Chairperson

Date: 7-14-2021

Approved by:

VERONICO O. MICARANDAYO  
District Engineer

Date: 7-14-2021



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (1ST SEMESTER)**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks/Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
Q	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES													
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021		GoP	1,139,110.10			Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	8,184.25		8,184.25	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	856,438.13		856,438.13	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	146,111.22		146,111.22	Supply and Delivery
R	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE													
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021		GoP	8,206,089.92			Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GoP	804,500.00		804,500.00	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GoP	954,613.00		954,613.00	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GoP	3,448,760.46		3,448,760.46	Supply and Delivery
TOTAL											71,120,802.58			Supply and Delivery

Submitted by:

**NACIVIL M. CORRE**  
Engineer III  
Head, Procurement Unit

Date: **7 - 14 - 2021**

Recommended by:

**CHRISTOPHER L. EBAL**  
Assistant District Engineer  
BAC Chairperson

Date: **7 - 14 - 2021**

Approved by:

**VERONICO O. MICARANDAYO**  
District Engineer

Date: **7 - 14 - 2021**





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (1ST SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
A.)	COMMON COMPUTER SUPPLIES														
	1ST QUARTER	0.00													
	2nd QUARTER	43,062.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	423,435.80	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	704,701.00	PUBLIC BIDDING										10/5/2021		
B.)	COMMON OFFICE SUPPLIES														
	1ST QUARTER	0.00													
	2nd QUARTER	960,501.50	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	880,409.82	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	1,396,423.01	PUBLIC BIDDING										10/5/2021		
C.)	COMMON OFFICE DEVICES														
	1ST QUARTER	0.00													
	2nd QUARTER	2,200.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	20,702.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	11,250.00	PUBLIC BIDDING										10/5/2021		
D.)	OFFICE SUPPLIES AND CONSUMABLES														
	1ST QUARTER	37,500.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	262,050.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	13,092.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	315,862.00	PUBLIC BIDDING										10/5/2021		
E.)	COMMON ELECTRICAL SUPPLIES														
	1ST QUARTER	0.00													
	2nd QUARTER	157,924.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	24,900.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	30,944.00	PUBLIC BIDDING										10/5/2021		



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (1ST SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
F.)	CLEANING EQUIPMENTS AND SUPPLY														
	1ST QUARTER	0.00													
	2nd QUARTER	11,811.03	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	76,116.34	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	87,151.68	PUBLIC BIDDING										10/5/2021		
G.)	AIRCONDITIONING MAINTENANCE AND PARTS														
	1ST QUARTER	0.00													
	2nd QUARTER	0.00													
	3rd QUARTER	1,500.00	PUBLIC BIDDING							7/6/2021			10/5/2021		
	4th QUARTER	1,500.00	PUBLIC BIDDING												
H.)	PRINTING SERVICES														
	1ST QUARTER	0.00													
	2nd QUARTER	14,220.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	5,140.00	PUBLIC BIDDING							7/6/2021			10/5/2021		
	4th QUARTER	200.00	PUBLIC BIDDING												
I.)	OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES														
	1ST QUARTER	337,610.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	8,180,380.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,147,215.00	PUBLIC BIDDING							7/6/2021			10/5/2021		
	4th QUARTER	636,645.00	PUBLIC BIDDING												
J.)	VEHICLE REPAIR AND MAINTENANCE														
	1ST QUARTER	1,118,836.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	1,619,893.64	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,481,748.92	PUBLIC BIDDING							7/6/2021			10/5/2021		
	4th QUARTER	1,005,359.96	PUBLIC BIDDING												



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (1ST SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
K.)	IT EQUIPMENTS														
		1ST QUARTER	0.00												
		2nd QUARTER	444,000.00				4/6/2021								
		3rd QUARTER	450,000.00							7/6/2021					
	4th QUARTER	1,409,500.00	PUBLIC BIDDING										10/5/2021		
L.)	IT TOOLS														
		1ST QUARTER	0.00												
		2nd QUARTER	16,700.00				4/6/2021								
		3rd QUARTER	25,980.00							7/6/2021					
	4th QUARTER	0.00	PUBLIC BIDDING												
M.)	IT LABOR SERVICE AND OTHERS														
		1ST QUARTER	0.00												
		2nd QUARTER	0.00												
		3rd QUARTER	0.00												
	4th QUARTER	0.00													
N.)	COMMON CONSTRUCTION AND PLUMBING MATERIALS														
		1ST QUARTER	5,339,064.49												
		2nd QUARTER	15,700,397.07	1/5/2021											
		3rd QUARTER	6,786,620.94				4/6/2021								
	4th QUARTER	6,228,403.16	PUBLIC BIDDING							7/6/2021					
O.)	ROADSIDE LABORERS ACCESSORIES														
		1ST QUARTER	0.00												
		2nd QUARTER	0.00												
		3rd QUARTER	460,545.00							7/6/2021					
	4th QUARTER	100,775.20	PUBLIC BIDDING										10/5/2021		



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (1ST SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
P.)	ROADSIDE LABORERS MATERIALS														
	1ST QUARTER	992,732.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	0.00													
	3rd QUARTER	2,800,600.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	0.00													
Q.)	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES														
	1ST QUARTER	8,184.25	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	856,438.13	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	146,111.22	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	128,376.50	PUBLIC BIDDING										10/5/2021		
R.)	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSION														
	1ST QUARTER	804,500.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	954,613.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	3,448,760.46	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	2,998,216.46	PUBLIC BIDDING										10/5/2021		
<b>TOTAL BUDGET:</b>		<b>71,120,802.58</b>													

Prepared by:

**NAONILI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date: **7-14-2021**

Evaluated By: (To be included in the  
DPWH Budget Proposal)

**CLEONORA A. SALDON**  
Admin. Officer IV  
Budget Officer II

Date: **7-14-2021**

Approved by:

**VERONICO O. MICARANDAYO**  
District Engineer

Date: **7-14-2021**