

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010610043000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Artao-Quinto Road K0243+636-K0244+004 & K0244+050-K0244+180.56 Dupas del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/28/20	12/03/20	GoP	6,941,020.94		6,941,020.94	HYCA BID-OUT 2020 PROJECTS ON-GOING
310106100430000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (DM Jct. Malasin Road) K0252+344-K0252+656 Dupas del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/24/20	12/03/20	GoP	7,357,455.18		7,357,455.18	HYCA BID-OUT 2020 PROJECTS ON-GOING
31010610040000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, (Papaya-Malating-Wargal-Bungawan-Tadji-Bununa Road) K0306+852-K0307+150.56 Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/24/20	12/03/20	GoP	7,883,621.89		7,883,621.89	HYCA BID-OUT 2020 PROJECTS ON-GOING
310104100215000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika K0240+314-K0241+138 Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/28/2019	12/10/2019	11/24/20	12/03/20	GoP	13,089,483.90		13,089,483.90	HYCA BID-OUT 2020 PROJECTS ON-GOING
310106100430000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Pantabangan-Casib-Rasal-Balir Road, K0191+798.50-K0192+000.00 Alfonso Castallanca, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/20	12/03/20	GoP	5,693,206.18		5,693,206.18	HYCA BID-OUT 2020 PROJECTS ON-GOING
310106100437000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- Jct. Nat'l Road-Biron-Belance-Nueva Vizcaya Biry Road K0268+568-K0269+000 & K0269+465-K0269+579 Dupas del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/20	12/03/20	GoP	18,371,621.73		18,371,621.73	HYCA BID-OUT 2020 PROJECTS ON-GOING
310106100438000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- Nueva Vizcaya - Pangasinan Road K0216+(-564)-K0216+(-225) Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/20	12/03/20	GoP	8,299,345.61		8,299,345.61	HYCA BID-OUT 2020 PROJECTS ON-GOING
310103100375000	Road Widening Secondary Roads: Nueva Vizcaya - Benguet Road, K0249+360-K0251+200, Pangkajene, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/16/2019	11/24/20	12/03/20	GoP	38,174,170.63		38,174,170.63	HYCA BID-OUT 2020 PROJECTS ON-GOING
300104100486000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Saleta Road connecting Delacquit and Sagapan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/16/2019	11/24/20	12/03/20	GoP	12,421,500.00		12,421,500.00	HYCA BID-OUT 2020 PROJECTS ON-GOING
310106100435000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads (Bambang-Kasibu-Selano Road) K0280+850-K0280+133 Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/24/20	12/03/20	GoP	4,698,386.45		4,698,386.45	HYCA BID-OUT 2020 PROJECTS ON-GOING
310104100214000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads Daang Maharlika (S0085312), K0214+921.5 - K0215+395; K0214+000-K0214+312; K0211+640-K0211+829 Santa Fe, Nueva Vizcaya/Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/25/2019	11/24/20	12/03/20	GoP	33,812,143.20		33,812,143.20	HYCA BID-OUT 2020 PROJECTS ON-GOING
30010421438000	Construction of Multi-Purpose Building 2 Dupas del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/18/20	11/27/20	GoP	8,919,300.00		8,919,300.00	HYCA BID-OUT 2020 PROJECTS ON-GOING
300104214329000	Construction of Multi-Purpose Building Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/17/20	11/25/20	GoP	9,463,429.51		9,463,429.51	HYCA BID-OUT 2020 PROJECTS ON-GOING
300104214324000	Construction of Multi-Purpose Building Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/17/20	11/24/20	GoP	9,494,182.47		9,494,182.47	HYCA BID-OUT 2020 PROJECTS ON-GOING
300107200755000	Construction of Xiang River Flood Control Brgy. Paldacan, Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/24/20	12/03/20	GoP	19,132,060.00		19,132,060.00	HYCA BID-OUT 2020 PROJECTS ON-GOING
300107200756000	Construction of Mabasa Flood Control Brgy. Mabasa, Dupas del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/17/20	11/26/20	GoP	14,342,971.09		14,342,971.09	HYCA BID-OUT 2020 PROJECTS ON-GOING
300117205938000	Construction/Repair/Rehabilitation/ Improvement of Anting-Acosanabay Road Dupas del Norte and Dupas del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/18/20	11/27/20	GoP	6,988,210.37		6,988,210.37	HYCA BID-OUT 2020 PROJECTS ON-GOING
300104214324000	Construction/Improvement of Multi-Purpose Building (Public Market) Brgy. Poblacion, Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/12/2020	11/17/20	11/26/20	GoP	14,221,674.34		14,221,674.34	HYCA BID-OUT 2020 PROJECTS ON-GOING

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100581000	Rehabilitation/Reconstruction/Upgrading Of Damaged Paved Roads - Tertiary Roads Arbaog Quirino Road, K0256+373.50-K0257+029.80 Biting, Dupes Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	05/31/21	06/02/21	GoP	20,090,025.81		20,090,025.81	PROJECT ON-GOING
310110100214000	Road Preservation - Construction/ Upgrading/ Rehabilitation Of Drainage Along National Roads - Primary Roads, Daang Maharika (L2) - K0216+045-K0217+506 Consuelo, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	06/09/21	06/11/21	GoP	3,461,935.00		3,461,935.00	PROJECT ON-GOING
310202100774000	Road Widening - Secondary Roads, Nueva Vizcaya Benguet Road, K0251+280.50 - K0251+877.50 Pingkian, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	06/09/21	06/11/21	GoP	18,990,779.73		18,990,779.73	PROJECT ON-GOING
300203101538000	Construction/Improvement Of Access Road Leading To Declared Tourism Destination - Access Road Leading To Galinaga Falls And Camil Lake-Aldona Castilleja, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	02/08/21	02/18/21	GoP	9,350,902.88		9,350,902.88	PROJECT COMPLETED
300204100906000	Construction/Improvement Of Access Road Leading To Trades, Industries And Economic Zones - Pag-asa Road Connecting Nagakay Road And Tagay Road To Junction Biting-Balence Road In Support To The Fruit And Vegetable Processing At Balence, Dupes Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	02/08/21	02/18/21	GoP	21,636,761.92		21,636,761.92	PROJECT ON-GOING
300104220379000	Construction Of Multi-Purpose Building Barangay Iba, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	02/08/21	02/17/21	GoP	3,326,388.86		3,326,388.86	PROJECT ON-GOING
310106100582000	Rehabilitation/Reconstruction/ Upgrading Of Damaged Paved Roads - Tertiary Roads Jct. Nat'l. Road - Biting-Balence Nv Idry Road, K0260+579-K0270+447.50 Balence, Dupes Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	05/28/21	06/01/21	GoP	20,455,160.46		20,455,160.46	PROJECT ON-GOING
320101106600000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems-Construction Of Marang River Flood Control Structures, Biting Section, Dupes Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	01/29/21	02/05/21	GoP	47,030,453.39		47,030,453.39	PROJECT ON-GOING
320101106610000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems-Construction Of Santa Cruz River Flood Control Structures, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	01/29/21	02/05/21	GoP	9,405,960.70		9,405,960.70	PROJECT COMPLETED
310201100643000	Network Development - Road Widening - Primary Roads - Daang Maharika (L2) K0229+094.50 - K0232+105.50 Arbaog, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	05/28/21	06/01/21	GoP	70,737,876.36		70,737,876.36	PROJECT ON-GOING
300117208332000	Local Roads, Concreting Of Road, Barangay Dupes, Dupes Del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	02/08/21	02/18/21	GoP	4,748,455.13		4,748,455.13	PROJECT COMPLETED
320101106613000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems Construction Of Sta. Fe River Flood Control Structures, Baguacalea Section, Arbaog, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	01/29/21	02/05/21	GoP	47,030,848.64		47,030,848.64	PROJECT ON-GOING
320101106611000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems Construction Of Sta. Fe River Flood Control Structures, Biting North Section, Arbaog, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	01/29/21	02/05/21	GoP	47,037,905.42		47,037,905.42	PROJECT ON-GOING
300104220367000	Construction (Completion) Of Multi-Purpose Building Inaugural Elementary School Barangay Inaugural, Dupes Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	02/08/21	02/18/21	GoP	945,449.44		945,449.44	PROJECT COMPLETED
310109100679000	Rehabilitation/Reconstruction Of Roads With Slope, Slope Collapse And Landslide - Tertiary Roads Arbaog-Quirino Road-K0256+405 - K0256+414, K0260+156-K0260+172, K0296+053-K0296+058, K0291+189-K0291+189 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	02/08/21	02/18/21	GoP	1,439,859.31		1,439,859.31	AWARDED
310305101214000	Bridge Program - Widening Of Permanent Bridges - Primary Roads Tangyan Bridge (301218L2) Along Daang Maharika (L2) Santa Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	02/08/21	02/18/21	GoP	61,152,000.00		61,152,000.00	PROJECT ON-GOING
300104220381000	Construction Of Multi-Purpose Building Barangay Pingkian, Kayapa Nueva Vizcaya	Construction Section	YES	Competitive Bidding	2/24/2021	12/29/2020	03/24/21	03/31/21	GoP	2,398,375.00		2,398,375.00	PROJECT ON-GOING
300104220386000	Construction (Completion) Of Multi-Purpose Building Barangay Tadj, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	02/08/21	02/18/21	GoP	1,405,600.00		1,405,600.00	PROJECT COMPLETED
300104220384000	Construction (Completion) Of Multi-Purpose Building Barangay Malabing, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	02/08/21	02/18/21	GoP	960,289.73		960,289.73	PROJECT ON-GOING
300104220377000	Construction Of Multi-Purpose Building Brgy. Camon, Arbaog, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	02/08/21	02/18/21	GoP	2,398,822.50		2,398,822.50	PROJECT COMPLETED

DPWH-NUOVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/BEI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042037000	Construction (Completion) Of Multi-Purpose Building (Public Market Stalls) Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	03/03/21	03/10/21	GoP	9,503,982.85		9,503,982.85	PROJECT ON-GOING
32010110612000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Sta. Fe River Flood Control Structures, Caltutan Section, Artas, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	01/29/21	02/05/21	GoP	47,025,571.16		47,025,571.16	PROJECT ON-GOING
32010110661000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Suba River Flood Control Structures, Poblacion Section, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	01/29/21	02/05/21	GoP	20,623,309.31		20,623,309.31	PROJECT ON-GOING
31010410028000	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading Of Damaged Rural Roads - Primary Roads Along Maharika (L2) - K0220+516.74 - K0220+624, K0220+655.50-K0222+062.80 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	05/28/21	06/01/21	GoP	23,321,408.00		23,321,408.00	PROJECT ON-GOING
30010420037000	Construction Of Multi-Purpose Building Barangay Binsagwan Et, Kasibu Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	03/01/21	03/10/21	GoP	3,326,400.00		3,326,400.00	PROJECT ON-GOING
30010420039000	Construction Of Multi-Purpose Building Barangay Gabut, Dupax Del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	03/24/21	03/21/21	GoP	4,751,878.65		4,751,878.65	PROJECT ON-GOING
30010420036000	Construction Of Multi-Purpose Building (Marinez Oyangyan National High School) Barangay Kayapa Proper West, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	02/22/21	03/04/21	GoP	2,684,880.00		2,684,880.00	PROJECT ON-GOING
31010910064000	Rehabilitation/ Reconstruction Of Road With Slips, Slope Collapse And Landslide (Tertiary Road) Nueva Vizcaya - Pangasinan Road (K0225+730-K0225+832) Nueva Vizcaya-Pangasinan Section, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	06/21/21	06/30/21	GoP	46,795,000.00		46,795,000.00	AWARDED
31010910064000	Rehabilitation/ Reconstruction Of Road With Slips, Slope Collapse And Landslide (Tertiary Road) Nueva Vizcaya - Pangasinan Road (K0223+150-K0223+190) & (K0223+230-K0223+280) Nueva Vizcaya-Pangasinan Section, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	06/22/21	06/21/21	GoP	334,727,000.00		334,727,000.00	PROJECT ON-GOING
300117200331000	Concreteing Of Road, Barangay Labuk, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	03/22/21	03/04/21	GoP	4,776,811.76		4,776,811.76	PROJECT COMPLETED
300117200331000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Maharika Flood Control, Barangay Maharika, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Rehabilitation/Reconstruction Of Roads With Slips, Slope Collapse And Landslide-Tertiary Roads Nueva Vizcaya-Benguet Road (K0250+675-K0250+805) Nueva Vizcaya - Benguet Section, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
30010420037000	Construction Of Multi-Purpose Building Barangay Binsag, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	02/22/21	03/04/21	GoP	2,851,191.68		2,851,191.68	PROJECT ON-GOING
30010420037000	Construction Of Municipal Building Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	05/19/21	Indicate Date	GoP	28,511,895.14		28,511,895.14	AWARDED
30010420036000	Construction Of Artas Public Market, Artas, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	04/27/21	05/06/21	GoP	9,503,895.02		9,503,895.02	PROJECT ON-GOING
30010420037000	Construction Of Multi-Purpose Building Barangay Cabaya, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	02/22/21	03/04/21	GoP	2,848,039.68		2,848,039.68	PROJECT ON-GOING
30010420037000	Concreteing Of Brgy. Riveray For Brgy. Riveray, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	02/22/21	03/04/21	GoP	9,402,749.72		9,402,749.72	PROJECT ON-GOING
30011626129000	Concreteing Of Brgy. Tabla Frz, Brgy. Tabla, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	02/22/21	03/04/21	GoP	9,452,256.52		9,452,256.52	PROJECT ON-GOING
30010420036000	Construction (Completion) Of Multi-Purpose Building Barangay Oyan, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	03/22/21	03/04/21	GoP	970,000.00		970,000.00	PROJECT COMPLETED
30010420036000	Construction Of Multi-Purpose Building Barangay Sabak, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	03/22/21	03/04/21	GoP	3,657,987.42		3,657,987.42	PROJECT ON-GOING

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CIVIL WORKS

Code (PAP)	Procurement Project	PNO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220371000	Repair/Rehabilitation (Concrete Embanking) along Daang Maharlika K 209+(- 496) - K 210+000, Tactac Section Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
300104220372000	Construction of Multi-Purpose Building Barangay Salete, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	03/01/21	03/10/21	GoP	2,848,715.08		2,848,715.08	PROJECT ON-GOING
300104220373000	Construction of Multi-Purpose Building Barangay Paz, Kasibit, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	03/01/21	03/10/21	GoP	3,317,794.40		3,317,794.40	PROJECT ON-GOING
300104220380000	Construction of Multi-Purpose Building (Training Center) Barangay San Isidro, Ardaño, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	03/01/21	03/10/21	GoP	2,470,690.14		2,470,690.14	PROJECT ON-GOING
110108100610000	Rehab/Reconstruction of Roads with Slip, Slope Collapse and Landslide Secondary Roads, Nueva Vizcaya-Benguet Road (K0242+300-K0243+100, K0244+000-K0244+200 & K0244+300-K0244+393.00) Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	06/16/21	06/24/21	GoP	10,179,458.30		10,179,458.30	AWARDED
110108100610000	Construction of Multi-Purpose Building Barangay Arming Lahang, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Canabuan, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads lit, Nat'l. Road-Bitbang-Balanco-N.Vizcaya Biry Road, K0263+630-K0263+967, K0265+543-K0265+843, K0267-042 K0267+306, K0270+238-K0270+780, K0272+186-K0272+561 Balanco, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones-Salete Road connecting Dalacourt and Sinapayan in Daang Maharlika in support to the Coffee Industry of LGU under DTDP program, Sta. Fe, Nueva Vizcaya, Package II	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	04/21/21	04/30/21	GoP	18,638,690.82			PROJECT ON-GOING
300204100905000	Concreting of Road, Barangay Abaya, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Puyag, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
300104220379000	Construction of Multi-Purpose Building Barangay Ganas, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	03/24/21	03/31/21	GoP	3,326,501.38		3,326,501.38	PROJECT ON-GOING
300104220379000	Construction of Multi-Purpose Building Barangay Malasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	03/24/21	03/31/21	GoP	3,378,369.97		3,378,369.97	PROJECT ON-GOING
300104220379000	Construction (Completion) of Multi-Purpose Building Barangay Ganas, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction (Completion) of Multi-Purpose Building Barangay Malasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
300104220363000	Construction (Completion) of Multi-Purpose Building Barangay Baan, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	03/24/21	03/31/21	GoP	1,425,396.47		1,425,396.47	PROJECT COMPLETED
	Construction (Completion) of Multi-Purpose Building Barangay Pinglan, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction of Multi-Purpose Building (Phase II) Barangay Lamo, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Acacia, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Lamo, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	GoP				SHORT OF AWARD

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op- ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Phase II) Artisan, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/19/2021	3/30/2021	Indicate Date	Indicate Date					SHORT OF AWARD
300116201297000	Concreting of Sitio Kavit, Brgy. Macabanga Farm-To-Market Road Brgy. Macabanga, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/19/2021	3/30/2021	Indicate Date	Indicate Date					SHORT OF AWARD
300116201297000	Concreting of Brgy. Belance Farm-To-Market Road Brgy. Belance, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/19/2021	3/30/2021	06/16/21	06/25/21		11,922,570.50		11,922,570.50	PROJECT ON-GOING
300116201297000	Concreting of Brgy. Binuangan Farm-To-Market Road Brgy. Binuangan, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/19/2021	3/30/2021	06/16/21	06/25/21		11,318,129.44		11,318,129.44	PROJECT ON-GOING
	Restoration of Roadside/Eroded Shoulder along Jct. National Highway Belance Road, K262+000-K262+036, Biting Section, Dupax del Norte, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		3,224,900.00		3,224,900.00	PROJECT ON-GOING
	Restoration of Roadside/Eroded Shoulder along Jct. National Highway Belance Road, K263+000-K263+050, Biting Section, Dupax del Norte, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		1,374,903.70		1,374,903.70	PROJECT ON-GOING
	Restoration of Damaged Catchwall along Nueva Vizcaya- Pangasinan Road, K220+050-K220+080, Itogon Section, Santa Fe, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	05/01/21	05/05/21		4,608,470.62		4,608,470.62	PROJECT ON-GOING
	Restoration of Roadside/Eroded along Baniang-Kasibu Quizon- Solana Road, K288+100-K288+120, Kasibu, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		2,721,700.19		2,721,700.19	PROJECT ON-GOING
	Restoration of Roadside/Eroded along Papaya-Makiling-Wangal- Binuangan-Tadji-Ramun Road, K304+800-K304+880, Binuangan Section, Kasibu, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		2,833,777.76		2,833,777.76	PROJECT ON-GOING
	Repair/Rehabilitation of Roadside/Eroded Shoulder along Arisan- Quizon Road K228+900-K228+940, Cataganan Section, Kasibu, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		8,103,935.00		8,103,935.00	PROJECT ON-GOING
	Repair/Rehabilitation of Roadside/Eroded Shoulder along Pantabangan-Canib Road K0195+687-K0195+746, Castelfida, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	3/19/2021	4/8/2021	04/19/21	04/21/21		4,347,598.52		4,347,598.52	PROJECT ON-GOING
300116201297000	Concreting of Brgy. Cabanglasan FMR, Brgy. Cabanglasan Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/30/2021	4/18/2021	06/16/21	06/25/21		11,333,023.96		11,333,023.96	PROJECT ON-GOING
300116201297000	Concreting of Ocas-Capinian Farm to Market Road, Ocas- Capinian, Artisan, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/30/2021	4/18/2021	06/16/21	06/25/21		11,249,744.20		11,249,744.20	PROJECT ON-GOING
300116201297000	Concreting of Sitio Liman, Brgy. Siguen Farm to Market Road, Brgy. Siguen, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	3/30/2021	4/18/2021	06/16/21	06/25/21		11,516,129.80		11,516,129.80	PROJECT ON-GOING
	Repair/Maintenance of Calibitan Flood Control Retention #24 station D+594 to D+639 Calibitan, Sta. Fe, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	4/30/2021	4/30/2021	05/28/21	06/01/21		2,737,421.32		2,737,421.32	PROJECT ON-GOING
	Repair/Maintenance of DPWH Building Garage/Covered Court Nueva Vizcaya II District Engineering Office, Dupax del Norte Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	4/30/2021	4/30/2021	05/28/21	06/01/21		980,000.00		980,000.00	PROJECT ON-GOING
	Repair/Maintenance of DPWH-IVSDEO Quality Assurance Building Phase 2 Malasin, Dupax del Norte, Nueva Vizcaya	Maintenance Section	NO	Competitive Bidding	4/30/2021	4/30/2021	05/28/21	06/01/21		1,468,499.97		1,468,499.97	PROJECT ON-GOING
300116201297000	Concreting of Sitio Campos Bato, Brgy. Antutut Farm-To-Market Road, Brgy. Antutut, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/7/2021	5/7/2021	06/24/21	07/02/21		11,081,471.21		11,081,471.21	AWARDED
300116201297000	Concreting of Dalipin Farm-To-Market Road, Brgy. Dalipin, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/7/2021	5/7/2021	06/24/21	07/02/21		10,637,621.64		10,637,621.64	AWARDED
300116201297000	Concreting of Brgy. Carolotan Farm-To-Market Road, Brgy. Carolotan, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/7/2021	5/7/2021	06/24/21	07/02/21		11,915,123.38		11,915,123.38	AWARDED
310204101022000	Network Development-Construction of By-Pass and Division Roads, Dupax del Sur Bypass Road, Nueva Vizcaya Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	5/23/2021	6/10/2021	06/18/21	06/22/21		52,354,765.68		52,354,765.68	PROJECT ON-GOING
30011621297000	Concreting of Brgy. Macabanga Farm-To-Market Road Brgy. Macabanga, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	6/9/2021	6/29/2021	06/30/21	07/09/21		14,101,117.62		14,101,117.62	AWARDED
	Local Program Buildings and Other Structures-School Buildings Construction/Completion of Classroom under Department of Education's CY 2021 Basic Education Facilities Fund (BEFF) Munanga National High School, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	6/9/2021	6/29/2021	Indicate Date	Indicate Date					SHORT OF AWARD
	Local Program Buildings and Other Structures-School Buildings Construction of Classroom under Department of Education's CY 2021 Basic Education Facilities Fund (BEFF) Allense Castañeda National High School, Allense Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	6/9/2021	6/29/2021	Indicate Date	Indicate Date					SHORT OF AWARD

DPWH-NUOVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op- ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program-Buildings and Other Structures-School Buildings Construction of Classrooms under Department of Education's CY 2021 Basic Education Facilities Fund (BEFF) Insulan Elementary School, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	6/9/2021	6/29/2021	Indicate Date	Indicate Date					SHORT OF AWARD
			YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date					
			NO	Unlimited Source Method	Indicate Date	Indicate Date	Indicate Date	Indicate Date					
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date					
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date					
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.1 Time Failed	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.2 Emergency	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.4 Adjacent Lot	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.6 Scientific	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.7 Health	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.8 Defense	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.9 - Small Value	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.10 Lease of Right	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.11 NGO Partnership	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.12 Community	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.13 USAID Agency	N/A	N/A	Indicate Date	Indicate Date					
			NO	WP-S3.14 Direct Order	N/A	N/A	Indicate Date	Indicate Date					
										1,425,827,204.67			

Prepared and Submitted by:

JERRY B. RIVERA
Head, Procurement Unit

Recommended Approval:

FERDINAND V. RAYABOS
SAC, District Engineer

Approved:

GLENN C. RIVERA
District Engineer

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VECAYA 2ND DISTRICT ENGINEERING OFFICE
Medan, Capitan del Norte, Nueva Vizcaya

UPDATED ANNUAL PROCUREMENT PLAN FY 2021 FOR THE 1ST SEMESTER (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMC End-user	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of B/R/E	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Common Office Supplies									4,500,000.00		4,500,000.00	
	First Quarter	NV2020	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,500,000.00		1,500,000.00	
	Second Quarter	NV2020	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00		1,000,000.00	
	Third Quarter	NV2020	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00		1,000,000.00	
	Fourth Quarter	NV2020	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00		1,000,000.00	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies									1,000,000.00		1,000,000.00	
	First Quarter	NV2020	No	Shopping	18-Jan-21	21-Jan-21	23-Jan-21	25-Jan-21	GAA2021	250,000.00		250,000.00	
	Second Quarter	NV2020	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	250,000.00		250,000.00	
	Third Quarter	NV2020	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	250,000.00		250,000.00	
	Fourth Quarter	NV2020	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	250,000.00		250,000.00	
	Common Office Equipment									2,400,000.00		2,400,000.00	
	First Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	18-Jan-21	21-Jan-21	23-Jan-21	25-Jan-21	GAA2021	600,000.00		600,000.00	
	Second Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	600,000.00		600,000.00	
	Third Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	600,000.00		600,000.00	
	Fourth Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	600,000.00		600,000.00	
	Common Office Supplies									1,400,000.00		1,400,000.00	
	First Quarter	NV2020	No	Shopping	18-Jan-21	21-Jan-21	23-Jan-21	25-Jan-21	GAA2021	350,000.00		350,000.00	
	Second Quarter	NV2020	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	350,000.00		350,000.00	
	Third Quarter	NV2020	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	350,000.00		350,000.00	

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement Posting of Bids	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Fourth Quarter	NV20E0	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	17-Sep-21	GAA2021	350,000.00	-	350,000.00	
	Common Janitoria/Supplies									350,000.00	-	350,000.00	
	First Quarter	NV20E0	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	40,000.00	-	40,000.00	
	Second Quarter	NV20E0	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	40,000.00	-	40,000.00	
	Third Quarter	NV20E0	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Jun-21	GAA2021	40,000.00	-	40,000.00	
	Fourth Quarter	NV20E0	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	17-Sep-21	GAA2021	40,000.00	-	40,000.00	
	Office Equipment and Accessories									260,000.00	-	260,000.00	
	First Quarter	NV20E0	No	Negotiated Procurement - Small Value Procurement	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	80,000.00	-	80,000.00	
	Second Quarter	NV20E0	No	Negotiated Procurement - Small Value Procurement	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	80,000.00	-	80,000.00	
	Third Quarter	NV20E0	No	Negotiated Procurement - Small Value Procurement	14-Jun-21	17-Jun-21	18-Jun-21	21-Jun-21	GAA2021	80,000.00	-	80,000.00	
	Fourth Quarter	NV20E0	No	Negotiated Procurement - Small Value Procurement	13-Sep-21	16-Sep-21	17-Jun-21	17-Sep-21	GAA2021	80,000.00	-	80,000.00	
	Purchase of Office Supplies									20,000.00	-	20,000.00	
	First Quarter	NV20E0	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	5,000.00	-	5,000.00	
	Second Quarter	NV20E0	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	5,000.00	-	5,000.00	
	Third Quarter	NV20E0	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Jun-21	GAA2021	5,000.00	-	5,000.00	
	Fourth Quarter	NV20E0	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	17-Sep-21	GAA2021	5,000.00	-	5,000.00	
	Construction Materials									18,000,000.00	18,000,000.00	-	
	First Quarter	NV20E0	No	Competitive Bidding	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	4,500,000.00	4,500,000.00	-	
	Second Quarter	NV20E0	No	Competitive Bidding	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	4,500,000.00	4,500,000.00	-	
	Third Quarter	NV20E0	No	Competitive Bidding	14-Jun-21	17-Jun-21	18-Jun-21	21-Jun-21	GAA2021	4,500,000.00	4,500,000.00	-	
	Fourth Quarter	NV20E0	No	Competitive Bidding	13-Sep-21	16-Sep-21	17-Jun-21	17-Sep-21	GAA2021	4,500,000.00	4,500,000.00	-	
	Cleaning Equipment and Supplies									400,000.00	-	400,000.00	
	First Quarter	NV20E0	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	100,000.00	-	100,000.00	
	Second Quarter	NV20E0	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	100,000.00	-	100,000.00	
	Third Quarter	NV20E0	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Jun-21	GAA2021	100,000.00	-	100,000.00	

Code (PAP)	Procurement Program/Project	PW/ End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of B/R/E	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Fourth Quarter	NV2020	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	100,000.00	-	100,000.00	
	Computer Supplies									1,000,000.00	-	1,000,000.00	
	First Quarter	NV2020	No	Competitive Bidding	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	1,500,000.00	-	1,500,000.00	
	Second Quarter	NV2020	No	Competitive Bidding	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	1,500,000.00	-	1,500,000.00	
	Third Quarter	NV2020	No	Competitive Bidding	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	1,500,000.00	-	1,500,000.00	
	Fourth Quarter	NV2020	No	Competitive Bidding	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	1,500,000.00	-	1,500,000.00	
	Lumber & Hardware									2,000,000.00	1,000,000.00	-	
	First Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	500,000.00	500,000.00	-	
	Second Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	500,000.00	500,000.00	-	
	Third Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	500,000.00	500,000.00	-	
	Fourth Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	500,000.00	500,000.00	-	
	Phone and Printing Materials									14,000,000.00	14,000,000.00	-	
	First Quarter	NV2020	No	Competitive Bidding	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	3,500,000.00	3,500,000.00	-	
	Second Quarter	NV2020	No	Competitive Bidding	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	3,500,000.00	3,500,000.00	-	
	Third Quarter	NV2020	No	Competitive Bidding	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	3,500,000.00	3,500,000.00	-	
	Fourth Quarter	NV2020	No	Competitive Bidding	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	3,500,000.00	3,500,000.00	-	
	Consumables (ink)									1,800,000.00		1,800,000.00	
	First Quarter	NV2020	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	450,000.00	-	450,000.00	
	Second Quarter	NV2020	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	450,000.00	-	450,000.00	
	Third Quarter	NV2020	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	450,000.00	-	450,000.00	
	Fourth Quarter	NV2020	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	450,000.00	-	450,000.00	
	Electronic Materials									12,000,000.00	12,000,000.00	-	
	First Quarter	NV2020	No	Competitive Bidding	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	3,000,000.00	3,000,000.00	-	
	Second Quarter	NV2020	No	Competitive Bidding	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	3,000,000.00	3,000,000.00	-	
	Third Quarter	NV2020	No	Competitive Bidding	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	3,000,000.00	3,000,000.00	-	
	Fourth Quarter	NV2020	No	Competitive Bidding	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	3,000,000.00	3,000,000.00	-	

Code (PAP)	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/RFI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	Public and Subsidized									6,470,252.30	6,470,252.30		
	First Quarter	NV2020	No	Competitive Bidding	-					-	-		
	Second Quarter	NV2020	No	Competitive Bidding	30-Mar-21	19-Apr-21	27-Apr-21	04-May-21	GAA2021	1,289,002.30	1,289,002.30		
	Third Quarter	NV2020	No	Competitive Bidding	28-Jun-21	29-Jun-21	05-Jul-21	21-Jul-21	GAA2021	871,250.00	871,250.00		
	Fourth Quarter	NV2020	No	Competitive Bidding	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	4,500,000.00	4,500,000.00		
	Tires									1,200,000.00	1,200,000.00		
	First Quarter	NV2020	No	small value procurement	18-Jan-21	21-Jan-21	22-Jan-21	15-Jan-21	GAA2021	800,000.00	800,000.00		
	Second Quarter	NV2020	No	small value procurement	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	800,000.00	800,000.00		
	Third Quarter	NV2020	No	small value procurement	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	800,000.00	800,000.00		
	Fourth Quarter	NV2020	No	small value procurement	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	800,000.00	800,000.00		
	Battery									500,000.00	500,000.00		
	First Quarter	NV2020	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	21-Jan-21	GAA2021	50,000.00	50,000.00		
	Second Quarter	NV2020	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	50,000.00	50,000.00		
	Third Quarter	NV2020	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	50,000.00	50,000.00		
	Fourth Quarter	NV2020	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	50,000.00	50,000.00		
	Spareparts and Accessories									1,400,000.00	-	1,400,000.00	
	First Quarter	NV2020	No	Shopping	18-Jan-21	21-Jan-21	22-Jan-21	21-Jan-21	GAA2021	850,000.00	-	850,000.00	
	Second Quarter	NV2020	No	Shopping	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	850,000.00	-	850,000.00	
	Third Quarter	NV2020	No	Shopping	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	850,000.00	-	850,000.00	
	Fourth Quarter	NV2020	No	Shopping	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	850,000.00	-	850,000.00	
	Miscellaneous Items									3,200,000.00	3,200,000.00		
	First Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	18-Jan-21	21-Jan-21	22-Jan-21	25-Jan-21	GAA2021	800,000.00	800,000.00		
	Second Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	15-Mar-21	18-Mar-21	19-Mar-21	22-Mar-21	GAA2021	800,000.00	800,000.00		
	Third Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	14-Jun-21	17-Jun-21	18-Jun-21	21-Mar-21	GAA2021	800,000.00	800,000.00		
	Fourth Quarter	NV2020	No	Negotiated Procurement - Small Value Procurement	13-Sep-21	16-Sep-21	17-Jun-21	27-Sep-21	GAA2021	800,000.00	800,000.00		

Code (PA2)	Procurement Program/Project	PMO Enclosure	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief descriptor of Program/Project)
					Advertisement/Posting of IB/R/I	Submission and Opening of Bids	Notice of Award			Total	MOOE	CG	
	PURCHASE OF 1 UNIT PAYLOADER Capacity: 2.5-2.5m³									2,850,000.00	2,850,000.00	-	
	First Quarter	WV2DE0	No	Competitive Bidding	03-Mar-21	23-Mar-21	29-Mar-21	07-Apr-21	GAA2021	2,850,000.00	2,850,000.00	-	
	Second Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	Third Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	Fourth Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	PURCHASE OF 1 UNIT COASTER BUS Brand New Twenty Nine (29) Seater, 6x2 Wheel Transmission									3,350,000.00	3,350,000.00	-	
	First Quarter	WV2DE0	No	Competitive Bidding	03-Mar-21	23-Mar-21	29-Mar-21	07-Apr-21	GAA2021	3,350,000.00	3,350,000.00	-	
	Second Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	Third Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	Fourth Quarter	WV2DE0	No	Competitive Bidding	-	-	-	-	-	-	-	-	
	TOTAL AMOUNT									66,380,252.30	66,380,252.30	21,320,000.00	

Prepared and Submitted by:

JERRY C. BAYARDA
Head, Procurement Unit

Recommending Approver:

FERDINAND C. BAYARDA
BAC Vice-Chairperson

Approved:

JERRY C. BAYARDA
Head of Procuring Entity

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FY 2021 (1ST SEMESTER)

CONSULTING SERVICES

Code (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Geological and Geotechnical Investigation (Soil Analysis) for the FY 2022 Proposed Bridge Widening Projects and Flood Control Structures Depas del Sur, Sta. Fe, Ardan, Kaysa, Nueva Vizcaya	NV2 DEO	NO		6/8/2021	7/6/2021	07/19/21	07/21/21	CoP	588,000.00		588,000.00	AWARDED
			YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date					
			NO	Limited Source Bids	Indicate Date	Indicate Date	Indicate Date	Indicate Date					
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date					
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date					
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	NP-53.1 Two-Phase	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.4 Advertise or	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.5 Agency for	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.6 Scientific	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.7 Highway Tech	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.8 Defense Con	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.9 - Small Value	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	NP-53.10 Lease of R	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.11 NGO Part	Indicate Date	N/A	Indicate Date	Indicate Date					
			NO	NP-53.12 Community	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.13 UN Agency	N/A	N/A	Indicate Date	Indicate Date					
			NO	NP-53.14 Direct Ref	N/A	N/A	Indicate Date	Indicate Date					
										588,000.00			

Prepared and Submitted by:
JERRY B. LIVERA
Head, Procurement Unit

Recommending Approval:
FERDINAND V. SAYABOS
SAC, Vice-Chairperson

Approved:
JERRY B. LIVERA
District Engineer