

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office

Quezon, San Isidro, Isabela

ANNUAL PROCUREMENT PLAN


DPWH GAA 2019


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0037	Concreting of Barangay Raniag to Barangay Villa Marcos in Ramon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Road Concreting
19BH0038	Construction of Multi-Purpose Building Dabubu Grande High School - Extension Campus, Brgy. Sinaongan Sur, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0039	Construction of Multi-Purpose Building (Crisis/Training Center), Brgy. Masaya Centro, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,485,000.00	None	1,485,000.00	Building Improvemnet
19BH0040	Construction of Multi-Purpose Building, Turod Sur Elementary School, Brgy. Turod Sur, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0041	Construction of Multi-Purpose Building, Rosario High School, Brgy. Rosario, Santiago City, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0042	Construction of Multi-Purpose Building, Brgy. Magsaysay, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	9,900,000.00	None	9,900,000.00	Building Improvemnet
19BH0043	Construction of Multi-Purpose Building, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Building Improvemnet
19BH0044	Construction (Completion) of Multi-Purpose Building - Santiago City	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	40,689,000.00	None	40,689,000.00	Building Improvemnet
19BH0045	Construction of Flood Mitigation Structure - Construction of Cordon Flood Control - Brgy. Dallao, Cordon, Isabela	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	45,080,000.00	None	45,080,000.00	Flood Control Structure


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
 Engineer II
 OIC - Procurement Head


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson


EDMUND B. DE LUNA
 District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela

ANNUAL PROCUREMENT PLAN

DPWH GAA 2019


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0037	Concreting of Barangay Raniag to Barangay Villa Marcos in Ramon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Road Concreting
19BH0038	Construction of Multi-Purpose Building Dabubu Grande High School - Extension Campus, Brgy. Sinaongan Sur, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0039	Construction of Multi-Purpose Building (Crisis/Training Center), Brgy. Masaya Centro, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,485,000.00	None	1,485,000.00	Building Improvemnet
19BH0040	Construction of Multi-Purpose Building, Turod Sur Elementary School, Brgy. Turod Sur, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0041	Construction of Multi-Purpose Building, Rosario High School, Brgy. Rosario, Santiago City, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0042	Construction of Multi-Purpose Building, Brgy. Magsaysay, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	9,900,000.00	None	9,900,000.00	Building Improvemnet
19BH0043	Construction of Multi-Purpose Building, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Building Improvemnet
19BH0044	Construction (Completion) of Multi-Purpose Building - Santiago City	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	40,689,000.00	None	40,689,000.00	Building Improvemnet
19BH0045	Construction of Flood Mitigation Structure - Construction of Cordon Flood Control - Brgy. Dallao, Cordon, Isabela	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	45,080,000.00	None	45,080,000.00	Flood Control Structure

Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

EDMUND B. DE LUNA
District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela

ANNUAL PROCUREMENT PLAN


DPWH GAA 2019


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0037	Concreting of Barangay Raniag to Barangay Villa Marcos in Ramon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Road Concreting
19BH0038	Construction of Multi-Purpose Building Dabubu Grande High School - Extension Campus, Brgy. Sinaongan Sur, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0039	Construction of Multi-Purpose Building (Crisis/Training Center), Brgy. Masaya Centro, San Agustin, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,485,000.00	None	1,485,000.00	Building Improvemnet
19BH0040	Construction of Multi-Purpose Building, Turod Sur Elementary School, Brgy. Turod Sur, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0041	Construction of Multi-Purpose Building, Rosario High School, Brgy. Rosario, Santiago City, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	1,980,000.00	None	1,980,000.00	Building Improvemnet
19BH0042	Construction of Multi-Purpose Building, Brgy. Magsaysay, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	9,900,000.00	None	9,900,000.00	Building Improvemnet
19BH0043	Construction of Multi-Purpose Building, Cordon, Isabela	Construction Section	Public Bidding	28-May-19	18-Jun-19	26-Jun-19	1-Jul-19	DPWH GAA LIP FY 2019	4,950,000.00	None	4,950,000.00	Building Improvemnet
19BH0044	Construction (Completion) of Multi-Purpose Building - Santiago City	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	40,689,000.00	None	40,689,000.00	Building Improvemnet
19BH0045	Construction of Flood Mitigation Structure - Construction of Cordon Flood Control - Brgy. Dallao, Cordon, Isabela	Construction Section	Public Bidding	25-Jul-19	14-Aug-19	17-Aug-19	18-Aug-19	DPWH GAA LIP FY 2019	45,080,000.00	None	45,080,000.00	Flood Control Structure


Prepared by:

Submitted by:

Approved by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson


EDMUND S. DE LUNA
District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela


ANNUAL PROCUREMENT PLAN

GOODS


DPWH GAA 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0001G	Furnishing/Deliveries of Bituminous Materials, Pavement Markings, Paintings & Other Various Materials use for Repair & Maintenance of National Roads & Bridges within the District	Maintenance Section	Public Bidding	20-Feb-19	12-Mar-19	14-May-19	24-May-19	Maintenance Fund	3,845,283.37	None	3,845,283.37	Furnishing & Delivery
19BH0002G	Furnishing/Deliveries of Survey Equipment (Drone)	Planning Section	Public Bidding	29-Jun-19	23-Jul-19	29-Jul-19	31-Jul-19	GAA CY2019	1,400,000.00	None	1,400,000.00	Furnishing & Delivery

Prepared by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela


ANNUAL PROCUREMENT PLAN

GOODS

DPWH GAA 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0001G	Furnishing/Deliveries of Bituminous Materials, Pavement Markings, Paintings & Other Various Materials use for Repair & Maintenance of National Roads & Bridges within the District	Maintenance Section	Public Bidding	20-Feb-19	12-Mar-19	14-May-19	24-May-19	Maintenance Fund	3,845,283.37	None	3,845,283.37	Furnishing & Delivery
19BH0002G	Furnishing/Deliveries of Survey Equipment (Drone)	Planning Section	Public Bidding	29-Jun-19	23-Jul-19	29-Jul-19	31-Jul-19	GAA CY2019	1,400,000.00	None	1,400,000.00	Furnishing & Delivery

Prepared by:


FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:


EDMUND B. DE LUNA
District Engineer

Department of Public Works and Highways

DPWH Isabela 4th District Engineering Office
Quezon, San Isidro, Isabela


ANNUAL PROCUREMENT PLAN

GOODS


DPWH GAA 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BH0001G	Furnishing/Deliveries of Bituminous Materials, Pavement Markings, Paintings & Other Various Materials use for Repair & Maintenance of National Roads & Bridges within the District	Maintenance Section	Public Bidding	20-Feb-19	12-Mar-19	14-May-19	24-May-19	Maintenance Fund	3,845,283.37	None	3,845,283.37	Furnishing & Delivery
19BH0002G	Furnishing/Deliveries of Survey Equipment (Drone)	Planning Section	Public Bidding	29-Jun-19	23-Jul-19	29-Jul-19	31-Jul-19	GAA CY2019	1,400,000.00	None	1,400,000.00	Furnishing & Delivery

Prepared by:


FLORENDO R. PASCUA, R.
Engineer II
OIC - Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
Assistant District Engineer
BAC Chairperson

Approved by:


EDMUND B. DE LUNA
District Engineer