

### Zambales 2nd District Engineering Office Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSCM04	Consulting Services for the Conduct of: Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment-Barretto Bypass Road	Planning & Design Section	No	Competitive Bidding	10/7/20 - 10/14/20	11/23/2020	11/27/2020	12/03/2020	GoP	8,876,887.50		8,876,887.50	Feasibility Studies
20CSCM05	Consultancy Services for the Geotechnical Investigation (Sub-Soil Exploration) of Various Flood Control and National Road Projects for the proposed FY 2021 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	No	Competitive Bidding	7/29/20 - 8/5/20	12/11/2019	09/11/2020	9/14/2020-9/15/2020	GoP	5,481,424.47		5,481,424.47	Geotechnical Investigation (Sub-Soil Exploration)
20CSCM06	Consultancy Services for the Geotechnical Investigation (Sub-Soil Exploration) of Various Local Programs (Multipurpose/Facilities Projects) for the proposed FY 2021 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	No	Competitive Bidding	8/19/20 - 8/26/20	9/28/2020	10/07/2020	10/8/2020-10/9/2020	GoP	3,678,470.31		3,678,470.31	Geotechnical Investigation (Sub-Soil Exploration)

Prepared by:

  
MARLENE C. SABADO  
Head, BAC Secretariat


Date: \_\_\_\_\_

Recommended by:

  
REY M. LERIO  
Chairperson, BAC

Date: \_\_\_\_\_

Approved by:

  
ROSBE S. DIZON  
OIC, District Engineer

Date: \_\_\_\_\_