

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2020 Construction of Flood Control Structure Projects within Las Piñas and Muntinlupa City (Cluster 1)												
	Construction of Flood Control Structural, Dalig Creek (Casimiro Townhouse to Las Piñas River), Las Piñas City												
	Construction of Flood Control Structures along Las Piñas River and its Tributaries, Las Piñas City												
	Construction of Flood Control Structures and other Improvement at Manarigo, Las Piñas City												
	Construction of Flood Control Structures and other Improvement at Pasona Baka, Las Piñas City												
	Construction of Flood Control Structures and other Improvement at Zapote River and its tributaries, Las Piñas City	LPMDEO	YES	Public Bidding	Sep 30 - Oct 6, 2019	October 21, 2019	January 06, 2020	January 09, 2020	GAA 2020	2,143,000.00		2,143,000.00	Soil Boring/ Exploration
	Construction of Flood Control Structures at Barangay Tungtong Creek (Gatchalian to Martinville), Las Piñas City												
	Construction of Flood Control Structures including Maintenance Road at Tartar Creek, Las Piñas City												
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City												
	Rehabilitation/Improvement of Drainage at Zapote and its Vicinity (Pamplona and Pulanglupa), Las Piñas City												
	Construction of Flood Control Structures along Laguna de Bay, Barangay Sucat, Muntinlupa City												
	Construction of Flood Control Structures along Laguna de Bay, Wawa, Alabang, Muntinlupa City												
	Construction of Flood Control Structures along Laguna de Bay, Barangay Putatan, Muntinlupa City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELADIO Y. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2020 Construction of Multi-Purpose Building Projects within Las Piñas and Muntinlupa City (Cluster 2)												
	Construction of Multi-Purpose Building and Other Improvement at Barangay Pamplona 3, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Pilar, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Talon 2, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Talon 5, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Zapote, Las Piñas City												
	Construction of Multi-Purpose Building at BF Int'l./CAA, Las Piñas City												
	Construction of Multi-Purpose Building,Barangay Almanza 1, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Manuyo 2, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Pamplona 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Almanza 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay E. Aldana, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Sucat, Las Piñas City												
	Construction of Multi-Purpose Building,Putatan Elementary School, Putatan, Las Piñas City												
		LPMDEO	YES	Public Bidding	Oct 4 - 10, 2019	October 25, 2019	January 06, 2020	January 09, 2020	GAA2020	2,377,000.00		2,377,000.00	Soil Boring/ Exploration

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring/ Test Pitting for the Proposed FY 2020 Construction of Bridge and Roads with Drainage Projects within Las Piñas and Muntinlupa City (Cluster 3)												
	Asphalt Overlay at Brgy. Pamplona 3, Las Piñas City												
	Construction of Road including ROW at Brgy. Aldana, Las Piñas City												
	Construction of Slope Protection at Creek Brgy. Pamplona 3, Las Piñas City												
	Rehabilitation of Road at Brgy. Ilaya, Las Piñas City												
	Rehabilitation of Road at Fruto Santos Ave. from Pulanglupa 1 to Manuyo 1, Las Piñas City, Las Piñas City												
	Rehabilitation of Road at Pulanglupa 2, Las Piñas												
	Rehabilitation of Road Brgy. Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	Oct 11 - 17, 2019	October 30, 2019	January 06, 2020	January 09, 2020	GAA2020	2,660,000.00		2,660,000.00	Soil Boring/ Exploration
	Rehabilitation of Road Brgy. Talon 1, Las Piñas City												
	Rehabilitation of Road including drainage at Brgy. Pamplona 1, Las Piñas City												
	Rehabilitation of Road including drainage at Brgy. Pulanglupa 1, Las Piñas City												
	Rehabilitation of Road including drainage at Brgy. Pamplona 3, Las Piñas City												
	Rehabilitation of Road at Brgy. Almanza 1, Las Piñas City												
	Rehabilitation of Road at Brgy. Talon 2, Las Piñas City												
	Rehabilitation of Road at Brgy. Talon 3, Las Piñas City												
	Rehabilitation of Road at Brgy. Talon 4, Las Piñas City												
	Rehabilitation of Road at Brgy. Talon 5, Las Piñas City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring/ Test Pitting for the Proposed FY 2020 Construction of Bridge and Roads with Drainage Projects within Las Piñas and Muntinlupa City (Cluster 3)												
	Rehabilitation of Road including drainage, Brgy. Pamplona 3, Las Piñas City, Las Piñas City												
	Rehabilitation of Road including drainage, Brgy. Pulanglupa 1, Las Piñas City												
	Rehabilitation of Road including drainage, Brgy. CAA, Las Piñas City												
	Rehabilitation of Road, Brgy. Talon 1, Las Piñas City												
	Rehabilitation of Road, Brgy. Talon 2, Las Piñas City												
	Rehabilitation of Road, Brgy. Talon 5, Las Piñas City												
	Daang Maharlika (LZ) - K0026 + (-496) - K0026 + (-111), K0026 + (-103) - K0026 + 000, Muntinlupa City												
	Paranaque-Sucat Rd - (S03500LZ) Chainage 000 - Chainage 100, Chainage 150 - Chainage 198, Muntinlupa City	LPMDEO	YES	Public Bidding	Oct 11 - 17, 2019	October 30, 2019	January 06, 2020	January 09, 2020	GAA2020	2,660,000.00		2,660,000.00	Soil Boring/ Exploration
	PPTA Rd - K0024 + (-416) - K0024 + 391, Muntinlupa City												
	PPTA Rd - K0029 + (-238) - K0029 + (-020), Muntinlupa City												
	South Super H-way East Service Rd - K0020 + 000 - K0020 + 240, Muntinlupa City												
	South Super H-way West Service Rd - K0021 + 000 - K0022 + 000, Muntinlupa City												
	Construction of Asphalt Road, Soldiers Hills,Barangay Putatan, Muntinlupa City												
	Rehabilitation of Road at Brgy. Daniel Fajardo, Las Piñas City												
	Construction of Asphalt Road, Mutual Homes,Barangay Putatan, Muntinlupa City												
	Construction (Completion) of Bridge, Barangay Putatan, Muntinlupa City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:


ELPIDIO Y. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy


September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/ Soil Boring for the Proposed FY 2021 Projects within Muntinlupa City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	1,150,500.00		1,150,500.00	Soil Boring/ Exploration
	Preventive Maintenance of Primary Roads, Paranaque-Sucat Rd - Chainage 0 - Chainage 158												
	Construction /Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, PPTA Rd - K0024 + (-416) - K0024 + 384, K0024 + 391- K0024 + 840												
	Retrofitting/Strengthening of Permanent Bridges Alabang - Bayanan Br. (B01808LZ) along Alabang-Muntinlupa Rd.												
	Rehabilitation / Major Repair of Permanent Bridges Pasong Diablo Br. (East) (B01808LZ) along Alabang-Muntinlupa Rd												
	Rehabilitation / Major Repair of Permanent Bridges Upper Buli Br. (East) (B01812LZ) along South Super H-way East Service Rd												
	Rehabilitation / Major Repair of Permanent Bridges Upper Buli Br. (West) (B01850LZ) along South Super H-way West Service Rd												
	Construction (Completion) of Flood Control Structures along Alabang River, Barangay Alabang and Barangay Cupang, Muntinlupa City												
	Construction (Completion) of Flood Control Structures along Laguna Lake, Barangay Alabang, Muntinlupa City												
	Construction (Completion) of Flood Control Structures along Laguna Lake, Barangay Cupang, Muntinlupa City												
	Construction of DPWH Las Piñas-Muntinlupa DEO Motorpool at Victoria Homes Subdivision, Tunasan, Muntinlupa City												
	Construction of Las Piñas-Muntinlupa District Engineering Office Motorpool, Victoria Homes Subdivision, Tunasan, Muntinlupa City												
	Construction of Multi-purpose Building, Brgy. Putatan, Muntinlupa City, Metro Manila												
	Construction of Multi-Purpose Building, Bayanan Elementary School Main, Barangay Bayanan, Muntinlupa City												
	Asphalt Overlay along Daang Maharlika Road K0028+240 - K0028+590 (100mm with correction), Muntinlupa City												
	Asphalt Overlay along Alabang-Muntinlupa Road K0028+240 - K0030 +000 (80mm w/ correction), Muntinlupa City												
	Construction of Security Forces Barracks, Muntinlupa City												

Prepared by:


 ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:


 ISABELO C. BALEROS
 BAC Chairman

Approved by:


 ELPIDIO Y. TRINIDAD
 OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Retaining Wall at Magdaong Creek, Brgy. Tunasan, Muntinlupa City, Metro Manila	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	1,150,500.00		1,150,500.00	Soil Boring/ Exploration
	Asphalting of Road, Diamond Park and Ruby Park, Victoria Homes, Brgy. Tunasan, Muntinlupa City, Metro Manila												
	Construction (Completion) of Link Road, New Bilibid Prison, Southville 3, Barangay Poblacion, Muntinlupa City												
	Construction (Completion) of School Building, Putatan Elementary School, Phase I, Barangay Cupang, Muntinlupa City												
	Construction (Completion) of Multi-Purpose Building, Filinvest Housing, Phase I, Barangay Alabang, Muntinlupa City												
	Construction (Completion) of Multi-Purpose Building, Filinvest Housing, Phase II, Barangay Alabang, Muntinlupa City												
	Construction (Completion) of School Building, Putatan Elementary School, Phase II, Barangay Putatan, Muntinlupa City												
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cupang, Muntinlupa City												
	Construction of Multi-Purpose Building (Barangay Hall and Other Facility), Barangay Tunasan, Muntinlupa City												
	Construction of Multi-Purpose Building (Barangay Hall) and Other Facility, Barangay Tunasan, Muntinlupa City												
	Construction of Multi-Purpose Building and Other Facility, Soldiers' Hills, Barangay Putatan, Muntinlupa City												
	Construction of Multi-purpose Building, Barangay Putatan, Muntinlupa City												
	Completion of Drainage System including other Improvement, Alabang Elementary School, Barangay Alabang Muntinlupa City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO V. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget Php)			Remarks Brief descriptions of Program/ Project
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Drainage System Including Other Improvement, Cupang Senior High School, Cupang, Muntinlupa City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	1,150,500.00		1,150,500.00	Soil Boring/ Exploration
	Construction of Drainage System including other Improvement, Mendiola St., Barangay Alabang, Muntinlupa City												
	Construction of Drainage System, Barangay Poblacion, Muntinlupa City												
	Construction of Drainage System, Barangay Tunasan, Muntinlupa City												
	Construction of Flood Control Structure, Barangay Alabang, Muntinlupa City												
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2021 Projects within Las Piñas City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	3,825,630.00		3,825,630.00	Soil Boring/ Exploration
	Preventive Maintenance of Secondary Roads Zapote-Alabang Rd - K0016 + 000 - K0016 + 424												
	Preventive Maintenance of Secondary Roads Zapote-Alabang Rd - K0019 + 319 - K0019 + 689, K0019 + 691 - K019 + 813												
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Quirino Avenue - K0012 + 176 - K0013 + 044												
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, International Receiver Rd - K0019 + (-330) - K0019 + 607												
	Replacement of Permanent Weak Bridges, Marcos Alvarez Br. 1 (B04848LZ) along Marcos Alvarez Rd.												
	Replacement of Permanent Weak Bridges, Marcos Alvarez Br. 2 (B04850LZ) along Marcos Alvarez Rd.												
	Construction of Flood Control Structures and other Improvements at Zapote River, Las Piñas City												
	Construction of Flood Control Structures at Las Piñas River, Las Piñas City												
	Construction of Flood Control Structures at Tartar Creek, Las Piñas City												
	Construction of Two(2) Storey Building of DPWH Las Piñas- Muntinlupa DEO Building, Las Piñas City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Brgy. Talon 2, Las Piñas City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	3,825,630.00		3,825,630.00	Soil Boring/ Exploration
	Construction (Completion) of Multi-Purpose Building (Audinasium), Brgy. Talon 2, Las Piñas City												
	Construction (Completion) of Multi-Purpose Building (Philfida), Brgy. Talon 2, Las Piñas City												
	Construction (Completion) of Multi-Purpose Building, Brgy. Pamplona 3, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Alamanza 2, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. BF Int'l/CAA, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Pamplona 1, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Pamplona 2, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Pulanglupa 1, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Talon 1, Las Piñas City												
	Construction of Multi-Purpose Building at Brgy. Talon 2, Las Piñas City												
	Construction of Road, Quirino to CS Extension, Las Piñas City												
	Rehabilitation of Naga Road, including Drainage, from Pulanglupa 1 to Pulanglupa 2, Las Piñas City												
	Rehabilitation of Road, Alamanza Dos, Las Piñas City												
	Construction of Multi-Purpose Building (Fire Station), Barangay Alamanza 2, Las Piñas City												
	Construction of Multi-Purpose Building Phase I, Barangay Talon 5, Las Piñas City												
	Construction of Multi-Purpose Building Phase II, Barangay Talon 5, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Alamanza 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas City												

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
 OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 – Consultancy


September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	3,825,630.00		3,825,630.00	Soil Boring/ Exploration
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City												
	Construction of Multi-Purpose Building, Phase I, Barangay Pamplona 3, Las Piñas City												
	Construction of Multi-Purpose Building, Phase II, Barangay Pamplona 3, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City												
	Asphalt Overlay of Local Road, Barangay Pamplona 3, Las Piñas City												
	Asphalt Overlay of Local Road, Barangay Talon 2, Las Piñas City												
	Rehabilitation of Local Road (Market), Barangay Zapote, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay CAA - BF International Village, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Daniel Fajardo, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Ilaya, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Pulang Lupa 1, Las Piñas City												


Prepared by:


 ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:


 ISABELO C. BALEROS
 BAC Chairman

Approved by:


 ELPIDIO Y. TRINIDAD
 OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

September 10, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Local Road Including Drainage, Barangay Talon 1, Las Piñas City	LPMDEO	NO	Public Bidding	Oct 5 - 11, 2020	October 31, 2020	November 08, 2020	November 09, 2020	GAA 2020	3,825,630.00		3,825,630.00	Soil Boring/ Exploration
	Rehabilitation of Local Road, Barangay Almanza 2, Las Piñas City												
	Rehabilitation of Local Road, Barangay Manuyo 2, Las Piñas City												
	Rehabilitation of Local Road, Barangay Pulang Lupa 2, Las Piñas City												
	Rehabilitation of Road Including Drainage, Barangay Talon 3, Las Piñas City												
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City												
	Rehabilitation of Road, Barangay Talon 5, Las Piñas City												
	Reblocking of Road, BF Resort Village, Las Piñas City												
	Asphalt Overlay along MSR Quirino K0014+420 - K0014+560.4, K0014+597.5 - K0014+834 (100mm with correction), Las Piñas City												
	Asphalt Overlay along International Receiver Road K0019+982 - K0020 + 776 (80mm w/ correction), Las Piñas City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC - District Engineer