



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECT													
20MC0001/ 31010210041 5000	Preventive Maintenance of Road: Asphalt Overlay - On Specific Location along Paco Roxas-Arakan Valley-Jct. Davao-Bukidnon Road (S00701MN) K1657+040 to K1667+069	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	10/12/2020	10/22/2020	GAA 2020	61,836,191.69		61,836,191.69	Preventive Maintenance of Road: Asphalt Overlay
20MC0002/ 31010810033 8000	Construction of Road Slope Protection Structure-Along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00702MN) K1684+700 to K1684+800, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	62,261,800.00		62,261,800.00	Construction of Road Slope Protection Structure
20MC0003/ 31020110050 5000	Road Widening - on Specific Locations along Davao- Cotabato Rd (Jct Digos-Cotabato Sect) S00682MN) K1594+(-263) to K1616+146, Makilala and Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/25 - 12/16 / 2019	12/16/2019	1/22/2020	1/28/2020	GAA 2020	50,617,775.21		50,617,775.21	Road Widening
20MC0004/ 31020110050 7000	Road Widening along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) K1624+702-K1626+684, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	10/24 - 11/13 / 2019	11/13/2019	1/22/2020	1/28/2020	GAA 2020	63,690,000.00		63,690,000.00	Road Widening
20MC0005/ 31020110051 3000	Road Widening - along Makilala Allah Valley Rd (S00692MN) K1617+120 to K1619+623 Makilala, North Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	91,673,000.00		91,673,000.00	Road Widening
20MC0006/ 31020210055 3000	Road Widening -on Specific Locations along Paco-Roxas-Arakan Valley-Jct davao-Bukidnon Rd (S00701MN) K1630+524 to K1634+212 Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/26 - 12/16 / 2019	12/16/2019	1/22/2020	1/28/2020	GAA 2020	81,089,065.00		81,089,065.00	Road Widening
20MC0007/ 31020210055 4000	Road Widening along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1647+663 to K1649+663 Antinas, North Cotabato	Construction Section	Yes	Public Bidding	12/7 - 27 / 2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	83,371,025.00		83,371,025.00	Road Widening
20MC0008/ 31020310039 4000	Road Widening along Kidapawan-Calunasan-M'lang Rd (K1623+000-K1624+620) Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	12/7 - 27 / 2019	12/27/2019	10/12/2020	10/22/2020	GAA 2020	47,676,927.62		47,676,927.62	Road Widening
20MC0009/ 31020510046 4000	Construction of Concrete Road-Doroluman-Arakan-Pres. Roxas-Kadingilan Road Cotabato Arakan, North Cotabato	Construction Section	Yes	Public Bidding	12/7 - 27 / 2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	96,499,924.46		96,499,924.46	Construction of Concrete Road
20MC0010/ 31010910050 2000	Construction of Road Slope Protection Structure-Along Kidapawan-Ilomavis Tourist Rd (S00697MN) K1636+835 to K1636+910 Kidapawan City	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
20MC0011/ 31010910050 3000	Construction of Road Slope Protection Structure-Along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+175 to K1633+250 Magpet, North Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
20MC0012/ 31010410026 2000	Reconstruction to Concrete Pavement along Davao-Cotabato Road (Jct. Digos-Cotabato Section) (S00682MN) K1623+793 to K1624+696	Construction Section	Yes	Public Bidding	11/25 - 12/16 / 2019	12/16/2019	10/12/2020	10/22/2020	GAA 2020	26,012,140.00		26,012,140.00	Reconstruction to Concrete Pavement
20MC0013/ 31021110007 7000	Construction of Concrete Road (Gravel to Concrete) along Paco-Roxas-Arakan-Valley Road - Jct. Davao-Bukidnon Road (K1667+561-K1667+618), Arakan, North Cotabato	Construction Section	Yes	Public Bidding	10/29 - 11/18 / 2019	11/18/2019	1/22/2020	1/28/2020	GAA 2020	4,263,980.00		4,263,980.00	Construction of Concrete Road (Gravel to Concrete)
20MC0014/ 31020210067 5000	Road Widening along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road (S00701MN) K1661+344 - K1662+373	Construction Section	Yes	Public Bidding	11/ 29 - 12/19 / 2019	12/19/2019	1/22/2020	1/28/2020	GAA 2020	38,251,080.00		38,251,080.00	Road Widening
20MC0015/ 31020310039 5000	Road Widening - along Kidapawan-Magpet-Pangao-an Rd (S00698MN) K1620+600 to K1621+115, Kidapawan, North Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	10,405,600.00		10,405,600.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0016/ 31020710012 4000	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections- along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) K1618 + 317, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	10/ 24 - 11/13 / 2019	11/13/2019	1/22/2020	1/28/2020	GAA 2020	19,598,000.00		19,598,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
20MC0017/ 31030410065 4000	Rehabilitation/Major Repair of Permanent Bridge-Malaang Br. (B00232MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	10/25 - 11/14 / 2019	11/14/2019	1/22/2020	1/28/2020	GAA 2020	3,920,000.00		3,920,000.00	Rehabilitation/Major Repair of Permanent Bridge
20MC0018/ 31030310098 5000	Retrofitting/Strengthening of Permanent Bridge Balugan Br. (B00226MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	10/24 - 11/13 / 2019	11/13/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Retrofitting/Strengthening of permanent Bridge
20MC0019/ 31030310098 6000	Retrofitting/Strengthening of Permanent Bridge-Bulatukan Br. (B00227MN) Along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	10/24 - 11/13, 2019	11/13/2019	1/22/2020	1/28/2020	GAA 2020	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of permanent Bridge
20MC0020/ 31030310098 7000	Retrofitting/Strengthening of permanent Bridge-Dalapay Br. (B00224MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, Cotabato	Construction Section	Yes	Public Bidding	10/24 - 11/13, 2019	11/13/2019	1/22/2020	1/28/2020	GAA 2020	8,820,000.00		8,820,000.00	Retrofitting/Strengthening of permanent Bridge
20MC0021/ 31030310098 8000	Retrofitting/ Strengthening of Bridge - Lolo Santo Br. (B01812MN) along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Road, Arakan, Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	4,900,000.00		4,900,000.00	Retrofitting/ Strengthening of Bridge
20MC0022/ 31030310098 9000	Retrofitting/Strengthening of permanent Bridge-Tuluan Br. (Old) (B00228MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Retrofitting/Strengthening of permanent Bridge
20MC0023/ 31030510116 1000	Construction of Arakan Bridge (Parallel) Including Approached along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road, Pres. Roxas, Cotabato K1660+740 - K1661+439.96 Pres. Roxas, Cotabato	Construction Section	Yes	Public Bidding	11/22 - 12/12 / 2019	12/12/2019	1/22/2020	1/28/2020	GAA 2020	41,161,960.00		41,161,960.00	Construction of Arakan Bridge
20MC0024/ 31010710018 6000	Construction of Road Slope Protection Structure-Along Davao-Cotabato Road (Jct. Digos-Cotabato Section)-K1594+(-800) - K1594+(-390), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/22/2020	1/28/2020	GAA 2020	39,199,750.03		39,199,750.03	Construction of Road Slope Protection Structure
20MC0026/ 31010310042 1000	Preventive Maintenance of Road: On Specific Location Along Kidapawan-Illomavis Tourist Rd - K1623+633 to K1627+542 Kidapawan City	Construction Section	Yes	Public Bidding	10/29 - 11/18 / 2019	11/18/2019	10/12/2020	10/22/2020	GAA 2020	79,353,103.58		79,353,103.58	Preventive Maintenance of Road
20MC0027/ 32010110546 8000	Construction of Flood Control Dike along Malasila River, Brgy. Sta. Filomina, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/3 - 23/2019	12/23/2019	1/22/2020	1/28/2020	GAA 2020	48,999,643.89		48,999,643.89	Construction of Flood Control Dike
20MC0028/ 32010110546 7000	Construction of Flood Control Dike along Kabacan River, Brgy. Labuo, Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	39,199,905.04		39,199,905.04	Construction of Flood Control Dike
20MC0029/ 32010110475 6000	Construction of Flood Control Dike along Kabacan River, (left Side), Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/19 - 12/9/ 2019	12/9/2019	1/22/2020	1/28/2020	GAA 2020	53,071,809.13		53,071,809.13	Construction of Flood Control Dike
20MC0030/ 32010110546 5000	Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/19 - 12/9/ 2019	12/9/2019	1/22/2020	1/28/2020	GAA 2020	39,192,671.56		39,192,671.56	Construction of Flood Control
20MC0031/ 32010110546 6000	Construction of Flood Control Dike along Kabacan River, Brgy. Doles, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/19 - 12/9/ 2019	12/9/2019	1/22/2020	1/28/2020	GAA 2020	39,198,034.97		39,198,034.97	Construction of Flood Control Dike
20MC0032/ 32010110546 9000	Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/19 - 12/9/ 2019	12/9/2019	1/22/2020	1/28/2020	GAA 2020	39,197,687.07		39,197,687.07	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0033/ 30020310102 2000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/6 - 27/2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0034/ 30020310061 1000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	12/6 - 27/2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0035/ 30020310061 2000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/14 - 12/4 / 2019	12/4/2019	1/22/2020	1/28/2020	GAA 2020	7,833,330.99		7,833,330.99	Concreting of Road
20MC0036/ 30020310134 3000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Balabag-Sito Umpang Road leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	11/7 - 27 / 2020	1/27/2020	10/12/2020	10/22/2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0038/ 30020310102 4000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/22 - 12/12 / 2019	12/12/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0039/ 30020310061 6000	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Jct. Matigol to Sitio Inanong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/29 - 12/19 / 2019	12/19/2019	1/22/2020	1/28/2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0040/ 30020410062 1000	National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas, Cotabato	Construction Section	Yes	Public Bidding	11/14 - 12/4 / 2019	12/4/2019	1/22/2020	1/28/2020	GAA 2020	9,797,994.91		9,797,994.91	Concreting of Road
20MC0041/ 30020410062 2000	San Isidro-San Roque-Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	11/14 - 12/4 / 2019	12/4/2019	1/22/2020	1/28/2020	GAA 2020	19,597,524.35		19,597,524.35	Concreting of Road
20MC0042/ 30011620332 4000	Concreting of Kampo-Uno-Katipunan-Napalico Road, Phase V, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/22 - 12/12 / 2019	12/12/2019	1/22/2020	1/28/2020	GAA 2020	49,497,607.99		49,497,607.99	Concreting of Road
20MC0043/ 30011120013 9000	Construction of Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Rd (S00701MN) K1640+100 - K1640+341, Pres. Roxas, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2021	163,151,825.14		163,151,825.14	Construction of Slope Protection Structure
20MC0044/ 30010421830 0000	Construction of Multi-Purpose Building, New Bohol, Kidapawan City	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0045/ 30010421830 3000	Construction of Multi-Purpose Building, Sikitan, Kidapawan City	Construction Section	Yes	Public Bidding	10/26 - 11/15 / 2019	11/15/2019	1/22/2020	1/28/2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0046/ 30010421830 4000	Construction of Multi-Purpose Building, Sudapin, Kidapawan City	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0047/ 30010421829 6000	Construction (Completion) of Multi-Purpose Building (Disaster Evacuation & Training Center), Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/10 - 30/2019	12/30/2019	1/28/2020	1/29/2020	GAA 2020	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
20MC0048/ 30010421830 6000	Construction of Two (2) Storey Multi-Purpose Building, Gayola, Kidapawan City	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0049/ 30010421830 7000	Construction of Two (2) Storey Multi-Purpose Building, Luvimin, Kidapawan City	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0050/ 30010421832 3000	Construction of Two (2) Storey Multi-Purpose Building, San Isidro, Kidapawan City	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0051/ 30010421830 5000	Construction of Two (2) Storey Multi-Purpose Building, Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0052/ 30010421830 9000	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0053/ 30010421830 8000	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0054/ 30011720746 4000	Road Concreting, Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/14 - 12/4 / 2019	12/4/2019	1/22/2020	1/28/2020	GAA 2020	1,980,000.00		1,980,000.00	Road Concreting
20MC0055/ 30010421830 2000	Construction of Multi-Purpose Building, Poblacion, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/19 - 12/9 / 2019	12/9/2019	1/22/2020	1/28/2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0056/ 30010421830 1000	Construction of Multi-Purpose Building, Poblacion, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/22/2020	1/28/2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
20MC0057/ 30010220044 5000	Construction of Two (2) Storey Four (4) Classroom School Building, Concepcion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/27/2019 - 1/16/2020	1/16/2020	1/28/2020	1/29/2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Two (2) Storey Four (4) Classroom School Building
20MC0058/ 30010421829 9000	Construction of Multi-Purpose Building, Barangay Bulacan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	12/7-27/2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20MC0059/ 30010421829 7000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	6/4/2020	6/5/2020	GAA 2020	5,940,000.00		5,940,000.00	Construction (Completion) of Multi-Purpose Building
20MC0060/ 30010421829 8000	Construction (Completion) of Multi-Purpose Building, Tamesis St., Barangay Poblacion, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	6/4/2020	6/5/2020	GAA 2020	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
20MC0061/ 30010520031 8000	Construction of Satellite Materials Laboratory Building, Cotabato 1st District Engineering Office, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	12/7 - 27 / 2019	12/27/2019	1/22/2020	1/28/2020	GAA 2020	9,625,770.00		9,625,770.00	Construction of Satellite Materials Laboratory Building
20MC0062/ 31010610053 3000	Reconstruction to concrete Pavement along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1617+(-260) - K1617+150, Kidapawan City	Construction Section	Yes	Public Bidding	12/7 - 27 / 2019	12/27/2019	10/12/2020	10/22/2020	GAA 2020	11,455,361.79		11,455,361.79	Reconstruction to concrete Pavement
20MC0063/ 30010320294 5000	Construction of Multi-Purpose Building, Brgy. Bulacan, Makilala, North Cotabato	Construction Section	No	Public Bidding	2/14 - 3/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
20MC0064/ 30010421831 0000	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Arakan, North Cotabato	Construction Section	No	Public Bidding	2/14 - 3/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0065/ 30010421831 1000	Construction of Multi-Purpose Building (IP Hall), Poblacion, President Roxas, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	10/12/2020	10/22/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0066/ 30010421831 2000	Construction of Multi-Purpose Building, Poblacion Antipas, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	6/4/2020	6/5/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0067/ 30010421831 3000	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	2/14 - 3/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0068/ 30010421831 4000	Construction of Multi-Purpose Building, Saguing Makilala, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	10/12/2020	10/22/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0069/ 30010421831 6000	Construction of Multi-Purpose Building, Brgy. Pangao-an, Magpet, North Cotabato	Construction Section	No	Public Bidding	2/14 - 3/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	3,000,000.00		2,970,000.00	Construction of Multi-Purpose Building
20MC0070/ 30010421831 7000	Construction of DFA Satellite Office, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	10/12/2020	10/22/2020	GAA 2020	24,749,883.88		24,749,883.88	Construction of Public Building
20MC0071/ 30010421831 8000	Construction of Liga Office in Makilala, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	10/12/2020	10/22/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Public Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0072/ 30010421831 9000	Construction of Multi-Purpose Building (Covered Court), Brgy. Batasan, Makilala, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20MC0073/ 30010421832 1000	Construction and/or Repair/Rehabilitation of Multi-purpose Building, Brgy. Poblacion, Makilala, North Cotabato	Construction Section	No	Public Bidding	2/14 - 3/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	5,000,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
20MC0074/ 30010421832 2000	Construction of Multi-Purpose Building (Public Market) Makilala, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	8/27/2020	8/28/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20MC0075/ 30011120032 5000	Construction of Road Slope Protection Structure - along Arakan-Puntian Road (Approach "B" of Sabang Steel Bridge) 3+200 - 3+300, Arakan, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,450,161.48		49,450,161.48	Construction of Slope Protection Structure
20MC0076/ 30011120032 6000	Construction of Road Slope Protection Structure - along Kidapawan-Ilo-Ilo Tourist Road (S00697MN) K1636+760 to K1636+835, Kidapawan City	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,450,151.94		49,450,151.94	Construction of Slope Protection Structure
20MC0077/ 30011120032 7000	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Road (S00712MN) K1640+633 to K1640+733, Magpet, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,449,912.51		49,449,912.51	Construction of Slope Protection Structure
20MC0078/ 30011120032 8000	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+100 - K1633+175, Magpet, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,450,078.50		49,450,078.50	Construction of Slope Protection Structure
20MC0079/ 30011120032 9000	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Rd (S00712MN) K1640+733 to K1640+833, Magpet, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,449,912.49		49,449,912.49	Construction of Slope Protection Structure
20MC0080/ 30011120032 0000	Construction of Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Rd (S00701MN) K1642+(-080) to K1642+150, Pres. Roxas, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	49,450,025.55		49,450,025.55	Construction of Slope Protection Structure
20MC0081/ 30011120033 1000	Construction of Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Rd (S00702MN) K1684+500 to K1684+600, Arakan, North Cotabato	Construction Section	No	Public Bidding	2/21 - 3/16 / 2020	3/16/2020	10/12/2020	10/22/2020	GAA 2020	35,144,766.95		35,144,766.95	Construction of Slope Protection Structure
20MC0082/ 30011720746 5000	Road Concreting of kabisig-Estremosa Pulvera to Sitio Balete Alibayon Road, Magpet, Cotabato	Construction Section	No	Public Bidding	2/14 - 5/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	19,800,000.00		19,800,000.00	Concreting of Road
20MC0083/ 30011720746 6000	Road Concreting, Resettlement Area Habitat, Purok 5B, Barangay Sudapin, Kidapawan City, Cotabato	Construction Section	No	Public Bidding	2/14 - 5/5 / 2020	3/5/2020	10/12/2020	10/22/2020	GAA 2020	14,850,000.00		14,850,000.00	Concreting of Road
20MC0084/30 01172074700 00	Concreting of Road, Saguing, Makilala, North Cotabato	Construction Section	No	Public Bidding	2/6 - 26 / 2020	2/6/2020	10/12/2020	10/22/2020	GAA 2020	1,980,000.00		1,980,000.00	Concreting of Road
20MC0088/ 30010120000 1000	Construction of One (1) Storey Three (3) Classroom Schol Building at Temporan ES, Magpet, Cotabato	Construction Section	No	Public Bidding	2/6 - 26 / 2020	2/6/2020	3/20/2020	3/30/2020	BEFF 2020	7,620,000.00		7,620,000.00	Construction of 1 Storey School Building
20MC0089/ 30010120000 1000	Construction of One (1) Storey Two (2) Classroom School Building at Sallab High School, Magpet, Cotabato	Construction Section	No	Public Bidding	2/6 - 26 / 2020	2/6/2020	3/20/2020	3/30/2020	BEFF 2020	4,767,643.84		4,767,643.84	Construction of 1 Storey School Building
20MC0091/ 31010810046 9000	Construction of Road Slope Protection Structure-Along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1691+(-200) - K1691+(-112), Arakan, North Cotabato	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	6/4/2020	6/5/2020	GAA 2020	36,082,582.61		36,082,582.61	Construction of Road Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0093/ 30020510001 6000	Construction/ Rehabilitation of Water System/ Septage and Sewerage/ Rain Water Collectors - Rain Water Collectors in Public Facilities (Cluster 1, 20 Units)	Construction Section	No	Public Bidding	4/22 - 5/12 / 2020	5/12/2020	6/4/2020	6/5/2020	SR2020-02-003245	3,773,385.00		3,773,385.00	Construction/ Rehabilitation of Water System/ Septage and Sewerage/ Rain Water Collectors
20MC0094/ 20000010001 9000	Repair/Maintenance of DPWH Building AES Building - Temporary Office of Cotabato Sub DEO), Cotabato II District Engineering Office, Lanao, Kidapawan City	Maintenance Section	No	Public Bidding	5/8 - 28 / 2020	5/28/2020	6/8/2020	6/17/2020	Other Public Buildings CY 2020 - SE2020-03-003694	4,653,000.00	4,653,000.00		Repair/ Maintenance of Public Building
20MC0095/ 20000010002 0000	Repair/ Maintenance of Small Mateo Bridge Revetment along Kidapawan-Ilomavis-Tourist Road, Small Mateo Bridge approach "B" (Upstream)	Maintenance Section	No	Public Bidding	5/8 - 28 / 2020	5/28/2020	6/8/2020	6/17/2020	Repair/ Maintenance of Flood Control & Drainage 2020	2,999,290.59	2,999,290.59		Repair/ Maintenance of Revetment
20MC0096/ 20000010002 0000	Repair/Maintenance of Binay Bridge Revetment along Pob. Magpet-Binay-Noa Basak-Temporan-Badiangon-Greenfield Road, Binay Bridge Approach "A" (Upstream) & Approach "B" (Downstream)	Maintenance Section	No	Public Bidding	5/8 - 28 / 2020	5/28/2020	6/8/2020	6/17/2020	Repair/ Maintenance of Flood Control & Drainage 2020	2,999,958.74	2,999,958.74		Repair/ Maintenance of Revetment
20MC0097/ 20000010001 9000	Repair/Maintenance of DPWH Building, Main Building II and Guard House, Lanao, Kidapawan City	Maintenance Section	No	Public Bidding	5/8 - 28 / 2020	5/28/2020	6/8/2020	6/17/2020	Other Public Buildings CY 2020 - SE2020-03-003694	1,499,802.81	1,499,802.81		Repair/ Maintenance of Public Building
20MC0098/ 20000010002 0000	Repair/Maintenance of Big Mateo Bridge Revetment along Kidapawan-Magpet-Pangao an Road, Big Mateo Bridge Approach "B" (Downstream)	Maintenance Section	No	Public Bidding	5/20 - 6/9 / 2020	6/9/2020	6/16/2020	6/25/2020	Repair/ Maintenance of Flood Control & Drainage 2020	3,499,399.19	3,499,399.19		Repair/ Maintenance of Revetment
20MC0099/ 20000010002 0000	Repair/Maintenance of Kisante Bridge Revetment along Davao-Cotabato Road, Kisante Section, Cotabato	Maintenance Section	No	Public Bidding	5/20 - 6/9 / 2020	6/9/2020	6/16/2020	6/25/2020	Repair/ Maintenance of Flood Control & Drainage 2020	2,999,275.94	2,999,275.94		Repair/ Maintenance of Revetment
20MC0100/ 20000010001 9000	Repair/ Maintenance of DILG Building, Cotabato Police Prov'l Office Building, Amas, Kidapawan City	Maintenance Section	No	Public Bidding	5/20 - 6/9 / 2020	6/9/2020	6/16/2020	6/25/2020	Other Public Buildings CY 2020 - SE2020-03-003694	1,499,729.60	1,499,729.60		Repair/ Maintenance of Public Building
20MC0101/ 20000010001 9000	Repair/ Maintenance of DPWH Building Area Equipment Services Perimeter Fence Cotabato II District Engineering Office, Lanao, Kidapawan City	Maintenance Section	No	Public Bidding	5/20 - 6/9 / 2020	6/9/2020	6/16/2020	6/25/2020	Other Public Buildings CY 2020 - SE2020-03-003694	999,685.39	999,685.39		Repair/ Maintenance of Public Building
20MC0104	Repair/Maintenance of Bridge Approaches along Paco-Roxas-Arakan Valley Road, Mateo Bridge (Limits:K1626+730) (Labor Only)	Maintenance Section	No	Public Bidding	6/23/2020 - 6/30/2020	7/13/2020	7/23/2020	7/27/2020	GAA 2020 - Special Maintenance	51,286.66	51,286.66		Repair/Maintenance of Bridge
20MC0105	Repair/ Maintenance of Guardrails along Paco-Roxas-Arakan Valley Road, Greenhills Section-Doroluman Section (Labor Only)	Maintenance Section	No	Public Bidding	6/23/2020 - 6/30/2020	7/13/2020	7/23/2020	7/27/2020	GAA CY 2020 Routine Maintenance	31,987.16	31,987.16		Repair/ Maintenance of Guardrails
20MC0106	Repair/Maintenance/Installation of Guardrail along Kidapawan-Ilomavis Tourist Road (Birada Section)(Limits: K1623+940 - K1624+600(Selected Portions). (Labor Only)	Maintenance Section	No	Public Bidding	6/23/2020 - 6/30/2020	7/13/2020	7/23/2020	7/27/2020	GAA CY 2020 Routine Maintenance	28,885.90	28,885.90		Repair/Maintenance/Installation of Guardrail
20MC0107/ 30012120098 2000	Improvement of Water System, Brgy. Malire to Brgy. Poblacion Proper, Antipas, Cotabato	Construction Section	No	Public Bidding	8/9/2020 - 8/31/2020	8/31/2020	9/23/2020	9/24/2020	GAA 2020	14,850,000.00		14,850,000.00	Improvement of Water System
20MC0108/ 30020010000 3000	REHABILITATION OF SLOPE PROTECTION ALONG KIDAPAWAN-ILOMAVIS TOURIST ROAD, ILOMAVIS-SAYABAN SECTION K1633+950-K1634+150; K1635+550-K1635+600; K1636+200-K1636+300; K1636+500-K1636+600; K1637+050-K1637+100; K1637+646-K1637+850; K1638+130-K1638+380	Construction Section	No	Public Bidding	7/6/2020 - 8/3/2020	8/3/2020	9/25/2020	10/1/2020	01101401 - Regular Agency Fund-General Fund-New General Appropriations-National Disaster Risk Reduction and Management Fund	97,326,456.81		97,326,456.81	REHABILITATION OF SLOPE PROTECTION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0109/ 30020010000 3000	Rehabilitation of Slope Protection of Patulangan Br, Sinallangan Br, Balugan Br, Bulatukan Br, Malasila Br, Tuluan Br, Lamitan Br, Malaang Br, and Saguing Br Along Davao-Cotabato Rd. (Jct. Digos-Cotabato Sect) (Primary National Road) Within Makilala Section	Construction Section	No	Public Bidding	7/6/2020 - 8/3/2020	8/3/2020	9/25/2020	10/1/2020	01101401 - Regular Agency Fund-General Fund-New General Appropriations-National Disaster Risk Reduction and Management Fund	57,832,398.95		57,832,398.95	REHABILITATION OF SLOPE PROTECTION
20MC0110/ 30020010000 3000	REHABILITATION OF DAMAGED CONCRETE PAVEMENT ALONG DAVAO-COTABATO ROAD, BULATUKAN-KISANTE MAKILALA SECTION (K1594+750-K1594+850;K1601+860-K1601+940;K1602+020-K1602+150;K1602+980-K1603+180K;K1603+800-K1603+980;K1607+800-K1607+900;K1611+360-K1611+400)	Construction Section	No	Public Bidding	7/6/2020 - 8/3/2020	8/3/2020	9/25/2020	10/1/2020	01101401 - Regular Agency Fund-General Fund-New General Appropriations-National Disaster Risk Reduction and Management Fund	49,929,185.78		49,929,185.78	REHABILITATION OF DAMAGED CONCRETE PAVEMENT
20MC0111/ 30020010000 3000	REHABILITATION OF VARIOUS BRIDGE APPROACHES ALONG DAVAO-COTABATO ROAD, BULATUKAN-KISANTE-MAKILALA SECTION (K1594+(-122) - K1594+(-163); K1598+094-K1598+160; K1603+454-K1603+516;K1605+980-K1606+051)	Construction Section	No	Public Bidding	7/6/2020 - 8/3/2020	8/3/2020	9/25/2020	10/1/2020	01101401 - Regular Agency Fund-General Fund-New General Appropriations-National Disaster Risk Reduction and Management Fund	46,039,194.42		46,039,194.42	REHABILITATION OF VARIOUS BRIDGE
20MC0112/ 30010120000 1000	Construction of Two (2) Storey Six (6) Classroom School Building, New Bohol ES, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	7/22/2020 - 9/19/2020	9/19/2020	10/14/2020	10/19/2020	BEFF 2020	16,957,390.27		16,957,390.27	Construction of Multi-Storey School Building
20MC0113/ 31020320626 0000	Concreting of Brgy. Manobo to Sitio Punong FMR, Brgy. Manobo, Magpet, North Cotabato	Construction Section	No	Public Bidding	7/22/2020 - 9/19/2020	9/19/2020	10/14/2020	10/19/2020	DA FUND 2020	11,940,000.00		11,940,000.00	Concreting of FMR
20MC0114/ 31020320625 9000	Concreting of Brgy. Dolores - Datu Celo FMR, Brgy. Dolores, Antipas, North Cotabato	Construction Section	No	Public Bidding	7/22/2020 - 9/19/2020	9/19/2020	10/14/2020	10/19/2020	DA FUND 2020	12,934,996.85		12,934,996.85	Concreting of FMR
20MC0116/ 40040000000 1000	Construction of Guangan Bridge, Makilala, North Cotabato	Construction Section	No	Public Bidding	8/10/2020 - 9/7/2020	9/7/2020	11/4/2020	11/9/2020	FY 2019 RA 11260 Continuing Special Purpose Fund 2019 Continuing	38,600,000.00		38,600,000.00	Construction of Bridge
20MC0117/ 30011820029 6000	Construction of the Overspill Bridge and Footbridge, Makilala, North Cotabato	Construction Section	No	Public Bidding	8/20/2020 - 9/18/2020	9/18/2020	11/16/2020	11/20/2020	FA 2020 RA 11465 (SARO-BMB-A-20-0014753)	44,100,000.00		44,100,000.00	Construction of the Overspill Bridge and Footbridge
20MC0118/ 40040000000 1000	Construction of Liga Office in Makilala, Cotabato	Construction Section	No	Public Bidding	8/14/2020 - 9/28/2020	9/28/2020	11/24/2020	11/27/2020	FY 2019 RA 11260 Continuing Special Purpose Fund 2019 Continuing	4,825,000.00		4,825,000.00	Construction of Public Building
20MC0119	Repair/Maintenance of Ditch Line along Davao-Cotabato Road (Limits: K1612+689 - K1612+923(R/S)) (Labor Only)	Maintenance Section	No	Public Bidding	9/2/2020 - 9/9/2020	9/22/2020	9/28/2020	9/29/2020	GAA 2020 - Special Maintenance	28,301.20	28,301.20		Repair/Maintenance of Ditch Line
20MC0120 (Re-Published)	Power Distribution Line with Transformer Platform and Airconditioning for the New Two (2) Storey DPWH Building, Cotabato 2nd DEO, Lanao, Kidapawan City (Labor Only)	Maintenance Section	No	Public Bidding	10/21/2020 - 10/28/2020	10/28/2020	11/9/2020	11/10/2020	EAO 2020	363,459.71	363,459.71		Construction of Power Transmission Line at DPWH Cotabato 2nd DEO
20MC0122	Installation of Guardrails along Poblacion Magpet-Binay-Nowa-Greenfield Road, Binay Section, Bagumbayan (Labor Only)	Maintenance Section	No	Public Bidding	9/2/2020 - 9/9/2020	9/22/2020	9/28/2020	9/29/2020	GAA CY 2020 Routine Maintenance	47,794.10	47,794.10		Installation of Guardrails



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0123	Additional Electrical Materials for the Construction Power Transmission Line at DPWH Building, Cotabato 2nd DEO, Lanao, Kidapawan City (Labor Only)	Maintenance Section	No	Public Bidding	10/21/2020 - 10/28/2020	10/28/2020	11/9/2020	11/10/2020	EAO 2020	88,256.72	88,256.72		Installation/Construction of Power Transmission Line at DPWH Cotabato 2nd DEO
20MC0124	Repair/Maintenance of Matingao Bridge along Kidapawan-Illomavis Tourist Road (Labor Only)	Maintenance Section	No	Public Bidding	9/2/2020 - 9/9/2020	9/22/2020	9/28/2020	9/29/2020	GAA 2020 - 4x (Emergency Project for Bridge)	99,250.66	99,250.66		Repair/Maintenance of Matingao Bridge
20MC0125/ 30020310102 3000	Construction of Concrete Bridge/Bongolanon-Kinarum Road Leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Maranet, North Cotabato	Construction Section	No	Public Bidding	11/19/2020 - 12/17/2020	2/12/2021	2/12/2021	2/18/2021	GAA 2020	21,560,000.00		21,560,000.00	Construction of Concrete Bridge
20MC0126/ 30020310061 6000	Construction of Concrete Road - Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section	No	Public Bidding	11/24/2020 - 12/22/2020	12/22/2020	2/16/2021	2/22/2021	RA 11494 Bayanihan to Recover As One Act	29,400,000.00		29,400,000.00	Construction of Concrete Road
20MC0128/ LAA XII-CO2- 21-03- 001(DA)	Concreting of Brgy. Luna Norte to Brgy. New Baguio FMR, Brgy. Luna Norte and Brgy. New Baguio FMR, Makilala, North Cotabato	Construction Section	No	Public Bidding	12/16/2020 - 1/6/2021	1/6/2021	1/25/2021	2/3/2021	RA 11494 Bayanihan to Recover As One Act	9,950,000.00		9,950,000.00	Concreting of FMR
20MC0129	Reconstruction of Fourteen (14) Barangay Halls in Brgy. Saguin, Rodero, Luayan, Sto. Niño, Garsika, Buhay, Concepcion, Bato, Batasan, Villaflores, Leboce, Kawayanon, Indangan, and Buenavida, Makilala (Cluster 1)	Construction Section	No	Public Bidding	1/18/2021 - 2/15/2021	2/15/2021	4/13/2021	4/19/2021	Regular Agency Fund FY 2020 - General Appropriation Act - RA 11465, National Risk Reduction and Management Fund (Calamity Fund)	41,580,000.00		41,580,000.00	Reconstruction of Barangay Halls
20MC0130	Repair/Improvement of Potable Water System in Makilala, Cotabato (Cluster 1): Barangay Batasan, Barangay Biangan, Barangay Buhay and Barangay New Cebu	Construction Section	No	Public Bidding	1/18/2021 - 2/15/2021	2/15/2021	4/13/2021	4/19/2021	Regular Agency Fund FY 2020 - General Appropriation Act - RA 11465, National Risk Reduction and Management Fund (Calamity Fund)	3,342,108.33		3,342,108.33	Repair/Improvement of Potable Water System
GOODS AND SERVICES													
	OFFICE OF D.E., A.D.E. & ADMINISTRATIVE SECT.												
	OFFICE SUPPLIES												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	3,969,517.19		3,969,517.19	Office Supplies.
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	2,237,722.00		2,237,722.00	Office Supplies.
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	3,420,171.19		3,420,171.19	Office Supplies.
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,646,579.00		1,646,579.00	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	412,500.00		412,500.00	Office Equipment
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	628,000.00		628,000.00	Office Equipment
	THIRD QUARTER	Admin Sect.	No	Public Bidding	8/10/2020-8/18/2020	8/23/2020	8/28/2020	9/7/2020	GOP	2,097,666.92		2,097,666.92	Office Equipment
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	12/8/2020-12/15/2020	12/18/2020	12/21/2020	12/22/2020	GOP	1,146,981.66		1,146,981.66	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	ADE's Office	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	149,985.00		149,985.00	Fuel & Lubs.
	THIRD QUARTER	ADE's Office	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	177,299.53		177,299.53	Fuel & Lubs.
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	12/8/2020-12/15/2020	12/18/2020	12/21/2020	12/22/2020	GOP	171,000.00		171,000.00	
	SPARE PARTS												
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/14/2020-7/21/2020	7/23/2020	7/28/2020	8/7/2020	GOP	98,450.00		98,450.00	Spare Parts
	EQUIPMENT RENTAL												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/9/2020-10/16/2020	10/16/2020	10/19/2020	10/23/2020	GOP	22,972.78		22,972.78	Equipment Rental
	SERVICES												
	Delivery/Provision of Complete Security Service 24/7												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	568,589.76		568,589.76	Security Guard
	SECOND QUARTER	Admin Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	568,589.76		568,589.76	Security Guard
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	568,589.76		568,589.76	Security Guard
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	568,589.76		568,589.76	Security Guard
	REPAIR OF OFFICE EQUIPMENT	Admin Sect.	No	Alternative Methods	-	-	-	-	GOP	50,000.00		50,000.00	Repair of Office Equipment
	WATER,ELECTRIC BILL & MAILING	Admin Sect.	No	Alternative Methods	-	-	-	-	GOP	3,000,000.00		3,000,000.00	Electric Water Bills & Mailings
	TELEPHONE & CABLE BILL	Admin Sect.	No	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Telephone Bills
	GSIS INSURANCE/LTO/ EMISSION TEST	Admin Sect.	No	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Insurance/LTO Emission Test
	FIDELITY BOND	Admin Sect.	No	Alternative Methods	-	-	-	-	GOP	300,000.00		300,000.00	Fidelity Bond
	CONSTRUCTION SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	343,202.00		343,202.00	Office Supplies
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	FUEL & LUBRICANTS												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	OFFICE I.T. EQUIPMENT												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	1,197,600.00		1,197,600.00	Office I.T. Equipment
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	644,000.00		644,000.00	Office I.T. Equipment
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	284,000.00		284,000.00	Office I.T. Equipment
	SPARE PARTS												
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	40,917.25		40,917.25	Spare Parts
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	40,917.25		40,917.25	Spare Parts
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	40,917.25		40,917.25	Spare Parts
	Lumpsum for Emergency Purchase of Spare Parts	Const. Sect.	No	Public Bidding	-	-	-	-	GOP	488,050.00		488,050.00	Spare Parts
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Const. Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	648,997.70		648,997.70	Service Vehicle Rental
	SECOND QUARTER	Const. Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	648,998.00		648,998.00	Service Vehicle Rental
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	658,982.28		658,982.28	Service Vehicle Rental
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	658,982.28		658,982.28	Service Vehicle Rental
	FINANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	FS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	143,649.00		143,649.00	Office Supplies
	SECOND QUARTER	FS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	206,781.50		206,781.50	Office Supplies
	THIRD QUARTER	FS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	136,250.00		136,250.00	Office Supplies
	FOURTH QUARTER	FS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	135,160.00		135,160.00	Office Supplies
	OFFICE EQUIPMENT												
	FOURTH QUARTER	FS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,256,874.20		1,256,874.20	Office Equipment
	QUALITY ASSURANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	393,716.00		393,716.00	Office Supplies
	SECOND QUARTER	OAS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	290,941.00		290,941.00	Office Supplies
	THIRD QUARTER	OAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	317,566.00		317,566.00	Office Supplies
	FOURTH QUARTER	OAS	No	Public Bidding	12/15/2020-12/23/2020	12/23/2020	12/26/2020	12/27/2020	GOP	624,581.50		624,581.50	Office Supplies
	OFFICE EQUIPMENT												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	777,815.00		777,815.00	Office Equipment
	SECOND QUARTER	OAS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	138,149.00		138,149.00	Office Equipment
	THIRD QUARTER	OAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	7,200.00		7,200.00	Office Equipment
	FOURTH QUARTER	OAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	7,200.00		7,200.00	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	SECOND QUARTER	OAS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	THIRD QUARTER	OAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	FOURTH QUARTER	OAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	574,529.09		574,529.09	Service Vehicle Rental
	SECOND QUARTER	OAS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	574,529.09		574,529.09	Service Vehicle Rental
	THIRD QUARTER	OAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	592,483.12		592,483.12	Service Vehicle Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	OAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	592,483.12		592,483.12	Service Vehicle Rental
	SPARE PARTS												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	300,700.00		300,700.00	Spare parts
	SECOND QUARTER	OAS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	12,650.00		12,650.00	Spare parts
	THIRD QUARTER	OAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	12,650.00		12,650.00	Spare parts
	FOURTH QUARTER	OAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	12,650.00		12,650.00	Spare parts
	LABORATORY CHEMICALS												
	FIRST QUARTER	OAS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	17,640.00		17,640.00	Laboratory Chemicals
	MAINTENANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	817,640.00	817,640.00		Office Supplies
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	464,364.00	464,364.00		Office Supplies
	THIRD QUARTER	Maint Sect.	No	Public Bidding	8/10/2020-8/18/2020	8/23/2020	8/26/2020	8/27/2020	GOP	1,109,117.50	1,109,117.50		Office Supplies
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,080,146.50	1,080,146.50		Office Supplies
	OFFICE TOOLS/EQUIPMENT												
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	1,276,968.00	1,276,968.00		Office Tools/Equipment
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	12/14/2020-12/21/2020	12/21/2020	12/22/2020	12/22/2020	GOP	50,750.00	50,750.00		Office Tools/Equipment
	SPARE PARTS												
	FIRST QUARTER												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	133,183.40	133,183.40		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	156,945.83	156,945.83		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	86,272.50	86,272.50		Spare Parts
	SPARE PARTS (DUMPRUCK)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	443,394.67	443,394.67		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	108,436.67	108,436.67		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	434,319.70	434,319.70		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	52,447.50	52,447.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	102,543.79	102,543.79		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	374,110.00	374,110.00		Spare Parts
	SECOND QUARTER												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	122,803.40	122,803.40		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	41,979.17	41,979.17		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	59,412.50	59,412.50		Spare Parts
	SPARE PARTS (DUMPRUCK)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	318,734.67	318,734.67		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	50,616.11	50,616.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	212,366.30	212,366.30		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	13,377.50	13,377.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	39,062.88	39,062.88		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	265,090.00	265,090.00		Spare Parts
	THIRD QUARTER												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	115,397.93	115,397.93		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	60,479.17	60,479.17		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	67,215.83	67,215.83		Spare Parts
	SPARE PARTS (DUMPRUCK)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	283,181.50	283,181.50		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	41,416.11	41,416.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	196,902.00	196,902.00		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	13,377.50	13,377.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	38,720.21	38,720.21		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	195,440.00	195,440.00		Spare Parts
	FOURTH QUARTER												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	115,331.26	115,331.26		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	62,245.83	62,245.83		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	72,109.17	72,109.17		Spare Parts
	SPARE PARTS (DUMPRUCK)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,369,346.17	1,369,346.17		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	55,056.11	55,056.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	451,124.70	451,124.70		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	27,957.50	27,957.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	53,947.12	53,947.12		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	311,460.00	311,460.00		Spare Parts
	MATERIALS												
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	7,668,420.56	7,668,420.56		Materials for Projects
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	7,668,420.56	7,668,420.56		Materials for Projects
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	7,520,923.89	7,520,923.89		Materials for Projects
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	7,520,923.89	7,520,923.89		Materials for Projects
	FUEL & LUBRICANTS												
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	Maint Sect.	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	1,650,234.06	1,650,234.06		Service Vehicle Rental
	SECOND QUARTER	Maint Sect.	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	1,686,247.62	1,686,247.62		Service Vehicle Rental
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	1,785,960.00	1,785,960.00		Service Vehicle Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,650,660.00	1,650,660.00		Service Vehicle Rental
	PLANNING & DESIGN SECTION OFFICE SUPPLIES												
	FIRST QUARTER	PDS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	1,394,178.00		1,394,178.00	Office Supplies
	SECOND QUARTER	PDS	No	Public Bidding	6/20/2020-7/29/2020	7/1/2020	7/3/2020	7/8/2020	GOP	999,350.00		999,350.00	Office Supplies
	THIRD QUARTER	PDS	No	Public Bidding	8/17/2020-7/24/2020	8/28/2020	9/1/2020	9/4/2020	GOP	2,409,130.00		2,409,130.00	Office Supplies
	FOURTH QUARTER	PDS	No	Public Bidding	11/16/2020-11/23/2020	11/26/2020	12/1/2020	12/7/2020	GOP	499,311.00		499,311.00	Office Supplies
	SERVICE VEHICLE RENTAL												
	FIRST QUARTER	PDS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	407,536.69		407,536.69	Service Vehicle Rental
	SECOND QUARTER	PDS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	402,378.00		402,378.00	Service Vehicle Rental
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	365,838.10		365,838.10	Service Vehicle Rental
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	400,790.86		400,790.86	Service Vehicle Rental
	TOOLS & EQUIPMENT												
	FIRST QUARTER	PDS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	176,700.00		176,700.00	Tools & Office Equipments
	SECOND QUARTER	PDS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	79,560.00		79,560.00	Tools & Office Equipments
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	23,560.00		23,560.00	Tools & Office Equipments
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	23,560.00		23,560.00	Tools & Office Equipments
	SPARE PARTS												
	FIRST QUARTER	PDS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	90,000.00		90,000.00	Spare parts
	SECOND QUARTER	PDS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	152,633.00		152,633.00	Spare parts
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	8,000.00		8,000.00	Spare parts
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	4,000.00		4,000.00	Spare parts
	FUEL & LUBRICANTS												
	FIRST QUARTER	PDS	No	Public Bidding	1/3/2020-1/22/2020	1/24/2020	1/28/2020	1/29/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	SECOND QUARTER	PDS	No	Public Bidding	4/2/2020-4/23/2020	4/23/2020	4/26/2020	4/27/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
CONSULTING SERVICES													
20CSMC02	Geotechnical Sub Surface Exploration: Package No. AIP2021-01 (Widening of Permanent Bridges), All in North Cotabato	Planning and Design Section	No	Public Bidding	3/31/2020 - 4/7 / 2020	4/7/2020	5/7/2020	5/10/2020	PDE 2020	9,480,438.08		9,480,438.08	Conduct On-shore soil drilling by wash boring method, determine ground water table, perform laboratory test
20CSMC03	Geotechnical Sub Surface Exploration: Package No. AIP2021-02, All in North Cotabato	Planning and Design Section	No	Public Bidding	3/31 /2020 - 4/7 / 2020	4/7/2020	5/7/2020	5/10/2020	PDE 2020	7,780,004.46		7,780,004.46	Conduct On-shore soil drilling by wash boring method, determine ground water table, perform laboratory test
20CSMC04	GEOTECHNICAL SUB SURFACE EXPLORATION: PACKAGE No. 03-2021, ALL IN NORTH COTABATO	Planning and Design Section	No	Public Bidding	07/14/2020 - 07/21/2020	8/12/2020	8/20/2020	8/23/2020	PDE 2020	2,379,987.53		2,379,987.53	Conduct On-shore soil drilling by wash boring method, determine ground water table, perform laboratory test
20CSMC05	FOR THE GEOTECHNICAL SUB SURFACE EXPLORATION: PACKAGE No. 01, MAKILALA, KIDAPAWAN CITY, PRESIDENT ROXAS, ANTIPAS, ARAKAN, MAGPET, NORTH COTABATO	Planning and Design Section	No	Public Bidding	10/02/2020 - 10/09/2020	10/31/2020	10/8/2020	11/11/2020	PDE 2020	4,682,199.53		4,682,199.53	Conduct On-shore soil drilling by wash boring method, determine ground water table, perform laboratory test

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

Recommended by:

ERNESTO C. CAMPOSANO
Engineer III, Chief, Construction Section
BAC Chairman

Approved by:

REY R. FRANCISCO
District Engineer