

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Agency: Department of Public Works and Highways, Aklan District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300221101397000	22GA0060 - Construction of Road Brgy. Lilo-an, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 5 - 25, 2021	October 25, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Concreting of road L = 1.460 Lane Km., Width = 4.00m thickness = 0.20m with shouldering & pipe culvert.
300221101398000	22GA0061 - Construction of Road Brgy. Navitas, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 5 - 25, 2021	October 25, 2021	February 23, 2022	March 4, 2022	GoP	5,000,000	--	5,000,000	Removal & replacement of existing PCCP L = 698.65meters W=5.00meters.
320101108285000	22GA0027 - Construction of Revetment Wall along Aklan River Brgy. Tinapuy, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	May 30, 2022	June 2, 2022	GoP	50,000,000	--	50,000,000	Const. of Revetment Wall: 340 l.m., 5.20m height, 0.20m thick reinforced concrete including 0.15m thick crest protection, 0.30m x 0.30m parapet wall, with one layer of concrete blocks in front of revetment wall, 78 units of hexapod with 6.0 meters steel sheet pile.
310202100891000	22GA0006 - Road Widening Along Aklan East Road – K0301+000 - K0302+092, K0302+100 - K0302+513	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	March 10, 2022	March 14, 2022	GoP	55,000,000	--	55,000,000	Widening of concrete road, L = 3.0020 lane km., width = 3.35m, thickness = 0.30m, concrete shouldering, width = 2.00m, thickness = 250mm with structural concrete structures such as slope protection, lined ditch, metal guardrail with endpiece & pipe culverts.
300221101395000	22GA0058 - Construction of Road Brgy. Cogon, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	May 13, 2022	May 18, 2022	GoP	5,000,000	--	5,000,000	Concreting of 450m road of a 5.00m wide and has thickness of 0.20m & 1.0m road shoulder bothside with slope protection, lined ditch & cross drain.

300221101399000	22GA0062 - Construction of Road Brgy. Silakat-Nonok, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Concreting of road, L = 1.160 lane km., width = 5.00m, thickness = 0.20m, with shouldering & removal of structures.
300221101403000	22GA0063 - Construction of Road, Brgy. Sugnod, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Concreting of 520m road of a 4.00m wide and has thickness of 0.20m & 1.0m road shoulder bothside with slope protection, lined ditch & cross drain.
300226102490000	22GA0067 - Construction (Completion) of 2-Storey of MPB Brgy. Poblacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 15, 2022	February 18, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB
300226102491000	22GA0068 - Construction (Completion) of MPB (Cawayan Civic Center) Cawayan Elementary School, Brgy. Cawayan, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB
300226102493000	22GA0070 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jugas, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 15, 2022	February 18, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. two storey MPB (Evacuation Center).
300226102496000	22GA0073 - Construction (Completion) of MPB (Evacuation Center) at Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102497000	22GA0074 - Construction (Completion) of MPB (Evacuation Center) Brgy. Badiangan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 10, 2022	February 16, 2022	GoP	4,000,000	--	4,000,000	4,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102498000	22GA0075 - Construction (Completion) of MPB (Evacuation Center) Brgy. Cupang, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 23, 2022	March 2, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102499000	22GA0076 - Construction (Completion) of MPB (Evacuation Center) Brgy. Daja Norte, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	3,000,000	--	3,000,000	3,000,000	Const. of MPB.
300226102503000	22GA0080 - Construction (Completion) of MPB (Evacuation Center) Brgy. Panipason, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. of MPB.
300226102505000	22GA0082 - Construction (Completion) of MPB (Evacuation Center) Brgy. Tibiao, Alavas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	January 20, 2022	January 28, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. (completion) of MPB.
300226102506000	22GA0083 - Construction (Completion) of MPB (Evacuation Center) Madalag Elementary School, Brgy. Poblacion, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 10, 2022	February 16, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. of MPB.
300226102513000	22GA0080 - Construction of MPB Sigay Elementary School, Brgy. Sigay, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 15 - Nov. 4, 2021	November 4, 2021	February 24, 2022	March 3, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. of MPB.

320101108286000	22GA00028 - Construction of Revetment Wall along Tangalan River Brgy. Tondog, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	February 9, 2022	February 16, 2022	GoP	50,000,000	--	50,000,000	Const. of Revetment Wall: 396.00 Lm, 5.00m height, 0.20m thick, reinforced concrete with L=6.0 meters steel sheet piles.
300221101392000	22GA00055 - Construction of Road with Drainage At Sitio Comba Brgy. Tabayon, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	March 21, 2022	March 22, 2022	GoP	5,000,000	--	5,000,000	Const. of road with drainage, remove & replace pccp: L = 0.420 lane km (Section I), L = 0.240 lane km (Section II), width = 4.00m thickness = 0.20m, with shouldering & drainage L = 0.560 lane km.
300221101396000	22GA00059 - Construction of Road Brgy. Dongon West, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	March 21, 2022	March 22, 2021	GoP	5,000,000	--	5,000,000	Const. of road, L = 0.860 lane km, width = 4.00m, thickness = 0.20m, with shouldering & lined ditch (both sides) = 260.00m.
300226102511000	22GA00088 - Construction (Completion) of MPB Phase 2 of 2 Storey Extension Building of Boys Scout of the Philippines (BSP), Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	January 20, 2022	January 28, 2022	GoP	2,500,000	--	2,500,000	Complete const. of 2 storey building with roof deck as per plan (note: tile floor finish not included).
300226102516000	22GA00083 - Construction of MPB (Evacuation Center) At New Washington National Comprehensive High School, Brgy. Poblacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Construction of MPB (Evacuation Center)
300226102520000	22GA00097 - Construction of MPB Malay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 21, 2021 – Nov. 10, 2021	November 10, 2021	January 20, 2022	January 28, 2022	GoP	10,000,000	--	10,000,000	Construction of MPB
300215101822000	22GA00045 - Construction of Road Naisud Sitio Agacil-Paraw, Ibaigay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021 – Nov. 17, 2021	November 17, 2021	January 20, 2022	January 28, 2022	GoP	10,000,000	--	10,000,000	Concreting of 660m road of a 5.00m wide and has a thickness of 0.20m with 1.0m road shoulder bothside with solar LED street light.
300221101391000	22GA00053 - Construction of Road at Sitio Eodok Brgy. Mabilo, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021 – Nov. 17, 2021	November 17, 2021	February 10, 2022	February 16, 2021	GoP	5,000,000	--	5,000,000	Const. of road L = 0.960 lane km, W = 2.50m B/S, thickness = 0.20m, with street light.
300226102515000	22GA00092 - Construction of MPB (Evacuation Center at Lalab Elementary School) Brgy. Lalab, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021 – Nov. 17, 2021	November 17, 2021	February 24, 2022	March 3, 2022	GoP	5,000,000	--	5,000,000	Const. of MPB (Covered Court) with Pavement & Electrical Works.

300226102518000	22GA0085 - Construction of MPB Brgy. Pawa, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021 – Nov. 17, 2021	November 17, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Construction of MPB
300226102524000	22GA0089 - Construction of MPB Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021 – Nov. 17, 2021	November 17, 2021	January 20, 2022	January 28, 2022	GoP	15,000,000	--	15,000,000	Construction of MPB
300203101691000	22GA0040 - Construction of Road Slope Protection Structure Tangalan – Ibayay Road, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	January 20, 2022	January 28, 2022	GoP	10,000,000	--	10,000,000	Construction of slope protection (L=731.94m) line ditch (L=279.33m) & concreting of road shoulder.
300221101388000	22GA0050 - Construction of Road Brgy. Lalab, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	March 10, 2022	March 14, 2022	GoP	5,000,000	--	5,000,000	Concreting of 560m road of 4.0m wide and has a thickness of 0.20m with 0.50m road shoulder with solar LED light.
300221101394000	22GA0057 - Construction of Road Brgy. Cogon, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Concreting of road, section 1: L=0.24 km., section 2: L= 0.32 lane km., w=2.50m B/S, thickness = 0.20m, with reinforced concrete retaining wall & installation of 610mm diameter cross drainage.
300223100050000	22GA0064 - Construction of Road at Sitio Maabago & Sitio Kuritang to Sitio Bato, Brgy. Ochando, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	February 10, 2022	February 16, 2022	GoP	5,000,000	--	5,000,000	Concreting of 550m road of 4.0m wide and has a thickness of 0.20m with 0.50m road shoulder bothsides with solar LED street light.
300226102495000	22GA0072 - Construction of (Completion) of MPB (Evacuation Center) At Brgy. Mangan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	January 20, 2022	January 28, 2022	GoP	2,000,000	--	2,000,000	Construction of (Completion) of MPB (Evacuation Center)
300226102514000	22GA0091 - Construction (Completion) of MPB, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Construction (Completion) of MPB
300226102519000	22GA0096 - Construction of MPB, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 5 - 25, 2021	November 25, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	Construction of MPB

310102100830000	22GA0001 - Asphalt Overlay along Aklan East Road (S00322PN) K0278+000 – K0278+082, K0286+045 – K0290+113	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	March 22, 2022	May 18, 2022	GoP	81,156,000	--	81,156,000	81,156,000	Asphalt Overlay L = 16.516 Lane Km, W = 3.35m.
310208100444000	22GA0016 - Off-Carriageway Improvement: Paving of Shoulder – Along Aklan West Road (Kalibo – Nabas) (S00324PN) K0267+690 – K0271+365	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	January 20, 2022	January 28, 2022	GoP	30,015,000	--	30,015,000	30,015,000	Const. of concrete road, L = 3.380m, W = 1.50m B/S, Thickness = 0.30m, with 864.00m guard rails and 24.00 pcs. metal beam end piece.
300203101686000	22GA0039 - Construction of Concrete Road Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park, Makato, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	January 20, 2022	January 28, 2022	GoP	33,999,000	--	33,999,000	33,999,000	Construction of Concrete Road, L = 1.743 Lane Km., W = 6.10m B/S, Thickness = 0.25m.
300226102504000	22GA0081 - Construction (Completion) of MPB (Evacuation Center) Barangay San Isidro, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	February 10, 2022	February 16, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102508000	22GA0085 - Construction (Completion) of MPB, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Construction (Completion) of MPB
300226102509000	22GA0088 - Construction (Completion) of MPB, Ibaigay, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	February 15, 2022	February 18, 2022	GoP	10,000,000	--	10,000,000	10,000,000	Construction (Completion) of MPB
300226102521000	22GA0098 - Construction of MPB, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 24, 2021 to Dec. 14, 2021	Dec. 14, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Construction of MPB
310108100901000	22GA0003 - Construction of Road Slope Protection Structures along Aklan West Road (Kalibo-Nabas) (S00400PN) K0244+095.80 – K0244+144.30	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	May 13, 2022	May 23, 2022	GoP	60,000,000	--	60,000,000	60,000,000	Construction of Slope Protection (active wire mesh system (high tensile) area = 2,138.00 sq.m. with hydroseeding, area = 2,813.00 sq.m.
310202101006000	22GA0008 - Road Widening along Ibaigay-Antique Boundary Road K0231+297 – K0233+099	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	February 23, 2022	March 3, 2022	GoP	70,000,000	--	70,000,000	70,000,000	Widening of concrete road, total length = 3.6240 lane km, (3.5290 lane km @ 3.35m wide, 0.0950 lane km @ 1.60m wide), thickness = 0.30m, with structural concrete slope protection & drainage, lined ditch, box culvert extension, metal guardrail with end piece & pipe culverts cross drains.

320101108284000	22GA0026 - Construction of Revetment Wall along Aklan River, Brgy. Mina, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	January 20, 2022	January 28, 2022	GoP	50,000,000	--	50,000,000	50,000,000	Construction of Revetment Wall L = 225.00m
320102104148000	22GA0034 - Construction of Revetment Wall along Aklan River, Brgy. Mobo, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	January 20, 2022	January 28, 2022	GoP	50,000,000	--	50,000,000	50,000,000	Const. of revetment wall: 289.82 L.m. (total length), 4.5m height, 0.20m thk. reinforced concrete, with 6m steel sheet pile & cap, pccp crest protection, concrete blocks & hexapod foot protection.
300215101818000	22GA0042 - Construction of Road, Sitio Tupas, Agbago, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	March 21, 2022	March 22, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Concreting of 500m road of a 4.00 wide & has a thickness of 0.20m with 0.50m road shoulder bothsides, slope protection, installation of 6pcs r.c. pipe culvert & solar LED street light.
300215101820000	22GA0043 - Construction of Road, Sitio Tungan, Brgy. Aquino, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	March 21, 2022	March 22, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Concreting of 545m road of a 4.0m wide & has a thickness of 0.20m with 0.5m road shoulder bothsides with slope protection at Sta. 0+006.00 to Sta. 0+180.00 (left & right side), rcbc Sta. 0+005 (extend by 1m each side) rcbc Sta. 0+444.00 (extend by 2m each side), rcbc Sta. 0+063.00 (extend by 1.2m each side) & rcbc Sta. 0+532.00 (extend by 2m left side).
300220100835000	22GA0046 - Construction of MPB and Pavement At Brgy. Camanci Sur, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	February 24, 2022	March 3, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Completion of MPB with stage, perimeter fence & lined canal.
300221101386000	22GA0048 - Construction of Road, At Brgy. Cawayan, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	January 20, 2022	January 28, 2022	GoP	5,000,000	--	5,000,000	5,000,000	Concreting of 583m road of a 4.0m wide and has a thickness of 0.20m with 0.50m road shoulder bothsides with solar LED street light.

300221101393000	22GA0056 - Construction of Road, Brgy. Catidian, Malay, Aklan	Construction Section	Yes	Competitive Bidding	Nov. 30, 2021 to Dec. 20, 2021	Dec. 20, 2021	February 10, 2022	February 16, 2022	GoP	5,000,000	--	5,000,000	Concreting of road L = 0.640 lane Km., width = 5.00m thickness = 0.20m with shouldering & 235.00 linear m. drainage.
320101107612000	22GA0023 - Construction of Revetment Wall along Tangalan River Brgy. Baybay, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 9, 2022	February 16, 2022	GoP	90,000,000	--	90,000,000	Const. of revetment wall: 654.65 L.m. (total length), 4.5m height, 0.20m thk. reinforced concrete, with 6m steel sheet pile & cap, pccp with subbase course crest protection & pipe culvert.
320102104662000	22GA0030 - Construction of Revetment Wall along Ibayay River, Brgy. Leguinbarwa, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 10, 2022	February 16, 2022	GoP	90,000,000	--	90,000,000	Const. of 557.00 L.m. revetment wall, 5.20m height, 0.20m thick reinforced concrete including 0.15m thick crest protection, 0.30m x 0.30m parapet wall, with one layer of concrete blocks in front of revetment wall, 348.00 units of hexapod with 6.0 meters steel sheet piles.
320102105018000	22GA0032 - Construction of Revetment Wall along Aklan River, Brgy. Bakhaw Sur, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 10, 2022	February 16, 2022	GoP	50,000,000	--	50,000,000	Const. of revetment wall: 338.00 L.m., 5.20m height, 0.20m thick reinforced concrete including 0.15m thick crest protection, with 6.0 meters steel sheet pile.
300215101821000	22GA0044 - Construction of Road, Melchor St., Brgy. Poblacion, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 10, 2022	February 16, 2022	GoP	5,000,000	--	5,000,000	Concreting of 485m road of a 4.00m & 6.00m wide and has a thickness of 0.23m & solar LED street light.

300223100061000	22GA0085 - Construction of Road At Sitio San Antonio Barangay Daja Sur, Banga to Boundary of Barangay Singay Madalag, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 10, 2022	February 16, 2022	GoP	5,000,000	--	5,000,000	Const. of slope protection L = 137.5m (left side) L = 142m (right side) const. of road L = 0.968 lane km., W = 2.00m B/S, thickness = 0.20m, road shoulder = 1.00m B/S with box culvert, headwall, wingwall & apron.
300226102494000	22GA0071 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jummarap, Banga, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 10, 2022	February 16, 2022	GoP	2,500,000	--	2,500,000	Construction (Completion) of MPB (Evacuation Center)
300226102500000	22GA0077 - Construction (Completion) of MPB (Evacuation Center) Brgy. Magubahay, Batan, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 24, 2022	March 3, 2022	GoP	3,000,000	--	3,000,000	Const. (completion) of mpb (covered court)
300226102501000	22GA0078 - Construction (Completion) of MPB (Evacuation Center) Brgy. Man-up, Allavas, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	February 15, 2022	February 18, 2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102512000	22GA0089 - Construction (Completion) of MPB PNP Aviation Security Unit 6 Barracks at Kalibo International Airport Compound, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	December 2 - 22, 2021	Dec. 22, 2021	May 13, 2022	May 23, 2022	GoP	2,000,000	--	2,000,000	Const. of barracks & office, elevated up to 0.6m from ground line, 12 column, roof slab & finishing works.
	22GA0111 - Construction of MPB (Public Market), Malay, Aklan	No Site							GoP	10,000,000	--	10,000,000	Construction of MPB (Public Market)
310208100394000	22GA0014 - Off Carriageway Improvement: Paving of Shoulders Along Aklan West Road (Kalibo-Nabas) K0238+704 - K0239+150, K0238+704 - K0239+246, K0239+620-K0239+746, K0254+000-K0254+300, K0254+000-K0254+630, K0258+400-K0259+380, K0263+600-K0266+800, K0271+640-K0272+020, K0272+145-K0274+440, K0272+145-K0273+640, K0274+440-K0275+080, K0275+130-K0275+360	Construction Section	Yes	Competitive Bidding	December 8 - 28, 2021	Dec. 28, 2021	March 24, 2022	May 13, 2022	GoP	84,074,000	--	84,074,000	Const. of concrete road, L = 12.313 Lane Kilometer, W = Varies, Thickness = 0.30m, 3,004.00m Guard Rails, 48.00 pcs. Metal Beam End Piece and with 1,208.30 sq.m. ReflectORIZED Thermoplastic Pavement Markings (White) and 3,624.90 sq.m.

320102105022000	22GA0038 - Rehabilitation of Revetment Wall along Aklan River, Brgy. Poblacion, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	December 8 - 28, 2021	Dec. 28, 2021	February 10, 2022	February 16, 2022	GoP	20,000,000	--	20,000,000	Replacement of Damaged Revetment Wall: 55.20 l.m. (total length). Additional Const. of Revetment Wall: 65.12 l.m., 4.24 m. Height, 0.20 m. thk. Reinforced Concrete, with 6 m. steel sheet pile & cap, PCPP Crest Protection, Concrete Blocks and Hexapod foot and Hexapod foot Protection. Diversion of Water Flow (Excavation Works = 10,565 cu.m.)
300225100511000	22GA0066 - Construction of Flood Control Along Aslum River (Delta Permanent Opening), Brgy. Aslum, Ibalay, Aklan	Construction Section	Yes	Competitive Bidding	December 8 - 28, 2021	Dec. 28, 2021	February 10, 2022	February 16, 2022	GoP	20,000,000	--	20,000,000	Const. of Revetment Wall: Section 1=50.00 l.m., Section 2 = 50.00 l.m., 2.0m height, 0.20 m. Thick Reinforced Concrete With 80 Units of Hexapod and 6.0 meters Steel Sheet Piles
300226102502000	22GA0079 - Construction (Completion) of MPB (Evacuation Center) Brgy. Miguiling, Banga, Aklan	Construction Section	Yes	Competitive Bidding	December 8 - 28, 2021	Dec. 28, 2021	February 24, 2022	March 3, 2022	GoP	3,000,000	--	3,000,000	Construction (Completion) of MPB (Evacuation Center)
300226102517000	22GA0084 - Construction of MPB (Evacuation Center), Sitio Minuro, Brgy. Venturanza, Banga, Aklan	Construction Section	Yes	Competitive Bidding	December 8 - 28, 2021	Dec. 28, 2021	March 1, 2022	March 4, 2022	GoP	5,000,000	--	5,000,000	Construction of MPB (Evacuation Center)
310108101163000	22GA0005 - Construction of Road Slope Protection Structure along Aklan West Road (Kalibo-Nabas) (S04480PN) - K0262+940 - K0262+980 - K0264+450 - K0264+570, K0265+460 - K0265+480, K0266+000 - K0266+080	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	March 22, 2022	May 18, 2022	GoP	20,000,000	--	20,000,000	Concreting of 50.00m road widening, 3.60m wide & has a thickness of 0.30m with 3.30m road shoulder 0.20m thk. & slope protection with steel sheet pile at sta. 292+940 to sta. 292+980 (left side), concreting of 120.00m retaining wall with line ditch & 0.20m thk. 1.00m road shoulder at sta. 264+450 - sta. 264+570 (right side), concreting of 60.00m retaining wall with line ditch & 0.20m thk. 1.00m road shoulder at sta. 265+400 - sta. 265+460 (right side) & concreting of 80.00m road widening, 3.60m wide & has a thickness of 0.30m with 1.20m road shoulder 0.20m thk. and slope protection with steel sheet pile at sta. 266+000 to sta. 266+080 (left side)

310208100443000	22GA0015 - Off-Carriageway Improvement: Paving of Shoulder - Along Aklan East Road K0278+175 - K0281+281, Aklan East Road	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	March 10, 2022	March 14, 2022	GoP	12,502,000	--	12,502,000	Const. of concrete road, L = 3.106 lane kilometer, W = varies, thickness = 0.30m, with 621.20 sq.m. reflectorized thermoplastic pavement markings (white).
310305101515000	22GA0020 - Widening of Bridge - Balete BR. (B00283PN), Along Aklan East Road	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	February 15, 2022	February 18, 2022	GoP	75,000,000	--	75,000,000	Widening of 3 spans RCDG bridge, total length = 64.50m., concreting (widening) of road, L = 120.00m.
320102105021000	22GA0037 - Rehabilitation of Revetment Wall Along Aklan River, Barangay Dajja Sur, Banga, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	February 10, 2022	February 16, 2022	GoP	20,000,000	--	20,000,000	Removal & replacement of damaged revetment wall: 95.00 Lm. (total length), 4.24m height, 0.20m thk. reinforced concrete, with 8m steel sheet pile with cap, pccp crest protection, concrete blocks & haxapod foot protection.
300221101385000	22GA0047 - Construction of Road (Phase 2) at Sitio Caigang, Barangay Julita, Libacao, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	February 24, 2022	March 3, 2022	GoP	5,000,000	--	5,000,000	Const. of road, L = 0.980 lane km., W = 2.00m, thickness = 0.20m, provision of structural concrete lined ditch, cross drainage rccp 0.91mmØ with catch basin & stone masonry slope protection.
300221101387000	22GA0049 - Construction of Road, Barangay Dalipdip, Atiavas, Aklan	Construction Section	No	Competitive Bidding	Dec. 29, 2021 to Jan. 18, 2022	Jan. 18, 2022	May 13, 2022	May 23, 2022	GoP	5,000,000	--	5,000,000	Concreting of road L = 1.142 lane km., width = 4.00m, thickness = 0.20m, with shouldering & lined ditch L = 310.00m.

300212100005000	22GA0041 - Replacement of Bridge along Albasan - Camand Sur Provincial Road, Numancia, Aklan	Construction Section	No	Competitive Bidding	January 7 - 27, 2022	Jan. 27, 2022	May 13, 2022	May 23, 2022	GoP	20,000,000	--	20,000,000	20,000,000	Construction of 4 spans flat slab bridge L = 48.80m, concreting of road L = 72.00m.
300226102507000	22GA0084 - Construction (Completion) of MPB, At Barangay Palale, Banga, Aklan	Construction Section	No	Competitive Bidding	January 7 - 27, 2022	Jan. 27, 2022	February 10, 2022	February 16, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Const. of multi-purpose covered court
300226102510000	22GA0087 - Construction (Completion) of MPB, Libacao, Aklan	Construction Section	No	Competitive Bidding	January 7 - 27, 2022	Jan. 27, 2022	February 23, 2022	March 3, 2022	GoP	2,000,000	--	2,000,000	2,000,000	Construction (Completion) of MPB
310202101157000	22GA0009 - Road Widening along Aklan East Road (S00322PN) - K0259+652 - K0231+000, Aklan East Road	Construction Section	No	Competitive Bidding	Jan. 13, 2022 - Feb. 2, 2022	Feb. 2, 2022	March 22, 2022	May 18, 2022	GoP	46,756,000	--	46,756,000	46,756,000	Widening of concrete road, total length = 2.6960 lane km., 3.35m wide, thickness = 0.30m, with structural concrete slope protection & drainage, lined ditch & metal guardrail with end piece.
310208100393000	27GA0013 - Off-Carriageway Improvement along Aklan East Road K0277+720 - K0278+020, K0278+215 - K0280+070, K0279+700 - K0279+785, K0279+785 - K0280+820, K0280+070 - K0280+300, K0280+820 - K0282+000, K0281+170 - K0282+200, K0282+000 - K0282+980, K0282+440 - K0285+380, K0282+980 - K0283+070, K0283+215 - K0285+380, K0311+000 - K0311+775, K0312+410 - K0313+500, K0313+185 - K0315+250, K0313+185 - K0315+405, K0315+582 - K0315+875, K0315+670 - K0315+875, K0315+915 - K0316+230	Construction Section	No	Competitive Bidding	Jan. 13, 2022 - Feb. 2, 2022	Feb. 2, 2022	March 22, 2021	May 18, 2022	GoP	65,605,000	--	65,605,000	65,605,000	Const. of concrete road, area = 18,117.50 sq.m., W - varies, thickness = 0.30, concrete drainage, L = 2,255.00 mts., curve & gutter, L = 2,255.00 mts & with 4,594.00 sq.m. reflectorized thermoplastic pavement markings (white).
320101107610000	22GA0021 - Construction of Revetment Wall along Alimbo River (Upstream/Downstream), Brgy. Alimbo, Nabas, Aklan	Construction Section	No	Competitive Bidding	Jan. 13, 2022 - Feb. 2, 2022	Feb. 2, 2022	February 15, 2022	February 18, 2022	GoP	56,828,000	--	56,828,000	56,828,000	Construction of revetment wall: total length of 1,525.1m, 3.80m height, 0.20m thick reinforced concrete including 0.20m thick crest protection, 1.0m height parapet wall w/ solar LED street light.

31010210096000	22GA0002 - Preventive Maintenance of Road along Aklan East Road (S00322PN) K0285+820 - K0285+950, K0300+610 - K0300+640, K0300+720 - K0300+743, K0300+870 - K0300+893, K0302+065 - K0302+092, K0308+305 - K0308+458, K0309+691 - K0309+750	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 10, 2022	March 14, 2022	GoP	5,728,000	-	5,728,000	Asphalt overlay L = 0.286 lane km., concrete reblocking L = 0.742 lane km., width 3.05m, thickness = 0.30m.
310204101124000	22GA0012 - Construction of Bike Lanes - Tangalan Bypass Road Aklan, Tangalan, Aklan	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 9, 2022	March 10, 2022	GoP	15,000,000	-	15,000,000	Const. of bike lanes, L = 3.20 lane km., W = 1.30m both sides, thickness = 0.28m, with the application of reflectorized thermoplastic pavement markings (yellow) for the whole areas of bike lanes & portion of curb & gutter.
300221101390000	22GA0054 - Construction of Road at Sitio Pucos Ilaya, Barangay Cortes, Balaite, Aklan	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 22, 2022	May 18, 2022	GoP	10,000,000	-	10,000,000	Construction of road L = 1.413 lane km., W = 2.50m B/S, thickness = 0.20m, with line ditch & const. of cross drainage rcpc with catch basin.
300226102492000	22GA0069 - Construction (Completion) of MPB (Evacuation Center) at Brgy. Dumaguit, New Washington, Aklan	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 10, 2022	March 14, 2022	GoP	2,000,000	-	2,000,000	Completion of MPB: (plastering & painting works; installation of doors, windows, railing & ceiling) & partial const. of covid-19 center facility.
300221101400000	22GA0112 - Construction of Road, Cubay Sur, Malay, Aklan	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 21, 2022	March 22, 2022	GoP	5,000,000	-	5,000,000	Concreting of road L = 0.670 lane km., width = 4.00m, thickness = 0.20m, with shouldering, with slope protection = 80m, installation of 2 lines L = 7m/line - 610mmØ rcpc, installation of 2 lines, L = 7m/line - 910mmØ rcpc, removal of existing 610mmØ rcpc & lined ditch = 335m

300221101402000	22GA0114 - Rehabilitation of Road from Barangay Cogon to Barangay San Dinas, Mainao, Aklan	Construction Section	No	Competitive Bidding	February 1 - 21, 2022	Feb. 21, 2022	March 22, 2022	May 17, 2022	GoP	7,000,000	-	7,000,000	Concreting of 593.90m road of a 5.0m wide and has thickness of 0.20m with 1.0m road shoulder bothsides with slope protection at Sta. 0+000.00 to Sta. 0+030.00 (left & right side), & section 1 Sta. 0+080.00 to Sta. 0+090.00 (right side), with line ditch at section 1 Sta. 0+025.00 to Sta. 0+080.00 (right side).
310202101158000	22GA0010 - Road Widening along Aklan West Road (Kalibo-Nabas) K0269+873 - K0270+700	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 10, 2022	March 14, 2022	GoP	35,000,000	-	35,000,000	Widening of concrete road, L = 1.650 Lane km., W = 3.65m per lane, thickness = 0.30m.
320101107611000	22GA0022 - Construction of Revetment Wall along Buruanga River, Poblacion, Buruanga, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 9, 2022	March 14, 2022	GoP	90,000,000	-	90,000,000	Construction of revetment wall L = 639.50 l.m.
300203102158000	22GA0107 - Construction of Road from National Highway to Laserna Cold Spring in Nabas, Brgy. Laserna, Nabas, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 21, 2022	March 22, 2022	GoP	5,000,000	-	5,000,000	Construction of 400.5m road of a 5.0m wide and has thickness 0.20m with 1.0m shoulder bothsides with double barrel box culvert L = 8m, H=3.0m, W=5.70m.
300226102522000	22GA0110 - Construction/Completion of MPB, Numancia, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 21, 2022	March 22, 2022	GoP	10,000,000	-	10,000,000	Construction/Completion of MPB
300221101401000	22GA0113 - Construction of Road, Regador - Cabugao, Ibajay, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	May 13, 2022	May 23, 2022	GoP	5,000,000	-	5,000,000	Concreting of 508m road of a 5.0m wide and a thickness of 0.20m with 0.50m road shoulder both sides & const. of slope protection & line ditch.

300215101819000	22GA0115 - Construction of Road, Brgy. Polocate, Banga, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 21, 2022	March 22, 2022	GoP	10,000,000	-	10,000,000	Concreting of 1,119.50m road of a 5.0m wide and 0.20m with 1.0m road shoulder bothsides with 7.0m 0.91 dia. RCPC at section 1 sta. 0+108.00
300229100113000	22GA0119 - Construction of Level II Water System, Brgy. Bagumbayan, Buruanga, Aklan	Construction Section	No	Competitive Bidding	February 8 - 28, 2022	Feb. 28, 2022	March 21, 2022	March 22, 2022	GoP	5,000,000	-	5,000,000	Construction of pumping station, installation/set-up of drilling works, zicalume type water tank, pipe/laying total length of 1100m.
310304100927000	22GA0017 - Rehabilitation/ Major Repair of Bridge Balustos BR. 1 (B00097PN) along Aklan West RD (Kalibo-Nabas), Nabas, Aklan	Construction Section	No	Competitive Bidding	February 10 - March 2, 2022	March 2, 2022	March 10, 2022	March 15, 2022	GoP	5,000,000	-	5,000,000	Repair of 1 (one) unit bridge, removal of structures & obstruction = 1 L.S.; approach slab (BIS); abutment/slope protection for bridge, volume = 102.00 cu.m.; road slope protection (stone masonry), volume = 128.00cu.m.; concreting (pcc pavement (unreinforced), 0.30m thick) area = 180.9 sq.m.; guardrail (metal beam) including concrete post, length = 18.00m; metal beam end piece, bull nose, unit = 8 each; regulatory signs, miscellaneous signs, load & dimension, restriction signs, 600mm, r6-2, unit = 4 each; reflectorized thermoplastic pavement markings (white) area = 44.00 sq.m.; reflectorized thermoplastic pavement marking (yellow), area = 24.000 sq.m.

310304100928000	22GA0018 - Rehabilitation/ Major Repair of Bridge Balusbos BR. 2 (B00098PN) along Aklau West RD (Kalibo-Nabas), Nabas, Aklau	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 10, 2022	March 15, 2022	GoP	5,000,000	-	5,000,000	Repair of 1 (one) unit bridge removal of structures & construction = 1 C; approach slab (BS) for bridge slope protection for bridge, volume = 102.00 cu.m.; road slope protection (stone masonry), volume = 140.00cu.m.; concreting (ccc pavement (unreinforced), 0.30m thick) area = 180.9 sq.m., metal guardrail (metal beam) including concrete post, length = 16.00m; metal beam end piece, bull nose, unit = 8 each; regulatory signs, miscellaneous signs, load & dimension, restriction signs, 600mm, r5-2, unit = 4 each; reflectorized thermoplastic pavement markings (white) area = 34.40 sq.m.; reflectorized thermoplastic pavement marking (yellow), area = 20.40 sq.m.
320101107614000	22GA0024 - Construction of Revetment Wall, Brgy. Songcolon, Bataan, Aklau	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 9, 2022	March 14, 2022	GoP	60,000,000	-	60,000,000	Construction of revetment wall/seawall with structural concrete crest protection, drainage ditch & slope protection L = 788.00 lin. meter.
300221101389000	22GA0051 - Construction of Road at Barangay Tinigaw, Kalibo, Aklau	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 10, 2022	March 15, 2022	GoP	5,000,000	-	5,000,000	Concreting of 541.50m road, 4.0m wide & has a thickness of 0.20m with 1m road shoulder botstrides, slope protection, installation of 6pcs- R.C pipe culvert & solar LED street light.
310202100996000	22GA0106 - Road Widening along Aklau West Road (S00480FN) K0239+805 – K0241+600, K0248+400 – K0249+700	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 24, 2022	May 18, 2022	GoP	95,911,000	-	95,911,000	Concreting of road, at section 1 L = 4.19 lane km., W = 3.65m both sides, at section 2 L = 2.60 lane km., W = 4.60m, thickness = 0.30m with const of concrete drainage, curb & gutter & slope protection.

300225100512000	22GA0116 - Flood Control along Agbago-Aslum River, Ibalay, Aklan	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 21, 2022	March 22, 2022	GoP	15,000,000	-	15,000,000	Const. of revertment wall: total length 146.0 l.m., 3.0m height, 0.20m thick reinforced concrete including 0.20m thick crest protection, 0.30m x 0.30m parapet wall.
300229100111000	22GA0117 - Construction of Public Water Supply System (Level II) Peace and Development Community, Sitio Camanaea, Brgy. Cabugao, Ibalay, Aklan	Construction Section	No	Competitive Bidding	February 10 – March 2, 2022	March 2, 2022	March 21, 2022	March 22, 2022	GoP	5,000,000	-	5,000,000	Const./Installation of deep well, zincalume type water tank 50 cu.m. capacity, const. of pumping station with solar power operated, pipelaying total length of 1050m.
310204101556000	22GA0011 - Construction of Balete Bypass Road, Aklan, Balete, Aklan	Construction Section	No	Competitive Bidding	February 11 – March 3, 2022	March 03, 2022	March 10, 2022	March 15, 2022	GoP	100,000,000	-	100,000,000	Construction of two (2) spans PSCG bridge, total length = 60.80m., const of road L = 678.00m.
310304100929000	22GA0019 - Rehabilitation/Major Repair of Bridge - Napaan Bridge (B00095PN) along Aklan West Road (Kalibo-Nabas) Nabas, Aklan	Construction Section	No	Competitive Bidding	February 11 – March 3, 2022	March 03, 2022	March 10, 2022	March 15, 2022	GoP	15,000,000	-	15,000,000	Asphalt overlay, 688.65 sq.m.; slope protection (structural concrete), 170.00 cu.m.; roadway lightings with pedestal, 6.00 units; painting works for steel, 1,112.00 sq.m.; reflectORIZED thermoplastic pavement marking (white), 83.40 sq.m.; reflectORIZED thermoplastic pavement marking (yellow), 106.40 sq.m.


300203102160000	22GA0109 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park, Makato, Aklan, Package II	Construction Section	No	Competitive Bidding	February 11 – March 3, 2022	March 03, 2022	March 21, 2022	March 22, 2022	GoP	30,000,000	-	30,000,000	Construction of concrete road L = 4.969 lane Km., width = 6.10m, Section 1 & Section 2: 2.10m, Section 3 and 1.10m, Section 4 thickness = 0.25m, application of reflectorized thermoplastic pavement marking & installation of regulatory signs (pedestrian crossing).
320102104661000	22GA0120 - Construction of Revetment Wall along Aklan River, Brgy. Palale, Banga, Aklan	Construction Section	No	Competitive Bidding	February 12 – March 4, 2022	March 4, 2022	March 10, 2022	March 15, 2022	GoP	51,767,000	-	51,767,000	Const. of revetment wall; length of pile cap along revetment wall including spurdi = 285.00m., length of pccp = 260.00m., height = 5.20m., 0.20m. thick reinforced concrete with 156 units of hexapod & 6.0 meters length of steel sheet piles.
300229100112000	22GA0118 - Construction of Level II Water System Aslum-Tagbaya, Ibaay, Aklan	Construction Section	No	Competitive Bidding	March 31 - April 20, 2022	April 20, 2022	May 13, 2022	May 23, 2022	GoP	5,000,000	-	5,000,000	Const. continuing/ installation booster pump, reservoir tank & pipelaying length of 1300m.
300203102159000	22GA0131 - Construction of Road Network Leading to Hinugian White Beach, Brgy. Bel-is in Brgy. Bel-is, Buruanga, Aklan	Construction Section	No	Competitive Bidding	April 6 - 26, 2022	April 26, 2022	May 13, 2022	May 23, 2022	GoP	5,000,000	-	5,000,000	Concreting of right-side shoulder (1.0m wide x 0.20m thick x 330m length) installation of guard rails, street light, warning signs & application of reflectorized thermoplastic pavement marking (white) total length = 0.330 lane k.m.

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES FOR 1ST SEMESTER FY 2022

2000000100017000	22GGA0001 - Purchase of ReflectORIZED Traffic Paint for Repair/Maintenance/Rehabilitation of National Roads and Bridges along Aklan East and West Road	Maintenance Section	No	Competitive Bidding	April 6 – 26, 2022	April 26, 2022	May 10, 2022	May 20, 2022	GoP	993,600	--	993,600	Repairing/painting of guardrails, KM post, drainage markers, row rcbs headwalls, curb & gutter, concrete bridges etc.
2000000100017000	22GGA0002 - Purchase of Uniform for Field Personnel for use in the Maintenance of National Roads and Bridges along Aklan East & West Road Section	Maintenance Section	No	Competitive Bidding	April 6 – 26, 2022	April 26, 2022	May 6, 2022	May 25, 2022	GoP	236,000	--	236,000	Purchase of uniform for field personnel
300103203021000	22GGA0003 - Purchase of Drone Unit for Aerial Survey, DPWH-AKLAN DEO	Construction Section	No	Competitive Bidding	April 6 – 26, 2022	April 26, 2022	May 6, 2022	May 25, 2022	GoP	168,000	--	168,000	Purchase of Drone Unit
2000000100017000	22GGA0004 - Purchase of ReflectORIZED Traffic Paint, Thermo Powder and Chevron (Sign Face) for Repair/Maintenance/Rehabilitation of National Roads and Bridges, Aklan West & East Road	Maintenance Section	No	Competitive Bidding	April 22 – May 12, 2022	May 12, 2022	May 20, 2022	May 30, 2022	GoP	3,592,674	--	3,592,674	For Routine Maintenance
320102104137000	22GGA0005 - Purchase of Office Furniture for the New Building, QAU, DE's Quarters, ADE's Quarters and Employee's Quarters of the DPWH Aklan District Engineering Office, Aklan DEO, Toling Reyes St., Kalibo, Aklan	HRA Section	No	Competitive Bidding	May 14 – June 3, 2022	June 6, 2022	June 17, 2022	June 24, 2022	GoP	4,900,000	--	4,900,000	for use in the New Building, QAU, DE's Quarters, ADE's Quarters and Employee's Quarters of the DPWH Aklan District Engineering Office.
300215100376000	22GGA0006 - Purchase of Airconditioning Unit/System (Complete With Accessories, Drain System & Installation) Dpwh Staff House, Yapak, Boracay Island, Malay, Aklan	Maintenance Section	No	Competitive Bidding	May 14 – June 3, 2022	June 6, 2022	June 17, 2022	June 24, 2022	GoP	2,204,089	--	2,204,089	Purchase of 17 units 2.5Hp split type air-conditioning units (inverter type) complete with accessories & 2 units of 3-tonner floor mounted air conditioning unit; cooling capacity 3.0HP/9720-30800 kJ/h; power input 550-2700W. Unique auto shutter design which prevent dirt & dust. R410A refrigerant (eco-friendly); inverter type, complete with accessories, drain system & installation.
	22GGA0007 - Purchase of Two Post Lift and Tire Changer with Accessories, Aklan District Engineering Office	Maintenance Section	No	Competitive Bidding	July 12 – August 1, 2022	August 1, 2022	Schedule for Bidding		GoP	311,000	--	311,000	for use in the equipment unit service


FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES FOR 1ST SEMESTER FY 2022

22CSGA01-CONSULTANCY SERVICES FOR THE CONDUCT OF PARCELLARY SURVEYS, LAND APPRAISAL AND TITLING OF PUBLIC INFRASTRUCTURE FOR FY 2021	Planning & Design Section	No	Competitive Bidding	July 11 - 31, 2022	August 1, 2022	Schedule for Bidding	GoP	5,000,000	--	5,000,000	To identify affected lots within the Right-of-Way (ROW). To indicate in the detailed road designs plans.
--	---------------------------	----	---------------------	--------------------	----------------	----------------------	-----	-----------	----	-----------	--


CHITA C. CALINA
Engineer III
Head, Procurement Unit

Checked by:

VIVIAN B. DALIDA
Engineer III
BAC - Chairman

Approved:

GENER J. ABERGAS
OIC - District Engineer

Prepared by: