

Department of Public Works and Highways

DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao

UPDATED FINAL ANNUAL PROCUREMENT PLAN for Civil Works as of June 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/IU/END- User	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Breif Description of Program/ Project)
				Advt/ Posting of ITB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PG0001	Construction of Local Road, Brgy. Boliwong, Lagawe, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0002	Construction of Local Road, Brgy. Sanafe, Lamut, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0003	Construction of Local Road, Sitio Lana, Brgy. Poblacion, Tinoc, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0004	Construction of Local Road, Bulago, Baguinge, Kiangnan, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0005	Construction of Local Road, Hilltop, Poblacion West, Lamut, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0006	Construction of Local Road, Pulaan, Lagawe, Ifugao	Construction section	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0013	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bangtinon, Hingyon, Ifugao	Construction Project	Public Bidding	10/26/2018 - 11/1/2018	11/1-14/2018	11/20/2018 - 1/3/2019	1/4 - 7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0014	Construction of Multi-Purpose Building (Gymnasium), Barangay Cababuyan, Hingyon, Ifugao	Maintenance Project	Public Bidding	11/9-16/2018	11/16-28/2018	12/6/2018 - 1/3/2019	1/4-7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0018	Construction of Multi-Purpose Building (Barangay Hall), Camandag, Asipulo, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/3/2018 - 1/3/2019	1/11-14/2018	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0019	Construction of Multi-Purpose Building (Gymnasium), Hapid National High School, Lamut, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/3/2018 - 1/3/2019	1/11-14/2018	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0020	Anao-Burnay Road Opening, Hingyon, Ifugao	Construction Project	Public Bidding	11/9-16/2018	11/16-28/2018	12/6/2018 - 1/3/2019	1/4-7/2019	GAA 2019	21,070,000.00		21,070,000.00	Opening of Road

19PG0021	Construction of Tungngod-Caba-Luta-Ponghal-Buyabuyan-Olilicon-Tupaya-Hapid-Sanafe-Pob. East Bypass Road, Ifugao	Construction Project	Public Bidding	11/9-16/2018	11/16-28/2018	12/6/2018 - 1/3/2019	1/4-7/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Bypass Road
19PG0023	Construction of Multi-Purpose Building (Gymnasium), Bangbang National High School, Barangay Bangbang, Hungduan, Ifugao	Construction Project	Public Bidding	11/9-16/2018	11/16-28/2018	12/6/2018 - 1/3/2019	1/4-7/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0024	Construction of Multi-Purpose Building (Barangay Hall), Ap-apid, Tinoc, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/13/2018 - 1/10/2019	1/11-14/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0027	Construction of Multi-Purpose Building (Gymnasium), Asipulo Elementary School, Brgy. Amduntog, Asipulo, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/13/2018 - 1/10/2019	1/11-14/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
19PG0028	Construction of Multi-Purpose Building (Gymnasium), Brgy. Gumhang, Tinoc, Ifugao	Construction Project	Public Bidding	12/4-11/2018	12/4-14/2018	05/14/2019	2/3-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB (Gymnasium)
19PG0029	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Salamague, Lamut, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/13/2018 - 1/10/2019	1/11-14/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB (Barangay Hall)
19PG0030	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Duit, Kiangnan, Ifugao	Maintenance Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/13/2018 - 1/10/2019	1/11-14/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB (Barangay Hall)
19PG0033	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Baang, Hungduan, Ifugao	Construction Project	Public Bidding	11/16-23/2018	11/23/2018 - 12/5/2018	12/13/2018 - 1/10/2019	1/11-14/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction (Completion) of MPB (Barangay Hall)
19PG0037	Construction of Multi-Purpose Building (Gym), Brgy. Nungulunan, Hungduan, Ifugao	Construction Project	Public Bidding	3/5-12/2019	3/12-26/2019	05/14/2019	04/12/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction (Completion) of MPB (Barangay Hall)
19PG0038	Construction of Satellite Materials Laboratory Bldg., DPWH Ifugao 1 st DEO Compound, Pob. North, Lagawe, Ifugao	Maintenance Project	Public Bidding	12/4-11/2018	12/4-14/2018	05/14/2019	2/2-6/2019	GAA 2019	7,011,000.00		7,011,000.00	Construction of Laboratory Building
19PG0039	Construction of Loacal Road, Brgy. Lawig, Lamut, Ifugao	Construction Project	Public Bidding	11/30/2018 - 12/7/2018	12/7-19/2018	12/27/2018 - 1/24/2019	1/25-28/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Road
19PG0040	Construction of 2-Storey (DPWH Standard Design) of Ifugao 1 st DEO Bldg., Lagawe, Ifugao	Construction Project	Public Bidding	12/4-11/2018	12/11-24/2018	1/5/2019 - 2/2/2019	2/3-6/2019	GAA 2019	50,880,000.00		50,880,000.00	Construction of Two Storey Building (Office Building)

19PG0041	Construction of MPB (Gym) Brgy. Nungawa, Asipulo, Ifugao	Construction Project	Public Bidding	12/4-11/2018	12/4-14/2018	1/5/2019 - 2/2/2019	2/3-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB (Gymnasium)
19PG0044	Improvement of Multi-Purpose building (Public Market), Lagawe, Ifugao	Construction Project	Public Bidding	12/11-18/2018	12/18-30/2018	1/7/2019 - 2/4/2019	2/5-8/2019	GAA 2019	8,000,000.00		8,000,000.00	Improvement of MBP (Public Market)
19PG0046	Improvement of Multi-Purpose Building (Gymnasium), Barangay Hucab, Kiangan, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Gymnasium)
19PG0047	Construction of Multi-Purpose Building (Barangay Hall), Barangay Nagacadan, Kiangan, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Barangay Hall)
19PG0048	Improvement of Multi-Purpose Building (Barangay Hall), Barangay Cababuyan North, Hingyon, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Barangay Hall)
19PG0049	Improvement of Multi-Purpose Building (Gymnasium), Mungayang, Kiangan, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Gymnasium)
19PG0050	Improvement of Multi-Purpose Building (Gymnasium), Barangay Abinuan, Lagawe, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Gymnasium)
19PG0051	Construction of Multi-Purpose Building (Gymnasium), Kiangan National High School, Barangay Baguinge, Kiangan, Ifugao	Construction Project	Public Bidding	5/6-12/2019	5/12-27/2019	06/03/2019	6/4-6/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Gymnasium)
19PG0052	Construction of Local Road, Sitio Regimental – Sitio Matangili, Barangay Magulon, Lamut, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road

19PG0053	Construction of Local Roads, Sitio Lana, Barangay Bolog, Kiangan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0054	Road Rehabilitation/Improvement, Barangays Sitio Mappit, Barangay Duit, Kiangan-Barangay Panubtuban, Asipulo, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0055	Construction of Local Road, Barangays Pitawan - O-ong – Barangay Cababuyan, Hingyon, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Local Road
19PG0056	Construction of Local Road, Sitio Bili - Sitio Taaw, Barangay Amduntog, Asipulo, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0057	Concreting of Local Road, Barangay Ponghal, Lagawe, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	3,000,000.00		3,000,000.00	Concreting of Local Road
19PG0058	Construction of Local Road, Sitio Labannon – Brgy. Pindongan, Kiangan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0059	Construction of Local Road, Barangay Tukucan, Tinoc, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0060	Construction of Local Road, Barangay Bokiawan, Kiangan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	3,000,000.00		3,000,000.00	Concreting of Local Road

19PG0061	Construction of Local Road, Brgy. Liwon, Asipulo-Sitio Indalmogan, Brgy. Julongan, Kiangnan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Local Road
19PG0062	Lamut Bridge (B01361LZ) Along Nueva Vizcaya-Ifugao-Mt. Province Boundary Road, Lamut, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	6,519,000.00		6,519,000.00	Lamut Bridge
19PG0063	Completion of Multi-Purpose Building (Gymnasium), Hungduan Central Elementary School, Barangay Poblacion, Hungduan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Completion of MPB (Gymnasium)
19PG0064	Completion of Multi-Purpose Building (Gymnasium), Kiangnan Central Elementary School, Barangay Poblacion, Kiangnan, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Completion of MPB (Gymnasium)
19PG0065	Improvement of Multi-Purpose Building (Gymnasium), Barangay Tupaya, Lagawe, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Gymnasium)
19PG0066	Improvement of Multi-Purpose Building (Indigenous Peoples Center), Barangay Mabatobato, Lamut, Ifugao	Construction Project	Public Bidding	5/10-16/2019	5/16-31/2019	06/10/2019	6/11-13/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of MPB (Indigenous Peoples Center)
19PG0067	Improvement of Road at Sito Mongonga-a, Barangay Umilag, Lamut, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/11/2019	06/19/2019	6/20-21/2019	GAA 2019	2,500,000.00		2,500,000.00	Improvement of Local Road
19PG0068	Construction of Local Road, Barangay Bimpal, Lamut, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/11/2019	06/19/2019	6/20-21/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Local Road
19PG0069	Regimental Magulon Road Improvement, Lamut, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/11/2019	06/19/2019	6/20-21/2019	GAA 2019	2,000,000.00		2,000,000.00	Improvement of Local Road
19PG0070	Construction/Concreting of Road, NFA Site, Barangay Pugol, Lamut, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/11/2019	06/19/2019	6/20-21/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction/Concreting of Road

19PG0071	Improvement of Multi-Purpose Building (Gymnasium), Barangay Piwong, Hingyon, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/11/2019	06/19/2019	6/20-21/2019	GAA 2019	3,000,000.00		3,000,000.00	Improvement ofMPB (Gymnasium)
19PG0072	Construction of DPWH Facilities (Generator/Power House), Poblacion North, Lagawe, Ifugao	Construction Project	Public Bidding	5/21-27/2019	5/27/2019 - 6/15/2019	6/24-27/2019	6/28/2019 - 7/7/2019	SR2019-05000800	855,000.00		855,000.00	Construction of DPWH Facilities (Generator/Power House)
19PG0073	Repair and Rehabilitation of Luis Hora Gymnasium, Ifugao State University, Lamut, Ifugao	Construction Project	Public Bidding	6/7-13/2019	6/13-28/2019	07/08/2019	7/9-11/2019	GAA 2019	10,000,000.00		10,000,000.00	Repair and Rehabilitation of Gymnasium

Prepared By:

CYNTHIA O. DANGO

HEAD, Procurement Unit

Date: _____

Approved By:

JUANITO I. BALLOGAN

Assistant District Engineer
Officer-In-Charge

Date: _____