



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300207100424000 21M00001	Construction of Pigcawayan Municipal Police Station, Pigcawayan, North Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	03/18/2021	03/24/2021	GAA FY 2021	8,299,000.00	-	8,299,000.00	Construction of Other Facilities - 1 Number of Facilities
310201100714000 21M00003	ROAD WIDENING - DAVAO-COTABATO RD (JCT DIGOS-COTABATO SECT), K1636+000 - K1637+816, K1641+551 - K1643+872, K1644+(-232) - K1644+143, MATALAM, NORTH COTABATO	Construction Division	Yes	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021	06/08/2021	06/28/2021	GAA FY 2021	98,430,000.00	-	98,430,000.00	Road Widening -
300204100757000 21MO0006	CONSTRUCTION OF CONCRETE ROAD - NRJ CONNECTING TO TAMPED IN SUPPORT OF RUBBER SHEET PROCESSING, STA. 9+640-STA. 12+460, MATALAM, COTABATO	Construction Division	Yes	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	02/23/2021	03/24/2021	GAA FY 2021	101,325,000.00	-	101,325,000.00	Construction of Concrete Road
300207100421000 21MO0007	Construction of M'lang Municipal Police Station, M'lang, North Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/24/2021	GAA FY 2021	8,274,875.00	-	8,274,875.00	Construction of Other Facilities - 1 Number of Facilities
300207100416000 21MO0009	Construction of Ampatuan Municipal Police Station Building, Ampatuan, Maguindanao	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/22/2021	GAA FY 2021	6,755,000.00	-	6,755,000.00	Construction of Other Facilities - 1 Number of Facilities
300207100418000 21MO0010	Construction of Datu Piang Municipal Police Station Building, Datu Piang, Maguindanao	Construction	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/24/2021	GAA FY 2021	6,755,000.00	-	6,755,000.00	Construction of Other Facilities - 1 Number of Facilities
300207100422000 21MO0011	Construction of Pagalungan Municipal Police Station Building, Pagalungan, Maguindanao	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/22/2021	GAA FY 2021	6,755,000.00		6,755,000.00	Construction of Other Facilities - 1 Number of Facilities
300207100427000 21MO0012	Construction of Sultan sa Barongis Municipal Police Station Building, Sultan sa Barongis, Maguindanao	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/22/2021	GAA FY 2021	6,755,000.00	-	6,755,000.00	Construction of Other Facilities - 1 Number of Facilities

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100597000 21MO0013	Asphalt Overlay along Sarangani-Sultan Kudarat Coastal Road, K1737+203.43 - K1742+334.43,- Kiamba, Sarangani	Construction Division	Yes	Competitive Bidding	02/10/2021 02/16/2021	03/02/2021	07/16/2021	07/23/2021	GAA FY 2021	103,255,000.00	-	103,255,000.00	Asphalt overlay - 10.434 lane km.
310105100518000 21MO0014	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads –Sarangani - Davao Del Sur Coastal Road – K1690+137-K1691+797; K1692+003.2+1693+210.2, Glan, Sarangani	Construction Division	Yes	Competitive Bidding	12/16/2020 12/22/2020	01/05/2021	05/25/2021	05/28/2021	GAA FY 2021	48,250,000.00	-	48,250,000.00	Reconstruction to concrete pavement - 5.74 lane km.
310105100519000 21MO0015	Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Sarangani - Sultan Kudarat Coastal Road - K1682+212.038-K1683+665.158; K1686+491.82+1687+002.700, Maasim, Sarangani	Construction Division	Yes	Competitive Bidding	12/16/2020 12/22/2020	01/05/2021	06/30/2021	07/28/2021	GAA FY 2021	36,168,200.00	-	36,168,200.00	Reconstruction to concrete pavement - 4.02 lane km.
310109100573000 21MO0016	Construction of Road Slope Protection Structure – Demoloc-Little Baguio – Alabel Rd – K1673+059 – K1673+162, K1673+607-K1673+642, K1674+626 – K1674+673, K1674+908-K1674+942, Alabel, Sarangani	Construction Division	Yes	Competitive Bidding	02/02/2021 02/08/2021	02/22/2021	05/25/2021	05/28/2021	GAA FY 2021	99,613,090.00	-	99,613,090.00	Construction of Slope Protection Structures - 3,787 sq. m.
30020710042000 21MO0017	Construction of Maitum Municipal Police Station Building, Maitum, Sarangani	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	03/17/2021	03/24/2021	GAA FY 2021	8,299,000.00	-	8,299,000.00	Construction of Other Facilities - 1 Number of Facilities
30020710042000 21MO0018	CONSTRUCTION OF CONCRETE ROAD - CONCRETING OF ROAD, NHW MALALAG-BATIAN, STA.7+488-STA. 9+660, MAITUM, SARANGANI	Construction Division	Yes	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	02/23/2021	03/24/2021	GAA FY 2021	104,220,000.00	-	104,220,000.00	Construction of Concrete Road- 4.344 lane km
310204101264000 21MO0019	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BANGA-TUPI-MALUNGON ROAD (TUPI-MALUNGON SECTION) PACKAGE D, STA. 55+080 - STA. 55+720, TUPI, SOUTH COTABATO	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	04/16/2021	05/06/2021	GAA FY 2021	48,418,875.00	-	48,418,875.00	Construction of Concrete Road - 1.825 lane km
300203101433000 21MO0020	CONSTRUCTION OF CONCRETE ROAD - ACCESS ROAD LEADING TO AMGOO WEAVING CENTER ROAD, TRAPPISTINE MONASTERY AND PARAGLIDING SITE AND VIEWDECK FOR WILD PIG WATCHING AREA, STA. 12+828 - STA. 17+378, BRGY. LANDAN, POLOMOLOK, SOUTH COTABATO	Construction Division	Yes	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	02/23/2021	03/22/2021	GAA FY 2021	105,715,750.00	-	105,715,750.00	Construction of Concrete Road - 8.55 lane km
300207100428000 21MO0021	Construction of Tampakan Municipal Police Station Building, Tampakan, South Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	03/18/2021	03/24/2021	GAA FY 2021	8,781,500.00	-	8,781,500.00	Construction of Other Facilities - 1 Number of Facilities

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100429000 21MO0022	Construction of Tupi Municipal Police Station Building, Tupi, South Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	04/12/2021	05/06/2021	GAA FY 2021	8,274,875.00	-	8,274,875.00	Construction of Other Facilities - 1 Number of Facilities
310204101267000 21MO0023	Construction of Bypass and Diversion Road-Silway 8 –Upper Labay Road, Sta. 13+600-Sta. 16+900, General Santos City, South Cotabato	Construction Division	Yes	Competitive Bidding	02/02/2021 02/08/2021	02/22/2021	04/14/2021	05/17/2021	GAA FY 2021	106,150,000.00	-	106,150,000.00	Construction of Concrete Road-6.60 lane km
320102104188000 21MO0024	Construction of Concrete Revetment, Silway River, Barangay Dadiangas North, General Santos City, Package 2	Construction Division	Yes	Competitive Bidding	02/02/2021 02/08/2021	02/22/2021	03/10/2021	03/22/2021	GAA	96,500,000.00	-	96,500,000.00	Construction of Revetment - 778.691 lm
320102104189000 21MO0025	Construction of Concrete Revetment , Silway River, Barangay Dadiangas North, General Santos City, Package 1	Construction Division	Yes	Competitive Bidding	02/02/2021 02/08/2021	02/22/2021	03/15/2021	03/24/2021	GAA FY 2021	57,990,710.00	-	57,990,710.00	Construction of Revetment - 467.947 lm
300207100425000 21MO0026	Construction of Police Station 4 Building, Brgy. Mabuhay, General Santos City, Package II	Construction Division	Yes	Competitive Bidding	06/21/2021 06/27/2021	07/06/2021	07/13/2021	07/19/2021	GAA FY 2021	7,218,200.00	-	7,218,200.00	Construction of Other Facilities - 1 Number of Facilities
300207100419000 21MO0027	Construction of Lake Sebu Municipal Police Station Building, Lake Sebu, South Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	04/12/2021	05/06/2021	GAA FY 2021	8,299,000.00	-	8,299,000.00	Construction of Other Facilities - 1 Number of Facilities
300116203540000 21MO0028	Construction of Concrete Road, Jct. NHW (Cotabato-Marbel Road) - Kolambog - Dumaguil Bypass Road, Sta. 0+000-Sta 4+000, Norala, South Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	06/30/2021	07/30/2021	GAA FY 2021	98,430,000.00	-	98,430,000.00	Construction of Concrete Road - 8.0 lane km
300116203541000 21MO0029	Construction of Concrete Road, Jct. Surallah-Lake Sebu--Maitum Road –Luhib - Lamfugon-Tasiman Bypass Road, Sta. 0+000-Sta. 4+020, Lake Sebu, South Cotabato	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	05/26/2021	05/28/2021	GAA FY 2021	135,100,000.00	-	135,100,000.00	Construction of Concrete Road - 8.28 lane km
310205100652000 21MO0030	CONSTRUCTION OF MISSING LINKS/ NEW ROADS - COLUMBIO - LUTAYAN - KORONADAL ROAD PACKAGE A, STA. 12+274 - STA. 14+894, COLUMBIO, SULTAN KUDARAT	Construction Division	Yes	Competitive Bidding	12/03/2020- 12/09/2020	12/23/2020	02/23/2021	03/22/2021	GAA FY 2021	144,750,000.00	-	144,750,000.00	Construction of Concrete Road - 6.51 lane km
300204100761000 21MO0031	CONSTRUCTION OF CONCRETE ROAD - SUBEN-MANGELEN-MANGILALA-ESTRELLA-PANANGGILAN ROAD IN SUPPORT OF FISHING AND ALLIED INDUSTRIES IN LAKE BULUAN (LUTAYAN PORTION) EXTENDING SUPPORT TO MUSCOVADO, PALM OIL, BANANA, CASSAVA AND COCONUT INDUSTRIES, STA. 2+133.5 - STA. 3+070, STA. 3+376.5 - STA. 6+800, PRES. QUIRINO, SULTAN KUDARAT	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/23/2020	02/23/2021	03/22/2021	GAA FY 2021	99,395,000.00	-	99,395,000.00	Construction of Concrete Road - 10.30 lane km
300207100417000 21MO0032	Construction of Columbio Municipal Police Station Building, Columbio, Sultan Kudarat	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/24/2021	GAA FY 2021	9,264,000.00	-	9,264,000.00	Construction of Other Facilities - 1 Number of Facilities

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100417000 21MO0033	ROAD WIDENING - AWANG-UPI-LEBAK-KALAMANSIG-PALIMBANG-SARANGANI RD, K1913+004-K1915+494, K1915+512-K1915+737, LEBAK, SULTAN KUDARAT	Construction Division	Yes	Competitive Bidding	12/03/2020-12/09/2020	12/23/2020	05/25/2021	05/28/2021	GAA FY 2021	108,938,850.00	-	108,938,850.00	Road Widening - 5.428 lane km.
300204100759000 21MO0034	CONSTRUCTION OF CONCRETE ROAD - ROAD IN LIMULAN TO PUSOT AREA LEADING TO MARKET AND PROCESSING CENTER IN SUPPORT OF COFFEE, COCONUT, AND CORN INDUSTRIES, STA. 2+845 - STA. 3+795.5; STA. 3+804.5 - STA. 4+211; STA. 4+220 - STA. 4+810, BRGY. LIMULAN, KALAMANSIG, SULTAN KUDARAT	Construction Division	Yes	Competitive Bidding	11/27/2020 12/03/2020	12/17/2020	02/23/2021	03/22/2021	GAA FY 2021	101,325,000.00	-	101,325,000.00	Construction of Concrete Road- 3.894 lane km
300204100763000 21MO0035	CONSTRUCTION OF CONCRETE ROAD - TUKA-BAI SARIPINANG ROAD IN BAGUMBAYAN SK IN SUPPORT OF AGRI-BASED INDUSTRIES: PINEAPPLE, COFFEE, RUBBER, CORN AND MUSCOVADO PROCESSING PLANT, STA. 3+030 - STA. 5+200, STA. 5+223 - STA. 5+680, STA. 5+727 - STA. 7+360, BAGUMBAYAN, SULTAN KUDARAT	Construction Division	Yes	Competitive Bidding	12/03/2020-12/09/2020	12/23/2020	02/23/2021	03/22/2021	GAA FY 2021	101,325,000.00	-	101,325,000.00	Construction of Concrete Road -8.52 lane km
300207100423000 21MO0036	Construction of Palimbang Municipal Police Station Building, Palimbang, Sultan Kudarat	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	03/17/2021	03/24/2021	GAA FY 2021	8,299,000.00	-	8,299,000.00	Construction of Other Facilities - 1 Number of Facilities
300207100426000 21MO0037	Construction of Senator Ninoy Aquino Municipal Police Station Building, Sen. Ninoy Aquino, Sultan Kudarat	Construction Division	Yes	Competitive Bidding	12/08/2020 12/14/2020	12/28/2020	02/26/2021	03/24/2021	GAA FY 2021	10,036,000.00	-	10,036,000.00	Construction of Other Facilities - 1 Number of Facilities
310204101265000 21MO0038	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – COTABATO CITY EAST DIVERSION ROAD, K1851+735 - K1855+911.60; K1855+922.2 - K1856+751.30, SULTAN KUDARAT, MAGUINDANAO	Construction Division	Yes	Competitive Bidding	11/27/2020 12/03/2020	12/17/2020	07/22/2021	07/29/2021	GAA FY 2021	153,264,195.00	-	153,264,195.00	Construction of Concrete Road - 10.0114 lane km
3102061000577000 21MO0039	General Santos City Underpass/ Interchanges (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), General Santos City	Construction Division	Yes	Competitive Bidding	04/21/2021 04/27/2021	05/12/2021	06/01/2021	06/06/2021	GAA FY 2021	250,900,000.00	-	250,900,000.00	Construction of Underpass- 3,021.720 sq. m.
310205100655000 21MO0041	Construction of Road Slope Protection Structure - Surallah-T'boli-San Jose Road (Gen. Santos City), Package D, Sta. 29+500-Sta. 29+545, Sta.30+530-Sta. 30+610, Sta. 33 + 300-Sta 33+330, Sta 37+300-Sta 37+ 366, Sta 38+020-Sta 38+052, Sta 38+900-Sta 39+040, T'boli, South Cotabato	Construction Division	Yes	Competitive Bidding	12/25/2020 12/31/2020	01/19/2021	02/23/2021	04/05/2021	GAA FY 2021	144,750,000.00	-	144,750,000.00	Construction of Road Slope Protection Structure - 6,449 sq.m
310205100656000 21MO0042	CONSTRUCTION OF MISSING LINKS/ NEW ROADS-SURALLAH-T'BOLI-SAN JOSE ROAD (GEN. SANTOS CITY), PACKAGE E, STA.46+890 - STA.49+716, T'BOLI,	Construction Division	Yes	Competitive Bidding	11/27/2020 12/03/2020	12/17/2020	02/23/2021	04/05/2021	GAA FY 2021	144,750,000.00	-	144,750,000.00	Construction of Concrete Road - 5.652 lane km.

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100232000 21MO0043	ROAD WIDENING INCLUDING DRAINAGE ALONG SARANGANI-SULTAN KUDARAT COASTAL ROAD, K1740+000 - K1743+385, KIAMBA, SARANGANI	Construction Division	No	Competitive Bidding	11/27/2020 12/03/2020	12/17/2020	07/27/2021	07/30/2021	GAA FY 2021	82,025,000.00		82,025,000.00	Road Widening - 6.878 lane km.
300211100232000 21MO0044	Road widening along Sarangani-Sultan Kudarat Coastal Road - K1757+254 - K1760+586, Maitum, Sarangani Province	Construction Division	No	Competitive Bidding	11/27/2020 12/03/2020	12/17/2020	06/30/2021	07/30/2021	GAA FY 2021	82,025,000.00		82,025,000.00	Road Widening - 6.694 lane km.
300211100232000 21MO0045	Road Widening including Drainage along Sarangani-Sultan Kudarat Coastal Road – K1750+121-K1753+018, K1753+105-K1753+504, Kiamba, Sarangani	Construction Division	No	Competitive Bidding	02/02/2021 02/08/2021	02/22/2021	06/30/2021	07/28/2021	GAA FY 2021	82,025,000.00		82,025,000.00	Road Widening - 6.712 lane km.
310204101414000 21MO0046	CONSTRUCTION OF BYPASS AND DIVERSION ROADS - BANGA - TUPI - MALUNGON ROAD, (BANGA-TUPI SECTION), PACKAGE E, STA. 0+900 - STA. 1+611.849, STA. 1+616.849 - STA. 4+850.350, BRGY. LIWANAY, BANGA, SOUTH COTABATO	Construction Division	No	Competitive Bidding	02/10/2021 02/16/2021	03/02/2021	04/29/2021	05/11/2021	GAA FY 2021	94,512,100.00		94,512,100.00	Construction of Concrete Road - 7.8907 lane km
310204101415000 21MO0047	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BANGA-TUPI-MALUNGON ROAD (TUPI-MALUNGON SECTION) PACKAGE E, STA. 55+720 - STA. 56+600, TUPI, SOUTH COTABATO	Construction Division	No	Competitive Bidding	02/10/2021 02/16/2021	03/02/2021	03/19/2021	03/26/2021	GAA FY 2021	106,150,000.00		106,150,000.00	Construction of Concrete Road - 4.6 lane km.
300116203411000 21MO0048	CONSTRUCTION OF POBLACION-SPRING-KAWAS JCT. NHW ALABEL BYPASS ROAD, STA. 4+400 - STA. 6+958.7, STA. 7+025.3 - STA. 7+341.5, ALABEL, SARANGANI	Construction Division	No	Competitive Bidding	02/10/2021 02/16/2021	03/02/2021	03/09/2021	03/15/2021	GAA FY 2021	144,750,000.00		144,750,000.00	Construction of Concrete Road - 4 lane km.
310205100736000 21MO0049	ROAD WIDENING - SURALLAH-T'BOLI-SAN JOSE ROAD (GEN. SANTOS CITY), PACKAGE A, STA. 18+970 - STA. 21+430, T'BOLI, SOUTH COTABATO	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	03/30/2021	04/06/2021	04/12/2021	GAA FY 2021	106,150,000.00		106,150,000.00	Road Widening - 4.92 lane km.
300111200344000 21MO0050	Construction of Bypass and Diversion Roads- Construction of Silway 8-Upper Labay Road (Package A) , General Santos City, South Cotabato	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	07/29/2021	GAA FY 2021	144,750,000.00		144,750,000.00	Construction of Concrete Road - 6.36 lane km.
310205100737000 21MO0051	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - SURALLAH-T'BOLI-SAN JOSE ROAD (GEN. SANTOS CITY), PACKAGE C, SOUTH COTABATO, STA. 22+925 - STA. 22+950, STA. 26+115 – STA. 26+163.5, STA. 26+830 – STA. 26+900, STA. 27+865 – STA. 27+900, STA. 34+920 – STA. 34+938, STA. 35+330 – STA. 35+348, STA. 37+340 – STA. 37+355, T'BOLI, SOUTH COTABATO	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	03/30/2021	04/06/2021	04/12/2021	GAA FY 2021	106,150,000.00		106,150,000.00	Construction of Road Slope Protection Structure-4,261 square meter
300211100227000 21MO0052	PREVENTIVE MAINTENANCE, ALONG SARANGANI – SULTAN KUDARAT COASTAL ROAD, K1717+537 – K1719+283, K1719+313 – K1720+516, K1720+568 – K1721+076, KIAMBA, SARANGANI	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	05/19/2021	05/25/2021	07/01/2021	GAA FY 2021	97,465,000.00		97,465,000.00	Asphalt Overlay- 8.632 lane km.
300211100228000 21MO0053	PREVENTIVE MAINTENANCE, ALONG SARANGANI – SULTAN KUDARAT COASTAL ROAD, K1721+076- K1723+435, K1723+458-K1723+704, K1724+382- K1724+599, K1724+661-K1724+847, K1742+420- K1743+000, K1744+000-K1744+053, KIAMBA, SARANGANI	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	05/19/2021	05/25/2021	07/01/2021	GAA FY 2021	97,465,000.00		97,465,000.00	Asphalt Overlay-8.36 lane km.

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100229000 21MO0054	PREVENTIVE MAINTENANCE, ALONG SARANGANI – SULTAN KUDARAT COASTAL ROAD, K1744+053-K1746+032, K1746+085-K1747+549, KIAMBA, SARANGANI	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	05/19/2021	05/25/2021	07/01/2021	GAA FY 2021	97,465,000.00		97,465,000.00	Asphalt Overlay- 9.306 lane km.
300211100230000 21MO0055	PREVENTIVE MAINTENANCE, ALONG SARANGANI – SULTAN KUDARAT COASTAL ROAD K1747+549-K1747+849, K1747+889-K1748+000, K1749+000-K1749+428, K1749+856-K1750+484, K1751+300-K1752+058, K1753+520-K1753+1004, K1754+412-K1754+871, K1756+000-K1756+746, KIAMBA, SARANGANI	Construction Division	No	Competitive Bidding	03/09/2021 03/15/2021	05/19/2021	05/25/2021	07/01/2021	GAA FY 2021	97,465,000.00		97,465,000.00	Asphalt Overlay- 8.526 lane km.
300103203055000 21MO0056	Construction of Technical Education and Skills Development Authority (TESDA) Provincial Training Center (PTC) in Pigcawayan, North Cotabato	Construction Division	No	Competitive Bidding	03/19/2021 03/25/2021	04/08/2021	04/20/2021	04/25/2021	GAA FY 2021	66,006,000.00		66,006,000.00	Construction of Multi-Purpose Building- 1 Number of Buildings
300106200548000 21MO0057	Construction of Concrete Revetment, Silway River, General Santos City, South Cotabato, Phase I	Construction Division	No	Competitive Bidding	03/19/2021 03/25/2021	04/08/2021	04/20/2021	04/25/2021	GAA FY 2021	120,625,000.00		120,625,000.00	Construction of Revetment- 928.5 lm
300106200549000 21MO0058	Construction of Concrete Revetment, Silway River, General Santos City, South Cotabato, Phase II	Construction Division	No	Competitive Bidding	03/19/2021 03/25/2021	04/08/2021	04/20/2021	04/25/2021	GAA FY 2021	144,750,000.00		144,750,000.00	Construction of Revetment- 1,174.20 lm.
300116203427000 21MO0059	Construction/Road Opening of Maligang-Tudok-T'boli Road, Sta. 10+000-Sta. 11+080, Kiamba, Sarangani	Construction Division	No	Competitive Bidding	03/19/2021 03/25/2021	04/08/2021	04/20/2021	04/25/2021	GAA FY 2021	173,700,000.00		173,700,000.00	Construction of Concrete Road-2.16 Lane km.
300116203413000 21MO0060	Construction of Road along Jct.NHW Ilaya, Datalbukay-Lanao Kapanglao Road (Package 1 & 2), Sta 0 + 000-Sta. 2+300, Sta. 2+760-Sta. 5+500, Glan, Sarangani	Construction Division	No	Competitive Bidding	03/29/2021 04/04/2021	04/20/2021	05/04/2021	05/09/2021	GAA FY 2021	193,000,000.00		193,000,000.00	Construction of Concrete Road- 10.08 Lane km.
300116203404000 21MO0061	Construction of Laguimit-Sitio Quiapo, San Isidro, Jose Abad Santos, Glan, Sarangani	Construction Division	No	Competitive Bidding	04/21/2021 04/27/2021	05/12/2021	06/01/2021	06/06/2021	GAA FY 2021	144,750,000.00		144,750,000.00	Construction of Concrete Road-10 Lane km.
21MO0062	CONCRETING OF BARANGAY ROAD, BRGY. LUMUYON, DATU PAGLAS, MAGUINDANAO	Construction Division	No	Competitive Bidding	05/28/2021 06/04/2021	06/22/2021	06/25/2021	07/02/2021	GAA FY 2021	12,187,500.00		12,187,500.00	
21MO0063	CONSTRUCTION OF ROAD, BRGY. POBLACION NEAR BULUAN DISTRICT HOSPITAL, STA. 0+000 - STA. 0+812, BULUAN, MAGUINDANAO	Construction Division	No	Competitive Bidding	06/16/2021 06/22/2021	07/06/2021	07/13/2021	07/19/2021	GAA FY 2021	12,187,500.00		12,187,500.00	
21MO0064	CONCRETING OF TULUNAN-TACURONG ROAD/DATU PAGLAS, STA. 0+000 - STA. 1+700, MAGUINDANAO	Construction Division	No	Competitive Bidding	05/28/2021 06/04/2021	06/22/2021	06/25/2021	07/02/2021	GAA FY 2021	42,900,000.00		42,900,000.00	
21MO0065	CONCRETING OF TULUNAN-TACURONG ROAD/BULUAN, K1658+657 - K1660+467, MAGUINDANAO	Construction Division	No	Competitive Bidding	05/28/2021 06/04/2021	06/22/2021	06/25/2021	07/02/2021	GAA FY 2021	42,900,000.00		42,900,000.00	
21MO0066	Rehabilitation of Panatan Bridge along Davao-Cotabato Road, Sultan Kudarat, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	9,650,000.00		9,650,000.00	
21MO0067	Repair/Maintenance of DPWH Building Reinstallation of Network at Maintenance Building (formerly Utility Building), Koronadal City, South Cotabato	Construction Division	No	Competitive Bidding	06/09/2021 06/15/2021	06/22/2021	06/25/2021	07/02/2021	GAA FY 2021	2,000,000.00		2,000,000.00	
21MO0074	CONSTRUCTION OF SENIOR CITIZEN BUILDING, POBLACION, PAGLAT, MAGUINDANAO	Construction Division	No	Competitive Bidding	06/18/2021 06/24/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	4,934,246.62		4,934,246.62	

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MO0085	CONSTRUCTION OF 1 UNIT 2 STOREY SCHOOL BUILDING,DATU UDTOG MATALAM MEMORIAL HIGH SCHOOL, PAGALUNGAN, MAGUINDANAO	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	11,038,950.00		11,038,950.00	
21MO0086	Construction of 1 unit 2 storey School Building, Buluan National Highschool, Poblacion, Buluan, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	11,038,950.00		11,038,950.00	
21MO0087	Construction of 1 unit 2- storey school building, Kuya Elementary School. Kuya South Upi, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	11,038,950.00		11,038,950.00	
21MO0088	Construction of 1 Unit 2- storey school building, Mangudadatu National High School, Tumbao, Mangudadatu, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	11,038,950.00		11,038,950.00	
21MO0089	Construction of 1 unit 2 storey School Building, Pandag National Highschool, Malangit, Pandag, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	11,038,950.00		11,038,950.00	
21MO0090	Construction of Multi-Purpose Building (Sports Center) (Phase II) in Datu Abdullah Sangki, Maguindanao	Construction Division	No	Competitive Bidding	07/01/2021 07/07/2021	07/21/2021	07/27/2021	08/02/2021	GAA FY 2021	130,275,000.00		130,275,000.00	
COTABATO CITY													
21MA0002	Construction of Multi-Purpose Building (Covered Court), Barangay Awang, Datu Odin Sinsuat, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0028	Construction of Multi-Purpose Building (Covered Court), Barangay Tamontaka, Datu Odin Sinsuat, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0003	Construction of Multi-Purpose Building (Covered Court), Barangay Badak, Datu Odin Sinsuat, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0027	Construction of Multi-Purpose Building (Covered Court), Barangay Semba, Datu Odin Sinsuat, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0005	Construction of Multi-Purpose Building (Covered Court), Barangay Butilen, Mother Kabuntalan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0009	Construction of Multi-Purpose Building (Covered Court), Barangay Pagalungan, Mother Kabuntalan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0006	Construction of Multi-Purpose Building (Covered Court), Barangay Gayonga, Northern Kabuntalan, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0007	Construction of Multi-Purpose Building (Covered Court), Barangay Libungan, Northern Kabuntalan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0029	Construction of Multi-Purpose Building (Covered Court), Barangay Tinungkaan, North Upi, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MA0045	Construction of Multi-Purpose Building (Covered Court), Barangay Ungap, Sultan Kudarat, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0001	Construction of Multi-Purpose Building (Covered Court), Barangay Aratuc, Buldon, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0048	Construction of Multi-Purpose Building (Public Market)at Sitio Marayag in Barangay Bayanga Norte Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0049	Construction of Multi-Purpose Building, Barangay Poblacion, Datu Blah Sinsuat, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	5,933,146.37		5,933,146.37	from Cotabato DEO
21M00071	Construction of Marayag-Pasuay-Guindolongan Road, Phase 2, Barangay Bayanga Norte, Sta. 0+000-Sta. 1+383.5, Matanog, Maguindanao	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021	GAA FY 2021	26,699,881.02		26,699,881.02	from Cotabato DEO
21M00091	Construction of Narra-Katidtuan Road in Barangay Narra, Sultan Kudarat, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	9,899,339.71		9,899,339.71	from Cotabato DEO
21M00096	Concreting of Road in Poblacion Dalican, Datu Odin Sinsuat, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	25,000,000.00		25,000,000.00	from Cotabato DEO
21M00092	Concreting/Improvement of Narra-Katidtuan Road (Phase II), Barangay Narra, Sultan Kudarat, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	77,199,247.83		77,199,247.83	from Cotabato DEO
21M00082	Construction of Enlisted Personnel Barracks and Parking Bay, 12ISU, Awang, Datu Odin Sinuat, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21M00072	Reblocking of Poblacion Buluan, C1 = STA 0+000 - STA 0+092; C2 = STA 0+000 - STA 0+110; C3 = STA 0+000 - STA 0+121; C4 = STA 0+000 - STA 0+136; C5 = STA 0+000 - STA 0+130; C6 = STA	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021	GAA FY 2021	48,999,583.92		48,999,583.92	from Cotabato DEO
21M00105	Re-blocking of Dulawan-Midsayap-Makar Road along Rajah Buayan, Maguindanao	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	48,999,583.92		48,999,583.92	from Cotabato DEO
21M00073	Asphalt Overlay Makilala – Allah Valley Road, Km. 1658+627-Km. 1660+700, Buluan, Maguindanao	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021	GAA FY 2021	33,319,480.40		33,319,480.40	from Cotabato DEO
21M00097	Asphalt Overlay (Carriageway) along Cotabato-Ala-Marbel Road	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	46,786,000.00		46,786,000.00	from Cotabato DEO
21M00080	Widening of Cotabato-Marbel-Ala Road along Talayan-Guindulungan Road	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	30,879,519.15		30,879,519.15	from Cotabato DEO
21M00079	Widening of Cotabato-Marbel-Ala Road along Datu Saudi Ampatuan- Datu Unsay Road	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	26,699,881.02		26,699,881.02	from Cotabato DEO

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21M00099	Widening of Cotabato-Marbel-Ala Road along Datu Unsay - Shariff Aguak- Datu Hoffer Road, Datu Unsay, Maguindanao	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	26,699,881.02		26,699,881.02	from Cotabato DEO
21M00094	Widening of Cotabato-Marbel-Ala Road along Datu Abdullah Sangki- Ampatuan- Boundary Esperanza Road, Datu Abdullah Sangki, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	35,000,000.00		35,000,000.00	from Cotabato DEO
21M00100	Widening of Dulawan-Midsayap-Makar Road along Datu Piang- Datu Salibo- Shariff Saydona Mustapha Road with Concreting & Widening of 0.4km Road, Datu Salibo, Maguindanao	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	48,999,583.92		48,999,583.92	from Cotabato DEO
21M00104	Widening of Dulawan-Midsayap-Makar Road along Shariff Saydona Mustapha- Mamasapano Road, Maguindanao	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	48,999,583.92		48,999,583.92	from Cotabato DEO
21M00098	Widening of Dulawan-Midsayap-Makar Road along Sultan Sa Barongis- Sultan Kudarat Boundary Road, Maguindanao	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021	GAA FY 2021	35,000,000.00		35,000,000.00	from Cotabato DEO
21MA0070	Construction of Multi-Purpose Building, Barangay Hall Compound, Barangay Maslabeng, Buluan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0032	Construction of Multi-Purpose Building, Barangay Poblacion, Gen. SK Pendatun, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/14/2021	07/30/2021	GAA FY 2021	1,979,965.22		1,979,965.22	from Cotabato DEO
21MA0017	Construction of Multi-Purpose Building, Barangay Darampua, Sultan Sa Barongis, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0037	Construction of Multi-Purpose Building, Barangay Tugal, Sultan Sa Barongis, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0011	Construction of Multi-Purpose Building, Barangay Poblacion, Pandag, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/16/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0015	Construction of Multi-Purpose Building, Barangay Damawato, Datu Paglas, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0035	Construction of Multi-Purpose Building, Barangay Talapas, Datu Montawal, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0039	Construction of Multi-Purpose Building, Barangay. Tunggol, Datu Montawal, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0034	Construction of Multi-Purpose Building, Barangay Satan, Shariff Aguak, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0013	Construction of Multi-Purpose Building, Barangay Bakat, Rajah Buayan, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MA0019	Construction of Multi-Purpose Building, Barangay Malibpolok, Rajah Buayan, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0042	Construction of Multi-Purpose Building, Tambunan Central Elementary School, Barangay Tambunan 2, Guindulungan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0033	Construction of Multi-Purpose Building, Barangay Popol, Buluan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0041	Construction of Multi-Purpose Building, Sitio Malingon, Barangay Talitay, Buluan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0014	Construction of Multi-Purpose Building, Barangay Damalasak, Pagalungan, Maguindanao	Construction Division	YES	Competitive Bidding	10/15/2020	11/05/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0040	Construction of Multi-Purpose Building, Datu Udtog Matalam Sr. Memorial High School, Barangay Poblacion, Pagalungan, Maguindanao	Construction Division	YES	Competitive Bidding	10/20/2020	11/10/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0031	Construction of Multi-Purpose Building, Barangay Pandan, South Upi, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0036	Construction of Multi-Purpose Building, Barangay Timanan, South Upi, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0016	Construction of Multi-Purpose Building, Barangay Dapiawan, Datu Saudi Ampatuan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0018	Construction of Multi-Purpose Building, Barangay Kitapok, Datu Saudi Ampatuan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	06/30/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0038	Construction of Multi-Purpose Building, Barangay Tumikor Ampatuan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21M00084	Construction of Multi-Purpose Building Phase II, Barangay Campo Paglat, Ampatuan, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21M00077	Construction of Road, Purok 1, Sitio Sadangen, Barangay Tumbao, Mangudadatu, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	35,639,552.07		35,639,552.07	from Cotabato DEO
21M00093	Construction of Road, Sitio Kalambugen, Barangay Maslabeng, Buluan, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	12,000,000.00		12,000,000.00	from Cotabato DEO
21M00095	Construction of Road, Brgy. Luayan, Mangudadatu, Maguindanao	Construction Division	No	Competitive Bidding	07/08/2021	07/29/2021	08/05/2021	08/13/2021	GAA FY 2021	24,749,053.45		24,749,053.45	from Cotabato DEO

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020

Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MA0044	Construction of Multi-Purpose Building (Sports Center) in Datu Abdullah Sangki Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	14,845,592.26		14,845,592.26	from Cotabato DEO
21M00083	Construction/Improvement of Multi-Purpose Facility (Covered Court) in Datu Piang, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0061	Construction/Improvement of Multi-Purpose Facility (Provincial Government Center) in Shariff Aguak, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0050	Construction of Multi-Purpose Building in Paglat, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21M00074	Construction of Senior Citizens Building, Poblacion, Paglat, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0058	Construction of Multi-Purpose Building, Talayan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21M00081	Construction of Multi-Purpose Building, Barangay Campo Paglat, Maguindanao	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0057	Construction of Multi-Purpose Building, Sultan sa Barongis, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0043	Construction of Gymnasium, Barangay Madia, Datu Saudi Ampatuan, Maguindanao	Construction Division	YES	Competitive Bidding	12/02/2020	12/23/2020	07/23/2021	07/30/2021	GAA FY 2021	2,969,618.99		2,969,618.99	from Cotabato DEO
21MA0052	Construction of Multi-Purpose Building, Brgy. Talisawa, Datu Abdullah Sangki, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0054	Construction of Multi-Purpose Building, Brgy. Tukanlugong, Datu Abdullah Sangki, Maguindanao	Construction Division	YES	Competitive Bidding	11/27/2020	12/18/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21MA0053	Construction of Multi-Purpose Building, Brgy. Talitay, Buluan, Maguindanao	Construction Division	YES	Competitive Bidding	11/24/2020	12/15/2020	07/23/2021	07/30/2021	GAA FY 2021	4,949,963.59		4,949,963.59	from Cotabato DEO
21M00068	Construction of River Bank Protection (Revetment) at Esteros River - Upstream Phase II, Sta. 0+000-Sta. 0+378,	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021		70,000,000.00			from Cotabato DEO
21M00069	Construction of River Bank Protection (Revetment) along Tamontaka River, Tamontaka IV, Phase I, Sta. 0+000-Sta.	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021		100,000,000.00			from Cotabato DEO
21M00070	Construction of Riverbank Protection (Revetment) along Tamontaka River, Tamontaka V, Phase III, Sta. 0+000-Sta. 0+429, Cotabato City	Construction Division	No	Competitive Bidding	06/15/2021	07/06/2021	07/13/2021	07/19/2021		100,000,000.00			from Cotabato DEO

(UPDATED) FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE FOR FY 2021 & FY 2020


Code (PAP)	Procurement Project	RO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21M00075	Road from Datu Balabaran Bonsain Footbridge, Tamontaka Mother near the Special Economic Zone Passing to the Proposed Septage Treatment Plant	Construction Division	No	Competitive Bidding	06/30/2021	07/21/2021	07/27/2021	08/02/2021		5,796,000.00			from Cotabato DEO
21M00106	Concreting of Road, Barangay Rosary Heights 6 (Krislamville), Cotabato City	Construction Division	No	Competitive Bidding	07/22/2021	08/12/2021	08/20/2021	08/27/2021		10,000,000.00			from Cotabato DEO
21M00076	Concreting of Road, Barangay Rosary Heights 13, Cotabato City	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021		10,000,000.00			from Cotabato DEO
21M00078	Concreting of Road, Barangay Poblacion 2 (Purok Mabuhay), Cotabato City	Construction Division	No	Competitive Bidding	06/17/2021	07/08/2021	07/16/2021	07/23/2021		6,000,000.00			from Cotabato DEO

Prepared by:


SHIRLINE G. AVILA
Engineer IV
Head, Procurement Unit & BAC Secretariat

Date: July 30, 2021

Recommending Approval :


ABRAHAM E. PANDAPATAN
Chief, Quality Assurance & Hydrology Division
BAC Chairperson

Date: July 30, 2021

Approved by:


BASIR M. IBRAHIM
Regional Director

Date: July 30, 2021